

**PHILIPPINE PORTS AUTHORITY
PORT MANAGEMENT OFFICE - PALAWAN
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR CY 2019**

END-USER/ UNIT : ENGINEERING SERVICES DIVISION

CHARGED TO : PPA CORPORATE FUND

PROJECTS, PROGRAMS AND ACTIVITIES (PAPs)

MARCH 11, 2019

CODE (PAP)	PROCUREMENT	PROGRAM/ PROJECT	QUANTITY/ SIZE	ESTIMATED BUDGET	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY										
						PRE-PROC CONFERENCE	ADS/POST OF IAEB	PRE-BID CONF	SUB/OPEN OF BIDS	BID EVALUATION	POST- QUALIFICATION	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ URNOVER
	REPAIR PROJECTS	Pre-Repair of Under Deck and Underwater Investigation of the RC Wharf/ Pier of Puerto Princesa, Coron, El Nido, Cuyo, Brooke's Point and Culion Ports, Palawan	LOT	P 23,759,665.00	Competitive Bidding	within two (2) days after receipt of the funding/ Notice of Budget Allocation (NBA)	within ten (10) days after the pre-proc conference	Eight (8) days after the Post of IAEB	Twelve (12) days after the pre-bid conference	Thirteen (13) days after the pre-bid conference	Within Seven (7) days after the opening/ bid evaluation	one (1) day after the post-qualification	Five (5) days after the issuance of Notice of Award	Three (3) days after the contract signing	Within 180 days after the start of project implementation	Within 180 days after the start of project implementation
	MAINTENANCE PROJECTS	Various Maintenance of Port Physical Facilities, Port of Puerto Princesa, Palawan	LOT	5,040,383.80	-DO-	within two (2) days after receipt of the funding/ Notice of Budget Allocation (NBA)	within ten (10) days after the pre-proc conference	Eight (8) days after the Post of IAEB	Twelve (12) days after the pre-bid conference	Thirteen (13) days after the pre-bid conference	Within Seven (7) days after the opening/ bid evaluation	one (1) day after the post-qualification	Five (5) days after the issuance of Notice of Award	Three (3) days after the contract signing	Within 175 days after the start of project implementation	Within 175 days after the start of project implementation
		Various Maintenance of Port Physical Facilities, Port of Cuyo, Cuyo, Palawan	LOT	6,732,991.83	-DO-	within two (2) days after receipt of the funding/ Notice of Budget Allocation (NBA)	within ten (10) days after the pre-proc conference	Eight (8) days after the Post of IAEB	Twelve (12) days after the pre-bid conference	Thirteen (13) days after the pre-bid conference	Within Seven (7) days after the opening/ bid evaluation	one (1) day after the post-qualification	Five (5) days after the issuance of Notice of Award	Three (3) days after the contract signing	Within 180 days after the start of project implementation	Within 180 days after the start of project implementation
		Various Maintenance of Port Physical Facilities, Port of El Nido, El Nido, Palawan	LOT	3,802,835.58	Competitive Bidding	within two (2) days after receipt of the funding/ Notice of Budget Allocation (NBA)	within ten (10) days after the pre-proc conference	Eight (8) days after the Post of IAEB	Twelve (12) days after the pre-bid conference	Thirteen (13) days after the pre-bid conference	Within Seven (7) days after the opening/ bid evaluation	one (1) day after the post-qualification	Five (5) days after the issuance of Notice of Award	Three (3) days after the contract signing	Within 120 days after the start of project implementation	Within 120 days after the start of project implementation
	SUB - TOTAL			P 39,335,876.21												


B

CODE (PAP)	PROCUREMENT	PROGRAM/ PROJECT	QUANTITY/ SIZE	ESTIMATED BUDGET	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY										
						PRE-PROC CONFERENCE	ADS/POST OF IAEB	PRE-BID CONF	SUB/OPEN OF BIDS	BID EVALUATION	POST- QUALIFICATION	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ URNOVER
	Various Maintenance of Port Physical Facilities, Port of Brooke's Point, Brooke's Point, Palawan		LOT	2,316,713.74	Competitive Bidding	within two (2) days after receipt of the funding/ Notice of Budget Allocation (NBA)	within ten (10) days after the pre-proc conference	Eight (8) days after the Post of IAEB	Twelve (12) days after the pre-bid conference	Thirteen (13) days after the pre-bid conference	Within Seven (7) days after the opening/ bid evaluation	one (1) day after the post-qualification	Five (5) days after the issuance of Notice of Award	Three (3) days after the contract signing	Within 100 days after the start of project implementation	Within 100 days after the start of project implementation
	HYDROGRAPHIC AND TOPOGRAPHIC SURVEY Proposed Hydrographic and Topographic Survey of Coron Port, Port of Coron, Palawan		LOT	205,695.17	-DO-	within two (2) days after receipt of the funding/ Notice of Budget Allocation (NBA)	within ten (10) days after the pre-proc conference	Eight (8) days after the Post of IAEB	Twelve (12) days after the pre-bid conference	Thirteen (13) days after the pre-bid conference	Within Seven (7) days after the opening/ bid evaluation	one (1) day after the post-qualification	Five (5) days after the issuance of Notice of Award	Three (3) days after the contract signing	Within 21 days after the start of project implementation	Within 21 days after the start of project implementation
	Proposed Hydrographic and Topographic Survey of El Nido Port, Port of El Nido, Palawan		LOT	205,695.17	-DO-	within two (2) days after receipt of the funding/ Notice of Budget Allocation (NBA)	within ten (10) days after the pre-proc conference	Eight (8) days after the Post of IAEB	Twelve (12) days after the pre-bid conference	Thirteen (13) days after the pre-bid conference	Within Seven (7) days after the opening/ bid evaluation	one (1) day after the post-qualification	Five (5) days after the issuance of Notice of Award	Three (3) days after the contract signing	Within 20 days after the start of project implementation	Within 20 days after the start of project implementation
	Proposed Hydrographic and Topographic Survey of Culion Port, Port of Culion, Palawan		LOT	205,695.17	-DO-	within two (2) days after receipt of the funding/ Notice of Budget Allocation (NBA)	within ten (10) days after the pre-proc conference	Eight (8) days after the Post of IAEB	Twelve (12) days after the pre-bid conference	Thirteen (13) days after the pre-bid conference	Within Seven (7) days after the opening/ bid evaluation	one (1) day after the post-qualification	Five (5) days after the issuance of Notice of Award	Three (3) days after the contract signing	Within 22 days after the start of project implementation	Within 22 days after the start of project implementation
SUB - TOTAL			P	2,933,799.25												
GRAND TOTAL			P	42,269,675.46												

PREPARED BY:


JUNA M. SANCHEZ
 Engineering Assistant A

SUBMITTED BY:


MARLON N. SENDAYDIEGO
 ESD Manager