


PROCUREMENT
 PROGRAM/ PROJECT

		Repair of Drainage System and Emergency Evacuation Area	Repair of Passenger canopy along Breather No. 3	Repair of Pavement of Back-up Area	Repair of Security Fence and Storage Area	Repair of Perimeter Fence	Repair of Underground Electrical System and Switchgear	Repair of Water Reservoir and Pumphouse	Repair of Fire Hydrants and Water Lines	Repair of Lighting Facility at New Passenger Terminal Complex,
		Port of Iligan, Iligan City	Port of Iligan, Iligan City	Port of Kolambugan, Lanao del Norte	Port of Iligan, Iligan City	Port of Kolambugan, Lanao del Norte	Port of Iligan, Iligan City	Port of Iligan, Iligan City	Port of Iligan, Iligan City	Port of Iligan, Iligan City
CODE (UACS/ PAP)										
PMO/ END-USER		PPA-PMO LNI	PPA-PMO LNI	PPA-PMO LNI	PPA-PMO LNI	PPA-PMO LNI	PPA-PMO LNI	PPA-PMO LNI	PPA-PMO LNI	PPA-PMO LNI
Mode of Procurement		Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
A c t u a l S e c u r i t y o f	Pre-Proc. Conf	September 3, 2018	September 24, 2018	September 3, 2018	September 12, 2018	September 24, 2018	September 24, 2018	September 12, 2018	September 12, 2018	September 12, 2018
	Ada/ Post of ID	September 4-11, 2018	Sept. 26 to Oct. 3, 2018	September 4 - 11, 2018	September 18 - 28, 2018	Sept. 26 to Oct. 3, 2018	Sept. 26 to Oct. 3, 2018	September 18 - 28, 2018	September 18 - 28, 2018	September 18 - 28, 2018
	Pre-bid Conf.	September 12, 2018	October 4, 2018	September 12, 2018	September 28, 2018	October 4, 2018	October 4, 2018	September 28, 2018	September 28, 2018	September 28, 2018
	Eligibility Check	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Sub./Open of Bids	September 24, 2018	October 16, 2018	September 24, 2018	October 16, 2018	October 16, 2018	October 16, 2018	October 10, 2018	October 10, 2018	October 10, 2018
	Bid Evaluation	September 28, 2018	October 18, 2018	September 28, 2018	October 18, 2018	October 18, 2018	October 18, 2018	October 12, 2018	October 12, 2018	October 12, 2018
	Post Qualification	September 1, 2018	October 28, 2018	October 1, 2018	October 28, 2018	October 28, 2018	October 28, 2018	October 15, 2018	October 15, 2018	October 15, 2018
	Notice of Award	October 29, 2018	October 31, 2018	October 29, 2018	October 30, 2018	October 30, 2018	October 30, 2018	October 30, 2018	October 30, 2018	October 29, 2018
	Contract Signing	November 12, 2018	November 14, 2018	November 13, 2018	November 14, 2018	November 13, 2018	November 12, 2018	November 13, 2018	November 14, 2018	November 12, 2018
	Notice to Proceed	November 8, 2018	November 9, 2018	November 8, 2018	November 9, 2018	November 9, 2018	November 9, 2018	November 9, 2018	November 9, 2018	November 9, 2018
	Delivery/ Completion	205 cd	210 cd	150 cd	340 cd	212 cd	170 cd	140 cd	150 cd	175 cd
Inspection & Acceptance										
Source of Funds										
ABC (PhP)	Total	PHP 3,011,297.00	PHP 6,982,703.00	PHP 25,481,063.00	PHP 18,788,376.00	PHP 22,783,909.00	PHP 27,441,445.00	PHP 15,316,926.00	PHP 26,592,236.00	PHP 13,737,755.00
	MOOE									
	CO									
Contract Cost (PhP)	Total	PHP 29,960,962.31	PHP 6,952,570.25	PHP 25,320,465.35	PHP 18,737,909.42	PHP 22,633,836.12	PHP 27,340,875.90	PHP 15,246,926.00	PHP 26,415,262.64	PHP 13,686,126.00
	MOOE									
	CO									
List of Invited Observers		COA, PICE-Iligan Bay Chapter, Phil. Liners Ass. and CBCP-Iligan	COA, PICE-Iligan Bay Chapter, Phil. Liners Ass. and CBCP-Iligan	COA, PICE-Iligan Bay Chapter, Phil. Liners Ass. and CBCP-Iligan	COA, PICE-Iligan Bay Chapter, Phil. Liners Ass. and CBCP-Iligan	COA, PICE-Iligan Bay Chapter, Phil. Liners Ass. and CBCP-Iligan	COA, PICE-Iligan Bay Chapter, Phil. Liners Ass. and CBCP-Iligan	COA, PICE-Iligan Bay Chapter, Phil. Liners Ass. and CBCP-Iligan	COA, PICE-Iligan Bay Chapter, Phil. Liners Ass. and CBCP-Iligan	COA, PICE-Iligan Bay Chapter, Phil. Liners Ass. and CBCP-Iligan
D R a e t c o i e f a o p t i o	Pre-bid Conf.	September 5, 2018	September 27, 2018	September 5, 2018	September 18, 2018	September 27, 2018	September 27, 2018	September 18, 2018	September 18, 2018	September 18, 2018
	Eligibility Check	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Sub/ Open of Bids	September 5, 2018	September 27, 2018	September 5, 2018	September 18, 2018	September 27, 2018	September 27, 2018	September 18, 2018	September 18, 2018	September 18, 2018
	Bid Evaluation	September 5, 2018	September 27, 2018	September 5, 2018	September 18, 2018	September 27, 2018	September 27, 2018	September 18, 2018	September 18, 2018	September 18, 2018
	Post Qual.	September 5, 2018	September 27, 2018	September 5, 2018	September 18, 2018	September 27, 2018	September 27, 2018	September 18, 2018	September 18, 2018	September 18, 2018
Delivery/ Completion/ Acceptance (if applicable)										
Remarks	(Explaining changes from the APP)									

Prepared by:

 ANSELYN M. LEPLITEN
 BAC Secretariat

Recommended for Approval by:

 MEDARDO J. OSOBRADO, JR.
 BAC Chairperson

Approved by:

 ENGR. SALVADOR T. DELINA
 Port Manager