Philippine Ports Authority Annual Procurement Plan (APP) for CY 2014 (Head Office Consultancy Project)
(In Million Pesos)

Updating As of 05 May 2014

CODE (PAP)	Implementing Office	PROCUREMENT PROGRAM/ PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	SCHEDULE/ DURATION (Start-Finish)		Schedule for Each Procurement Activity: Pre-Proc Conference	Advertisement	Eligibility	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Estimated Budget (PhP): Total	MOOE	CO	Remarks (Brief Description of Program/Project)
	H	HEAD OFFICE																					
		CONSULTANCY PROJECTS																					
		- Consultancy Services for the Architectural of Detailed Engineering of the Proposed Passenger Terminal Building at the Port of Cagayan De Oro		Competitive Bidding	2nd Qtr CY 2014	1st Qtr. CY 2015	5/14/2014	5/15/2014	5/27/2014	6/5/2014	6/18/2014	6/27/2014	7/4/2014	7/8/2014	7/18/2014	7/23/2014			PPA Corporate Funds	11.000			
		- Consultancy Services for the Conduct of Feasibility Study for the Modernization of the Port of Zamboanga Through Private Terminal Concession		Competitive Bidding	2nd Qtr. CY 2014	2nd Qtr. CY 2015	6/5/2014	6/6/2014	6/17/2014	6/26/2014	7/9/2014	7/18/2014	7/23/2014	7/29/2014	8/8/2014	8/14/2014			PPA Corporate Funds	10.000			
		- Consultancy Services for the Review/Updating and Revision of South Harbor Expanded Port Zone (SHEP2) Master Development Plan		Competitive Bidding	3rd Qtr. CY 2014	3rd Qtr. CY 2015	8/6/2014	8/7/2014	8/19/2014	8/29/2014	9/12/2014	9/24/2014	9/30/2014	10/3/2014	10/14/2014	10/17/2014			PPA Corporate Funds	20.000			
		- Consultancy Services for the Conduct of Feasibility Studies and Formulation of Master Plan for Selected Ports		Competitive Bidding	3rd Qtr. CY 2014	2nd Qtr. CY 2015	9/16/2014	9/17/2014	9/30/2014	10/10/2014	10/23/2014	11/7/2014	11/13/2014	11/19/2014	11/28/2014	12/4/2014			PPA Corporate Funds	20.000			
		- Consultancy Services for the Technical Services for the Conduct of Soil Investigation at Selected Ports (Package 5)		Competitive Bidding	4th Qtr. CY 2014	4thQtr. CY 2015	9/30/2014	10/1/2014	10/14/2014	10/24/2014	11/6/2014	11/20/2014	11/27/2014	12/4/2014	12/18/2014	12/23/2014			PPA Corporate Funds	20.000			
		Total																		81.000			

Submitted By:

LOLITA D. SOLIS
Head BAC Secretariat
HO-BAC-EP

Recommending Approval:

TOMAS B. CARLOS
AGM, for Engineering
and Chairman, HO-BAC-EP

Approved:

JUAN C. STA. ANA
General Manager