PHILIPPINE PORTS AUTHORITY

Bonifacio Drive, South Harbor Port Area, Manila 1018
2023 INDICATIVE ANNUAL PROCUREMENT PLAN
Procurement of Goods and Consultancy

as of December 29, 2022

Is this an EFarly hedule for Each procur ctivity ’ Estimated Budget (PhP) Remaths
Code (PAP) Pracurement Project Program End-User | TrOCUrERRn | e of Pr o S T Jomcno (Brief Description of
Activity? oo = Notice of Contract Funds - MOOE TOTAL Program/Project]
[Yes/No) Posting of Opening of Ao Signing
Supply and Delivery of
ASD-001-2023 Vehicle Stickers and Annual Port ASD NO Alternative Mods Jan. 2023 Feb, 2023 Mar. 2023 Mar. 2023 cos 5,50,000.00 5,500,000.00
Users Pass
Supply and Delivery of Original . . 5
022023 i 202 cos ,000,000,00 5,000,000.00
ASD- randed Ink Toners (PG-210) ASD NO Public Bidding Jan. 2023 Feb. 2023 Mar. 2023 Mar. 2023 5,000, 200,
Supply, Delivery and Installation of
ASD-003-2023 Airconditioning Units in Pert ASD NO Public Bidding Jan, 2023 Feb. 2023 Mar. 2023 Mar. 2023 coB 75,000,000.00 75,000,000.00
Management Offices
Supply, Delivery, Installation and
Commissioning of Seismic
ASD-004-2023 | Accelerograph with Early Warning ASD NO Sublic Bidding Jan, 2023 Feb. 2023 Mar, 2023 Mar, 2023 cos 90,000,000.00 90,000,000.00)
Devices for the Integrated
Accelerograph Systems (Phase 1V)
Supply, Delivery and Installation of
ASD-D)5-2023 Learning Management System HRMD NO Alternative Mode Jan, 2023 Feb. 2023 Mar, 2023 Mar. 2023 coB 1,000,000.00 1,000,000.00/
[LMS / elearning)
Supply and Delivery of PPA Calend
AspOos-2023  [PUPPY N e S AsD NO Altemative Mode Jan. 2023 Feb, 2023 Mar. 2023 | Mar. 2023 cos 1,000,000,00 1,000,000.00
PPA Head Office D
ASD-007-2023 i Tesr'i‘:‘;""“m e HRMD NO Alterrative Mode Feb. 2023 Mar, 2023 Apr.2023 | Apr. 2023 coe 300,000.00 300,000.00
Pracurement of Service Provider for "
ASO-0CE-2023 CP i S 2 E] ; cos 000,000,00 10,000,000.00
ttve PortUser's Satistaction Survey D NO Alternative Mode Feb, 2023 Mar, 2023 Apr. 202 Apr. 2023 10, X
Procurement of Service Pravider for
the Design, Layout, Phatography,
ASD-D(2-20323 Manuscript Preparation,Copy editing CPFD NO Alternative Mode Feb. 2023 Mar. 2023 Apr. 2023 Apr, 2023 cos 1,00C,000.00 1,000,000.00
and Proofreading, and Printing PPA
Annua! Report for CY 2022
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Is thisan Early Scheduile for Each procurementactivity Estimated Budget (PhP) Ramarks
P
Code {PAP} Procurenwnt Project Frogram End-User rocurliment Mode of Procuremant [ aAdvertiserment/ Submission/ Saurce of {Brief Description of
Activity? Notice of Contract Funds Projact
(Y= /No) Posting of DOpening af Award Signing © E ToTAL Progrem/ !
. JB/RBEI . Gklp_
Procurement of Service Provider for
ASDD10-2023 the Design, Layout and Printjing PPA 5D NC Alterngtive Mode Feb. 2023 Ma-, 2023 Apr. 2023 Apr. 2023 con 700,000.00 700,000.00
Port Rules and Regulations
Supply and Delivery of Six (6} Units s a
. AsSD Feb. 20, Mar. L L 2 i 5 A
ASD-011-2023 of Mult-Purpase Vehice with NO Puklic Bicding eb. 2023 ar. 2023 Apr. 2023 Apr. 2023 coB 45,000,000.00 45,00C,000.0C
Hydraulic Crane for Maintenance
d Deli i
Aspo1zages | SUPRY and Delivery of Port Police PPD o Alternative Mode Feb. 2023 Mar. 2023 Apr.2023 | ppr.2023 o 1,000,000.00 1,000,000.00
Paraphernalias {Ammuniticn)
Procurement of Service Rrovider Tor
ASDO13-2021 the (¥ 2023 Pe-Appraisal of Part 0 RO Public Bidding Feb. 2024 Mar. 2023 Apt. 2023 Apr. 2023 <08 5,700,000.00 5,700,000.00
Property, Plant and Equipment ( PPE)
i d | llati
ASDO1a0zg | DUl Delivery and Installation of opp Ne Public Bidding Feb. 2023 Mar. 2023 Apr.2023 | ppr. 2023 cos 90,000,000.00 §0,600,100.00
Body Scannirg Machines (Phase (V) & units
i d Dl 1
psoDIs2022 | SUFRY AN u?;:’:,l":;'ff'e“" 1y ASD Ho Public Sdding Mar. 2023 Apr, 2023 May. 2023 | May. 2023 cos 165,000,000.00 165,000,000.00
Supply, Delivety, instalation and
ASDRI6-2023 Commisslioning of Vesse| Traffic POSD NC Public Bidding Mar. 2023 Apr. 2023 Mey. 2023 May. 2023 <oB 80G,000,000.00 800,000,000.06
Management System [ vTMIS)
Supply, Detivery, Installation and
ASD-017-2023 Commissioning of Air Pollution ASD hO Public Bidding ar. 2023 Apr. 2023 May, 2023 May. 2023 COB 250,000,000.00 250,000,000.00]
Monltoring System
Supply, Detivery, Installation and
AsD-018.2C023 Cotrumissioning of Water Poliution ASD NCY Public 8dding Mar. 2023 Apr. 2023 May. 2023 May, 2023 COB 250,000,000.00 250,000,000.00
Mon'taring System
Supply and Delivery of Motor
ASD-019-2023 Vehicles for Port Management ASD N Public Bdding Agr. 2023 May. 2023 Jua, 2023 lun. 2023 OB 80,000,000.00 £0,000,000.00)
Offices [PMOs)
Supply, Delivery, instatlation, Testing,
issionl f
ASDO2oacpy | NG Commissioning of Generator 45D o Public Biddting Apr. 2023 May. 2023 | sun 2023 | s 2023 cos 425,300,000.00 435,000,000.00
Sets for Port Management Qffices
(Phase IV}
ASD-021-2023 Engineering Software {ButoCaD) ICTD KD Public Bidding Apr, 2023 May. 2023 Jun. 2023 Jun. 2023 <o 36.000,000.00 36,000,000.00,
s )
A30.022-2013 P‘m“mm:::i‘; ::2:“5 Oftice AsSD N Alternative Mode Jan. 2023 feb. 2023 Mar, 2023 Mar. 2023 OB 10,000,060.00 10,000,000.00 |as reeded basis
i f Med o
ASD023-3023 | uPPIvand Defivery of Medical an HRMD NO Alternative Mode Jan, 2023 Feb. 2023 Mar. 2022 | w2023 coB 2,000,000.00 2,000,000.00 |as needed basis
Pental Supplies z2nd Corsumables
Stigotal| 2,349,200,000.00 2,349,200,000,00
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Code [PAP)

ASD-024-2023

Procurement Project Program

Service Provider for the Conduct of
Trairings and Learning and
Development Seminars (In-House
Training Frogram)

End-User

HRMD

Is this an Early
Procurement
Activity?
(Yes/No)

Alternative Mode

Schedule for Each p Acti Estimated Budget (PhP)
: T Source ol [Brlef Cescription of
Pasting of i Opening of "'u"""l i MOOE TOTAL Program/Project)

Jan. 2023

Jan, 2023

Feb. 2023

Feb. 2023

MOQE

1,400,000.00

1,400,000.00

as needed basis

ASD-025-2023

Service Provider for the Conduct of
Trainings and Learning and
Devalopment Seminars (Leadership
Training Program)

HRMD

Alternative Mode

Jan, 2023

Jan. 2023

Feb. 2023

MOOE

4,100,000.00

4,100,000.00

as needed basis

ASD026-2024

Service Provider for the Conduct of
Trainings and Learning and
Deve'opment Seminars-Various
[Retitement / GAD f IMS / HR /
Annual Conferences

HRMD

Alternative Mode

lan, 2023

Jan. 2023

Feb. 2023

Feb. 2023

MOoOE

5,400,000.00

5,400,000.00)

as needed basis

ASD-027-2024

Service Provider for the Conduct of
Trainings and Seminars (Non-
Organic)

PRATI

Altemnative Mode

Jan, 2023

lan. 2023

Feb, 2023

Feb. 2023

MOOE

960,600.00

960,600.00

as needed basis

ASD-028-2025

Service Provider for the Conduct of
Trainings,Seminars and Meetings

OGM / CCBS

Alternative Mode

Apr. 2023

Apr. 2023

May. 2023

May. 2023

MOOE

500,000.00

500,000.00

as needed basis

Page 3 of 15



Cods {PAP)

Procurement Project Program

£nd-User

Iy this mn Early
Procurement
Activhty?
(Yes/Na)

Mode of Procurement

Schedule for Each proturementActivity

Source of

Estimated Budget (PhP}

Advertlsemant/
Posting of

IB/REEL

Submissionf
Dpening of
Bigs

Notice of
Awanrd

Contract
Sigring

Funds

co

MOQE

TOATAL

Ramarks
[Brisf Daseription of
Program/Project)

ASD-029-2033

Service Provider for the Conduct of
Trainings and Learirg and
Development Seminars (In-House
Training Program}

HRMD

NO

Alternative Mode

Jan. 2023

fan. 2023

Feb. 2023

Feb, 2023

MOOE

2,000,000.00

2,000,000.00

as nesded basis

ASD-030-2023

Service Provider for the Conduct of
Trainings and Learnirg and
Develapment Seminars (L=adership
Training Program)

HRMD

O

Alterpative Mode

fan, 2023

Jan 2022

Feb. 2023

Feb., 2023

MOOE

AD0,000.00

400,000.00

35 nexded basis

ASD-031-2023

Service Provider for the Conduct of
Trainirgs and Learning and
Developrment Seminars
{ Foreign Tralming Program}

HRMD

NG

Aiternative Mode

dan. 2023

Jan. 2023

Feh, 2023

Feb. 2023

MOOE

2,800,000.00

2,800,000.0C

43 needed basis

ASD-032-2023

Service Provider for the Condutt of
Trainings and Learning and
Development Seminars-Varicus
(Retirement / GAD/ IMS / HR /
Annual Conferences)

HRMD

NO

Altemiative Mode

dan. 2023

lan. 2023

Fep, 2023

Feb. 2022

MCOE

14,000,000.00

14,000,000,00

@5 heeded basis

ASD-033-2023

Food Services/Catering Services for
Various PPA Head Office Meetings
and Activities

ALL RCs

NO

Alternative Mode

lun. 2023

Jul. 2023

Aug. 2023

Aug. 2023

MOOE

10,007,000.00

19,000,000.00

45 reeted basis

ASC-034-2023

Conduct of Quartedy
C¥ 2023 Port Executive's Conferance
[ PEC)

CFD

NO

Alternative Made

Apr. 2023

Apr. 2023

May. 2023

May, 2023

MOOE

3,000,000.0¢

3,000,00000

ASD335-2023

Conduct of Quarterly
CY 2023 Terminas Manager's
Conference
[ThC )

<PD

NO

Alterngtive Mode

Apr. 2023

Apr. 2023

May, 2023

May. 2023

MCOE

2,000,000.00

2,000,000.00

ASD-036-2023

Maritime Safety Summit 2023

KO

Altemative Mode

Apr. 2023

Ap~. 2023

May. 2073

May. 2022

MOQE

F05,000.00)

700,600.00

ASD-037-2023

PPA 48th Anniversary- Lease of
Venue

HRMD/CFD

NO

Alternative Moce

Apr, 2023

Apr. 2023

May. 2023

May. 2023

MOOE

1,000,000.90

1,000,000.00
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Is this an Early Schedule for Each p Activity Estimated Budget (PhP) Remarks
Proc So marl
Code (PAP) Procurement Project Program End-User AT Mode of Procurement | adyerti / bmission/ urcs of |Brief Description of
Activity? Notice af Cantract Funds
(Yes/No) Posting of Opening of i Signiag co MOOE TOTAL Frogram/Projec)
IB/RBE| __Bids
323 Chirist P: Vi
ASDO3s 2023 | 2023 Chs "‘i:e;:“ g POSD NO Alterrative Mode Sept. 2023 Oct. 2023 Oct.2023 | ot z023 coB 2,000,000.00 2,000,000,00
Sub-Total 37,700,000.00 37,700,000.00
TRAININGS & SEMINAR(SUPPLIES/ MATERIALS/REGISTRATION FEE/ MEMBERSHIP FEE)-MOOE
Service Pravider for the Conduct of
Traini d Learni nd
ASD-039.2023 PR AC AT HRMD NO Alternative Mode Jan. 2023 Jan. 2023 Feb.2023 | Feb. 2023 MOOE 210,000.00 210,000.00
Development Seminars (In-House
Tralning Program)
as needed basis
Service Provider for the Conduct of
]l i d
ASD-040-2623 Trainng st lLamingand, HRMD NO Alternative Mode Jan. 2023 1an, 2023 Feb. 2023 |  Feb. 2023 MODE 60,000.00 £0,000.00
Development Seminars [Leadership
Tralning Program)
as neaded basis
Service Provider for the Corduct of
. o arnd
ASC-041.2023 Trainings and Learning an HRMD NO Alternative Mode Jan, 2023 Jan. 2023 Feb. 2023 Feb, 2023 MOOE 4,000,000.00 4,000,000.00
Development Seminars
( Local Training Program)
as needed basis
Service Provider for the Conduct of
ASD-042.2023 e Anel Lasnlrig 4rd HRMD NO Alternative Mode Jan. 7023 jan. 2023 Feb. 2023 Feb, 2023 MOOE 450,000.00] 450,000,00
Develapment Seminars
| Foreign Training Program)
as needed basis
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Isthis an Early

Schedule for Each procurementActivity

Estimated Budget (PhP)

Remarks
nt
Code (PAP) Procurement Project Program End-User Pn:urem: Made of Procurement | advertiserment/ Submission/ R — So:r::’af |Briaf Description of
ctivity u
{Yes/Na) Posting of Opening of Am': sign i:| co MOOE TOTAL Program/Project)
_IB/RBEI Bids
Service Provider for the Conduct of
Trainings and Learning and
ASD-043-2023 Development Seminars-Various HRMD NO Alternative Mode Jan. 2023 Jan. 2023 Feb, 2023 Feb, 2023 MOOE 2,100,000.00 2,100,000.00
|Retirement / GAD / IMS / HR /
Annual Conferencas)
as reeded basis
Aegistration/ Membership Fees and
Supplies for the Conduct of Training
ASD-044-2023 and Leaming and Development PPATI NC Alternative Mode lan. 2023 Jan, 2023 Feb. 2023 Feb, 2023 MOQOE 10,00C.00 10,000.00
Seminar {Non-
Organic)
as needed basis
Sub-Total 0.00 6,830,000.00 6,830,000.00

ASD085 2023 :ﬂ;f;r;’:"an“;g:::‘;‘::ﬂ:: ASD NO Aternative Mode Jan. 2023 Feb. 2023 Mar. 2023 | Mar.2023 | MOOE 20,000,000.00 20,000,000.00 | s needed basis

ASD-046-2023 Repain E':::;::‘:““‘" ASD N Alternative Mode Jan. 2023 Feb. 2023 Mar. 2023 | Mar 2023 MOOE 10,000,000.00 10,000,000.00| & needed basis

asD.oa7.2023 | ePairsand "\':'r:::am‘ Moty ASD No Alternative Mode Jan. 2023 Feb. 2023 Mar. 2023 | Mar.2023 MooE 10,000,000.00 10,000,000.00| as needed basis

ASD.048-203 “'ij;;"::::;":::;il'c (cTo NO Alternative Mode Jan, 2023 Feb. 2023 Mar. 2023 | Mar.2023 | MoOE 10,000,000.00 10,000,000.00 | as needed basis

AS[-048-2023 Repaisend Mamte.”mce o AsD NO Alternative Moda Jan. 2023 Feh, 2023 Mar, 2023 Mar. 2023 MOQE 5,000,000.00 5,000,000.00 | asneeced basic
Fumnitures and Fixturas i
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Coda (PAP}

Procurerment Project Program

End-User

Is this an Early
Procursamant
Activity?
{Ye3/No)

Mode of Procurement

Schedule far Each proc

ctivity

Advertisernent/

Posting of
IB/RBEI

Submission/
Dpening of
Bids_

Notice of

Conatract
Signing

Source of
Funds

Estinwated Budget (PhP)

<0

MOCE

TOTAL

Ramarks
{Brlaf Description of
Programy/Proj et}

ASD-D50-2023

Repairs andd Maintenance of Military
and Security Equipment

NO

Alternative Mode

lan. 2022

Feb. 2023

Mar. 2023

Mar, 2023

MOOE

3,000,000.00

3.000000.00

as needed basis

ASD-051-2003

Replacement of Trouper Type Light
Fixture for Offices

NO

Alternative Modle

dan, 2023

feb. 2023

Mar. 2023

Mar., 2023

MOOE

2,000,000.00

2,000,000.00

ASD-052-2023

Supply, Delivery & Instailation of
Miaterlals, Furniture & Fixtures for
the Renovation of PPA Hexd Office

Multi- Purpose Room

ASD

NO

Public Bidding

Fel.2023

Feb. 2023

Mar, 2023

April, 2023

MOCE

15,006,000.00

15,000,000.00

ASD-053-2023

Supply, Delivery & Installation af
Materials, Furniture 8 Fixturas for
the Renovation aof PPA Head Office

Gyrnasium

ASD

NG

Public Bidding

Feb.2023

Feh. 2023

Mar, 2023

Aprll, 2022

MOCE

10,000,000.00

10,000,000.00

ASD054-2023

Procuremen of Pest Contral Services
for PPA Head Office, Motorpocl,
PFATI, SAD Center and RSF

NO

Fublic Bidding

Mar. 2023

Apr. 2023

May. 2023

May. 2023

MOOE

2,800,000.00

4,800,000.00

ASD055-2023

Supply, Delivery & Installation of
Materials, Furniture & Fixtures for
he Reaovation of PPA Head Office -
oCes

ASD

NC

Public Bidding

Mar. 2023

Apr, 2023

Muy. 2023

May. 3023

MOGE

8,000,000.00

8,000,000.00

ASD-058-2023

Supply, Delivery & instailation of
Mateiials, Furniture & Fixtures for
the Renovation of PPA Head Office ~
OAGMEFA

ASD

NG

Pubtic 8idding

Mar. 2023

Apr, 2023

May. 2023

May. 2023

MGCOE

5,000,000.00

5,000,000.00

ASD57-2023

Supply. Delivery & installation of
flaterals, Fumiture & Fixtures for
the Renovation of PPA Haad Office ~
Al

ASD

Public Bidding

Jan, 2023

tan, 2023

Feb, 2023

Feb. 2023

MOOQE

7.500,000.60

7,500,000.00

ASD-058-2023

Supply, Delivery & Instaitation of
Materals, Furniture & Fixtures for
the Rercyvation of PPA Head Office-
L sih1v]

NO

Public Bidding

Apr, 2033

May, 2023

aum. 2023

Jun. 2023

MCOE

8,000,00C.00

8,000,000.00

ASD-059-2023

Suppiy, Delivery & Installation of
Materials, Furniture & Fixtures for
the Renovation of PPA Head Office-

oso

NO

Pubiic Bidding

Apr. 2023

ftay. 2023

Jun, 2023

dun, 2023

WOOE

8,000,000.00

£,000,000.00
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Code [PAP)

PFrocurement Project Program

End-User

Is this an Early
Procuremesnt
Activity?
{Yes/Ne)

Mod# of Procurement

P

Schedule for Each p

Advertisement/
Posting of
1B/RBE]

Submission/
Opening of
—Bids

Netice of
Avnrd

Contract
Signing

Source of
Funds

Estimated Budget (PhF]

€0

MOQE

TOYAL

Rarmarks
(Balaf Deacelption of
Programy/Project)

ASD-060-2023

Supply, Delivery & instailation of
Materials, Furniture & Fixtures for
the Rencvation of PPA Head Gffice-
*BDD

NO

Pubiic Bidding

Apr. 2023

May. 2023

hun, 2024

Jun. 2023

MOOCE

12,000,000.00

12,00C,000.00

ASDL061-2023

Supply, Delivery & installation of
Materials, Furniture & Fixtures for
the Renavation of PPA Head Office-
FOSD

NG

Fublic Bidging

Jun. 2023

et 2023

Aug. 2023

Aug. 2023

MOQE

6,000,000.00

6,000,000.00

ASDMRE2-2023

Supply, Delivary & tnstallation of
Materiak, Furn'ture & Fixtures for
the Renovation af PPA Head Office-
csn

Pubiic Bidaing

Jun. 2023

Jul, 2023

Aug. 2023

Aug. 2023

MCGE

5,000,000.00

6,000,000.00

ASDOBE3-2023

Supply, Deliveny & Instalfation of
Materak, Furniture & Fixtures for
the Renovation of PPA Head Office -
ol o)

ASD

HNO

Public Bidding

Jun. 2023

Jul, 2023

Aug. 2023

Aug. 2023

MOOE

6,000,000.00

6,000,000.00

ASD-084-2023

Supply, Delivery & Instalation of
Matarials Furnitura & Fixtures for
the Renovation of PPA Head Dffice-
Medizal Clinic

ASD

te]

Public Bidding

fun. 20238

Jut 2023

Aug. 2023

Aug. 2023

MOOE

8,000,000.00

8,000,000.0¢

ASC-065-2023

Supply, Delivery & instalation of
Materials, Furniture & Fixtures for
the Renovation of PPA Head Office-
FMWEGQ0D

ASD

Public Bidding

Jun, 2029

2022

Aug 2023

Aug. 2023

Moo

5,000,000.00

5,000,000.00

ASMIGE-2023

Supply, Delivery & Installation of

Materials, Furniture & Fixtures for

the Rerovation of information &
Comrunication Technology

NO

Puhiic 8idding

Jun, 2023

Jul. 2023

Aug. 2023

Aug. 2023

MOQE

£,060,000.00

8,000,000.00

ASD-067-2023

e arkmeant
Supply, Delivary & nstallation of
Makterials, Furniture & Fixtures for
the Renovation of Treasury

Depsriment

NC

Public Bidging

gl 2023

Aug. 2023

Sept. 2023

Sept. 2023

MOOE

6,000,000.00

5,000,000.00

ASD-0BE-2023

Supply, Celivery & Instaliation of
Materials, Furniture & Fixtures for
the Renovation of Corperate
Planning Department

ASC

NO

Public Bidding

Jui. 2023

Aug. 2023

Sept. 2023

Sept. 2023

MODE

6,000,000.00

6,000,006.00

AS[069-2023

Supply, Dalivery & Instalation of
Materiak, Furniture & Fixtures for
the Renovation of Legal Services

Depertment

NG

Pubiic Bidding

ful, 2023

Aug 2023

Sept. 2023

Sent, 2023

MOOE

8,000,000.00

8,000,000.00

ASDOT3-2023

Supgply, Defivary & Installation of
Materials, Furniture & Flxtures for
the Renowatlon of Blds and Awards

Committee Office

ASD

NQ

Public Sidding

Jul 2023

Aug 2023

Sept. 2023

Sept. 2023

MOOF

3,000,000.00

3,000,000.00

ASD-071-2023

Supply, Delivery & 'nstaflation of
Materiaks, Fumniture & Fixtures for
the Renovation of 7SAS

Public Bidding

lul. 2023

Aug. 2023

Sept. 2023

Sept. 2023

MCOE

6,000,000.00

6,0:00,000.00
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Is this an Early Schedule for Each procurementActivity Estimated Budget (PhP)
Procurement Source of i
Code [PAF) Procurement Project Program End-User i Mode of Procurement | Adyertisement/ Submission/ (Briof Description of
Activity? Notice of Contract Funds
Posting of Opening of MOOE TOTAL Program/Projact]
(Yes/No) 4 Award Signing
IB/RBE| _Bids
Supply, Delivery & Installation of
ials, Furni Fi fi
asoarz.znzs | Materials, Furniture 8 Fixtures for ASD NO Public Bidding Jul. 2023 Aug 2023 Sept. 2023 | sept. 2023 | mooE 2,000,000.00 2,000,000.00
the Rerovation of Central Receiving
Linit
0.00 206,300,000,00 206,300,000.00
ANNUAL SERVICES ( UTILITIES / LICENSES / SOFTWARES/ MAINTENANCE) -
ASD-073-2023 Supply and Delivery of Books PPATI NO Alternative Mode Jan. 2023 Feb. 2023 Mar. 2023 Mar. 2023 MOOCE 200,000.00 200,000.00
ASD-074-2(023 Procurement of E- Books PFAT| NC Alternative Mode Jan, 2023 Feb. 2023 Mar. 2023 Mar, 2023 MOOGE 500,000.00 500,000.00
ASD-075-2€23 Water Expenses ASD NC Alternative Mode lan, 2023 Feb. 2023 Mar. 2023 Mar. 2023 MOOE 7,000,000.00 7,000,000.00
Supply and Delivery of Drinking )
7i X ASD ! . 2 . 2023 . 2023 O .000.000.00 i X
ASC-076-2023 Water to PPA Head Office NO Alternative Mode lan. 2023 Feb Mar. 2023 Mar. MOCE 1.000,000. 1,000,000.00
Procurement of Janitorial ang
ASD-077-2023 Genersl Services for PPA Head ASD NO Public Bidding May, 2023 Jun. 2023 Jul, 2023 Jul. 2023 MOOE 39,000,000.00 35,000,000.00
Office
Procurement of Janiterial and
ASC-078-2C23 General Services for PMO- Luzon ASD NO Public Bidding May. 2023 Jun, 2023 Jul. 2023 Jui. 2023 MOOE 82,000,000.00! 82,000,000,00
Cluster
Procurement of lanitarial and
ASC-079-2023 General Services for PMO-Visayas ASD NO Public Bidding May. 2023 Jun, 2023 Jul. 2023 Jul, 2023 MOOE 32,000,000.00 32,000,000.00/
Cluster
Procurement of Janitarial and
ASC-080-2023 General Szrvices for PMO- Mindanaso asD NO Public Bidding May. 2023 Jun, 2023 Jul. 2023 Jul, 2023 MOOE 72,000,000.00 72,000,000.00|
Cluster
ASDOB1-2013 Procursment of Adrpinkatve HRMD NO Public Fdding May, 2333 jun, 2023 Jul. 2023 Jul. 2023 MOOE 226,500,000.00 226,500,000.00
Support Personnel Head Office
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Is this an Early Schedule for Each procurementActhvity Estimated Budget {PhP) o
P nt f
Cods (PAP) Procurement Project #rogram End-User rocu-n;ma Mode of Procurerment | Aduertisement/ Submission, Source o {Belaf fuctlption of
Activity? Netice of Contract Funds Pro Proj
Posting of Dpening of ) MOOE TOTAL gram/Projuct)
(Yes/MNo) Awargd Signing
IB/RREL ]
nt of Administraty
ASD-082-20:3 Procurement of Administrative HRMD NG Public Bidding May, 2023 Jun, 2023 Jul. 2023 Jul, 2023 MOOE 207,000,000.00 07 ,000,070.00
Suppert Personnel - Luzon Cluster
' ind 1
ASD-0B3-2013 Procurement of Administrative HAMD ND Public Bidding May. 2023 Jum, 2023 Jul. 2023 Jul. 2023 MOOE 102,000,000.00 104,000,000.00
Support Persannel - Visayas Clustar
2 tof i
ASD0BA.2013 | ocurement of Securily Screering HRMD NO Public Bading May. 2123 Jun. 2023 1ul. 2023 Jul. 2023 MOOE 155,006,000.00 155,000,000,0¢
Machine Operator
Procuremnent of Administrative
ASD-085-2023 Support Personnel - Mindanae HRME NO Public Bidding May. 2023 Jun. 2023 Jul. 2023 Jul. 2023 MOOE 202,800,000.00 102,800,000.0
Cluster
it ty G -
ASD-085-2073 Procurement of Securty G uard PPD NG Public Bidding May. 2023 Jun, 2023 Jul. 2023 sl 2023 MOOE 120,000,000.00 120,600,200.00
Central Luzsn f Morthern Luzon
tof 5 Guard -
ASD-DE7-2013 Frocurement of Security Guard PFO NO Public Bidding My, 2023 Jun. 2023 Jul. 2023 Iuk 2023 IMOOE 130,000,000.00 130,000,000.00
Southera Luzon Cluster
P £ Securi .
ASDLDBR-2073 rocuremiént of Security Guard PED 8o Pubilic Bioding May. 2023 Jun. 2023 Iul, 2622 Jul, 2023 MOGE E8,000,000,00 185,000,000.00)
Visayas Cluster
f Securk d -
ASCHO8S-2033 Precurement of Securlty Guar PRO ) Public Bloding May, 2023 fun. 2023 1. 2023 Tul. 2023 MOOE 125,000,000.00 125,0060,000.00]
Northern Windanao Cluster
=ment of Securi -
ASDOg-zoza | Frocurementof Security Guard PO NG Public Bidding May. 2023 Jun. 2023 Iul, 2023 Jul, 2023 MODE 115,000,000.00 115,000,000.00
Sauthern Mindanao Cluster
Procy rement of Service Provider for
ASCR0S1.2023 the Annual Maint=nance of Baggage PPR MO Alternative Made May. 2023 Jun, 2023 lul. 2023 Jul. 2023 MOOE 40,000,000.00| 40,000,0€0.00 Rapiscan
¥-ray Mackines (RAPISCAN)
Frocurement of Service Provider for &9 units BXMs. ang
I Wi it Walbe
A5D09z oy | TeANnUA Matenancs of Baggage PPD O Altermative Mode May. 2023 ‘un. 2023 Jul. 2023 2ul. 2073 MOOE £2,800000.00 82,8m000000] 59 unt Wal
X-ray Machines Through Meta!
{SMITH DETECTION] Detectors
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Coda [PAP)

Procurement Project Program

End-tUsar

Is this an Early
Procurement
Activity?
{vas/No)

Made of Procuremant

Schedube for Each procurementActivity

Ad

] Cuhriealond

Posting of
iB/RBEL

Notke of

Opening of Award

Rids

Contract
Signing

Source of
Funds

Estimated Budget (PhP)

co

MOOE

Ramarks
(Briet Deacription of
Pragram/Projactj

AZD-093-2023

Wonthly Subscription far the
Surveillance System Nationwide

BFD

Alternative Mode

May. 2023

Jun. 2023 Jul. 2023

Jui. 2023

WMOCE

150,000,060.00

150.,000,000.00

Exp:

AUgust 2024 - Phase
1
December 2025 -
Phase 2 Septe=mhber
2026 - Phase 3

ASD-D54-2023

Procuremert of Service Provider for
the Preventive Mairvtanancefor
Softwane and Hardware for 48

Seismic Accelercgraph Machines
irstalled in 48 PMOs and TMOs for
Phase 1 and 2

NQ

Alternative Mode

May. 2023

tun, 2023 Jul. 2023

Hul. 2023

MCOE

13,305,600.00

13,305,600.00

ASD-095-2023

Priocurement of Service Provider for
the Annual Maintenance and Service
of Generatar Set (Phase 1)

NC

Alternative Mode

My, 2023

Jun. 2023 I, 3023

Jul. 3023

MOOE

42,000,000.00

%2,300,000.00

ASC-096-2023

Procurerment of Service Provider for
the Annual Mzintenance and Service
of Generator Set { Phase {1}

NO

Alterrative Mode

May. 2023

Jun. 2023 Jul. 2025

Jul. 2023

MOCE

29,008,000.00

29,006,000,00

ASD-097-2023

Procuremert of Service Pravider for
the Annual Maintenance and Service
of Generatar Set (Phase 111)

NO

Allernative Mode

May. 2023

Jun. 2023 Jul,

023

Jul. 2023

MOOE

23,000,000.00

2§,000,000.00

ASD-DSE.-2C23

Procurement of Service Provider for
the Anrua! Maintenance and Service
of Alrcondition'ng Units (Phase |}

N2

Altertative Mode

May. 2023

Jun, 2023 Jus, 2023

Jui. 2023

MQOE

35,000,000.00

35,000,000.00

ASD059-2023

Precurement of Service Pravider for
the Annual Maintenance and Service
of Airconditioning Units {Phase i)

ASD

Altermative Mode

May. 2023

Jun, 2023 Jul. 2023

Jul, 2023

MOGE

35,000,000.00

25,000,000.00

ASD-100-2023

Maintenance Services for Cisco
Equipment

1CTD

NG

Public Bldding

May. 2023

Jur, 2033 Jub 2323

Jul. 2023

MOOE

2,200,000.00

2,200,000.00

ASD-101-2023

Precurement of Supgly, Dalivery
and Installation of a Corporate Anti
Virus with Hybrid Network Support
for Two (2) Years at the PPA Head

Office and Part Management
Offices Nationwide

€T

Yis

Public Bidding

Jan. 2023

Jan. 2023 Feh, 023

Feb_ 2025

WMCOE

7,500,600, 00

7,500,000.00

ASD-102-2023

MPLS/IP-VPNAnsmet

iCTD

Public Bidding

May. 2023

Jun. 2023 dul, 2023

Jul. 2023

MODOE

20,000,005.00}

20,000,000.001
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Is thiz an Early Schedule for Each prox ctivity Estimated Budget {PhP}
Procurement Source of Rarmatia
Code (PAP) Procurement Project Program End-User Made of Procurement [ 4guertisernents Submission/ {Briat Description of
Actlufty? Notise of Contract Funds P /Pro
Posting of Opening of o MOOE TOTAL rogramy/Preject|
{Yes/No) N Award Slgning
{B/RBE(_ Rids.
Tachnical Support Services for -
I . 20 J . Jul, 202 E X .
ASD-103-2023 PPA's Gora Application IZTD NO Public Bidding May. 2023 un. 2023 Jul. 2023 ut, 2023 LS lelu] 17,000,000.00] 17,000,00000
ASD-104-2023 Storage Solution Maintenance ICTD NO Public Bidding May, 2023 Jun. 2023 Jul. 2023 Jul. 2023 MOQE 3, 200,000.00, 3,200,050.00
, Disaster Recovery ) N . N .

ASD-105-2023 Center/Goligration icTo N& Public Biiging May, 2023 lun. 2023 al. 2023 lul 2G23 MGSOE 1,512,000.00 1,512,00080,
ASD-106-2023 Maintenance of HUSVYM Storage 1cTe NO Puiblic Bidding May. 2023 Jun. 2029 tul. 2023 Jub, 2023 Moot €,000,20G.00 6,000,000.00

Provision for PPA Online Pre-
ASD-107-2023 placement and promoticnal HRMD NO Alternative Mode MVay. 2023 Jun. 2023 Jul. 2023 lui, 2G23 MOOE 1,500,000.00 1,500,000.00

gramination
asD-i0e-2c2g | SUPPlvand D";:r_::f Accountanle ™ NO Alternative Mode May. 2023 Jun, 2023 Jul. 2023 Jul. 2023 Mo B2,000,000.001 B3 00,000.00
a . .

asD1cezoey | et "fﬁ:’::i:;:’:’m'"“ and ASD N Public Biading My, 2023 Jun. 2023 Jui. 2023 Jul. 2023 MOGE 7,000,000.00 7,000,000.30

Enterprise Agreement with o
ASD-110-2023 Wicrosolt for Office 385 ICTD NO Public Bidding May, 3023 fun, 2023 Jul, 2023 Jul. 2023 MCOE 28,3.00,000.00 28,10C,000.00)

Rental of Comnmercial Lot in Bulacan
ASC-1t1-2023 tar establishment of PPA's Container ASD NO Public Bidding May. 2023 Jun. 2023 ul. 2023 Jub 2023 MOOE 180,000,000.00 IB0L000,600.00
Depot

Mainienance Services for

A8M-112.2023 Enterprisa Storage Array and ICTD NO Public Bidding May. 2023 Jun. 2323 Jul. 2023 Jul. 2023 NMCOE 3,200,000.00 3,200,000.¢0
Retated Equipment
Calikration and Ma'ntenance of
ASD-113-2023 Phiase | & |l Bady Scanners for Three ASD KO Alternative Maode May, 2023 Jun, 2023 Jut. 2023 Jul, 2023 MOOE 48,000,600.00 48,000,000.00
{3} Years
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Is this an Early Schedute for Each pr ctivity Estienated Budget (PhP)
Procurement Source of Ramarks
Code (PAP) Procurement Praject Program End-User . Mode of Procurement X i submission/ [Briaf Dascription of
Activity? ! M Notice of Contract Funds i
Pasting of Opening of . <+ MOCE TOTAL Program/Project)
(¥Yes/No) Award Signing
IB/RREL Rigy
Supply and Delivery of Cansumabies N . P
- ™ Publi May. 3 Jul. 202 I8 X i
ASD-114-2023 for Accountable Ferms NO blic Bidding lay. 2023 Jun. 2023 ul. 2023 Jul. 20235 MOOE §,000,000,00 5,000,000.00 recurring
. istrati
aspiszaza | MR Veh'c*f:sif::c‘ ;" )Reg" fan/ 5D ) Alternative Mode May. 2023 Jun. 2023 . 2023 1l 2023 MOOE 20,200,000.00 20,00,000.00 recurring
ASD-116-2023 Electricity ASD NC Alternative Mcde May. 2023 Jun, 2023 Jub. 2023 dul, 2023 MOQE 30,000,000.00 30,020,000.00 recurring
P i ider I
ASD117-2c3 | Frocurenment of Service Provider for AsD NG Aternative Moge May. 2023 Jun. 2023 . 2023 Jul. 2023 MOCE 1,000,000.00 1 000,002.00 recurring
FPA's Laundry Services "
Brocurement of Service Provider for
- N ic Biddi . 202 . N . 0 l
AS{-118-2023 PEA's Logistic Sarvices ASD s} Public Bidding May, 2023 Jun. 2023 Il 2023 Jul. 2022 MOCE 14,000,000.00 1Q,000,00G.00 recurring
ASO-119-2023 Telephore / Langiine Subseription T MO Alternative Mode May. 2023 Jun. 2023 Jul. 2023 Jul, 2023 MOOE 6,000,200.00 6,0C00,000.00 recurring
ASC-120-2023 Mobile Expenses o NO Alterrative Moge May, 2023 lun. 2023 dul. 2023 Jul. 2623 MOOE 15,000,500.00 10,000,000.00 recurting
ASE-121-20023 Internet Sukscription ICTD NO Alterrative Mode May. 2023 Jun. 2023 Iul, 2023 Jul. 2023 MOQE 1,000,00C,0¢ 1,000,000,20 FECUPAfE
ASD-122-2025 Cable Subscription ASD NO Altemative Mode May. 2023 Jum, 2023 ul. 2023 Jul, 2023 MOGE 312,000.00 312,000.00 recurring
. Procurement of Thuraya Sateliite . . , .
ASD-1232-20003 Phone SIM Cards ASD NO Altermative Mode May, 2023 Jdn, 2023 bl 2023 Jui. 2023 MOOE 50G,000.00 500,000.00 recurring
Procurement of Service Provider for
B ASD NO i hay, . N Jul, i
ASD-124-2023 PPAY Advertising and Pubfications Altermative Made ay. 2023 Jun. 2023 b, 2023 ul, 2023 MOOE 4,000,000.00 4,004,000.00 recurring
AS[L125-2023 Awards gnd Rewards ASD ND Alterrative Made May. 2023 Jun, 2023 i, 2023 dul. 2023 MROE 5,000,000,00 5,000,000.00 TECUrTing
ASD-126-2023 Survey System and Eguipments DAGME NO Pubiic Bidding May. 2023 Jun. 2023 tul 2023 Jul. 2023 MOOE 50,000,000.0C 50,000,00C.00 recurring
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Is this an Early

Schedule for Each procurementActivity

Estimated Budget (Ph?)

Remarks
P ment
Code (PAP) Procurement Project Program End-User TOCHES Mode of Procurement | Advertisement/| Submission/ = (Brief Description of
Activity? Notice of Contract Funds Program/Pn
(Yes/Na) Posting of Opening of Avaird Signing co MOOE TOTAL ogr ojed)
IB/RBE| Bids
ASD-127-2023 Rentals [ Lease ASD NO Altermative Mode May. 2023 Jun. 2023 jul. 2023 Jul, 2023 MOQE 2,500,000.00 9,500,000.00 recurring
Supply and Delivery of Prepaid i s i
12 L 2 R B , 21
ASD-128-2023 Mobile Cards for POA ASD NO Public Bidding May. 2023 Jun. 2023 Jul. 2023 Jul, 2023 MOQE recurring
2,000,000.00 2,000,000.00
ASD-179-2023 Military Supplies and Materials PPD/ASD NO Altermative Mode May. 2023 Jun, 2023 Jul. 2023 Iut, 2023 MOQE 4,000,000.00 4.,000,000.00 as needed basis
ASD-130-2023 Semi-Expendables (Equipment) ASD NO Alternative Mode May. 2023 Jun. 2023 lul. 2023 Jul, 2023 MOQOE 500,000.00 500,600,00 | a5 needed basis
ASD-131-2023 Semi-Expendables {FFE) ASD NO Alterrative Maode May. 2023 Jun. 2023 lul. 2023 lul, 2023 MOOE 5,800,000.00 ©,800,000.00 as needed basis
AS[-132-2023 Swimming Pool Maintenance ASD NO Alterrative Mode May. 2023 Jun. 2023 Jul. 2023 Jul. 2023 MCOE 1,000,000.00 1.,000,000.00] as nesded basis
| I ffic
ASD-133-2023 SR DSy oF T ASD NO Alternative Mode lan. 2023 Feb. 2023 Mar. 2025 | Mar.2023 | MODE 30,000,000.00 50,000,000.00 .
Supplies as n=eded basis
Change Requests of PPA Head Dffice
ASD-134-2023 and PMOs on the CCTV Surveillance ASD NO Alterrative Mode lan, 2023 Feb, 2023 Mar, 2023 Mar. 2023 MOOE as needec basls
Manitering 10,000,000.00 10,000,000,00
P f f 5| Parts f
ASD-135-2023 TORHEMENt o Spare Fae for ASD NO Alternative Mode lan. 1023 Fen, 2023 Mar. 2023 | Mer.2023 | MOOE as needed basis
Machineries & Equipment
5,000,000.90 5,000,000.00
Sub-Total 0.00| 2,859,929,600.00 2,859,929,600.00
TOTAL CAPEX 2,349,200,000.00 TOTAL MOCE 3,123,120,200.00 APP GRAND TOTAL 5,472,320,200.00
Prepared By: Recommending Appi

Ll A Al

LOLITA D. SOLIS
BAC Secretariat

Bids and Awards Committee
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