

PHILIPPINE PORTS AUTHORITY 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND DREDGING PROJECTS
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(in Million Pesos)

March 2018

IMPLEMENTING	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		A. HEAD OFFICE INFRASTRUCTURE PROJECTS											
H.O.	4-03-03-0303	1. Dumaguete Port, Negros Oriental Construction of Port Operations Building -CHB Fence (110.47m), Dem and Removal Works -Port operations building (2 storey, 3,082.50 sw.m., 500 pax)	PMO - NEGROS ORIENTAL/SIQUIJOR:	Competitive Bidding	3/12/2018	4/3/2018	4/23/2018	5/15/2018	PPA Corporate Funds	127.317		127.317	Construction of Port Operations Building -CHB Fence (110.47m), Dem and Removal Works -Port operations building (2 storey, 3,082.50 sw.m., 500 pax)
H.O.	4-03-03-0303	2. Babak Port, Brgy. Villarica, Babak District IGACOS, Island Garden, City of Samal, Davao del Norte Construction of Port Operations Building - 1 storey, 682.77sq.m., 250 pax -1,147m 400x400mm PSC Foundation piles	PMO - DAVAO:	Competitive Bidding	3/12/2018	4/3/2018	4/23/2018	5/15/2018	PPA Corporate Funds	48.887		48.887	Construction of Port Operations Building - 1 storey, 682.77sq.m., 250 pax -1,147m 400x400mm PSC Foundation piles
H.O.	4-03-03-0303	3. Port of Palompon, Palompon, Leyte Construction of RoRo Ramp, New PTB and Transit Shed	PMO - WESTERN LEYTE/BILIRAN:	Competitive Bidding	3/1/2018	3/23/2018	3/28/2018	4/11/2018	PPA Corporate Funds	130.000		130.000	Construction of RoRo Ramp, New PTB and Transit Shed
H.O.	4-03-03-0303	4. ICPC, Loboc, Lapaz, Iloilo City Paving of Existing Back-up Area	PMO - PANAY/GUIMARAS:	Competitive Bidding	3/12/2018	4/3/2018	4/23/2018	5/15/2018	PPA Corporate Funds	112.000		112.000	Paving of Existing Back-up Area
H.O.	4-03-03-0303	5. Lamao Port, Liloy, Zamboanga del Norte Proposed Extension of RC Wharf and Maneuvering Platform	PMO - ZAMBOANGA DEL NORTE:	Competitive Bidding	3/12/2018	4/3/2018	4/23/2018	5/15/2018	PPA Corporate Funds	70.000		70.000	Proposed Extension of RC Wharf and Maneuvering Platform
H.O.	4-03-03-0303	6. San Juan Port, Batangas Construction of Berthing and Back-up Area	PMO - BATANGAS:	Competitive Bidding	3/19/2018	4/11/2018	5/7/2018	5/22/2018	PPA Corporate Funds	132.000		132.000	Construction of Berthing and Back-up Area
H.O.	4-03-03-0303	7. Currimao Port, Ilocos Norte Construction of Port Operations Building, Security Fence, gates and Guardhouse and Urban Greening	PMO - NORTHERN LUZON:	Competitive Bidding	3/19/2018	4/11/2018	5/7/2018	5/22/2018	PPA Corporate Funds	106.000		106.000	Construction of Port Operations Building, Security Fence, gates and Guardhouse and Urban Greening
H.O.	4-03-03-0303	8. Port of San Fernando (El Nido), Palawan Construction of Causeway, Back-up Area, RC Wharf with RoRo Ramps	PMO - PALAWAN:	Competitive Bidding	3/19/2018	4/11/2018	5/7/2018	5/22/2018	PPA Corporate Funds	154.000		154.000	Construction of Causeway, Back-up Area, RC Wharf with RoRo Ramps
H.O.	4-03-03-0303	9. Tagbilaran Port, Bohol Construction of Back-up Area for Motorpool, Office Storage and Ticketing Office	PMO - BOHOL:	Competitive Bidding	3/19/2018	4/11/2018	5/7/2018	5/22/2018	PPA Corporate Funds	55.000		55.000	Construction of Back-up Area for Motorpool, Office Storage and Ticketing Office
H.O.	4-03-03-0303	10. Cantilan Port, Surigao del Sur Extension of RC Wharf and Back-up Area	PMO - SURIGAO	Competitive Bidding	3/19/2018	4/11/2018	5/7/2018	5/22/2018	PPA Corporate Funds	186.000		186.000	Extension of RC Wharf and Back-up Area
H.O.	4-03-03-0303	11. Davao (Sasa) Port, Davao Upgrading of General Cargo Berth	PMO - DAVAO:	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate	2,000.000		2,000.000	Initial Development to be implemented by PPA Upgrading of General Cargo Berth
H.O.	4-03-03-0303	12. Jubang, Dapa, Surigao del Norte Cruise Ship Port	PMO - SURIGAO	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	500.000		500.000	Cruise Ship Port

PHILIPPINE PORTS AUTHORITY 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND DREDGING PROJECTS
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(In Million Pesos)

March 2018

IMPLEMENTING	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PHP) (in million)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H.O.	4-03-03-0303	13 Pier 18, Vitas, Tondo, Manila Rehab/Upgrading of Existing Wharf and Back-up Area	PMO - NCR NORTH:	Competitive Bidding	3/28/2018	4/20/2018	5/11/2018	5/31/2018	PPA Corporate Funds	135.000		135.000	Wharf is being overtopped by sea water especially when inclement weather prevails and the sea water tide is high Rehab/Upgrading of Existing Wharf and Back-up Area
H.O.	4-03-03-0303	14. Esperanza Port, Masbate Construction of Back-up Area, Gates and Guardhouse	PMO - MASBATE:	Competitive Bidding	3/28/2018	4/20/2018	5/11/2018	5/31/2018	PPA Corporate Funds	146.000		146.000	Construction of Back-up Area, Gates and Guardhouse
H.O.	4-03-03-0303	15. Port of Talaga, Mabini, Batangas Construction of RC Pier, RoRo Ramp and Passenger Shed Gates, Guardhouse, Security Fence and Port Lighting	PMO - BATANGAS:	Competitive Bidding	3/28/2018	4/20/2018	5/11/2018	5/31/2018	PPA Corporate Funds	70.000		70.000	Construction of RC Pier, RoRo Ramp and Passenger Gates, Guardhouse, Security Fence and Port Lighting
H.O.	4-03-03-0303	16. Brgy. Borac, Coron, Palawan Port Development Project -Construction of Back-up Area with Roro Ramp	PMO - PALAWAN:	Competitive Bidding	3/28/2018	4/20/2018	5/11/2018	5/31/2018	PPA Corporate Funds	214.000		214.000	Port Development Project -Construction of Back-up Area with Roro Ramp
H.O.	4-03-03-0303	17. Mati Port, Davao Oriental Port Improvement Project	PMO - DAVAO:	Competitive Bidding	3/28/2018	4/20/2018	5/11/2018	5/31/2018	PPA Corporate Funds	100.000		100.000	Port Improvement Project
H.O.	4-03-03-0303	18. Benoni Port, Barangay Benoni, Mahinog, Camiguin Construction of Pier and Continuous RoRo Ramp	PMO - MISAMIS ORIENTAL/CAGAYAN DE ORO:	Competitive Bidding	3/30/2018	4/24/2018	5/16/2018	6/4/2018	PPA Corporate Funds	65.000		65.000	Construction of Pier and Continuous RoRo Ramp
H.O.	4-03-03-0303	19. Banago Port, Bacolod City, Neg. Occidental Expansion Project -RC Platform (5,958.00sq.m.) -2 units RoRo Ramp (341 sq.m.) -Mooring, fendering lighting system	PMO - NEGROS OCCIDENTAL/BACOLOD/BANAGO/BREDCO	Competitive Bidding	3/30/2018	4/24/2018	5/16/2018	6/4/2018	PPA Corporate Funds	283.000		283.000	Expansion Project -RC Platform (5,958.00sq.m.) -2 units RoRo Ramp (341 sq.m.) -Mooring, fendering lighting system
H.O.	4-03-03-0303	20. Virac Port, Catanduanes Extension of RC Pier	PMO - BICOL:	Competitive Bidding	3/30/2018	4/24/2018	5/16/2018	6/4/2018	PPA Corporate Funds	43.000		43.000	Extension of RC Pier
H.O.	4-03-03-0303	21. Mauban Port, Quezon Construction of Back-up Area and Port Operations Building Gates, Guardhouse and Security Fence	PMO - MARINDUQUE/QUEZON	Competitive Bidding	3/30/2018	4/24/2018	5/16/2018	6/4/2018	PPA Corporate Funds	113.000		113.000	Construction of Back-up Area and Port Operations Building Gates, Guardhouse and Security Fence
H.O.	4-03-03-0303	22. Calapan Port, Oriental Mindoro Construction of Coastal Access Road	PMO - MINDORO:	Competitive Bidding	3/30/2018	4/24/2018	5/16/2018	6/4/2018	PPA Corporate Funds	129.000		129.000	Construction of Coastal Access Road
H.O.	4-03-03-0303	23. Lubang Port, Tiliik, Occidental Mindoro Port Development Project -Expansion of Back-up Area and improvement of Access Road	PMO - MINDORO:	Competitive Bidding	3/30/2018	4/24/2018	5/16/2018	6/4/2018	PPA Corporate Funds	53.000		53.000	Port Development Project -Expansion of Back-up Area and improvement of Access Road
H.O.	4-03-03-0303	24. Port of Ubay, Bohol Construction of RC Pier	PMO - BOHOL:	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	72.000		72.000	Construction of RC Pier

PHILIPPINE PORTS AUTHORITY 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND DREDGING PROJECTS
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(In Million Pesos)

March 2018

IMPLEMENTOR	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief description of Program/Activity/Proj)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H.O.	4-03-03-0303	25. Doña Helene, Socorro, Bucas Grande Island, Surigao del Norte Construction of Back-up Area and RoRo Ramp with Platform and Breasting Dolphins	PMO - SURIGAO	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	49.000		49.000	Construction of Back-up Area and RoRo Ramp with Platform and Breasting Dolphins
H.O.	4-03-03-0303	26. Sultan Naga Dimaporo Port, Lanao del Norte Extension of RC Pier and Construction of Back-up Area with RoRo Ramp on piles, Gates, Guardhouse, Security Fence and Port Lighting System	PMO -LANAO DEL NORTE / ILIGAN:	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	82.000		82.000	Extension of RC Pier and Construction of Back-up Area with RoRo Ramp on piles, Gates, Guardhouse, Security Fence and Port Lighting System
H.O.	4-03-03-0303	27. Legaspi Port, Albay Port Expansion Project -Construction of Back-up Area with Roro Ramps and Boat Berthing Facility	PMO - BICOL:	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	199.000		199.000	Port Expansion Project -Construction of Back-up Area with Roro Ramps and Boat Berthing Facility
H.O.	4-03-03-0303	28. Matnog Port, Sorsogon Matnog Vehicle Holding Complex	PMO - BICOL	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	100.000		100.000	Construction of Vehicle Holding Complex
H.O.	4-03-03-0303	29. Port of Caramoran, Catanduanes Construction of Rock Causeway with Stairlanding	PMO - BICOL:	Competitive Bidding	4/2/2018	4/24/2018	5/18/2018	6/1/2018	PPA Corporate Funds	48.000		48.000	Construction of Rock Causeway with Stairlanding
H.O.	4-03-03-0303	30. Coron Port, Palawan Port Development Project -Construction of Back-up Area and Port Operations Building	PMO - PALAWAN:	Competitive Bidding	4/2/2018	4/24/2018	5/18/2018	6/1/2018	PPA Corporate Funds	166.000		166.000	Port Development Project -Construction of Back-up Area and Port Operations Building
H.O.	4-03-03-0303	31. Estancia Port, Iloilo Widening of Access Trestle and Construction of Roro Ramp	PMO - PANAY/GUIMARAS:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	61.000		61.000	Widening of Access Trestle and Construction of Roro Ramp
H.O.	4-03-03-0303	32. Port of Sindangan, Zamboanga del Norte Extension of RC Pier, Construction of Gate, Guardhouse, Security Fence and Port Lighting System	PMO - ZAMBOANGA DEL NORTE:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	56.000		56.000	Extension of RC Pier, Construction of Gate, Guardhouse, Security Fence and Port Lighting System
H.O.	4-03-03-0303	33. Dapitan Port, Zamboanga del Norte Extension of RC Pier	PMO - ZAMBOANGA DEL NORTE:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	55.000		55.000	Extension of RC Pier
H.O.	4-03-03-0303	34. Basco Port, Brgy Kaychanarianan, Batan Island, Batanes Construction of Passenger Terminal Building	PMO - NORTHERN LUZON:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	23.300		23.300	Construction of Passenger Terminal Building
H.O.	4-03-03-0303	35. Cawit Port, Boac, Marinduque Extension of RC Wharf and Construction of Back-up Area	PMO - MARINDUQUE/ QUEZON	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	109.000		109.000	Extension of RC Wharf and Construction of Back-up Area

PHILIPPINE PORTS AUTHORITY 2018 ANNUAL PROCUREMENT PLAN AND FIELD OFFICES INFRASTRUCTURE PROJECTS
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(In Million Pesos)

March 2018

IMPLEMENTO	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief description of Program/Activity/Proj)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H.O.	4-03-03-0303	36. Port of San Andres, Catanduanes Construction of Port Operations Building	PMO - BICOL:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	50.000		50.000	Construction of Port Operations Building
H.O.	4-03-03-0303	37. Siquijor Port, Siquijor Construction of Back-up Area and RC Wharf with Roro Ramp	PMO - NEGROS ORIENTAL/SIQUIJOR:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	163.000		163.000	Construction of Back-up Area and RC Wharf with Roro Ramp
H.O.	4-03-03-0303	38. Maasin Port, Southern Leyte Construction of Port Operations Building and Roro Ramp	PMO - WESTERN LEYTE/BILIRAN:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	50.000		50.000	Construction of Port Operations Building and Roro Ra
H.O.	4-03-03-0303	39. South Bank of Pasig River, South Harbor, Manila Widening of the quay area of the south bank and provision of rubber fender, mooring fixtures and Lighting System	PMO - NCR SOUTH:	Competitive Bidding	4/16/2018	5/8/2018	6/1/2018	6/22/2018	PPA Corporate Funds	85.000		85.000	Widening of the quay area of the south bank and prov rubber fender, mooring fixtures and Lighting System
H.O.	4-03-03-0303	40. Bulalacao Port, Oriental Mindoro Expansion of Back-up Area	PMO - MINDORO:	Competitive Bidding	4/16/2018	5/8/2018	6/1/2018	6/22/2018	PPA Corporate Funds	50.000		50.000	Expansion of Back-up Area
H.O.	4-03-03-0303	41. Abra de Ilog Port, Occidental Mindoro Construction of Port Operations Building	PMO - MINDORO:	Competitive Bidding	4/16/2018	5/8/2018	6/1/2018	6/22/2018	PPA Corporate Funds	85.000		85.000	Construction of Port Operations Building
H.O.	4-03-03-0303	42. Port of Balogo, Pasacao, Camarines Sur Port Development Project	PMO - BICOL:	Competitive Bidding	4/16/2018	5/8/2018	6/1/2018	6/22/2018	PPA Corporate	402.000		402.000	Port Development Project
H.O.	4-03-03-0303	43. Masbate Port, Masbate Construction of PMO Building	PMO - MASBATE:	Competitive Bidding	4/16/2018	5/8/2018	6/1/2018	6/22/2018	PPA Corporate Funds	50.000		50.000	Construction of PMO Building
H.O.	4-03-03-0303	44. Cagayan de Oro Port, Misamis Oriental Expansion Project	PMO - MISAMIS ORIENTAL/CAGAYAN DE ORO:	Competitive Bidding	4/16/2018	5/6/2018	6/1/2018	6/22/2018	PPA Corporate Funds	586.000		586.000	Expansion Project
H.O.	4-03-03-0303	45. Port of Cagayan de Oro Construction and Installation of Heating, Ventilation and Air Conditioning System for PTB	PMO - MISAMIS ORIENTAL/CAGAYAN DE ORO:	Competitive Bidding	5/15/2018	6/7/2018	7/3/2018	8/26/2018	PPA Corporate Funds	78.000		78.000	Construction and Installation of Heating, Ventilation and Conditioning System for PTB
H.O.	4-03-03-0303	46. ICPC, Loboc, Lapaz, Iloilo City Construction of Port Operations Building, Fence, Gates, Guardhouse	PMO - PANAY/GUIMARAS:	Competitive Bidding	5/15/2018	6/7/2018	7/3/2018	8/26/2018	PPA Corporate Funds	82.000		82.000	-To conduct soil investigation to determine the ideal location Construction of Port Operations Building, Fence, Gate Guardhouse
H.O.	4-03-03-0303	47. Port of Tapal Port, Ubay, Bohol Proposed Reclamation, Concrete Paving and Security Fence for Cargo Storage Area	PMO - BOHOL:	Competitive Bidding	5/15/2018	6/7/2018	7/3/2018	8/26/2018	PPA Corporate Funds	34.775		34.775	POW under PPDD evaluation (12-6-17) Proposed Reclamation, Concrete Paving and Security Fence for Cargo Storage Area

PHILIPPINE PORTS AUTHORITY 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND DREDGING PROJECTS
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(In Million Pesos)

March 2018

IMPLEMENTOR	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PHP) (in million)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H.O.	4-03-03-0303	48. Cagayan de Oro Port, Misamis Oriental Proposed Installation of Shore Based Power Supply for Gateway Ports and upgrading of Power Substation and Provision of 2 Units 1 MVA Generator Set	PMO - MISAMIS ORIENTAL/CAGAYAN DE ORO:	Competitive Bidding	5/15/2018	6/7/2018	7/3/2018	8/26/2018	PPA Corporate Funds	230.000		230.000	Proposed Installation of Shore Based Power Supply for Gateway Ports and upgrading of Power Substation and Provision of 2 Units 1 MVA Generator Set
H.O.	4-03-03-0303	49. Matnog Port, Sorsogon Construction of Port Operations Building	PMO - BICOL:	Competitive Bidding	5/25/2018	6/19/2018	7/13/2018	8/31/2018	PPA Corporate Funds	145.000		145.000	Construction of Port Operations Building
H.O.	4-03-03-0303	50. Jubang, Dapa, Surigao del Norte Cargo Port	PMO - SURIGAO	Competitive Bidding	5/15/2018	6/7/2018	7/3/2018	8/26/2018	PPA Corporate Funds	200.000		200.000	Cargo Port
H.O.	4-03-03-0303	51. Masinloc Port, Zambales Terminal Port Development	PMO - NORTHERN LUZON	Competitive Bidding	5/25/2018	6/19/2018	7/13/2018	8/31/2018	PPA Corporate Funds	300.000		300.000	Terminal Port Development
H.O.	4-03-03-0303	52. Aparri Port, Cagayan Port Development Project	PMO - NORTHERN LUZON	Competitive Bidding	5/25/2018	6/19/2018	7/13/2018	8/31/2018	PPA Corporate Funds	350.000		350.000	Port Development Project
H.O.	4-03-03-0303	53. Port of Capinpin Port Improvement Project	PMO - BATAAN/AURORA	Competitive Bidding	5/25/2018	6/19/2018	7/13/2018	8/31/2018	PPA Corporate Funds	500.000		500.000	Port Improvement Project
H.O.	4-03-03-0303	54. San Luis Port, Batangas Construction of Port with Integrated Shipyard Facilities	PMO - BATANGAS	Competitive Bidding	5/25/2018	6/19/2018	7/13/2018	8/31/2018	PPA Corporate Funds	650.000		650.000	Construction of Port with Integrated Shipyard Facilities
H.O.	4-03-03-0303	55. Offshore Installation of Navigational Aids (Solar-Powered Buoys) Ports of Talibon, Catagbacan, Ubay, Maribojoc and Jetafe, Bohol	PMO - Bicol	Competitive Bidding	3/12/2018	4/3/2018	4/23/2018	5/15/2018	PPA Corporate Funds	340.000		340.000	
H.O.	4-03-03-0303	56. Offshore Installation of Navigational Aids (Solar-Powered Buoys) Ports of Currimao, Salomague and Claveria	PMO - Northern Luzon	Competitive Bidding	3/12/2018	4/3/2018	4/23/2018	5/15/2018	PPA Corporate Funds	340.000		340.000	
H.O.	4-03-03-0303	57. Magsidel, Calayan Island, Cagayan Construction of Rock Causeway with Stairlanding	PMO - NORTHERN LUZON:	Competitive Bidding	3/19/2018	4/11/2018	5/7/2018	5/22/2018	PPA Corporate Funds	40.000		40.000	Priority Project for 1st semester of 2018 For Detailed Engineering
H.O.	4-03-03-0303	58. Carmen Port, Romblon Extension of RC Pier Including Construction of One Unit RoRo Ramp	PMO - BATANGAS:	Competitive Bidding	3/19/2018	4/11/2018	5/7/2018	5/22/2018	PPA Corporate Funds	36.000		36.000	Priority Project for 1st semester of 2018 For Detailed Engineering
H.O.	4-03-03-0303	59. Malbog Port, Looc, Romblon Extension of RC Pier Including Construction of One Unit RoRo Ramp	PMO - BATANGAS:	Competitive Bidding	3/26/2018	4/17/2018	5/9/2018	5/25/2018	PPA Corporate Funds	36.000		36.000	Priority Project for 1st semester of 2018 For Detailed Engineering

PHILIPPINE PORTS AUTHORITY 2018 ANNUAL PROCUREMENT PLAN AND FIELD OFFICES INFRASTRUCTURE PROJECTS AND FIELD OFFICES INFRASTRUCTURE PROJECTS (In Million Pesos)

March 2018

IMPLEMENTOR	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief description of Program/Activity/Proj)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H.O.	4-03-03-0303	60. Brgy. Villa Miranda Feeder Port, Victoria City, Negros Occ. Construction of RoRo Terminal and Expansion of Barangay Villa Miranda Feeder Port	PMO - NEGROS OCCIDENTAL/ BACOLOD/BANAGO/	Competitive Bidding	3/28/2018	4/20/2018	5/11/2018	5/31/2018	PPA Corporate Funds	36.000		36.000	Revised POW is in order (5-6-16) ABC-P25.428M Revised-P29.555M, Revised-P34.034M POW-P25.809M, Revised-P29.998M, Revised-P34.54
H.O.	4-03-03-0303	61. Getafe Port, Bohol Proposed Reclamation, Concrete Paving and Security Fence for PTB	PMO - BOHOL	Competitive Bidding	3/28/2018	4/20/2018	5/11/2018	5/31/2018	PPA Corporate Funds	36.000		36.000	POW for evaluation (2-9-18) ABC-P34.585M POW-P34.80M
H.O.	4-03-03-0303	62. Jagna Port, Bohol Proposed Reclamation, Concrete Paving and Security Fence for Port Integrated Clearing Office (PICO) and Back-up Area	PMO - BOHOL	Competitive Bidding	3/28/2018	4/20/2018	5/11/2018	5/31/2018	PPA Corporate Funds	36.000		36.000	POW under PPDD evaluation (12-6-17) ABC-P34.745M POW-P35.00M
H.O.	4-03-03-0303	63. Tagbilaran Port, Bohol Proposed Reclamation, Concrete Paving and Security Fence for Commercial Area	PMO - BOHOL	Competitive Bidding	4/20/2018	5/15/2018	6/11/2018	7/6/2018	PPA Corporate Funds	36.000		36.000	POW under PPDD evaluation (2-9-18) ABC-P34.624M POW-P34.87M
H.O.	4-03-03-0303	64. Iligan Port, Lanao del Norte Installation of additional water reservoir at trestle 2	PMO -LANAO DEL NORTE / ILIGAN:	Competitive Bidding	4/20/2018	5/15/2018	6/11/2018	7/6/2018	PPA Corporate Funds	36.000		36.000	Priority Project for 2nd semester of 2018 For Detailed Engineering
H.O.	4-03-03-0303	65. Port of Dumangas, Dumangas, Iloilo Proposed Back-up Area and Improvement of Access Road Phase-2	PMO-Panay/Gulmaras	Competitive Bidding	4/20/2018	5/15/2018	6/11/2018	7/6/2018	PPA Corporate Funds	388.433		388.433	
TOTAL - H.O.Infrastructure Projects										11,443.712		11,443.71	
B. DREDGING PROJECTS													
<i>Clustered Project-PMO-Bicol:</i>													
H.O.	4-03-03-0303	66. a) Port of Plo Duran, Albay (18,000 cu.m.) b) Port of Virac, Catanduanes (21,500 cu.m.) c) Ports of Bulan and Castilla, Sorsogon (90,000 cu.m.) d) Port of Jose Panganiban, Camarines Norte (48,000 cu.m.) e) Port of Tabaco, Albay (62,500 cu.m.) <i>Clustered 1 -Projects for Northern Mindanao</i>	PMO - Bicol	Competitive Bidding	3/12/2018	4/3/2018	4/23/2018	5/15/2018	PPA Corporate Funds	139.090	139.090		
H.O.	4-03-03-0303	67. a) Port of Iligan, Lanao Del Norte (40,000 cu.m.) b) Port of Dapitan, Zamboanga Del Norte (43,500 cu.m.) c) Port of Cagayan De Oro, Misamis Oriental (67,100 cu.m.) <i>Clustered 2 -Projects for Northern Mindanao</i>	PMO - Nomin	Competitive Bidding	3/12/2018	4/3/2018	4/23/2018	5/15/2018	PPA Corporate Funds	90.500	90.500		
H.O.	4-03-03-0303	68. a) Port of Surigao (Baseport), Surigao City (50,000 cu.m.) b) Port of Masao, Butuan City (69,500 cu.m.)	PMO - Nomin	Competitive Bidding	3/12/2018	4/3/2018	4/23/2018	5/15/2018	PPA Corporate Funds	71.000	71.000		
TOTAL - H.O.Dredging Projects										300.59		300.59	
TOTAL - Head Office										11,744.30		11,744.30	

PHILIPPINE PORTS AUTHORITY 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICES AND DREDGING PROJECTS
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(in Million Pesos)

March 2018

IMPLEMENTOR	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief description of Program/Activity/Pro
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
F.O.	4-03-03-0303	1. FIELD OFFICES INFRASTRUCTURE PROJECTS Currimaos Port, Ilocos Norte Installation of Pontoon Including Landing	PMO - NORTHERN LUZON	Competitive Bidding	3/19/2018	4/11/2018	5/7/2018	5/22/2018	PPA Corporate Funds	25.000		25.000	Priority Project for 1st semester of 2018 For Detailed Engineering
F.O.	4-03-03-0303	2. San Agustin Port, Romblon Construction of Back-up Area (40x60m)	PMO - BATANGAS	Competitive Bidding	3/19/2018	4/11/2018	5/7/2018	5/22/2018	PPA Corporate Funds	25.000		25.000	Priority Project for 1st semester of 2018 For Detailed Engineering
F.O.	4-03-03-0303	3. Port of Batangas Construction of Additional Parking Shed/Covered Walkway at New Admin. Building and Perimeter Fence at Port Monument including Solar Powered Lighting	PMO - BATANGAS	Competitive Bidding	3/12/2018	4/3/2018	4/23/2018	5/15/2018	PPA Corporate Funds	24.423		24.423	Priority Project for 1st semester of 2018 POW for evaluation (1-26-18) ABC-P22.002M POW-P24.423M
F.O.	4-03-03-0303	4. Tablas Port, Odiongan, Romblon Extension of RC Pier (9x45m)	PMO - BATANGAS	Competitive Bidding	3/26/2018	4/17/2018	5/9/2018	5/25/2018	PPA Corporate Funds	26.222		26.222	Revised POW under Evaluation (2-14-18) ABC-P30.961M, revised-P23.623M POW-P34.986M, revised-P26.222M
F.O.	4-03-03-0303	5. Balanacan Port, Mogpog, Marinduque Provision of Housing Facility of Desalination Equipment	PMO - MARINDUQUE/QUEZON	Competitive Bidding	3/26/2018	4/17/2018	5/9/2018	5/25/2018	PPA Corporate Funds	1.321		1.321	POW in order (10-20-17) ABC-P1.222M POW-P1.321M
F.O.	4-03-03-0303	6. Sta Cruz Port, Marinduque Provision of Housing Facility of one unit Genset 5x3m	PMO - MARINDUQUE/QUEZON	Competitive Bidding	3/26/2018	4/17/2018	5/9/2018	5/25/2018	PPA Corporate Funds	0.700		0.700	POW is in order (10-13-17) ABC-P0.662M POW-P0.700M
F.O.	4-03-03-0303	7. Lucena Port, Brgy. Talao-talao, Lucena City Prov/Installation of Transformer and Primary Line for POB	PMO - MARINDUQUE/QUEZON	Competitive Bidding	3/26/2018	4/17/2018	5/9/2018	5/25/2018	PPA Corporate Funds	3.999		3.999	POW under evaluation 12-01-17 ABC-P3.999M POW-P3.999M
F.O.	4-03-03-0303	8. Port of Calapan Construction of Transformer Platform and Gen Set Housing including Supply Installation of Three (3) Phase Transformer, Generator Set	PMO - MINDORO	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	9.000		9.000	Priority Project for 1st semester of 2018 For Detailed Engineering

PHILIPPINE PORTS AUTHORITY 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND DREDGING PROJECTS
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(In Million Pesos)

March 2018

IMPLEMENTOR	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief description of Program/Activity/Proj)
					Advertisement/ Posting of IB(REI)	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
F.O.	4-03-03-0303	9. Castilla Port, Sorsogon Port Operations Office and Lighting System -15 sets	PMO - BICOL.	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	12.000		12.000	Priority Project for 1st semester of 2018 For Detailed Engineering
F.O.	4-03-03-0303	10. Tabaco Port, Albay Construction of Powerhouse, Installation of 3 100KVA Transformers with Primary Metering Fac. and Dem. Of Delapidated Building	PMO - BICOL.	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	6.569		6.569	POW under PPDD evaluation (6-19-17) ABC-P6.799M POW-P6.569M
F.O.	4-03-03-0303	11. Baseport Legazpi, Legazpi City Construction of Powerhouse	PMO - BICOL.	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	2.000		2.000	Priority Project for 1st semester of 2018 For Detailed Engineering
F.O.	4-03-03-0303	12. Port of Virac and Port of San Andres, Catanduanes Construction of Powerhouse	PMO - BICOL.	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	4.000		4.000	Priority Project for 1st semester of 2018 For Detailed Engineering
F.O.	4-03-03-0303	13. Puerto Princesa Port, Palawan Provision of Movable Covered walk	PMO - PALAWAN.	Competitive Bidding	3/28/2018	4/20/2018	5/11/2018	5/31/2018	PPA Corporate Funds	1.330		1.330	POW under PPDD evaluation (7-14-17) ABC-P1.311M POW-P1.331M
F.O.	4-03-03-0303	14. Tagbilaran Port, Bohol Provision of 3 units 25 KVA Power Transformers for the new Admin. Building	PMO - BOHOL.	Competitive Bidding	3/28/2018	4/20/2018	5/11/2018	5/31/2018	PPA Corporate Funds	0.408		0.408	POW under Evaluation (6-8-16) ABC-P0.40819M POW-P0.408195M
F.O.	4-03-03-0303	15. Balingoan Port, Misamis Oriental Provision of Finanacial Assistance for the Relocation of Informal Settlers	PMO - MISAMIS ORIENTAL/CAGAYAN DE ORO.	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	11.364		11.364	POW forwarded to LSD for comment/openion (8-23-17) ABC-P 11.364M -59 households and 10 land/lots identifies to be affected and situated within the approved PZD of Balingoan port -To be charge to demolition and relocation expence
F.O.	4-03-03-0303	16. Babak Port, Brgy. Villarica, Babak District IGACOS, Island Garden, City of Samal, Davao del Norte Construction of Roro Berth	PMO - DAVAO.	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	25.000		25.000	Priority Project for 1st semester of 2018 For Detailed Engineering
F.O.	4-03-03-0303	17. Glan port, Sarangani Province Construction of Port Enclosure Perimeter Fence	PMO - SOCSARGEN.	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	23.672		23.672	POW returned to PMO for Correction (8-18-17) ABC-P20.944M POW-P23.672M

PHILIPPINE PORTS AUTHORITY 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND DREDGING PROJECTS
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(IN MILLION PESOS)

March 2018


IMPLEMENTOR	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief description of Program/Activity/Proj)
					Advertisement/ Posting of IBIREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
F.O.	4-03-03-0303	18. Dapitan Port, Zamboanga del Norte Construction of Powerhouse Beside the One Stop Shop Building	PMO - ZAMBOANGA DEL NORTE:	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	4.485		4.485	POW is in order (7-20-17) ABC-P4.438 POW-P4.485M
F.O.	4-03-03-0303	19. Dapitan Port, Zamboanga del Norte Improvement of Port Police Building, CHB Fence and Gate Leading to Operational Area	PMO - ZAMBOANGA DEL NORTE:	Competitive Bidding	4/5/2018	4/27/2018	5/23/2018	6/11/2018	PPA Corporate Funds	10.100		10.100	POW is in order (11-5-17) ABC-P7.676M, Revised-P7.614M POW-P10.183M, Revised-P10.10M
F.O.	4-03-03-0303	20. Dapitan Port, Zamboanga del Norte Improvement of PMO-ZDN Storage Room	PMO - ZAMBOANGA DEL NORTE:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	4.461		4.461	POW under eval (12-6-17) ABC-P4.382M POW-P4.461M
F.O.	4-03-03-0303	21. Dapitan Port, Zamboanga del Norte Construction of Dormitory for Transient Passengers and Other Purpose	PMO - ZAMBOANGA DEL NORTE:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	10.335		10.335	POW under evaluation by PPDD (11-16-17) ABC-P10.233M POW-P10.335M
F.O.	4-03-03-0303	22. Dapitan Port, Zamboanga del Norte Relocation of Informal Settlers	PMO - ZAMBOANGA DEL NORTE:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	30.000		30.000	Priority Project for 1st semester of 2018 Chargeable againsts the Dem/relocation expence
F.O.	4-03-03-0303	23. Lamoa (Limay) Port, Bataan Concreting of unpaved storage area, construction of security fence and Installation of lighting system -5,700.49 sq.m., 58.55m -PCCP, Drainage system, Fence, electrical	PMO - BATAAN/AURORA:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	15.980		15.980	POW returned to PMO for correction 8-25-17 ABC-Revised-P14.078M POW-Revised-P15.98M
F.O.	4-03-03-0303	24. Port of Capinpin, Orion, Bataan Improvement of Water System -Fab. And Installation of new elevated water tank -Repair of existing damaged elevated water tank	PMO - BATAAN/AURORA:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	2.070		2.070	POW returned to PMO for correction 8-25-17 ABC-P1.85M POW-P2.07M
F.O.	4-03-03-0303	25. Lamoa (Limay) Port, Bataan Reconstruction of Covered Walkway	PMO - BATAAN/AURORA:	Competitive Bidding	4/9/2018	5/2/2018	5/28/2018	6/14/2018	PPA Corporate Funds	8.228		8.228	POW returned to PMO for correction 8-25-17 ABC-P7.379M POW-P8.228M
F.O.	4-03-03-0303	26. North Harbor, Manila Proposed PMO-NCR North Port Police Office Building	PMO - NCR NORTH:	Competitive Bidding	5/15/2018	6/7/2018	7/3/2018	8/26/2018	PPA Corporate Funds	30.000		30.000	Priority Project for 2nd semester of 2018 For Detailed Engineering
F.O.	4-03-03-0303	27. Salomague, Cagugao, Ilocos Sur and Currimaio Port Installation of Mast Tower Lights	PMO - NORTHERN LUZON:	Competitive Bidding	5/15/2018	6/7/2018	7/3/2018	8/26/2018	PPA Corporate	10.000		10.000	Priority Project for 2nd semester of 2018 For Detailed Engineering
F.O.	4-03-03-0303	28. TMO-Pasig, South Harbor, Port Area, Manila Installation of Led Lighting System	PMO - NCR SOUTH:	Competitive Bidding	5/15/2018	6/7/2018	7/3/2018	8/26/2018	PPA Corporate Funds	4.768		4.768	POW under PPDD Evaluation (9-14-17) ABC-P4.629M POW-P4.768M -For port operations safety & security during night, fo economy using renewable source of energy

PHILIPPINE PORTS AUTHORITY 2018 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE INFRASTRUCTURE AND DREDGING PROJECTS
AND FIELD OFFICES INFRASTRUCTURE PROJECTS
(In Million Pesos)

March 2018

IMPLEMENTOR	Code (PAP)	NAME OF PORT/LOCATION	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (Php) (in million)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
F.O.	4-03-03-0303	29. Mansalay Port, Brgy. Pantalan, Oriental Mindoro Construction of Sub-Port Office, Public Comfort Room, Fence, Gate and Welcome Arch	PMO - MINDORO:	Competitive Bidding	5/15/2018	6/7/2018	7/3/2018	8/26/2018	PPA Corporate Funds	10.000		10.000	Priority Project for 2nd semester of 2018 For Detailed Engineering
F.O.	4-03-03-0303	30. Cawayan Port, Masbate Construction of Port Operations Office	PMO - MASBATE:	Competitive Bidding	4/20/2018	5/15/2018	6/11/2018	7/6/2018	PPA Corporate Funds	5.000		5.000	Priority Project for 2nd semester of 2018 For Detailed Engineering
F.O.	4-03-03-0303	31. Ormoc Port, Ormoc City, Leyte Re-orientation of Security Entrance/Exit Gate, Access Control and Proposed Secondary Gate	PMO - WESTERN LEYTE/BILIRAN:	Competitive Bidding	4/20/2018	5/15/2018	6/11/2018	7/6/2018	PPA Corporate Funds	0.905		0.905	New proposed project of PMO POW is in order (5-30-17) ABC-P0.797M POW-P0.905M
F.O.	4-03-03-0303	32. Cagayan de Oro Port, Misamis Oriental Construction of Breakbulk Shed at Back-up Area of Berth 1-3 -Construction of Breakbulk Shed	PMO - MISAMIS ORIENTAL/CAGAYAN DE ORO:	Competitive Bidding	4/20/2018	5/15/2018	6/11/2018	7/6/2018	PPA Corporate Funds	32.514		32.514	POW is in order per PPDD evaluation (5-22-17) ABC-P31.92M, Revised-P32.192M POW-P32.239M, Revised-P32.514M
F.O.	4-03-03-0303	33. Balbagon Port, Mambajao, Camiguin Construction of Breastling Dolphins	PMO - MISAMIS ORIENTAL/CAGAYAN DE ORO:	Competitive Bidding	4/20/2018	5/15/2018	6/11/2018	7/6/2018	PPA Corporate Funds	19.034		19.034	POW returned to PMO due to some comments (6-14-17) ABC-P18.4796M POW-P19.034M
F.O.	4-03-03-0303	34. TMO Butuan, San Francisco St., Butuan City, Agusan del Norte Improvement of Ferry Terminal Complex	PMO - AGUSAN:	Competitive Bidding	4/20/2018	5/15/2018	6/11/2018	7/6/2018	PPA Corporate Funds	9.884		9.884	Revised POW under evaluation (3-31-16) ABC-P8.648M, Revised-P9.785M POW-P8.735M, Revised-P9.884M
F.O.	4-03-03-0303	35. Hayanggabon Port, Claver, Surigao del Norte Concrete Paving of Access Road	PMO - SURIGAO	Competitive Bidding	4/20/2018	5/15/2018	6/11/2018	7/6/2018	PPA Corporate Funds	9.456		9.456	POW returned to PMO for Correction (8-11-17) ABC-P9.317M POW-P9.456M
F.O.	4-03-03-0303	36. Davao (Sasa) Port, Davao -Reconfiguration of Port Police Building Consistent With PPA PMO-Davao Port Security Plan	PMO - DAVAO:	Competitive Bidding	4/20/2018	5/15/2018	6/11/2018	7/6/2018	PPA Corporate Funds	0.800		0.800	POW is in order (12-6-17) ABC-P0.7926M POW-P0.80M
TOTAL - F.O. Locally Funded Projects (Infrastructure Projects)										420.028		420.028	

Submitted by:


LOLITA D. SOLIS
Head, BAC Secretariat

Recommending Approval:


ADRIAN FERDINAND S. SUGAY
Chairperson, HO-BAC-EP

Approved by:


JAY DANIEL R. SANTIAGO
General Manager