

**PHILIPPINE PORTS AUTHORITY 2020 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE**  
**INFRASTRUCTURE PROJECTS, INSTALLATION OF AIDS TO NAVIGATION AND CONSULTANCY SERVICES PROJECTS**  
(In Million Pesos)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity			Source of Funds	Est. Budget (PhP) (In mil.)		Remarks (Brief Description of Program/Project)	PROJECT IMPLEMENTATION SCHEDULE	
				Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award		Total	CO		Start	Finish
<b>LOCALLY FUNDED PROJECTS (LFP)</b>												
<b>A. NEW HEAD OFFICE LOCALLY FUNDED PROJECTS:</b>												
4-03-03-0303	1. a) <b>Basco Port, Brgy Kaychanarianan, Batan Island, Batanes</b> b) Construction of Breakwater (Phase I)	PMO - Northern Luzon	Competitive Bidding	3/24/2020	4/14/2020	5/5/2020	PPA Corporate Funds	350.000		Construction of Breakwater (Phase I)	3rd Qtr. CY 2020	4th Qtr. CY 2022
4-03-03-0303	2. a) <b>Ibayat Port, Ibayat Island, Batanes</b> b) Back-up Area and Berthing	PMO - Northern Luzon	Competitive Bidding	3/24/2020	4/14/2020	5/5/2020	PPA Corporate Funds	100.000		Back-up Area and Berthing	3rd Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	3. a.) <b>Tachimus Port, Ibayat Island, Batanes</b> b) New Port Development	PMO - Northern Luzon	Competitive Bidding	3/24/2020	4/14/2020	5/5/2020	PPA Corporate Funds	300.000		New Port Development	3rd Qtr. CY 2020	4th Qtr. CY 2022
4-03-03-0303	4. a.) <b>Port of Claveria, Tangat Norte, Cagayan</b> Construction of Breakwater (Phase I)	PMO - Northern Luzon	Competitive Bidding	7/24/2020	8/14/2020	8/20/2020	PPA Corporate Funds	500.000		Construction of Breakwater (Phase I)	4th Qtr. CY 2020	4th Qtr. CY 2023
4-03-03-0303	5. a) <b>Currimao Port, Ilocos Norte</b> b) - Construction of one (1) Storey Staff Quarters, Welcome arch, gate complex and lighting system (operational and access road) and Law Enforcement Building (LEB)	PMO - Northern Luzon	Competitive Bidding	3/24/2020	4/14/2020	5/5/2020	PPA Corporate Funds	150.000		- Construction of one (1) Storey Staff Quarters, Welcome arch, gate complex and lighting system (operational and access road) and Law Enforcement Building (LEB)	3rd Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	6. a) <b>Currimao Port, Ilocos Norte</b> b) - Construction of Breakwater	PMO - Northern Luzon	Competitive Bidding	3/24/2020	4/14/2020	5/5/2020	PPA Corporate Funds	700.000		- Construction of Breakwater	3rd Qtr. CY 2020	4th Qtr. CY 2022
4-03-03-0303	7. a) <b>Piaridel Port (Slain), Quezon</b> b) New Port Development/Improvement	PMO - Marinduque/Quezon	Competitive Bidding	7/24/2020	8/14/2020	9/4/2020	PPA Corporate Funds	150.000		New Port Development/Improvement	4th Qtr. CY 2020	1st Qtr. CY 2022
4-03-03-0303	8. a) <b>Legazpi Port, Albay</b> b) Rehabilitation of Legazpi Port	PMO - Bicol	Competitive Bidding	4/16/2020	5/7/2020	5/27/2020	PPA Corporate Funds	208.400		Rehabilitation of Legazpi Port	3rd Qtr. CY 2020	4th Qtr. CY 2022
4-03-03-0303	9. a) <b>Bulan Port, Sorsogon</b> b) Rehabilitation of Bulan Port	PMO - Bicol	Competitive Bidding	4/16/2020	5/7/2020	5/27/2020	PPA Corporate Funds	39.000		Rehabilitation of Bulan Port	3rd Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	10. a) <b>Tabaco Port, Albay</b> b) Rehabilitation of Tabaco Port	PMO - Bicol	Competitive Bidding	4/16/2020	5/7/2020	5/27/2020	PPA Corporate Funds	158.200		Rehabilitation of Tabaco Port	3rd Qtr. CY 2020	1st Qtr. CY 2022

**PHILIPPINE PORTS AUTHORITY 2020 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE**  
**INFRASTRUCTURE PROJECTS, INSTALLATION OF AIDS TO NAVIGATION AND CONSULTANCY SERVICES PROJECTS**  
(In Million Pesos)

03/2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity			Source of Funds	Est. Budget (PhP) (In mil.)		Remarks (Brief Description of Program/Project)	PROJECT IMPLEMENTATION SCHEDULE	
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	CO		Start	Finish
4-03-03-0303	11. a) <b>Port of Zamboanga, Zamboanga del Sur</b> b) -Construction of PTB (3,000 pax)	PMO - Zamboanga	Competitive Bidding	4/30/2020	5/21/2020	6/10/2020	PPA Corporate Funds	360.000		Construction of PTB (3,000 pax)	3rd Qtr. CY 2020	3rd Qtr. CY 2022
4-03-03-0303	12. a) <b>Port of Calapan, Oriental Mindoro</b> b) -Rehabilitation/Expansion of Existing PTB 1 and 2	PMO - Mindoro	Competitive Bidding	4/30/2020	5/21/2020	6/10/2020	PPA Corporate Funds	456.000		-Rehabilitation/Expansion of Existing PTB 1 and 2	3rd Qtr. CY 2020	3rd Qtr. CY 2022
4-03-03-0303	13. a) <b>Bataan</b> b) Proposed Construction of PPA Training Center	PMO - Bataan/Aurora	Competitive Bidding	7/24/2020	8/14/2020	9/4/2020	PPA Corporate Funds	400.000		Proposed Construction of PPA Training Center	4th Qtr. CY 2020	1st Qtr. CY 2023
4-03-03-0303	14. a) <b>Port of Capinpin, Orion, Bataan</b> b) Proposed Construction of T-Head Pier	PMO - Bataan/Aurora	Competitive Bidding	7/24/2020	8/14/2020	9/4/2020	PPA Corporate Funds	150.000		Proposed Construction of T-Head Pier	4th Qtr. CY 2020	2nd Qtr. CY 2022
4-03-03-0303	15. a) <b>Balanacan Port, Moggog, Marinduque</b> b) -New Port Development -Proposed Installation of Gate Complex, Perimeter Fence and Lighting System	PMO - Marinduque/ Quezon	Competitive Bidding	7/24/2020	8/14/2020	9/4/2020	PPA Corporate Funds	330.000		New Port Development -Proposed Installation of Gate Complex, Perimeter Fence and Lighting System	4th Qtr. CY 2020	3rd Qtr. CY 2022
4-03-03-0303	16. a) <b>Limay Port, Bataan</b> b) Proposed Construction of Access road	PMO - Bataan/Aurora	Competitive Bidding	7/24/2020	8/14/2020	9/4/2020	PPA Corporate Funds	400.000		Proposed Construction of Access road	4th Qtr. CY 2020	2nd Qtr. CY 2023
4-03-03-0303	17. a) <b>Cantilan Port, Surigao del Sur</b> b) Extension of RC Wharf	PMO - Surigao	Competitive Bidding	4/30/2020	5/21/2020	6/10/2020	PPA Corporate Funds	82.000		Extension of RC Wharf	3rd Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	18. a) <b>Lawigan Port, Lawigan, Bislig, Surigao del Sur</b> b) Upgrading and Expansion of Lawigan Port	PMO - Surigao	Competitive Bidding	4/30/2020	5/21/2020	6/10/2020	PPA Corporate Funds	177.000		Upgrading and Expansion of Lawigan Port	3rd Qtr. CY 2020	3rd Qtr. CY 2022
4-03-03-0303	19. a) <b>Sangley Point, Cavite</b> b) New Port Development	PMO - NCR South	Competitive Bidding	4/30/2020	5/21/2020	6/10/2020	PPA Corporate Funds	150.000		New Port Development	3rd Qtr. CY 2020	3rd Qtr. CY 2022
4-03-03-0303	20. a) <b>Plaridel, Bulacan</b> b) Proposed Construction of Container Van Depot	PMO - Northern Luzon	Competitive Bidding	8/3/2020	8/24/2020	9/11/2020	PPA Corporate Funds	150.000		Proposed Construction of Container Van Depot	4th Qtr. CY 2020	1st Qtr. CY 2022
4-03-03-0303	21. a) <b>Matnog, Sorsogon</b> b) Proposed Construction of Truck Holding Area	PMO - Bicol	Competitive Bidding	8/3/2020	8/24/2020	9/11/2020	PPA Corporate Funds	500.000		Proposed Construction of Truck Holding Area	4th Qtr. CY 2020	4th Qtr. CY 2022

**PHILIPPINE PORTS AUTHORITY 2020 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE**  
**INFRASTRUCTURE PROJECTS, INSTALLATION OF AIDS TO NAVIGATION AND CONSULTANCY SERVICES PROJECTS**  
(In Million Pesos)

3/2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity			Source of Funds	Est. Budget (PhP) (in mil.)		Remarks  (Brief Description of Program/Project)	PROJECT IMPLEMENTATION SCHEDULE	
				Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award		Total	CO		Start	Finish
4-03-03-0303	22. a) <b>Magdalena, Sorsogon</b> b) Proposed Port Development	PMO - Bicol	Competitive Bidding	5/4/2020	5/26/2020	6/16/2020	PPA Corporate Funds	100.000		Proposed Port Development	3rd Qtr. CY 2020	1st Qtr. CY 2022
4-03-03-0303	23. a) <b>Lavizares, Samar</b> b) Proposed Port Development	PMO - Eastern Leyte/Samar	Competitive Bidding	8/3/2020	8/24/2020	9/11/2020	PPA Corporate Funds	100.000		Proposed Port Development	4th Qtr. CY 2020	4th Qtr. CY 2022
4-03-03-0303	24. a) <b>Port of Tubigon, Bohol</b> b) Construction of Back-Up Area with Continuous RoRo Ramp and POB	PMO - Bohol	Competitive Bidding	12/3/2019	1/3/2020	1/24/2020	PPA Corporate Funds	507.000		-Back-up area with continuous Roro Ramp on fill -Port Operation Building (2-storey, 3,082.50 sq.m., 1,000 pax) -ABC-P448,813,753.33 -POW-P507,159,541.27	2nd Qtr. CY 2020	2nd Qtr. CY 2022
4-03-03-0303	25. a) <b>Pasacao Port, Camarines Sur</b> b) - Proposed Port Expansion Project (Construction of Back-up Area, 3,732 sq.m.; RC Pier, 72.00m x 12.00m and POB, 500 pax and construction of Powerhouse	PMO - Bicol	Competitive Bidding	5/4/2020	5/26/2020	6/16/2020	PPA Corporate Funds	362.000		- Proposed Port Expansion Project (Construction of Back-up Area, 3,732 sq.m.; RC Pier, 72.00m x 12.00m and POB, 500 pax	3rd Qtr. CY 2019	2nd Qtr. CY 2022
4-03-03-0303	26. a) <b>San Andres Port, Catanduanes</b> b) Construction of Port Operations Building, Platform w/ RoRo Ramp and RC Pier	PMO - Bicol	Competitive Bidding	3/23/2020	4/13/2020	4/30/2020	PPA Corporate Funds	180.000		Construction of Port Operations Building, Platform w/ RoRo Ramp and RC Pier	2nd Qtr. CY 2020	1st Qtr. CY 2022
4-03-03-0303	27. a) <b>Mandaon Port, Masbate</b> b) Construction of RoRo Ramp and Pier Extension (102x11m)	PMO - Masbate	Competitive Bidding	5/4/2020	5/26/2020	6/16/2020	PPA Corporate Funds	108.000		Construction of RoRo Ramp and Pier Extension (102x11m)	3rd Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	28. a) <b>Port of Jordan, Guimaras</b> b) - Construction of RoRo Ramp, R.C. Wharf	PMO - Panay/ Guimaras	Competitive Bidding	5/4/2020	5/26/2020	6/16/2020	PPA Corporate Funds	100.000		- Construction of RoRo Ramp, R.C. Wharf	3rd Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	29. a) <b>Fort San Pedro (FSP)</b> b) Proposed Expansion Project	PMO - Panay/ Guimaras	Competitive Bidding	5/13/2020	6/3/2020	6/19/2020	PPA Corporate Funds	300.000		Proposed Expansion Project	3rd Qtr. CY 2020	2nd Qtr. CY 2022
4-03-03-0303	30. a) <b>Cagayan de Oro Port, Misamis Oriental</b> b) -Upgrading of Existing Electrical and Mechanical System	PMO - Misamis Oriental/Cagayan De Oro	Competitive Bidding	5/13/2020	6/3/2020	6/19/2020	PPA Corporate Funds	200.000		Upgrading of Existing Electrical and Mechanical System	3rd Qtr. CY 2020	1st Qtr. CY 2022
4-03-03-0303	31. a) <b>Benoni Port, Barangay Benoni, Mahinog, Camiguin</b> b) Construction of Boat Landing (Small Craft)	PMO - Misamis Oriental/Cagayan De Oro	Competitive Bidding	5/13/2020	6/3/2020	6/19/2020	PPA Corporate Funds	60.000		Construction of Boat Landing (Small Craft)	3rd Qtr. CY 2020	3rd Qtr. CY 2021
4-03-03-0303	32. a) <b>Port of Opol, Misamis Oriental</b> b) - Construction of Gate Complex, Guardhouse, Perimeter Fence, Additional Back-up Area and Port Operation Building	PMO - Misamis Oriental/Cagayan De Oro	Competitive Bidding	5/13/2020	6/3/2020	6/19/2020	PPA Corporate Funds	250.000		- Construction of Gate Complex, Guardhouse, Perimeter Fence, Additional Back-up Area and Port Operation Building	3rd Qtr. CY 2020	3rd Qtr. CY 2022

**PHILIPPINE PORTS AUTHORITY 2020 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE**  
**INFRASTRUCTURE PROJECTS, INSTALLATION OF AIDS TO NAVIGATION AND CONSULTANCY SERVICES PROJECTS**  
(In Million Pesos)

03/2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity			Source of Funds	Est. Budget (PhP) (In mil.)		Remarks  (Brief Description of Program/Project)	PROJECT IMPLEMENTATION SCHEDULE	
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	CO		Start	Finish
4-03-03-0303	33. a) <b>Port of Balingoan, Misamis Oriental</b> b) - Proposed Port Expansion Project ( Back-up Area = 10,693.28 sq.m.; POB = 500 pax; 3,500 sq.m. & RoRo Ramp and Law Enforcement Building (LEB)	PMO - Misamis Oriental/Cagayan De Oro	Competitive Bidding	6/1/2020	6/22/2020	7/10/2020	PPA Corporate Funds	430.000		- Proposed Port Expansion Project ( Back-up Area = 10,693.28 sq.m.; POB = 500 pax; 3,500 sq.m. & RoRo Ramp and Law Enforcement Building (LEB)	3rd Qtr. CY 2020	4th Qtr. CY 2022
4-03-03-0303	34. a.) <b>Malalag, Davao del Sur</b> b.) - Construction of PPA Terminal Office , Gate, Perimeter Fence & Lighting System	PMO - Davao	Competitive Bidding	6/1/2020	6/22/2020	7/10/2020	PPA Corporate Funds	100.000		- Construction of PPA Terminal Office , Gate, Perimeter Fence & Lighting System	3rd Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	35. a.) <b>Maguino-o Port, Calbayog, Samar</b> b.) Rehabilitation of Maguino-o Port (Expansion of PTB (600sq.m.) and Construction of Continuous Roro Ramp (1 unit) and Platform)	PMO - Eastern Leyte/Samar	Competitive Bidding	6/1/2020	6/22/2020	7/10/2020	PPA Corporate Funds	170.000		Rehabilitation of Maguino-o Port (Expansion of PTB (600sq.m.) and Construction of Continuous Roro Ramp (1 unit) and Platform)	3rd Qtr. CY 2020	1st Qtr. CY 2022
4-03-03-0303	36. a) <b>Benoni Port, Barangay Benoni, Mahinog, Camiguin</b> b) Proposed Construction of Port Operations Building	PMO - Misamis Oriental/Cagayan De Oro	Competitive Bidding	6/1/2020	6/22/2020	7/10/2020	PPA Corporate Funds	219.000		Proposed Construction of Port Operations Building	3rd Qtr. CY 2020	1st Qtr. CY 2022
4-03-03-0303	37. a) <b>Cagayan de Oro Port, Misamis Oriental</b> b) -Construction of Roro Ramps	PMO - Misamis Oriental/Cagayan De Oro	Competitive Bidding	6/1/2020	6/22/2020	7/10/2020	PPA Corporate Funds	300.000		-Construction of Roro Ramps	3rd Qtr. CY 2020	4th Qtr. CY 2022
4-03-03-0303	38. a) <b>Port of Nasugbu, Nasugbu, Batangas</b> b) Construction of Breakwater	PMO - Batangas	Competitive Bidding	8/10/2020	8/31/2020	9/15/2020	PPA Corporate Funds	100.000		Construction of Breakwater	4th Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	39. a) <b>Port of Calatagan, Batangas</b> b) Construction of Back-up Area	PMO - Batangas	Competitive Bidding	8/10/2020	8/31/2020	9/15/2020	PPA Corporate Funds	60.000		Construction of Back-up Area	4th Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	40. a) <b>Legaspi Port, Albay</b> b) - Construction of Passenger Terminal Building, 250 Pax Capacity 625 sq.m.	PMO - Bicol	Competitive Bidding	6/9/2020	6/30/2020	7/17/2020	PPA Corporate Funds	33.000		- Construction of Passenger Terminal Building, 250 Pax Capacity 625 sq.m.	3rd Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	41. a) <b>Port of Tapal, Ubay, Bohol</b> - Proposed Extension of RC Wharf (90mx15m)	PMO - Bohol	Competitive Bidding	6/9/2020	6/30/2020	7/17/2020	PPA Corporate Funds	80.000		- Proposed Extension of RC Wharf (90mx15m)	3rd Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	42. a) <b>Port of Ubay, Ubay, Bohol</b> Proposed Extension of RC Wharf (90x15m) and Construction of PTB	PMO - Bohol	Competitive Bidding	8/10/2020	8/31/2020	9/15/2020	PPA Corporate Funds	50.000		Proposed Extension of RC Wharf (90x15m) and Construction of PTB	4th Qtr. CY 2020	4th Qtr. CY 2021
4-03-03-0303	43. a) <b>Cagayan de Oro Port, Misamis Oriental</b> b) - Proposed Construction of Gate Complex (at the new back-up area/coastal road)	PMO - Misamis Oriental/Cagayan De Oro	Competitive Bidding	8/10/2020	8/31/2020	9/15/2020	PPA Corporate Funds	100.00		- Proposed Construction of Gate Complex (at the new back-up area/coastal road)	4th Qtr. CY 2020	1st Qtr. CY 2022
4-03-03-0303	44. a) <b>Glan port, Sarangani Province</b> b) Construction of Back-up Area	PMO - SOCSARGEN	Competitive Bidding	8/10/2020	8/31/2020	9/15/2020	PPA Corporate Funds	30.000		Construction of Back-up Area	4th Qtr. CY 2020	3rd Qtr. CY 2021

**PHILIPPINE PORTS AUTHORITY 2020 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE**  
**INFRASTRUCTURE PROJECTS, INSTALLATION OF AIDS TO NAVIGATION AND CONSULTANCY SERVICES PROJECTS**  
(In Million Pesos)

03/2020


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity			Source of Funds	Est. Budget (PhP) (in mil.)		Remarks  (Brief Description of Program/Project)	PROJECT IMPLEMENTATION SCHEDULE	
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	CO		Start	Finish
4-03-03-0303	45. a) <b>Port of Banago, Bacolod City, Negros Occ.</b> b) - Port Improvement Project ( Widening of Causeway (1,495.0 sq.m.); Const. of Back-up Area, (19,777.00 sq.m.); Construction of Gate Complex; Construction of Passenger Terminal Building(500 pax), capacity; Covered walkway; Perimeter fence;Demolition of dilapidated	PMO - Negros Occidental/ Bacolod/Banago/ BREDCO	Competitive Bidding	8/18/2020	9/3/2020	9/23/2020	PPA Corporate Funds	560.000		- Port Improvement Project ( Widening of Causeway (1,495.0 sq.m.); Const. of Back-up Area, (19,777.00 sq.m.); Construction of Gate Complex; Construction of Passenger Terminal Building(500 pax), capacity; Covered walkway; Perimeter fence;Demolition of dilapidated Water Tank	4th Qtr. CY 2020	4th Qtr. CY 2023
4-03-03-0303	46. a) <b>Port of Sual, Pangasinan</b> b) Port Improvement Project (Construction of RC Pier, RoRo Ramp and Back-up Area)	PMO - Northern Luzon	Competitive Bidding	8/18/2020	9/3/2020	9/23/2020	PPA Corporate Funds	300.000		Port Improvement Project (Construction of RC Pier, RoRo Ramp and Back-up Area)	4th Qtr. CY 2020	2nd Qtr. CY 2023
4-03-03-0303	47. a) <b>Clark Pampanga</b> b) Proposed Construction of PCG - PPA K9 Academy	PMO - Northern Luzon	Competitive Bidding	8/18/2020	9/3/2020	9/23/2020	PPA Corporate Funds	100.000		Proposed Construction of PCG - PPA K9 Academy	4th Qtr. CY 2020	1st Qtr. CY 2022
4-03-03-0303	48. a) <b>Port of San Jose, Caminawit, Occidental Mindoro</b> b) Proposed RC Pier Extension (75x12m)	PMO - Mindoro	Competitive Bidding	8/18/2020	9/3/2020	9/23/2020	PPA Corporate Funds	98.000		-ABC-P86,869,006.29 -POW-P98,161,977.11 Proposed RC Pier Extension (75x12m)	4th Qtr. CY 2020	3rd Qtr. CY 2022
4-03-03-0303	49. a) <b>Lucena Port, Brgy. Talao-talao, Lucena City</b> b) Construction of Back-Up area and Transit Shed	PMO - Marinduque/ Quezon	Competitive Bidding	5/13/2020	6/3/2020	6/19/2020	PPA Corporate Funds	267.000		Back-up Area (14,615 sq.m.) -Transit Shed (1-storey, 2,230 sq.m.) -ABC-P236,542,555.38 -POW-P267,293,087.58	3rd Qtr. CY 2020	2nd Qtr. CY 2022
4-03-03-0303	50. a) <b>Cagayan de Oro Port, Misamis Oriental</b> b) Rehabilitation of Amenity Building	PMO - Misamis Oriental/Cagayan De Oro	Competitive Bidding	3/23/2020	4/13/2020	4/30/2020	PPA Corporate Funds	65.990		Rehabilitation of Amenity Building	2nd Qtr. CY 2020	4th Qtr. CY 2020
4-03-03-0303	51. a) <b>San Agustin Port, Romblon</b> b) Construction of Back-up Area	PMO - Batangas	Competitive Bidding	5/13/2020	6/3/2020	6/19/2020	PPA Corporate Funds	30.000		Construction of Back-up Area	3rd Qtr. CY 2020	3rd Qtr. CY 2021
<b>Total - CY 2020 New Locally Funded Projects (Infrastructure Projects)</b>								<b>11,170.590</b>				
<b>B. Installation of Navigational Aids (Solar-Powered Buoys)</b>												
4-03-03-0303	1. <b>Mindoro Cluster</b> Proposed Construction and Offshore Installation of Aids to Marine -Ports of Calapan, Puerto Galera, Mansalay, Roxas and Bulalacao, Oriental Mindoro; and San Jose, Occidental Mindoro (53 units)	PMO - Mindoro	Competitive Bidding	3/31/2020	4/21/2020	5/8/2020	PPA Corporate Funds	440.960		Priority project for 2020 -P2.00M Realigned from Acquisition of Capital Assets (P345M, Total)Board No. 2840, dtd. 9-24-19, Finance Committee Res. No. 2019-40	2nd Qtr. CY 2020	4th Qtr. CY 2020
4-03-03-0303	2. <b>Negros Occidental Cluster</b> Proposed Construction and Offshore Installation of Aids to Marine -Ports of Banago and BREDCO, Bacolod City; San Carlos and Pulupandan, Negros Occidental (30 units)	PMO - Negros Occidental/ Bacolod/Banago/ BREDCO	Competitive Bidding	3/31/2020	4/21/2020	5/8/2020	PPA Corporate Funds	249.600		Priority project for 2020 -P2.00M Realigned from Acquisition of Capital Assets (P345M, Total)Board No. 2840, dtd. 9-24-19, Finance Committee Res. No. 2019-40	2nd Qtr. CY 2020	4th Qtr. CY 2020

**PHILIPPINE PORTS AUTHORITY 2020 ANNUAL PROCUREMENT PLAN FOR HEAD OFFICE**  
**INFRASTRUCTURE PROJECTS, INSTALLATION OF AIDS TO NAVIGATION AND CONSULTANCY SERVICES PROJECTS**  
(In Million Pesos)

03/2020


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity			Source of Funds	Est. Budget (PhP) (In mil.)		Remarks (Brief Description of Program/Project)	PROJECT IMPLEMENTATION SCHEDULE	
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	CO		Start	Finish
4-03-03-0303	3. <b>Northern Mindanao Cluster I</b> Proposed Construction and Offshore Installation of Aids to Marine -Ports of Surigao and Lipata, Surigao del Norte, Nasipit and Masao, Agusan del Norte (28 units)	PMO - Western PMO - Surigao & Agusan	Competitive Competitive Bidding	3/31/2020	4/21/2020	5/8/2020	PPA Corporate Funds	232.960		Priority project for 2020	2nd Qtr. CY 2020	4th Qtr. CY 2020
4-03-03-0303	4. <b>Northern Mindanao Cluster II</b> Proposed Construction and Offshore Installation of Aids to Marine -Ports Iligan, Lanao del Norte, Cagayan de Oro and Balingoan, Misamis Oriental; Benoni, Balbagon and Guinsiliban, Camiguin Oriental Mindoro (32 units)	PMO - Misamis Oriental/Cagayan De Oro	Competitive Bidding	3/31/2020	4/21/2020	5/8/2020	PPA Corporate Funds	266.240		Priority project for 2020	2nd Qtr. CY 2020	4th Qtr. CY 2020
<b>TOTAL - Installation of Navigational Aids</b>								<b>1,189.760</b>	<b>-</b>			
<b>C. Consultancy Services</b>												
	1. Consultancy Services for the Technical Services for the Conduct of Soil Investigation at Selected Ports (Package 11)		Competitive Bidding	4/15/2020	5/5/2020	5/29/2020	PPA Corporate Funds	25.680				
	2. Consultancy Services for the Inventory and Structural Investigation Survey of all Marine Structures and its Accessories at Selected Ports Nationwide (Package 1)		Competitive Bidding	4/15/2020	5/5/2020	5/29/2020	PPA Corporate Funds	40.560				
	3. Consultancy Services for the Conduct of Feasibility Studies and Formulation of Master Plan for Selected Ports (CY2020)		Competitive Bidding	9/18/2020	10/29/2020	11/16/2020	PPA Corporate Funds	30.200				
<b>TOTAL - Consultancy Services</b>								<b>96.440</b>	<b>-</b>			
<b>TOTAL - CAPITAL EXPENDITURES</b>								<b>12,456.790</b>	<b>-</b>			

Submitted By:

  
**REYNAND C. PARAFINA**  
Manager, Port Planning and Design Department

**ROLANDO K. PEREZ**  
Manager, Dredging and Survey Department

Recommending Approval:

  
**MARK JON S. PALOMAR**  
Chairperson, HO-BAC-EP

Approved:

  
**JAY DANIEL R. SANTIAGO**  
General Manager