

PHILIPPINE PORTS AUTHORITY CY 2024 ANNUAL PROCUREMENT PLAN
FOR HEAD OFFICE INFRASTRUCTURE, DREDGING AND NAVIGATIONAL AIDS PROJECTS



as of 25 March 2024 In Million Pesos

CODE (PAP)	PROCUREMENT PROJECT	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. LOCALLY FUNDED PROJECTS (LFP)													
HO-NFRA-PPDD-24-0001	1.0 Port of Babatngon, Babatngon, Leyte - New Port Development	PMO Eastern Leyte/Gamar	No	Competitive Bidding	04/08/2024	05/02/2024	5/23/2024	06/03/2024	PPA Corporate Fund	998.1242		998.1242	- Priority Project for CY 2024 - Port Operational Area & Causeway - RC Pier
HO-NFRA-PPDD-24-0002	2.0 Port of Matnog, Matnog, Sorsogon - Renovation of Existing Passenger Terminal Building	PMO Bicol	No	Competitive Bidding	04/08/2024	05/02/2024	5/23/2024	06/03/2024	PPA Corporate Fund	79.0000		79.0000	- Priority Project for CY 2024 - Renovation of existing Passenger Terminal Building (PTB)
HO-NFRA-PPDD-24-0003	3.0 Port of Tabaco, Tabaco City, Albay - Tabaco Port Improvement Project	PMO Bicol	No	Competitive Bidding	04/08/2024	05/02/2024	5/23/2024	06/03/2024	PPA Corporate Fund	220.0000		220.0000	- Priority Project for CY 2024 - Construction of Port Operations Building (POB, 1000 Pax)
HO-NFRA-PPDD-24-0004	4.0 Port of Gian, Gian, Surabagal - Gian Port Reconstruction Project	PMO SOCSARGEN	No	Competitive Bidding	04/08/2024	05/02/2024	5/23/2024	06/03/2024	PPA Corporate Fund	413.0852		413.0852	- Priority Project for CY 2024 - Removal and Demolition Works - Restoration of Rock Causeway - Construction of Port Operational Area - Construction of Ro/Ro Ramp and RC Wharf - Construction of 50 per PTB with TMO Office
HO-NFRA-PPDD-24-0005	5.0 Port of Isabela, Isabela, Basilan - Isabela Port Improvement and Rehabilitation Project	PMO Zamboanga	No	Competitive Bidding	04/08/2024	05/02/2024	5/23/2024	06/03/2024	PPA Corporate Fund	384.0000		384.0000	- Priority Project for CY 2024 - Rehabilitation and Widening of R.C. Wharf (Phase 2) - Proposed Port Operations Building (POB) (500 Pax)
HO-NFRA-PPDD-24-0006	6.0 Port of Surigao, Surigao City - Extension and Improvement of Passenger Terminal Building	PMO Surigao	No	Competitive Bidding	4/26/2024	5/16/2024	06/07/2024	8/19/2024	PPA Corporate Fund	168.0000		168.0000	- Priority Project for CY 2024 - Extension and Improvement of Passenger Terminal Building (PTB)
HO-NFRA-PPDD-24-0007	7.0 Port of Puerto Princesa, Puerto Princesa, Palawan - Puerto Princesa Port Expansion Project (Phase 1)	PMO Palawan	No	Competitive Bidding	4/26/2024	5/16/2024	06/07/2024	8/19/2024	PPA Corporate Fund	677.0349		677.0349	- Priority Project for CY 2024 - Enclosure and Upgrading of Port Operational Area
HO-NFRA-PPDD-24-0008	8.0 Port of Puerto Princesa, Puerto Princesa, Palawan - Construction of Passenger Terminal Building	PMO Palawan	No	Competitive Bidding	4/26/2024	5/16/2024	06/07/2024	8/19/2024	PPA Corporate Fund	217.0000		217.0000	- Priority Project for CY 2024 - 2-Storey PTB (1000 Pax)
HO-NFRA-PPDD-24-0009	9.0 Port of Linao, Linao, Linao, Batangas - Linao (Linao) Port Improvement Project	PMO Aurora/Batangas	No	Competitive Bidding	4/26/2024	5/16/2024	06/07/2024	8/19/2024	PPA Corporate Fund	36.0000		36.0000	- Priority Project for CY 2024 - Widening of Access Road - Construction of Gate and Guard House - Covered Walkway and Battery Storage - Port Lighting System
HO-NFRA-PPDD-24-0010	10.0 Port of Aparri, Aparri, Cagayan - Aparri Port Widening and Upgrading Project	PMO Northern Luzon	No	Competitive Bidding	4/26/2024	5/16/2024	06/07/2024	8/19/2024	PPA Corporate Fund	585.00		585.00	- Priority Project for CY 2024 - Widening of Berthing Facility - Mooring and Fendering System
HO-NFRA-PPDD-24-0011	11.0 Port of Calapan, Calapan, Oriental Mindoro - Construction of Ticketing Booth and Covered Walkway	PMO Mindoro	No	Competitive Bidding	05/03/2023	5/21/2028	8/28/2024	07/03/2024	PPA Corporate Fund	105.00		105.00	- Priority Project for CY 2024 - Construction of Ticketing Booth and Public Toilet - Construction of Covered Walkway - Floor Mounted Outlet for the provision of E. Ticketing Machine
HO-NFRA-PPDD-24-0012	12.0 Port of Opol, Brgy. Linyang Bumbay, Opol, Bisama Oriental - Opol Port Expansion and Restoration Project	Micmic Oriental/Cagayan de Oro	No	Competitive Bidding	05/03/2023	5/21/2028	8/28/2024	07/03/2024	PPA Corporate Fund	565.00		565.00	- Priority Project for CY 2024 - Construction of Port Operational Area - Restoration of Existing Pavement - Extension of Existing RC Pier - Construction of TMO Office cum Administration Building
HO-NFRA-PPDD-24-0013	13.0 Port of Jubang (Cruises), Dapa, Surigao del Norte - Construction of Welcome Center	PMO Surigao	No	Competitive Bidding	05/03/2023	5/21/2028	8/28/2024	07/03/2024	PPA Corporate Fund	105.83		105.83	- Priority Project for CY 2024 - Construction of Welcome Center - Construction of Entrance Gate - Construction of STP - Landscaping of Center Island
HO-NFRA-PPDD-24-0014	14.0 Port of Curniman, Curniman, Iloilo Norte - Curniman Port Expansion Project	PMO Northern Luzon	No	Competitive Bidding	05/03/2023	5/21/2028	8/28/2024	07/03/2024	PPA Corporate Fund	850.000		850.000	- Priority Project for CY 2024 - Port Operational Area
HO-NFRA-PPDD-24-0015	15.0 Port of Nasagbu, Nasagbu, Batangas - Removal of Existing Breakwater	PMO Batangas	No	Competitive Bidding	05/03/2023	5/21/2028	8/28/2024	07/03/2024	PPA Corporate Fund	194.000		194.000	- Priority Project for CY 2024 - Removal of dilapidated existing breakwater
HO-NFRA-PPDD-24-0016	16.0 Port of Nasagbu, Nasagbu, Batangas - Construction of Breakwater	PMO Batangas	No	Competitive Bidding	05/03/2023	5/21/2028	8/28/2024	07/03/2024	PPA Corporate Fund	550.000		550.000	- Priority Project for CY 2024 - Construction of Breakwater

PHILIPPINE PORTS AUTHORITY CY 2024 ANNUAL PROCUREMENT PLAN
FOR HEAD OFFICE INFRASTRUCTURE, DREDGING AND NAVIGATIONAL AIDS PROJECTS



as of 25 March 2024 In Million Pesos

CODE PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement/ Posting of IBR/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-NFRA-PPDD-24-0017	Port of San Jose (Dinagat), San Jose, Province of Dinagat Island - San Jose (Dinagat) Port Expansion Project	PMO Surigao	No	Competitive Bidding	5/13/2024	06/03/2024	6/27/2024	07/08/2024	PPA Corporate Fund	108.00		108.00	- Priority Project for CY 2024 - Rehabilitation of the Existing Roro Ramp, RC Wharf and Breasting Dolphin - Construction of Port Operational Area - Port Lighting System - Drainage System
HO-NFRA-PPDD-24-0018	Port of Malabog, Malabog, Davao del Sur - Malabog Port Expansion Project (Phase B)	PMO Davao	No	Competitive Bidding	5/13/2024	06/03/2024	6/27/2024	07/08/2024	PPA Corporate Fund	420.000		420.000	- Priority Project for CY 2024 - Construction of Port Operational Area with Berthing Facility - Construction of Platform
HO-NFRA-PPDD-24-0019	Port of Balabagon, Balabagon, Comiguin - Construction of Cruise Ship Port	PMO Misamis Oriental/Cagayan de Oro	No	Competitive Bidding	5/13/2024	06/03/2024	6/27/2024	07/08/2024	PPA Corporate Fund	565.00		565.00	- Priority Project for CY 2024 - Construction of RC Trestle - Construction of RC Wharf - Construction of 120 pax Welcome Center cum PTB
HO-NFRA-PPDD-24-0020	Port of Cataagan, Liloan, Bohol - Expansion of Cruise Ship Port	PMO Bohol	No	Competitive Bidding	5/13/2024	06/03/2024	6/27/2024	07/08/2024	PPA Corporate Fund	690.00		690.00	- Priority Project for CY 2024 - Construction of Cruise Ship Berth - Construction of 250 pax Welcome Center cum PTB
HO-NFRA-PPDD-24-0021	Port of Alegria, Buriwaga, Aklan - Construction of Cruise Ship Port	PMO Panay/Culnaras	No	Competitive Bidding	5/13/2024	06/03/2024	6/27/2024	07/08/2024	PPA Corporate Fund	844.7634		844.7634	- Priority Project for CY 2024 - Construction of Port Operational Area - Construction of Rock Causeway - Construction of RC Pier - Construction of RC Platform
HO-NFRA-PPDD-24-0022	Port of Puerto Galera (Cruises), Sitio Honduras, Puerto Galera, Oriental Mindoro - Construction of Cruise Ship Port	PMO Mindoro	No	Competitive Bidding	5/27/2024	6/18/2024	07/11/2024	7/22/2024	PPA Corporate Fund	690.0000		690.0000	- Priority Project for CY 2024 - Cruise Ship Port Development - Construction of 250 pax Welcome Center cum PTB
HO-NFRA-PPDD-24-0023	Bala Commercial Port Complex, Lobe, Lapaz, Bala City - Construction of Crane Railway and Installation of Quay Crane	PMO Panay/Culnaras	No	Competitive Bidding	5/27/2024	6/18/2024	07/11/2024	7/22/2024	PPA Corporate Fund	1,746.00		1,746.00	- Priority Project for CY 2024 - Supply, Delivery and Installation of One (1) Unit Quay Crane - Upgrading of RC Wharf - Construction of Power Substation - Crane Railway System
HO-NFRA-PPDD-24-0024	Port of General Santos, Makar Wharf, General Santos City - Construction of Crane Railway and Installation of Quay Crane	PMO SOCSARGEN	No	Competitive Bidding	5/27/2024	6/18/2024	07/11/2024	7/22/2024	PPA Corporate Fund	1,883.00		1,883.00	- Priority Project for CY 2024 - Supply, Delivery and Installation of One (1) Unit Quay Crane - Reconstruction and Upgrading of Apron (RC Wharf) - Construction of Port Operational Area - Construction of Power Substation - Crane Railway System
HO-NFRA-PPDD-24-0025	Port of Port of Cagayan De Oro, Cagayan de Oro City, Misamis Oriental - Cagayan de Oro Port Expansion Project	PMO Misamis Oriental/Cagayan de Oro	No	Competitive Bidding	5/27/2024	6/18/2024	07/11/2024	7/22/2024	PPA Corporate Fund	700.00		700.00	- Priority Project for CY 2024 - Port Operational Area - RC Platform - RC Wharf Extension
HO-NFRA-PPDD-24-0026	PPA Head office Building, Bonifacio Drive, South Harbor, Port Area, Manila, Metro Manila - Extension and Improvement of PPA Head Office Building	Head Office	No	Competitive Bidding	5/27/2024	6/18/2024	07/11/2024	7/22/2024	PPA Corporate Fund	160.0000		160.0000	- Priority Project for CY 2024
HO-NFRA-PPDD-24-0027	Port of San Andres, San Andres, Quezon - San Andres Port Rehabilitation Project	PMO Mis Quaz	No	Competitive Bidding	5/27/2024	6/18/2024	07/11/2024	7/22/2024	PPA Corporate Fund	291.00		291.00	- Priority Project for CY 2024 - Rehabilitation of Rock Causeway - Removal and Replacement of Breasting Mooring Block - Construction of 1000 Pax POB
HO-NFRA-PPDD-24-0028	Port of Naapit, Agusan del Norte - Naapit Port Expansion and Rehabilitation Project	PMO Agusan	No	Competitive Bidding	06/05/2024	6/27/2024	7/19/2024	7/30/2024	PPA Corporate Fund	565.00		565.00	- Priority Project for CY 2024 - Reconstruction of RC Wharf (C1 & C4) - Construction of Port Operational Area - Rehabilitation of Pavement at Block 3, 5 and 6 - Replacement of Mooring and Fendering System at C2, C3 and Roro Berth - Improvement of Port Lighting System
HO-NFRA-PPDD-24-0029	Port of Tapal, Brgy. Tapal, Ubay, Bohol - Tapal Port Expansion Project	PMO Bohol	No	Competitive Bidding	06/05/2024	6/27/2024	7/19/2024	7/30/2024	PPA Corporate Fund	679.8908		679.8908	- Priority Project for CY 2024 - Extension of RC Wharf - Port Lighting System - Construction of Port Operational Area - Construction of Continuous RoRo Ramp on Fill

PHILIPPINE PORTS AUTHORITY CY 2024 ANNUAL PROCUREMENT PLAN
FOR HEAD OFFICE INFRASTRUCTURE, DREDGING AND NAVIGATIONAL AIDS PROJECTS



as of 25 March 2024 In Million Pesos

CODE (PAF)	PROCUREMENT PROJECT	PMO End-User	Is this an Early Procurement Activity? (Y/N/A)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement Posting of EBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-NFRA-PPDD-24-0030	30.0 Port of Masao, Butuan City, Agusan del Norte - Masao Port Expansion and Improvement Project	PMO Agusan	No	Competitive Bidding	06/05/2024	6/27/2024	7/19/2024	7/30/2024	PPA Corporate Fund	563.98		563.98	- Priority Project for CY 2024 - Construction of Port Operational Area with Continuous Roro Ramp - Upgrading of Damaged Rock Containment and Reconstruction of Scoured Port Operational Area - Construction/Repair of Security Fence - Upgrading Fencing and Paving of additional area - Construction of Breasting Dolphin - Rehabilitation of Cargo Shed
HO-NFRA-PPDD-24-0031	31.0 Port of Sindangan, Sindangan, Zamboanga del Norte - Sindangan Port Expansion Project	PMO Zamboanga del Norte	No	Competitive Bidding	06/05/2024	6/27/2024	7/19/2024	7/30/2024	PPA Corporate Fund	514.00		514.00	- Priority Project for CY 2024 - Construction of Port Operational Area (with Continuous Roro Ramp) - Construction of Port Operational Area (with Stair-landing) - Extension of R.C. Pier (Including Platform) - Port Lighting System - Drainage System
HO-NFRA-PPDD-24-0032	32.0 Port of Cuyo, Cuyo, Palawan - Cuyo Port Expansion Project	PMO Palawan	No	Competitive Bidding	06/05/2024	6/27/2024	7/19/2024	7/30/2024	PPA Corporate Fund	407.0000		407.0000	- Priority Project for CY 2024 - Construction of Port Operational Area (with Continuous Roro Ramp) - Construction of Port Operational Area (with Stair-landing) - Extension of R.C. Pier (Including Platform) - Port Lighting System - Drainage System
HO-NFRA-PPDD-24-0033	33.0 Port of San Carlos, Negros Occidental - San Carlos Port Improvement Project	PMO Negros Occidental/Gasol/Banaga/SREDDCO	No	Competitive Bidding	6/18/2024	07/09/2024	08/01/2024	08/12/2024	PPA Corporate Fund	522.0000		522.0000	- Priority Project for CY 2024 - Construction of New PTB (1000 pw) - Concrete of Port Operational Area - Restoration and Upgrading of Roro Ramp 1,2,3 & 4 - Restoration of Existing RC Wharf - Provision For Additional Roro Ramp - Construction of Breasting Dolphin
HO-NFRA-PPDD-24-0034	34.0 Port of San Fernando, Drgy. San Pedro, El Nido, Palawan - Construction of Port Operations Building	PMO - Palawan	No	Competitive Bidding	6/18/2024	07/09/2024	08/01/2024	08/12/2024	PPA Corporate Fund	95.0000		95.0000	- Priority Project for CY 2024 - 1-Storey POE (250sqm) - Paving of Unpaved Areas
HO-NFRA-PPDD-24-0035	35.0 Port of Iligan, Lanao del Norte - Iligan Port Improvement and Rehabilitation Project	PMO Lanao del Norte/Iligan	No	Competitive Bidding	6/18/2024	07/09/2024	08/01/2024	08/12/2024	PPA Corporate Fund	166.00		166.00	- Priority Project for CY 2024 - Rehabilitation of Passenger Terminal Building (PTB) Facilities, and R.C. Pier 1 - Construction of Port Operational Area - Construction of Gate Complex and Fencing (at New Coastal Road) - Construction of Arrived Area & Public Restrooms - Construction of Inner Fence
HO-NFRA-PPDD-24-0036	36.0 Port of Ozamis, Misamis Occidental - Ozamis Port Improvement Project	PMO Misamis Occidental/Ozamis	No	Competitive Bidding	6/18/2024	07/09/2024	08/01/2024	08/12/2024	PPA Corporate Fund	46.00		46.00	- Priority Project for CY 2024 - Construction of Access Road and Port Operational Area - Proposed Gate Complex
HO-NFRA-PPDD-24-0037	37.0 Port of Lipata, Surigao City - Lipata Port Improvement Project	PMO Surigao	No	Competitive Bidding	6/18/2024	07/09/2024	08/01/2024	08/12/2024	PPA Corporate Fund	505.00		505.00	- Priority Project for CY 2024 - Construction of 1000 Pax Capacity Port Operations Building (POE) - Upgrading of Existing Port Operational Area
HO-NFRA-PPDD-24-0038	38.0 Port of Tubigon, Tabigon, Bohol - Tubigon Port Expansion and Reconstruction Project	PMO Bohol	No	Competitive Bidding	07/04/2024	7/29/2024	8/20/2024	09/02/2024	PPA Corporate Fund	590.00		590.00	- Priority Project for CY 2024 - Construction of Port Operational Area with Continuous Roro Ramp
HO-NFRA-PPDD-24-0039	39.0 Port of Linao, Southern Leyte - Linao Port Rehabilitation Project	PMO Western Leyte/Siran	No	Competitive Bidding	07/04/2024	7/29/2024	8/20/2024	09/02/2024	PPA Corporate Fund	43.0000		43.0000	- Priority Project for CY 2024 - Rehabilitation of Port Operational Area with Provision of Fence and Gate - Rehabilitation of PTB
HO-NFRA-PPDD-24-0040	40.0 Port of Lucena, Quezon - Lucena Port Improvement and Rehabilitation Project	PMO Marikuz	No	Competitive Bidding	07/04/2024	7/29/2024	8/20/2024	09/02/2024	PPA Corporate Fund	343.00		343.00	- Priority Project for CY 2024 - Construction of New Passenger Terminal Building (PTB) - Widening of Port Access Road - Construction of Continuous Roro Ramp - Construction of Lay-by Area for Weigh Bridge

PHILIPPINE PORTS AUTHORITY CY 2024 ANNUAL PROCUREMENT PLAN
FOR HEAD OFFICE INFRASTRUCTURE, DREDGING AND NAVIGATIONAL AIDS PROJECTS



as of 23 March 2024 In Million Pesos

CODE (PAF)	PROCUREMENT PROJECT	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement Posting of IBRE	Submission of Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-NFRA-PPDD-24-0041	41.0 Port of Castilla, Brgy. Poblacion, Castilla, Sorsogon - Castilla Port Expansion Project	PMO Bicol	No	Competitive Bidding	07/04/2024	7/29/2024	8/20/2024	09/02/2024	PPA Corporate Fund	314.00		314.00	- Priority Project for CY 2024 - Construction of Port Operational Area with Continuous Roro Ramp Port Lighting System - Drainage System
HO-NFRA-PPDD-24-0042	42.0 Port of Sogod, Southern Leyte - Sogod Port Rehabilitation/Improvement Project	PMO Western Leyte/Biliran	No	Competitive Bidding	07/04/2024	7/29/2024	8/20/2024	09/02/2024	PPA Corporate Fund	158.00		158.00	- Priority Project for CY 2024 - Reconstruction of RC Truss - Construction of RC Wharf - Upgrading and Paving of Port Operational Area - Construction of Passenger Terminal Building (53 Pax. with offices)
HO-NFRA-PPDD-24-0043	43.0 Port of Lazi, Siquijor - Lazi Port Expansion Project	PMO Negros Oriental/Siquijor	No	Competitive Bidding	07/11/2024	08/01/2024	8/27/2024	09/09/2024	PPA Corporate Fund	63.00		63.00	- Priority Project for CY 2024 - Construction of Port Operational Area
HO-NFRA-PPDD-24-0044	44.0 Port of Jimenez, Misamis Occidental - Jimenez Port Improvement Project	PMO Misamis Occidental/Coramic	No	Competitive Bidding	07/11/2024	08/01/2024	8/27/2024	09/09/2024	PPA Corporate Fund	399.00		399.00	- Priority Project for CY 2024 - Construction of T-Head Pier
HO-NFRA-PPDD-24-0045	45.0 Port of Kalamansig, Sultan Kudarat - Kalamansig Port Expansion and Rehabilitation Project	PMO SOCSARGEN	No	Competitive Bidding	07/11/2024	08/01/2024	8/27/2024	09/09/2024	PPA Corporate Fund	63.000		63.000	- Priority Project for CY 2024 - Construction of Port Operational Area/Maneuvering Area - Rehabilitation of Various Port Facilities (Breasting Dolphin, Fendering System, Curbin Wall) - Construction of 2 Sets of New Breasting Dolphin - Demolition of 2 Sets of Existing Dolphin
HO-NFRA-PPDD-24-0046	46.0 Port of Gatafe, Gatafe, Bohol - Construction of Port Operations Building	PMO Bohol	No	Competitive Bidding	07/11/2024	08/01/2024	8/27/2024	09/09/2024	PPA Corporate Fund	90.00		90.00	- Priority Project for CY 2024 - Construction of Port Operations Building (POB, 400 Pax)
HO-NFRA-PPDD-24-0047	47.0 Port of Coran, Ceres, Palawan - Construction of Transit Shed	PMO Palawan	No	Competitive Bidding	07/11/2024	08/01/2024	8/27/2024	09/09/2024	PPA Corporate Fund	83.000		83.000	- Priority Project for CY 2024 - Construction of Transit Shed
HO-NFRA-PPDD-24-0048	48.0 Port of Pio Duran, Pio Duran, Albay - Pio Duran Port Expansion Project	PMO Bicol	No	Competitive Bidding	7/22/2024	8/13/2024	09/05/2024	9/16/2024	PPA Corporate Fund	148.0000		148.0000	- Priority Project for CY 2024 - Construction of Port Operational Area - Construction of RC Platform w/ Roro Ramp
HO-NFRA-PPDD-24-0049	49.0 Port of Virac, Virac, Catanduanes - Virac Port Rehabilitation Project	PMO Bicol	No	Competitive Bidding	7/22/2024	8/13/2024	09/05/2024	9/16/2024	PPA Corporate Fund	80.0000		80.0000	- Priority Project for CY 2024 - Rehabilitation of Roro Ramps 2 & 3 - Rehabilitation of Breakwater and Concrete of Pavement
HO-NFRA-PPDD-24-0050	50.0 Port of Zamboanga, Zamboanga del Sur - Zamboanga Port Expansion Project	PMO Zamboanga	No	Competitive Bidding	7/22/2024	8/13/2024	09/05/2024	9/16/2024	PPA Corporate Fund	246.00		246.00	- Priority Project for CY 2024 - Construction of Port Operational Area with Continuous Roro Ramp on Fill
HO-NFRA-PPDD-24-0051	51.0 Port of Guinalibitan, Camiguin - Guinalibitan Port Expansion Project	PMO - Misamis Oriental/Cagayan de Oro	No	Competitive Bidding	7/22/2024	8/13/2024	09/05/2024	9/16/2024	PPA Corporate Fund	93.0000		93.0000	- Priority Project for CY 2024 - Reclamation of Back-Up Area - Construction of Roro Ramp
HO-NFRA-PPDD-24-0052	52.0 Port of San Andres, San Andres, Catanduanes - San Andres Port Expansion Project	PMO Bicol	No	Competitive Bidding	7/22/2024	8/13/2024	09/05/2024	9/16/2024	PPA Corporate Fund	170.0000		170.0000	- Priority Project for CY 2024 - Construction of Port Operations Building (POB) (500 pax) - Construction of Port Operational Area
HO-NFRA-PPDD-24-0053	53.0 Port of Dumaguete, Dumaguete, Negros Oriental - Dumaguete Port Expansion Project	PMO - Negros Oriental/Siquijor	No	Competitive Bidding	08/05/2024	8/28/2024	9/20/2024	10/01/2024	PPA Corporate Fund	565.0000		565.0000	- Priority Project for CY 2024 - Construction of Transit Shed - Construction of Roro Ramp and RC Platform - Construction of Access Road at Port Operational Area - Proposed Upgrading/Improvement of Port Operational Area
HO-NFRA-PPDD-24-0054	54.0 Port of Ilaco, Maca, Davao del Oro - Ilaco Port Expansion Project	PMO Davao	No	Competitive Bidding	08/05/2024	8/28/2024	9/20/2024	10/01/2024	PPA Corporate Fund	333.00		333.00	- Priority Project for CY 2024 - Extension of RC Wharf - Proposed Roro Ramp and RC Platform - Construction of Port Operational Area - Widening of Existing Access Road - Port Lighting System - Fences
HO-NFRA-PPDD-24-0055	55.0 Port of Cathalogan, Cathalogan, Samar - New Port Development Project	PMO Eastern Leyte/Samar	No	Competitive Bidding	08/05/2024	8/28/2024	9/20/2024	10/01/2024	PPA Corporate Fund	880.00		880.00	- Priority Project for CY 2024 - Construction of Port Operational Area - Construction of Continuous Roro Ramp and RC Pier
HO-NFRA-PPDD-24-0056	56.0 Port of Mati, Mati, Davao - Mati Port Improvement Project	PMO Davao	No	Competitive Bidding	08/05/2024	8/28/2024	9/20/2024	10/01/2024	PPA Corporate Fund	33.00		33.00	- Priority Project for CY 2024 - Construction of FOB & Gate

PHILIPPINE PORTS AUTHORITY CY 2024 ANNUAL PROCUREMENT PLAN
FOR HEAD OFFICE INFRASTRUCTURE, DREDGING AND NAVIGATIONAL AIDS PROJECTS



as of 25 March 2024 In Million Pesos

CODE (PAP)	PROCUREMENT PROJECT	PMO End User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)		REMARKS (Brief description of Project)
					Advertisement Posting of BRFs	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	CO	
HO-NFRA-PPDD-24-0057	57.0 Port of Lupao, Lupao, Davao Oriental - Lupao Port Improvement and Restoration Project	PMO Javao	No	Competitive Bidding	08/05/2024	8/28/2024	9/20/2024	10/01/2024	PPA Corporate Fund	85 0000	85 0000	- Priority Project for CY 2024 - Extension of RC Pier - Construction of RC Platform - Construction of RoRo Ramp
HO-NFRA-PPDD-24-0058	58.0 Port of Catulangan, Masbate - Catulangan Port Improvement Project	PMO Masbate	No	Competitive Bidding	8/19/2024	09/09/2024	9/30/2024	10/11/2024	PPA Corporate Fund	138 0000	138 0000	- Priority Project for CY 2024 - Upgrading of Rock Causeway and Port Operational Area
HO-NFRA-PPDD-24-0059	59.0 Port of Roxas, Oriental Mindoro - Roxas Port Expansion Project	PMO - Mindoro	No	Competitive Bidding	8/19/2024	09/09/2024	9/30/2024	10/11/2024	PPA Corporate Fund	163 0000	163 0000	- Priority Project for CY 2024 - Expansion of Passenger Terminal Building (PTB) - Construction of Port Operational Area
HO-NFRA-PPDD-24-0060	60.0 Port of Mangrove, Samar - Mangrove Port Improvement and Restoration Project	PMO Eastern Leyte/Samar	No	Competitive Bidding	8/19/2024	09/09/2024	9/30/2024	10/11/2024	PPA Corporate Fund	284.00	284.00	- Priority Project for CY 2024 - Extension of R.C. Pier - Restoration of Deteriorated R.C. Deck of the 30 Lm. Pier Extension at the Finger Pier
HO-NFRA-PPDD-24-0061	61.0 Port of Calasi, Capiz - Calasi Port Expansion and Rehabilitation Project	PMO Panay/Cutierrez	No	Competitive Bidding	8/19/2024	09/09/2024	9/30/2024	10/13/2024	PPA Corporate Fund	318.00	318.00	- Priority Project for CY 2024 - Additional Port Operational Area For Container Yard - Rehabilitation of Damaged Under Deck at Berth 1 (64m) - Construction of New POB (500 pass)
HO-NFRA-PPDD-24-0062	62.0 Port of Estancia, Iloilo - Estancia Port Expansion and Rehabilitation Project	PMO Panay/Cutierrez	No	Competitive Bidding	8/19/2024	09/09/2024	9/30/2024	10/11/2024	PPA Corporate Fund	30.00	30.00	- Priority Project for CY 2024 - Rehabilitation of Pavement and Construction of Berthing Facility (RoRo Ramp on FR, Retaining Quay Wall, Apron, Mooring & Fendering System) - Construction of Transit Shed
HO-NFRA-PPDD-24-0063	63.0 Port of Dapitan, Dapitan, Zamboanga del Norte - Dapitan Port Improvement and Expansion Project	PMO Zamboanga del Norte	No	Competitive Bidding	09/08/2024	10/02/2024	10/25/2024	11/05/2024	PPA Corporate Fund	248.00	248.00	- Priority Project for CY 2024 - Widening of Road Leading to Dapitan Port - Provision of Water Reserve, Fire Hydrant with Emergency Cabinet - Expansion Project (Phase II)
HO-NFRA-PPDD-24-0064	64.0 Port of Masbate, Masbate - Masbate Port Expansion Project	PMO Masbate	No	Competitive Bidding	09/09/2024	10/02/2024	10/25/2024	11/05/2024	PPA Corporate Fund	216 0000	216 0000	- Priority Project for CY 2024 - Extension of RC Wharf - Construction of Port Operational Area
HO-NFRA-PPDD-24-0065	65.0 Port of Hinobatan, Negros Occidental - Hinobatan Port Expansion Project	PMO Negros Occidental/Bacabos/Barangay/BREDCO	No	Competitive Bidding	09/09/2024	10/02/2024	10/25/2024	11/05/2024	PPA Corporate Fund	186.00	186.00	- Priority Project for CY 2024 - Construction of Port Operational Area - Construction of RoRo Ramp - Proposed Restoration of RC Pier - Proposed Concreting of Existing Port Operational Area
HO-NFRA-PPDD-24-0066	66.0 Port of Buenavista, Buenavista, Cebu - Buenavista Port Expansion Project	PMO Panay/Cutierrez	No	Competitive Bidding	09/09/2024	10/02/2024	10/25/2024	11/05/2024	PPA Corporate Fund	192.00	192.00	- Priority Project for CY 2024 - Construction of Port Operational Area and Berthing Facilities
HO-NFRA-PPDD-24-0067	67.0 Port of Ipi, Ipi, Zamboanga Sibuyan - Ipi Port Development Project	PMO Zamboanga	No	Competitive Bidding	06/08/2024	10/02/2024	10/25/2024	11/05/2024	PPA Corporate Fund	53.00	53.00	- Priority Project for CY 2024 - Widening of Access Road/Rock Causeway - Construction of Port Operational Area - Construction of Transit Shed - Provision For Solar Lighting
HO-NFRA-PPDD-24-0068	68.0 Port of Dapa, Surigao del Norte - Dapa Port Improvement Project	PMO Surigao	No	Competitive Bidding	9/24/2024	10/16/2024	11/08/2024	11/18/2024	PPA Corporate Fund	300.00	300.00	- Priority Project for CY 2024 - Upgrading of Existing Port Operational Area - Rehabilitation and Extension Existing R.C. Pier - Construction of 800 Pax Capacity Port Operations Building (POB)
HO-NFRA-PPDD-24-0069	69.0 Port of El Nido, El Nido, Palawan - El Nido Port Expansion Project	PMO Palawan	No	Competitive Bidding	9/24/2024	10/16/2024	11/08/2024	11/18/2024	PPA Corporate Fund	471.00	471.00	- Priority Project for CY 2024 - Construction of Port Operational Area with Continuous RoRo Ramp - Expansion of Existing R.C. Pier - Construction of 2-Storey PTB (500 pass)
HO-NFRA-PPDD-24-0070	70.0 Port of Lamesa (Liby), Zamboanga Del Norte - Lamesa (Liby) Port Expansion Project	PMO Zamboanga del Norte	No	Competitive Bidding	9/24/2024	10/16/2024	11/08/2024	11/18/2024	PPA Corporate Fund	93.000	93.000	- Priority Project for CY 2024 - Construction of Port Operational Area
HO-NFRA-PPDD-24-0071	71.0 Port of Sison, Sta. Maria, Zamboanga Del Norte - Sison Port Expansion Project	PMO Zamboanga del Norte	No	Competitive Bidding	9/24/2024	10/16/2024	11/08/2024	11/18/2024	PPA Corporate Fund	110.00	110.00	- Priority Project for CY 2024 - Construction of Port Operational Area - Extension of RC Wharf
HO-NFRA-PPDD-24-0072	72.0 Port of Taytay, Sta. Cruz, Taytay, Palawan - Taytay Port Expansion and Improvement Project	PMO Palawan	No	Competitive Bidding	9/24/2024	10/16/2024	11/08/2024	11/18/2024	PPA Corporate Fund	152.000	152.000	- Priority Project for CY 2024 - Port Operational Area - RC Wharf

PHILIPPINE PORTS AUTHORITY CY 2024 ANNUAL PROCUREMENT PLAN
FOR HEAD OFFICE INFRASTRUCTURE, DREDGING AND NAVIGATIONAL AIDS PROJECTS



as of 25 March 2024 In Million Pesos

CODE (PAF)	PROCUREMENT PROJECT	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement Posting of IBRE	Submission of Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
HO-NFRA-PPDD-24-0073	73.0 Port of Dingalan, Dingalan, Aurora - Dingalan Port Expansion Project	PMO Aurora/Balzan	No	Competitive Bidding	10/07/2024	10/26/2024	11/21/2024	12/02/2024	PPA Corporate Fund	161.00		161.00	- Priority Project for CY 2024 - Construction of Port Operational Area - Repair of Fendering System - Extension of RC Pier - Repair of Damaged Poop - Construction of Gate Complex
HO-NFRA-PPDD-24-0074	74.0 Port of Caeligan, Caeligan, Aurora - Caeligan Port Expansion Project	PMO Bataan/Aurora	No	Competitive Bidding	10/07/2024	10/28/2024	11/21/2024	12/02/2024	PPA Corporate Fund	170.00		170.00	- Priority Project for CY 2024 - Construction of Gate Complex - Construction of Port Operational Area with Stairlanding
HO-NFRA-PPDD-24-0075	75.0 Port of Esperanza, Masbate - Esperanza Port Restoration Project	PMO Masbate	No	Competitive Bidding	10/07/2024	10/28/2024	11/21/2024	12/02/2024	PPA Corporate Fund	8.00		8.00	- Priority Project for CY 2024 - Restoration of Collapsed Concrete Pavement of Port Operational Area - Construction of Drainage System
HO-NFRA-PPDD-24-0076	76.0 Port of Caglanao, Caglanao, Dinagat Islands - Caglanao Port Expansion Project	PMO Surigao	No	Competitive Bidding	10/07/2024	10/28/2024	11/21/2024	12/02/2024	PPA Corporate Fund	86.00		86.00	- Priority Project for CY 2024 - Construction of Port Operational Area with Stairlanding - Extension of Causeway with Stairlanding
HO-NFRA-PPDD-24-0077	77.0 Port of Gingoog, Gingoog City, Misamis Oriental - Gingoog New Port Development Project	PMO Misamis Oriental/Cagayan de Oro	No	Competitive Bidding	10/07/2024	10/26/2024	11/21/2024	12/02/2024	PPA Corporate Fund	365.00		365.00	- Priority Project for CY 2024 - Construction of Port Operational Area - Construction of RoRo Ramp - Construction of RC Pier - Construction of Access Rock Causeway - Construction of Perimeter Fence - Construction of Terminal Operations Building - Port Lighting System - Demolition of Existing Pier - Construction of Closed Cargo Shed
HO-NFRA-PPDD-24-0078	78.0 Port of Bulabasan, Oriental Mindoro - Construction of Port Operational Area	PMO Mindoro	No	Competitive Bidding	10/07/2024	10/26/2024	11/21/2024	12/02/2024	PPA Corporate Fund	267.00		267.00	- Priority Project for CY 2024 - Construction of Port Operational Area - Widening of Rock Causeway - Construction of Closed Cargo Shed
HO-NFRA-PPDD-24-0079	79.0 Port of San Ricardo, Brgy. Benit, San Ricardo, Southern Leyte - San Ricardo Port Expansion Project	PMO Eastern Leyte/Samar	No	Competitive Bidding	10/22/2024	11/12/2024	12/05/2024	12/16/2024	PPA Corporate Fund	415.00		415.00	- Priority Project for CY 2024 - Construction of Port Operational Area - Construction of Passenger Terminal Building (500 pax)
HO-NFRA-PPDD-24-0080	80.0 Port of Dawis, Pangasinan, Bases Norte - Dawis Port Expansion Project	PMO Northern Luzon	No	Competitive Bidding	10/22/2024	11/12/2024	12/05/2024	12/16/2024	PPA Corporate Fund	144.00		144.00	- Priority Project for CY 2024 - Construction of Port Operational Area - Extension of RC Pier - Upgrading of Pavement
HO-NFRA-PPDD-24-0081	81.0 Port of Ubay, Brgy. Poblation, Ubay, Bohol - Ubay Port Expansion Project	PMO Bohol	No	Competitive Bidding	10/22/2024	11/12/2024	12/05/2024	12/16/2024	PPA Corporate Fund	221.00		221.00	- Priority Project for CY 2024 - Construction of Port Operational Area with Cont. RoRo Ramp - Extension of Existing RC Pier - Construction of RoRo Ramp - Construction of RC Platform - Construction of Stairlanding
HO-NFRA-PPDD-24-0082	82.0 Port of Matabog, Matabog, Sorsogon - Paving of Port Operational Area	PMO Bicol	No	Competitive Bidding	10/22/2024	11/12/2024	12/05/2024	12/16/2024	PPA Corporate Fund	50.00		50.00	- Priority Project for CY 2024 - Paving of Port Operational Area
HO-NFRA-PPDD-24-0083	83.0 Various PPA Ports - Rehabilitation/Retrofitting of Various PPA Ports	Various PMOs	No	Competitive Bidding	10/22/2024	11/12/2024	12/05/2024	12/16/2024	PPA Corporate Fund	533.000		533.000	- Priority Project for CY 2024 - Rehabilitation/Retrofitting of Various PPA Ports: - Port of Surigao, Surigao del Norte - Port of Tagbilaran, Bohol - Port of Mad. Davao - Port of Balaok, Davao del Norte - Port of Nigan, Lanao del Norte
HO-NFRA-PPDD-24-0084	84.0 PPA Head Office, Railroad Drive, South Harbor, Port Area, Manila, Metro Manila - Remodeling of PPA Motorpool Building with the Construction of Dormitories, Storage Rooms and Various Offices	Various PMOs	No	Competitive Bidding	10/22/2024	11/12/2024	12/05/2024	12/16/2024	PPA Corporate Fund	133.323		133.323	- Priority Project for CY 2024 - Rehabilitation/Retrofitting of Various PPA Ports: - Port of Surigao, Surigao del Norte - Port of Tagbilaran, Bohol - Port of Mad. Davao - Port of Balaok, Davao del Norte - Port of Nigan, Lanao del Norte
HO-NFRA-PPDD-24-0085	85.0 Most Affected Area (MAA), Marawi City, Lanao del Sur - Construction of Port Facilities Phase 2	PMO - Lanao del Norte/Sigant, GU of Marawi	No	Competitive Bidding	6/24/2024	7/15/2024	09/07/2024	8/16/2024	General Appropriations Act of FY 2022	77,990.48		77,990.48	- Included in the Department of Budget Management's List of Marawi Recovery and Rehabilitation Program under National Disaster Risk Reduction and Management Fund (Caterly Fund) for FY 2022 General Appropriation Act - Construction of Port Facilities Phase 2
SUB-TOTAL - LOCALLY FUNDED PROJECTS (LFP)										28,514.13		28,514.13	

PHILIPPINE PORTS AUTHORITY CY 2024 ANNUAL PROCUREMENT PLAN
FOR HEAD OFFICE INFRASTRUCTURE, DREDGING AND NAVIGATIONAL AIDS PROJECTS



as of 25 March 2024 In Million Pesos

CODE (PNP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement Posting of IBPE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B. CONSULTANCY PROJECTS													
HO-COHP-PPDD-24-0001	1.0 Consultancy Services for the Conduct of Feasibility Studies & Formulation of Master Plans at Selected Ports	PPA Head Office and Concerned PMOs	No	Competitive Bidding	11/04/2024	11/25/2024	12/13/2024	12/23/2025	PPA Corporate Fund	35,000		35,000	Priority Project for CY 2023 Feasibility Study with master plan
HO-COHP-PPDD-24-0002	2.0 Technical Services for the Conduct of Soil Investigation at Selected Ports (Package 12)	PPA Head Office and Concerned PMOs	No	Competitive Bidding	11/04/2024	11/25/2024	12/13/2024	12/23/2025	PPA Corporate Fund	40,000		40,000	Priority Project for CY 2023 Soil Investigation
HO-COHP-PPDD-24-0003	3.0 Consultancy Services for the Inventory and Structural Investigation Survey of all Marine Structures and Its Accessories at Selected Ports Nationwide (Package 3)	PPA Head Office and Concerned PMOs	No	Competitive Bidding	11/04/2024	11/25/2024	12/13/2024	12/23/2025	PPA Corporate Fund	55,000		55,000	Priority Project for CY 2023 Inventory and structural investigation survey of all marine structures and its accessories.
SUB-TOTAL - CONSULTANCY PROJECTS										29,180.48		29,180.48	
TOTAL - CAPITAL EXPENDITURES (PPDD)										29,491.48		29,491.48	
A. DOTR TOURISM AND SOCIAL REFORM-RELATED PORT PROJECTS													
HO-NFRA-PPDD-24-0088	86.0 Port of Lipata, Cebu, Antique - Proposed Expans on of Terminal Building	PMO - Panay/Camarines	No	Competitive Bidding	5/29/2024	06/10/2024	07/03/2024	07/12/2024	General Appropriations Act of CY 2019	100,000		100,000	- Included in the List of Port Projects Under the DOTR-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOTR CY 2019 Tourism and Social Reform-Related Ports - Expansion of Terminal Building
HO-NFRA-PPDD-24-0087	87.0 Brgy. Punta Baja, Rizal, Palawan - Rehabilitation of Rizal Port	PMO - Palawan	No	Competitive Bidding	5/29/2024	06/10/2024	07/03/2024	07/12/2024	General Appropriations Act of CY 2019	20,000		20,000	- Included in the List of Port Projects Under the DOTR-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOTR CY 2019 Tourism and Social Reform-Related Ports - Repair of Rock Causeway Approach - Widening of Port Road - Repair of Retaining Wall - Repair of Slope Protection - Repair of Back-up Area - Repair of RC Pier - Provision of Steel Gates and Fence - Provision of Solar Post Lightings - Clearing Works
HO-NFRA-PPDD-24-0089	88.0 Port of Sindangan, Zamboanga del Norte - Construction/Improvement of Port Facilities	PMO - Zamboanga del Norte	No	Competitive Bidding	5/29/2024	06/10/2024	07/03/2024	07/12/2024	General Appropriations Act of CY 2019	20,000		20,000	- Included in the List of Port Projects Under the DOTR-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOTR CY 2022 Tourism and Social Reform-Related Ports
HO-NFRA-PPDD-24-0089	89.0 Port of San Juan, Tingloy, Batangas - Expansion of Back-up Area	PMO - Batangas	No	Competitive Bidding	5/29/2024	06/10/2024	07/03/2024	07/12/2024	General Appropriations Act of CY 2022	20,000		20,000	- Included in the List of Port Projects Under the DOTR-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOTR CY 2022 Tourism and Social Reform-Related Ports - Expansion of Back-up Area
HO-NFRA-PPDD-24-0090	90.0 Port of Sabtang, Batanes - Proposed Excavation, Extension of Breakwater and Construction of Boat Mooring Facilities	PMO - Northern Luzon	No	Competitive Bidding	6/24/2024	7/15/2024	08/07/2024	8/19/2024	General Appropriations Act of CY 2016 & 2017	45,000		45,000	- Included in the List of Port Projects Under the DOTR-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOTR CY 2016 & 2017 Tourism and Social Reform-Related Ports - Excavation, Extension of Breakwater - Construction of Boat Mooring Facilities
HO-NFRA-PPDD-24-0091	91.0 Brgy. Causib, Municipality of Del Carmen, Siargao Island, Surigao del Norte - Causib Port Development Project	PMO - Surigao	No	Competitive Bidding	6/24/2024	7/15/2024	08/07/2024	8/19/2024	General Appropriations Act of CY 2016 and CY 2017	10,000		10,000	- Included in the List of Port Projects Under the DOTR-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOTR CY 2016 & 2017 Tourism and Social Reform-Related Ports - Extension of Causeway and Provision of Back-up Area - Construction of Market Hall
HO-NFRA-PPDD-24-0092	92.0 Brgy. Halian, Municipality of Del Carmen, Siargao Island, Surigao del Norte - Halian Port Development Project	PMO - Surigao	No	Competitive Bidding	6/24/2024	7/15/2024	08/07/2024	8/19/2024	General Appropriations Act of FY 2015	4,950		4,950	- Included in the List of Port Projects Under the DOTR-PPA Memorandum of Agreement for the Procurement and Implementation of the Construction of DOTR CY 2015 Tourism and Social Reform-Related Ports - Construction of Concrete Causeway
HO-NFRA-PPDD-24-0093	93.0 Most Affected Area (MAA), Marawi City, Lanao del Sur - Construction of Port Facilities Phase 2	PMO - Lanao del Norte Region/LGU of Marawi	No	Competitive Bidding	6/24/2024	7/15/2024	08/07/2024	8/19/2024	General Appropriations Act of FY 2022	77,990.48		77,990.48	- Included in the Department of Budget Management's List of Marawi Recovery and Rehabilitation Program under National Disaster Risk Reduction and Management Fund (Calamity Fund) for FY 2022 General Appropriation Act - Construction of Port Facilities Phase 2
TOTAL - DOTR TOURISM AND SOCIAL REFORM-RELATED PORT PROJECTS										218.95		218.95	
A. DREDGING PROJECTS													
OSD-001-24	1. Proposed Dredging of South Harbor New Navigational System (Phase I), South Harbor, Manila City	PMO-NCR South	No	Competitive Bidding	05/10/2024	05/01/2024	8/24/2024	09/01/2024	PPA CORP FUNDS	954,618,800.00			Volume-1,300,000 cu.m (2nd Quarter)
OSD-002-24	2. Proposed Dredging of Pier 18 North Harbor, Manila City	PMO-NCR North	No	Competitive Bidding	05/10/2024	05/01/2024	8/24/2024	09/01/2024	PPA CORP FUNDS	458,010,000.00			Volume-307,000 cu.m (2nd Quarter)
OSD-003-24	3. Proposed Dredging of Bataan/Aurora Clustered Project: Ports of Linao and Caprepin, Bataan	PMO-Bataan/Aurora	No	Competitive Bidding	05/10/2024	05/01/2024	8/24/2024	09/01/2024	PPA CORP FUNDS	174,070,000.00			Volume-325,000 cu.m (2nd Quarter)
OSD-004-24	4. Proposed Dredging of Pulupandan Port, Neg. Occ (Phase II), Negros Occidental	PMO-Negros Occidental/SBB	No	Competitive Bidding	05/10/2024	05/01/2024	8/24/2024	09/01/2024	PPA CORP FUNDS	158,810,000.00			Volume-400,000 cu.m (2nd Quarter)
OSD-005-24	5. Proposed Dredging of South Harbor Farway Channel (Piers 3 to 15), South Harbor, Manila City	PMO-NCR South	No	Competitive Bidding	05/10/2024	05/01/2024	8/24/2024	09/01/2024	PPA CORP FUNDS	851,970,000.00			Volume-948,000 cu.m (2nd Quarter)



**PHILIPPINE PORTS AUTHORITY CY 2024 ANNUAL PROCUREMENT PLAN
FOR HEAD OFFICE INFRASTRUCTURE, DREDGING AND NAVIGATIONAL AIDS PROJECTS**

as of 25 March 2024 In Million Pesos

CODE (PNP)	PROCUREMENT PROJECT	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement Posting of BRFs	Substantial Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DSD-008-24	6. Proposed Dredging of Marinduque/Quizon Clustered Project: Ports of Baybod, Marinduque, and Databicon, Lucena	PMO-MarQuiz	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/09/2024	PPA CORP FUNDS	111,800,000.00			Volume-345,000 cu.m (2nd Quarter)
DSD-007-24	7. Proposed Dredging of Romblon Clustered Project: Ports of Pootoy, and Ambulong, Romblon	PMO-MarQuiz	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/09/2024	PPA CORP FUNDS	72,800,000.00			Volume-140,000 cu.m (2nd Quarter)
DSD-008-24	8. Proposed Dredging of North Harbor Entrance Channel	PMO-NCR North	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/09/2024	PPA CORP FUNDS	727,350,000.00			Volume-817,000 cu.m (2nd Quarter)
DSD-008-24	9. Proposed Dredging of Mindoro Clustered Project: Ports of Catapan, Pto. Galera, Abra de Ilog and Lubang, Occidental Mindoro	PMO-Mindoro	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/09/2024	PPA CORP FUNDS	143,000,000.00			Volume-273,000 cu.m (2nd Quarter)
DSD-016-24	10. Proposed Dredging Ports of San Jose Mindoro	PMO-Mindoro	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/09/2024	PPA CORP FUNDS	182,000,000.00			Volume-350,000 cu.m (3rd Quarter)
DSD-011-24	11. Proposed Dredging of Bohol Clustered Project: Port of Tagbilaran, Cebu, and Talibon, Bohol	PMO-Bohol	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/09/2024	PPA CORP FUNDS	223,310,000.00			Volume-365,000 cu.m (3rd Quarter)
DSD-013-24	12. Proposed Dredging of Northwestern Mindanao Clustered Project: Port of Dapitan, Sandangan, and Libay, Zamboanga Del Norte	PMO-Zamboanga del Norte	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/10/2024	PPA CORP FUNDS	203,530,000.00			Volume-380,000 cu.m (3rd Quarter)
DSD-013-24	13. Proposed Dredging of Ozamis Port, Misamis Occidental	PMO-Misamis Occidental/Ozamis	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/10/2024	PPA CORP FUNDS	107,120,000.00			Volume-200,000 cu.m (3rd Quarter)
DSD-014-24	14. Proposed Dredging of Alegria Port, Suluwanga, Aklan		No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/10/2024	PPA CORP FUNDS	214,350,000.00			Volume-417,000 cu.m (3rd Quarter)
DSD-014-24	15. Proposed Dredging of Ubay Port, Bohol	PMO-Bohol	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/10/2024	PPA CORP FUNDS	252,350,000.00			Volume-350,000 cu.m (3rd Quarter)
DSD-016-24	16. Proposed Dredging of Bicol Clustered Project: Port of Legaspi, Tabaco, and Jose Panganiban	PMO-Bicol	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/10/2024	PPA CORP FUNDS	125,870,000.00			Volume-235,000 cu.m (3rd Quarter)
DSD-017-24	17. Proposed Dredging of Tacloban Port, Tacloban City (Phase II)	PMO-Bicol	No	Competitive Bidding	7/15/2024	08/05/2024	8/30/2024	09/10/2024	PPA CORP FUNDS	107,120,000.00			Volume-200,000 cu.m (3rd Quarter)
B. CAPEX PROJECT													
DSD-CAPEX-001	1. Proposed Demolition / Removal of Western portion of the Breakwater at Manila South Harbor (250-Meter-Length) and Excavation of Seabed materials Down to the	PMO-NCR South	No	Competitive Bidding	5/24/2024	6/18/2024	07/12/2024	7/22/2024	PPA CORP FUNDS	363,800,000.00			(2nd quarter)
DSD-CAPEX-002	2. Proposed Construction and Offshore Installation of Aids to Marine Navigation at Ports of Puerto Princesa, Brookes Point, Roxas, Taytay, Culon and El Nido,	PMO-Palawan	No	Competitive Bidding	5/24/2024	6/18/2024	07/12/2024	7/22/2024	PPA CORP FUNDS	355,880,000.00			50 sets of ATON (2nd quarter)
DSD-CAPEX-003	3. Proposed Construction and Offshore Installation of Aids to Marine Navigation at Various PPA Ports		No	Competitive Bidding	5/24/2024	6/18/2024	07/12/2024	7/22/2024	PPA CORP FUNDS	922,320,000.00			84 sets of ATON (2nd quarter)
DSD-CAPEX-004	4. Proposed Repair/Rehabilitation of Aids for various ports under PMOs		No	Competitive Bidding	5/24/2024	6/18/2024	07/12/2024	7/22/2024	PPA CORP FUNDS	210,000,000.00			86 sets of ATON (2nd quarter)
TOTAL - DREDGING AND NAVIGATIONAL AIDS PROJECTS										7,441,628,800.00			

Prepared by:

Louisa D. Solis

LOUISA D. SOLIS
Head, BAC Secretariat

Prepared by:

Mark Jon S. Balomar
MARK JON S. BALOMAR
Chairperson
HO-BAC-EP

Approved by:

Jay Daniel R. Castiagno
JAY DANIEL R. CASTIAGNO
General Manager



BAGONG PILIPINAS

**PHILIPPINE
PORTS
AUTHORITY**



POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Engineering Projects (HO-BAC-EP) has posted its CY 2024 Annual Procurement Plan for Head Office Infrastructure, Dredging and Navigational Aids Projects (March 25, 2024) on its agency website and can be accessible through this link: www.ppa.com.ph

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 26th day of February, 2024.

A handwritten signature in black ink, appearing to read 'Lolita D. Solis'.

LOLITA D. SOLIS

Head, Bids and Awards Committee Secretariat