

**PHILIPPINE PORTS AUTHORITY 2024 ANNUAL PROCUREMENT PLAN
FOR HEAD OFFICE MAJOR REPAIR-INFRASTRUCTURE ASSET PROJECT**

As of April 16, 2024


(In Million Pesos)

CODE (PAP)	PARTICULAR	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. LOCALLY FUNDED PROJECTS (LFP)													
HO-RM INFRA-AGME 24-001	1.0 Provision of Lay-Bay Area for Weighbridge (already available at PMO) Port of Lucena, Lucena City	PMO-MarQuez	No	Competitive Bidding	4/23/2024	5/17/2024	06/06/2024	6/19/2024	PPA Corporate Fund	6.626		6.626	Priority- Weighbridge was already delivered at PMO
HO-RM INFRA-AGME 24-002	2.0 Concrete Paving of Newly Reclaimed Port Operational Area at Port of Calatagan, Calatagan, Batangas	PMO-Batangas	No	Competitive Bidding	4/23/2024	5/17/2024	06/06/2024	6/19/2024	PPA Corporate Fund	28.422		28.422	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-003	3.0 Concrete Paving of Newly Reclaimed Port Operational Area at Port of Tablasdiongan, Romblon	PMO-Batangas	No	Competitive Bidding	4/23/2024	5/17/2024	06/06/2024	6/19/2024	PPA Corporate Fund	37.463		37.463	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-004	4.0 Construction of Port Operation Building with Reclamation at Port of Ambulong, Sibuyan, Romblon	PMO-Batangas	No	Competitive Bidding	5/20/2024	6/13/2024	07/05/2024	7/16/2024	PPA Corporate Fund	49.711		49.711	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-005	5.0 Construction of Port Terminal Building / Restoration of Back up Area, PCCP and Fendering System damaged by Typhoon Falcon, Fabian and Henry at Port of Basco Batanes	PMO-Northern Luzon	No	Competitive Bidding	5/20/2024	6/13/2024	07/05/2024	7/16/2024	PPA Corporate Fund	42.979		42.979	Priority- damaged by Typhoons Falcon, Fabian and Henry
HO-RM INFRA-AGME 24-006	6.0 Installation of Rubber Dock Fender (V-Type), Port of Valanga, Itbayat, Batanes	PMO-Northern Luzon	No	Competitive Bidding	5/20/2024	6/13/2024	07/05/2024	7/16/2024	PPA Corporate Fund	2.153		2.153	Priority- damaged by Typhoons
HO-RM INFRA-AGME 24-007	7.0 Restoration of Back-up Area, PCCP and Fendering System damaged by Typhoon Falcon, Fabian and Henry at Port of Basco, Batanes	PMO-Northern Luzon	No	Competitive Bidding	5/20/2024	6/13/2024	07/05/2024	7/16/2024	PPA Corporate Fund	18.497		18.497	Priority- damaged by Typhoons Falcon, Fabian and Henry
HO-RM INFRA-AGME 24-008	8.0 Proposed Construction of RC Pier/Ro/Ro Ramp, Perimeter Fence, Gate and Guard House, Port of Himamaylan, Himamaylan City Negros Occidental	PMO-Negros Occ/BBB	No	Competitive Bidding	06/05/2024	6/26/2024	7/18/2024	7/30/2024	PPA Corporate Fund	52.652		52.652	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-009	9.0 Retrofitting of San Carlos Port (Underdeck)	PMO-Negros Occ/BBB	No	Competitive Bidding	06/05/2024	6/26/2024	7/18/2024	7/30/2024	PPA Corporate Fund	45.450		45.450	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-010	10.0 Retrofitting of Causeway (Underdeck) Port of Banago	PMO-Negros Occ/BBB	No	Competitive Bidding	06/05/2024	6/26/2024	7/18/2024	7/30/2024	PPA Corporate Fund	30.495		30.495	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-011	11.0 Improvement of PTB, Port of San Carlos, Negros Occ (Macapagal)	PMO-Negros Occ/BBB	No	Competitive Bidding	06/05/2024	6/26/2024	7/18/2024	7/30/2024	PPA Corporate Fund	26.000		26.000	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-012	12.0 Asphalt Overlay on Back-up Area, Port of San Carlos, Negros Occ	PMO-Negros Occ/BBB	No	Competitive Bidding	07/03/2024	7/25/2024	8/15/2024	8/27/2024	PPA Corporate Fund	25.000		25.000	Priority project by PMO for CY 2024


CODE (PAP)	PARTICULAR	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-RM INFRA-AGME 24-013	13.0 Restoration of Damaged Port Facilities Caused by Typhoon Ursula at Port of Maripipi, Maripipi Island Biliran	PMO-Western Leyte/Biliran	No	Competitive Bidding	07/03/2024	7/25/2024	8/15/2024	8/27/2024	PPA Corporate Fund	29.106		29.106	Priority- damaged by Typhoon Ursula
HO-RM INFRA-AGME 24-014	14.0 Restoration of PTB and Back Up Area at Port of Baybay, Leyte	PMO-Western Leyte/Biliran	No	Competitive Bidding	07/03/2024	7/25/2024	8/15/2024	8/27/2024	PPA Corporate Fund	39.970		39.970	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-015	15.0 Restoration of Damaged Port Facilities Caused by Typhoon odette, Port of Maasin, Southern Leyte	PMO-Western Leyte/Biliran	No	Competitive Bidding	08/05/2024	08/28/2024	9/19/2024	9/30/2024	PPA Corporate Fund	47.179		47.179	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-016	16.0 Improvement /Expansion of Passenger Terminal Building damaged by Typhoon Tisoy, Port of Calbayog, Calbayog, Wetern Leyte	PMO-Eastern Leyte/Samar	No	Competitive Bidding	08/05/2024	08/28/2024	9/19/2024	9/30/2024	PPA Corporate Fund	16.220		16.220	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-017	17.0 Restoration of Damaged RC Pier at Port of Maguino-o, Calbayog Samar	PMO-Eastern Leyte/Samar	No	Competitive Bidding	08/05/2024	08/28/2024	9/19/2024	9/30/2024	PPA Corporate Fund	15.568		15.568	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-018	18.0 Restoration of Damaged Port Facilities (Fastcraft Berth 1,Covered Walkway and Port Lighting System) at Tagbilaran Port-Caused by Typhoon Odette.	PMO-Bohol	No	Competitive Bidding	08/05/2024	08/28/2024	9/19/2024	9/30/2024	PPA Corporate Fund	51.010		51.010	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-019	19.0 Construction/Improvement of Port Facilities, Passenger Terminal Building at Port of Dapitan, Dapitan City, Zamboanga Del Norte	PMO-Zamboanga Del Norte	No	Competitive Bidding	08/05/2024	08/28/2024	9/19/2024	9/30/2024	PPA Corporate Fund	36.856		36.856	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-020	20.0 Construction of RoRo Ramp and Two Units (2) Units Breasting Dolphins at Port of Sindangan, Sindangan, Zamboanga Del Norte	PMO-Zamboanga Del Norte	No	Competitive Bidding	10/08/2024	10/29/2024	11/21/2024	12/02/2024	PPA Corporate Fund	26.980		26.980	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-021	21.0 Restoration of Damaged RC Pier including Improvement of Main Gate House and Perimeter Fence at Ipil Port, Zamboanga	PMO-Zamboanga	No	Competitive Bidding	10/08/2024	10/29/2024	11/21/2024	12/02/2024	PPA Corporate Fund	32.644		32.644	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-022	22.0 Restoration of Damaged RC Pier (Slabs,Beam and Pile Jacketing) including Improvement of Main Gate House and Perimeter Fence at Port of Pagadian, Zamboanga Del Sur	PMO-Zamboanga	No	Competitive Bidding	10/08/2024	10/29/2024	11/21/2024	12/02/2024	PPA Corporate Fund	31.841		31.841	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-023	23.0 Rehabilitation of Rubber Dock Fender and Mooring System, Pier 3 Port of Zamboanga, Zamboanga City	PMO- Zamboanga	No	Competitive Bidding	10/08/2024	10/29/2024	11/21/2024	12/02/2024	PPA Corporate Fund	30.601		30.601	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-024	24.0 Restoration of High Voltage Electrical Line from PPA Service Line Post at Main Gate to Main Distribution Panel at Power House 1 and 2, and Restoration of Solar Light	PMO-Socsargen	No	Competitive Bidding	11/04/2024	11/26/2024	12/10/2024	12/20/2024	PPA Corporate Fund	6.321		6.321	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-025	25.0 Restoration/improvement of RC Deck, Fort San Pedro Terminal, Iloilo City	PMO-Panay Guimaras	No	Competitive Bidding	11/04/2024	11/26/2024	12/10/2024	12/20/2024	PPA Corporate Fund	30.000		30.000	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-026	26.0 Replacement of Damaged M-Type RDF at Berth 4 to Berth 6, Port of Cagayan de Oro	PMO-Misamis Oreintal/Cagayan de Oro	No	Competitive Bidding	11/04/2024	11/26/2024	12/10/2024	12/20/2024	PPA Corporate Fund	23.068		23.068	Priority project by PMO for CY 2024
HO-RM INFRA-AGME 24-027	27.0 Restoration of Damaged Pavement at Portion of Block 2, 4, 5, 7 and 13, Port of Cagayan de Oro	PMO-Misamis Oreintal/Cagayan de Oro	No	Competitive Bidding	11/04/2024	11/26/2024	12/10/2024	12/20/2024	PPA Corporate Fund	49.997		49.997	Priority project by PMO for CY 2024

CODE (PAP)	PARTICULAR		PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-RM INFRA-AGME 24-028	28.0	Rehabilitation of Security Perimeter Fence with 2 Gates, Port of Cagayan de Oro	PMO-Misamis Oreintal/Cagayan de Oro	No	Competitive Bidding	11/04/20204	11/26/2024	12/10/2024	12/20/2024	PPA Corporate Fund	30.513		30.513	Priority project by PMO for CY 2024
REPAR-INFRASTRUCTURE ASSET PROJECs (OAGME)											863.321		863.321	


Prepared by:


 LOLITA D. SOLIS
 Head, BAC Secretariat

Prepared by:


 MARK JON S. PALOMAR
 Chairperson
 HO-BAC-EP


Approved by:


 JAY DANIEL R. SANTIAGO
 General Manager



BAGONG PILIPINAS


**PHILIPPINE
PORTS
AUTHORITY**



POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Engineering Projects (HO-BAC-EP) has posted its CY 2024 Annual Procurement Plan for Head Office Major Repair-Infrastructure Asset Project (April 16, 2024) on its agency website and can be accessible through this link: www.ppa.com.ph

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 23th day of April, 2024.



LOLITA D. SOLIS

Head, Bids and Awards Committee Secretariat