

13AC

PHILIPPINE PORTS AUTHORITY SUPPLEMENTAL ANNUAL PROCUREMENT PLAN CY 2024
FOR HEAD OFFICE MAJOR REPAIR-INFRASTRUCTURE ASSET PROJECT



(In Million Pesos)

As of April 23, 2024


CODE (PAP)	Particular	PMO/End-User	IS THIS an Early Procurement Activity	MODE OF PROCUREMENT	Schedule of each Procurement Activity				Source of Funds	ESTIMATED BUDGET (in million pesos)			REMARKS (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. LOCALLY FUNDED PROJECTS (LFP)													
HO-RM INFRA-AGME-24-0029	29.0 Improvement of Port Access Road Concrete Pavement Including Lane Markers at Port of Balangas	PMO-Batangas	No	Competitive Bidding	04/08/2024	5/29/2024	6/21/2024	07/01/2024	PPA Corporate Fund	71.597		71.597	Improvement of Port Access Road Concrete Pavement including lane Markers: Failure of Bidding in CY 2023
HO-RM INFRA-AGME-24-0030	30.0 Restoration of Approach Slab, Back-up Area, Deflector Wall and Concrete Facing, Port of Esperanza, Masbate	PMO-Masbate	No	Competitive Bidding	04/08/2024	5/29/2024	6/21/2024	07/01/2024	PPA Corporate Fund	4.612		4.612	Restoration of Approach Slab, Back-up area. Failure of Bidding in CY 2023
HO-RM INFRA-AGME-24-0031	31.0 Restoration of damaged concrete Pavement at POB Parking Area, and Section of Marshalling Area, Port of Masbate City	PMO-Masbate	No	Competitive Bidding	04/08/2024	5/29/2024	6/21/2024	07/01/2024	PPA Corporate Fund	6.931		6.931	Restoration of Damaged Concrete Pavement Failure of Bidding in CY 2023
HO-RM INFRA-AGME-24-0032	32.0 Provision of Breasting Dolphin at New RC Pier Port of Banago, Bacolod City	PMO-Negros Occ./BBB	No	Competitive Bidding	5/28/2024	6/19/2024	07/12/2024	7/22/2024	PPA Corporate Fund	33.318		33.318	Provision of Breasting Dolphin Failure of Bidding in CY 2023
HO-RM INFRA-AGME-24-0033	33.0 Road Pavement & Drainage Rehabilitation along Dalpan-Isla Puting Bato (IPB) at Slip 0 North Harbor, Tondo Manila	PMO-NCR North	No	Competitive Bidding	5/28/2024	6/19/2024	07/12/2024	7/22/2024	PPA Corporate Fund	15.511		15.511	Road Pavement & Drainage Rehabilitation Failure of Bidding in CY 2023
HO-RM INFRA-AGME-24-0034	34.0 Restoration/Improvement and Repainting of VTMS Radar Station 2 Facility at Corregido Island, Cavite	PMO-NC North	No	Competitive Bidding	5/28/2024	6/19/2024	07/12/2024	7/22/2024	PPA Corporate Fund	1.489		1.489	Restoration/Improvement and Repainting of VTMS Radar Station 2 Facility Failure of Bidding in CY 2023
TOTAL - RM-INFRASTRUCTURE ASSET (PPA Corporate Funds)										133.458		133.458	

Prepared by:
Lolita D. Solis
LOLITA D. SOLIS
Head, BAC Secretariat

Prepared by:
Mark Jon S. Palomar
MARK JON S. PALOMAR
Chairperson
HO-BAC-EP


Approved by:
Jay Daniel R. Santiago
JAY DANIEL R. SANTIAGO
General Manager

500000000 - 100



BAGONG PILIPINAS


**PHILIPPINE
PORTS
AUTHORITY**



POSTING CERTIFICATION

This is to certify that the Philippine Ports Authority Head Office Bids and Awards Committee for Engineering Projects (HO-BAC-EP) has posted its CY 2024 Supplemental Annual Procurement Plan for Head Office Major Repair-Infrastructure Asset Project (April 23, 2024) on its agency website and can be accessible through this link: www.ppa.com.ph

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 25th day of April, 2024.



LOLITA D. SOLIS

Head, Bids and Awards Committee Secretariat