


PHILIPPINE PORTS AUTHORITY ANNUAL PROCUREMENT PLAN for FY 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in mil.)			Remarks  (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A. HEAD OFFICE INFRASTRUCTURE PROJECTS												
	1 Port of Capinpin, Bataan 40,000 cu.m.	PMO-Bataan/ Aurora	Competitive Bidding	11/2/2017	11/23/2017	12/15/2017	12/29/2017	PPA Corporate Funds	21,420,000.00			Dredging and disposal of dredged Materials
	2 Port of Bohol 40 units	PMO-Bohol	Competitive Bidding	11/2/2017	11/27/2017	12/15/2017	12/29/2017	PPA Corporate Funds	340,000,000.00			Offshore Installation of Aids to Marine Navigation
Total Head Office Infrastructure Projects												
B. FIELD OFFICE INFRASTRUCTURE PROJECTS (LOCALLY FUNDED PROJECTS)												
4-03-03-0303	3 Bulalacao Port, Oriental Mindoro Provision of Transformer and Platform Const. of transformer platform, installation of transformer, conversion of 1 PH line to 3ph line and 3ph line	PMO - Mindoro	Competitive Bidding	11/2/2017	11/23/2017	12/15/2017	12/29/2017	PPA Corporate Funds	4,681,000.00			ABC-P4.612M POW-P4.681M -Realignment of funds, from Tandang Negros Oriental RC Wharf and Back-Up P4.6809M, Approved by GM on 10-04-17
4-03-03-0303	4 Puerto Galera Port, Oriental Mindoro Provision of Transformer and Platform Const. of transformer platform, installation of transformer, conversion of 1 PH line to 3ph line and 3ph line extension	PMO - Mindoro	Competitive Bidding	11/2/2017	11/23/2017	12/15/2017	12/29/2017	PPA Corporate Funds	2,408,000.00			ABC-P2.37M POW-P2.406M -Realignment of funds, from Tandang, Negros Oriental RC Wharf and back-up, P2.405M, Approved by GM on 10-04-17
4-03-03-0303	5 Dapitan Port, Zamboanga del Norte Construction of Powerhouse Beside the One Stop Shop Building	PMO - Zamboanga Norte	Competitive Bidding	11/2/2017	11/23/2017	12/15/2017	12/29/2017	PPA Corporate Funds	4,485,000.00			POW is in order (7-20-17) ABC-P4.438 POW-P4.485M -Realigned from Paninirongan Northern Samar RC Pier and Roro, P4.485M, Approved by GM on 10-04-17
4-03-03-0303	6 Virac Port, Catanduanes Lighting System at the Breakwater	PMO - Bicol	Competitive Bidding	11/2/2017	11/23/2017	12/15/2017	12/29/2017	PPA Corporate Funds	6,424,000.00			POW is in order (8-18-17) ABC-P6.899M, Revised-P6.207M POW-P7.141M, Revised-P 6.424M -Realignment of funds in the amount of P5.73M from Tabaco rehab/upgrading of damaged wharf for GMs approval
Total Field Office Infrastructure Projects												
Total HO and Field Office Infrastructure Projects									17,998,000.00			
									379,418,000.00			

Submitted By:

  
**LOLITA D. SOLIS**  
 Head, BAC Secretariat

Recommending Approval:

  
**CONSTANTE T. FARIÑAS, JR.**  
 AGM for Engineering

Approved:

  
**JAY DANIEL R. SANTIAGO**  
 General Manager