

PHILIPPINE PORTS AUTHORITY
Bonifacio Drive, South Harbor, Port Area, Manila 1018
AMENDED ANNUAL PROCUREMENT PLAN FOR FY 2023
R/M INFRASTRUCTURE ASSETS PROJECTS

PM

As of November 14, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PHP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/B/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0061	A. Major Repairs-Infrastructure Assets Projects: 11. Restoration/Improvement of collapsed pavement including RC Platform, Port of Ambulong, Sibuyan Romblon	PMO-Batangas	No	Competitive Bidding	09/29/2023	10/24/2023	11/14/2023	11/25/2023	PPA Corp Funds	21.186			Restoration of collapsed pavement including RC Platform
HO-INFRA-PPDD-23-0069	19. Improvement/Restoration of RC Platform RoRo Ramp No. 1 Back -up Area, retaining Wall, PTB, Fence and Gate at Port of Plo Duran, Albay	PMO-Sicol	No	Competitive Bidding	10/02/2023	10/25/2023	11/14/2023	11/27/2023	PPA Corp Funds	32.462			Improvement of RC Platform RoRo Ramp No. 1 Back -up Area, retaining Wall, PTB, Fence and Gate
HO-INFRA-PPDD-23-0075	25. Restoration of damaged concrete Pavement at POB Parking Area, and Section of Marshalling Area, Near Gate 3 Port of Masbate City	PMO-Masbate	No	Competitive Bidding	10/10/2023	11/03/2023	11/22/2023	12/01/2023	PPA Corp Funds	6.894			Restoration of damaged concrete Pavement at
HO-INFRA-PPDD-23-0079	29. Improvement of Damaged Port Facilities (PICO, Guardhouse, Canopies, Welcome ARCH, Pavement, Port Lighting System, Security Fence and Gates) at Port of Tubigon Caused by Typhoon Odette on December 16, 2021 to include Demolition of Old Passenger Terminal Building and Extraction of RC Wharf Derelicts, Port of Tubigon, Tubigon, Bohol	PMO Bohol	No	Competitive Bidding	10/17/2023	11/10/2023	11/27/2023	12/09/2023	PPA Corp Funds	37.823			Improvement of Damaged Port Facilities
HO-INFRA-PPDD-23-0080	30. Restoration of Damaged Port Facilities (TMO-Office Building, Covered Walkway, Welcome ARCh, Port Lighting System, Guardhouse, Security Fence and Gates) at Port of Getafe Caused by Typhoon Odette on December 16, 2021 to Include Reinstallation of Existing Interlocking Concrete Paving Blocks at New Back-Up Area, Port of Getafe, Getafe, Bohol	PMO Bohol	No	Competitive Bidding	10/17/2023	11/10/2023	11/27/2023	12/09/2023	PPA Corp Funds	18.325			Restoration of Damaged Port Facilities, TMO-Office Building, covered walkway, welcome arc
TOTAL - R/M-Infrastructure Assets (PPA Corporate Funds)										116.690			

Prepared by:

Lolita D. Solis
LOLITA D. SOLIS
 Head, BAC Secretariat

Recommending Approval:

M. J. Palomar
MARR JON S. PALOMAR
 Chairperson
 HO-BAC-EP

Approved by:

Jay Daniel R. Santiago
JAY DANIEL R. SANTIAGO
 General Manager