

PHILIPPINE PORTS AUTHORITY
Bonifacio Drive, South Harbor, Port Area, Manila 1018
AMENDED ANNUAL PROCUREMENT PLAN FOR FY 2023
R/M INFRASTRUCTURE ASSETS PROJECTS

As of December 1, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (Php) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	A. Major Repairs-Infrastructure Assets Projects:												
HO-INFRA-PPDD-23-0051	1. Restoration of Rock Bulkhead, Passenger Terminal Building, TMO Building and Port Lighting System due to Typhoon Karding at Port of Dingalan, Dingalan, Aurora	PMO-Bataan / Aurora	No	Competitive Bidding	09/04/2023	09/25/2023	10/07/2023	10/19/2023	PPA Corp Funds	14.515			Restoration of Rock Bulkhead, Passenger Terminal Building and Port Lighting System
HO-INFRA-PPDD-23-0060	2. Restoration of RC Pier Concrete Pavement including U-Ditch Canal, PTB and Electrical Facilities, Port of San Juan Batangas	PMO-Batangas	No	Competitive Bidding	09/18/2023	09/29/2023	10/12/2023	10/24/2023	PPA Corp Funds	29.193			Restoration of RC Pier Pavement including U-Ditch Canal, PTB and Electrical Facilities
HO-INFRA-PPDD-23-0062	3. Improvement of Port Access Road Concrete Pavement Including Lane Markers at Port of Batangas, Batangas City	PMO-Batangas	No	Competitive Bidding	09/29/2023	10/24/2023	11/14/2023	11/25/2023	PPA Corp Funds	71.598			Improvement of Port Access Road Concrete Pavement Including Lane Markers
HO-INFRA-PPDD-23-0064	4. Improvement of Admin. Building, Port of Batangas, Batangas City	PMO-Batangas	No	Competitive Bidding	09/29/2023	10/24/2023	11/14/2023	11/25/2023	PPA Corp Funds	12.424			Improvement of Admin. Building
HO-INFRA-PPDD-23-0069	5. Improvement of RC Platform RoRo Ramp No. 1 Back -up Area, retaining Wall, PTB, Fence and Gate at Port of Pio Duran, Albay	PMO-Bicol	No	Competitive Bidding	10/02/2023	10/25/2023	11/14/2023	11/27/2023	PPA Corp Funds	32.790			Improvement of RC Platform RoRo Ramp No. 1 Back -up Area, retaining Wall, PTB, Fence and Gate
HO-INFRA-PPDD-23-0072	6. Restoration of Approach Slab, Back-up area, Deflector Wall and Concrete Facing, Port of Esperanza, Masbate	PMO-Masbate	No	Competitive Bidding	10/10/2023	11/03/2023	11/22/2023	12/01/2023	PPA Corp Funds	4.613			Restoration of Approach Slab, Back-up area,
HO-INFRA-PPDD-23-0073	7. Restoration of Damaged Rubber Dock Fenders, Port Masbate, Masbate City	PMO-Masbate	No	Competitive Bidding	10/10/2023	11/03/2023	11/22/2023	12/01/2023	PPA Corp Funds	6.378			Restoration of Damaged Rubber Dock

PHILIPPINE PORTS AUTHORITY
Bonifacio Drive, South Harbor, Port Area, Manila 1018
AMENDED ANNUAL PROCUREMENT PLAN FOR FY 2023
R/M INFRASTRUCTURE ASSETS PROJECTS

As of December 1, 2023

Code (PAP)	Particular	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Est. Budget (PhP) (in million)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
HO-INFRA-PPDD-23-0074	8. Restoration of Port facilities Damaged by Typhoon Tisoy, Port of Clavena, Burias Island, Masbate	PMO-Masbate	No	Competitive Bidding	10/10/2023	11/03/2023	11/22/2023	12/01/2023	PPA Corp Funds	17.014			Restoration of Port facilities Damaged by
HO-INFRA-PPDD-23-0075	9. Restoration of damaged concrete Pavement at POB Parking Area, and Section of Marshalling Area Near Gate 3, Port of Masbate City	PMO-Masbate	No	Competitive Bidding	10/10/2023	11/03/2023	11/22/2023	12/01/2023	PPA Corp Funds	6.932			Restoration of damaged concrete Pavement
HO-INFRA-PPDD-23-0077	10. Upgrading of Fendering System at Pier 1 including Restoration of Damaged Curtain Wall, Drainage System at Back Up Area & Port Road at Dumaguete Port, Dumaguete City	PMO-Negros Or. / Siquijor	No	Competitive Bidding	10/17/2023	11/10/2023	11/27/2023	12/09/2023	PPA Corp Funds	49.920			Upgrading of Fendering System at Pier 1 including Restoration of Damaged Curtain Wall, Drainage System at Back Up Area & Port Road
TOTAL - R/M-Infrastructure Assets (PPA Corporate Funds)										673.095	-	-	

Prepared by:



LOLITA D. SOLIS
Head, BAC Secretariat

Recommending Approval:



MARK JON S. PALOMAR
Chairperson
HO-BAC-EP

Approved by:



JAY DANIEL R. SANTIAGO
General Manager