

(PPA PMO-Northern Luzon) Annual Procurement Plan for Infrastructure Projects for FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MPF-NLZ-01-25	1. Relocation of Rubber Dock Fender Port of Basco, Batanes	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	143,058.23			- Relocation of RDF (v-type)
MPF-NLZ-02-25	1. Maintenance Works of Gate and Port Facilities damaged by Typhoon "Kristine", Port of Claveria, Cagayan	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	226,779.84			-Maintenance of Mooring Fixtures and Office Building
MPF-NLZ-03-25	1. Maintenance Works of Damaged Facilities caused by Typhoon "Marce" Port of Claveria and Aparri, Cagayan	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	481,950.56			-Maintenance of Mooring Fixtures and Office Building
MPF-NLZ-04-25	1. Maintenance Works of Mooring Fixtures and Office Building at Port of Basco, Batanes	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	500,000.00			-Maintenance of Mooring Fixtures and Office Building
MPF-NLZ-05-25	2. Maintenance Works of RC Pier at Port of Basco, Batanes	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	990,000.00			- Damaged by Typhoon "Julian"
MPF-NLZ-06-25	3. Maintenance Works of Mooring Fixtures at Port of Salomague, Cabugao, Ilocos Sur	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement				within the calendar year 2025	PPA Corporate Funds	80,000.00			- Maintenance of Mooring Fixtures
MPF-NLZ-07-25	4. Maintenance Works at Office Building at TMO Zambales, Masinloc, Zambales	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	400,000.00			- Maintenance of Office Building
MPF-NLZ-08-25	5. Maintenance Works of Causeway at Port of Sual, Pangasinan	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	900,000.00			- Damaged by Typhoon "Paeng"
MPF-NLZ-09-25	6. Maintenance Works of PPA Training Center at San Fernando City, La Union	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	900,000.00			- Maintenance of PPA Training Center Compound
MPF-NLZ-10-25	7. Maintenance Works of Field Office Building at Port of Aparri, Cagayan	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	500,000.00			- Maintenance of Field Office Building
MPF-NLZ-11-25	8. Maintenance Works of Office Building, Mooring Fixtures and Fence at Port of Claveria, Cagayan	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	400,000.00			- Maintenance of Office Building, Mooring Fixtures and Fence

(PPA PMO-Northern Luzon) Annual Procurement Plan for Infrastructure Projects for FY 2025

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MPF-NLZ-12-25	9. Maintenance Works of Mooring Fixtures, Elevated Water Tank, Steel Grating and Drainage at Port of Currimao, Ilocos Norte	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement	within the calendar year 2025				PPA Corporate Funds	999,000.00			- Maintenance of Mooring Fixtures, Elevated Water Tank, Steel Grating and Drainage
MPF-NLZ-13-25	10. Maintenance of Solar Lights at PMO Northern Luzon	PMO-Northern Luzon	No	Negotiated Procurement / Small Value Procurement					PPA Corporate Funds	500,000.00			- Maintenance of Solar Lights
TOTAL =									7,020,788.63				

Prepared by:


AR-JAY P. MAYO
 Senior Engineer A

Recommending Approval by:


FERNANDO Z. NIPAL
 BAC Chairperson

Approved by:


ATTY. MARK OLYVER T. MARCO
 Acting Port Manager