

**BAC RESOLUTION DECLARING THE CANCELLATION IN THE PROCUREMENT OF
INFRA PROJECTS OF PMO-Misamis Oriental/Cagayan de Oro with Project ID #
A190069 – Repair and Repainting of Passenger Terminal Building, Port of Benoni,
Camiguin Province**

RESOLUTION NO. EP -2019-02

WHEREAS, the infra project, A190069 - Repair and Repainting of Passenger Terminal Building, Port of Benoni, Camiguin Province is part of the PMO's PPMP and Annual Procurement Plan with approved budget of P8,404,556.00;

WHEREAS, the BAC-EP implored/adopted the "Competitive Bidding" as the method of procuring the project pursuant to Section 10 Competitive Bidding Procurement of the 2016 Revised IRR of RA 9184;

WHEREAS, this Office posted for advertisement at the PPA Website, PhilGEPS and in a conspicuous place at the PMO-MOC Admin Bldg.2 on 26 August 2019 to September 04, 2019;

WHEREAS, the scheduled submission of the accomplished Eligibility and Bid Documents to the BAC Secretariat is on 16 September 2019, 8:30AM at the GAD Hall of PPA, PMO-Building No. 2 (formerly PDO Bldg.), Port Area, Brgy. Macabalan, Cagayan de Oro City. Opening of Bids/Canvass shall be on 16 September 2019, 2:00 PM of the same venue;

WHEREAS, three (3) interested contractors of known qualifications purchased the Bid Documents amounted to P10,000.00, namely: Edanna Construction, JC Dela Vega Construction and LGC Construction;

WHEREAS, the plans and budget for the Port Operations Building (POB) which also cover / includes a Passenger Terminal at the Port of Benoni was approved by Head Office and is due for construction next year, 2020.

WHEREAS, the BAC conducted an emergency meeting on 05 September 2019 to discuss and deliberate the advantages and disadvantages in pursuing the repair & repainting project of the Passenger terminal Building in line with the comment / latest update from the PPA Head Office.

WHEREAS, during deliberation by the BAC, the repair & repainting of the existing PTB will be affected by and be disadvantageous to the government due to the construction of the POB with Passenger Terminal next year. Government funds for development will not be wasted if the project is cancelled.

WHEREAS, in view of the foregoing conditions and as recommended by management that continuance of the above-captioned repair project is economically, financially, and technically impractical and unnecessary since the affected repair works would be demolished within a few months after its completion;

NOW, THEREFORE, We, the Members of the PMO-MOC Bids and Awards Committee, hereby RESOLVE as it is hereby RESOLVED:

**TO RECOMMEND TO THE HEAD OF THE PROCURING ENTITY FOR THE
CANCELLATION OF THE PROCUREMENT OF REPAIR AND REPAINTING OF
PASSENGER TERMINAL BUILDING, PORT OF BENONI, CAMIGUIN PROVINCE.**

Let copies of this Resolution be posted at PPA Website, PhilGeps and at conspicuous place at the PMO-MOC Admin Bldg. 2, port Area, Cagayan de Oro City.

RESOLVED, at the PPA-PMO MOC, Cagayan de Oro, this 5th day of September, 2019.

(official business trip)

RUBY MARIA O. GUMAPON

BAC Chairman


CLARO SAMUEL P. FONTANILLA
BAC Vice Chairman



ROEL O. MADERA
BAC Member


(official business trip)
ANTONIO M. TORCINO, JR.
BAC Member

(on-leave)
EDSEL A. CALO
BAC Member

(official business trip)
MARIA CHONA R. FABIA
BAC-Member (Alternate)

JONATHAN F. SALIRING
BAC-Member (Provisional)


MARIA AMOR G. MANN
Alternate BAC Member


CORE D. SWAN
Alternate BAC Member