

September 5, 2016

**NOTICE TO PROCEED**

**JUNELL PAUL D. ALCERA**

Proprietor/Manager  
JUPA Construction  
Bobon, Northern Samar


Dear Engr. Alcera,

The attached Contract Agreement having been approved, notice is hereby given to **JUPA Construction, Bobon, Northern Samar** that work may proceed on the **REPAIR OF DAMAGED CAUSEWAY CAUSED BY TYPHOON "NONA" at Port of Brgy. Ligaya, Rosario, N. Samar**, effective on **September 12, 2016 / 7 days** after the receipt of this notice.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the **Philippine Ports Authority, Port Management Office - Eastern Leyte/Samar**.

Very truly yours,

  
**DOMINADOR D. LICAYAN**  
Port Manager


I acknowledge receipt of this Notice on

9/8/16

Name of the Representative of the Bidder:

JUNELL PAUL ALCERA

Authorized Signature:



Contract Time:

70 Calendar Days

Target Date of Completion:

November 15, 2016