

Port Area, Tacloban City Tel. Nos. (053) 321 – 3373; (053) 321 – 6704; (053) 321 – 4152; (053) 321 8057; (053) 321 – 1915
Facsimile No. (053) 325-7248; e-mail address: ppapmoels@gmail.com

September 7, 2016

NOTICE TO PROCEED

MR. LESTER N. REY
Manager
L.N.R. CONSTRUCTION
Daffodil Street, Renaissance Gardens
Washington Drive,
Legazpi City, Albay

Dear Mr. Rey,

The attached Contract Agreement having been approved, notice is hereby given to **L.N.R. CONSTRUCTION** that work may proceed on the **Repair of Damaged Port Facilities Caused by Typhoon Nona, Port of San Jose, San Jose, Northern Samar, (NRP-ELS-01-16)** effective in **September 14, 2016/Seven (7)** Calendar days after the date of this notice.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.


Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the **Philippine Ports Authority, Port Management Office – Eastern Leyte/Samar.**

Very truly yours,


DOMINADOR D. LICAYAN
Port Manager

I acknowledge receipt of this Notice on September 7, 2016

Name of the Representative of the Bidder LESTER N. REY

Authorized Signature: 

Contract Time: **160 Calendar Days**

Target Date of Completion: February 21, 2017