



12 DEC 2019

MR. RUDY M. PAJIMNA
General Manager
R.M. PAJIMNA BUILDERS
Blk. 30 lot 14 Juan Luna St.,
New Capitol Estate 1, Diliman
Quezon City

SUBJ : NOTICE TO PROCEED

Gentlemen:


This has reference to the project, "REPAIR/IMPROVEMENT OF ROADWAY PAVEMENT AND DRAINAGE SYSTEM AT 22ND AND 23RD STS., SOUTH HARBOR, PORT AREA, MANILA" in the amount of Fourteen Million Three Hundred Six Thousand One Hundred Fifty Five Pesos and 61/100 Only (₱ 14,306,155.61).

You are hereby directed to proceed with the work under the authority of this notice within seven (7) calendar days from the date of issuance. The subject project is an essential facility and the completion of the work within **TWO HUNDRED (200) calendar days** as stipulated in the contract is therefore of primary consideration.

In this connection, a pre-construction conference will be held at the PMO-NCR South Real Estate Management Division **SEVEN (7) CALENDAR DAYS** before the actual start of the work. Thus, you and your engineer are requested to be present on the said conference to thresh out and discuss problems relative to the execution of the project.

Please acknowledge receipt hereof.

Very truly yours,


ELIGIO P. FORTAJADA
Acting Port Manager, PMO-NCR South

Conforme:

R.M. PAJIMNA BUILDERS

By:


RUDY M. PAJIMNA
General Manager

Date: _____

PORT MANAGEMENT OFFICE FOR NCR SOUTH

PMO-NCR South Administration Building
South Harbor, Port Area, Manila 1018 Philippines
Trunkline No. (+632) 525-5264 Fax No. (+632) 527-4424 Email: pmoncrsouth@ppa.com.ph
Website: ww.ppa.com.ph