

March 1, 2018

NOTICE TO PROCEED

Mr. Renie B. Sabido
Proprietor/Manager
R.B. Sabido Construction and Supply
Brgy. Macagtas, Catarman
Northern Samar

Dear Mr. Renie B. Sabido,

The attached Contract Agreement having been approved, notice is hereby given to RB Sabido Construction and Supply, that work may proceed on the **Repair of Damaged Slope Protection @ the Tip of Causeway Caused by Typhoon "PAOLO" on October 21, 2017, Municipal Port of San Vicente, San Vicente, N. Samar**, effective on **March 8, 2018 / 7 days** from the date of this notice.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the implementation schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the **Philippine Ports Authority, Port Management Office Eastern Leyte/Samar, Leyte/Samar.**

Very truly yours,


DOMINADOR D. LICAYAN
Port Manager 

I acknowledge receipt of this Notice on

03 - 06 - 18

Name of the Representative of the Bidder:

RENIE B. SABIDO

Authorized Signature:



Contract Time:

15 Calendar Days