

March 2, 2017

NOTICE TO PROCEED

MR. ROGELIO V. ROLEDA
Proprietor/ Manager
R.V. CONSTRUCTION
Brgy. Cagsalaosao, Maharlika Highway
Calbayog City, Samar

Dear Mr. Roleda,


The attached Contract Agreement having been approved, notice is hereby given to **R.V. CONSTRUCTION** that work may proceed on the **Repair and Improvement of Damaged Causeway of the Port of Capo-ocan, Brgy. Pinamopo-an, Capo-ocan, Leyte, (NRP-ELS 10-16)** effective on **March 9, 2017 / 7** days after the date of this notice.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the **Philippine Ports Authority, Port Management Office – Eastern Leyte/Samar.**

Very truly yours,


DOMINADOR D. LICAYAN
Port Manager

I acknowledge receipt of this Notice on MARCH 3, 2017
Name of the Representative of the Bidder: ROGELIO V. ROLEDA
Authorized Signature: 
Contract Time: **120 Calendar Days**
Target Date of Completion: July 6, 2017