

July 09,2019

## NOTICE TO PROCEED

Mr. Rogelio V. Roleda Proprietor/Manager RV Construction Brgy. Cagsalaosao, Calbayog City, Samar

Dear Mr. Rogelio V. Roleda

The attached Contract Agreement having been approved, Notice is hereby given to RV Construction, that work may proceed on the *Repair of Damaged Concrete Pavement, Liloan Ferry Terminal, Liloan, S. Leyte*, effective on July 16, 2019 / 7 days from the date of this Notice.

Upon receipt of this Notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the implementation schedule.

Please acknowledge receipt and acceptance of this Notice by signing both copies in the space provided below. Keep one copy and return the other to the *Philippine Ports Authority, Port Management Office Eastern Leyte/Samar.*Leyte/Samar.

EMILIANO M. ESPARAGUERA, JR.

Port Manager

I acknowledge receipt of this Notice on

Name of the Representative of the Bidder:

Authorized Signature:

Contract Time:

30 Calendar Days

Target Date of Completion:

August 14,2019

PHILIPPINE PORTS AUTHORITY

PMO - Eastern Leyte/Samar

Port Area, Tacloban City, Leyte 6500, Philippines Tel. No. (053) 321-6704 Fax No. (053) 325-7248 email: ppapmoels@gmail.com