



PHILIPPINE
PORTS
AUTHORITY



July 30, 2024

Date

NOTICE TO PROCEED

ROSALIE H. SENTECIERA

Authorized Managing Officer

RDR1 BUILDERS INCORPORATED

Block 10, Lot 30 Terranova Subd.,

Brgy. Mansilingan, Bacolod City

Dear Ms. Senteciera:


In connection with the Contract Agreement signed between you and this Authority relative to the project, **MAINTENANCE OF MOVABLE BARRIERS, PORT OF SAN CARLOS, SAN CARLOS CITY, NEGROS OCCIDENTAL TO PPA, PMO-NEGROS OCCIDENTAL (CW-SV-01-24)**, you are directed to proceed with the project implementation within seven (7) calendar days from receipt hereof.

Thank you very much.

Very Truly yours,


ENGR. RODEL G. LAGMAY
Acting Port Manager

CONFORME :


ROSALIE H. SENTECIERA
Authorized Managing Officer
RDR1 BUILDERS INCORPORATED

July 30, 2024

Date

Start of the Project : July 31, 2024
31 JUL 2024

Contract Duration : 45 Calendar Days

Target Date of Completion : 13 SEP 2024

Sept. 13, 2024

PORT MANAGEMENT OFFICE – NEGROS OCCIDENTAL / BACOLOD / BANAGO / BREDCO

PPA Administrative Building, Banago Port

Brgy. Banago, Banago Port, Bacolod City 6100 Philippines

Tel. No.: (034) 441.1402 / (034) 458.0095 Fax No.: (034) 441.1225