

NAME OF PROJECT : Repair of Perimeter Fence Along  
: Alternate Access Road  
LOCATION OF PROJECT : Port of Iligan, Iligan City  
CONTRACT REFERENCE NO. : CW - 007 - 2019  
STANDARD FORM NO. SF-INFRA  
REVISED ON August 11, 2004



Republic of the Philippines  
**Philippine Ports Authority**  
PMO Lanao del Norte/Iligan, Iligan City  
Tel. No. (063) 223-9013

## NOTICE TO PROCEED

21 NOV 2019

**LAJ TRUCKING AND BUILDERS, INC.**

Engr. JAIME L. CUÑADO  
Zone 3, Igpit, Opol,  
Misamis Oriental

Gentlemen:

This is to inform you that the Contract Agreement for the **Repair of Perimeter Fence Along Alternate Access Road, Port of Iligan, Iligan City** in the amount of **TWENTY NINE MILLION SEVEN HUNDRED FORTY EIGHT THOUSAND FIVE HUNDRED SEVENTY FOUR PESOS AND TWENTY FOUR CENTAVOS ONLY (P 29,748,574.24)** has been approved.


In accordance with the provision of the Contract Agreement, you are hereby directed to proceed with the execution on the contract works and to complete the same within **two hundred ten (210) Calendar Days**. This contract shall be effective seven (7) calendar days from the date of this issuance.

Please acknowledge receipt of this Notice by signing on the space provided for below and return the original copy to us.

Very truly yours,

  
Engr. **SALVADOR L. DELINA**  
Port Manager

Received by:

  
**JAIME L. CUÑADO**  
(Print Name & Signature)

11-21-2019  
Date

