



**Contract for the Supply, Delivery, Installation/Structured Cabling, Testing and Commissioning of LED Flat Screen Television Sets with Wires and Accessories for the Baseport Cagayan de Oro, Port Management Office of Misamis Oriental/Cagayan de Oro (PMO-MOC)**

**SUPPLEMENTAL BID BULLETIN NO. (TVs) 01-2019  
(NOTICE OF POSTPONEMENT)**

Pursuant to Presidential Proclamation No. 729, declaring Wednesday, 05 June, a Regular Holiday throughout the Country in observance of EID’L FITR (Feast of Ramadhan), and per BAC Resolution No. 01, 2019, the Port Management Office of Misamis Oriental/Cagayan de Oro Bids and Awards Committee (PMO-MOC-BAC), hereby issue this Notice of Postponement relative to the scheduled bidding activities of the above-stated project, as follows:

ORIGINAL		AMENDMENT	
<i>Pre-bid Conference</i>	<b>June 5, 2019</b> <b>@ 3:30PM</b>	<i>Pre-bid Conference</i>	<b>June 6, 2019</b> <b>@ 3:30PM</b>
<i>Deadline of Submission of Bids</i>	<b>June 17, 2019</b> <b>@ 8:30AM</b>	<i>Deadline of Submission of Bids</i>	<b>June 18, 2019</b> <b>@ 8:30AM</b>
<i>Opening of Bids</i>	<b>June 17, 2019</b> <b>@ 3:30PM</b>	<i>Opening of Bids</i>	<b>June 18, 2019</b> <b>@ 3:30PM</b>

For your information and guidance.

**(Original Signed)**  
**CLARO SAMUEL P. FONTANILLA**  
Vice-Chaiperson, PMO-MOC-BAC

Date: May 29, 2019