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SECTION I

INVITATION TO BID



PHILIPPINE
PORTS

AUTHORITY

INVITATION TO BID
FOR THE CONSTRUCTION OF RC PIER. PORT OF UBAY, BOHOL

The Philippine Ports Authority, through the Corporate Budget of the Authority for 
CY 2018 intends to apply the sum of P 97,084,311.28 being the Approved Budget for Uie 
Contract (ABC) to payments under the contract for the Construction of RC Pier, Port 
of Ubay, Bohol (LFP BHL No. 036-2018). Bids received in excess of the ABC shall be 
automatically rejected at bid opening.

The Philippine Ports Authority now invites bids for A. Demolition and Removal Works 
B. Construction of Pier Approach C. Construction of RC Pier. Completion of the 
Works is required in 420 calendar days. Bidders should have completed a contract 
similar to the Project. The description of an eligible bidder is contained in tiie Bidding 
Documents, particularly, in Section II. instructions to Bidders.

Bidding will be conducted through open competitive bidding procedures using non
discretionary pass/fail criterion as specified in the 2016 Revised Implementing Rules and 
Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the 
‘Government Procurement Reform Act.’

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and 
partnerships or organizations with at least seventy five percent (75%) interest or 
outstanding capital stock belonging to citizens of the Philippines.

Interested bidders may obtain further information from the Philippine Ports Authority Bids 
and Awards Committee (BAC) for Engineering Projects and inspect the Bidding 
Documents at the address given below from 8:00 a.m. to 5:00 p.m., Monday to Friday.

A complete set of Bidding Documents may be acquired by interested Bidders on 09 
October 2018 from the address below and upon payment of the applicable fee for the 
Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the 
amount of FIFTY THOUSAND PESOS (R 50,000.00).

It may also be downloaded free of charge from the website of the Philippine Government 
Electronic Procurement System (PhilGEPS) and the website of the Philippine Ports 
Authority, provided that bidders shall pay the applicable fee for the Bidding Documents 
not later than the submission of their bids.

The Philippine Ports Authority’s Bids and Awards Committee for Engineering Projects 
will hold a Pre-Bid Conference on 17 October 2018 at 10:0 a.m. at the PPA Function 
Room, 7“’ Floor, PPA Bldg., Bonifacio Drive, South Harbor, Port Area, Manila, which 
shall be open to all prospective bidders.

A Bonrtd&C Ohve, Soulh Msfbor Port Area, Manila 1018 PNipones 
PO Box 4S6 Manila. PfuliDpines 

Tel No (*$32 ) 527-8356 to B3 Fax No. (*$32> 527-4855 
weosia wwwppacom.ph



Bids must be duly received by the BAC Secretariat at the address below on or before 
9:00 a.m. of 30 October 2018. Ail bids must be accompanied by a bid security in any of 
the acceptable forms and in the amount stated in the bidding documents.

Bid opening shall be on 30 October 2018 at 10:00 a.m. at the 7lh Floor, PPA Building, 
A. Bonifacio Drive, South Harbor, Port Area, Manila. Bids will be opened in the 
presence of the bidder’s representatives who choose to attend at the address below. 
Late bids shall not be accepted.

• Required PCAB Registration: Medium A - Port, Harbor and Offshore
Engineering

The Philippine Ports Authority reserves the right to reject any and all bids, declare a 
failure of bidding, or not award the contract at any time prior to contract award in 
accordance with Section 41 of RA 9184 and its IRR, without thereby incurring any 
liability to the affected bidder or bidders.

For further information, please refer to:

BAC Secretariat, Philippine Ports Authority 
5th Floor, PPA Bldg.. A. Bonifacio Drive,
South Harbor, Port Area, Manila

Telephone/Fax No. 627-47-35
527-83-56 loc. 539

PPA Website: www.ppa.com.ph

^RK JOVS. PALOMARK JOffS. PALOMAR 
Chairperson, PPA Head Office Bids and Awards 
Committee for Engineering Projects (HO-BAC-EP)

http://www.ppa.com.ph
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A. General

Scope of Bid 

1.1. The Ptx)curing Entity named in the BPS, invites bids for the construction of 
Works, as described in Section VI. Specifications.

1.2. The name, identification, and number of lots specific to this bidding are 
provided in the BPS. The contracting strategy and basis of evaluation of lots is 
described in ITB Clause 27.

1.3. The successful Bidder will be expected to complete the Works by the intended 
completion date specified in SCO Clause 1.17.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named 
in the BPS, and in the amount indicated in the BPS. It intends to apply part of the 
funds received for the Project, as defined in the BPS, to cover eligible payments under 
the Contract for the Works.

Corrupt, Fraudulent Collusive, Coercive, and Obstructive Practices

3.1. Unless otherwise specified in the BPS, the Procuring Entity, as well as bidders 
and contractors, shall observe the highest standard of ethics during the 
procurement and execution of the contract. In pursuance of this policy, the 
Funding Source:

(a) defines, for purposes of this provision, the terms set forth below as
follows;

(i) "corrupt practice" means behavior on the part of officials in the 
public or private sectors by which they improperly and unlawfully 
enrich themselves, others, or induce others to do so, by 
misusing the position in which they are placed, and includes the 
offering, giving, receiving, or soliciting of anything of value to 
influence the action of any sudh official in the procurement 
process or in contract execution; entering, on behaif of the 
Procuring Entity, into any contract or transaction manifestly and 
grossly disadvantageous to the same, whether or not the public 
officer profited or will profit thereby, and similar acts as provided 
in Republic Act 3019;

(ii) "fraudulent practice" means a misrepresentation of facts in order 
to influence a procurement process or the execution of a 
contract to the detriment of the Procuring Entity, and inciudes 
collusive practices among Bidders (prior to or after Bid 
submission) designed to establish bid prices at artificial, non
competitive levels and to deprive the Procuring Entity of the 
benefits of free and open competition;

(iii) "collusive practices' means a scheme or arrangement between 
two or more Bidders, with or without the knowledge of the

Construcbon of RC Pter
P«l of lAay. Bohol



ITB - 2

Procuring Entity, designed to establish bid prices at artificial, 
non-competitive levels; and

(iv) ‘coercive practices' means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence their 
participation in a procurement process, or affect the execution 
of a contract;

(v) “obstructive practice’ is

(aa) deliberately destroying, falsifying, altering or concealing 
of evidence material to an administrative proceedings or 
investigation or making false statements to investigators 
in order to materially impede an administrative 
proceedings or investigation of the Procuring Entity or 
any foreign govemment/foreign or international financing 
institution into allegations of a corrupt, fraudulent, 
coercive or collusive practice; and/or threatening, 
harassing or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the 
administrative proceedings or investigation or from 
pursuing such proceedings or investigation; or

(bb) acts intended to materially impede the exercise of the 
inspection and audit rights of the Prc>curing Entity or any 
foreign govemment/foreign or international financing 
institution herein.

(b) will reject a proposal for award If it determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices 
in competing for the Contract; and

(c) will declare a firm ineligible, either indefinitely or for a stated period of 
time, to be awarded Contract funded by the Funding Source if it at any 
time determines that the firm has engaged in corrupt or fraudulent 
practices in competing or, or in executing, a Contract funded by the 
Funding Source.

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws on 
individuals and organizations deemed to be involved in any of the practices 
mentioned in ITB Clause 3.1(a).

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a contractor in the bidding for and 
performance of a contract themselves or through independent auditors as 
reflected in the GCC Clause 34.

4. Conflict of Interest

4.1. All Bidders found to have conflicting interests shall be disqualified to participate 
in the procurement at hand, without prejudice to the imposition of appropriate 
administrative, dvil, and criminal sanctions. A Bidder may be considered to 
have conflicting interests with another Bidder in any of the events described in

Conftrwctton o( RC PmT
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paragraphs (a) through (c) and a general conflict of interest in any of the 
circumstances set out in paragraphs (d) through (g) below;

(a) A Bidder has controlling shareholders in common with another Bidden

(b) A Bidder receives or has received any direct or indirect subsidy from 
any other Bidder;

(c) A Bidder has the same legal representative as that of another Bidder 
for purposes of this Bid;

(d) A Bidder has a relationship, directly or through third parties, that puts 
them in a position to have access to information about or influence on 
the bid of another Bidder or influence the decisions of the Procuring 
Entity regarding this bidding process;

(e) A Bidder submits more than one bid In this bidding process. However, 
this does not limit the participation of subcontractors in more than one 
bid;

(f) A Bidder who participated as a consultant in the preparation of the 
design or technical specifications of the goods and related services that 
are the subject of the bid; or

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or 
organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the project, 
if the personnel would be involved in any capacity on the same project.

4.2. In accordance wKh Section 47 of the IRR of RA 9184. all Bidding Documents 
shall be accompanied by a sworn affidavit of the Bidder that K is not related to 
the Head of the Procuring Entity (HoPE). members of the Bids and Awards 
Committee (BAG), members of the Technical Working Group (TWG), members 
of the BAG Secretariat, the head of the Project Management Office (PMO) or 
the end-user unit, and the project consultants, by consanguinity or affinity up to 
the third civil degree. On the part of the Bidder, this Clause shall apply to the 
following persons:

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 
himself;

(b) If the Bidder is a partnership, to all its officers and members;

(c) If the Bidder is a corporation, to all its officers, directors, and controlling 
stockholders;

(d) if the Bidder is a cooperative, to all its officers, directors, and controlling 
shareholders or members; and

(e) If the Bidder is a joint venture (JV). the provisions of items (a), (b), (c) 
or (d) of this Clause shall correspondingly apply to each of the members 
of the said JV, as may be appropriate.

Ccostniction of RC Pier
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Relationship of the nature described above or Allure to comply with this Clause 
will result in the automatic disqualification of a Bidder.

5. Eligible Bidders

5.1. Unless otherwise indicated in the BPS, the following persons shall be eligible 
to participate in this Bidding:

(a) Duly licensed Filipino citizens/sole proprietorships;

(b) Partnerships duly organized under the laws of the Philippines and of 
which at least seventy five percent (75%) of the interest belongs to 
citizens of the Philippines;

(c) Corporations duly organized under the laws of the Philippines, and of 
which at least seventy five percent (75%) of the outstanding capital 
stock belongs to citizens of the Philippines;

(d) Cooperatives duly organized under the laws of the Philippines.

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) 
or more persons/entities that intend to be jointly and severally 
responsible or liable for a particular contract: Provided, however, that, 
in accordance with Letter of Instructions No. 630, Filipino ownership or 
interest of the joint venture concerned shall be at least seventy five 
percent (75%): Provided, further, that joint ventures In which Filipino 
ownership or interest is less than seventy five percent (75%) may be 
eligible where the structures to be built require the application of 
techniques and/ortechnologies which are not adequately possessed by 
a person/entity meeting the seventy five percent (75%) Filipino 
ownership requirement: Provided, finally, that in the latter case, Filipino 
ownership or interest shall not be less than twenty five percent (25%). 
For this purpose, Filipino ownership or interest shall be based on the 
contributions of each of the members of the joint venture as specified in 
their JVA.

5.2. The Procuring Entity may also invite foreign bidders when provided for under 
any Treaty or International or Executive Agreement as spedfied in the BPS.

5.3. Government owned or controlled corporations (GOCCs) may be eligible to 
participate only if they can establish that they (a) are legally and finandally 
autonomous, (b) operate under commercial law, and (c) are not attached 
agencies of the Procuring Entity.

5.4. (a) The Bidder must have an experience of ha\ring completed a Single
Largest Completed Contract (SLCC) that is similar to this Project, 
equivalent to at least fifty percent (50%) of the ABC adjusted, if 
necessary, by the Bidderto cunent prices using the Philippine Statistics 
Authority (PSA) consumer price Index. However, contractors under 
Small A and Small B categories without similar experience on the 
contract to be bid may be allowed to bid if the cost of such contract is 
not more than the Allowable Range of Contract Cost (ARCC) of their 
registration based on the guidelines as prescribed by the PCAB.

Csnittuctlen of RC Piv
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(b) For Foreign-funded Procurement, the Procuring Entity and the foreign 
govemment/Toreign or international financing institution may agree on 
another track record requirement, as specified in the BPS.

For this purpose, contracts similar to the Pioject shall be those described in the
BPS.

5.5. The Bidder must sutnnit a computation of its Net Financial Contracting Capacity 
(NFCC), which must be at least equal to the ABC to be bid, calculated as 
follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value 
of all outstanding or uncompleted portions of the projects under 
ongoing contracts, including awarded contracts yet to be started 
coinciding with the contract for this Project.

The values of the domestic bidder’s current assets and cunent liabilities shall 
be based on the latest Audited Financial Statements (AFS) submitted to the 
BIR.

For purposes of computing the foreign bidders' NFCC, the value of the current 
assets and current liabilities shall be based on their audited financial 
statements prepared in accordance with international finandal reporting 
standards.

6. Bidder’s Responsibilities

6.1. The Bidder or its duly authorized representative shall submit a sworn statement 
in the form prescribed in Section IX. Bidding Forms as required in ITB Clause 
12.1(b)(iii).

6.2. The Bidder is responsible for the following:

(a) Having taken steps to carefully examine all of the Bidding Documents;

(b) Having acknowledged all conditions, local or otherwise, affecting the 
Implementation of the contract;

(c) Having made an estimate of the facilities available and needed for ttie 
contract to be bid, if any;

(d) Having complied with its responsibility to inquire or secure 
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4.

(e) Ensuring that it is not “blacklisted’ or barred from bidding by the GoP or 
any of its agencies, offices, corporations, or LGUs, including foreign 
govemment/foreign or international financing institution whose 
blacklisting rules have been recognized by the GPPB;

(f) Ensuring that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, and 
all statements and information provided therein are true and 
correct;

ConiMictien of RC Ptv
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(g) Authonzing the HoPE or its duly authorized representative/s to verify all 
the documents submitted;

(h) Ensuring that the signatory is the duly authorized representative of Uie 
Bidder, and granted full power and authority to do, execute and perform 
any and all acts necessary to participate, submit the bid, and to sign 
and execute the ensuing contract, accompanied by the duty notarized 
Special Power of Attorney, Board/Partnership Resolution, or 
Secretary's Certificate, whichever is applicable;

(i) Complying with the disclosure provision under Section 47 of RA 9184 
and Hs IRR in relation to other provisions of RA 3019;

(j) Complying with existing labor laws and standards, in the case of 
procurement of services. Moreover, bidder undertakes to:

(i) Ensure the entitlement of workers to wages, hours of work, 
safety and health and other prevailing conditions of work as 
established by national laws, rules and regulations; or collective 
bargaining agreement; or arbitration award, if and when 
applicable.

In case there is a finding by the Procuring Entity or the DOLE of 
underpayment or non-payment of workers’ wage and wage- 
related benefrts, bidder agrees that the performance security or 
portion of the contract amount shall be withheld in favor of the 
complaining workers pursuant to appropriate provisions of 
Republic Act No. 9184 without prejudice to the institution of 
appropriate actions under the Labor Code, as amended, and 
other social legislations.

(ii) Comply with occupational safety and health standards and to 
correct deficiencies, if any.

In case of imminent danger, injury or death of the worker, bidder 
undertakes to suspend contract implementation pending 
clearance to proceed from the DOLE Regional Office and to 
comply with Work Stoppage Order, and

(iii) Inform the workers of their conditions of work, labor clauses 
under the contract specifying wages, hours of work and other 
benefits under prevailing national laws, rules and regulations; or 
collective bargaining agreement; or arbitration award, if and 
when applicable, through posting in two (2) conspicuous places 
in the establishment’s premises; and

(k) Ensuring that it did not give or pay, directly or indirectly, any 
commission, amount, fee, or any form of consideration, pecuniary or 
otherwise, to any person or official, personnel or representative of the;

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concerned.

CoraVuctien Df RC Piar
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6.3. The Bidder, by the act of submrtting its bid. shall be deemed to have inspected 
the site, determined the general characteristics of the contact works and the 
corKjrtions for this Project and examine all instructions, forms, terms, and 
project requirements in the Bidding Documents.

6.4. It shall be the sole responsibility of the prospective bidder to detennine and to 
satisfy itseif by such means as it considers necessary or desirable as to all 
matters pertaining to this Project, including: (a) the location and the nature of 
the contract, project, or work; (b) climatic conditions; (c) transportation facilKies; 
(c) nature and condition of the terrain, geological conditions at the site 
communication facilities, requirements, location and availability of constmction 
aggregates and other materials, labor, water, electric power and access roads; 
and (d) other factors that may affect the cost, duration and execution or 
implementation of the contract, project, or work.

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the 
data furnished by the procuring entity. However, the Procuring Entity shall 
ensure that all information in the Bidding Documents, including 
supplemental/bid bulletins issued are conect and consistent.

6.6. Before submrtting their bids, the Bidders are deemed to have become familiar 
with all existing laws, decrees, ordinances, acts and regulations of the 
Philippines which may affect the contract in any way.

6.7. The Bidder shall bear all costs associated with the preparation and submission 
of his bid, and the Procuring Entity will in no case be responsible or liable for 
those costs, regardless of the conduct or outcome of the bidding process.

6.8. The Bidder should note that the Procuring EntKy will accept bids only from 
those that have paid the applicable fee for the Bidding Documents at the office 
indicated in the Invitation to Bid.

8.

Origin of Goods and Services

There is no restriction on the origin of Goods, or Contracting of Works or Services other 
than those prohibited by a decision of the United Nations Security Council taken under 
Chapter VII of the Charter of the United Nations.

Subcontracts

8.1. Unless otherwise specified in the BPS, the Bidder may subcontract portions of 
the Works to an extent as may be approved by the Procuring Entity and stated 
in the BPS. However, subcontracting of any portion shall not relieve the Bidder 
from any liability or obligation that may arise from the contract for this Project

8.2. Subcontractors must submit the documentary requirements under ITB Clause 
12 and comply with the eligibility criteria specified in the BPS, in the event that 
any subcontractor is found by the Procuring Entity to be ineligible, the 
subcontracting of such portion of the Works shall be disallowed.

8.3. The Bidder may identify the subcontractor to whom a portion of the Works vrill 
be subcontracted at any stage of the bidding process or during contract 
implementation. If the Bidder opts to disclose the name of the subcontractor
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9.

during bid submission, the Bidder shall include the required documents as part 
of the technical component of Ks bid.

B. Contents of Bidding Documents

Pre-Bid Conference

(a) (a) If so spedfied in the BPS, a pre-bid conference shall be held at 
the venue and on the date indicated therein, to clarify and address the 
Bidders’ questions on the technical and financial components of this 
Project.

(b) The pre-bid conference dial! be held at least twelve (12) calendar days 
before the deadline for the submission of and receipt of bids, but not 
earlier than seven (7) calendar days from the posting of the Invitation to 
Bid/Bidding Documents in the PhilGEPS website. If the Procuring Entity 
determines that, by reason of the method, nature, or complexity of the 
contract to be bid, or when international participation will be more 
advantageous to the GoP, a longer period for the preparation of bids is 
necessary, the pre-bid conference shad be held at least thirty (30) 
calendar days before the deadline for the submission and receipt of 
bids, as specified In the BPS.

9.2. Bidders are encouraged to attend the pre-bid conference to ensure that 
they fully understand the Procuring Entity’s requirements. Non-attendance of 
the Bidder will in no way prejudice its bid; however, the Bidder is expected to 
know the changes and/or amendments to the Bidding Documents as recorded 
in the minutes of the pre-bid conference and the Suppiemental/Bid Bulletin. The 
minutes of the pre-bid conference shall be recorded and prepared not later than 
five (5) calendar days after the pre-bid conference. The minutes shall be made 
available to prospective bidders not later than five (5) days upon written 
request.

Decisions of the BAG amending any provision of the bidding documents shall 
be issued in vmting through a Supplemental/Bid Bulletin at least seven (7) 
calendar days before the deadline for the submission and receipt of bids.

10. Clarification and Amendment of Bidding Documents

10.1. Prospective bidders may request for darification(s) on and/or interpretation of 
any part of the Bidding Documents. Such a request must be in writing and 
submitted to the Procuring Entity at the address indicated In the BPS at least 
ten (10) calendar days before the deadline set for the submission and receipt 
of Bids.

10.2. The BAG shall respond to the said request by issuing a Supplemental/Bid 
Bulletin, to be made available to alt those who have property secured the 
Bidding Documents, at least seven (7) calendar days before the deadline for 
the submission and receipt of Bids.

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity's 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the
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submission and receipt of Bids. Any modification to the Bidding Documents 
shall be identified as an amendment.

10.4. Any Supplemental/Bid Bulletin issued by the BAG shall also be posted in the 
PhilGEPS and the website of the Procuring Entity concerned, if available, and 
at any conspicuous place in the premises of the Procuring Entity concerned. It 
shall be the respon»bility of all Bidders who have property secured the Bidding 
Documents to inquire and secure Supplemental/Bid Bulletins that may be 
issued by the BAG. However, Bidders who have submitted bids before the 
issuance of the Supplemental/Bid Bulletin must be informed and allowed to 
modify or withdraw their bids in accordance with ITB Glause 23.

C. Preparation of Bids

11. Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be 
submitted to the BAG must be in English. If the eligibility requirements or statements, 
the bids, and all other documents submitted to the BAG are in foreign language other 
than English, it must be accompanied by a translation of the documents in English. 
The documents shall be translated by the relevant foreign government agency, the 
foreign government agency authorized to translate documents, or a registered 
translator in the foreign bidder’s country; and shall be authenticated by the appropriate 
Philippine foreign sen/ice establishment/post or the equivalent office having jurisdiction 
over the foreign bidder’s affairs in the Philippines. The English translation shall govern, 
for purposes of interpretation of the bid.

12. Documents Comprising the Bid: Eligibility and Technicai Components

12.1. Unless otherwise indicated in the BPS, the first envelope shall contain the 
following eligibility and technical documents;

(a) EligibilKy Documents -

Class "A'’ Documents

(i) PhilGEPS Certificate of Registration and Membership 
(Platinum) in accordance with Section 8.5.2 of the IRR. For 
procurement to be performed overseas, it shall be subject to the 
Guidelines to be issued by the GPPB;

(ii) Statement of all its ongoing government and private contracts, 
including contracts awarded but not yet started, if any, whether 
similar or not similar in nature and complexity to the contract to 
be bid; and

Statement of the Bidder’s SLCC similar to the contract to be bid, 
in accordance with ITB Glause 5.4.

ConsCucticnofRCPir
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The two statements required shall indicate for each contract the 
following:

(ii. 1) name of the contract;

(11.2) date of the contract;

(11.3) contiact duration;

(11.4) owner’s name and address;

(11.5) nature of work;

(11.6) contractor's role (whether sole contractor, subcontractor, 
or partner in a JV) and percentage of participation;

(11.7) total contract value at award;

(11.8) date of completion or estimated completion time;

(11.9) total contract value at completion, if applicable;

(11.10) percentages of planned and actual accomplishments, if 
applicable; and

(Ii. 11) value of outstanding works, if applicable.

The statement of the Bidder's SLCC shall be supported by the 
Notice of Award and/or Notice to Proceed, Project Owner’s 
Certificate of Final Acceptance issued by the Omier other than 
the Contractor or the Constructors Performance Evaluation 
System (CPES) Final Rating, which must be at least 
satisfactory. In case of contracts with the private sector, an 
equivalent document shall be submitted;

Unless otherwise provided in the BPS, a valid special PCAB 
License in case of Joint ventures, and registration for the type 
and cost of the contract for this Project; and

(iv) NFCC computation in accordance with ITB Clause 5.5.

Class “B* Documents

(v) If applicable. Joint Venture Agreement (JVA) in accordance with 
RA 4566.

Technical Documents -

(i) Bid security in accordance with ITB Clause 18. Ifthe Bidder opts 
to submit the bid security in the form of:

(i.1) a bank draft/guarantee or an Irrevocable letter of credit 
issued by a foreign bank, it shall be accompanied by a 
confirmation from a Universal or Commercial Bank; or

Construstton of RC Par
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(i.2) a surety bond accompanied by a certification coming 
from the Insurance Commission that the surety or 
insurance company is authorized to issue such 
instruments.

(ii) Project Requirements, which shall include the following;

(11.1) Organizational chart for the contract to be bid;

(11.2) List of contractor’s personnel {e.g., Project Manager, 
Project Engineers, Materials Engineers, and Foremen), 
to be assigned to the contract to be bid, with their 
complete qualification and experience data. These 
personnel must meet the required minimum years of 
experience set in the BPS: and

(11.3) List of contractor’s major equipment units, which are 
owned, leased, and/or under purchase agreements, 
supported by proof of ownership, certification of 
availability of equipment from the equipment 
lessor/vendor for the duration of the project, as the case 
may be, which must meet the minimum requirements for 
the contract set in the BPS: and

(iii) Sworn statement in accordance with Section 25.3 of the IRR of 
RA 9184 and using the form prescribed in Section IX. Bidding 
Forms.

13. Documents Comprising the Bid: Financial Component

13.1. Unless otherwise stated in the BPS, the financial component of the bid shall
contain the following:

(a) Financial Bid Form, which includes txd prices and the bill of quantities, 
in accordance with ITB Clauses 15.1 and 15.3; and

(b) Any other document related to the finandal component of the bid as 
stated in the BPS.

13.2. (a) Unless otherwise stated in the BPS, all Bids that exceed the ABC shall
not be accepted.

(b) Unless otherwise indicated in the BPS, for foreign-funded procurement,
a ceiling may be applied to bid prices provided the following conditions 
are met:

(i) Bidding Documents are obtainable free of charge on a freely 
accessible website. If payment of Bidding Documents is required 
by the procuring entity, payment could be made upon the 
submission of bids.

(ii) The procuring entity has procedures in place to ensure that the 
ABC is based on recent estimates made by the engineer or the 
responsible unit of the procuring entity and that the estimates are
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based on adequate detailed engineering (in the case of 
infrastructure projects) and reflect the quality, supervision and risk 
and inflationary factors, as well as prevailing market prices, 
assodated with the types of works or goods to be procured.

(iii) The procuring entity has trained cost estimators on estimating 
prices and analyzing bid variances. In the case of infrastructure 
projects, the procuring entity must also have trained quantity 
surveyors.

(iv) The procuring entity has established a system to monitor and 
report bid prices relative to ABC and engineer's/procuring entity’s 
estimate.

(v) The procuring entity has established a monitoring and evaluation
system for contract implementation to provide a feedback on 
actual total costs of goods and works.

14. Alternative Bids

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer 
made by a Bidder in addition or as a substitute to its original bid which may be 
included as part of its original bid or submitted separately therewith for 
purposes of bidding. A bid with options is considered an altemative bid 
regardless of whether said bid proposal is contained in a single envelope or 
submitted in two (2) or more separate bid envelopes.

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings 
and specifications. Unless there is a value engineering clause in the BPS. 
altemative bids shall not be accepted.

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a 
JV. A Bidder who submits or participates in more than one bid (other than as 
a subcontractor if a subcontractor is permitted to participate in more than one 
bid) will cause all the proposals with the Bidder’s participation to be disqualified. 
This shall be without prejudice to any applicable criminal, civil and 
administrative penalties that may be imposed upon the persons and entities 
concerned.

15. Bid Prices

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, 
based on the priced Bill of Quantities submitted by the Bidder.

15.2. The Bidder shall fill in rates and prices for all items of the Works described in 
the Bill of Quantities. Bids not addressing or providing all of the required Items 
in the Bidding Documents including, where applicable. Bill of Quantities, shall 
be considered non-responsive and, thus, automatically disqualified. In this 
regard, where a required Item is provided, but no price is indicated, the same 
shall be considered as non-responsive, but specifying a zero (0) or a dash (-) 
for the said Item would mean that It is being offered for free to the Government, 
except those required by law or regulations to be provided for.
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15.3. All duties, taxes, and other levies payable by the Contractor under the Contract, 
or for any other cause, prior to the deadline for submission of bids, shall be 
included in the rates, prices, and total bid price submitted by the Bidder.

15.4. All bid prices for the given scope of work in the contract as awarded shall be 
considered as fixed prices, and therefore not subject to price escalation during 
contract implementation, except under extraordinary circumstances as 
specified in GCC Clause 48. Upon the recommendation of the Procuring Entity, 
price escalation may be allowed in extraordinary circumstances as may be 
determined by the National Economic and Development Authority in 
accordance with the Civil Code of the Philippines, and upon approval by the 
GPPB. Furthermore, in cases where the cost of the awarded contract is 
affected by any applicable new laws, ordinances, regulations, or other acts of 
the GoP, promulgated after the date of bid opening, a contract price adjustment 
shall be made or appropriate relief shall be applied on a no loss-no gain basis.

16. Bid Currencies

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in 
the BPS. However, for purposes of bid evaluation, bids denominated in foreign 
currencies shall be converted to Philippine currency based on the exchange 
rate prevailing on the day of the Bid Opening.

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for 
purposes of bid evaluation and comparing the bid prices will convert the 
amounts in various currencies in which the bid price is expressed to Philippine 
Pesos at the exchange rate as published in the Bangko Sentral ng Pilipinas 
(BSP) reference rate bulletin on the day of the bid opening.

16.3. Unless otherwise specified in the BPS, payment of the contract price shall be 
made in Philippine Pesos.

17. Bid Validity

17.1. Bids shall remain valid for the period specified in the BPS which shall not 
exceed one hundred twenty (120) calendar days from the date of the opening 
of bids.

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, 
the Procuring Entity may request Bidders to extend the period of validity of their 
bids. The request and the responses shall be made in writing. The bid security 
described in ITB Clause 18 should also be extended corresponding to the 
extension of the bid validity period at the least. A Bidder may refuse the request 
without forfeiting its bid security, but his bid shall no longer be considered for 
further evaluation and award. A Bidder granting the request shall not be 
required or permitted to modify its bid.

18. Bid Security

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security 
in an amount stated in the BPS, which shall be not less than the percentage of 
the ABC in accordance with the following schedule:

Conmjctlen of RC n«r
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Form of Bid Security

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank.

For biddings conducted by LGUs, 
the cashier's/manager’s check 
may be issued by other banks 
certified by the BSP as authorized 
to issue such financial instrument.

(b) Bank draft/guarantee or 
irrevocable letter of credit issued 
by a Universal or Commercial 
Bank: Provided, however, that it 
shall be confirmed or 
authenticated by a Universal or 
Commerdal Bank, if issued by a 
foreign bank.

For biddings conducted by LGUs, 
the Bank Draft/ Guarantee, or 
irrevocable letter of credit may be 
issued by other banks cerfified by 
the BSP as authorized to issue 
such financial instrument.

(c) Surety bond callable upon 
demand issued by a surety or 
insurance company duly certified 
by the Insurance Commission as 
authorized to issue such security; 
and/or

Amount of Bid Security 
(Not less than the Percentage of 

the ABC)

Two percent (2%)

Five percent (5%)

The Bid Securing Declaration mentioned above Is an undertaking which states, 
among others, that the Bidder shall enter into contract with the procuring entity 
and furnish the performance security required under ITB Clause 32.2, within 
ten (10) calendar days from receipt of the Notice of Award, and commits to pay 
the corresponding amount as fine, and be suspended for a period of time from 
being qualified to participate in any government procurement activity in the 
event it violates any of the conditions stated therein as provided in the 
guidelines issued by the GPPB.

18.2. The bid security should be valid for the penod specified in the BPS. Any bid 
not accompanied by an acceptable bid security shall be rejected by the 
Procuring Entity as non-responsive.

18.3. No bid securities shall be returned to Bidders after the opening of bids and 
before contract signing, except to those that failed or declared as post- 
disqualified, upon submission of a written waiver of their right to file a request 
for reconsideration and/or protest, or lapse of the reglemerrtary period without 
having filed a request for reconsideration or protest. Without prejudice on its
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forfeiture, Bid Securities shall be returned only after the Bidder with the Lowest 
Calculated Responsive Bid (LCRB) has signed the contract and furnished the 
Performance Security, but in no case later than the expiration of the Bid 
Security validity period indicated in ITB Clause 18.2.

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the 
posting of the performance security, pursuant to ITB Clause 32, the successful 
Bidder’s Bid Security will be discharged, but in no case later than the Bid 
Security validity period as indicated in ITB Clause 18.2.

18.5. The bid security may be forfeited:

(a) if a Bidder 

(i) withdraws its bid during the period of bid validity specified In fTB 
Clause 17;

(ii) does not accept the correction of errors pursuant to ITB Clause 
27.3(b);

(iii) has a finding against the veracity of the required documents 
submitted in accordance with ITB Clause 28.2;

(tv) submission of eligibility requirements containing false 
information or falsified documents;

(v) submission of bids that contain false information or falsified 
documents, or the concealment of such information in the bids 
in order to influence the outcome of eligibility screening or any 
other stage of the public bidding;

(vi) allowing the use of one’s name, or using the name of another 
for purposes of public bidding;

(vii) withdrawal of a bid. or refusal to accept an award, or enter into 
contract with the Government without justifiable cause, after the 
Bidder had been adjudged as having submitted the LCRB;

(viii) refusal or failure to post the required performance security within
the prescribed time;

(ix) refusal to clarify or validate In writing its bid during post
qualification within a period of seven (7) calendar days from 
receipt of the request for darification;

(x) any documented attempt by a Bidder to unduly influence the 
outcome of the bidding in his favor;

(xi) failure of the potential joint venture partners to enter into the joint 
venture after the bid is declared successful; or

(xii) all other acts that tend to defeat the purpose of the competitive 
bidding, such as habitually vrithdrawing from bidding, submitting 
late Bids or patently insufficient bid, for at least three (3) times 
within a year, exce^ for valid reasons.
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(b) if the successful Bidder

(i) fails to sign the contract in accordance with ITB Clause 31;

(ii) fails to furnish performance security in accordance with FTB 
Clause 32.

19. Format and Signing of Bids

19.1 Bidders shall submit their bids through their duly authorized representative 
using the appropriate forms pmvrided in Section IX. Bidding Forms on or before 
the deadline specified in the ITB Clause 21 in two (2) separate sealed bid 
envelopes, and which shall be submitted simultaneously. The first shall contain 
the technic^ component of the bid, including the eligibility requirements under 
ITB Clause 12.1. and the second shall contain the finandal component of the 
bid. This shall also be obsen/ed for each lot in the case of lot procurement.

19.2 Fomns as mentioned in ITB Clause 19.1 must be completed without any 
alterations to their format, and no substitute form shall be accepted. All blank 
spaces shall be filled in with the information requested.

19.3 The Bidder shall prepare and submit an original of the first and seccmd 
envelopes as described in ITB Clauses 12 and 13. In addition, the Bidder shall 
submit copies of the first and second envelopes. In the event of any 
discrepancy between the original and the copies, the original shall prevail.

19.4 Each and every page of the Bid Forni, including the Bill of Quantities, under 
Section IX hereof, shall be signed by the duly authorized representative/s of 
the Bidder. Failure to do so shall be a ground for the rejection of the bid.

19.5 Any interlineations, erasures, or overwriting shall be valid only if they are signed 
or initialed by the duty authorized representative/s of the Bidder.

20. Sealing and Marking of Bids

20.1. Bidders shall enclose their original eligibility and technical documents 
described in ITB Clause 12, in one sealed envelope marked 'ORIGINAL - 
TECHNICAL COMPONENT,'’ and the original of their financial component in 
another sealed envelope marked ‘ORIGINAL - FINANCIAL COMPONENT,1 
sealing them all in an outer envelope marked ‘ORIGINAL BID.”

20.2. Each copy of the first and second envelopes shall be similarly sealed duly
marking the inner envelopes as “COPY NO.__ -TECHNICAL COMPONENT
and “COPY NO.__ - FINANCIAL COMPONENT and the outer envelope as
‘COPY NO.__ respectively. These envelopes containing the original and
the copies shall then be enclosed in one single envelope.

20.3. The original and the number of copies of the bid as indicated in the BPS shall 
be typed or written in ink and shall be signed by the Bidder or its duly authorized 
representative/s.

20.4. All envelopes shall:

(a) contain the name of the contract to be bid in capital letters;
ConttrucHonofRCPiar 
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21.

(b) bear the name and address of the Bidder in capital letters;

(c) be addressed to the Procuring Entity's BAC in accordance with ITB 
Clause 20.1;

(d) bear the specific identification of this bidding process indicated in the 
ITB Clause 1.2; and

(e) bear a warning "DO NOT OPEN BEFORE..." the date and time for the 
opening of bids, in accordance with ITB Clause 21.

20.5. Bid envelopes that are not properly sealed and marked, as required in the 
bidding documents, shall not be rejected, but the Bidder or its duly authorized 
representative shall acknowledge such condition of the bid as submitted. The 
BAC or the Procuring Entity shall assume no responsibility for the 
misplacement of the contents of the improperty sealed or marked bid, or for its 
premature opening.

D. Submission and Opening of Bids 

Deadline for Submission of Bids

Bids must be received by the Procuring Entity’s BAC at the address and on or before 
the date and time indicated in the BPS. In case the deadline for submission of bids fall 
on a non-working day duly declared by the president, governor or mayor or other 
government official authorized to make such declaration, the deadline shall be the next 
working day.

22. Late Bids

Any bid submitted after the deadline for submission and receipt of bids prescribed by 
the Procuring Entity, pursuant to ITB Clause 21. shall be declared "Late" and shall not 
be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid 
Submission and Opening, the BiddePs name, its representative and the time the late 
bid was submitted.

23. Modification and Withdrawal of Bids

23.1. The Bidder may modify its bid after it has been submitted; provided that the 
modification is received by the Procuring Entity prior to the deadline prescribed 
for submission and receipt of bids. The Bidder shall not be allowed to retrieve 
its original bid, but shall be allowed to submit another bid equally sealed and 
properly identified in accordance with Clause 20, linked to its original bid 
marked as TECHNICAL MODIFICATION" or "FINANCIAL MODIFICATION" 
and stamped "received" by the BAC. Bid modifications received after the 
applicable deadline shall not be considered and shall be returned to the Bidder 
unopened.

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has been 
submitted, for valid and justifiable reason; provided that the Letter of 
Withdrawal is received by the Procuring Entity prior to the deadline prescribed 
for submission and receipt of bids. The Letter of Withdrawal must be executed 
by the authorized representative of the Bidder identified in the Omnibus Sworn 
Statement, a copy of which should be attached to the letter.
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23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be 
returned unopened to the Bidders. A Bidder, who has acquired the bidding 
documents may also express its intention not to participate in the bidding 
through a letter which should reach and be stamps by the BAG before the 
deadline for submission and receipt of bids. A Bidder that withdraws its bid shall 
not be permitted to submit another bid, directly or indirectly, for the same 
contract.

23.4. No bid may be modified after the deadline for submission of bids. No bid may 
be withdrawn in the interval between the deadline for submission of bids and 
the expiration of the period of bid validity specified by the Bidder on the 
Financial Bid Form. VVIthdrawai of a bid during this interval shall result in the 
forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the 
imposition of administrative, dvil, and criminal sanctions as prescribed by RA 
9184 and its IRR.

24. Opening and Preliminary Examination of Bids

24.1. The BAG shall open the Bids in public, immediately after the deadline for the 
submission and receipt of bids in public, as specified in the BPS. In case the 
Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall 
take custody of the Bids submitted and reschedule the opening of Bids on the 
ne)d working day or at the soonest possible time through the issuance of a 
Notice of Postponement to be posted in the PhilGEPS website and the website 
of the Procuring Entity concerned.

24.2. Unless otherwise specified in the BPS, the BAC shall open the first bid 
envelopes and determine each Bidder’s compliance with the documents 
prescribed in ITB Clause 12, using a non-discretionary “pass/fair olterion. If a 
Bidder submits the required document, it shall be rated ‘passed” for that 
particular requirement. In this regard, bids that fail to include any requirement 
or are incomplete or patently insufficient shall be considered as *teiled”. 
Otherwise, the BAC shall rate the said first bid envelope as ‘passed”.

24.3. Unless otherwise specified in the BPS, immediately after determining 
compliance with the requirements in the first envelope, the BAC shall forthwith 
open the second bid envelope of each remaining eligible Bidder whose first bid 
envelope was rated ‘passed.* The second envelope of each complying Bidder 
shall be opened within the same day. In case one or more of the requirements 
in the second envelope of a particular bid is missing, incomplete or patently 
insufficient, and/or if the submitted total bid price exceeds the ABC unless 
otherwise provided In ITB Clause 13.2, the BAC shall rate the bid concerned 
as ‘failed.” Only bids that are determined to contain all the bid requirements for 
both components shall be rated ‘passed” and shall immediately be considered 
for evaluation and comparison.

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and 
the envelope containing the corresponding withdrawn bid shall be returned to 
the Bidder unopened.

24.5. All members of the BAC who are present during bid opening shall initial every 
page of the original copies of all bids received and opened.
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24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the 
following Class ‘A* Documents may be substituted with the appropriate 
equivalent documents, if any, issued by the country of the foreign bidder 
concerned, which shall likewise be uploaded and maintained in the PhilGEPS 
in accordance with Section 8.5.2 of the IRR.:

a) Registration certificate from the Securities and Exchange Commission 
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or 
CDA for cooperatives;

b) Mayor’s/Business permit issued by the local government where the 
principal place of business of the Bidder is located; and

c) Audited Financial Statements showing, among others, the prospective 
Bidder's total and current assets and liabilities stamped ‘‘received'’ by the 
Bureau of Internal Revenue or its duly accredited and authorized 
institutions, for the preceding calendar year which should not be earlier than 
two years from the date of bid submission.

24.7. Each partner of a joint venture agreement shall likewise submit the document 
required in ITB Clause 12.1(a)(1). Submission of documents required under ITB 
Clauses 12.1 (a)(ii) to 12.1 (a)(iv) by any of the Joint venture partners constitutes 
compliance.

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid 
opening that shall include, as a minimum: (a) names of Bidders, their bid price 
(per lot. if applicable, and/or including discount, if any), bid security, findings of 
preliminary examination, and whether there Is a withdrawal or modification; and 
(b) attendance sheet. The BAC members shall sign foe abstract of bids as read.

24.8. The Bidders or their duly authorized representatives may attend the opening of 
bids. The BAC shall ensure foe integrity, security, and confidentiality of all 
submitted bids. The Abstract of Bids as read and foe minutes of the Bid 
Opening shall be made available to foe public upon written request and 
payment of a specified fee to recover cost of materials.

24.9 To ensure transparency and accurate representation of foe bid submission, foe 
BAC Secretariat shall notify in writing all Bidders whose bids it has received 
through its PhilGEPS-registered physical addiess or offictal e-mail address. 
The notice shall be issued within seven (7) calendar days from the date of the 
bid opening.

E. Evaluation and Comparison of Bids 

25. Process to be Confidential

25.1. Members of the BAC, including its staff and personnel, as well as its Seoetariat 
and TWG, are prohibKed from making or accepting any kind of communication 
with any Bidder regarding the evaluation of their bids until the issuance of the 
Notice of Award, unless otherwise allowed in the case of ITB Clause 26.

25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s 
decision in respect of bid evaluation, bid comparison or contract award will 
result in foe rejection of foe Bidder’s bid.
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26. Clarification of Bids

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring 
Entity may ask in writing any Bidder for a clarification of its bid. All responses to 
requests for clarification shall be in writing. Any clarification submitted by a Bidder in 
respect to its bid and that is not in response to a request by the Procuring Entity shall 
not be considered,

27. Detailed Evaluation and Comparison of Bids

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of 
Bids which have passed the opening and preliminary examination of Bids, 
pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid.

27.2. The Lowest Calculated Bid shall be detennined in two steps:

(a) The detailed evaluation of the financial component of the bids, to 
establish the correct calculated prices of the txds; and

(b) The ranking of the total bid prices as so calculated from the lowest to 
highest The bid with ttie lowest price shall be identified as the Lowest 
Calculated Bid.

27.3. The Procuring Entit/s BAC shall immediately conduct a detailed evaluation of 
all bids rated "passed,1 using non-discretionary “pass/fail’ criterion. The BAC 
shall consider the following in the evaluation of bids:

(a) Completeness of the bid. Unless the BPS allows partial bids, bids not 
addressing or providing all of the required items in the Schedule of 
Requirements inciuding, where applicable, bill of quantities, shall be 
considered non-responsive and, thus, automatically disqualified. In this 
regard, where a required item is provided, but no price is indicated, the 
same shall be considered as non-res ponsive, but specifying a zero (0) 
or a dash (-) for the said item would mean that it is being offered for free 
to the Procuring Erttity, except those required by law or regulations to 
be provided for; and

(b) Arithmetical corrections. Consider computational errors and omissions 
to enable proper comparison of all eligible bids. It may also consider 
bid modifications. Any adjustment shall be calculated In monetary terms 
to determine the calculated prices.

27.4. Based on the detailed evaluation of bids, those that comply with the above- 
mentioned requirements shall be ranked In the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the Lowest Calculated Bid. Total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, which exceed the ABC shall not be 
considered, unless otherwise indicated in the BPS.

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price quoted 
in the Bid Forni, which includes the Bill of Quantities.
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27.6. Bids shall be evaluated on an equal footing to ensure fair competition. For this 
purpose, all Bidders shall be required to indude in their bids the cost of all 
taxes, such as, but not limited to, value added tax (VAT), income tax, local 
taxes, and other fiscal levies and duties which shall be itemized in the bid form 
and reflected in the detailed estimates. Such bids, induding said taxes, shall 
be the basis for bid evaluation and comparison.

27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual 
lots or for any combination thereof, provided that all Bids and combinations of 
Bids shall be received by the same deadline and opened and evaluated 
simultaneously so as to detenmine the bid or combination of bids offering the 
lowest calculated cost to the Procuring Entity. Bid prices quoted shall 
correspond to all of the requirements specified for each lot. Bid Security as 
required by fTB Clause 18 shall be submitted for each contract (lot) separately. 
The basis for evaluation of lots is specified in BOS Clause 27.3.

28. Post Qualification

28.1. The BAC shall determine to its satisfaction whether the Bidder that is evaluated 
as having submitted the Lowest Calculated Bid complies with and is responsive 
to all the requirements and conditions specified in ITB Clauses 5,12, and 13.

28.2. Within a non-extendible period of five (5) calendar days from receipt by the 
Bidder of the notice from the BAC that K submitted the Lowest Calculated Bid, 
the Bidder shall submit Its latest income and business tax returns filed and paid 
through the BIR Electronic Filing and Payment System (eFPS) and other 
appropriate licenses and permits required by law and stated in the BPS.

Failure to submit any of the post-qualification requirements on time, or a finding 
against the veracity thereof, shall disqualify the Bidder for award. Provided in 
the event that a finding against the veradty of any of the documents submitted 
is made, it shall cause the forfeiture of the bid security in accordance with 
Section 69 of the IRR of RA 9184.

28.3. The determination shall be based upon an examination of the documentary 
evidence of the Bidder's qualifications submitted pursuant to fTB Clauses 12 
and 13, as well as other information as the Procuring Entity deems necessary 
and appropriate, using a non-discretionary “pass/fair criterion, which shall be 
completed within a period of twelve (12) calendar days.

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes 
all the criteria for post-qualification, it shall declare the said bid as the LCRB. 
and recommend to the HoPE the »vard of contract to the said Bidder at its 
submitted price or its calculated bid price, whichever is lower, subject to 1TB 
Clause 30.3.

28.5. A negative determination shall result in rejection of the Bidder's bid. in which 
event the Procuring Entity shall proceed to the next Lowest Calculated Bid, with 
a fresh period to make a similar determination of that Bidder's capabilKies to 
perform satisfactorily. If the second Bidder, however, fails the post qualification, 
the procedure for post qualification shall be repeated for the Bidder with the 
next Lowest Calculated Bid, and so on until the LCRB is determined for 
recommendation of contract award.
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28.6. Within a period not exceeding fifteen (15) calendar days from the determination 
by the BAG of the LCRB and the recommendation to award the contract, the 
Hope or his duly authorized representative shall approve or disapprove the 
said recommendation.

28.7. In the event of disapproval, which shall be based on valid, reasonable, and 
justifiable grounds as provided for under Section 41 of the IRR of RA 9184, the 
Hope shall notify the BAG and the Bidder in writing of such dedsion and the 
grounds for it. When applicable, the BAG shall conduct a post-qualification of 
the Bidder with the next Lowest Galculated Bid. A request for reconsideration 
may be filed by the Bidder with the HoPE in accordance with Section 37.1.3 of 
the IRR of RA 9184.

29. Reservation Clause

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring 
Entity concerned reserves the right to review its qualifications at any stage of 
the procurement process if it has reasonable grounds to believe that a 
misrepresentation has been made by the said Bidder, or that there has been a 
change in the Bidder's capability to undertake the project from the time it 
submitted its eligibility requirements. Should such review uncover any 
misrepresentation made in the eligibility and bidding requirements, statements 
or documents, or any changes in the situation of the Bidder which will affect its 
capability to undertake the project so that it fails the preset eligibility or bid 
evaluation criteria, the Procuring Entity shall consider the said Bidder as 
ineligible and shall disqualify K from submitting a bid or from obtaining an award 
or contract.

29.2. Based on the following grounds, the Procuring Entity reserves the right to reject 
any and all Bids, declare a Failure of Bidding at any time prior to the contract 
award, or not to award the contract, without thereby incurring any liability, and 
make no assurance that a contract shall be entered into as a result of the 
bidding:

(a) If there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAG and 
any of the Bidders, or if the collusion is between or among the Bidders 
themselves, or between a Bidder and a third party, including any act 
which restricts, suppresses or nullifies or tends to restrict, suppress or 
nullify competition:

(b) If the Procuring Entity’s BAG is found to have failed in following the 
prescribed bidding procedures; or

(c) For any justifiable and reasonable ground where the award of the 
contract will not redound to the benefit of the GOP as follows:

(i) If the physical and economic conditions have significantly 
changed so as to render the project no longer economically, 
financially or technically feasible as determined by the HoPE;

(ii) If the project is no longer necessary as determined by the HoPE; 
and
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(iii) If the source of funds for the project has been withheld or 
reduced through no fault of the Procuring Entity.

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when:

(a) No bids are received;

All prospective Bidders are declared Ineligible;(b)

(c)

(d)

All bids fail to comply with all the bid requirements, fail post-qualification; 
or

The Bidder with the LCRB refuses, without Justifiable cause, to accept 
the award of contract, and no award is made In accordance with Section 
40 of the IRR of RA 9184.

F. Award of Contract

30. Contract Award

30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall 
award the contract to the Bidder whose bid has been determined to be the 
LCRB.

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall 
notify the successful Bidder in writing that its bid has been accepted, through a 
Notice of Award duly received by the Bidder or its representative personally or 
by registered mail or electronically, receipt of which must be confirmed in 
writing within two (2) days by the Bidder vtrith the LCRB and submitted 
personally or sent by registered mail or electronically to the Procuring Entity.

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall 
be subject to the following conditions:

(a) Submission of valid PCAB license and registration for the type and cost 
of the contract to be bid for foreign bidders when the Treaty or 
International or Executive Agreement expressly allows submission of 
the PCAB license and registration for the type and cost of the contract 
to be bid as a pre-condition to the Award, within ten (10) calendar days 
from receipt of the Notice of Award.

(b) Posting of the performance security in accordance with ITB Clause 32;

(c) Signing of the contract as provided in ITB Clause 31; and

(d) Approval by higher authority, if required, as provided in Section 37.3 of 
the IRR of RA 9184.

31. Signing of the Contract

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its 
bid has been accepted, the Procuring Entity shall send the Contract Form to 
the Bidder, which Contract has been provided in the Bidding Documents, 
incorporating therein all agreements between the parties.
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31.2. Within ten (10) calendar days from receipt of the Notice of Award, the 
successful Bidder shall post the required perfonnance security, sign and date 
the contract and return it to the Procuring Entity.

31.3. The Procuring Entity shall enter into contract with the successful Bidder within 
the same ten (10) calendar day period provided that all the documentary 
requirements are complied with.

31.4. The following documents shall form part of the contract:

(a) Contract Agreement;

(b) Bidding Documents;

(c) Winning Bidder's bid, including the Technical and Financial Proposals, 
and all other documents/statements submitted {e.g.. Bidder’s response 
to request for clarifications on the bid), including con'ections to the bid, 
if any, resulting from the Procuring Entity’s bid evaluation;

(d) Performance Security;

(e) Notice of Award of Contract; and

(f) Other contract documents that may be required by existing laws and/or 
specified in the BPS.

32. Perfonnance Security

32.1. To guarantee the faithful performance by the winning Bidder of Hs obligations 
under the contract, it shall post a performance security within a maximum 
period of ten (10) calendar days from the receipt of the Notice of Award from 
the Procuring Entity and in no case later than the signing of the contract.

32.2. The Performance Security shall be denominated in Philippine Pesos and 
posted in favor of the Procuring Entity in an amount not less than the 
percentage of the total contract price in accordance with the following schedule:

Form of Performance Security
Amount of Performance Security 

(Not less than the Percentage of the 
Total Contract Price)

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank.

For biddings conducted by the 
LGUs, the Cashier’s/Manager’s 
Check may be issued by other 
banks certified by the BSP as 
authorized to issue such 
financial insbvment.

Ten percent (10%)
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(b) Bank draft/guarantee or 
irrevocable letter of credit issued 
by a Universal or Commercial 
Bank: Provided, however, that it 
shall be confirmed or 
authenticated by a Universal or 
Commerda] Bank, if issued by a 
foreign bank.

For biddings conducted by the 
LGUs, Bank DrafVGuarantee, or 
Irrevocable Letter of Credit may 
be issued by other banks 
certified by the BSP as 
authorized to issue such 
financial instrument.

(c) Surety bond callable upon 
demand issued by a surety or 
insurance company duly 
certified by the Insurance 
Commission as authorized to 
issue such security._________

Thirty percent (30%)

32.3. Failure of the successful Bidder to comply with the above^entioned 
requirement shall constitute sufficient ground for die annulment of die award 
and forfeiture of the bid security, in which event the Procuring Entity shall ha\« 
a fresh period to initiate and complete the post qualification of the second 
Lowest Calculated Bid. The procedure shall be repeated until LCRB is identified 
and selected for recommendation of contract award. However if no Bidder 
passed post-qualification, the BAC shall declare the bidding a foilure and 
conduct a re-bidding with re-advertisement, if necessary.

33. Notice to Proceed

Within seven (7) calendar days from the date of approval of the Contract by the 
appropriate government approving authority, foe Procuring Entity shall issue the Notice 
to Proceed (NTP) together with a copy or cofMes of the approved contract to foe 
successful Bidder. All notices called for by the terms of the contract shall be effective 
only at the time of receipt thereof by the successful Bidder.

34. Protest Mechanism

Decision of the procuring entity at any stage of the procurement process may be 
questioned in accordance with Sections 55 of the IRR of RA 9184
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Bid Data Sheet

Bid Data Sheet
ITB Clause

1.1 The Procuring Entity is PHILIPPINE PORTS AUTHORITY.

The name of the Contract is: CONSTRUCTION OF RC PIER, PORT OF 
UBAY, BOHOL.

The identification number of the Contract is; LFP BHL No. 036-2018.

2. The Funding Source is:

The Government of the Philippines (GoP) through the Corporate Budget of 
the Authority for CY 2018 in the amount of R 97,084,311.28.

The name of the Project is Construction of RC Pier, Port of Ubay, Bohol
(LFP BHL No. 036-2018).

3.1 No further instructions.

6.1 No further instructions.

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1.

5.4 For this purpose, similar contracts shall refer to contracts which have the 
same major categories of work.

5.4(b) No further instmctions.

8.1 Subcontracting is not allowed

8.2 "Not applicable”

9.1 The Procuring Entity will hold a pre-bid conference for this Project on:

17 October 2018

10:00 a.m.
At the PPA Function Room, 7th Floor, PPA Building

Bonifacio Drive, South Hart>or, Port Area, Manila

Coratniciian of RC PMr 
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10.1 The Procuring Entity's address is:

PPA Building A. Bonifado Drive, South Harbor. Port Area, Manila

MARK JON S. PALOMAR
Chairperson Head Office Bids and Awards Committee 

for Engineering Project

Telephone Number 527 - 83 - 56 local 322

E - Mail Address: m]spalomar@ppa.com.ph

10.4 No further instructions.

12.1 No further instructions.

12.1(a)(iii) No further instructions.

12.1(b)(ii.2) The minimum work experience requirements for key personnel are the 
following;

“Please refer to Section IX fBiddino Forms of the Bid Documents^

12.1(b)(fi.3) The minimum major equipment requirements are the following:

“Please refer to BQ Page 12“

13.1(a) The amount of reimbursable items on Bill No. 4 (P 451,809.11) shall be the 
maximum amount

13.1(b) This shall include all of the following documents;

1) Bid prices in the Bill of Quantities;

2) Detailed estimates, including a summary sheet indicating the unit 
prices of construction materials, labor rates, and equipment rentals 
used in coming up with the Bid; and

3) Cash flow by quarter or payment schedule.

13.2 The ABC is P 97,084,311.28. Any bid with a financial component 
exceeding this amount shall not be accepted.

14.2 No further instructions.

16.1 The bid prices shall be quoted in Philippine Pesos.

16.3 No further instructions.
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17.1 Bids will be valid until (not exceeding One Hundred Twenty (120) days from 
the date of the opening of bids.

18.1 The bid security shall be in the form of a Bid Securing Declaration or any of 
the following forms and amounts:

1. The amount of not less than P 1,941,686.23, if bid security is in cash, 
cashier's/manager’s check, bank draft/guarantee or irrevocable letter of 
credit;

2. The amount of not less than P 4,854,215.56, if bid security is in Surety 
Bond.

18.2 The bid security shall be valid until One Hundred Twenty (120) days from 
the date set for Bid Opening.

20.3 Each Bidder shall submit One (1) original and Six (6) copies of their 
Technical and Financial Bid, property book-bound with hard cover and 
corresponding index tab. Screw-bound, ring-bound and combo-bound 
documents are not acceptable. Failure to comply with these requirements 
shall be a ground for disqualification.

21 The address for submission of bids is:

BAG Office, 5th Floor, PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

The deadline for submission of bids is.

30 October 2018
9:00 a.m.

24.1 The place of bid opening is:

PPA Function Room, 7th Floor, PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

The date and time of bid opening is;

30 October 2018
10:00 a.m.

24.2 No further instructions.
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24.3 No further instructions.

27.3 Partial bid is not allowed.

27.4 No further instructions.

28.2 ‘None.-

31.4(f) Other contract documents are as follows: Construction Schedule and S- 
Curve, Manpower Schedule, Construction Methods, Equipment Utilization 
Schedule, Construction Safety and Health Program approved by the 
department of Labor and Employment and PERT/CPM or other acceptable 
tools of project scheduling.

Construction ^ RC Pier
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1. Definitions

For purposes of this Clause, bolcfface type is used to identify defined terms.

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 
Contractor to resolve disputes in the first instance, as provided for in GCC 
Clause 21.

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 
corresponding unit prices, lump sums, and/or provisional sums.

1.3. The Completion Date is the date of completion of the Works as certified by the 
Procuring Entity’s Representative, in accordance with GCC Clause 49.

1.4. The Contract is the contract between the Procuring Entity and the Contractor 
to execute, complete, and maintain the Works.

1.5 The Contract Effoctivlty Date is the date of signing of the Contract. However, 
the contractor shall commence execution of the Works on the Start Date as 
defined in GCC Clause 1.28.

1.6 The Contract Price is the price stated in the Notice of Award and thereafter to 
be paid by the Procuring Entity to the Contractor for the execution of the Works 
in accordance with this Contract

1.7 Contract Time Extension is the allowable period for the Contractor to 
complete the Works in addition to the original Completion Date stated in this 
Contract.

1.8 The Contractor is the juridical entity whose proposal has been accepted by 
the Procuring Entity and to whom the Contract to execute the Work was 
awarded.

1.9 The Contractor’s Bid is the signed offer or proposal submitted by the 
Contractor to the Procuring Entity in response to the Bidding Documents.

1.10 Days are calendar days; months are calendar months.

1.11 Dayworks are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant.

1.12 A Defect is any part of the Works not completed in accordance with the 
Contract.

1.13 The Defects Liability Certificate is the certificate issued by Procuring Entity’s 
Representative upon correction of defects by the Contractor.

1.14 The Defects Liability Period is the one year period between contract 
completion and final acceptance within which the Contractor assumes the 
responsibility to undertake the repair of any damage to the Works at his own 
expense.
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1.15 Drawings are graphical presentations of the Works. They include ali 
supplementary details, shop drawings, calculations, and other information 
provided or approved for the execution of this Contract.

1.16 Equipment refers to all facilities, supplies, appliances, materials or things 
required for the execution and completion of the Work provided by the 
Contractor and which shall not form or are not Intended to form part of the 
Permanent Works.

1.17 The Intended Completion Date refers to the date specified in the SCC when 
the Contractor is expected to have completed the Works. The Intended 
Completion Date may be revised only by the Procuring Entit/s Representative 
by Issuing an extension of time or an acceleration order.

1.18 Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works.

1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or the 
Procuring Entit/s Representative to the Contractor requiring the latter to begin 
the commencement of the work not later than a specified or determinable date.

1.20 Permanent Works are all permanent structures and all other project features 
and facilities required to be constructed and completed in accordance with this 
Contract which shall be delivered to the Procuring Entity and which shall remain 
at the Site after the removal of all Temporary Works.

1.21 Plant refers to the machinery, apparatus, and the like intended to fonn an 
integral part of the Permanent Works.

1.22 The Procuring Entity is the party who employs the Contractor to carry out the 
Works stated in the SCC.

1.23 Tlie Procuring Entity’s Representative refers to the Head of the Procuring 
Entity or his duly authorized representative, identified In the SCC. who shall be 
responsible for supervising the execution of the Works and administering this 
Contract.

1.24 The Site is the place provided by the Procuring Entity where the Works shall 
be executed and any other place or places which may be designated in the 
SCC. or notified to the Contractor by the Procuring Entit/s Representative as 
forming part of the Site.

1.25 Site Investigation Reports are those that were included in the Bidding 
Documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site.

1.26 Slippage is a delay in work execution occurring when actual accomplishment 
falls below the target as measured by the difference between the scheduled 
and actual accomplishment of the Work by the Contractor as established from 
the work schedule. This Is actually described as a percentage of the whole 
Works.

1.27 Specifications means the description of Works to be done and the qualities of 
materials to be used, the equipment to be installed and the mode of 
construction.
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1.28 The Start Date, as specified in the SCO, is the date when the Contractor is 
obliged to commence execution of the Works. It does not necessarily coindde 
with any of the Site Possession Dates.

1.29 A Subcontractor is any person or organization to whom a part of the Works 
has been subcontracted by the Contractor, as allowed by the Procuring Entity, 
but not any assignee of such person.

1.30 Temporary Works are works designed, constructed, installed, and removed 
by the Contractor that are needed for construction or installation of the 
Permanent Works.

1.31 Work(s) refer to the Permanent Works and Temporary Works to be executed 
by the Contractor in accordance with this Contract, including (i) the furnishing 
of all labor, materials, equipment and others incidental, necessary or 
convenient to the complete execution of the Works; (li) the passing of any tests 
before acceptance by the Procuring Entity's Representative; (ill) and the 
carrying out of all duties and obligations of the Contractor imposed by this 
Contract as described in the SCC.

2. Interpretation

2.1. In interpreting the Conditions of Contract, singular also means plural, male also means 
female or neuter, arxj the other way around. Headings have no significance. Words 
have their normal meaning under the language of this Contract unless specially 
defined. The Procuring Entit/s Representative will provide instructions clarifying 
queries about the Conditions of Contract.

2.2. If sectional completion is specified in the SCC. references in the Conditions of Contract 
to the Works, the Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and Intended 
Completion Date for the whole of the Works).

2.3. The document forming this Contract shall be interpreted In the following order of priority:

a) Contract Agreement;

b) Bid Data Sheet;

c) Instructions to Bidders;

d) Addenda to the Bidding Documents;

e) Special Conditions of Contract;

f) General Conditions of Contract;

g) Specifications;

h) Bill of Quantities; and

i) Drawings.
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3. Governing Language and Law

3.1. This Contract has been executed in the English language, which shall be the binding 
and controlling language for all matters relating to the meaning or interpretation of this 
Contract. Ail correspondence and other documents pertaining to this Contract which 
are exchanged by the parties shall be written in English.

3.2. This Contract shall be interpreted in accordance with the laws of the Republic of the 
Philippines.

4. Communications

Communications between parties that are referred to in the Conditions shall be 
effective only when in writing. A notice shall be effective only when it Is received by 
the concerned party.

5. Possession of Site

5.1. On the date specified in the SCC. the Procuring Entity shall grant the Contractor 
possession of so much of the Site as may be required to enable it to proceed with the 
execution of the Works. If the Contractor suffers delay or incurs cost from failure on 
the part of the Procuring Entity to give possession in accordance with the terms of this 
clause, the Procuring Entity’s Representative shall give the Contractor a Contract Time 
Extension and certify such sum as fair to cover the cost incurred, which sum shall be 
paid by Procuring Entity.

5.2. if possession of a portion is not given by the date stated in the SCC Clause 5.1, the 
Procuring Entity will be deemed to have delayed the start of the relevant activities. The 
resuKing adjustments in contract time to address such delay shall be in accordance 
with GCC Clause 47.

5.3. The Contractor shall bear all costs and charges for special or temporary right-of-way 
required by it in connection with access to the Site. The Contractor shall also provide 
at his own cost any additional facilities outside the Site required by it for purposes of 
the Works.

5.4. The Contractor shall allow the Procuring Entity’s Representative and any person 
authorized by the Procuring Entity’s Representative access to the Site and to any place 
where work in connection with this Contract is being carried out or is intended to be 
carried out.

6. The Contractor’s Obligations

6.1. The Contractor shall carry out the Works property and in accordance with this Contract. 
The Contractor shall provide all supervision, labor, Materials, Riant and Contractor's 
Equipment, which may be required. All Materials and Plant on SHe shall be deemed 
to be the property of the Procuring Entity.

6.2. The Contractor shall commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Program of Work submitted by the 
Contractor, as updated with the approval of the Procuring Entity’s Representative, and 
complete them by the intended Completion Date.

6.3. The Contractor shall be responsible for the safety of all activities on the Site.
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6.4. The Contractor shall carry out all instructions of the Procuring Entity’s Representative 
that comply with the applicable laws where the Site is located.

6.5. The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC. to carry out the supervision of the Works. The 
Procuring Entity will approve any proposed replacement of key personnel only if their 
relevant qualifications and abil'rties are equal to or better than those of the personnel 
listed in the Schedule.

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a member of 
the Contractor’s staff or work force, for justifiable cause, the Contractor shall ensure 
that the person leaves the Site within seven (7) days and has no further connection 
with the Work in this Contract.

6.7. During Contract implementation, the Contractor and his subcontractors shall abide at 
all times by all labor laws, including child labor related enactments, and other relevant 
rules.

6.8. The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the Contractor.

6.9. The Contractor shall cooperate and share the SKe wKh other contractors, public 
authorities, utilities, and the Procuring Entity between the dates given in the schedule 
of other contractors particularly when they shall require access to the Site. The 
Contractor shall also provide facilities and sen/ices for them during this period. The 
Procuring Entity may modify the schedule of other contractors, and shall notify the 
Contractor of any such modification thereto.

6.10. Should anything of historical or other interest or of significant value be unexpectedly 
discovered on the Site, it shall be the property of the Procuring Entity. The Contractor 
shall notify the Procuring Entity's Representative of such discoveries and carry out 
the Procuring Entity’s Representative’s instmctions In dealing with them.

7. Performance Security

7.1. Wrthin ten (10) calendar days from receipt of the Notice of Award from the Procuring 
Entity but in no case later than the signing of the contract by both parties, the 
Contractor shall furnish the performance security in any of the forms prescribed in ITB 
Clause 32.2.

7.2. The performance security posted in favor of the Procuring Entity shall be forfeited in 
the event it is established that the Contractor is in defauK in any of its obligations under 
the Contract.

7.3. The performance security shall remain valid until issuance by the Procuring Entity of 
the Certificate of Final Acceptance.

7.4. The perfonnance security may be released by the Procuring Entity and returned to the 
Contractor after the issuance of the Certificate of Final Acceptance subject to the 
following conditions:

(a) There are no pending claims against the Contractor or the surety 
company filed by the Procuring Entity;
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(b) The Contractor has no pending daims for labor and materials filed against 
it; and

(c) Other terms specified in the SCC.

7.5. The Contractor shall post an additional performance security following the amount and 
form specified in 1TB Clause 32.2 to cover any cumulative increase of more than ten 
percent (10%) over the original value of the contract as a result of amendments to 
order or change orders, extra work orders and supplemental agreements, as the case 
may be. The Contractor shall cause the extension of the validity of the performance 
security to cover approved contract time extensions.

7.6. In case of a reduction In the contract value or for partially completed Works under the 
contract which are usable and accepted by the Procuring Entity the use of which, in 
the judgment of the implementing agency or the Procuring Entity, will not affect the 
structural Integrity of the entire project, the Procuring Entity shall allow a proportional 
reduction in the original performance security, provided that any such reduction is more 
than ten percent (10%) and that the aggregate of such reductions is not more than fifty 
percent (50%) of the original perfonnance security.

7.7. Unless otherwise indicated in the SCC. the Contractor, by entering into the Contract 
with the Procuring Entity, acknowledges the right of the Procuring Entity to institute 
action pursuant to Act 3688 against any subcontractor be they an individual, firm, 
partnership, corporation, or assodation supplying the Contractor with labor, materials 
and/or equipment for the performance of this Contract.

8. Subcontracting

8.1. Unless otherwise indicated in the SCC. the Contractor cannot subcontract Works more 
than the percentage specified in BOS Clause 8.1.

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of any 
liability or obligation under this Contract. The Contractor will be responsible for the 
acts, defaults, and negligence of any subcontractor, its agents, servants or workmen 
as fully as if these were the Contractor’s own acts, defaults, or negligence, or those of 
its agents, servants or workmen.

8.3. If subcontracting is allowed. The contractor may identify its subcontractor during 
contract implementation stage. Subcontractors disclosed and identified during the 
bidding may be changed during the implementation of this Contract. In either case, 
subcontractors must submit the documentary requirements under 1TB Clause 12 and 
comply with the eligibility criteria specified in the BDS. in the event that any 
subcontractor is found by any Procoring Entity to be eligible, the subcontracting of such 
portion of the Works shall be disallowed.

9. Liquidated Damages

9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each day that 
the Completion Date is later than the Intended Completion Date. The applicable 
liquidated damages is at least one-tenth (1/10) of a percent of the cost of the 
unperformed portion for every day of delay. The total amount of liquidated damages 
shall not exceed ten percent (10%) of the amount of the contract. The Procuring Entity 
may deduct liquidate damages from payments due to the Contractor. Payment of 
liquidated damages shall not affect the Contractor's liabilities. Once the cumulative 
amount of liquidated damages reaches ten percent (10%) of the amount of this
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Contract, the Procuring Entity may rescind or terminate this Contract, without prejudice 
to other courses of action and remedies available under the circumstances.

9.2. If the Intended Completion Date is extended after liquidated damages have been paid,
the Engineer of the Procuring Entity shall correct any overpayment of liquidated 
damages by the Contractor by adjusting the next payment certificate.

10. Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the Contractor.

11. The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, vtritich are required for the Works.

12. Contractor’s Risk and Warranty Security

12.1. The Contractor shall assume full responsibility for the Works from the time project 
construction commenced up to final acceptance by the Procuring Entity and shall be 
held responsible for any damage or destruction of the Works except those occasioned 
by force majeure. The Contractor shall be fully responsible for the safety, protection, 
security, and convenience of his personnel, third parties, and the public at large, as 
well as the Works, Equipment, installation, and the like to be affected by his 
construction work.

12.2. The defects liability period for infrastructure projects shall be one year from contract 
completion up to final acceptance by the Procuring Entity. During this period, the 
Contractor shall undertake the repair works, at his own expense, of any damage to the 
Works on account of the use of materials of inferior quality within ninety (90) days from 
the time the HoPE has issued an order to undertake repair. In case of failure or refusal 
to osmply with this mandate, the Procuring Entity shall undertake such repair works 
and shall be entitled to full reimbursement of expenses incurred therein upon demand.

12.3. Unless otherwise indicated in the SCC. In case the Contractor fails to comply with the 
preceding paragraph, the Procuring Entity shall forfeit its performance security, subject 
its property(ies) to attachment or garnishment proceedings, and perpetually disqu^ify 
it from participating in any public bidding. All payables of the GoP in his favor shall be 
offset to recover the costs.

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall be 
held responsible for‘Structural Defects,' i.e., major fautts/flaws/deficiendes in one or 
more key structural elements of the project which may lead to structural failure of 
the completed elements or structure, or ‘Structural Failures,' i.e., where one or more 
key structural elements in an infrastmcture facility fails or collapses, thereby rendering 
the facility or part thereof incapable of withstanding the design loads, and/or 
endangering the safety of the users or the general public:

(a) Contractor - Where Stmctural Defects/Failures arise due to faults 
attributable to improper construction, use of inferior quality/substandard 
materials, and any violation of the contract plans and spe^cations, the 
contractor shall be held liable;
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(b) Consultants - Where Stmctural Defects/Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable;

(c) Procuring Entity’s Representatives/Project Manager/Construction 
Managers and Supervisors - The project owner's represenlative(s), 
project manager, construction manager, and supervisor(s) shall be held 
liable in cases where the Structural Defects/Failures are due to his/their 
willful intervention in altering the designs and other specifications; 
negligence or omission in not approving or acting on proposed changes 
to noted defects or deficiencies in the design and/or specifications; and 
the use of substandard construction materials in the project;

(d) Third Parties • Third Parties shall be held liable in cases where Structural 
Oefects/Failures are caused by work undertaken by them such as leaking 
pipes, diggings or excavations, underground cables and electrical wires, 
underground tunnel, mining shaft and the like, in which case the 
applicable warranty to such structure should be levied to third parties for 
their construction or restoration works.

(e) Users • In cases where Structural Defects/Failures are due to 
abuse/misuse by the end user of the constructed facility and/or non- 
compliance by a user with the technical design limits and/or intended 
purpose of the same, then the user concerned shall be held liable.

12.5. The warranty against Structural Defects/Failures, except those occasioned on force 
majeure, shall cover the period specified in the SCC reckoned from the date of 
issuance of the Certificate of Final Acceptance by the Procuring Entity.

12.6. The Contractor shall be required to put up a warranty security in the form of cash, bank 
guarantee, letter of credit, GSIS or surety bond callable on demand, in accordance 
with the following schedule;

Form of Warranty
Amount of Warranty Security 
Not less than the Percentage 
(%) of Total Contract Price

(a) Cash or letter of credit issued by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank

Five Percent (5%)

(b) Bank guarantee confirmed by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank

Ten Percent (10%)
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(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duty certified by 
the Insurance Commission

Thirty Percent (30%)

12.7. The warranty security shall be stated in Philippine Pesos and shall remain effective for 
one year from the date of issuance of the Certificate of Final Acceptance by the 
Procuring Entity, and returned only after the lapse of said one year period.

12.8. In case of structural defects/failure occurring during the applicable warranty period 
provided in GCC Clause 12.5, the Procuring EntKy shall undertake the necessary 
restoration or reconstruction works and shall be entitled to full reimbursement by the 
parties found to be liable for expenses incurred therein upon demand, wKhout prejudice 
to the filing of appropriate administrative, civil, and/or criminal charges against the 
responsible persons as well as the forfeiture of the warranty security posted in favor of 
the Procuring Entity.

13. Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC. the Contractor’s liability 
under this Contract shall be as provided by the laws of the Republic of the Philippines.

14. Procuring Entity's Risk

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the 
following are risks of the Procuring Entity:

(a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due 
to:

(b)

(i) any type of use or occupation of the SKe authorized by the 
Proojring Entity after the official acceptance of the works; or

(ii) negligence, breach of statutory duty, or interference with any legal 
right by the Procuring Entity or by any person employed by or 
contracted to him except the Contractor.

The risk of damage to the Works, Plant, Materials, and Equipment to the 
extent that K is due to a fault of the Procuring Entity or in the Procuring 
Entity's design, or due to war or radioactive contamination directly 
affecting the country where the Works are to be executed.

15. Insurance

15.1. The Contractor shall, under his name and at his own expense, obtain and maintain, for 
the duration of this Contract, the following insurance coverage:

(a) Contractor’s All Risk Insurance;

(b) Transportation to the project Site of Equipment, Machinery, and Supplies 
owned by the Contractor;

(c) Personal injury or death of Contractor’s employees; and
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(d) Comprehensive insurance for third party liability to Contractor’s direct or 
indirect act or omission causing damage to third persons.

15.2. The Contractor shall provide evidence to the Procuring Entity's Representative that the 
insurances required under this Contract have been effected and shall, within a 
reasonable time, provide copies of the insurance policies to the Procuring Entity’s 
Representative. Such evidence and such policies shall be provided to the Procuring 
Entity’s through the Procuring Entity’s Representative.

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or program 
for the execution of the Works and ensure the adequacy of the insurances at all times 
in accordance with the terms of this Contract and shall produce to the Procuring 
Entity’s Representative the insurance policies in force including the receipts for 
payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance company 
approved by the Procuring EnW/s Representative.

15.4. If the Contractor fails to obtain and keep in force the insurances referred to herein or 
any other insurance which he may be required to obtain under the terms of this 
Contract, the Procuring Entity may obtain and keep in force any such insurances and 
pay such premiums as may be necessary for the purpose. From time to time, the 
Procuring Entity may deduct the amount it shall pay for said premiums including twenty 
five percent (25%) therein from any monies due, or which may become due. to the 
Contractor, without prejudice to the Procuring Entity exercising its right to impose other 
sanctions against the Contractor pursuant to the provisions of this Contract.

15.5. In the event the Contractor fails to obsen/e the above safeguards, the Procuring Entity 
may, at the Contractor’s expense, fake whatever measure is deemed necessary for its 
protection and that of the Contractor's personnel and third parties, and/or order the 
interruption of dangerous Works. In addition, the Procuring Entity may refuse to 
make the payments under GCC Clause 40 until the Contractor complies with this 
Clause.

15.6. The Contractor shall immediately replace the insurance policy obtained as required in 
this Contract, without need of the Procuring Entity’s demand, with a new policy issued 
by a new insurance company acceptable to the Procuring Entity for any of the following 
grounds:

(a) The issuer of the insurance policy to be replaced has:

(i) become bankrupt;

(ii) been placed under receivership or under a management 
committee;

(iii) been sued for suspension of payment; or

(iv) been suspended by the Insurance Commission and Ks license to 
engage in business or Ks authority to issue insurance policies 
cancelled; or

(v) Where reasonable grounds exist that the insurer may not be able, 
fully and promptly, to fulfill Ks obligation under the insurance 
policy.
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16. Termination for Default of Contractor

16.1. The Procuring Entity shall terminate this Contract for default when any of the following 
conditions attend Its implementation:

(i) Due to the Contractor's fault and while the project Is on-going, It has 
incurred negative slippage of fifteen percent (15%) or more In accordance 
with Presidential Decree 1870, regardless of whether or not previous 
warnings and notices have been issued for the Contractor to improve his 
performance:

(ii) Due to its own fauH and after this Contract time has expired, the 
Contractor incurs delay in the completion of the Work after this Contract 
has expired; or

(iii) The Contractor

(i) abandons the contract Works, refuses or fails to comply with a 
valid instruction of the Procuring Entity or fails to proceed 
expeditiously and without delay despite a written notice by the 
Procuring Entity;

(ii) does not actually have on the project Site the minimum essential 
equipment listed on the bid necessary to prosecute the Works in 
accordance with the approved Program of Work and equipment 
deployment schedule as required for the project;

(iii) does not execute the Works in accordance with this Contract or 
persistently or flagrantly neglects to carry out its obligations under 
this Contract;

(iv) neglects or refuses to remove materials or to perfonn a new Work 
that has been rejected as defective or unsuitable; or

(v) sub-lets any part of this Contract without approval by the 
Procuring Entity.

16.2. All materials on the Site, Plant, Works, including Equipment purchased and funded 
under the Contract shall be deemed to be the property of the Procuring Entity if this 
Contract is rescinded because of the Contractor’s default.

17. Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works are 
completely stopped for a continuous period of at least sixty (60) calendar days through 
no fault of Ks own, due to any of the following reasons:

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms of 
this Contract; or

(b) The prosecution of the Work is disrupted by the adverse peace and order 
situation, as certified by the Armed Forces of the Philippines Provindal 
Commander and approved by the Secretary of National Defense.
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18. Termination for Other Causes

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time for its 
convenience. The HoPE may terminate this Contract for the convenience of the 
Procuring Entity If he has detennined the existence of conditions that make Project 
Implementation economically, financially or technically impractical and/or 
unnecessary, such as, but not limKed to, fortuitous event(s) or changes in law and 
National Government policies.

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other party 
causes a fundamental breach of this Contract.

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the
following;

(a) The Contractor stops work for twenty eight (28) days when no stoppage 
of work is shown on the current Program of Work and the stoppage has 
not been authorized by the Procuring Entity's Representative;

(b) The Procuring Entity's Representative instructs the Contractor to delay 
the progress of the Works, and the instruction is not withdrawn within 
twenty eight (28) days;

(c) The Procuring Entity shall terminate this Contract if the Contractor is 
declared bankrupt or insolvent as determined with finality by a court of 
competent Jurisdiction. In this event, termination will be without 
compensation to the Contractor, provided that such termination will not 
prejudice or affect any right of action or remedy which has accrued or will 
accrue thereafter to the Procuring Entity and/or the Contractor. In the 
case of the Contractor's insolvency, any Contractor's Equipment which 
the Procuring Entity instructs in the notice is to be used until the 
completion of the Works;

(d) A payment certified by the Procuring Entity's Representative is not paid 
by the Procuring Entity to the Contractor within eighty four (84) days from 
the date of the Procuring Entity's Representative’s certificate;

(e) The Procuring Entity’s Representative gives Notice that failure to correct 
a particular Defect is a fundamental breach of Contract and the Contractor 
fails to correct H within a reasonable period of time determined by the 
Procuring Entity’s Representative;

(f) The Contractor does not maintain a Security, which is required;

(g) The Contractor has delayed the completion of the Works by the number 
of days for which the maximum amount of liquidated damages can be 
paid, as defined in the GCC Clause 9; and

(h) In case it is determined prima fade by the Procuring Entity that the 
Contractor has engaged, before or during the implementation of the 
contract, in unlawful deeds and behaviors relative to contract acquisition 
and implementation, such as, but not limited to, the following;
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(i) corrupt, fraudulent, collusive, coercive, and obstructive practices 
as defined in ITB Clause 3.1(a), unless otherwise specified in the 
SCC:

(ii) drawing up or using foiled documents;

(iii) using adulterated materials, means or methods, or engaging in 
production contrary to rules of science or the trade; and

(iv) any other act analogous to the foregoing.

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose the 
maximum civil, administrative and/or criminal penalties available under the applicable 
law on individuals and organizations deemed to be involved with corrupt, fraudulent, 
or coercive practices.

18.5. When persons from either party to this Contract gives notice of a fundamental breach 
to the Procuring Entity’s Representative in order to terminate the easting contract for 
a cause other than those listed under GCC Clause 18.3, the Procuring Entity’s 
Representative shall decide whether the breach is fundamental or not.

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the 
Site safe and secure, and leave the Site as soon as reasonably possible.

19. Procedures for Termination of Contracts

19.1. The following provisions shall govern the procedures for the termination of this 
Contract;

(a) Upon receipt of a written report of acts or causes which may constitute 
ground(s) for termination as aforementioned, or upon its own initiative, 
the Procuring Entity shall, within a period of seven (7) calendar days, 
verify the existence of such ground(s) and cause the execution of a 
Verified Report, with all relevant evidence attached;

(b) Upon recommendation by the Procuring Entity, the HoPE shall terminate 
this Contract only by a written notice to the Contractor conveying the 
termination of this Contract. The notice shall state:

(c)

(i) that this Contract is being terminated for any of the ground(s) 
afore-mentioned, and a statement of the acts that constitute the 
ground(s) constituting the same;

(ii) the extent of termination, whether in whole or in part;

(iii) an instmction to the Contractor to show cause as to why this 
Contract should not be terminated: and

(iv) spedal instructions ofthe Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified 
Report;

Within a period of seven (7) calendar days from receipt of the Notice of 
Termination, the Contractor shall submit to the HoPE a verified position
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paper stating why the contract should not be terminated. If the Contractor 
fails to show cause after the lapse of the seven (7) day period, either by 
inaction or by default, the HoPE shall issue an order terminating the 
contract:

(d) The Procuring Entity may, at anytime before receipt of the Contractor’s 
verified posKion paper described in item (c) above withdraw the Notice to 
Terminate if it is determined that certain items or works subject of the 
notice had been completed, delivered, or performed before the 
Contractor's receipt of the notice;

(e) Within a non-extendible period of ten (10) calendar days from receipt of 
the verified position paper, the HoPE shall decide whether or not to 
terminate this Contract, ft shall serve a written notice to the Contractor of 
fts decision and, unless otherwise provided in the said notice, this 
Contract is deemed terminated from receipt of the Contractor of the notice 
of decision. The termination shall only be based on the ground(s) stated 
in the Notice to Terminate; and

(f) The HoPE may create a Contract Termination Review Committee 
(CTRC) to assist him in the discharge of this function. All decisions 
recommended by the CTRC shall be subject to the approval of the HoPE.

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of 
additional administrative sanctions as the internal rules of the agency may provide 
and/or further criminal prosecution as provided by applicable laws, the procuring entity 
shall Impose on contractors after the termination of the contract the penalty of 
suspension for one (1) year for the first offense, suspension for two (2) years for the 
second offense from participating in the public bidding process, for violations 
committed during the contract implementation stage, which Include but not limited to 
the following:

(a) Failure of the contractor, due solely to his fault or negligence, to mobilize 
and start work or performance within the specified period in the Notice to 
Proceed (“NTP”):

(b) Failure by the contractor to fully and faithfully comply with its contractual 
obligations without valid cause, orfailureby the contractor to comply with 
any written lawful instruction of the procuring entity or Its representative(s) 
pursuant to the implementation of the contract. For the procurement of 
infrastructure projects or consultancy contracts, lawful instructions 
include but are not limited to the following:

(i) Employment of competent technical 
engineers and/or work supen/isors;

personnel, competent

(ti) Provision of warning signs and barricades in accordance with 
approved plans and specifications and contract provisions;

(iii) Stockpiling in proper places of all materials and removal from the 
project sfte of waste and excess materials, including broken 
pavement and excavated debris in accordance with approved 
plans and specifications and contract provisions;
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(iv) Deployment of committed equipment, facilities, support staff and 
manpower; and

(v) Renewal of the effectivity dates of the performance security after 
its expiration during the course of contract implementation.

(c) Assignment and subcontracting of the contract or any part thereof or 
substitution of key personnel named in the proposal without prior written 
approval by the procuring entity.

(d) Poor performance by the contractor or unsatisfactory quality and/or 
progress of work arising from his fault or negligence as reflected in the 
Constructor's Performance Evaluation System ('‘CPES,,) rating sheet. In 
the absence of the CPES rating sheet, the existing performance 
monitoring system of the procuring entity shall be applied. Any of the 
following acts by the Contractor shall be construed as poor performance:

(i) Negative slippage of 15% and above within the critical path of the 
project due entirely to the fault or negligence of the contractor; and

(ii) Quality of materials and workmanship not complying with the 
approved specifications arising from the contractor's fault or 
negligence.

(e) Willful or deliberate abandonment or non-performance of the project or 
contract by the contractor resulting to substantial breach thereof without 
lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted by
the contractor shall also be forfeited.

20. Force Majeure, Release From Performance

20.1. For purposes of this Contract the tenns ‘force majeure’ and 'fortuitous event" may be 
used interchangeably. In this regard, a fortuitous event or force majeure shall be 
interpreted to mean an event vt^ich the Contractor could not have foreseen, or which 
though foreseen, was inevitable. It shall not include ordinary unfavorable weather 
conditions; and any other cause the effects of which could have been avoided with the 
exercise of reasonable diligence by the Contractor.

20.2. If this Contract is discontinued by an outbreak of war or by any other event entirety 
outside the control of eKher the Procuring Entity or the Contractor, the Procuring 
Entity's Representative shall certify that this Contract has been discontinued. The 
Contractor shall make the Site safe and stop work as quickly as possible after receiving 
this certificate and shall be paid for all works carried out before receiving it and for any 
Work earned out afterwards to whidi a commitment was made.

20.3. If the event continues for a period of eighty four (84) days, either party may then give 
notice of termination, which shall take effect twenty eight (28) days after the giving of 
the notice.

20.4. After termination, the Contractor shall be entitled to payment of the unpaid balance of 
the value of the Works executed and of the materials and Plant reasonably delivered 
to the Site, adjusted by the following:
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(a) any sum to which the Contractor is entitled under GCC Clause 28;

(b) the cost of his suspension and demobilization;

(c) any sum to which the Procuring Entity is entitled.

20.5. The net balance due shall be paid or repaid within a reasonable time period from the 
time of the notice of termination.

21. Resolution of Disputes

21.1. If any dispute or difference of any kind whatsoever shall arise between the parties in 
connection wrth the implementation of the contract covered by the Act and this IRR, 
the parties shall make every effort to resolve amicably such dispute or difference by 
mutual consultation.

21.2. If the Contractor believes that a decision taken by the Procuring Entity's 
Representative was either outside the authority given to the Procuring Entity’s 
Representative by this Contract or that the decision was wrongly taken, the decision 
shall be referred to the Arbiter indicated in the SCC within fourteen (14) days of the 
notification of the Procuring Entity’s Representative’s decision.

21.3. Any and all disputes arising from the implementation of this Contract covered by the 
R.A. 9184 and its IRR shall be submitted to ait>itration in the Philippines according to 
the provisions of Republic Act No. 876, otherwise known as the * Arbitration Law” and 
Republic Act 9285, otherwse known as the 'Alternative Dispute Resolution Act of 
2004”: Provided, however, That, disputes that are within the competence of the 
Construction Industry Arbitration Commission to resolve shall be referred thereto. The 
process of arbitration shall be incorporated as a provision in this Contract that will 
be executed pursuant to the provisions of the Act and its IRR: Provided, further, That, 
by mutual agreement, the parties may agree in writing to resort to other alternative 
modes of dispute resolution.

22. Suspension of Loan, Credit, Grant, or Appropriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or 
Appropriation to the Procuring Entity, from which part of the payments to the Contractor 
are being made:

(a) The Procuring Entity is obligated to notify the Contractor of such suspension 
within seven (7) days of having received the suspension notice.

(b) if the Contractor has not received sums due K for work already done within forty 
five (45) days from the time the Contractor’s claim for payment has been certified 
by the Procuring Entity’s Representative, the Contractor may immediately issue 
a suspension of work notice in accordance v^h GCC Clause 45.2.

23. Procuring Entity’s Representative’s Decisions

23.1. Except where otherwse specifically stated, the Procuring Entity’s Representative will 
decide contractual matters between the Procuring Entity and the Contractor in the role 
representing the Procuring Entity.
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23.2. The Procuiing Entity’s Representative may delegate any of his duties and 
responsibilities to other people, except to the Arbiter, after notifying ttie Contractor, and 
may cancel any delegation after notifying the Contractor.

24. Approval of Drawings and Temporary Works by the Procuring Entity’s 
Representative

24.1. All Drawings prepared by the Contractor for the execution of the Temporary Works, 
are subject to prior approval by the Procuring Entity’s Representative before its use.

24.2. The Contractor shall be responsive for design of Temporary Works.

24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor's 
responsibility for design of the Temporary Works.

24.4. The Contractor shall obtain approval of third parties to the design of the Temporary 
Works, when required by the Procuring Entity.

25. Acceleration and Delays Ordered by the Procuring Entity’s Representative

25.1. When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity’s Representative will obtain priced proposals for 
achieving the necessary acceleration from the Contractor. If the Procuring Entity 
accepts these proposals, the Intended Completion Date will be adjusted accordingly 
and confirmed by both the Procuring Entity and the Contractor.

25.2. If the Contractor’s Finandal Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a Variation.

26. Extension of the Intended Completion Date

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date if a 
Variation is issued which makes it impossible for the Intended Completion Date to be 
achieved by the Contractor without taking steps to accelerate the remaining work, 
which would cause the Contractor to incur additional costs. No payment shall be made 
for any event which may warrant the extension of the Intended Completion Date.

26.2. The Procuring Entity’s Representative shall decide whether and by how much to 
extend the Intended Completion Date within twenty one (21) days of the Contractor 
asking the Procuring Entrt/s Representative for a dedsion thereto after fully submitting 
all supporting information. If the Contractor has failed to give early warning of a delay 
or has failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date.

27. Right to Vary

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring Entity 
may instruct Variations, up to a maximum cumulative amount of ten percent (10%) erf 
the original contract cost.

27.2. Variations shall be valued as follows:

(a) At a lump sum price agreed between the parties;

(b) where appropriate, at rates in this Contract;
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(c) in the absence of appropriate rates, the rates in this Contract shall be 
used as the basis for valuation; or failing which

(d) at appropriate new rates, equal to or lower than current industry rates and 
to be agreed upon by both parties and approved by the HoPE.

28. Contractor's Right to Claim

if the Contractor incurs cost as a result of any of the events under GCC Clause 13. the 
Contractor shall be entitled to the amount of such cost. If as a result of any of the said 
events, it is necessary to change the Works, this shall be dealt with as a Variation.

29. Dayworks

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the 
see, the Dayworks rates in the Contractor’s bid shall be used for small additional 
amounts of work only when the Procuring Entit/s Representative has given written 
instructions in advance for additional work to be paid for in that way.

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms 
approved by the Procuring Entity’s Representative. Each completed form shall be 
verified and signed by the Procuring Entity’s Representative within two days of the 
work being done.

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.

30. Early Warning

30.1. The Contractor shall warn the Procuring Entit/s Representative at the earliest 
opportunity of specific likely future events or circumstances that may adversely affect 
the quality of the work, increase the Contract Price, or delay the execution of the 
Works. The Procuring Entit/s Representative may require the Contractor to provide 
an estimate of the expected effect of the future event or circumstance on the Contract 
Price and Completion Date. The estimate shall be provided by the Contractor as soon 
as reasonably possible.

30.2. The Contractor shall cooperate with the Procuring Entit/s Representative in making 
and considering proposals for how the effect of such an event or circumstance can be 
avoided or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Procuring Entit/s Representative.

31. Program of Work

31.1. Wrthin the time stated in the SCC. the Contractor shall submit to the Procuring Entit/s 
Representative for approval a Program of Work showing the general methods, 
arrangements, order, and timing for all the activities in the Works.

31.2. An update of the Program of Work shall show the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of the remaining work, 
Including any changes to the sequence of the activities.

31.3. The Contractor shall submit to the Procuring Entit/s Representative for approval an 
updated Program of Work at intervals no longer than the period stated in the SCC. If 
the Contractor does not submit an updated Program of Work within this period, the 
Procuring Entit/s Representative may withhold the amount stated In the SCC from the
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next payment certificate and continue to withhold this amount until the next payment 
after the date on which the overdue Program of Work has been submitted.

31.4. The Procuring Entity’s Representative's approval of the Program of Work shall not alter 
the Contractor's obligations. The Contractor may revise the Program of Work and 
submit it to the Procuring Entity’s Representative again at any time. A revised Program 
of Work shall show the effect of any approved Variations.

31.5. When the Program of Work Is updated, the Contractor shall provide the Procuring 
Entity's Representative wKh an updated cash flow forecast. The cash flow forecast 
shall include different currencies, as defined In the Contract, converted as necessary 
using the Contract exchange rates.

31.6. All Variations shall be included in updated Program of Work produced by the 
Contractor.

32. Management Conferences

32.1. Either the Procuring Entity's Representative or the Contractor may require the other to 
attend a Management Conference. The Management Conference shall review the 
plans for remaining work and deal with matters raised in accordance with the early 
warning procedure.

32.2. The Procuring Entity’s Representative shall record the business of Management 
Conferences and provide copies of the record to those attending the Conference and 
to the Procuring Entity. The responsibility of the parties for actions to be taken shall 
be decided by the Procuring Entity’s Representative either at the Management 
Conference or after the Management Conference and stated in writing to all who 
attended the Conference.

33. Bill of Quantities

33.1. The Bill of Quantities shall contain items of work for the construction, installation, 
testing, and commissioning of work to be done by the Contractor.

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid 
for the quantity of the woric done at the rate in the Bill of Quantities for each item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of Quantities 
for the particular item and is not more than twenty five percent (25%) of the original 
quantity, provided the aggregate changes for all items do not exceed ten percent (10%) 
of the Contract price, the Procuring Entity's Representative shall make the necessary 
adjustments to allow for the changes subject to applicable laws, rules, and regulations.

33.4. If requested by the Procuring Entity's Representative, the Contractor shall provide the 
Procuring Entity's Representative with a detailed cost breakdown of any rate in the Bill 
of Quantities.

34. Instructions, Inspections and Audits

34.1. The Procuring Entity's personnel shall at all reasonable times during construction of 
the Work be entitled to examine, inspect, measure and test the materials and 
workmanship, and to check the progress of the construction.
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34.2. if the Procuring Entity's Representative instructs the Contractor to carry out a test not 
specified in the Specification to check whether any work has a defect and the test 
shows that it does, the Contractor shall pay for the test and any samples. If there is 
no defect, the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the 
Contractor's accounts and records relating to the performance of the Contractor and 
to have them audited by auditors appointed by the Funding Source, if so required by 
the Funding Source.

35. Identifying Defects

The Procuring Entity’s Representative shall check the Contractor’s work and notify the 
Contractor of any defects that are found. Such checking shall not affect the 
Contractor's responsibilities. The Procuring Entity’s Representative may instruct the 
Contractor to search uncover defects and test any work that the Procuring Entity’s 
Representative considers below standards and defective.

36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between 
the Start Date and the end of the Defects Liability Periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions.

37. Correction of Defects

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any defects 
before the end of the Defects Liability Period, which is One (1) year from project 
completion up to final acceptance by the Procuring Entity’s Representative.

37.2. Every time notice of a defect is given, the Contractor shall correct the notified defect 
within the length of time specified in the Procuring Entity’s Representative’s notice.

37.3. The Contractor shall correct the defects which he notices himself before the end of the 
Defects Liability Period.

37.4. The Procuring Entity shall certify that all defects have been corrected. If the Procuring 
Entity considers that correction of a defect is not essential, he can request the 
Contractor to submit a quotation for the conesponding reduction in the Contract Price. 
If the Procuring Entity accepts ffie quotation, the conespondtng change in the SCC is 
a Variation.

38. Uncorrected Defects

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his 
intention to use a third party to correct a Defect. If the Contractor does not correct the 
Defect himself within the period, the Procuring Entity may have the Defect corrected 
by the third party. The cost of the correction will be deducted from the Contract Price.

38.2. The use of a third party to correct defects that are uncorrected by the Contractor wilt in 
no way relieve the Contractor of its liabilities and warranties under the Contract.
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39. Advance Payment

39.1. The Procuring Entity shall, upon a written request of the contractor which shall be 
submitted as a contract document, make an advance payment to the contractor in an 
amount not exceeding fifteen percent (15%) of the total contract price, to be made In 
lump sum or, at the most two, installments according to a schedule specified in the
see.

39.2. The advance payment shall be made only upon the submission to and acceptance by 
the Procuring Entity of an irrevocable standby letter of credit of equivalent value from 
a commerdal bank, a bank guarantee or a surety bond callable upon demand, issued 
by a surety or insurance company duly licensed by the Insurance Commission and 
confirmed by the Procuring Entity.

39.3. The advance payment shall be repaid by the Contractor by an amount equal to the 
percentage of the total contract price used for the advance payment.

39.4. The contractor may reduce his standby letter of credit or guarantee instrument by the 
amounts refunded by the Monthly Certificates in the advance payment.

39.5. The Procuring Entity will provide an Advance Payment on foe Contract Price as 
stipulated in foe Conditions of Contract, subject to the maximum amount stated in SCC 
Clause 39.1.

40. Progress Payments

40.1. The Contractor may submit a request for payment for Work accomplished. Such 
request for payment shall be verified and certified by the Procuring Entity's 
Representative/Project Engineer. Except as otherwise stipulated in the SCC. 
materials and equipment delivered on foe site but not completely put in place shall not 
be included for payment.

40.2. The Procuring Entity shall deduct the following from foe certified gross amounts to be 
paid to the contractor as progress payment:

(a) Cumulative value of the work previously certified and paid for.

(b) Portion of the advance payment to be recouped for the month.

(c) Retention money In accordance with the condition of contract.

(d) Amount to cover third party liabilities.

(e) Amount to cover uncorrected discovered defects in foe works.

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention. The Procuring Entity shall pay the Contractor the amounts 
certified by the Procuring Entity's Representative within twenty eight (28) days from 
the date each certificate was issued. No payment of interest for delayed payments 
and adjustments shall be made by the Procuring Erttity.

40.4. The first progress payment may be paid by foe Procuring Entity to foe Contractor 
provided that at least twenty percent (20%) of the work has been accomplished as 
certified by foe Procuring Entity’s Representative.
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40.5. Items of the Works for which a price of “O’ (zero) has been entered will not be paid for 
by the Procuring Entity and shall be deemed covered by other rates and prices in the 
Contract.

41. Payment Certificates

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly 
statements of the estimated value of the work executed less the cumulative amount 
certified previously.

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly statement 
and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:

(a) be detemiined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of Quantities 
completed; and

(c) include the valuations of approved variations.

41.4. The Procuring Entity’s Representative may exclude any Hern certified in a previous 
certificate or reduce the proportion of any Kem previously certified in any certificate in 
the light of later information.

42. Retention

42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount 
equal to a percentage thereof using the rate as specified in GCC Sub-Clause 42.2.

42.2. Progress payments are subject to retention of ten percent (10%), referred to as the 
‘retention money.’ Such retention shall be based on the total amount due to the 
Contractor prior to any deduction and shall be retained from every progress payment 
until fifty percent (50%) of the value of Works, as determined by the Procuring Entity, 
are completed. If, after fifty percent (50%) completion, the Work is satisfactorily done 
and on schedule, no additional retention shall be made; otherwise, the ten percent 
(10%) retention shall again be imposed using the rate specified therefor.

42.3. The total “retention money” shall be due for release upon final acceptance of the 
Works. The Contractor may, however, request the substitution of the retention money 
for each progress billing with irrevocable standby letters of credit from a commercial 
bank, bank guarantees or surety bonds callable on demand, of amounts equivalent to 
the retention money substituted for and acceptable to the Procuring Entity, provided 
that the project is on schedule and is satisfactorily undertaken. Otherwise, the ten 
(10%) percent retention shall be made. Said irrevocable standby letters of credit, bank 
guarantees and/or surety bonds, to be posted in favor of the Government shall be valid 
for a duration to be determined by the concerned implementing office/agency or 
Procuring Entity and will answer for the purpose for which the ten (10%) percent 
retention is intended, i.e., to cover uncorrected discovered defects and third party 
liabilities.

42.4. On completion of the whole Works, the Contractor may substrtute retention money with 
an “on demand’ Bank guarantee in a form acceptable to the Procuring Entity.
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43. Variation Orders

43.1. Variation Orders may be issued by the Procuring Entity to cover any increase/decrease 
in quantities, including the introduction of new work items that are not included in the 
original contract or reclassification of work items that are eKher due to change of plans, 
design or alignment to suit actual field conditions resulting in disparity between the 
preconstruction plans used for purposes of bidding and the "as staked plans* or 
construction drawings prepared after a joint survey by the Contractor and the Procuring 
Entity after award of the contract, provided that the cumulative amount of the Variation 
Order does not exceed ten percent (10%) of the original project cost. The 
addition/deletion of Works should be within the general scope of the project as bid and 
awarded. The scope of works shall not be reduced so as to accommodate a positive 
Variation Order. A Variation Order may either be in the form of a Change Order or 
Extra Work Order.

43.2. A Change Order may be issued by the Procuring Entity to cover any increase/decrease 
in quantities of original Work items in the contract.

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the introduction 
of new work necessary for the completion, improvement or protection of the project 
which were not included as items of Work in the original contract, such as, vtriiere there 
are subsurface or latent physical conditions at the site differing materially from those 
indicated in the contract, or where there are duly unknown physical conditions at the 
site of an unusual nature differing materially from those ordinarily encountered and 
generally recognized as inherent in the Work or character provided for in the contract.

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of another 
contract to be bid out if the works are separable from the original contract. In 
exceptional cases where it is urgently necessary to complete the original scope of 
work, the HoPE may authorize a positive Variation Order go beyond ten percent (10%) 
but not more than twenty percent (20%) of the original contract price, subject to the 
guidelines to be detemiined by the GPPB: Provided, however, That appropriate 
sanctions shall be imposed on the designer, consuKant or official responsible for the 
original detailed engineering design which failed to consider the Variation Order 
beyond ten percent (10%).

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) calendar days 
after such work has been commenced or after the circumstances leading to sudi 
condition(s) leading to the extra cost, and wKhin twenty-eight (28) calendar days deliver 
a written communication giving full and detailed particulars of any extra cost in order 
that it may be investigated at that time. Failure to provide either of such notices in the 
time stipulated shall constitute a waiver by the contractor for any claim. The preparation 
and submission of Variation Orders are as follows:

(a) If the Procuring Entity’s representative/Project Engineer believes that a 
Change Order or Extra Work Order should be issued, he shall prepare 
the proposed Order accompanied with the notices submitted by the 
Contractor, the plans therefore, his computations as to the quantities of 
the additional works involved per item indicating the specific stations 
where such works are needed, the date of his inspections and 
investigations thereon, and the log book thereof, and a detailed estimate 
of the unit cost of such items of work, together with his justifications for 
the need of such Change Order or Extra Work Order, and shall submit 
the same to the HoPE for approval.
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(b) The Hope or his duly authorized representative, upon receipt of the 
proposed Change Order or Extra Work Order shall immediately instruct 
the appropriate technical staff or office of the Procuring Entity to conduct 
an on-the-spot investigation to verify the need for the Work to be 
prosecuted and to review the proposed plan, and prices of the work 
involved.

(c) The technical staff or appropriate office of the Pixx:uting Enfrty shall 
submit a report of their findings and recommendations, together with the 
supporting documents, to the Head of Procuring Entity or his duly 
authorized representative for consideration.

(d) The Hope or his duly authorized representative, acting upon the 
recommendation of the technical staff or appropriate office, shall approve 
the Change Order or Extra Work Order after being satisfied that the same 
is justified, necessary, and in order.

(e) The timeframe for the processing of Variation Orders from the preparation 
up to the approval by the Procuring Entity concerned shall not exceed 
thirty (30) calendar days.

44. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract 
amount, the Procuring Entity may create an inspectorate team to make preliminary 
inspection and submit a punch-list to the Contractor in preparation for the final turnover 
of the project. Said punch-list will contain, among others, the remaining Works, Work 
defidendes for necessary corrections, and the specific duration/time to fully complete 
the project considering the approved remaining contract time. This, however, shall not 
predude the daim of the Procuring Entity for liquidated damages.

45. Suspension of Work

45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly by 
written order for such period as may be deemed necessary, due to force majeure or 
any fortuitous events or for failure on the part of the Contractor to correct bad conditions 
which are unsafe for workers or for the general public, to carry out valid orders given 
by the Procuring Entity or to perform any provisions of the contract, or due to 
adjustment of plans to suit field conditions as found necessary during construction. The 
Contractor shall immediately comply with such order to suspend the work wholly or 
partly.

45.2. The Contractor or its duly authorized representative shall have the right to suspend 
work operation on any or all projects/activities along the critical path of activities after 
frfteen (15) calendar days from date of receipt of written notice from the Contractor to 
the district engineer/regional director/consuttant or equivalent official, as the case may 
be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction schedule.

(b) Requisite construction plans which must be owner-furnished are not 
issued to the contractor precluding any work called for by such plans.
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(c) Peace and order conditions make it extremely dangerous, if not possible, 
to work. However, this condition must be certified in writing by the 
Philippine National Police (PNP) station which has responsibility over the 
affected area and confirmed by the Department of Interior and Local 
Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver government- 
furnished materials and equipment as stipulated in the contract.

(e) Delay in the payment of Contractor’s claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor's claim has 
been certified to by the procuring entity’s authorized representative that 
the documents are complete unless there are justifiable reasons thereof 
which shall be communicated in writing to the Contractor.

45.3. In case of total suspension, or suspension of activities along the critical path, which is 
not due to any fault of the Contractor, the elapsed time between the effectivity of the 
order suspending operation and the order to resume work shall be allowed the 
Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1. If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Procuring Entity's Representative shall issue a certificate for the value 
of the work done and Materials ordered less advance payments received up to the 
date of the issue of the certificate and less the percentage to apply to the value of the 
work not completed, as indicated in the SCC. Additional Liquidated Damages shall not 
apply. If the total amount due to the Procuring Entity exceeds any payment due to the 
Contractor, the difference shall be a debt payable to the Procuring Entity.

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a 
fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s 
Representative shall issue a certificate for the value of the work done, Materials 
ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor’s 
personnel employed solely on the Works, and the Contractor’s costs of protecting and 
securing the Works, and less advance payments received up to the date of the 
certificate.

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the 
notice of termination.

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1. Should the amount of additional work of any kind or other spedal circumstances of any 
lend whatsoever occur such as to fairly entitle the contractor to an extension of contract 
time, the Procuring Entity shall determine the amount of such extension; provided that 
the Procuring Entity is not bound to take into account any claim for an extension of 
time unless the Contractor has, prior to the expiration of the contract time and within 
thirty (30) calendar days after such work has been commenced or after the 
circumstances leading to such claim have arisen, delivered to the Procuring Entity 
notices in order that it could have investigated them at that time. Failure to provide 
such notice shall constitute a waiver by the Contractor of any claim. Upon receipt of
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full and detailed particulars, the Procuring Entity shall examine the facts and extent of 
the delay and shall extend the contract time completing the contract work when, in the 
Procuring Entity’s opinion, the findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary 
unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor 
to provide the required equipment, supplies or materials.

47.3. Extension of contract time may be granted only when the affected activKies fall within 
the critical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to support the 
request for extension was already considered in the detennination of the original 
contract time during the conduct of detailed engineering and in the preparation of the 
contract documents as agreed upon by the parties before contract perfection.

47.5. Extension of contract time shall be granted for rainy/unworkable days considered 
unfavorable for the prosecution of the works at the site, based on the actual condKions 
obtained at the site, in excess of the number of rainy/unworkable days pre-determined 
by the Procuring Entity in relation to the original contract time during the conduct of 
detailed engineering and in the preparation of the contract documents as agreed upon 
by the parties before contract perfection, and/or for equivalent period of delay due to 
major calamities such as exceptionally destructive typhoons, floods and earthquakes, 
and epidemics, and for causes such as non-delivery on time of materials, working 
drawings, or written information to be furnished by the Procuring Entity, non-acquisition 
of permit to enter private properties or non-execution of deed of sale or donation within 
the right-of-way resulting in complete paralyzation of construction activities, and 
other meritorious causes as determined by the Procuring Entity's Representative and 
approved by the HoPE. Shortage of construction materials, general labor strikes, and 
peace and order problems that disrupt construction operations through no fault of the 
Contractor may be considered as additional grounds for extension of contract time 
provided they are publicly felt and certified by appropriate government agencies such 
as DTI, DOLE, DILG, and DND. among others. The written consent of bondsmen must 
be attached to any request of the Contractor for extension of contract time and 
submitted to the Procuring Entity for consideration and the validKy of the Performance 
Security shall be correspondingly extended.

48. Price Adjustment

Except for extraordinary circumstances as detennined by NEDA and approved by the 
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of 
the awarded contract is affected by any applicable new laws, ordinances, regulations, 
or other acts of the GoP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 
basis.

49. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate 
of Completion of the Works, and the Procuring EntK/s Representative will do so upon 
deciding that the work is completed.

CoreBuctton of RC PW(
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50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from 
the date the Procuring Entity’s Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1. If "as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the SCC.

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in 
the SCC. or they do not receive the Procuring Entity's Representative's approval, the 
Procuring Entity's Representative shall withhold the amount stated in the SCC from 
payments due to the Contractor.

Consinjciton of RC Rar 
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Special Conditions of Contract
GCC Clause
1.17 The Intended Completion Date is 420 calendar days from 

commencement of work, inclusive of the estimated twenty-eight (28) 
calendar days considered unfavorable to the prosecution of the works 
at sKe.

1.22 The Works consists of;

A. DEMOLITION AND REMOVAL WORKS

1. Demolition and disposal of existing RORO ramp deck (99 sq.m.)
2. Cutting and disposal of existing RC pile up to sea-bed elevation 

(1 no.)
3. Chipping of existing RC Curb (32 l.m.)

B. CONSTRUCTION OF PIER APPROACH

1. Supply and placing of 3,500 psi for retaining wall and tie-beam 
(105 cu.m.)

2. Supply and installation of steel reinforcement for the RC Curb 
(5,912 kg.)

3. Supply and installation of core rocks (185 cu.m.)
4. Supply and installation ofarmor rocks (150 cu.m.)
5. Supply and Installation of geotextile fabric (78 sq.m.)
6. Supply and placing of fill materials (118 cu.m.)
7. Supply and placing of aggregate base course (11 cu.m.)
8. Construction of Portland Cement Concrete Pavement (58 sq.m.)

C. CONSTRUCTION OF RC PIER

1. Supply, deliver and drive RC square piles (6,711 l.m.)
2. Supply and placing of concrete for the superstructure (888 cu.m.)
3. Supply and installation of steel reinforcement for the 

superstructure (140,172 kg.)
4. Supply and installation of rubber dock fenders (10 sets)
5. Supply and installation of mooring bollards (17 sets)

1.23 The Procuring Entity’s Representative is:

MARK JON S. PALOMAR
Chairperson Head Office Bids and Awards Committee 

for Engineering Project 
3fd Floor PPA Building

Bonifacio Diive, South Harbor, Port Area, Manila

ConstrueSon of RC PMr
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1.24 The Site is located at Bohol and is defined in drawing Nos.

1.28 The Start Date is the time of receipt by the successful bidder of all notices 
called for the term of the contract.

1.31 Refer to the Bidder’s Responsibilities' under 6.1 of ITB-5 and GeC-3.

2.2 None.

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor upon commencement of the project.

6.5 The Contractor shall employ the following Key Personnel:

a. Project Manager
b. Project Engineer
c. Materials Engineer
d. Construction Safety and Health Officer
e. Foreman
f. Others

7.4 (c) No further instructions.

7.7 No further instructions.

8.1 No further instructions.

10 None

12.3 No further instructions.

12.5 a) Permanent Structures: Fifteen (15) years

Buildings of types 4 and 5 as classified under the National Building 
Code of the Philippines and other structures made of steel, iron, or 
concrete which comply with relevant structural codes (e.g., DPWH 
Standard Specifications) such as, but not limited to steel/concrete 
bridges, flyovers, aircraft movement areas, ports, dams, tunnels, 
filtration and treatment plants, sewerage systems, power plants, 
transmission and communication towers, railway system, and other 
simitar permanent structures

13 If Contractor is a Joint Venture, ‘All partners to the Joint ventures shall be 
lointlv and severally liable to the Procurinq Entitv”.

18.3(h)(i) No further instructions.

21.2 The ArbKer is; (To be appointed)

29.1 No dayworks are applicable to the contract.

31.1 The Contractor shall submit the Program of Work to the Procuring Entity's 
Reoresentative within davs of delivery of the Notice of Award.

31.3 The Deriod between Prooram of Work uodates is davs.

Con«Vuctton of RC Pier 
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The amount to be withheld for late submission of an updated Program of 
Work is

34.3 The Funding Source is the eorporate Budget of the Authority for ev 
2018.

39.1 The provision on advance payments or mobilization fees in the terms and 
conditions of all contracts/ purchase orders/ job orders for goods, 
services and infrastructure projects that will be signed or executed shall 
henceforth be excluded.

39.5 Refer to 39.1

40.1 No further instructions.

51.1 The date by which operating and maintenance manuals are required is

The date bv which “as built" drawinos are reouired is

51.2 The amount to be withheld for failing to produce "as built" drawings and/or 
ooeratino and maintenance manuals bv the date reouired is

Construction of RC Piar 
Port of Ubay. Bohol
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ITEM 01 DEMOLITION AND REMOVAL WORKS

DESCRIPTION

The work includes the furnishing of all labor, materials and equipment required to carry out the 
demolition and removal of old structures, reusable materials, port accessories and obstructions 
including demolition of miscellaneous concrete curbs etc., as required for the execution of the 
Contract.

The Contractor shall submit the proposed methodology or procedure of demolition work with 
detailed drawings and calculations if necessary, to the Engineer for approval, before the execution 
of the Works.

The Contractor shall keep all pavements and landing areas to and from the site of the disposal area 
dean and free of mud, dirt and debris during and after the execution of disposal. Disposal of debris 
and materials shall be as directed by the Engineer.

GENERAL PROVISIONS

1. The Contractor shall be deemed to have satisfied himself of the site conditions, and to have 
included in his unit prices provision for all risks that may arise during or in connection with 
the work.

2. The demolition shall be carried out by approved methods and equipment such as concrete 
breakers, gas-cutters, hydraulic jacks, compressed air disintegrators, etc., however, no 
blasting shall be used unless approved in writing by the Engineer and after obtaining the 
written permission of the concerned authorities.

3. The Contractor shall provide suitable equipment, skilled labor and appropriate temporary 
works such as scaffoldings to ensure safety in his demolition works as well as in the 
adjacent area.

4. Contractor shall demolish all the structural members above the level on which the 
subsequent and permanent works under this Contract will begin. To this end, the temporary 
construction works such as excavation shall be conducted by the Contractor.

5. Materials coming from the demolition/removal works, except general earth, shall remain the 
property of the Procuring Entity, the designated part of which shall be stored by the 
Contractor at places specified by the Engineer.

6. In case of demolition of wharf deck and platform, the contractor shall ensure that no debris 
will be remained/deposited at seabed.

7. In case of removal of obstructions other than properties of PPA (ie; ship wreckages), the 
contractor shall coordinate with PMO and PPA engineers regarding the methodology to be 
used and its legal matters.

INTERFERENCE WITH PORT OPERATIONS

During the execution of the work, the Contractor shall not interfere with the shipping, navigation and 
other traffic in the port.

The Contractor shall make arrangements with the operations people on the schedule of demolition 
and related works to keep port operation activities undisturbed at all times.

ConsfrucSon of RC Ptor
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Prior to commencement of the demolition works, the Contractor shall inform/announce to port users 
the schedule of disconnection of utilities.

STORAGE AND DUMPING

Prior to the commencement of the demolition work, the Engineer shall submit to the Contractor a list 
in which all the materials to be salvaged and overhauled, as property of PPA, and the description of 
the location of their storage. Materials embedded in concrete units shall not be salvaged.

The Contractor shall separate materials to be salvaged from debris. Salvaged materials shall be 
loaded, transported and unloaded by the Contractor at the spedfied locations.

The Contractor may dump debris or extracted rocks on land areas but out of the site, which areas 
shall be procured and prepared at his own expense. In this case, safety measures shall be 
undertaken in the transporting, unloading, covering and others as requested by the Engineer.

The approximate distance of the disposal site from the project site is about five (5) kms., as 
designated by the PMO thru the implementing office.

EXECUTION

1. Prior to the commencement of demolition works, the alignments of the new construction 
works to existing structure shall be checked.

2. The width and alignment of portion of existing structure to be demolished shall be marked by 
paint.

3. With these lines as guides, concrete shall be broken and reinforcing bars cut, such that 
panels or portions of the structure can be lifted out for disposal elsewhere outside of the 
operational work area.

4. Rocks removed from existing slope protection shall be stored for re-use in new construction.

5. Demolish pavements, curbs, fences, utilities, services, navigation aids and the likes as 
determined in the field for each project and as shown on the drawings or as directed by the 
Engineer.

6. Materials coming from the demolition/removal works shall be properly disposed by the 
Contractor.

SAFETY

During the course of survey and clearing, any obstacles which are recognized and seemed to be 
explosive or hazardous to workers shall be removed from the site by the proper Authority.

At the end of each day’s woric. the Contractor shall keep the woi1<place in safe condition and clean 
so that no part is in danger of falling or creating hazanj to personnel or equipment.

Construction of RC
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ITEM 02 REINFORCED CONCRETE

SCOPE OF WORK

All works falling under this Section shall include reinforced concrete for all kinds and parts of any 
reinforced concrete structure.

GENERAL PROVISIONS

1. Full cooperation shall be given to the other trades to install embedded Hems. SuHable 
templates or instructions will be provided for setting, Hems shall have been inspected, 
and tests for concrete or other materials or for mechanical operations shall have been 
completed and approved.

2. The following publications of the issues listed below, but referred to thereafter by basic 
designation only, form as an integral part of this Specification to the extent indicated by the 
reference thereto:

a. American Concrete InstHute (ACI) Standards:

AC1117 Standard Specifications for Tolerances for Concrete Construction 
and Materials

AC1121R QualHy Management System for Concrete Construction 

ACI 201.2R Guide to Durable Concrete

ACI 211.1 Standard Practice for Selecting Proportions for Normal, Heavyweight, 
and Mass Concrete

ACI 214R Recommended Practice for Evaluation of Strength Test ResuKs of 
Concrete

ACI 301 Specifications for Stmctural Concrete

ACI 304.2R Placing Conoete by Pumping Methods

ACI 304R Guide for Measuring, Mixing, TranspCNiing, and Placing Concrete

ACI 305R Hot Weather Concreting

ACI 306.1 Standard Specification for Cold Weather Concreting

ACI 308R Guide to Curing Concrete

ACI 309R Guide for Consolidation of Concrete

ACI 311.4R Guide for Concrete Inspection

ACI 318M Metric Building Code Requirements for Structural Concrete and 
Commentary

ACI 347 Guide to Formwork for Concrete

Construction ol RC Ptar 
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ACISP-15 Field Referen(» Manual: Standard Specifications for Structural 
Concrete with Selected ACI and ASTM References

ACISP-2 ACI Manual of Concrete Inspection 

b. American Society for Testing and Materials (ASTM) Publications:

ASTM C 150 Standard Specification for Portland Cement

ASTM C 114 Standard Method for Chemical Analysis of Hydraulic Cement

ASTM C 185 Standard Method for Air Content of Hydraulic Cement

ASTM C 115 Standard Test Method for Fineness of Portland Cement by the 
Turbidimeter

ASTM C 204 Standard Test Method for Fineness of Hydraulic Cement by Air- 
Permeability Apparatus

ASTM C151 Standard Test Method for Autoclave Expansion of Portland Cement

ASTM C 109 Standard Test Method for Compressive Strength of Hydraulic Cement 
Mortars

ASTM C 266 Standard Test Method for Time of Setting of Hydraulic-Cement Paste 
Gilmore Needles

ASTM C 191 Standard Test Method of Time Setting of Hydraulic Cement by Vicat 
Needle

ASTM C 33 Standard Specification for Concrete Aggregates

ASTM C136 Standard Test Method for Sieve Analysis of Fine and Coarse 
Aggregates

ASTMC 117 Standard Test Method for Materials Finer than 75 micron (No. 200) 
Sieve in Mineral Aggregates by Washing

ASTM C 29 Standard Test Method for Bulk Density (Unit Weight”) and Voids in 
Aggregate

ASTM C 128 Standard Test Method for Density, Relative Density (Specific Gravity), 
and Absorption of Fine Aggregates

ASTM C 87 Standard Test Method for Effect of Organic Impurities in Fine Aggregate 
on Strength of Mortar

ASTM C 88 Standard Test Method for Soundness of Aggregates by Use of Sodium 
Sulfate or Magnesium Sulfate

ASTM C142 Standard Test Method for Clay Lumps and Friable Particles in 
Aggregates

ASTM C 97 Standard Test Method for Absorption and Bulk Specific Gravity of 
Dimension Stone

Cons6uctlon of RC Pier 
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ASTM C 127 Test Method for Specific Gravity and Absorption of Coarse Aggregate

ASTM C 535 Standard Test Method for Resistance to Degradation of Large-Size 
Aggregate by Abrasion and Impact in the Los Angeles Machine

ASTM C 88 Standard Test Method for Soundness of Aggregates by Use of Sodium 
Sulfate or Magnesium Sulfate

ASTM C131 Test Method for Resistance to Degradation of Small-size Coarse 
Aggregate by Abrasion and Impact in the Los Angeles Machine

ASTM C 94 Standard Specification for Ready-Mixed Concrete

ASTM D 512 Chloride Ion in Water

ASTM D 516 Sulfate Ion in Water

ASTM A 615 Standard Specification for Deformed and Plain Carbon-Steel Bars for 
Concrete Reinforcement

ASTM A 370 Standard Test Methods and Definitions for Mechanical Testing of Steel 
Products

ASTM A 510 Standard Specification for General Requirements for Wire Rods and 
Coarse Round Wire, Carbon Steel

ASTM A 6 Standard Specification for General Requirements for Rolled Structural 
Steel Bars, Plates, Shapes, and Sheet Piling

ASTM C 31 Standard Practice for Making and Curing Concrete Test Specimens 
in the Field

ASTM C 39 Standard Test Method for Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C 172 Standard Practice for Sampling Freshly Mixed Concrete

ASTM C 192 Standard Practice for Making and Curing Concrete Test Specimens in 
the Laboratory

ASTM C 293 Standard Test Method for Flexural Strength of Concrete (Using Simple 
Beam with Center-Point Loading)

ASTM C 78 Standard Test Method for Flexural Strength of Concrete (Using Simple 
Beam with Third-Point Loading)

ASTM C 42 Standard Test Method for Obtaining and Testing Drilled Cores and 
Sawed Beams of Concrete

ASTM C174 Standard Test Method for Measuring Thickness of Concrete Elements 
Using Drilled Concrete Cores

ASTM C143 Standard Test Method for Slump of Hydraulic-Cement Concrete

ASTM C 494 Standard Spedfication for Chemical Admixtures for Concrete

Construction of RC Pmt 
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ASTM C 1017 Standard Specification for Chemical Admixtures for use in 
Producing Flowing Concrete

ASTM C 171 Standard Specification for Sheet Materials for Curing Concrete

ASTM C 309 Standard Specification for Liquid Membrane-Forming Compounds for 
Curing Concrete

ASTM 5329 Standard Test Methods for Sealants and Fillers, Hot Applied, For Joints 
and Cracks in Asphaltic and Portland Cement Concrete Pavements

ASTM D 5167 Standard Practice for Melting of Hot Applied Joint and Crack Sealant 
and Filler for Evaluation

ASTM A 706 Standard Specification for Low-Alloy Steel Deformed and Plain 
Bars for Concrete Reinforcement

ASTM A 966 Standard Test Method for Magnetic Particle Examination of Steel 
Forgings using Attemating Current

ASTM C 1064 Standard Test Method for Temperature of Freshly Mixed 
Hydraunc-Cement Concrete

ASTM C 1077 Standard Practice for Laboratories Testing Concrete and Concrete 
Aggregates for use in Construction and Criteria for Laboratory 
Evaluation

ASTM C1107 Standard Specification for Packaged Dry, Hydraulic-Cement Grout 
(Non-shrink)

ASTM C1116 Standard Specification for Fiber-Reinforced Concrete

ASTM C 1157 Standard Specification for Hydraulic Cement

ASTM C 138 Standard Test Method for Density ("Unit Weight"), Yield, and Air 
Content (Gravimetric) of Concrete

ASTM C 173 Standard Test Method for Air Content of Freshly Mixed Concrete 
by the Volumetric Method

ASTM C 260 Standard Specification for Air-Entraining Admixtures for Concrete

ASTM C 295 Petrographic Examination of Aggregates for Concrete

ASTM C 33 Standard Specification for Concrete Aggregates

ASTM C 42 Standard Test Method for Obtaining and Test Drilled cores and Sawed 
Beams of Concrete

ASTM C 469 Static Modulus of Elasticity and Poisson's Ratio of Concrete in 
Compression

ASTM C 595 Standard Specification for Blended Hydraulic Cements

ASTM Cl 116 Standard Specification for Fiber-Reinforced Concrete and Shotcrete

Constructfon of RC Fm 
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ASTM C 1751 Preformed Expansion Joint Fillers for Concrete Paving and Structural 
Construction.(Non-extruding and Resilient Bituminous Types).

ASTM D 1179 Fluoride Ion in Water

ASTM D1190 Standard Specificafion for Concrete Joint Sealer, Hot-Applied 
Elastic Type

ASTM D1751 Standard Specification for Preformed Expansion Joint Filler for 
Concrete Paving and Structural Construction (Non-extruding 
and Resilient Bituminous Types)

ASTM E 329 Standard Specification for Agencies Engaged in the Testing and/ or 
Inspection of Materials used in Construction

c. American Welding Society (AWS)

D12 Welding Reinforcing Steel, Metal Inserts and Connections in
Reinforced Concrete Construction.

d. Philippine National Standard (PNS)

PNS 49 Steel Bars for Concrete Reinforcement

e. DPWH Standard Specifications

e. All other standards hereinafter indicated.

f. The edition or the revised version of such codes and standards current at the date 
twenty eight (28) days prior to date of bid submission shall apply. During Contract 
execution, any changes in such codes and standards shall be applied after approval by the 
Owner.

SUBMITTALS

1. Test Reports and Certificates shall be furnished and approval received before delivery 
of certified or tested materials to the Project Sites.

a. Submit Test Reports for the following:

a.1 Concrete mixture proportions

Submit copies of test reports by independent test labs conforming to 
ASTM C 1077 showing that the mixture has been successfully tested to 
produce concrete with the properties specified and that mixture will be 
suitable for the Job conditions. Test reports shall be submitted along with the 
concrete mixture proportions. Obtain approval before concrete placement. 
Fully describe the processes and methodology whereby mixture proportions 
were developed and tested and how proportions will be adjusted during 
progress of the work to achieve, as closely as possible, the designated levels 
of relevant properties.

Coc«1ruc&on of RC Ptsf
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a.2 Aggregates

Submit test resuits for aggregate quality in accordance with ASTM C 33. 
Where there is potential for alkali-silica reaction, provide results erf tests 
conducted in accordance with ASTM C 227 or ASTM C 1260. Submit 
results of all tests during progress of the work in tabular and graphical 
form as noted above, describing the cumulative combined aggregate grading 
and the percent of the combined aggregate retained on each sieve.

a.3 Admixtures

Submit test results in accordance with ASTM C 494 and ASTM C 1017 for 
concrete admixtures, ASTM C 260 for air-entraining agent, and manufacturer's 
literature and test reports for corrosion inhibitor and anti-washout admixture. 
Submitted data shall be based upon tests performed within 6 months of 
submittal.

a.4 Cement

Submit test results in accordance with ASTM C 150 Portland cement. Submit 
current mil data.

a. 5 Water

Submit test results In accordance with ASTM D 512 and ASTM D 516. 

b. Submit Certificates for the following;

b. 1 Curing conaete elements

Submit proposed materials and methods for curing concrete elements.

Form removal scheduleb.2

Submit proposed materials and methods for curing concrete elements.

b.3 Concrete placement and compaction

Submit technical literature for equipment and methods proposed for use in 
placing concrete. Indude pumping or conveying equipment Induding type, 
size and material for pipe, valve charaderistics, and the maximum length and 
height concrete will be pumped. No adjustments shall be made to the mixture 
design to fadlitate pumping.

Submit technical literature for equipment and methods proposed for vibrating 
and compacting concrete. Submittal shall indude technical literature describing 
the equipment induding vibrator diameter, length, frequency, ampIKude, 
centrifugal force, and manufadurer's description of tiie radius of influence 
under load. Where flat work is to be cast, provide similar information 
relative to the proposed compacting screed or other method to ensure dense 
placement.

b.4 Mixture designs

Provide a detailed report of materials and methods used, test results, and the 
field test strength (for) for marine concrete required to meet durability

Cenitruebon ol RC Pw
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requirements.

2. The Contractor shall submit shop drawings and erection drawings for formwork and 
scaffolding at least 14 days prior to commencing the work.

Each shop drawing and erection drawing shall bear the signature of a Contractor’s qualified 
Engineer. Details of all proposed formwork to be prefabricated and formwork to produce 
special finishes shall be submitted to the Engineer for approval before any materials are 
ordered. If the Engineer so requires, samples of proposed formworks shall be constructed 
and concrete placed at the Contractor's expense so that the proposed methods and 
finished effect can be demonstrated.

The Contractor shall submit shop drawings showing reinforcing bar placing and bar lists 
for the Engineer's approval. Such shop drawings shall show also supplemental bars for 
forming, strengthening frames of bars of sufficient rigidity to withstand forces during placing 
concrete. If necessary, shaped steel may be added to improve rigidity of the frame of bar.

Such shop drawings shall clearly indicate bar sizes, spacing, location and quantities of 
reinforcement, mesh, chairs, spacers and other details to be as per ACI Manual of 
Standard Practice for Detailing Reinforced Concrete Structures.

Details shall be prepared for placement of reinforcement where special conditions occur, 
including most congested areas and connection between pre-cast concrete and concrete in- 
situ.

All shop drawings shall be reviewed by the Engineer within seven (7) days after receiving 
them. At least two (2) days prior to pouring concrete, the Contractor shall submit to the 
Engineer a pouring permit for his inspection and approval.

MATERIAL REQUIREMENTS

CEMENT

Unless otherwise specified in the Drawings, only one (1) brand of cement shall be used for 
any individual structure. In determining the approved mix, only Portland cement shall be used 
as the cementitious material.

1. Portland Cement: ASTM C150

Type II (for general use, more especially when moderate Sulfate resistance is desired) 

ADMIXTURE (IF NECESSARY)

Unless otherwise required by field conditions, admixture may be used subject to the 
expressed approval of the Engineer. The cost of which shall already be included in the unit 
cost bid of the Contractor for the concrete.

1. Air Entraining Admixture shall conform to ASTM C 260.
2. Admixture other than air entraining agent shall conform to ASTM C 494.
3. Admixture containing chloride ions, or other ions producing deleterious effect shall 

not be used.

Construction of RC Pi«r 
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AGGREGATES

1. Crushed Coarse Aggregate

Conforming to ASTM C 33 and having nominai sizes passing 38.0 mm to 19.0 mm, 19.0 mm 
to 9.5 mm to No. 4 sieve. The material shall be well graded between the limits indicated and 
individually stockpiled. It shall be the Contractor's responsibility to blend the materials to 
meet the gradation requirements for various types of concrete as specified herein.

Nomina] sizes for combined gradation shall be as follows:

ASTM Sieves

Nominal Size of Coarse Aggregates

% by Weight Passing

40mm 25mm 19mm 10mm

50.0mm (2") 100 - - -

38.0mm (11/2") 95-100 100 - -

31.8mm (11/4") - 90-100 100 -

25.0mm (1*) - - 90-100 -

19.0mm (3/4") 35-70 25-90 - 100

16.0mm (5/8") - - 20-55 85-100

9.5mm (3/8") 10-30 0-10 0-10 0-20

No. 4 0-5

2. Fine Aggregate

ASTM C 33 except for gradation which has been revised to meet local conditions unless 
otherwise required by the Engineer, grading of find aggregate shall be as follows:

ASTM Sieves % by Weight Passing

9.5mm (3/8") 100

No.4 90-100

No. 8 80-100

No. 16 50-90

No. 30 25-60

No. 50 5-30

No. 100 0-10

a. Grading of fine aggregates shall be reasonably uniform and fineness modulus 
thereof shall not vary more than 0.2 from that of the representative samite in which 
mix proportions of concrete are based.

CenttiicSen o( RC Pt« 
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b. Due care shall be taken to prevent segregation.

WATER

The mixing water shall be clear and apparently clean. If it contains quantities or substances that 
discolor it or make it smell or taste unusual or objectionable, or cause suspicion, it shall not be used 
unless service records of concrete made with it (or other information) indicated that it is not injurious 
to the quality, shall be subject to the acceptance criteria as shown in Table 6.3 and Table 6.4 or as 
designated by the purchaser.

When wash water is permitted, the producer will provide satisfactory proof or data of non
detrimental effects if p^entially reactive aggregates are to be used. Use of wash water will be 
discontinued if undesirable reactions with admixtures or aggregates occur.

Table 6.3 Acceptance Criteria for Questionable Water Supplies

Test Limits
Compressive strength, min. %
Control at 7 days

90

Time of Setting deviation from control from 1:00 earlier to 1:30 later

Time of Setting (Gillmore Test)
Initial
Final Set

No marked change
No marked change

Appearance Clear

Color Colorless

Odor Odorless

Total Solids 500 parts/miliion max.

PH value 4.5 to 8.5

6on*truc(ton of RC nar
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Table 6.4 Chemical Limitation for Wash Water

Limits
Chemical Requirements, Minimum

Concentration
Chloride as C1('1) expressed as a mass percent 
of cement when added to the C1('1) in the other
components of the concrete mixtures shall not 
exceed the following levels;

1. Prestressed Concrete 0.06 percent
2. Conventionally reinforced concrete in a moist 0.10 percent

environment and exposed to chloride
3. Conventionally reinforced concrete in a moist 0.15 percent

environment but not exposed to chloride
4. Above ground building construction where No limit for corrosion

the concrete will stay dry

Sulfate as SO4. pprr^ 3,000
Alkalies as (Na20 + 0.658 K2O), ppm 600
Total Solids, ppm 50,000

Wash water reused as mixing water in concrete may exceed the listed concentrations of 
sulfate if it can be shown that the concentration calculated in the total mixing water, induding 
mixing water on the aggregate and other sources, does not exceed that stated limHs.

Water will be tested in accordance with, and shall meet the suggested requirements of 
AASHTOT26.

Water known to be of potable quality may be used without test 

CURING MATERIALS

1. Impervious Sheet Materials

ASTM C 171 type, optional, except that polyethylene film, if used, shall be white opaque.

2. Buriap of commercial qualKy, non-staining type, consisting of 2 layers minimum.

3. Membrane Forming Curing Compound

ASTM C 309; submH evidence that product confomrs to specifications.

JOINTING MATERIALS 

1. Sealant

Sealant shall be multi-component polyurethane base compound, gray in color, self
leveling for horizontal joints, 2 part pol^hremdyne. terpolymer compound, gray in colon 
non-sag for vertical Joints.

Sealant shall be compatible with materials in contact and to perform satisfactorily under 
salt water and traffic conditions, and be capable of making joint watertight and allow 
movement 25% of the width of joint in any direction.

Construction of ftC Pier 
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Sealant shall be guaranteed against leakage, cracking, crumbling, melting, shrinkage, 
running, loss of adhesion for a period of five years from the date of acceptance of work.

2. Joint backing shall be expanded extruded polyethylene, low density, oval in shape to fit 
the joints as indicated on the drawings and to be compatible witii sealant.

3. Where required, primer shall be compatible with joint materials and installed in 
accordance with manufacturer's instructions.

4. Joint filler shall conform to ASTM D1751 (AASHTO M213) non-extruding, resilient 
bituminous type. Filler shall be furnished for each joint in single piece for depth and width 
required for joint, unless otherwise authorized by the Engineer. When more than one piece is 
authorized for a joint, abutting ends shall be fastened and hold securely to shape by stapling 
or other positive fastening.

EPOXY BONDING COMPOUND

ASTM C 881. Provide Type I for bonding hardened concrete to hardened concrete; Type II for 
bonding freshly mixed concrete to hardened concrete; and Type III as a binder in epoxy mortar or 
concrete, orfor use in bonding skid-resistant materials to hardened concrete. Provide Class B if 
placement temperature is between 4 and 16°C; or Class C if placement temperature is above 
16°C.

REINFORCEMENT

Steel reinforcement, other than Steel for Pre-stressing, used in Reinforced Concrete, shall conform 
to ASTM and PNS as follows;

ASTM Designation A615 - Deformed Billet Steel Bars for Concrete Reinforcement 
Minimum yield strength of 276 MPa (40,000 psi).

PNS 49 - Steel Bars for Concrete Reinforcement

TIE WIRE

Tie wire shall be plain, cold drawn annealed steel wire 1.6 mm diameter.

SAMPLES AND TESTING 

1. Cement

Sampled either at the mill or at the site of work and tested by an independent commercial or 
government testing laboratory duly accredited by the Bureau of Research and Standards 
(BRS) of the DPWH, Department of Science and Technology (DOST) or the Department 
of Trade and Industry (DTI) at no additional cost to PPA. Certified apples of labor^ory test 
reports shall be furnished for each lot of cement and shall include all test data, results, and 
certificates that the sampling and testing procedures are in conformance with the 
Specifications, No cement shall be used until notice has been given by the Engineer that the 
test results are satisfactory. Cement that has been stored, other than in bins at the mills, 
for more than 3 months after delivery to the Site shall be re-tested before use. Cement 
delivered at the Site and later found after test to be unsuitable shall not be incorporated into 
the permanent works.

CtoMrucDwi RC Pier 
Port efUbey. Bohol
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Aggregates: Tested as prescribed in ASTM C 33

At least 28 days prior to commencing the work, the Contractor shall inform the Engineer of 
the pnDposed source of aggregates and provide access for sampling.

Gradation tests will be made on each sample without delay. All other aggregates tests 
required by these Speciftcations shall be made on the initial source samples, and shall be 
repeated whenever there is a change of source. The tests shall indude an analysis of each 
grade of material and an analysis of the combined material representing the aggregate 
part of the mix.

Reinforcement

Certified copies of mill certificates shall accompany deliveries of steel bar reinforcement. If 
requested by the Engineer additional testing of the materials shall be made at the 
Contractor’s expense.

Concrete Tests

5.

For test purposes, provide 1 set of three (3) concrete cylinder samples taken from each 
day’s pouring and to represent not more than 75 cu.m, of concrete dass or fraction 
thereof of concrete placed. Samples d'lall be secured in conformance with ASTM C 172. 
Tests spedmens shall be made, cured, and packed for shipment in accordance with 
ASTM C 31. Cylinders will be tested by and at the expense of the Contractor in 
accordance with ASTM C 39. Test spedmens will be evaluated separately by the 
Engineer, for meeting strength level requirements for each with concrete quality of ACI 318. 
When samples fail to confonn to the requirements for strengths, the Engineer shall have the 
right to order a change in the proportions of the concrete mix for the remaining portions of 
the work at no additional cost to the Authority.

Test of Hardened Concrete in or Removed from the Structure

6.

When the results of the strength tests of the concrete spedmens indicates the concrete as 
placed does not meet the Specification requirements or where there are other evidences 
that the quality of concrete is below the specification requirement in the opinion of the 
Engineer, tests on cores of in-place concrete shall be made in conformance with ASTM C 42.

Core spedmens shall be obtained by the Contractor and shall be tested. Any deficiency 
shall be corrected or if the Contractor elects, he may submit a proposal for approval before 
the load test is made. If the proposal is approved, the load test shall be made by the 
Contractor and the test results evaluated by the Engineer in conformance with Chapter 20 
of ACI 318. The cost of the load tests shall be borne by the Contractor. If any concrete shows 
evidence of failure during the load test, or fails the load test as evaluated, the deficiency be 
corrected in a manner approved by the Engineer at no additional cost to the 
Authority.

Chemical Admixtures/Additives

The admixtures/additives if approved shall conformed to ASTM C 494 and ASTM C 1017. 
The testing shall be conducted with cement and aggregate proposed for the Project. The 
admixtures/additives shall be tested and those that have been in storage at the Project Site 
for longer than six (6) months shall not be used until proven by retest to be satisfoctory.

Samples of any admixtures/additives proposed by the Contractor shall be submitted for 
testing at least 56 days in advance of use, which shall require approval of the Engineer. 
Testing of admixtures/additives proposed by the Contractor including test mixing and cylinder

CanMruelien ef r6 PM
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test shall be at the Contractor's expense.

Jointing Materials and Curing Compound Samples

At least 28 days prior to commencing the work, the Contractor shall submit to the 
Engineer for his approval samples of the following materials proposed for use together with 
manufacturer’s certificate.

a. 10 kg of joint sealant
b. 1m length of jointfiller
c. 5 li. of curing compound
d. 1m length of joint backing

The Engineer shall deliver to the Contractor his assessment on the materials within seven 
(7) days after receiving them.

EXECUTION

DELIVERY, STORAGE AND HANDLING OF MATERIALS 

1. Cement

Do not deliver concrete until vapor barrier, forms, reinforcement, embedded items, and 
chamfer strips are in place and ready for concrete placement. ACI 301 and ASTM A 934 
for job site storage of materials. Protect materials from contaminants such as grease, oil. 
and dirt Ensure materials can be accurately identified after bundles are broken and tags 
removed.

Immediately upon receipt at the Site, the cement shall be stored separately in a dry 
weathertight, properly ventilated structures with adequate provisions for prevention of 
absorption of moisture. Storage accommodations for concrete materials shall be subject to 
approval and shall afford easy access for inspection and identification of each shipment in 
axordance with test reports.

Cement shall be delivered to the Site in bulk or in sound and properly sealed bags and while 
being loaded or unloaded and during transit to the concrete mixers whether conveyed in 
vehicles or in mechanical means, cement shall be protected from whether by effective 
coverings. Efficient screens shall be supplied and erected during heavy winds.

If the cement is delivered in bulk, the Contractor shall provide, at his own cost, approved 
silos of adequate size and numbers to store sufficient cement to ensure continuity of work 
and the cement shall be ii^aced in these silos immediately after it has been deliver^ to the 
Site. Approved precautions shall be taken into consideration during unloading to ensure 
that the resulting dust does not constitute a nuisance.

if the cement is delivered in bags, the Contractor shall provide, at his own cost, perfectly 
waterproofed and well ventilated sheds having a floor of wood or concrete raised at least 
0.5m above the ground. The sheds shall be large enough to store sufficient cement to 
ensure continuity of the work and each consignment shall be stacked separately therein 
to permit easy access for inspection, testing and approval. Upon delivery, the cement shall 
at once be placed in these sheds and shall be used in the order in which it has been delivered.

Cement bags should not be stacked more than 13 bags high. Ail cement shall be used 
within two months of the date of manufacture. If delivery conditions render this impossible, 
the Engineer may permit cement to be used up to three (3) month after manufacturing, 
subject to such conditions Including addition of extra cement as he shall stipulate.

Corafruclion oi RC Plw
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depth to minimize segregation.

FORMWORK

1. Forms

Designed, constructed, and maintained so as to insure that after removal of forms the 
finished concrete members will have true surfaces free of offset, waviness or bulges and 
will conform accurately to the indicated shapes, dimensions, lines, elevations and 
positions. Form surfaces that will be in contact with concrete shall be thoroughly cleaned 
before each use.

2. Design

Studs and wales shall be spaced to prevent deflection of form material. Forms and jdrrts shall 
be suffidently tight to prevent leakage of grout and cement paste during placing of 
concrete. Juncture of formwork panels shall occur at vertical control joints, and constnjction 
joints. Forms placed on successive units for ccxitinuous surfaces shall be fitted in accurate 
alignment to assure smooth completed surfaces free from irregularities and signs of 
discontinuity. Temporary opening shall be arranged to wall and where otherwise required 
to facilitate cleaning and inspection. Forms shall be readily removable without impact, 
shock, or damage to tite concrete.

3. Form Ties

Factory fabricated, adjustable to permit tightening of the forms, removable or snap-off 
metal of design that will not allow form deflection and will not spall concrete upon removal. 
Bolts and rods that are to be completely withdrawn shall be coated with a non-staining 
bond breaker. Ties shall be of the type which provide watertight concrete.

4. Chamfering

External comers that will be exposed shall be chamfered, beveled, or rounded by mouldings
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2. Aggregate

All fine and coarse aggregate for concrete shall be stored on close fitting, steel or concrete 
stages design with drainage slopes or in bins of substantial construction in such a manner 
as to prevent segregation of sizes and to avoid the inclusion of dirt and other foreign 
materials in the concrete. All such bins shall be emptied and cleaned at intervals of every 
six (6) months or as required by the Engineer. Each size of aggregate shall be stored 
separately unless otherwise approved by the Engineer.

Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 1.2 m in 
depth to minimize segregation.

FORMWORK

Forms

Designed, constructed, and maintained so as to insure that after removal of forms the 
finished concrete members will have true surfaces free of offset, waviness or bulges and 
will conform accurately to the indicated shapes, dimensions, lines, elevations and 
positions. Form surfaces that will be in contact with concrete shall be thoroughly cleaned 
before each use.

Design

Studs and wales shall be spaced to prevent deflection of form material. Forms and joints shall 
be sufficiently tight to prevent leakage of grout and cement paste during placing of 
concrete. Juncture of formwork panels shall occur at vertical control joints, and construction 
joints. Fonns placed on successive units for continuous surfaces shall be fitted in accurate 
alignment to assure smooth completed surfaces free from irregularities and signs of 
discontinuity. Temporary opening shall be arranged to wall and where otherwise required 
to facilitate cleaning and inspection. Forms shall be readily removable without impact, 
shock, or damage to the concrete.

Form Ties

Factory fabricated, adjustable to permit tightening of the forms, removable or snap-off 
metal of design that will not allow form deflection and will not spall concrete upon removal. 
Bolts and rods that are to be completely withdrawn shall be coated with a non-staining 
bond breaker. Ties shall be of the type which provide watertight concrete.

Chamfering

External comers that will be exposed shall be chamfered, beveled, or rounded by mouldings 
placed in the forms or as indicated in the drawings.

Coatings

Forms for exposed surfaces shall be coated with form oil or foim-release agent before 
reinforcement is placed. The coating shall be a commercial formulation of satisfactory and 
proven performance that will not bond with, stain, or adversely affect concrete surfaces, and 
shall not impair subsequent treatment of concrete surfaces depending upon bond or adhesion 
nor impede the wetting of surfaces to be cured with water or curing compounds. The coating 
shall be used as recommended in the manufacturer's printed or written instructions. 
Forms for unexposed surfaces may be wet with water in lieu of coating immediately before

Construction of RC
Port of Uboy.
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placing of concrete. Surplus coating on form surfaces and coating on reinforcement steel 
and construction joints shall be removed before placing concrete.

6. Removal of Forms shall be done in a manner as to prevent injury to the concrete and to insure 
complete safety of the structure after the following conditions have been met. Where the 
structure as a >whole is supported on shores, forms for beam and girder sides, and similar 
vertical structural members may be removed before expiration of curing period. Care shall

j be taken to avoid spalling the concrete surfoce or damaging concrete edges. Wood forms 
shall be completely removed.

I Minimum stripping and striking time shall be as follows unless otherwise approved by the 
i Engineer.

Vertical sides of beams, walls, and columns, lift not 12 hours exceeding 1.2 m

Vertical sides of beams and walls, Tift exceeding 1.2 m 36 hours Sofllifts of main slabs and 
beams (props left under) 5 days

Removal of props from beams and mains slabs and other work 10 days

7. Control Test

If the Contractor proposes to remove forms earlier than the period stated above, he shall be 
required to submit the results of control tests showing evidence that concrete has attained 
sufficient strength to permit removal of supporting forms. Cylinders required for control tests 

I shall be provided in addition to those otherwise required by this Specification. Test
I specimens shall be removed from molds at the end of 24 hours and stored in the structure
I as near the points as practicable, the same protection from the elements during curing as is 

given to those portions of the structure which they represent, and shall not be removed from 
the stmcture for transmittal to the laboratory prior to expiration of three fourths of foe 

! proposed period before removal of forms. Cylinders will be tested by and at the expense of 
foe Contractor. Supporting forms or shoring shall not be removed until control test 
specimens have attained strength of at least 160 kg/sq cm. The newly unsupported portions 
of the structure shall not be subjected to heavy constniction or material loading.

REINFORCEMENT

1. Reinforcement

Fabricated to shapes and dimensions shown and shall be placed where indicated. 
Reinforcement shall be free of loose or flaky rust and mill scale, or coating, and any other 
substance that would reduce or destroy the bond. Reinforcing steel reduced in section shall 

i not be used. After any substantial delay in the work, previously placed reinforcing steel for
j future bonding shall be inspected and cleaned. Reinforcing steel shall not be bent or
j straightened in a manner injurious to foe steel or concrete. Bars wHh kinks or bends not

shown in foe drawings shall not be friaced. The use of heat to bend or straighten reinforcing
steel shall not be permitted. Bars shall be moved as necessary to avoid interference with 

; other reinforcing steel, conduits, or embedded items. If bars are moved more than one bar 
diameter, the resulting arrangement of bars including additional bars necessary to meet 
structural requirements shall be approved before concrete is placed. In slabs, beams and 
girders, reinforcing steel shall not be spliced at points of maximum stress unless otherwise 
indicate. Unless otherwise shown in the drawings, laps or splices shall be 40 times the 
reinforcing bar diameter.

CcnsttueSon of RC PiaT
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The nominal dimensions and unit weights of bars shall be in accordance with the following 
table:

Nomirral Diameter 
(mm)

Nominal Perimeter 
(mm)

Nominal Sectional 
Area 

(SQ. mm)

Unit Weight 
(kg/m)

10 31.4 78.54 0.616

12 37.7 113.10 0.888

16 50.3 201.10 1.579

20 62.8 314.20 2.466

25 78.5 490.90 3.854

28 88.0 615.70 4.833

32 100.5 804.20 6.313

36 113.1 1,017.60 7.991

40 125.7 1,256.60 9.864

50 157.1 1,963.50 15.413

3. Welding of reinforcing bars shall only be permitted where shown; all welding shown shall be 
performed In accordance with AWS D 12.1.

4. Exposed reinforcement bars, dowels and plates intended for bonding with future extensions 
shall be protected from corrosion.

5. Supports shall be provided in conformance with ACI 315 and ACI 318, unless otherwise 
indicated or specified.

6. Concrete Protection for Reinforcement

a. The minimum concrete cover of reinforcement shall be as shown below unless 
otherwise indicated in the drawings.

b. Tolerance for Concrete Cover of Reinforcing Steel other than Tendons.

Minimum Cover

7.5cm or more (marine structures and concrete cast against and permanently 
exposed to earth)

DESIGN STRENGTH OF CONCRETE

Concrete for structural parts or members such as beams, slabs, curtain wall, pile caps and 
fender/mooring blocks shall develop a minimum 28-day compressive cylinder strength of 24 MPa 
(3,500 psi) as indicated in the drawings. While for pre-stressed concrete piles a compressive 
strength of 35 MPa (5,000psi).

TRIAL BATCH FOR CONCRETE

Thirty (30) calendar days before the start of concreting works, the Contractor shall submit design 
mixes and the corresponding test resuH made on sample thereof. Sampling and testing shall be in
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