

PHILIPPINE PORTS AUTHORITY
 PMO-PALAWAN
 UPDATED ANNUAL PROCUREMENT PLAN 2023
 FOR REPAIR AND MAINTENANCE
 AS OF JULY 28, 2023

NO	Code (PAP) PLW-BAC	Procurement Program Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB	Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
MPF-PLW-01-2023		Maintenance of Various Port Physical Facilities, Port of Puerto Princesa, Palawan	Palawan	Public Bidding	May 26 - June 1, 2023	June 14, 2023	June 27, 2023	June 28 - July 6, 2023	PPA Corp. Funds	854,744.94	854,744.94		Maintenance of Various Port Physical Facilities, Port of Puerto Princesa, Palawan
				Small Value Procurement	within the calendary year 2023				PPA Corp. Funds	8,547.45	8,547.45		Admin/Eng'g (A & E) Expenses
MPF-PLW-02-2023		Maintenance of Various Port Physical Facilities, Port of El Nido, El Nido, Palawan	Palawan	Public Bidding	May 26 - June 1, 2023	June 14, 2023	June 27, 2023	June 28 - July 6, 2023	PPA Corp. Funds	819,033.36	819,033.36		Maintenance of Various Port Physical Facilities, Port of El Nido, Palawan
				Small Value Procurement	within the calendary year 2023				PPA Corp. Funds	16,380.67	16,380.67		Admin/Eng'g (A & E) Expenses
MPF-PLW-03-2022		Maintenance of Various Port Physical Facilities, Port of Cuyo, Cuyo, Palawan	Palawan	Public Bidding	August 16 - 22, 2023	August 29, 2023	September 11, 2023	September 12 - 18, 2023	PPA Corp. Funds	891,063.31	891,063.31		Maintenance of Various Port Physical Facilities, Port of Cuyo, Cuyo, Palawan
				Small Value Procurement	within the calendary year 2023				PPA Corp. Funds	26,731.90	26,731.90		Admin/Eng'g (A & E) Expenses
MPF-PLW-04-2022		Maintenance of Various Port Physical Facilities, Port of Coron, Coron, Palawan	Palawan	Public Bidding	August 16 - 22, 2023	August 29, 2023	September 11, 2023	September 12 - 18, 2023	PPA Corp. Funds	975,067.74	975,067.74		Maintenance of Various Port Physical Facilities, Port of Coron, Coron, Palawan
				Small Value Procurement	within the calendary year 2023				PPA Corp. Funds	24,376.69	24,376.69		Admin/Eng'g (A & E) Expenses
MPF-PLW-05-2023		Maintenance of Various Port Physical Facilities, Port of Culion, Culion, Palawan	Palawan	Public Bidding	August 16 - 22, 2023	August 29, 2023	September 11, 2023	September 12 - 18, 2023	PPA Corp. Funds	971,570.11	971,570.11		Maintenance of Various Port Physical Facilities, Port of Culion, Culion, Palawan
				Small Value Procurement	within the calendary year 2023				PPA Corp. Funds	28,347.10	28,347.10		Admin/Eng'g (A & E) Expenses
TOTAL INFRASTRUCTURE PROJECTS									4,615,863.27	4,615,863.27			


Submitted by :


 ELIZALDE M. ULSON
 Port Manager

Recommending Approval :


 CARLITO M. CASTILLO
 Manager, PCMD

Approved :


 JAMES J. GANTALAO
 AGM-Engineering

