

PHILIPPINE PORTS AUTHORITY
 PMO-PALAWAN
 UPDATED ANNUAL PROCUREMENT PLAN 2022
 FOR REPAIR AND MAINTENANCE
 AS OF AUGUST 9, 2022

NO	Code (PAP) PLW-BAC	Procurement Program Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB	Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
MPF-PLW-01-2022	Repair of Damages Caused by Typhoon Odette at Ports of Puerto Princesa, Coron and Cuyo, Palawan	Palawan	Public Bidding	May 26 - June 1, 2022	June 15, 2022	June 24, 2022	June 25 - July 4, 2022	PPA Corp. Funds	1,725,172.02	1,725,172.02		Repair of Damages caused by typhoon Odette at Ports of Puerto Princesa, Coron and Cuyo, Palawan	
			Small Value Procurement	within the calenday year 2022				PPA Corp. Funds	17,251.72	17,251.72		Admin/Eng'g (A & E) Expenses	
MPF-PLW-02-2022	Various Maintenance of Port Physical Facilities, Port of Puerto Princesa, Palawan	Palawan	Public Bidding	May 26 - June 1, 2022	June 15, 2022	June 24, 2022	June 25 - July 4, 2022	PPA Corp. Funds	1,115,449.52	1,115,449.52		Various Maintenance of Port Physical Facilities, Port of Puerto Princesa, Palawan	
			Small Value Procurement	within the calenday year 2022				PPA Corp. Funds	11,154.50	11,154.50		Admin/Eng'g (A & E) Expenses	
DOTr-LFP-PLW-01-2020	Roxas Port Development Project, Port of Roxas, Palawan	Palawan	Public Bidding	May 26 - June 1, 2022	June 15, 2022	June 24, 2022	June 25 - July 4, 2022	DOTr Funds	14,282,875.06	14,282,875.06		DOTr Tourism and Social Reform-Related Port Projects - Improvement of Port of Roxas	
			Small Value Procurement	within the calenday year 2022				DOTr Funds	267,124.94	267,124.94		Government Expenses	
MPF-PLW-03-2022	Various Maintenance of Port Physical Facilities, Port of Brooke's Point, Brooke's Point, Palawan	Palawan	Public Bidding	June 20 - 26, 2022	July 11, 2022	July 25, 2022	July 26 - August 7, 2022	PPA Corp. Funds	1,159,720.30	1,159,720.30		Various Maintenance of Port Physical Facilities, Port of Brooke's Point, Brooke's Point, Palawan	
			Small Value Procurement	within the calenday year 2022				PPA Corp. Funds	11,597.20	11,597.20		Admin/Eng'g (A & E) Expenses	
MPF-PLW-04-2022	Various Maintenance of Port Physical Facilities, Port of Coron, Coron, Palawan	Palawan	Public Bidding	July 21 - 27, 2022	July 28, 2022	August 26, 2022	Aug. 27 - Sep. 5, 2022	PPA Corp. Funds	1,412,117.96	1,412,117.96		Various Maintenance of Port Physical Facilities, Port of Coron, Coron, Palawan	
			Small Value Procurement	within the calenday year 2022				PPA Corp. Funds	14,121.18	14,121.18		Admin/Eng'g (A & E) Expenses	
MPF-PLW-05-2022	Various Maintenance of Port Physical Facilities, Port of Cuyo, Cuyo, Palawan	Palawan	Public Bidding	Aug. 24 - 30, 2022	September 12, 2022	September 22, 2022	Sept. 23 - Oct. 2, 2022	PPA Corp. Funds	1,758,386.46	1,758,386.46		Various Maintenance of Port Physical Facilities, Port of Cuyo, Cuyo, Palawan	
			Small Value Procurement	within the calenday year 2022				PPA Corp. Funds	17,452.88	17,452.88		Admin/Eng'g (A & E) Expenses	
TOTAL INFRASTRUCTURE PROJECTS									21,792,423.74	21,792,423.74			

Submitted by


ELIZALDE M. ULSON
 Port Manager

Recommending Approval :


ROBERTO D. ABRIGOS
 Officer-in-Charge, PCMD

Approved :


CARLITO M. CASTILLO
 AGM-Engineering Office

