

SCHEDULE OF PROCUREMENT ACTIVITIES

Code (PAP)		ZAM 01-2017 (NRP-ZBO-01-17)
Procurement Program/Project		Repair of Damaged RC Wharf Slabs, Beams, Pile Jacketing, Pile Cap, Curtain Wall, Curb and Overlay of Damaged Sagged Pavement and Gate, Port of Isabela, Basilan
Project Duration (in Calendar Days)		210
PMO/End-User		PMO/TMO-Isabela
Mode of Procurement		Public Bidding
Pre-Procurement Conference		March 16, 2017, 10:00 AM
Ads/Posting of IAEB		March 23-30, 2017
Submission of LOI		March 23-April 11, 2017 (Office Hours), April 12, 2017 up to 9:30AM
Issuance of Bidding Documents		March 23-April 11, 2017 (Office Hours), April 12, 2017 up to 9:30 AM
Pre-bid Conference		March 30, 2017, 10:00 AM
Submission of Bids		April 12, 2017 up to 9:30 AM
Opening of Bids		April 12, 2017, 9:30 AM
Bid Evaluation		April 12, 2017
Notice of Bid Results		April 13, 2017
Post Qualification		April 17-18, 2017
Post Qualification Evaluation Meeting & Preparation of BAC Resolution		April 20, 2017, 10:00 AM
Approval of BAC Resolution		April 24, 2017
Notice of Award		April 25, 2017
Contract Preparation/Signing		April 27-28, 2017
Contract Approval		May 2, 2017
Notice to Proceed		May 3, 2017
Delivery/Start of Project		May 10, 2017
Completion		December 6, 2017
Acceptance/ Turnover		December 13, 2017
Source of Funds		PPA Corporate Fund
Estimated Budget (PhP)	Total	12,397,582.00
	Estimated Contract Cost	12,274,834.00
	A/E Expenses	122,748.00
Remarks (brief description of Program/Project)		Repair and Maintenance Project

Prepared by:

Approved:

TASHMA H. ASID-MAADIL (sgd)
TWG Head

JOHNSON D. KHO (sgd)
BAC Chairperson for Engineering Projects
and Consulting Services