

## Philippine Ports Authority Procurement Monitoring Report as of January to June 2018

Under the Procurement Method : PUBLIC BIDDING

Code (PAP) PR No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing/P.O	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	
2018-1	Construction of Port Police Building, CHB Fence and Gate leading to the Operational Area, Port of Dapitan, Dapitan City	Baseport	Public Bidding	01/05/18	1/8-14/18	01/15/18	01/30/18	01/30/18	01/31/18	2/1-2/18	02/07/18	02/28/18	03/02/18	11/06/18	On-Going	PPA Corporate Funds
2018-2	Reblockin of Concrete Pavement & Repair of Drainage System, Port of Dapitan, Dapitan City	Baseport	Public Bidding	02/13/18	2/19-25/18	02/26/18	03/12/18	03/12/18	03/13/18	3/14-16/18	04/10/18	04/23/18	04/24/18	02/28/19	On-Going	PPA Corporate Funds
2018-5	Construction of Dormitory for Transient Passengers & Other purpose, Port of Dapitan, Dapitan City	Baseport	Public Bidding	03/26/18	4/4-10/18	04/11/18	04/24/18	04/24/18	04/25/18	4/26-27/18	05/02/18	06/05/18	06/07/18	12/26/18	On-Going	PPA Corporate Funds
2018-7	Construction of Two(2) Storey PMO ZDN Storage Room, Port of Dapitan, Dapitan City	Baseport	Public Bidding	05/10/18	5/16-22/18	05/23/18	06/04/18	06/04/18	06/05/18	6/6-8/18	06/14/18	07/12/18	07/24/18	On-Going	On-Going	PPA Corporate Funds

Prepared by:

  
 PPCI MELINDA H. CERBITO  
 BAC Secretariat

Recommending Approval:

  
 ENGR. ABDURASAD S. HASAN  
 BAC-EP-ZDN Chairperson