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to provide an estimate of the expected effect of the future event or circumstance
on the Contract Price and Completion Date. The estimate shall be provided by
the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Procuring Entity's Representative in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work and in
carrying out any resulting instruction of the Procuring Entity’s Representative.

Program of Work

Within the time stated in the SCC, the Contractor shall submit to the Procuring
Entity's Representative for approval a Program of Work showing the general
methods, arrangements, order, and timing for all the activities in the Works.

An update of the Program of Work shall show the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity’s Representative for approval
an updated Program of Work at intervals no longer than the period stated in the
SCC. If the Contractor does not submit an updated Program of Work within this
period, the Procuring Entity's Representative may withhold the amount stated in
the SCC from the next payment certificate and continue to withhold this amount
until the next payment after the date on which the overdue Program of Work has
been submitted.

The Procuring Entity’s Representative’s approval of the Program of Work shall
not alter the Contractor's obligations. The Contractor may revise the Program of
Work and submit it to the Procuring Entity’s Representative again at any time. A
revised Program of Work shall show the effect of any approved Variations.

When the Program of Work is updated, the Contractor shall provide the Procuring
Entity's Representative with an updated cash flow forecast. The cash flow
forecast shall include different currencies, as defined in the Contract, converted
as necessary using the Contract exchange rates.

All Variations shall be included in updated Program of Work produced by the
Contractor.

Management Conferences

Either the Procuring Entity's Representative or the Contractor may require the
other to attend a Management Conference. The Management Conference shall
review the plans for remaining work and deal with matters raised in accordance
with the early warning procedure.

The Procuring Entity’s Representative shall record the business of Management
Conferences and provide copies of the record to those attending the Conference
and to the Procuring Entity. The responsibility of the parties for actions to be
taken shall be decided by the Procuring Entity’s Representative either at the
Management Conference or after the Management Conference and stated in
writing to all who attended the Conference.
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33.  Bill of Quantities

33.1) The Bill of Quantities shall contain items of work for the construction, installation,
testing, and commissioning of work to be done by the Contractor.

33.2) The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for each
item.

33.3) If the final quantity of any work done differs from the quantity in the Bill of
Quantities for the particular item and is not more than twenty five percent (25%)
of the original quantity, provided the aggregate changes for all items do not
exceed ten percent (10%) of the Contract price, the Procuring Entity's
Representative shall make the necessary adjustments to allow for the changes
subject to applicable laws, rules, and regulations.

33.4) Iif requested by the Procuring Entity’'s Representative, the Contractor shall
provide the Procuring Entity's Representative with a detailed cost breakdown of
any rate in the Bill of Quantities.

34. Instructions, Inspections and Audits

34.1) The Procuring Entity’s personnel shall at all reasonable times during construction
of the Work be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

34.2) If the Procuring Entity’s Representative instructs the Contractor to carry out a test
not specified in the Specification to check whether any work has a defect and the
test shows that it does, the Contractor shall pay for the test and any samples. If
there is no defect, the test shall be a Compensation Event.

34.3) The Contractor shall permit the Funding Source named in the SCC to inspect the
Contractor's accounts and records relating to the performance of the Contractor
and to have them audited by auditors appointed by the Funding Source, if so
required by the Funding Source.

35. ldentifying Defects

The Procuring Entity’s Representative shall check the Contractor's work and notify the
Contractor of any defects that are found. Such checking shall not affect the Contractor's
responsibilities. The Procuring Entity’s Representative may instruct the Contractor to
search uncover defects and test any work that the Procuring Entity’s Representative
considers below standards and defective.

36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor's cost if the loss or damage arises from the Contractor's
acts or omissions.

37. Correction of Defects
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The Procuring Entity’s Representative shall give notice to the Contractor of any
defects before the end of the Defects Liability Period, which is One (1) year from
project completion up to final acceptance by the Procuring Entity’s
Representative.

Every time notice of a defect is given, the Contractor shall correct the notified
defect within the length of time specified in the Procuring Entity's
Representative’'s notice.

The Contractor shall correct the defects which he notices himself before the end
of the Defects Liability Period.

The Procuring Entity shall certify that all defects have been comrected. If the
Procuring Entity considers that comrection of a defect is not essential, he can
request the Contractor to submit a quotation for the corresponding reduction in
the Contract Price. If the Procuring Entity accepts the quotation, the
cormesponding change in the SCC is a Variation.

Uncorrected Defacts

The Procuring Entity shall give the Contractor at least fourteen {14) days notice of
his intention to use a third party to correct a Defect. If the Contractor does not
correct the Defect himself within the period, the Procuring Entity may have the
Defect comrected by the third party. The cost of the comrection will be deducted
from the Contract Price.

The use of a third party to correct defects that are uncorrected by the Contractor
will in no way relieve the Contractor of its liabilities and warranties under the
Contract.

Advance Payment

The Procuring Entity shall, upon a written request of the contractor which shall be
submitted as a contract document, make an advance payment to the contractor
in an amount not exceeding fifteen percent (15%) of the total contract price, to be
made in lump sum or, at the most two, installments according to a schedule
specified in the SCC.

The advance payment shall be made only upon the submission to and
acceptance by the Procuring Entity of an irrevocable standby lefter of credit of
equivalent value from a commercial bank, a bank guarantee or a surety bond
callable upon demand, issued by a surety or insurance company duly licensed by
the Insurance Commission and confimed by the Procuring Entity.

The advance payment shall be repaid by the Contractor by an amount equal to
the percentage of the total contract price used for the advance payment.

The contractor may reduce his standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates in the advance payment.

The Procuring Entity will provide an Advance Payment on the Contract Price as
stipulated in the Conditions of Contract, subject to the maximum amount stated in
SCC Clause 39.1).
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Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place
shall not be included for payment.

The Procuring Entity shall deduct the following from the certified gross amounts
to be paid to the contractor as progress payment:

(a) Cumulative value of the work previously certified and paid for.
(b) Portion of the advance payment to be recouped for the month.
(c) Retention money in accordance with the condition of contract.
(d) Amount to cover third party liabilities.

(e}  Amount to cover uncorrected discovered defects in the works.

Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity's Representative within twenty eight
(28) days from the date each certificate was issued. No payment of interest for
delayed payments and adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the Contractor
provided that at least twenty percent (20%) of the work has been accomplished
as certified by the Procuring Entity’s Representative.

ltems of the Works for which a price of "0" (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates and
prices in the Contract.

Payment Certificates _

The Contractor shall submit to the Procuring Entity's Representative monthly
statements of the estimated value of the work executed less the cumulative
amount certified previously. _

The Procuring Entity's Representative shall check the Contractor's monthly
statement and certify the amount to be paid to the Contractor.

The value of Work executed shall:
(a) be determined by the Procuring Entity's Representative;

(b) comprise the value of the quantities of the items in the Bill of
Quantities completed; and

{c) include the valuations of approved variations.
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The Procuring Entity's Representative may exclude any item certified in a
previous cettificate or reduce the proportion of any item previously certified in any
certificate in the light of later information.

Retention

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.1).

Progress payments are subject to retention of ten percent (10%), referred to as
the “retention money.” Such retention shall be based on the total amount due to
the Contractor prior to any deduction and shall be retained from every progress
payment until fifty percent (50%) of the value of Works, as determined by the
Procuning Entity, are completed. If, after fifty percent (50%) completion, the Work
is satisfactorily done and on schedule, no additional retention shall be made;
otherwise, the ten percent (10%) retention shall again be imposed using the rate
specified therefor.

The total “retention money” shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby letters of credit from a
commercial bank, bank guarantees or surety bonds callable on demand, of
amounts equivalent to the retention money substituted for and acceptable to the
Procuring Entity, provided that the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
imevocable standby letters of credit, bank guarantees and/or surety bonds, to be
posted in favor of the Govemment shall be valid for a duration to be determined
by the concemed implementing office/agency or Procuring Entity and will answer
for the purpose for which the ten (10%) percent retention is intended, ie., to
cover uncorrected discovered defects and third party liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demamxi” Bank guarantee in a form acceptable to the

Procuring Entity.
Variation Orders

Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items that
are not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field conditions
resulting in disparity between the preconstruction plans used for purposes of
bidding and the “as staked plans” or construction drawings prepared after a joint
survey by the Contractor and the Procuring Entity after award of the contract,
provided that the cumulative amount of the Variation Order does not exceed ten
percent (10%) of the original project cost. The addition/deletion of Works should
be within the general scope of the project as bid and awarded. The scope of
works shall not be reduced so as to accommodate a positive Variation Order. A
Vanation Order may either be in the form of a Change Order or Extra Work
Order.
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A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or protection
of the project which were not included as items of Work in the original contract,
such as, where there are subsurface or latent physical conditions at the site
differing materially from those indicated in the contract, or where there are duly
unknown physical conditions at the site of an unusual nature differing materially
from those ordinarily encountered and generally recognized as inherent in the
Work or character provided for in the contract.

Any cumulative Variation Order beyond ten percent {(10%) shall be subject of
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the HoPE may authorize a positive Variation Order go
beyond ten percent (10%) but not more than twenty percent (20%) of the original
contract price, subject to the guidelines to be determined by the GPPB: Provided,
however, That appropriate sanctions shall be imposed on the designer,
consultant or official responsible for the original detailed engineering design
which failed to consider the Variation Order beyond ten percent (10%).

In ctaiming for any Variation Order, the Contractor shall, within seven (7) calendar
days after such work has been commenced or after the circumstances leading to
such condition(s) leading to the extra cost, and within twenty-eight (28) calendar
days deliver a written communication giving full and detailed particulars of any
extra cost in order that it may be investigated at that time. Failure to provide
either of such notices in the time stipulated shall constitute a waiver by the
contractor for any claim. The preparation and submission of Variation Orders are
as follows:

(a) If the Procuring Entity’s representative/Project Engineer believes
that a Change Order or Extra Work Order should be issued, he
shall prepare the proposed Order accompanied with the notices
submitted by the Contractor, the plans therefore, his computations
as to the quantities of the additional works involved per item
indicating the specific stations where such works are needed, the
date of his inspections and investigations thereon, and the log book
thereof, and a detailed estimate of the unit cost of such items of
work, together with his justifications for the need of such Change
Order or Extra Work Order, and shall submit the same to the HoPE
for approval.

(b)  The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately
instruct the appropriate technical staff or office of the Procuring
Entity to conduct an on-the-spot investigation to verify the need for
the Work to be prosecuted and to review the proposed plan, and
prices of the work involved.
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()  The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together
with the supporting documents, to the Head of Procuring Entity or
his duly authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Extra Work Order after being
satisfied that the same is justified, necessary, and in order.

(&) The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Procuring Entity concemed
shall not exceed thirty (30) calendar days.

Contract Completion

Once the project reaches an accomplishment of ninety five (85%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final turmover
of the project. Said punch-list will contain, among others, the remaining Works, Work
deficiencies for necessary corrections, and the specific durationftime to fully complete
the project considering the approved remaining contract time. This, however, shall not
preclude the claim of the Procuring Entity for liquidated damages.

45,
45.1)

45.2)

Suspension of Work

The Procuring Entity shall have the authority to suspend the work wholly or partly
by written order for such period as may be deemed necessary, due to force
majeure or any fortuitous events or for failure on the part of the Contractor to
comrect bad conditions which are unsafe for workers or for the general public, to
carry out valid orders given by the Procuring Entity or to perform any provisions
of the contract, or due to adjustment of plans to suit field conditions as found
necessary during construction. The Contractor shall immediately comply with
such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/activities along the critical path of
activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineer/regional director/consultant or
equivalent official, as the case may be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor
from performing work in accordance with the approved construction
schedule.

(b) Requisite construction plans which must be owner-fumished are
not issued to the contractor preciuding any work called for by such
plans.

(c) Peace and order conditions make it extremely dangerous, if not
possible, to work. However, this condition must be certified in
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writing by the Philippine National Police (PNP) station which has
responsibility over the affected area and confimed by the
Department of Interior and Local Government (DILG) Regional
Director.

(d) There is failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

(¢) Delay in the payment of Contractor's claim for progress billing
beyond forty-five {45) calendar days from the time the Contractor's
claim has been certified to by the procuring entity’s authorized
representative that the documents are complete unless there are
justifiable reasons thereof which shall be communicated in writing
to the Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work shall
be altowed the Contractor by adjusting the contract time accordingly.

Payment on Termination

If the Contract is teminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the
value of the work done and Materials ordered less advance payments received
up to the date of the issue of the certificate and less the percentage to apply to
the value of the work not completed, as indicated in the SCC. Additiona!
Liquidated Damages shall not apply. If the total amount due to the Procuring
Entity exceeds any payment due to the Contractor, the difference shall be a debt
payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity's convenience or because of
a fundamental breach of Contract by the Procuring Entity, the Procuring Entity's
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor’s personnel employed solely on the Works, and the Contractor's costs
of protecting and securing the Works, and less advance payments received up to
the date of the certificate.

The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly retum the Performance Security to the Contractor.

Extension of Contract Time

Should the amount of additional work of any kind or other special circumstances
of any kind whatsoever occur such as to fairly entitle the contractor to an
extension of contract time, the Procuring Entity shall determine the amount of
such extension; provided that the Procuring Entity is not bound to take into
account any claim for an extension of time unless the Contractor has, prior to the
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expiration of the contract time and within thirty (30) calendar days after such work
has been commenced or after the circumstances leading to such claim have
arisen, delivered to the Procuring Entity notices in order that it could have
investigated them at that time. Failure to provide such notice shall constitute a
waiver by the Contractor of any claim. Upon receipt of full and detailed
particulars, the Procuring Entity shall examine the facts and extent of the delay
and shall extend the contract time completing the contract work when, in the
Procuring Entity’s opinion, the findings of facts justify an extension.

No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of
Contractor to provide the required equipment, supplies or materials.

Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT/CPM network.

No extension of contract time shall be granted when the reason given to support
the request for extension was already considered in the determination of the
original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before
contract perfection.

Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual
conditions obtained at the site, in excess of the number of rainy/unworkable days
pre-determined by the Procuring Entity in relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract
documents as agreed upon by the parties before contract perfection, and/or for
equivalent period of delay due to major calamities such as exceptionally
destructive typhoons, floods and earthquakes, and epidemics, and for causes
such as non-delivery on time of materials, working drawings, or written
information to be furnished by the Procuring Entity, non-acquisition of permit to
enter private properties or non-execution of deed of sale or donation within the
right-of-way resulting in complete paralyzation of construction activities, and other
meritorious causes as determined by the Procuring Entity’s Representative and
approved by the HoPE. Shortage of construction materials, general labor strikes,
and peace and order problems that disrupt construction operations through no
fault of the Contractor may be considered as additional grounds for extension of
contract time provided they are publicly felt and certified by appropriate
government agencies such as DT1, DOLE, DILG, and DND, among others. The
written consent of bondsmen must be aftached to any request of the Contractor
for extension of contract time and submitted to the Procuring Entity for
consideration and the validity of the Performance Security shall be
correspondingly extended.

Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations, or
other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no less-no gain

basis.
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49. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate
of Completion of the Works, and the Procuring Entity's Representative will do so upon
deciding that the work is completed.

50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’s Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1) If “as built” Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

51.2) If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s Representative’s
approval, the Procuring Entity's Representative shall withhold the amount stated
in the SCC from payments due to the Contractor.
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Special Conditions of Contract

SCC Clause
1.17 The Intended Completion Date is 130 calendar days from
commencement of work, inclusive of the estimated Twenty (20)
calendar days considered unfavorable to the prosecution of the works
at site.
1.22 The work consists of :
- Construction, delivery and offshore installation of Aids to Marine
Navigation System;
- Supply, construct and delivery at staging area of solar-powered
lighted buoy assembly;
- Offshore commissioning, testing and observation of Aids to
Marine Navigation.
123 The Procuring Entity’s Representative is:
ATTY.MARK JON S. PALOMAR
Chairperson, HO-BAC-EP
5™ Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila
1.24 The Site is located at ROMBLON, ODIONGAN AND SAN AGUSTIN,
ROMBLON PROVINCE and is defined in drawing/s
1.28 The Start Date is the date of receipt of the notice to proceed by the
Confractor.
1.3 1. Refer to the Bidder's Responsibilities under 6.1 of ITB-5 and GCC
4-5
2.2 None
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SCC Clause
5.1 The Procuring Entity shall give possession of all parts of the Site to
the Contractor upon mobilization of equipment.
65 The Contractor shall employ the foliowing Key Personnel;
a. Project Manager
b. Project Engineer
c. Construction Safety and Health Officer
d. Foreman
e. Others
7.4(c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10.0 None
123 No further instructions.
125 One (1) year from the project completion up to final acceptance by PPA.
13.0 No additional provision,
If the Contractor is a joint venture, "All partners to the joint venture shall
be jointly and severally liable to the Procuring Entity.”
18.3(h)(i) No further instructions.
21.2 The Arbiter is: (To be appointed)
291 No day works are applicable to the contract.
311 The Contractor shall submit the Program of Work to the Procuring

Entity’s Representative within days of delivery of the Notice of
Award.

SCC-2
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SCC Clause

31.3 The period between Program of Work updates is days.

The amount to be withheld for late submission of an updated Program
of Work is .

343 The Funding Source is the Philippine Ports Authority’s Corporate
Budget for CY 20189.

39.1 The provision on advance payments or mobilization fees in the terms
and conditions of all contracts / purchase orders / job orders for goods,
services and infrastructure projects that will be signed or executed shall
henceforth be excluded.

401 No further instructions.

51.1 The date by which operating and maintenance manuals are required is
The date by which “as built” drawings are required is

51.2 The amount to be withhekd for failing to produce “as built” drawings
and/or operating and maintenance manuals by the date required is
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Technical Specifications

PROJECT NAME : PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO

MARINE NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN
AGUSTIN, ROMBLON PROVINCE

6.01 SCOPE OF WORK

» General Provisions

To undertake the following works :

Mobilization/Demobilization and Cleaning/Clearing

Provide environmental safely and health program in the execution of the project
Provide the Upkeep and Maintenance of Temporary Facility and Service Vehicle
{rental)

Construction, delivery and Offshore installation of Aids to Marine Navigation System
Supply, construct and offshore installation of Solar-powered Lighted Buoy Assembly
Offshore Commissioning, Tesling and Observation of Aids to Marine Navigation
Re-imbursable ltems (Provide/Procure brand new equipment for use of PPA
Engineers and Staff necessary for the proper implementation of the project)

The work includes furnishing of all labor, materials, plants and equipment required to
completeffinish the works in accordance with the Specifications.

NoOoOhR U=

= Work Schedules

After examinations of all relevant data, coordination needs, work constrains, equipment
to be used and other matters, a PERT/CPM diagram showing the detailed
schedule/duration and sequences for the execution of work shall be submitted to the
Engineer for approval within 15 days before the proposed commencement of the Works.

6.02 EQUIPMENT/LAYOUT OF WORK

* Pl

nt

The Contractor shall keep on the job sufficient equipment and/or plant to meet the
requirement of the project.

The equipment/plant shall be in satisfactorily operating conditions and capable of
efficientty performing the works with safety as set forth herein and shall be subject to
inspection by the Authority’s Representative at all times.

= Physical Data/Layout of Work

The Authority does not guarantee to keep the project site free from obstructions.

The Contractor shall conduct the work in such manner not to disrupt the flow of seacraft
plying the navigational channel at all times.

The Contractor shall furnish, at his own expense, all platforms, equipment, range
markers, temporary buoys, etc., and labor as may be required in laying out any part of
the work_

The Contractor shall be responsible for the installation, maintenance and preservation of
all gauges, ranges, platforms and temporary buoys. Upon completion of the work, the
Contractor shall promptly remove all ranges, markers, buoys and other marker place by
him that may be detrimental to smooth passage of seacraft passing the channel.
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6.03

6.04

6.05

Technical Specifications

CONCEPT OF THE SUPPLY, DELIVERY AND INSTALLATION OF WORKS

The PHILIPPINE PORTS AUTHORITY (PPA), hereinafter referred to as the employer
wishes to receive bids for the Construction, Supply, Deliver and Offshore Installation of
Twenty Four (24} units of Navigational Aids Systern herein referred to as the works.

The Invitation to Bid is open to contractors who are qualified and authorized under the
Philippine Laws to undertake the works. However, only one (1) of the firms with interlocking
directors or officers or interest shall be allowed to submit a bid. Failure to detect prior to
bidding, any of these types of relationship does not constitute as a waiver by the Employer.

Bid proposals are to be completed and to be submitted to the Employer in accordance with
the Instructions to Bidders.

The bidder/s shall bear all cost associated with the preparation and delivery of its bid and the
Employer will in no case be responsible or liable whatsoever to those cost, regardless of the
conduct or outcome of the bidding process.

CRITERIA IN THE SELECTION OF THE CONTRACTOR

Contractor should be duly registered to operate a business/services with the LGU with valid
and existing license Ports and Harbors and Offshore Engineering.

Contractor should have undertaken similar in nature and complexity with at least 50% of the
ABC for any major operations of Ports and Harbors or Offshore Engineering works as
indicated in the Eligibility Statements

Contractor should have a PCAB LICENSE OF MEDIUM B — Port, Harbor and Offshore
Engineering

Contractor should satisfy the minimum equipment requirement

Contractor should have no pending case with the Govermment.

Contractor should be the lowest calculated and responsive bidder to undertake the required
works.

Among others required by BAC.

WORKS

Description
= This item shall consist of supplying, constructing, delivering and installing the
required Navigational Aids System at the designated offshore site around Ports of
Romblon, Odiongan and San Agustin, Romblon Province.

Progress of Work
* Upon mobilizing sufficient labors, materials, plants and equipment, the Contractor
shall works at such hours as may be necessary, subject to existing laws, to ensure
the prosecution of work in accordance with the approved schedule (PERT/CPM). If
the Contractor falls behind the approved schedule, the Authority’'s Representative
may require the Contractor to increase the number of shifts and/or equipment without
extra cost to the Authority.

» Failure of the Contractor to comply with the requirements shall be reasonable
grounds to assume that the Contractor is not performing the work with such diligence
as will insure completion within the specified time, in which case, the Authority may
be compelled to take steps to protect the interest of the PPA.

*»  When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concems must be secured and notice of his
intention to do so shall be submitted fo the Authority’s Representative within the
reasonable time in advance thereof.

Proposed Construction ond Cffshore Instollation of Aids to Marine Navigation at Ports of Remblon, Odiangaon and $on Agustin, Romblon Province
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6.07

Technical Specifications

*  The Contractor shall submit monthly reports within two (2) days after the end of the
day covered by the report duly signed by the Contractor or his duly authorized
representative and the authorized PPA representative. The report shall be made in
forms and to be provided by the Authority.

» The Contractor shall {ake necessary measures to protect the life and health of his
men in accordance with the existing laws and regulations of the Govemment. The
Contractor shall provide safety devices to Authority’s personnel while on land or on
board the equipment/plant in performance of their official duties.

* The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his work. No liability whatsoever attaches to the
Authority, if as a result of the installation, an accident happens in the project area.
The Contractor shall hold the Authority free and harmiless against any or all claims of
persons involve in such accidents.

WORK DURATION

The supply, delivery and installation works shall be completed within ONE HUNDRED THIRTY
(130) CALENDAR DAYS (INCLUSIVE OF SUNDAYS, HOLIDAYS AND UNWORKABLE WEATHER/SEA
CONDITION).

INSPECTION

No PPA Project Engineer or Authority's Representative is authorized to change any
provisions of the specifications without written authorization of the Authority.

Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

FACILITIES/ACCOMODATION TO BE PROVIDED

The Confractor shall provide the use of vehicle with driver, boats, boatmen, laborers,
equipment, appliances and materials forming part of the ordinary and usual equipment/plant
and workforce as may be necessary in inspecting and supervising the supply, construction,
delivery and installation of navigational aids system.

The Contractor shall provide a temporary site facility for office and work site purposes of the
Contractor's Personnel and Authority’s Representatives. The room shall be fully equipped
and maintained to the satisfaction of the Authority. it shall be properly lighted and ventilated.

MODE OF PAYMENT

The total amount to be paid for under this contract will be measured by the actual work
accomplished after the work specified is completed or immediately after the cut-off date to
be set if the Contractor opted for interim payments.

Payments for supply, delivery and installation works will be made not often than once a
month. Payments shall be made upon the estimates of work satisfactorily completed by the
Contractor and accepted by the Authority during the preceding period.

Upon such estimate, the Authority shall pay the Contractor a sum equal to ninety percent
(90%) thereof up to and until such time as the total supply, delivery and installation works
shall have been completed.

The bid unit rate for supply, delivery and works applies to any additional materials or works
needed to complete the works.

Proposed Construction ond Offshore Instollation of Aids to Morine Navigation at Ports of Rombion, Odiongan and San Agustia, Romblan Pravince
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PROJECT NAME

Technical Specifications

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN
AGUSTIN, ROMBL.ON PROVINCE

AIDS TO MARINE NAVIGATION SPECIFICATION AND PROPOSED LOCATION
(Duly Coordinated with Philippine Coast Guard)

4

PORT OF ROMBLON
Light Color and
Buoy Name Coordinates Type of Top Mark Buoy Color Characteristics
Buoy
Lateral Port Single Green
1. LPM-R Buoy 1 12°35'1.72°N Hand Mark | Cylindrical Can Green FI2Greenev$s
122°15'47.93"E Sec
2.LSM-R Buoy 2 12°34'55.06"N Lateral Single Red Red Fl2Red ev 5 sec
122°154793°e |  Starboard Cone Pointing
Hand Mark Upward
3.LPM-R Buoy 3 12°34'58.11"N Lateral Port Single Green Green Fl2Greenev5
122°16'4.393°E Hand Mark Cylindrical Can Sec
4. LSM-R Buoy 4 | 12°34'51.47°N Lateral Single Red Red FI 2 Red ev 5 sec
122°15'58 81"E Starboard Cone Pointing
Hand Mark Upward
2 Biack Cones White: VQ (6)+Long Flash ev
5 SCM-RA 12°34'42.75"N | South Cardinal | One Above the | Ygliow above 10s or Q (6)+ Long Flash ev
122°1410.68°E Mark Other Painting Black 15s
Downward
2 Black Cones
6.NCM-RB 12°3429.34"N | North Cardinal | One Above the | Black above White: Very Quick or Quick
122°14'37.30"E Mark Other Pointing Yeliow
Upward
2 Black Cones White: VQ (6)+Long Flash ev
7.SCM-RC 12°34'55.49"N | South Cardinal | One Above the | Yellow above | 10s or Q (6)+ Long Flash ev
122°14'52.10"E Mark Other Painting Black 15s
Downward
2 Black Cones
8. NCM-RD 12°34'49.61"N | North Cardinal | One Above the | Black above White: Very Quick or Quick
122°1521.39"E Mark Other Pointing Yellow
Upward
12°35'11.55"N | West Cardinal | 2 Black Cones Yellow wi VQ (9) 10sec or Q (9} ev 15
9. WCM-RE 122°1538.02"E Mark Point to Point Horizontal sec
Black Band
Yellow wf VQ {9) 10sec or Q (9} ev 15
10.WCM-RF 12°34'49.75"N | West Cardinal | 2 Black Cones Horizontal sec
122*16'8.45"E Mark Point to Point Black Band

Proposed Construction ond Offshore Instaifotion of Aids fo Marine Navigation ot Ports of Rombion, Odiongon and Saon Agastin, Romblon Province




Technical Specifications

ESTIMATED CHAIN AND CABLE LENGTH
{SUBJECT TO CHANGE - DEPTH IS BASED ON NAMRIA CHART)

BUOY NAME

R-LPM-Buoy 1
R-LSM-Buoy 2
R-LPM-Buoy 3
R-LPM-Buoy 4
R-SCM-Buoy R A
R-NCM-Buoy R B
R-SCM-Buoy R C
R-NCM-BuoyR D
R-WCM-Buoy R E

R-WCM-Buoy R F

25mm Mooring Chain
32mm Wire Rope

PORT OF ROMBLON
CHAIN CABLE TOTAL
LENGTH LENGTH LENGTH
(meter) (meter) {meter)
(25 mm) (32 mm)
53 15 68
20 15 35
35 15 50
30 15 45
46 20 60
20 10 30
40 20 50
55 30 85
45 25 70
30 15 40
363 180 543
363 meters
180 meters

AIDS TO MARINE NAVIGATION SPECIFICATION AND PROPOSED LOCATION

5

PORT OF ODIONGAN
Light Color and
Buoy Name Coordinates Type of Top Mark Buoy Color Characteristics
Buoy
1.0-PHM-1 12°25'18.03"N Lateral Port Single Green Green FI2Greenev5
121*58'31.85"E Hand Mark Cylindrical Can Sec
2.0-SHM-2 12°24'58.76"N Lateral Single Red Red FI1 2 Red av § sec
121°68'31.16"E Starboard Cone Pointing
Hand Mark Upward
121°58'50.05"E Hand Mark Cylindrical Can Sec
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Technical Specifications

4. O-PHM-4 12°24'57.98"N Lateral Single Red Red F! 2 Red ev 5 sec
121°58'48.03"E Starboard Cone Pointing
Hand Mark Upward
5. O-PHM-5 12°25'8.46"N Lateral Pot | Singie Green Green Ft2Greenevs
121°59'9.34"E Hand Mark Cylindrical Can Sec
6. O-SHM-6 12°25'18.03"N Lateral Single Red Red Fi 2 Red ev 5 sec
121°58'31.86"E Starboard Cone Pointing
Hand Mark Upward
2 Black Cones
7. O-NCM-D 12°24'4A6 22N North Cardinal | One Above the | Black above White: Very Quick or Quick
121°57'36.52"E Mark Othver Pointing Yellow
Upward
2 Black Cones
8. O-NCM-E 12*24'53.56"N North Candinal | One Above the |  Black above White: Very Quick or Quick
121°58'4.07°E Mark Other Pointing Yellow
Upward
ESTIMATED CHAIN AND CABLE LENGTH
BJE NGE - DEP N
PORT OF ODICNGAN
BUOY NAME CHAIN CABLE TOTAL
LENGTH LENGTH LENGTH
(meter) {meter) {meter}
{25 mm) {32 mm)
O-PHM- Buoy 1 30 15 45
0-SHM- Buoy 2 15 10 25
C-PHM- Buoy3 15 10 25
0-SHM- Buoy4 15 3 75
0-PHM- BuoyS - 15 15
0-SHM- Buoy6 - 15 15
O-NCM- Buoy? 15 10 25
0O-NCM- Buoy8 20 10 30
110 Q0 200
25mm Mooring Chain 110 meters
32mm Wire Rope 90 meters
Proposed Construction and Offshore Instoliction of Aids to Marine Navigation at Ports of R jort, Odiongan and San Agustin, Romblon Province




Technical Specifications

AIDS TO MARINE NAVIGATION SPECIFICATION AND PROPOSED LOCATION

7

PORT OF SAN AGUSTIN
Light Color and
Buoy Name Coordinates Type of Buoy Top Mark Buoy Characteristics
Color
1.8A-LPM-1 12°33'22.50"N Lateral Port Single Green Green FI2Greenev
122°8'33.27"E Hand Mark Cylindrical Can Sec
2 SA-LSM-2 12°33'36.21°N Lateral Single Red Red F12 Red ev 5 sec
122°2'40.87' | Starboard Hand Mark-|  Cone Pointing Upward
3. SA-LPM-3 | 12°33'34.92'N Lateral Port Single Green Green FI 2 Greenev §
122°8'19.88"E Hand Mark Cylindrical Can Sec
4. SA-LSM-4 12°3345.21"N Lateral Single Red Red FI 2 Red ev 5 sac
122°827.13°E | Starboard Hand Mark Cone Pointing Upward
5.SA-LPM-5 | 12°3347.15"N Lateral Port Single Green Green FI2Greenev s
122°8'6.25"E Hand Mark Cylindrical Can Sec
6. SALSM-6 | 12°3357.76'N Leteral Single Red Red FI 2 Red ev 5 sec
122°8'13.41"E | Starboard Hand Mark | Cone Pointing Upward
ESTIMATED CHAIN AND CABLE LENGTH
T - ED ON NA
PORT OF SAN AGUSTIN
BUOY NAME CHAIN CABLE TOTAL
LENGTH LENGTH LENGTH
(meter) {meter) (meter)
{25 mm) {32 mm)
SA-LPM-Buoy 1 15 5 20
SA-1SM-Buoy 2 30 15 45
SA-LPM-Buoy 3 15 10 30
SA-LSM-Buoy 4 20 15 25
SA-LPM-Buoy 5 15 10 15
SA-LSM-Buoy 6 - 15 15
95 70 165
25mm Mooring Chain 110 meters
32mm Wire Rope 70 meters
Proposed Construction and Offshore installation of Aids to Marine Novig at Ports af Remblon, Odiongon and San Agustin, Romblon Province
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BOQ and Attachments
(Annex 1 - Basis of Payments)

BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL

PROJECT NAME : PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON
PROVINCE

LOCATION : ROMBLON PROVINCE

The work items included in the proposal and the basis of payments are as follows:

BILL NO. 1- GENERAL EXPENSES
item 1.01 Mobilization/Demobilization and Cleaning/Clearing.

The quantity to be paid for shall be the actual number of minimum equipment requirement
enumerated in the bid documents mobilized, demobilized and cleaning of the site and accepted by
the Engineer. The contract lump sum price shall be full compensation for fumishing all materials,
labor, equipment, tools and incidentals necessary to mobilize and demobilize all the minimum
equipment requirement enumerated in the bid documents including cleaning of the site. Fifty percent
(50%) of the total amount shall be payable after the mobilization activity while the remaining (50%)
payable after demobilization and cleaning.

ltem 1.02 Provide Environmental Safety and Health Program in the execution of the
project.

The quantity to be paid for shall be the actual rental for temporary site office and residence for the
engineer and staff and accepted by the Engineer. The contract unit price shall be full compensation
for furnishing all materials, labor, equipment, tools and incidentals necessary for the provision of
temporary site office and residence for the engineer and staff.

item 1.03 Provide the Upkeep and Maintenance of Temporary Facility

The quantity to be paid for shall be the actual services rendered in maintaining the site office and
accepted by the Engineer. The contract unit price shall be full compensation for fumishing all
materials, labor, equipment, tools and incidentals necessary to complete the maintenance of the
temporary site office and residence as well as other expenses such as provision for electric power,
telephone bill, potable water supply, janitorial and security services.

BILL NO. 2 - CONSTRUCTION, DELIVERY AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION SYSTEM

item 2.01 Construction/Fabrication and delivery at site of the mooring system

item 2.02 Supply, delivery and installation at site of the mooring chains

item 2.03 Offshore Installation of mooring system at designated site, including buoys
and navigational marine lights

The quantity to be paid for shall be the actual number of set/s supplied and delivered on site.
However, 10% of the cost for the item/s delivered by the Contractor shall be temporarily withheld by
PPA and shall only become demandable/payable upon installation and commissioning of the buoys.
Payment shall include freight and delivery cost; brokerage fees, if any; the cost of equipment,
materials and labor in handling the items and all related works.

Proposed Construction and Offshore Instaliotion of Aids to Marine Navigation ot Ports of Rombion, Odiengan and 5an Agustin, Romblon Province




BOQ and Attachments
{Annex 1 - Basis of Payments)

BILL NO. 3 - SUPPLY, CONSTRUCT AND OFFSHORE INSTALLATION OF SOLAR- POWERED
LIGHTED BUQY ASSEMBLY

item 3.01 Supply, construct, defiver and install at site 26 sets of polyethylene Buoys
Kem 3.02 Supply, test, deliver and install at site Marine Lanterns Assembly {(Nav Aid)

The quantity to be paid for shall be the actual number of set/s supplied and delivered on site.
However, 10% of the cost for the item/s delivered by the Contractor shall be temporarily withheld by
PPA and shall only become demandable/payable upon installation and commissioning of the buoys.
Payment shall include freight and delivery cost; brokerage fees, if any; the cost of equipment,
materials and labor in handling the items and all related works.

BILL NO. 4 — OFFSHORE COMMISSIONING, TESTING AND OBSERVATION OF AIDS TO
MARINE NAVIGATION

Item 4.01 Offshore commissioning, testing and observation of aids to marine navigation

The quantity to be paid for shall be the actual number of navigational aids delivered and installed at
the Entrance Channel. Payment shall be in accordance with the actual work accomplished
include the cost of equipment, materials and !abor in handling the items and all related works.

BILL NO. 5 - REIMBURSABLE ITEMS

item 5.01 Provide Office and Survey Equipment

The quantity to be paid for shall be the actual number of office equipment, as enumerated on the bid
documents, supplied and delivered in accordance with the specifications and accepted by the
Engineer. The contract lump sum price shall be full compensation for providing all the reimbursable
items. The amount of bid should not exceed the maximum amount stated in the Bid Data Sheet [ITB
Clause 13.1 (a)]. Claims for payment shall be supported by Official Receipt(s) (OR). The amount to
be paid for shall be the price indicated in the OR but should not exceed the contract lump sum price.
Payment shalt be in per item delivered with no OCCM and Profit imputed in the unit cost

Proposed Construction ond Cffshore Instaliation of Aids te Marine Navigation at Ports of Romblon, Odiongon ond Sant Agustin, Romblon Province



BOQC and Attachment 8
{Annex 2 = Facilities to be provided)

FACILITIES TO BE PROVIDED FOR THE ENGINEER & HIS STAFF

PROJECT NAME : PrROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE

NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON

PROVINCE

LOCATION : ROMBLON PROVINCE

A. SITE OFFICE
The Contractor shall rentllease a fully fumished and air-conditioned temporary site office for
use of the Engineer and his staff with a floor area of at least 30 sq.m. It shall be provided or
connected with electricity, portable water supply and drainage/sewerage system. The said
site office shall have tiled bathroom/toilet complete with fixtures and partitions for at least
two (2) rooms. The field office shall be located within or near the project site as approved by
the Project Manager/Engineer.

B. OFFICE AND SURVEY EQUIPMENT

The Contractor shall purchase the following main items of brand new office and survey
equipment for use of the Engineer and his staff. The Contractor shall make available for use
of the Engineer other equipment as may be necessary for the proper functioning of the
office. The procured equipment shall be the property of PPA. Operation and maintenance
shall be bome by PPA after the completion of the project.

1 unit SERVICE VEHICLE; 6 speed AT, 22 L; Max Power 147Hp @ 3.400 rpm
Diesel/Gasoline with; Power Steering, Power Window and Power Door Lock
capable; Includes Registration, Insurance, Misc.

unit PORTABLE BLUETCOTH ECHO SOUNDER; Transducer Frequency : 235KHJz
Beamm Spread: 8 to 10 Degrees; Depth Range: 0.30m to 75m; Accuracy: +/-
0.025m; Sound Velocity: 1400 to 1600 m/sec; power Unit: 9-24 volts; Weight:
0.75kg; Data Format : RS 232/Bluetooth (Hypack Software compatible)

Includes the following equipment / accessories and softwares:

Main processor unit c/w Bluetooth Antenna

Universal EU/US/UK internal battery charger

Smart” P66 depth transducer c/w 5m cable and embedded processor

Serial data lead and USB serial data lead

IP68 rugged plastic Transit case

SonarW7 post process/import/export software

Windows Mobile PDA software and W7 software for Tablet/Portable PC
Aluminum shoe to connect transducer to detail pole and Frame for mounting

Bluetooth™ Serial Port Profile

Bluetooth Serial provides either a Bluetooth slave or master connection fully
supporting the (SPP) Serial Port Profile:

Fully Bluetooth™ Class 1 v1.1 SPP compatible

Wireless range of over 100m (330ft)

Integrates with RS5232 or UART systems.

Small footprint

Platform independent

Various low power sleep modes

SMA Antenna connection for direct antenna connection or coax

Proposed Construction and Offshore installation of Aids to Morine Novigotion ot Ports of Rombion, Oclongon and Son Agustin, Romblon Province



PROJECT NAME

LOCATION

BOQ and Attachments
(Annex 3 - Minimum Equipment Requirements)

EQUIPMENT REQUIREMENT

: PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION AT PORTS OF ROMBLON, DDIONGAN AND SAN AGUSTIN, ROMBLON
PROVINCE

! ROMBLON PROVINCE

Proposed Project Description ;

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION 24 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

unit Crane Barge, Non-propelled (319 GWT) with
60T mechanically operated crane {Owned)

unit  Tugboat, 500hp (Owned or Leased)
Or

unit Crane Barge, Self-propelled (319 GWT) with 60T
mechanically operated crane (Owned)

unit Concrete Mixer, One Bagger, Min. (Owned)
unit  Bar Cutter, Electric, 25mm dia., Min. {Owned}

unit  Bar Bender, Electric, 25mm dia., Min. (Owned)

Propased Construction ond Offshore insiciiation of Alds to Morine Nuvigation ot Ports of Romblon, Ociongon and Son Agustin, Romblon Province
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Bidding Forms 1
{Bid Form)

BID FORM

Date:
ITB No. 2019

To: Philippine Ports Authority

Bonifacio Drive, South Harbor,
Port Area, Manila

We, the undersigned, declare that:

a.

We have examined and have no reservation to the Bidding Documents, including Addenda,
for the Contract for the PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION AT AT PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON
PROVINCE;

We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
~ Sheet, General and Special Conditions of Contract accompanying this Bid:

The total price of our Bid, excluding any discounts offered below is:

BILL DESCRIPTION TOTAL
NO AMOUNT

1 GENERAL EXPENSES R

2 CONSTRUCTION, DELIVERY AND OFFSHORE INSTALLATION
OF AIDS TO MARINE NAVIGATION SYSTEM

3 SUPPLY, CONSTRUCT AND DELIVERY OF SOLAR- POWERED
LIGHTED BUOY ASSEMBLY

4 OTFSHORE COMMISSIONING, TESTING AND OBSERVATION
OF AIDS TO MARINE NAVIGATION

5 REIMBURSABLE ITEMS

TOTAL AMOUNT OF BID (including VAT)

The discounts offered and the methodology for their application are

Our Bid shall be valid for a period of 120 Calendar days from the date fixed for the Bid
submission deadline in accordance with the Bidding Documents, and it shall remain binding
upon us and may be accepted at any time before the expiration of that period;

If our Bid is accepted, we commit to obtain a Performance Security in the amount of [insert
percentage amount] percent of the Contract Price for the due performance of the Contract;

Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: [insert information];

Proposed Construction and (fshore instafiation of Aids ko Marine Navigation at Ports of Rombion, Odiongan and San Agustin, Romblon Province



Name:

In the capacity of:

Signed:

Duly authorized to sign the Bid for and on behalf of:

Date:

Bidding Forms 2
{8id Form)

We are not participating, as Bidders, in more than one Bid in this bidding process, other than
alternative offers in accordance with the Bidding Documents;

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any part of
the Contract, has not been declared ineligible by the Funding Source;

We understand that this Bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal Contract is
prepared and executed; and

We understand that you are not bound to accept the Lowest Evaluated Bid or any other Bid
that you may receive.

We likewise certify/confirm that the undersigned, is the duly authorized representative of the
bidder, and granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing contract for the
PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT
PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE.

We acknowledge that failure to sign each and every page of this Bid Form, including the Bill
of Quantities, shall be a ground for the rejection of our bid.

Proposed Construction and Offshore Installation of Aids to Marine Navigation at Ports of Remblon, Odi ond San Agustin, Romilon Province
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FINANCIAL DATA

A The prospective bidder's audited Financial Statements showing, among others, the
prospective bidder's total and current assets and liabilities, stamped “RECEIVED" by the
Bureau of Internal Revenue or its duly accredited and authorized instituions for the
preceding calendar year which shoukd not be earlier than two {2) years from the date of bid
submission.

Year

1. Total Assets

. Current Assets

. Total Liabilities

. Net worth (1-3)

2
3
4. Current Liabilities
5
6

. Net Working Capital (2-4)

B. The computation of the bidders Net Financial Contracting Capacity (NFCC) must be at least
equal to the ABC to be bid, as follows.

NFCC = [ (current assets minus current liabilities) {15} ] minus value of all outstanding
or uncompleted portions of the projects under ongoing contracts, including
awarded contracts yet to be started coinciding with the contract to be bid.

NFCC =

Attached herewith are certified true copies of the audited financial statements stamped received by
the BIR or BIR authorized collecting agent for the latest/immediately preceding calendar year.

Narme of Firm/Applicant

Authorized Signing Official
Date:

NCOTES:
If Parinership or Joint Venture, each Pariner or Member Fimn of Joint venture shall submit separate financiat statements

Proposed Construction and Offshore instoliution of Aids to Marine Navigation ot Ports of Romblon, Odiongon ond Son Agustin, Rombion Province
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Bidding Forms 9
{Omnibus - Sale}

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES)

CITY OF

}SS

AFFIDAVIT

| { Name), of legal age, {Civil Status), (Nationality), and residing at (Address), after having
been duly swom in accordance with law, do hereby depose and state that:

1.
2.

| am the sole proprietor of (Name of Bidder) with office address at

As the owner and sole proprietor or authorized representative of (Name of Bidder), |
have full power and authority to do, execute and perform any and all acts necessary
to participate, submit the bid, and to sign and execute the ensuing contract for
PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON
PRroVINCE of the Philippine Ports Authority;

(Name of Bidder) is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct,

{Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

I am not related to the PPA General Manager, members of the Bids and Awards
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head
of the Project Management Office or the end — user unit, and the project consultants
by consanguinity or affinity up to the third civil degree;

{Name of Bidder) complies with existing labor laws and standards; and

{Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Document:

b) Acknowledge all conditions, local or otherwise, affecting the implementation of
the contact;

c) Made an estimate of the facilities available and needed for the contact to be bid,
if any; and

Proposed Construction ond Offshare Instotiotion of Aids to Marine Novigatian at Ports of Rombion, Odiongon and San Agustin, Romblan Province



Bidding Forms 10
{Omndbazs - Sole)

d) Inquire or secure Suppiemental / Bid Bulletin(s) issued for PROPOSED
CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT
PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE;

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] fyear] at [place of
execution], Philippines. Affians is/are personally known to me and was/were identified by me
through competent evidence of ientity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with hisfher photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issued on at

Witness my hand and seal this ____ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

Proposed Construction and Offshore Instafiution of Aids to Marine Navigotion at Ports of Romblion, Odiengen and 5an Agustin, Rombion Province



Bidding Forms 11
{Omnibass ~ Partnership)

OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

| ( Name ), of legal age, {Civil Status), (Nationality), and residing at (Address), after having
been duly sworn in accordance with law, do hereby depose and state that:

1.
2.

1 am the duly authorized and designated representative of (Name of Bidder) with
office address at {Address);

| am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing
contract for PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON
ProviNCE of the Philippine Ports Authority, accompanied by the duly notarized
Special Power of Attomey, Board/Partnership Resolution, or Secretary’s Certificate
{whichever is applicable);

(Name of Bidder) is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign govemment / foreign or intemational financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board,

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

None of the officers and members of (Name of Bidder) is related to the PPA General
Manager, members of the Bids and Awards Commitiee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management office
or the end- user unit, and the project consultants by consanguinity or affinity up to the
third civil degree;

{Name of Bidder) complies with existing labor laws and standards; and
(Bidder) is aware of and has undertaken the following responsibilities as a Bidder:

a) Carefully examine all of the Bidding Document;

b) Acknowledge all conditions, local or ctherwise, affecting the implementation
of the contact;

c) Made an estimate of the facilities available and needed for the contact to be
bid, if any; and

Proposed Canstruction ond Offshore Instollotion of Aids to Marine Navigation at Ports of Romblon, Odiongan and Son Agustin, Romblon Pravince



Bidding Forms 12
(Omnibus ~ Partnership)

d) Inquire or secure Supplemental / Bid Bulletin{s) issued for the PROPOSED
CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION
AT PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE

9. {Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or ctherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHEREOQF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ____ day of fmonth] [vear] at [place of
execution], Philippines. Affiant/s isfare personally known to me and wasMere klentified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/er [insert type of govemment identification card used],
with his/her photograph and signature appearing thereon, with no. and hisher
Community Tax Certificate No. issued on at

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued)], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of

Proposed Construction ond Offshore instafiotion of Aids to Marine Navigotion ot Perts of Romblon, Gdiongan and San Agustin, Romblon Province



Bidding Forms 13
{Omnibue — Corp L.V}

OMNIBUS SWORN STATEMENT FOR CORPORATION OR JOINT VENTURE

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

| { Name ), of legal age, (Civil Status), {(Nationalfity), and residing at {Address), after having
been duly swom in accordance with law, do hereby depose and state that:

1.
2,

| am the duly authorized and designated repr&eentatwe of (Name of Bidder) with
office address at

| am granted full power and authority to do execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing
contract for PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF ADS TO
MARINE NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON
PROVINCE of the Philippine Ports Authority, accompanied by the duly notarized
Special Power of Attomey, Board Resolution, or Secretary’s Certificate (whichever is
applicable);

(Name of Bidder) is not "blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Gevernment Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board,

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all staternents and information provided
therein are frue and correct,

{(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

None of the officers, directors, and controlling stockholders of (Name of Bidder) is
related to the PPA General Manager, members of the Bids and Awards Committee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the
Project Management Office or the or end- user unit and the project consultants by
consanguinity or affinity up to the third civil degree;

(Name of Bidder) complies with existing labor laws and standards; and

{Name of Bndder) is aware of and has undertaken the following responsibilities as a
Bidder:
a) Carefully examine all of the Bidding Document.

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact;

c) Made an estimate of the facilties available and needed for the contact to be
bid, if any; and

PROPOSED CONSTRUCTION AND DFFSHORE INSTALLATION OF ANDS TO MARNE NAVGATION AT PORTS OF ROMEBLON, DDIONGAN AND SAN AGUSTIN, ROMELON PROVNCE



Bidding Forms 14
(Omnibus = Corp AJ.V)

d) Inquire or secure Supplemental / Bid Bulletin{s} issued for the
PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON
PROVINCE;

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at . Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issued on at .

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

PROPOSED CONSTRUCTION ANE OFFSHORE MNSTALLATION OF AKDS TO MARNE NAVIGATION AT PORTS OF ROMELON, DDIOMGAN AND SAN AGUSTIN, ROMBLON PROVINCE
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Bxdding Forme

REPUBLIC OF THE PHILIPPINES)
CITY OF )S.S.

BID-SECURING DECLARATION
Invitation to Bid No.

To : Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, manila

I'We, the undersigned, declare that:

1. I/We understand that, according to your conditions, bids must be supported by a Bid Security,
which may be in the form of a Bid-Securing Declaration.

2. I/AWe accept that: (a) liwe will be automatically disqualified from bidding for any contract with any
procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, (b) l/iwe
will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing
Declaration, within fifteen (15) days from receipt of written demand by the procuring entity for the
commission of acts resulting to the enforcement of the bid securing declaration under Sections
23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f}, of the IRR of RA 9184, without prejudice to other
legal action the government may undertake.

3. IAVe understand that this Bid-Securing Declaration shall cease to be valid on the following
circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your request;

b. | am/we are declared ineligible or post-disqualified upon receipt of your notice to such effect,
and (i) 1iwe failed to timely file a request for reconsideration or (ji) l/we filed a waiver to avail
of said right;

c¢. 1 amiwe are declared as the bidder with the Lowest Calculated Responsive Bid, and liwe have
furnished the performance security and signed the Contract.

IN WITNESS WHERECF, 1/\We have hereunto set my/our hand/s this day of [month] [year] at
[place of execution).

Name of Bidder's Authorized Representative

(Signatory’s Legal Capacity)
AFFIANT

PROPOSED CONSTRUCTION ANG OFFSHORE INSTALLATION OF A0S TO MARINE NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN ASUSTIN, ROMBLON PROVINCE
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SUBSCRIBED AND SWORN to before me this ___ day of fmonth] [year] at [place of execution],
~ Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent

evidence of klentity as defined in the 2004 Rules on Notarial Practice {A.M. No. 02-8-13-SC). Affiant/s
exhibited to me histher finsert type of govemment ientification card used], with hisiher photograph
and signature appearing thereon, with no.

Witness my hand and seal this __ day of [month] fyear].

NAME OF NOTARY PUBLIC

Serial No. of Commission
Notary Public for until
Roll of Attomeys No.
PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]
Doc.No.

Page No. ___

Book No. __

Series of

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT PORTS OF ROMELON, ODIONGAN AND SAN AGUSTEN, ROMBLON PROVINCGE
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WORK/CONSTRUCTION METHODOLOGY

Name of Project :

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT PORTS
OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION 24 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

Location:
ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE

MINIMUM SCOPE OF WORK METHODOLOGY:

Upon receipt of Notice to Proceed (NTP), procurement for the mooring chaing and marine lantem,
and polyethylene buoys if preferred, shall be made.

Thereafter, shall mobilized sufficient labors, supplies, materials, plants and equipment for the
construction of mooring system and solar-powered lighted buoys. The construction works shall be at
such hours as may be necessary, subject to existing laws, to ensure the prosecution of work in
accordance with the approved schedule (PERT/CPM).

After the completing the construction of the entire Navigational Aids system, it shall be delivered
near the project site and it shall be Yoaded to a crane barge one (1) set at a time and shall be
installed at the designated offshore site.

1. CONSTRUCTION, DELIVERY AND QFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION SYSTEM
2. SUPPLY, CONSTRUCT AND OFFSHORE INSTALLATION OF SOLAR-POWERED LIGHTED BUOY ASSEMBLY

3. OFFSHORE COMMISSIONING, TESTING AND OBSERVATION OF AIDS TO MARINE NAVIGATION OPEN SEA
DISPOSAL OF DREDGED MATERIALS

NOTES:

The narrative construction method will guide and familiarize the contractor and the PPA on how the project shall
be carmried out in accordance with the highest standand of workmanship.

The construction method shall be consistent with the Bar Chart / S-Curve Schedule, Equipment Schedule and
Manpower Schedule.

Signature
{Authorized Signing Official)

PROPOSED CONSTRUCTION AND OFESHORS INSTALLATION OF AIDS TO MARINE NAVIGATION AT PORTS OF ROMBLON, CDIONGAN AND SAN AGUSTIN, ROMBSLON PROVINCE
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MANPOWER SCHEDULE

Name of Project :

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT PORTS
OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINGE

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION 24 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

Location:
ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE

MANPOWER Contract Duration
(Minimum)

130 Calendar days

18 30 45 60 75 90 105 120 130

Project Manager

Project Engineer

Safety Officer

Foreman

Specify other applicable positions, ie.:

1)

2)

3} Cthers

Signature
{Authorized Signing Official}

Proposed Construction ond Offshore Instafirtion of Aids to Marine Navigation ot Ports of Rombion, Odlongan ond San Agustin, Rombilon Privince
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EQUIPMENT UTILIZATION SCHEDULE

Name of Project :

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT PORTS
OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION 24 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

Location:
ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE

Contract Duration
EQUIPMENT Number
{Minimum) Of Units 130 Calendar days
15 30 45 60 75 g0 | 105 | 120 | 130
)
2)
3)
4)
5)
6)
7)
Signature
(Authorized Signing Official)

Proposed Construction and Offshore instollation of Aids to Marine Novigotion ot Ports of Rombion, Odiongan cwf Son Agustin, Rombion Province
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CASHFLOW BY QUARTER AND PAYMENT SCHEDULE

Name of Project :

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT PORTS
OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION 24 SETS OF SOLAR-POWERED LIGHTED
QCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

Location:
ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE

Project Duration Payment Schedule Cash flow
{days or months) {Monthly, in Pesos} {Quarterty, in Pesos)
TOTAL

- The cash flow by quarter and payment schedule should be consistent with the Bar Chart and S-curb.
- Advance payment should be specified if contractor wants to avail.
- Payment schedule shall not be more than once a month.

Signature
{Authorized Signing Official)

Proposed Construction and Offshore instollation of Alds to Mavine Nevigation ot Ports of Rombion, Odiongon and San Agustin, Romblon Province
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Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
PPA Building, Bonifacio Drive, South Harbor,
Port Area, Manila, Philippines

CONTRACT

KNOW ALL MEN BY THESE PRESENTS:

This Contract, made and entered into this day of 20__, in Manila,
Philippines, by and between.

PHILIPPINE PORTS AUTHORITY, a govemment instrumentality created under
Presidential Decree No. 857, as amended, with principal office at PPA Building, Bonifacio
Drive, South Harbor, Port Area, Manila, represented herein by its duly authorized General
Manager, JAY DANIEL R. SANTIAGO, and hereinafter referred to as “PPA”™,

-and -

, @ corporation duly organized and exdsting in accordance

with Philippine laws, with office and business address , represented
in this act by , duly authorized for this purpose, as
evidenced by Secretary’s Cerlificate , & copy of which is hereto attached and

made an integral part hereof as Annex "A”, and hereinafter referred to as "CONTRACTOR”
WITNESSETH:

WHEREAS, in accordance with Republic Act No. 9184 and its Implementing Rules and
Regulations, PPA advertised and published in a newspaper of general circulation and posted on
the PPA website and G-EPS as well as in its bulletin board, an Invitation to Bid for the
PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION AT
PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON PROVINCE;

WHEREAS, the CONTRACTOR and other prospective bidders submitted their respective bids
for the foregoing project;

WHEREAS, after the opening of bids on , and the conduct of bid evaluation
and required post-qualification, the bid submitted by the CONTRACTOR at its unit and lump sum prices
set forth in its proposal was found to be the Lowest Calculated Responsive Bid in the amount

of ({2 ). Philippine
Currency;

WHEREAS, pursuant to Head Office BAC Resolution No. Series of award of
the contract was made to the CONTRACTOR in a Notice of Award dated ,in the amount
of {2 }, after submission of

the required documents within the prescribed period and compliance to the conditions stipulated in the
IRR;

WHEREAS, the CONTRACTOR duly accepted the award by signing its Conforme on the said
Notice of Award;

NOW, THEREFORE, for and in consideration of the foregoing premises and the mutual
covenants, stipulations and agreements herein contained, the PPA and the CONTRACTOR have
agreed, as they do hereby agree, and contract as follows:

PrOPOSED CONSTRUCTION AN OFFSHORE INSTALLATION OF ANDS TO MARNE NAVIGATION AT PORTS OF ROMBLON, DDIONGAN AND SAN AGUSTIN, ROABLON PROVINGE
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ARTICLE |
CONTRACT DOCUMENTS

1.01 The following documents shall constitute integral parts of this Contract, as fully as if the contents
of the said documents are reproduced, incorporated and set forth herein, and shall govern and control in
fult force and effect the rights and obligations of the Parties, except as otherwise modified by the terms
and conditions of this Contract, or by mutual agreement in writing of both parties, to wit

Contract Agreement

Bidding Documents

Winning bidder's bid, including the Eligibility requirements, Technical and Financial
Proposals and alt other documents / statements submitted

Performance Security

Notice of Award of Contract; and

Other contract documents that may be required by existing laws and the PPA such as:
M Construction Schedule and S-Curve

(2) Manpower Schedule

(3) Construction Methods

(4) Equipment Utilization Schedule

(5) Construction Safety and Health Program approved by the DOLE

(6) Pert/ CPM

(7 Duly Approved Program of Work and Cost Estimates

(8) Certificate of Availability of Funds

(9)  Abstract of Bids

{10} Resolution of Award

1.02 Al Contract documents are and shall remain as the property of the PPA.

1.03 The words and expressions in this Contract shall have the same meanings respectively assigned
to them in the Contract Documents referred to above.

~on oOO

ARTICLE Il

CONTRACTOR'S UNDERTAKING
SCOPE OF WORK

201 The CONTRACTOR, in consideraton of the payment fto be made
by the PPA to the CONTRACTOR, as stated in the Contract Documents and this Contract, the latter
hereby covenants to execute and complete the PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION
OF AIDS TO MARINE NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON
PROVINCE, in conformuty in all respects with the provisions of this Contract, as follows:

e . . e s e - s . . e s
o o o e e e S R S . — ]

ITEM S TOTAL AMOUNT

=smmmm SEEEEETT e
1. GENERAL EXPENSES Rr
2. CONSTRUCTION, DELIVERY AND OFFSHORE INSTALLATION

OF AIDS TO MARINE NAVIGATION SYSTEM
3. SuPPLY, CONSTRUCT AND OFFSHORE INSTALLATION GF

SOLAR- POWERED LIGHTED BUOYS
4, OFFSHORE COMMISSIONING, TESTING AND OBSERVATION OF -

AIDS TO MARINE NAVIGATION

S. REIMBURSABLE ITEMS

TOTAL AMOUNT f

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AUDS TO MARNE NAVIGATION AT PORTS OF ROMBLON, DONONGAN AND SAN AGUSTIN, RONBLIN PROVINCE
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2.02 The CONTRACTOR agrees to commence, perform and complete the work called for and defined
in this Contract at its sole cost and expense, and to fully and faithfully fumnish all materials, tools, labor
supplies, equipment, services and superintendence for the implementation of this Contract in
accordance with the schedule in the Contract Documents forming integral parts of this Contract.

203 The CONTRACTOR guarantees, among others, that all tools, equipment, machineries,
instruments, accessories and materials it will supply or deliver or install and/or use in the construction
and workmanship of all his work under the Contract, shall be in accordance with the Contract
Documents.

The CONTRACTOR further guarantees that all the office facilities, computer system, digital
camera and service vehicle it will provide / supply in connection with this contract shall be brand new
and in accordance with the specifications prescribed thereof in the Bid Document.

2.04 The CONTRACTOR recognizes the position of trust and confidence reposed in it under this
Confract, and agrees to perform its obligations hereunder in the most efficient and competent manner,
use its skill and good judgment, always set in good faith, and carry out the execution of this Contractin
the most sound, expeditious and economical manner consistent with the interest of the PPA.

ARTICLE Il
CONSIDERATION
3.01 Forand in consideration of the full, satisfactory and faithful performance by the CONTRACTOR

of all its undertakings defined in and provided for under this Contract and Contract Documents, the PPA
agrees o pay the CONTRACTOR the total amount not exceeding

= )
Philippine Currency, inclusive of the 12% value added tax, payment to be made and computed on the
basis of final quantities at the unit bid price for each item of work actually performed and finished for
each pay item as determined and accepted by PPA and in the manner set forth in the Contract
Documents, as full compensation for everything fumished and done by the CONTRACTOR under this
Contract, including all works required but not specifically mentioned, and also for all losses and
damages to the CONTRACTOR arising out of the work aforesaid, from the action of the elements, or
from any obstruction or difficulty encountered in the prosecution of this Contract, for all expenses
incurred by or in consequence of the suspension or discontinuance of the contract herein specified and
for faithfully completing the contract and the whole thereof, at the time and in the manner provided in the
Contract Documents.

It is agreed and understood that all bid prices specified in this contract shall be considered as
fixed prices, and therefore not subject to price adjustment and escalation during the contract
implementation, except under extraordinary circumstances and upon prior approval of the Government
Procurement Policy Board (GPPB)or when a Treaty or Intemational or Executive Agreement Expressly
allows it. Any request for price escalation under extraordinary circumstances shall be submitted by PPA
to the National Economic and Development Authority (NEDA). Extraordinary circumstances shall refer to
events that may be determined by the NEDA in accordance with the Civil Code of the Philippines and
upon recommendation of the PPA,

3.02 Final and full payment of the consideration herein above-mentioned shall be upon full completion
of the project and fulfilment by the CONTRACTOR of all the terms and conditions set forth in this
Contract.

However, it is agreed that no payment or payments made under this Contract, except the final
payment upon issuance of Certificate of Completion and Acceptance, shall be understood as
performance of this Contract, either wholly or in part, and no payment shall be construed to be an

PROPOSED COMSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARIE NAVGATION AT PORTS OF ROMBLON, DONONGAN ArD SAN AGUSTE(, IOMBLON PROVINCE
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acceptance of defective work or improper implementation thereof.

3.03 Anypayment due and payable to the CONTRACTOR may be set off against liquidated damages
payable to the PPA by the CONTRACTOR under this Contract.

3.04 Iltis likewise understood that the CONTRACTOR shall show proof evidencing payments by the
CONTRACTOR of labor, materials, supplies, insurance premiums, etc., used in the work, before any
payment is made to it.

For this purpose, the CONTRACTOR shall, before payment is made on the works accomplished,
submit an affidavit certifying to the fact of payments of said labor, materials, supplies, equipment,
insurance premiums, etc.

3.05 Al payments shall be subject fo existing govermnment accounting and auditing rules and
regulations.

3.06 Progress payments are subject to retention of ten percent {10%) referred to as the "retention
money". Such retention shall be based on the total amount due to the contractor prior to any deduction
and shall be retained from every progress payment until fifty percent (50%) of the value of works, as
determined by the PPA are completed. If, after fifty percent {(50%) completion, the work is satisfactorily
done and on schedule, no additional retention shall be made; otherwise, the ten percent {10%}) retention
shall be imposed.

3.7 The total "retention money” shall be due for release upon final acceptance of the works. The
CONTRACTOR may, however, request for the substitution of the retention money for each progress
billing with irrevocable standby letters of credit from a Universal or Commercial Bank or surety bond
callable in demand, of amounts equivalent to the retention money substituted for and acceptable to PPA,
provided that the project is on schedule and is satisfactorily undertaken. Otherwise, the ten percent
(10%) retention shall be made. Said irrevocable standby letters of credit or surety bond to be posted in
favor of PPA shall be valid for a duration to be determined by PPA and will answer for the purpose for
which the ten percent (10%) retention is intended, i.e., to cover uncorrected discovered defects and third
party liabilities.

ARTICLE IV
PERFORMANCE SECURITY

4.01 To guarantee the faithful performance of the CONTRACTOR of its obligations under this
Contract, it shall post prior to the signing of the Contract a performance security in the form of surety
bond or irevocable letter of credit issued by a Universal or Commercial Bank, and acceptable to PPA or
a combination thereof as may be required by PPA, in accordance with the following schedule:

a. Surety bond or irrevocable, - Ten Percent (10%) of the total
letter of credit issued by a Universal or contract price
Commercial Bank

b. any combination of the foregoing - Proportionate to share of form with
respect to total amount of security

4.02 This performance security shall be denominated in Philippine Pesos and posted in favor of PPA,
and shall be forfeited in favor of PPA in the event it is established that the CONTRACTOR is in defaultin
any of its obligations under this Contract.

PROPOSED CONSTRUCTION AND DFFSHORE INSTALLATION OF JAUDS T MARINE NAVISATION AT PORTS OF ROMBLON, DDNONGAN AND SAN AGUSTIN, ROMELON PROVINCE



{Druft Contract Form)

403 Subjectto the conditions of the Contract, the performance security may be released by PPA after
the issuance of the Certificate of Acceptance of the project, provided that PPA has no claims filed
againstthe CONTRACTOR or the surety company and there are no claims for labor and materials filed
against the contractor.

404 The CONTRACTOR shall post an additional performance security following the schedule above
to cover any cumulative increase of more than ten percent (10%) over the original value of the contract
as a result of amendments to order or change orders, extra work orders and supplemental agreements
as the case may be. The CONTRACTOR shall cause the extension of the validity of the performance
security to cover approved contract time extensions.

4.05 In case of a reduction in the contract value or for partially completed works under this contract
which are usable and accepted by PPA, and the use of which in the judgment of PPA shall not affect the
structural integrity of the entire project, PPA may allow a proportional reduction in the original
performance security, provided that any such reduction is more than ten percent (10%) and that the
aggregate of such reductions is not more than fifty percent (50%) of the original performance security.

ARTICLEV
COMPLETION TIME: LIQUIDATED DAMAGES

5.01 The CONTRACTOR agrees and obligates itself to perform and complete all works provided for in
this Contract within calendar days (including Sundays and Holidays), reckoned
not later than seven (7) calendar days from issuance of the Notice to Proceed. Notice to Proceed shall
be issued after this Contract has been signed by the Parties hereof.

5.02 Time is of the essence of this Contract. Should the CONTRACTOR refuse or fail to satisfactorily
complete the work within the specified contract time, plus any time extension duly granted and is hereby
in default under the contract, the CONTRACTOR shall pay the PPA for liquidated damages, and not by
way of penalty, an amount as provided in the conditions of contract, equal to at least one-tenth (1/10) of
one (1) percent of the cost of the unperformed portion of the works for everyday of delay.

5.03 The project or a portion thereof may be deemed usable when it starts to provide the desired
benefits as certified by the Facilities Construction and Maintenance Department of PPA.

5.04 Itis understood that the damages herein provided are fixed and agreed liquidated damages and
to be entitled to such damages, PPA does not have to prove that it has incurred actual damages. Such
amount shall be deducted from any money due or which may become due the CONTRACTOR under
the contract and/or collect such liquidated damages from the retention money or other securities posted
by the CONTRACTOR, whichever is convenient to PPA.

5.05 In case that the delay in the completion of the work exceed a time duration equivalent to ten
percent (10%) of the specified contract time plus any time extension duly granted to the CONTRACTOR,
PPA may rescind the contract, forfeit the CONTRACTOR's performance security and take over the
prosecution of the project or award the same to a qualified contractor through negotiated confract.

5.08 Inno case, however, shall the total sum of liquidated damages exceed ten percent {10%) of the
total contract price, in which event the contract shall automaltically be taken over by PPA or award the
same o a qualified contractor through negotiation and the erring CONTRACTOR's performance security
shall be forfeited. The amount of the forfeited performance securify shall be aside from the amount of
the liquidated damages that the CONTRACTOR shall pay PPA under Section 5.02 hereof and impose
other appropriate sanctions.

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AS TO MARSE NAVIGATION AT PORTS OF ROMBLON, DINONGAN ANE SAN AGLISTIN, ROMNLON PROVINCE
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ARTICLEWVI
EXTENSION OF CONTRACT TIME

6.01 Should the amount of additional work of any kind or other special circumstances of any kind
whatsoever occur such as to fairly entitie the CONTRACTOR to an extension of contract ime, PPA shall
determine the amount of such extension; provided that PPA is not bound to take into account any claim
for an extension of time unless the contractor has prior to the expiration of the contract time and within
thirty {30) calendar days after such work has been commenced or after the circumstances leading to
such claim have arisen, delivered to PPA notices in order that it could have investigated them at that
time. Failure to provide such notice shafl constitute a waiver by the CONTRACTOR of any claim. Upon
receipt of full and detailed particulars, PPA shall examine the facts and extent of the delay and shall
extend the contract time for completing the contract work when, in PPA's opinion, the findings of facts
justify an extension.

6.02 No extension of contract time shall be granted the CONTRACTOR due to (a) ordinary
unfavorable weather conditions; and (b) inexcusable failure or negligence of CONTRACTOR to provide
the required equipment, supplies or materials,

6.03 Extension of contract time may be granted only when the affected activities fall within the critical
path of the PERT/CPM network.

6.04 No extension of contract time shall be granted when the reason given to support the request for
extension was already considered in the determination of the original contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon by the parties
before contract perfection.

6.05 Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for
the prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of
the number of rainy/unworkable days predetermined by the PPA in relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract documents as agreed
upon by the parties before contract perfection and/or for the equivalent period of delay due to major
calamities such as exceptionally destructive typhoons, floods and earthquakes, and epidemics, and for
causes such as non-delivery on time of materials, working drawings, or written information to be
fumished by the PPA, non-acquisition of permit to enter private properties within the right-of-way
resulting in complete paralization of construction activities, and other meritorious causes as determined
by the PPA's authorized Engineer and approved by the PPA. Shortage of construction materials, general
labor strikes, and peace and order problems that disrupt construction operations through no fault of the
CONTRACTOR may be considered as additional grounds for extension of contract time provided they
are publicly felt and certified by appropriate government agencies such as DT1, DOLE, DILG and DND,
among others. The written consent of bondsmen must be attached to any request of the CONTRACTOR
for extension of contract time and submitted to the PPA for consideration and that the validity of the
performance security shall be correspondingly extended.

ARTICLE VI
ENTIRE CONTRACT
7.01  Provisions to the contrary notwithstanding, it is agreed that this is an entire contract for one whole
complete work and that partial payments on account by the PPA or the use of parts of the work or

equivalent shall not constitute an acceptance of any part of the work before its entire completion and
final acceptance in writing by the PPA.
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ARTICLE VIt
CONTRACTOR'S LIABILITY

8.01 The Parties, likewise, hereby agree that the employees of the CONTRACTOR are not employees
of the PPA; hence, the PPA shall not in any way be liable or responsible for any personal injury or
damages including death sustained or caused by any of the employees of the CONTRACTOR and/or
his sub-contractor or agent or supplier whether or not occurring during the performance of their duties.
The CONTRACTOR agrees and binds itself to indemnify the PPA for whatever injuries or damages
caused or occasioned or contributed to by the failure, negligence or conduct of the CONTRACTOR
and/or its employees, sub- contractors, agent and supplier or consultants arising out of or in connection
with or on the occasion of the performance of this Contract. The CONTRACTOR shall, at all times, stand
solely liable and/or responsible for the enforcement of, and compliance with all existing laws, rules and
regulations and binds itself to save and hold the PPA free and harmless from any and all liability in
respect thereof and/or arising therefrom and/or by reason of this Contract and its implementation.

ARTICLE IX
RESPONSIBILITY OF THE CONTRACTOR

9.01 The CONTRACTOR shall assume full responsibility for the entire contract work until its final
acceptance by the PPA and shall be held responsible for any damage or destruction of works until such
final acceptance.

9.02 The CONTRACTOR shall be fully responsible for the safety, protection, security and
convenience of its personnel, third parties and the public at large, as well as the works, equipment,
installation and the like to be affected by the construction work.

9.03 Any actionable act or acts of arising out of or in the course of this Contract
shall be understood and binding as an act of and vice-versa.

ARTICLE X
INSPECTION AND CONSTRUCTION OF CONTRACT WORK

10.01 Inspection of the contract work shall be made by the PPA while such contract work is in progress
to ascertain that the completed works or stages comply in all respects, with the standards and
requiremnents set forth in the Contract Documents. Notwithstanding such inspection, the CONTRACTOR
shall be held responsible for the acceptability of the finished works. The CONTRACTOR shall promptly
correct all works determined by the PPA as failing to meet requirements, at CONTRACTOR's own
expense.

ARTICLE XI
NON-ASSIGRMENT AND NO SUBCONTRACT

11.01 The CONTRACTOR shall not, without the written approval of the PPA, assign, transfer, pledge,
sub-contract, or make any other disposition of interest in this Contract. Any unapproved assignment,
transfer, pledge, sub-contract or any other disposition, shall be sufficient ground for the PPA to temminate
or cancel this Contract motu proprio without need of judicial action pursuant to Section 19.04 hereof.
Should the PPA give its written approval, such consent shall not relieve the CONTRACTOR of its
responsibilities under the Contract. The CONTRACTOR shall ensure that the terms and conditions of
any such sub-contract shall comply and conform with the terms and conditions of the Contract. The
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CONTRACTOR shall be responsible for the observance by any such sub-contractor of the terms and
conditions of the Contract.

11.02 if any portion of the project sub-contracted is not prosecuted faithfully in accordance with the
Contract, the sub-contractor shall be removed or replaced immediately upon the written request of the
PPA, provided, however, that any failure of PPA to make such a request shall not relieve the
CONTRACTOR of its obligations under the contract. PPA shall not be responsible for the delays or
costs incurred by the CONTRACTOR because of the disapproval or removal of the sub-contractor or
because of the late submittal of its or his approval.

ARTICLE XII
INSURANCE

1201 The CONTRACTOR shall, prior to the commencement of work, secure the standard
CONTRACTOR's all risk insurance (CARI) from the Government Service Insurance System (GSIS) or
any insurance company duly certified by the Insurance Commission as authorized to issue such
insurance, to insure the works against all losses or damages arising from whatever cause for which the
CONTRACTOR is responsible under the Contract.

ARTICLE Xt
WARRANTY

13.01 The CONTRACTOR shall assume full responsibility for the contract work from the time project
construction commenced up to final acceptance thereof by the PPA and shall be held responsible for
any damage or destruction of the works, except those occasioned by force majeure. The
CONTRACTOR shall be responsible for the safety, protection, security, and convenience of its
personnel, third parties, and the public at large, as well as the works, equipment, installation and the like
to be affected by the construction work.

13.02 The defect liability period for the project covered by this Contract shall be one (1) year from
project completion up to final aoceptance thereof by the PPA. During this period, the CONTRACTOR
shall undertake and complete the repair works, at its own expense, of any damage to the said project
within NINETY (90) DAYS from the time the PPA General Manager or his duly authorized representative
has issued an order to undertake repair. In case of failure or refusal to comply with this order, PPA shall
undertake such repair works and the CONTRACTOR shall fully reimburse the former for all the
expenses incurred therein upen demand.

13.03 After final acceptance of the project by the PPA, the CONTRACTOR shall be responsible for
structural defects and/or failure of the said project within the period of FIFTEEN (15) YEARS from the
date of final acceptance thereof by the PPA. For this purpose, the CONTRACTOR shall put up a
warranty security in the form of letter of credit issued by a Universal or Commercial Bank or surety bond
confirmed by the Insurance Commission and acceptable to PPA in accordance with the following
schedule:

a. Letter of Credit issued by a - Five percent (5%} of the total contract price
Universal or Commercial Bank
b. Bank guarantee confirmed by a - Ten percent {10%) of the total contract price

Universal or Commercial Bank

The warranty security shall be denominated in Philippine Pesos, remain effective for one (1) year from
the date of issuance of the Certificate of Final Acceptance by PPA and be retumed only after the lapse
of the said one (1) year period.
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ARTICLE XIV
TAXES, LICENSES, PERMITS AND FEES

14.01 The CONTRACTOR's tax, licenses, permits, fees and all other taxes, fees or charges of
whatever form, kind or nature due or which may be due to the national and/or local govemment units
and/or its instrumentalities/agencies on account of the performance and completion of the work
stipulated herein, fees for the testing of materials and samples and fees for the testing and inspection of
the installation by all agencies having jurisdiction and all necessary and incidental expenses relative
thereto including preparation of documents and notarial fees shall be paid for and obtained by the
CONTRACTOR onits own account. Should the PPA be compelled to advance the same, PPA is hereby
authorized to deduct the amount advanced from whatever amount due the CONTRACTCR from PPA.

14.02 The CONTRACTOR shall pay taxes in full and on time and that failure to do so shall entitle PPA
to suspend payment to the CONTRACTOR. Further, the CONTRACTOR shall during the term of this
Contract regularly present to PPA a tax clearance from the Bureau of Internal Revenue (BIR) as well as
a copy of its income and business tax retums duly stamped and received by the BIR and duly validated
with the tax payments made thereon.

ARTICLE XV
AGREEMENT MODIFICATION

15.01 No modification, alteration or waiver of any provision herein contained shall be binding on the
Parties hereto unless evidenced by a written amendment signed by the parties hereof.

15.02 A variation order (change order/exira work order) may be issued by PPA under the conditions set
forth in the applicable provisions of Republic Act No. 9184 and its Implementing Rules and Regulations.

15.03 The PPA may, at any time by written order and without notice to the Sureties, direct the
CONTRACTOR to perform additional/extra work necessary to and within the General Scope of the
project as bid and awarded. The CONTRACTOR shal! be paid for additional/extra work items whose unit
prices shall be derived based on the following:

a. For additional/extra works duly covered by change orders involving work items which are
exactly the same or similar to those in the original contract, the applicable unit prices of
work items in the original contract shall be used.

b. For additional/extra works duly covered by Extra Work Orders involving new work items
that are not in the original contract, the unit prices of the new work items shall be based
on the direct unit costs used in the original contract (e.g. unit cost of cement, rebars, form
lumber, labor rate, equipment rental, etc.). All new components of the new work item
shall be fixed prices, provided the same is acceptable to both PPA and the
CONTRACTOR, and provided further that the direct unit costs of new components shall
be based on the CONTRACTORS's estimate as validated by PPA via documented
canvass in accordance with existing rules and regulations. The direct cost of the new
work item shall then be combined with the mark-up factor (i.e., taxes and profit) used by
the contractor in his bid to determine the unit price of the hew work item.

15.04 Request for payment by the CONTRACTOR for any extra work shall be accompanied by a
statement, with the approved supporting forms, giving a detailed accounting and record of amount for
which he claims payment. Said request for payment shall be included with the CONTRACTOR's
statement of progress payment.
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ARTICLE XVI
SUSPENSION OF WORK

16.01 The PPA or its duly authorized representative shall have the authority to suspend the work wholly
or partly by written order for such period as may be deemed necessary, due to force majeure or any
fortuitous events or for failure on the part of the CONTRACTOR to correct bad conditions which are
unsafe for workers or for the general public to carry out valid orders given by PPA or to perform any
provisions of the Contract, or due to adjustment of plans to suit field conditions as found necessary
during construction. The CONTRACTOR shall immediately comply with such order to suspend the work

wholly or partly.

In case of total suspension, or suspension of activities along the critical path, which is notdue to
any fault of the CONTRACTOR, the elapsed time between the effective order of suspending operation
and the order to resume work shall be allowed the CONTRACTOR by adjusting the contract time
accordingly.

ARTICLE XVil
INDIVISIBILITY OF OBLIGATION

17.01 ltis the intent of the Contract that all the documents, annexes and addenda forming part hereof,
shall be read together and that each and every provision or stipulation hereof be given full force, effect
and applicability. However, in the event that one or more provisions or stipulations herein be declared
null and void by the courts, or otherwise rendered ineffective, the remaining provisions and stipulations
shall not be affected thereby.

ARTICLE XVIlI
ARBITRATION/REMEDY AND RELIEF

18.01 Should there be any dispute or difference of any kind whatsoever which shall arise between the
parties in connection with the implementation of this Contract; the Parties hereto shall make every effort
to resolve amicably such dispute or difference by mutual consultation. In the event that such dispute or
disagreement be not resolved to their mutual satisfaction, the matter shall be submitted to arbitration in
the Philippines according to the provisions of Republic Act No. 876, otherwise known as the “Arbitration
Laws™ and Republic Act No. 9285; otherwise known as the "Altemative Dispute Resolution Act of 2004".
Provided, however, that disputes that are within the competence of the Construction Industry Arbitration
Commission to resolve shall be submitted thereto. Provided, further, that, by mutual agreement, the
parties hereto may agree in writing to resort to other altemative modes of dispute resolution. Provided,
finally, that the arbitration proceeding shall be without prejudice to the right of PPA to rescind or
terminate this contract in accordance with Article XIX, Section 19.04 hereof.

18.02 Should the PPA be constrained to resort to court action to enforce or safeguard its rights and
interests under this Contract, the CONTRACTOR shall be liable to the PPA for attomey's fees in an
amount equivalent to Twenty Percent (20%) of the total sum claimed in the complaint, exclusive of other
damages and the expenses of litigation. Venue of all court actions in connection with or arising out of
this contract shall be laid exclusively in the proper court of the City of Manila.

18.03 MItis clearly understood thatin case a dispute or disagreement arises between the PPA and the
CONTRACTOR regarding the manner by which the latter is performing works, the CONTRACTOR shalll
follow the instruction of the PPA relative thereto, otherwise, it shall have no right to ask for arbitration or
go to court for relief.
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ARTICLE XIX
OTHER COVENANTS

19.01 It is expressly agreed and understood that in case of irreconcilable conflict between the
provisions of this Contract and the provisions of any of the contract documents, the former shall be
controlling.

19.02 1t should also be clearly understood that any payment or failure of the PPA to demand
compliance with any of the terms and conditions of this Contract or any act of liberality on the part of the
PPA shall not be construed or considered as a waiver on the part of the PPA for the enforcement of this
Contract, nor shall it relieve the CONTRACTOR of any of its obligations provided thereunder.

19.03 Under no circumstances shall the PPA be held liable for the payment of any extra work, orextra
cost of work, change of work, or change order undertaken without the prior written approval of the PPA
to perform said work.

19.04 Notwithstanding any provision to the contrary, the PPA has the right to terminate, cancel and/or
rescind this Contract motu proprio, in case of breach thereof by the CONTRACTOR, without need of
judicial action by giving at least TEN (10) Days written Notice to that effect to the CONTRACTOR, which
Notice shall be final and binding on all the parties. In such event, the PPA may take over and continue
the project, and the contracts and agreements entered into by the CONTRACTOR with third parties,
which the PPA in its discretion, may want to assume are hereby conclusively deemed assigned to the
PPA. For this purpose, the CONTRACTOR here agrees and obligates itself to incorporate or cause to
be incorporated in any contract or agreement with third parties, as same is connected with or related to
the petformance of any or all of the CONTRACTOR's obligations and undertakings hereunder, a
stipulation providing for its assignability to and assumption by the PPA, at the option of the PPA. Itis
further agreed and understood that upon receipt of the Notice mentioned above, the CONTRACTOR
cannot remove, withdraw or pull-out any of the equipment, machineries, tools, materials, and/or supplies
brought to the project site without the written approval of the PPA.

Within thirty (30) days after termination, cancellation or rescission of this Contract, the Parties
shall settle their respective accountabilies as of the date of termination, cancellation or rescission,
including the refund of any and all advances made plus legal interest from date of receipt of the amount
or amounts advanced.

19.05 Iltis expressly agreed that whenever the CONTRACTOR is behind schedule in its contract work
and incurs ten (10%) percent or more negative slippage based on its approved PERT/CPM, the PPA
may undertake the whole or portion of the unfinished work by administration or by negotiation through
another qualified CONTRACTOR.

Whenever a work activity in the project is not being done on schedule per approved PERT/CPM,
the PPA shall notify and direct the CONTRACTOR to immediately undertake such work activity. If within
fifteen (15) days from receipt of such notice, the CONTRACTOR fails to start work and to show a
satisfactory performance, PPA may take over the whole or portion of such work and have such work
done by administration or award the same to ancther qualified contractor through negotiated contract at
the current valuation price.

19.068 The PPA has the right to require the CONTRACTOR to supply and provide the required tools,
materials, supplies, equipment, facilities, and to increase the number of workers assigned to the work
when exigencies of the service so require. Should the CONTRACTOR fail, refuse or neglect to comply
with the same, PPA shall have the option to take over the project in whole or in part or award the same
to another CONTRACTOR through negotiated contract at the curment valuation price. Any increase in
cost which the PPA may incur as a result of its take-over of the project pursuant to Sections 19.04, 19.05
and 19.06 shall be borme by and charged to the CONTRACTOR.
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19.07 The CONTRACTOR shall provide and do everything necessary to perform its obligations under
this Contract according to the true intent and meaning of all the Contract Documents taken together,
whether the same may or may not be shown or described particularly in the drawings, plans and
specifications provided that the same can be inferred therefrom. Should the CONTRACTOR find
discrepancy in the drawings, plans and specifications, it shall immediately refer the same to the PPA,
whose decision shall be followed.

19.08 The CONTRACTOR agrees and obligates itself to restore to its original condition, on its own
account, any public road, pavement, streets or open space and/or public or private property which are
excavated or in any manner used by the CONTRACTOR in connection with the performance of its
obligations under this Contract.

19.09 The CONTRACTOR agrees and binds itself to hold and save PPA free and harmless from any
damage, claims and rights of action by third parties arising out of or by reason of this Confract and all
injuries that may be suffered by PPA due to the failure, negligence, delay or conduct on the part of the
CONTRACTOR and/or its employees in the performance of their obligations under this Contract.

15.10 No final payment of the contract shall be made to the CONTRACTOR without the Certificate of
Completion and/or Acceptance from the Office of the Municipat Engineer of the Municipality concemed
of the local works to be restored mentioned in Section 19.08 hereof, otherwise the cost of restoration
shall be made available out of any collectible/receivable by the CONTRACTOR from the PPA.

19.11 Notwithstanding any extra work, change of work or orders made, if any, by the PPA, itis agreed
that the same shall be compieted within the period herein fixed and provided.

13.12 The CONTRACTOR shall hold the PPA free and harmless from whatever suit and hereby binds
and obligates itself to indemnify the PPA for any and all liabilities, kosses, damages, judgment, awards,
fines, penalties and all expenses, legal or otherwise, of whatever kind and nature, arising from and by
reason of this Contract, due to the fault, negligence, act, omission, delay, conduct, breach of trust or
non-observance or violation of this Contract or any stipulation and warranty by the CONTRACTOR
and/or any of its employees, agents, representatives or sub-contractors.

ARTICLE XX
SPECIAL REPRESENTATION

20.01 The CONTRACTOR hereby represents that all documents it submitted which form integral parts
hereof are authentic and duly executed with all the required formalities for the same, and that the facts
and/or date contained therein are true and correct. A breach of this representation including all
misrepresentation in the documents or suppression of material facts therein, which if known, could have
disqualified the CONTRACTOR such that this contract would not have been made and entered into,
gives the PPA the immediate right or recourse to motu proprio rescind, abrogate or otherwise terminate
the contract without need of judicial action, in accordance with Section 19.04 hereof.

20.02 The CONTRACTOR hereby warrants that it has not given nor promised to give any money, giftor
any material favor/consideration to any official or employee of the PPA to secure this Contract; that any
violation of this warranty shall be sufficient ground for the PPA to revoke or cancel this Contract
extrajudicially or without need of judicial intervention.

ARTICLE XXi
BUDGETARY REQUIREMENT

21.01 The parties hereto hereby adopt and incorporate herein by reference, Letter of Instruction No.
767 dated 16 November 1978, issued by the Office of the President, as implemented by the Letter
Circular, dated 7 December 1978, of the Department of Budget and Management.
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ARTICLE XXII
EFFECTIVITY
22 .01 This Contract shall become effective after the same shall have been signed by the Parties hereof.

IN WITNESS WHEREOQF, the Parties have hereunto signed this Contract on the date and place
first hereinabove written.

PHILIPPINE PORTS AUTHORITY Company Name

By: By:

JAY DANIEL R. SANTIAGO Authorized Representative
General Manager Position

WITNESSES:

ATTY. MARK JON S, PALOMAR Contractor's Witness
Chairperson HO-BAC-EP Position

ACKNOWLEDGMENT
REPUBLIC OF THE PHILIPPINES)
City of )S.S.

BEFORE ME, a Notary Public for and in the City of , this day of
,20___, personally appeared the following:

NAME Proof of DATE PLACE
Identity

JAY DANIEL R. SANTIAGO

Authorized Representative

known to me and to me known to be the same persons who execuled the foregoing instrument as :
POSITION COMPANY CTC No. DATE PLACE

General Manager Philippine Ports Authonty

and they acknowledged to me that the same is their own free act and deed as well as the free and
voluntary act of the corporation they represent.

This foregoing instrument is a Contract for the PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION
OF AIDS TO MARINE NAVIGATION AT PORTS OF ROMBLON, ODIONGAN AND SAN AGUSTIN, ROMBLON
PROVINCE, consisting of 13 pages, including this page on which this acknowledgment is written, signed
by the parties and their instrumental witnesses on each and every page thereof.

IN WITNESS WHEREOQF, | have hereunto affixed my hand and notarial seal on these presents
at the place and on the date first above written

Doc. No. :

Page No. ;
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Series of 20____;




