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Definitions

For purposes of this Clause, boldface type is used to identify defined terms.The
Arbiter is the person appointed jointly by the Procuring Entity and the Contractor
to resolve disputes in the first instance, as provided for in GCC Clause 21.

Bill of Quantities refers to a list of the specific items of the Work and their
corresponding unit prices, lump sums, and/or provisional sums.

The Completion Date is the date of completion of the Works as certified by the
Procuring Entity’s Representative, in accordance with GCC Clause 49.

The Contract is the contract between the Procuring Entity and the Contractor to
execute, complete, and maintain the Works.

The Contract Effectivity Date is the date of signing of the Contract. However,
the contractor shall commence execution of the Works on the Start Date as
defined in GCC Clause 1.28.

The Contract Price is the price stated in the Notice of Award and thereafter to be
paid by the Procuring Entity to the Contractor for the execution of the Works in
accordance with this Contract

Contract Time Extension is the allowable period for the Contractor to complete
the Works in addition to the original Completion Date stated in this Contract.

The Contractor is the juridical entity whose proposal has been accepted by the
Procuring Entity and to whom the Contract to execute the Work was awarded.

The Contractor’s Bid is the signed offer or proposal submitted by the Contractor
to the Procuring Entity in response to the Bidding Documents.

Days are calendar days; months are calendar months.

Dayworks are varied work inputs subject to payment on a time basis for the
Contractor's employees and Equipment, in addition to payments for associated
Materiais and Plant.

A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Procuring Entity’s
Representative upon correction of defects by the Contractor.

The Defects Liability Period is the one year period between contract completion
and final acceptance within which the Contractor assumes the responsibility to
undertake the repair of any damage to the Works at his own expense.

Drawings are graphical presentations of the Works. They include all
supplementary details, shop drawings, calculations, and other information
provided or approved for the execution of this Contract.

Equipment refers to all facilities, supplies, appliances, materials or things
required for the execution and completion of the Work provided by the Contractor
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and which shall not form or are not intended to form part of the Permanent
Works.

The Intended Completion Date refers to the date specified in the SCC when the
Contractor is expected to have completed the Works. The intended Completion
Date may be revised only by the Procuring Entity’s Representative by issuing an
extension of time or an acceleration order.

Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

The Notice to Proceed is a written notice issued by the Procuring Entity or the
Procuring Entity's Representative to the Contractor requiring the latter to begin
the commencement of the work not later than a specified or determinable date.

Permanent Works are all permanent structures and all other project features
and facilities required to be constructed and completed in accordance with this
Contract which shall be delivered to the Procuring Entity and which shall remain
at the Site after the removal of all Temporary Works.

Plant refers to the machinery, apparatus, and the like intended to form an integral
part of the Permanent Works.

The Procuring Entity is the party who employs the Contractor to carry out the
Works stated in the SCC.

The Procuring Entity’s Representative refers to the Head of the Procuring
Entity or his duly authorized representative, identified in the SCC, who shall be
responsible for supervising the execution of the Works and administering this
Contract.

The Site is the place provided by the Procuring Entity where the Works shall be
executed and any other place or places which may be designated in the SCC, or
notified to the Contractor by the Procuring Entity's Representative as forming part
of the Site.

Site Investigation Reports are those that were included in the Bidding
Documents and are factual and interpretative reports about the surface and
subsurface conditions at the Site.

Slippage is a delay in work execution occurring when actual accomplishment
falls below the target as measured by the difference between the scheduled and
actual accomplishment of the Work by the Contractor as established from the
work schedule. This is actually described as a percentage of the whole Works.

Specifications means the description of Works to be done and the qualities of
materials to be used, the equipment to be installed and the mode of construction.

The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily coincide
with any of the Site Possession Dates.
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A Subcontractor is any person or organization to whom a part of the Works has
been subcontracted by the Contractor, as allowed by the Procuring Entity, but not
any assignee of such person.

Temporary Works are works designed, constructed, installed, and removed by
the Contractor that are needed for construction or instailation of the Permanent
Works.

Work(s) refer to the Permanent Works and Temporary Works to be executed by
the Contractor in accordance with this Contract, including (i) the furnishing of all
labor, materials, equipment and others incidental, necessary or convenient to the
complete execution of the Works; (i} the passing of any tests before acceptance
by the Procuring Entity's Representative; (i) and the carrying out of all duties and
obligations of the Contractor imposed by this Contract as described in the SCC.

Interpretation

In interpreting the Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of this
Contract unless specifically defined. The Procuring Entity's Representative will
provide instructions clarifying queries about the Conditions of Contract.

If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date
apply to any Section of the Works (other than references to the Completion Date
and Intended Completion Date for the whole of the Works).

The documents forming this Contract shall be interpreted in the following order of
priority:

a) Contract Agreement;
b) Bid Data Sheet;
c) Instructions to Bidders;
d) Addenda to the Bidding Documents;
e) Special Conditions of Contract;
f) General Conditions of Contract;
g) Specifications;
h) Bill of Quantities; and
i} Drawings.
Governing Language and Law
This Contract has been executed in the English language, which shall be the

binding and controlling language for all matters relating to the meaning or
interpretation of this Contract. All correspondence and other documents
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pertaining to this Contract which are exchanged by the parties shall be written in
English.

This Contract shall be interpreted in accordance with the laws of the Republic of
the Philippines.

Communications

Communications between parties that are referred to in the Conditions shall be effective
only when in writing. A notice shall be effective only when it is received by the
concerned party.

5.

5.1)

5.2)

5.3)
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6.1)

6.2)

6.3)
6.4)

Possession of Site

On the date specified in the SCC, the Procuring Entity shall grant the Contractor
possession of so much of the Site as may be required to enable it to proceed with
the execution of the Works. If the Contractor suffers delay or incurs cost from
failure on the part of the Procuring Entity to give possession in accordance with
the terms of this clause, the Procuring Entity’s Representative shall give the
Contractor a Contract Time Extension and certify such sum as fair to cover the
cost incurred, which sum shall be paid by Procuring Entity.

If possession of a portion is not given by the date stated in the SCC Clause 5.1),
the Procuring Entity will be deemed to have delayed the start of the relevant
activities. The resulting adjustments in contract time to address such delay shall
be in accordance with GCC Clause 47.

The Contractor shall bear all costs and charges for special or temporary right-of-
way required by it in connection with access to the Site. The Contractor shall also
provide at his own cost any additional facilities outside the Site required by it for
purposes of the Works.

The Contractor shall allow the Procuring Entity’'s Representative and any person
authorized by the Procuring Entity’s Representative access to the Site and to any
place where work in connection with this Contract is being carried out or is
intended to be carried out.

The Contractor’s Obligations

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant and
Contractor's Equipment, which may be required. All Materials and Plant on Site
shall be deemed to be the property of the Procuring Entity.

The Contractor shall commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program of Work submitted by
the Contractor, as updated with the approval of the Procuring Entity's
Representative, and complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity's
Representative that comply with the applicable laws where the Site is located.
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The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the Works.
The Procuring Entity will approve any proposed replacement of key personnel
only if their relevant qualifications and abilities are equal to or better than those of
the personnel listed in the Schedule.

If the Procuring Entity's Representative asks the Contractor to remove a member
of the Contractor's staff or work force, for justifiable cause, the Contractor shall
ensure that the person leaves the Site within seven (7) days and has no further
connection with the Work in this Contract.

During Contract implementation, the Contractor and his subcontractors shalt
abide at all times by all labor laws, including child labor related enactments, and
other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors, public
authorities, utilities, and the Procuring Entity between the dates given in the
schedule of other contractors particularly when they shall require access to the
Site. The Contractor shall also provide facilities and services for them during this
period. The Procuring Entity may modify the schedule of other contractors, and
shall notify the Contractor of any such modification thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring
Entity. The Contractor shall notify the Procuring Entity’s Representative of such
discoveries and carry out the Procuring Entity's Representative’s instructions in
dealing with them.

Performance Security

Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the Contractor shall furnish the performance security in any of the forms
prescribed in ITB Clause 32.2.

The performance security posted in favor of the Procuring Entity shall be forfeited
in the event it is established that the Contractor is in default in any of its
obligations under the Contract.

The performance security shall remain valid until issuance by the Procuring Entity
of the Certificate of Final Acceptance.

The performance security may be released by the Procuring Entity and returned
to the Contractor after the issuance of the Certificate of Final Acceptance subject
to the following conditions:

(a) There are no pending claims against the Contractor or the surety
company filed by the Procuring Entity;
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(b) The Contractor has no pending claims for labor and materials filed
against it; and

(c) Other terms specified in the SCC.

The Contractor shall post an additional performance security following the
amount and form specified in ITB Clause 32.2 to cover any cumulative increase
of more than ten percent (10%) over the original value of the contract as a result
of amendments to order or change orders, extra work orders and supplemental
agreements, as the case may be. The Contractor shall cause the extension of
the validity of the performance security to cover approved contract time
extensions.

In case of a reduction in the contract value or for partially completed Works under
the contract which are usable and accepted by the Procuring Entity the use of
which, in the judgment of the implementing agency or the Procuring Entity, will
not affect the structural integrity of the entire project, the Procuring Entity shall
allow a proportional reduction in the original performance security, provided that
any such reduction is more than ten percent (10%) and that the aggregate of
such reductions is not more than fifty percent (50%) of the original performance
security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring Entity
to institute action pursuant to Act 3688 against any subcontractor be they an
individual, firm, partnership, corporation, or association supplying the Contractor
with labor, materials and/or equipment for the performance of this Contract.

Subcontracting

Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works
more than the percentage specified in BDS Clause 8.1

Subcontracting of any portion of the Works does not relieve the Contractor of any
liability or obligation under this Contract. The Contractor will be responsible for
the acts, defaults, and negligence of any subcontractor, its agents, servants or
workmen as fully as if these were the Contractor's own acts, defaults, or
negligence, or those of its agents, servants or workmen.

If subcontracting is allowed. The contractor may identify its subcontractor during
contract implementation stage. Subcontractors disclosed and identified during the
bidding may be changed during the implementation of this Contract. In either
case, subcontractors must submit the documentary requirements under ITB
Clause 12 and comply with the eligibility criteria specified in the BDS. In the event
that any subcontractor is found by any Procuring Entity to be eligible, the
subcontracting of such portion of the Works shall be disallowed.

Liquidated Damages

The Contractor shall pay liquidated damages to the Procuring Entity for each day
that the Completion Date is later than the Intended Completion Date. The
applicable liquidated damages is at least one-tenth (1/10) of a percent of the cost
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of the unperformed portion for every day of delay. The total amount of liquidated
damages shall not exceed ten percent (10%) of the amount of the contract. The
Procuring Entity may deduct liquidated damages from payments due to the
Contractor. Payment of liquidated damages shall not affect the Contractor's
liabilities. Once the cumulative amount of liquidated damages reaches ten
percent (10%) of the amount of this Contract, the Procuring Entity may rescind or
terminate this Contract, without prejudice to other courses of action and remedies
available under the circumstances.

If the Intended Completion Date is extended after liquidated damages have been
paid, the Engineer of the Procuring Entity shall correct any overpayment of
liquidated damages by the Contractor by adjusting the next payment certificate.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred
to in the SCC supplemented by any information obtained by the Contractor.

1.

The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for
permits, licenses or approvals, which are required for the Works.

12,

12.1)

12.2)

12.3)

12.4)

Contractor’s Risk and Warranty Security

The Contractor shall assume full responsibility for the Works from the time project
construction commenced up to final acceptance by the Procuring Entity and shall
be held responsible for any damage or destruction of the Works except those
occasioned by force majeure. The Contractor shall be fully responsible for the
safety, protection, security, and convenience of his personnel, third parties, and
the public at large, as well as the Works, Equipment, installation, and the like to
be affected by his construction work.

The defects liability period for infrastructure projects shall be one year from
contract completion up to final acceptance by the Procuring Entity. During this
period, the Contractor shall undertake the repair works, at his own expense, of
any damage to the Works on account of the use of materials of inferior quality
within ninety (30) days from the time the HoPE has issued an order to undertake
repair. In case of failure or refusal to comply with this mandate, the Procuring
Entity shall undertake such repair works and shall be entitled to full
reimbursement of expenses incurred therein upon demand.

Unless otherwise indicated in the SCC, in case the Contractor fails to comply with
the preceding paragraph, the Procuring Entity shall forfeit its performance
security, subject its property(ies) to attachment or garnishment proceedings, and
perpetually disqualify it from participating in any public bidding. All payables of
the GoP in his favor shall be offset to recover the costs.

After final acceptance of the Works by the Procuring Entity, the Contractor shalll
be held responsible for “Structural Defects,” i.e., major faults/flaws/deficiencies in
one or more key structural elements of the project which may lead to structural
failure of the completed elements or structure, or “Structural Failures,” i.e., where
one or more key structural elements in an infrastructure facility fails or collapses,
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thereby rendering the facility or part thereof incapable of withstanding the design
loads, and/or endangering the safety of the users or the general public:

(2)

(b)

(©)

()

(e)

Contractor — Where Structural Defects/Failures arise due to faults
attributable to  improper construction, use of inferior
quality/substandard materials, and any violation of the contract
plans and specifications, the contractor shall be held liable;

Consultants — Where Structural Defects/Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or
undertook construction supervision for the project shall be held
liable;

Procuring Entity's Representatives/Project Manager/Construction
Managers and Supervisors — The project owner’s representative(s),
project manager, construction manager, and supervisor(s) shail be
held liable in cases where the Structural Defects/Failures are due
to his/their willful intervention in altering the designs and other
specifications; negligence or omission in not approving or acting on
proposed changes to noted defects or deficiencies in the design
and/or specifications; and the use of substandard construction
materials in the project;

Third Parties - Third Parties shall be held liable in cases where
Structural Defects/Failures are caused by work undertaken by them
such as leaking pipes, diggings or excavations, underground
cables and electrical wires, underground tunnel, mining shaft and
the like, in which case the applicable warranty to such structure
should be levied to third parties for their construction or restoration
works.

Users - In cases where Structural Defects/Failures are due to
abuse/misuse by the end user of the constructed facility and/or
non—compliance by a user with the technical design limits and/or
intended purpose of the same, then the user concerned shall be
held liable.

12.5) The warranty against Structural Defects/Failures, except those occasioned on
force majeure, shall cover the period specified in the SCC reckoned from the date
of issuance of the Certificate of Final Acceptance by the Procuring Entity.

12.6) The Contractor shall be required to put up a warranty security in the form of cash,
bank guarantee, letter of credit, GSIS or surety bond callable on demand, in
accordance with the following schedule:

Amount of Warranty Security

Form of Warranty Not less than the

Percentage (%) of Total
Contract Price
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12.7) The warranty security shall be stated in Philippine Pesos and shall remain
effective for one year from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity, and returned only after the lapse of said one
year period.

12.8) In case of structural defects/failure occurring during the applicable warranty
period provided in GCC Clause 12.5), the Procuring Entity shall undertake the
necessary restoration or reconstruction works and shall be entitled to full
reimbursement by the parties found to be liable for expenses incurred therein
upon demand, without prejudice to the filing of appropriate administrative, civil,
and/or criminal charges against the responsible persons as well as the forfeiture

(a)

Cash or letter of
credit issued by
Universal or
Commercial bank:
provided, however,
that the letter of

credit shall be
confirmed or
authenticated by a
Universal or

Commercial bank, if
issued by a foreign
bank

Five Percent (5%)

(b)

Bank guarantee
confirmed by
Universal or
Commercial bank:
provided, however,
that the letter of
credit shall be

confirmed or
authenticated by a
Universal or

Commercial bank, if
issued by a foreign
bank

Ten Percent (10%)

(c)

Surety bond callable
upon demand
issued by GSIS or
any surety or
insurance company
duly certified by the
Insurance
Commission

Thirty Percent (30%)

of the warranty security posted in favor of the Procuring Entity.
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13.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor's liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

14.

Procuring Entity’s Risk

From the Start Date until the Certificate of Final Acceptance has been issued, the
following are risks of the Procuring Entity:

15.

(2)

(b)

Insurance

The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are
due to:

(i) any type of use or occupation of the Site authorized by the
Procuring Entity after the officiat acceptance of the works; or

(D) negligence, breach of statutory duty, or interference with
any legal right by the Procuring Entity or by any person
employed by or contracted to him except the Contractor.

The risk of damage to the Works, Plant, Materials, and Equipment
to the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity's design, or due to war or radioactive
contamination directly affecting the country where the Works are to
be executed.

15.1) The Contractor shall, under his name and at his own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:

(a)
(b)

(c)
(d)

Contractor's All Risk Insurance;

Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

Personal injury or death of Contractor's employees; and

Comprehensive insurance for third party liability to Contractor's
direct or indirect act or omission causing damage to third persons.

15.2) The Contractor shall provide evidence to the Procuring Entity’s Representative
that the insurances required under this Contract have been effected and shall,
within a reasonable time, provide copies of the insurance policies to the
Procuring Entity's Representative. Such evidence and such policies shall be
provided to the Procuring Entity’s through the Procuring Entity’s Representative.

15.3)

The Contractor shall notify the insurers of changes in the nature, extent, or
program for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
produce to the Procuring Entity’'s Representative the insurance policies in force
including the receipts for payment of the current premiums.



Gecc-1

15.4) The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity's Representative.

15.5) If the Contractor fails to obtain and keep in force the insurances referred to herein
or any other insurance which he may be required to obtain under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such insurances
and pay such premiums as may be necessary for the purpose. From time to
time, the Procuring Entity may deduct the amount it shall pay for said premiums
including twenty five percent (25%) therein from any monies due, or which may
become due, to the Contractor, without prejudice to the Procuring Entity
exercising its right to impose other sanctions against the Contractor pursuant to
the provisions of this Contract.

15.6) In the event the Contractor fails to observe the above safeguards, the Procuring
Entity may, at the Contractor's expense, take whatever measure is deemed
necessary for its protection and that of the Contractor's personnel and third
parties, and/or order the interruption of dangerous Works. In addition, the
Procuring Entity may refuse to make the payments under GCC Clause 40 until
the Contractor complies with this Clause.

15.7) The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without need of the Procuring Entity's demand, with a
new policy issued by a new insurance company acceptable to the Procuring
Entity for any of the following grounds:

(e) The issuer of the insurance policy to be replaced has:

0
(ii)

(i)
(iv)

v)

become bankrupt;

been placed under receivership or under a management
committee;

been sued for suspension of payment; or

been suspended by the Insurance Commission and its
license to engage in business or its authority to issue
insurance policies cancelled; or

Where reasonable grounds exist that the insurer may not be
abie, fully and promptly, to fulfill its obligation under the
insurance policy.

16. Termination for Default of Contractor

16.1) The Procuring Entity shall terminate this Contract for default when any of the
following conditions attend its implementation:

(i)

Due to the Contractor's fault and while the project is on-
going, it has incurred negative slippage of fifteen percent
(15%) or more in accordance with Presidential Decree
1870, regardiess of whether or not previous warnings and
notices have been issued for the Contractor to improve his
performance;
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(ii)

(iii)

Due to its own fault and after this Contract time has expired,
the Contractor incurs delay in the completion of the Work
after this Contract has expired; or

The Contractor:

. abandons the contract Works, refuses or fails to comply with

a valid instruction of the Procuring Entity or fails to proceed
expeditiously and without delay despite a written notice by
the Procuring Entity;

. does not actually have on the project Site the minimum

essential equipment listed on the bid necessary to
prosecute the Works in accordance with the approved
Program of Work and equipment deployment schedule as
required for the project;

. does not execute the Works in accordance with this

Contract or persistently or flagrantly neglects to carry out its
obligations under this Contract;

. neglects or refuses to remove materials or to perform a new

Work that has been rejected as defective or unsuitable; or

. sub-lets any part of this Contract without approval by the

Procuring Entity.

16.2) All materials on the Site, Plant, Works, including Equipment purchased and
funded under the Contract shall be deemed to be the property of the Procuring
Entity if this Contract is rescinded because of the Contractor's default.

17.

Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works are
completely stopped for a continuous period of at least sixty (60) calendar days through
no fault of its own, due to any of the following reasons:

18.
18.1)

(2)

(b)

Failure of the Procuring Entity to deliver, within a reasonable time,
supplies, materials, right-of-way, or other items it is obligated to

furnish under the terms of this Contract; or

The prosecution of the Work is disrupted by the adverse peace and
order situation, as certified by the Armed Forces of the Philippines

Provincial Commander and approved by the Secretary of National
Defense.

Termination for Other Causes

The Procuring Entity may terminate this Contract, in whole or in part, at any time
for its convenience. The HoPE may terminate this Contract for the convenience
of the Procuring Entity if he has determined the existence of conditions that make
Project Implementation economically, financially or technically impractical and/or
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18.2)

18.3)

unnecessary, such as, but not limited to, fortuitous event(s) or changes in law
and National Government policies.

The Procuring Entity or the Contractor may terminate this Contract if the other
party causes a fundamental breach of this Contract.

Fundamental breaches of Contract shall include, but shall not be limited to, the

following:

(@

(b)

(c)

(d)

(e)

H
(®

(h)

The Contractor stops work for twenty eight (28) days when no
stoppage of work is shown on the current Program of Work and the
stoppage has not been authorized by the Procuring Entity's
Representative;

The Procuring Entity's Representative instructs the Contractor to
delay the progress of the Works, and the instruction is not
withdrawn within twenty eight (28) days;

The Procuring Entity shall terminate this Contract if the Contractor
is declared bankrupt or insolvent as determined with finality by a
court of competent jurisdiction. In this event, termination will be
without compensation to the Contractor, provided that such
termination will not prejudice or affect any right of action or remedy
which has accrued or will accrue thereafter to the Procuring Entity
and/or the Contractor. In the case of the Contractor’s insolvency,
any Contractor's Equipment which the Procuring Entity instructs in
the notice is to be used until the completion of the Works;

A payment certified by the Procuring Entity’s Representative is not
paid by the Procuring Entity to the Contractor within eighty four (84)
days from the date of the Procuring Entity’s Representative’s
certificate;

The Procuring Entity’s Representative gives Notice that failure to
correct a particular Defect is a fundamental breach of Contract and
the Contractor fails to correct it within a reasonable period of time
determined by the Procuring Entity’s Representative;

The Contractor does not maintain a Security, which is required;

The Contractor has delayed the completion of the Works by the
number of days for which the maximum amount of liquidated
damages can be paid, as defined in the GCC Clause 9; and

In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract
acquisition and implementation, such as, but not limited to, the
following:

(i) corrupt, fraudulent, collusive, coercive, and obstructive
practices as defined in ITB Clause 3.1, unless otherwise
specified in the SCC;
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18.4)

18.5)

18.6)

19.
19.1)

19.2)

(i) drawing up or using forged documents;

(i)  using adulterated materials, means or methods, or engaging
in production contrary to rules of science or the trade; and

(iv)  any other act analogous to the foregoing.

The Funding Source or the Procuring Entity, as appropriate, will seek to impose
the maximum civil, administrative and/or criminal penalties available under the
applicable law on individuals and organizations deemed to be involved with
corrupt, fraudulent, or coercive practices.

When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity’s Representative in order to terminate the existing
contract for a cause other than those listed under GCC Clause 18.2), the
Procuring Entity’'s Representative shall decide whether the breach is fundamental

or not.

If this Contract is terminated, the Contractor shall stop work immediately, make
the Site safe and secure, and leave the Site as soon as reasonably possible.

Procedures for Termination of Contracts

The following provisions shall govern the procedures for the termination of this
Contract:

(@) Upon receipt of a written report of acts or causes which may
constitute ground(s) for termination as aforementioned, or upon its
own initiative, the Procuring Entity shall, within a period of seven
(7) calendar days, verify the existence of such ground(s) and cause
the execution of a Verified Report, with all relevant evidence
attached;

(b) Upon recommendation by the Procuring Entity, the HoPE shall
terminate this Contract only by a written notice to the Contractor
conveying the termination of this Contract. The notice shall state:

(i) that this Contract is being terminated for any of the
ground(s) afore-mentioned, and a statement of the acts that
constitute the ground(s) constituting the same;

(i) the extent of termination, whether in whole or in part;

(i)  an instruction to the Contractor to show cause as to why this
Contract should not be terminated; and

(iv)  special instructions of the Procuring Entity, if any.
The Notice to Terminate shall be accompanied by a copy of the Verified Report;
(c) Within a period of seven (7) calendar days from receipt of the
Notice of Termination, the Contractor shall submit to the HoPE a

verified position paper stating why the contract shouid not be
terminated. If the Contractor fails to show cause after the lapse of
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the seven (7) day period, either by inaction or by default, the HoPE
shall issue an order terminating the contract;

The Procuring Entity may, at anytime before receipt of the
Contractor's verified position paper described in item (c) above
withdraw the Notice to Terminate if it is determined that certain
items or works subject of the notice had been completed, delivered,
or performed before the Contractor’s receipt of the notice;

Within a non-extendible period of ten (10) calendar days from
receipt of the verified position paper, the HoPE shall decide
whether or not to terminate this Contract. It shall serve a written
notice to the Contractor of its decision and, unless otherwise
provided in the said notice, this Contract is deemed terminated
from receipt of the Contractor of the notice of decision. The
termination shall only be based on the ground(s) stated in the
Notice to Terminate; and

The HoPE may create a Contract Termination Review Committee
(CTRC) to assist him in the discharge of this function. All decisions
recommended by the CTRC shall be subject to the approval of the
HoPE.

19.3) Pursuant to Section 69(f) of RA 8184 and without prejudice to the imposition of
additional administrative sanctions as the internal rules of the agency may
provide and/or further criminal prosecution as provided by applicable laws, the
procuring entity shall impose on contractors after the termination of the contract
the penalty of suspension for one (1) year for the first offense, suspension for two
(2) years for the second offense from participating in the public bidding process,
for violations committed during the contract implementation stage, which include
but not limited to the following:

(a)

(b)

Failure of the contractor, due solely to his fault or negligence, to
mobilize and start work or performance within the specified period
in the Notice to Proceed (“NTP”);

Failure by the contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the
contractor to comply with any written lawful instruction of the
procuring entity or its representative(s) pursuant to the
implementation of the contract. For the procurement of
infrastructure projects or consultancy contracts, lawful instructions
include but are not limited to the following:

(i Employment of competent technical personnel, competent
engineers and/or work supervisors;

(i) Provision of warning signs and barricades in accordance
with approved plans and specifications and contract
provisions;

(il  Stockpiling in proper places of all materials and removal
from the project site of waste and excess materials,
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including broken pavement and excavated debris in
accordance with approved plans and specifications and
contract provisions;

(iv)  Deployment of committed equipment, facilities, support staff
and manpower; and

v) Renewal of the effectivity dates of the performance security
after its expiration during the course of contract
implementation.

(c) Assignment and subcontracting of the contract or any part thereof
or substitution of key personnel named in the proposal without prior
written approval by the procuring entity.

(d) Poor performance by the contractor or unsatisfactory quality and/or
progress of work arising from his fault or negligence as reflected in
the Constructor's Performance Evaluation System (*CPES”) rating
sheet. In the absence of the CPES rating sheet, the existing
performance monitoring system of the procuring entity shall be
applied. Any of the following acts by the Contractor shall be
construed as poor performance:

) Negative slippage of 15% and above within the critical path
of the project due entirely to the fault or negligence of the
contractor; and

{ii) Quality of materials and workmanship not complying with
the approved specifications arising from the contractor's
fault or negligence.

(e) Willful or deliberate abandonment or non-performance of the
project or contract by the contractor resulting to substantial breach
thereof without lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted by the
contractor shall also be forfeited.

Force Majeure, Release From Performance

For purposes of this Contract the terms “force majeure” and “fortuitous event”
may be used interchangeably. In this regard, a fortuitous event or force majeure
shall be interpreted to mean an event which the Contractor could not have
foreseen, or which though foreseen, was inevitable. It shall not include ordinary
unfavorable weather conditions; and any other cause the effects of which could
have been avoided with the exercise of reasonable diligence by the Contractor.

If this Contract is discontinued by an outbreak of war or by any other event
entirely outside the control of either the Procuring Entity or the Contractor, the
Procuring Entity's Representative shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as quickly
as possible after receiving this certificate and shall be paid for all works carried
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out before receiving it and for any Work carried out afterwards to which a
commitment was made.

If the event continues for a period of eighty four (84) days, either party may then
give notice of termination, which shall take effect twenty eight (28) days after the
giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant
reasonably delivered to the Site, adjusted by the following:

(a) any sum to which the Contractor is entitled under GCC Clause 28;
(b) the cost of his suspension and demobilization;
(c) any sum to which the Procuring Entity is entitled.

The net balance due shall be paid or repaid within a reasonable time period from
the time of the notice of termination.

Resolution of Disputes

If any dispute or difference of any kind whatsoever shall arise between the parties
in connection with the implementation of the contract covered by the Act and this
IRR, the parties shall make every effort to resolve amicably such dispute or
difference by mutual consultation.

If the Contractor believes that a decision taken by the Procuring Entity's
Representative was either outside the authority given to the Procuring Entity’s
Representative by this Contract or that the decision was wrongly taken, the
decision shall be referred to the Arbiter indicated in the SCC within fourteen (14)
days of the notification of the Procuring Entity’'s Representative’s decision.

Any and all disputes arising from the implementation of this Contract covered by
the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines
according to the provisions of Republic Act No. 876, otherwise known as the *
Arbitration Law” and Republic Act 9285, otherwise known as the “Alternative
Dispute Resolution Act of 2004": Provided, however, That, disputes that are
within the competence of the Construction Industry Arbitration Commission to
resolve shall be referred thereto. The process of arbitration shall be incorporated
as a provision in this Contract that will be executed pursuant to the provisions of
the Act and its IRR: Provided, further, That, by mutual agreement, the parties
may agree in writing to resort to other alternative modes of dispute resolution.

Suspension of Loan, Credit, Grant, or Appropriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation
to the Procuring Entity, from which part of the payments to the Contractor are being

made:

(a) The Procuring Entity is obligated to notify the Contractor of such
suspension within seven (7) days of having received the
suspension notice.
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(b) If the Contractor has not received sums due it for work already
done within forty five (45) days from the time the Contractor’s claim
for payment has been certified by the Procuring Entity's
Representative, the Contractor may immediately issue a
suspension of work notice in accordance with GCC Clause 45.1).

Procuring Entity’s Representative’s Decisions

Except where otherwise specifically stated, the Procuring Entity's Representative
will decide contractual matters between the Procuring Entity and the Contractor in
the role representing the Procuring Entity.

The Procuring Entity’s Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the
Contractor, and may cancel any delegation after notifying the Contractor.

Approval of Drawings and Temporary Works by the Procuring Entity’s
Representative

All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity's Representative
before its use.

The Contractor shall be responsible for design of Temporary Works.

The Procuring Entity's Representative’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity’s Representative

When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity's Representative will obtain priced
proposals for achieving the necessary acceleration from the Contractor. If the
Procuring Entity accepts these proposals, the Intended Completion Date will be
adjusted accordingly and confirmed by both the Procuring Entity and the
Contractor.

If the Contractor's Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a

Variation.
Extension of the Intended Completion Date

The Procuring Entity's Representative shall extend the Intended Completion Date
if a Variation is issued which makes it impossible for the Intended Completion
Date to be achieved by the Contractor without taking steps to accelerate the
remaining work, which would cause the Contractor to incur additional costs. No
payment shall be made for any event which may warrant the extension of the
Intended Completion Date.
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26.2) The Procuring Entity's Representative shall decide whether and by how much to
extend the Intended Completion Date within twenty one (21) days of the
Contractor asking the Procuring Entity’'s Representative for a decision thereto
after fully submitting afl supporting information. If the Contractor has failed to
give early warning of a delay or has failed to cooperate in dealing with a delay,
the delay by this failure shall not be considered in assessing the new Intended
Completion Date.

27. Rightto Vary

27.1) The Procuring Entity's Representative with the prior approval of the Procuring
Entity may instruct Variations, up to a maximum cumulative amount of ten
percent (10%) of the original contract cost.

27.2) Variations shall be valued as follows:
(a) At a lump sum price agreed between the parties;
(b where appropriate, at rates in this Contract,

(c) in the absence of appropriate rates, the rates in this Contract shall
be used as the basis for valuation; or failing which

(d)  at appropriate new rates, equal to or lower than current industry
rates and to be agreed upon by both parties and approved by the
HoPE.

28. Contractor’s Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the said
events, it is necessary to change the Works, this shall be dealt with as a Variation.

29. Dayworks

29.1) Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in
the SCC, the Dayworks rates in the Contractor's bid shall be used for small
additional amounts of work only when the Procuring Entity’s Representative has
given written instructions in advance for additional work to be paid for in that way.

29.2) All work to be paid for as Dayworks shall be recorded by the Contractor on forms
approved by the Procuring Entity’s Representative. Each completed form shall
be verified and signed by the Procuring Entity’s Representative within two days of
the work being done.

29.3) The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks
forms.

30. Early Warning

30.1) The Contractor shall warn the Procuring Entity's Representative at the earliest
opportunity of specific likely future events or circumstances that may adversely
affect the quality of the work, increase the Contract Price, or delay the execution
of the Works. The Procuring Entity’s Representative may require the Contractor
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to provide an estimate of the expected effect of the future event or circumstance
on the Contract Price and Completion Date. The estimate shall be provided by
the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Procuring Entity's Representative in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone invoived in the work and in
carrying out any resulting instruction of the Procuring Entity’s Representative.

Program of Work

Within the time stated in the SCC, the Contractor shall submit to the Procuring
Entity's Representative for approval a Program of Work showing the general
methods, arrangements, order, and timing for alt the activities in the Works.

An update of the Program of Work shall show the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity's Representative for approval
an updated Program of Work at intervals no longer than the period stated in the
SCC. If the Contractor does not submit an updated Program of Work within this
period, the Procuring Entity's Representative may withhold the amount stated in
the SCC from the next payment certificate and continue to withhold this amount
until the next payment after the date on which the overdue Program of Work has
been submitted.

The Procuring Entity’s Representative’s approval of the Program of Work shall
not alter the Contractor’s obligations. The Contractor may revise the Program of
Work and submit it to the Procuring Entity’s Representative again at any time. A
revised Program of Work shall show the effect of any approved Variations.

When the Program of Work is updated, the Contractor shall provide the Procuring
Entity's Representative with an updated cash flow forecast. The cash flow
forecast shall include different currencies, as defined in the Contract, converted
as necessary using the Contract exchange rates.

All Variations shall be included in updated Program of Work produced by the
Contractor.

Management Conferences

Either the Procuring Entity’s Representative or the Contractor may require the
other to attend a Management Conference. The Management Conference shall
review the plans for remaining work and deal with matters raised in accordance
with the early warning procedure.

The Procuring Entity’s Representative shail record the business of Management
Conferences and provide copies of the record to those attending the Conference
and to the Procuring Entity. The responsibility of the parties for actions to be
taken shall be decided by the Procuring Entity's Representative either at the
Management Conference or after the Management Conference and stated in
writing to ali who attended the Conference.
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Bill of Quantities

The Bill of Quantities shall contain items of work for the construction, installation,
testing, and commissioning of work to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for each
item.

If the final quantity of any work done differs from the gquantity in the Bill of
Quantities for the particular item and is not more than twenty five percent (25%)
of the original quantity, provided the aggregate changes for all items do not
exceed ten percent (10%) of the Contract price, the Procuring Entity's
Representative shall make the necessary adjustments to allow for the changes
subject to applicable laws, rules, and regulations.

If requested by the Procuring Entity's Representative, the Contractor shall
provide the Procuring Entity's Representative with a detailed cost breakdown of
any rate in the Bill of Quantities.

Instructions, Inspections and Audits

The Procuring Entity’s personnel shail at all reasonable times during construction
of the Work be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

If the Procuring Entity’s Representative instructs the Contractor to carry out a test
not specified in the Specification to check whether any work has a defect and the
test shows that it does, the Contractor shall pay for the test and any samples. If
there is no defect, the test shall be a Compensation Event.

The Contractor shall permit the Funding Source named in the SCC to inspect the
Contractor's accounts and records relating to the performance of the Contractor
and to have them audited by auditors appointed by the Funding Source, if so
required by the Funding Source.

ldentifying Defects

The Procuring Entity’s Representative shall check the Contractor's work and notify the
Contractor of any defects that are found. Such checking shall not affect the Contractor's
responsibilities. The Procuring Entity's Representative may instruct the Contractor to
search uncover defects and test any work that the Procuring Entity’s Representative
considers below standards and defective.

36.

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor's cost if the loss or damage arises from the Contractor's

acts or omissions.

37.

Correction of Defects
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The Procuring Entity's Representative shall give notice to the Contractor of any
defects before the end of the Defects Liability Period, which is One (1) year from
project completion up to final acceptance by the Procuring Entity’s
Representative.

Every time notice of a defect is given, the Contractor shali correct the notified
defect within the length of time specified in the Procuring Entity's
Representative’s notice.

The Contractor shall correct the defects which he notices himself before the end
of the Defects Liability Period.

The Procuring Entity shall certify that all defects have been corrected. If the
Procuring Entity considers that correction of a defect is not essential, he can
request the Contractor to submit a quotation for the corresponding reduction in
the Contract Price. If the Procuring Entity accepts the quotation, the
corresponding change in the SCC is a Variation.

Uncorrected Defects

The Procuring Entity shall give the Contractor at least fourteen (14) days notice of
his intention to use a third party to correct a Defect. If the Contractor does not
correct the Defect himself within the period, the Procuring Entity may have the
Defect corrected by the third party. The cost of the correction will be deducted
from the Contract Price.

The use of a third party to correct defects that are uncorrected by the Contractor
will in no way relieve the Contractor of its liabilities and warranties under the

Contract.
Advance Payment

The Procuring Entity shall, upon a written request of the contractor which shall be
submitted as a contract document, make an advance payment to the contractor
in an amount not exceeding fifteen percent (15%) of the total contract price, to be
made in lump sum or, at the most two, instaliments according to a schedule
specified in the SCC.

The advance payment shall be made only upon the submission to and
acceptance by the Procuring Entity of an irrevocable standby letter of credit of
equivalent value from a commercial bank, a bank guarantee or a surety bond
callable upon demand, issued by a surety or insurance company duly licensed by
the Insurance Commission and confirmed by the Procuring Entity.

The advance payment shall be repaid by the Contractor by an amount equal to
the percentage of the total contract price used for the advance payment.

The contractor may reduce his standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates in the advance payment.

The Procuring Entity will provide an Advance Payment on the Contract Price as
stipulated in the Conditions of Contract, subject to the maximum amount stated in
SCC Clause 39.1).
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Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delfivered on the site but not completely put in place
shall not be included for payment.

The Procuring Entity shall deduct the following from the certified gross amounts
to be paid to the contractor as progress payment:

(a) Cumulative value of the work previously certified and paid for.
(b) Portion of the advance payment to be recouped for the month.
{c) Retention money in accordance with the condition of contract.
{d)  Amount to cover third party liabilities.

(e) Amount to cover uncorrected discovered defects in the works.

Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity's Representative within twenty eight
(28) days from the date each certificate was issued. No payment of interest for
delayed payments and adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the Contractor
provided that at least twenty percent {(20%) of the work has been accomplished
as certified by the Procuring Entity’s Representative.

Items of the Works for which a price of “0” (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates and

prices in the Contract.
Payment Certificates

The Contractor shall submit to the Procuring Entity's Representative monthly
statements of the estimated value of the work executed less the cumulative

amount certified previously.

The Procuring Entity's Representative shall check the Contractor's monthly
statement and certify the amount to be paid to the Contractor.

The value of Work executed shall:
(a) be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of
Quantities completed; and

(©) include the valuations of approved variations.
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The Procuring Entity's Representative may exclude any item certified in a
previous certificate or reduce the proportion of any item previously certified in any
certificate in the light of later information.

Retention

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.1).

Progress payments are subject to retention of ten percent (10%), referred to as
the “retention money.” Such retention shall be based on the total amount due to
the Contractor prior to any deduction and shall be retained from every progress
payment until fifty percent (50%) of the value of Works, as determined by the
Procuring Entity, are completed. If, after fifty percent (50%) completion, the Work
is satisfactorily done and on schedule, no additional retention shall be made;
otherwise, the ten percent (10%) retention shall again be imposed using the rate
specified therefor.

The totai “retention money” shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby letters of credit from a
commercial bank, bank guarantees or surety bonds callable on demand, of
amounts equivalent to the retention money substituted for and acceptable to the
Procuring Entity, provided that the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be
posted in favor of the Government shall be valid for a duration to be determined
by the concerned implementing office/agency or Procuring Entity and will answer
for the purpose for which the ten (10%) percent retention is intended, ie., to
cover uncorrected discovered defects and third party liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

Variation Orders

Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items that
are not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field conditions
resulting in disparity between the preconstruction plans used for purposes of
bidding and the “as staked plans” or construction drawings prepared after a joint
survey by the Contractor and the Procuring Entity after award of the contract,
provided that the cumulative amount of the Variation Order does not exceed ten
percent (10%) of the original project cost. The addition/deletion of Works shouid
be within the general scope of the project as bid and awarded. The scope of
works shall not be reduced so as to accommodate a positive Variation Order. A
Variation Order may either be in the form of a Change Order or Extra Work
Order.
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A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or protection
of the project which were not included as items of Work in the original contract,
such as, where there are subsurface or latent physicai conditions at the site
differing materially from those indicated in the contract, or where there are duly
unknown physical conditions at the site of an unusual nature differing materially
from those ordinarily encountered and generally recognized as inherent in the
Work or character provided for in the contract.

Any cumulative Variation Order beyond ten percent (10%) shali be subject of
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the HoPE may authorize a positive Variation Order go
beyond ten percent (10%) but not more than twenty percent (20%) of the originai
contract price, subject to the guidelines to be determined by the GPPB: Provided,
however, That appropriate sanctions shall be imposed on the designer,
consultant or official responsible for the original detailed engineering design
which failed to consider the Variation Order beyond ten percent (10%).

In claiming for any Variation Order, the Contractor shall, within seven (7) calendar
days after such work has been commenced or after the circumstances ieading to
such condition{s) leading to the extra cost, and within twenty-eight (28) calendar
days deliver a written communication giving full and detailed particulars of any
extra cost in order that it may be investigated at that time. Failure to provide
either of such notices in the time stipulated shall constitute a waiver by the
contractor for any claim. The preparation and submission of Variation Orders are

as foliows:

(a) If the Procuring Entity's representative/Project Engineer believes
that a Change Order or Extra Work Order should be issued, he
shall prepare the proposed Order accompanied with the notices
submitted by the Contractor, the plans therefore, his computations
as to the guantities of the additional works involved per item
indicating the specific stations where such works are needed, the
date of his inspections and investigations thereon, and the log book
thereof, and a detailed estimate of the unit cost of such items of
work, together with his justifications for the need of such Change
Order or Extra Work Order, and shall submit the same to the HoPE
for approval.

(b) The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately
instruct the appropriate technical staff or office of the Procuring
Entity to conduct an on-the-spot investigation to verify the need for
the Work to be prosecuted and to review the proposed plan, and
prices of the work involved.
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(c) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together
with the supporting documents, to the Head of Procuring Entity or
his duly authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Extra Work Order after being
satisfied that the same is justified, necessary, and in order.

(€) The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Procuring Entity concerned
shall not exceed thirty (30) calendar days.

Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final turnover
of the project. Said punch-list will contain, among others, the remaining Works, Work
deficiencies for necessary corrections, and the specific durationftime to fully complete
the project considering the approved remaining contract time. This, however, shall not
preclude the claim of the Procuring Entity for liquidated damages.

45,

45.1)

45.2)

Suspension of Work

The Procuring Entity shall have the authority to suspend the work wholly or partly
by written order for such period as may be deemed necessary, due to force
majeure or any fortuitous events or for failure on the part of the Contractor to
correct bad conditions which are unsafe for workers or for the general public, to
carry out valid orders given by the Procuring Entity or to perform any provisions
of the contract, or due to adjustment of plans to suit field conditions as found
necessary during construction. The Contractor shall immediately comply with
such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/activities along the critical path of
activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineer/regional director/consultant or
equivalent official, as the case may be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor
from performing work in accordance with the approved construction
schedule.

b) Requisite construction plans which must be owner-furnished are
not issued to the contractor precluding any work called for by such
plans.

(©) Peace and order conditions make it extremely dangerous, if not
possible, to work. However, this condition must be certified in
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writing by the Philippine National Police (PNP) station which has
responsibility over the affected area and confimed by the
Department of Interior and Local Government (DILG) Regional
Director.

(d) There is faiiure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

(e) Delay in the payment of Contractor's claim for progress billing
beyond forty-five (45) calendar days from the time the Contractor’s
claim has been certified to by the procuring entity's authorized
representative that the documents are complete unless there are
justifiable reasons thereof which shall be communicated in writing
to the Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work shall
be allowed the Contractor by adjusting the contract time accordingly.

Payment on Termination

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity's Representative shall issue a certificate for the
value of the work done and Materials ordered less advance payments received
up to the date of the issue of the certificate and less the percentage to apply to
the value of the work not completed, as indicated in the SCC. Additional
Liquidated Damages shall not apply. If the total amount due to the Procuring
Entity exceeds any payment due to the Contractor, the difference shall be a debt
payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity’s convenience or because of
a fundamental breach of Contract by the Procuring Entity, the Procuring Entity's
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor's personnel employed solely on the Works, and the Contractor’s costs
of protecting and securing the Works, and less advance payments received up to
the date of the certificate.

The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the Contractor.

Extension of Contract Time

Should the amount of additional work of any kind or other special circumstances
of any kind whatsoever occur such as to fairly entitle the contractor to an
extension of contract time, the Procuring Entity shall determine the amount of
such extension; provided that the Procuring Entity is not bound to take into
account any claim for an extension of time unless the Contractor has, prior to the
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expiration of the contract time and within thirty (30) calendar days after such work
has been commenced or after the circumstances leading to such claim have
arisen, delivered to the Procuring Entity notices in order that it could have
investigated them at that time. Failure to provide such notice shall constitute a
waiver by the Contractor of any claim. Upon receipt of full and detailed
particulars, the Procuring Entity shall examine the facts and extent of the delay
and shall extend the contract time completing the contract work when, in the
Procuring Entity’s opinion, the findings of facts justify an extension.

47.2) No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of
Contractor to provide the required equipment, supplies or materials.

47.3) Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT/CPM network.

47.4) No extension of contract time shall be granted when the reason given to support
the request for extension was already considered in the determination of the
original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before
contract perfection.

47.5) Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual
conditions obtained at the site, in excess of the number of rainy/unworkable days
pre-determined by the Procuring Entity in relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract
documents as agreed upon by the parties before contract perfection, and/or for
equivalent period of delay due to major calamities such as exceptionally
destructive typhoons, floods and earthquakes, and epidemics, and for causes
such as non-delivery on time of materials, working drawings, or written
information to be furnished by the Procuring Entity, non-acquisition of permit to
enter private properties or non-execution of deed of sale or donation within the
right-of-way resulting in complete paralyzation of construction activities, and other
meritorious causes as determined by the Procuring Entity's Representative and
approved by the HoPE. Shortage of construction materials, general labor strikes,
and peace and order problems that disrupt construction operations through no
fault of the Contractor may be considered as additional grounds for extension of
contract time provided they are publicly felt and certified by appropriate
government agencies such as DTI, DOLE, DILG, and DND, among others. The
written consent of bondsmen must be attached to any request of the Contractor
for extension of contract time and submitted to the Procuring Entity for
consideration and the validity of the Performance Security shall be
correspondingly extended.

48. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations, or
other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain
basis.
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49. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate
of Completion of the Works, and the Procuring Entity’s Representative will do so upon
deciding that the work is completed.

50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’'s Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1) If “as built" Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

51.2) If the Contractor does not supply the Drawings andf/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s Representative's
approval, the Procuring Entity's Representative shall withhold the amount stated
in the SCC from payments due to the Contractor.
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Special Conditions of Contract

SCC Clause
1.17 The Intended Completion Date is 120 calendar days from
commencement of work, inclusive of the estimated Fifteen (15)
calendar days considered unfavorable to the prosecution of the works
at site.
1.22 The PROCURING ENTITY is PHILIPPINE PORTS AUTHORITY, PPA
Building, A. Bonifacio Drive, South Harbor, Port Area, Manila.
1.23 The Procuring Entity’s Representative is:
ATTY. ELMER NONNATUS A. CADANO
Assistant General Manager for Finance and Administration
and Chairperson, HO-BAC-EP
6" Floor PPA Buiiding
Bonifacio Drive, South Harbor, Port Area, Manila
1.24 The Site is located at Davao CITY, DAVAO DEL SUR and is defined in
drawing/s
1.28 The Start Date is the date of receipt of the notice to proceed by the

Contractor.

131

The Works consist of :

1. Mobilization/Demobilization and Cleaning/Clearing

2. Provide environmental safety and health program in the execution
of the project

3. Provide the Upkeep and Maintenance of Temporary Facility

4. Construction, delivery and Offshore installation of Aids to Marine
Navigational System

5. Supply, construct and offshore installation of Solar-powered
Lighted Buoy Assembly

6. Offshore Commissioning, Testing and Observation of Aids fo
Marine Navigation

7. Re-imbursable ltems (Provide/Procure brand new equipment for
use of PPA Engineers and Staff necessary for the proper
implementation of the project)

2.2

None

SCC -1



SCC Clause
51 The Procuring Entity shall give possession of all parts of the Site to
the Contractor upon mobilization of equipment.
6.5 The Contractor shall employ the following Key Personnel:
a. Project Manager
b. Project Engineer
¢. Construction Safety and Health Officer
d. Foreman
e. Others
7.4(c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10.0 None
12.3 No further instructions.
12.5
13.0 No additional provision.
If the Contractor is a joint venture, “All partners to the joint venture shall
be jointly and severally liable to the Procuring Entity.”
18.3(h)(i) No further instructions.
21.2 The Arbiter is: (To be appointed)
29.1 No day works are applicable to the contract.
311 The Contractor shall submit the Program of Work to the Procuring

Entity's Representative within days of delivery of the Notice of
Award.
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SCC Clause

31.3 The period between Program of Work updates is days.
The amount to be withheld for late submission of an updated Program
of Work is

343 The Funding Source is the Philippine Ports Authority’s Corporate
Budget for CY 2017.

39.1 The amount of the advance payment is 15% of the Contract Cost.

40.1 No further instructions.

511 The date by which operating and maintenance manuals are required is
The date by which “as built” drawings are required is

51.2 The amount to be withheld for failing to produce “as built” drawings

and/or operating and maintenance manuals by the date required is

SCC-3
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Technical Specifications

PROJECT : PROPOSED CONSTRUCTION AND INSTALLATION OF AIDS TO MARINE NAVIGATION AT
DAVAO ENTRANCE CHANNEL, DAVAO PORT
6.01 SCOPE OF WORK

6.02

General Provisions

To undertake the following works :

1. Mobilization/Demobilization and Cleaning/Clearing

2. Provide environmental safety and health program in the execution of the project

3. Provide the Upkeep and Maintenance of Temporary Facility and Seivice Vehicle
(rental)

Construction, delivery and Offshore installation of Aids to Marine Navigation System
Supply, construct and offshore installation of Solar-powered Lighted Buoy Assembly
Offshore Commissioning, Testing and Observation of Aids to Marine Navigation
Re-imbursable Iltems (Provide/Procure brand new equipment for use of PPA
Engineers and Staff necessary for the proper implementation of the project)

N

The work includes furnishing of all labor, materials, plants and equipment required to
completeffinish the works in accordance with the Specifications.

Work Schedules

After examinations of all relevant data, coordination needs, work constrains, equipment
to be used and other matters, a PERT/CPM diagram showing the detailed
schedule/duration and sequences for the execution of work shall be submitted to the
Engineer for approval within 15 days before the proposed commencement of the Works.

EQUIPMENT/LAYOUT OF WORK
Plant

The Contractor shali keep on the job sufficient equipment andfor plant to meet the
requirement of the project.

The equipment/plant shall be in satisfactorily operating conditions and capable of
efficiently performing the works with safety as set forth herein and shall be subject to
inspection by the Authority’s Representative at ail times.

Physical Data/Layout of Work

The Authority does not guarantee to keep the project site free from obstructions.

The Contractor shall conduct the work in such manner not to disrupt the flow of seacraft
plying the navigational channel at all times.

The Contractor shall furnish, at his own expense, all platforms, equipment, range
markers, temporary buoys, etc., and labor as may be required in laying out any part of
the work.

The Contractor shall be responsible for the installation, maintenance and preservation of
all gauges, ranges, platforms and temporary buoys. Upon completion of the work, the
Contractor shall promptly remove all ranges, markers, buoys and other marker place by
him that may be detrimental to smooth passage of seacraft passing the channel.

1
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Technical Specifications 2

CONCEPT OF THE SUPPLY, DELIVERY AND INSTALLATION OF WORKS

LR A L N 4l AR e e

The PHILIPPINE PORTS AUTHORITY (PPA), hereinafter referred to as the employer
wishes to receive bids for the Construction, Supply, Deliver and Offshore Installation of
Twenty (20) units of Navigational Aids System herein referred to as the works.

The Invitation to Bid is open to contractors who are qualified and authorized under the
Philippine Laws to undertake the works. However, only one (1) of the firms with interlocking
directors or officers or interest shall be allowed to submit a bid. Failure to detect prior to
bidding, any of these types of relationship does not constitute as a waiver by the Employer.

Bid proposals are to be completed and to be submitted to the Employer in accordance with
the Instructions to Bidders.

The bidder/s shall bear all cost associated with the preparation and delivery of its bid and the
Employer will in no case be responsible or liable whatsoever to those cost, regardless of the
conduct or outcome of the bidding process.

CRITERIA IN THE SELECTION OF THE CONTRACTOR

Contractor should be duly registered to operate a business/services with the LGU with valid
and existing license Ports and Harbors and Offshore Engineering.

Contractor should have undertaken similar in nature and complexity with at least 50% of the
ABC for any major operations of Ports and Harbors or Offshore Engineering works as
indicated in the Eligibility Statements

Contractor should have a PCAB License of Medium B — Port, Harbor and Offshore
Engineering

Contractor should satisfy the minimum equipment requirement

Contractor should have no pending case with the Government.

Contractor should be the lowest calculated and responsive bidder to undertake the required
works.

Among others required by BAC.

WORKS

Description
= This item shall consist of supplying, constructing, delivering and installing the
required Navigational Aids System at the designated offshore site along the DAVAO
GuULF, PORT OF DAVAO.

Progress of Work
= Upon mobilizing sufficient labors, materials, plants and equipment, the Contractor
shall works at such hours as may be necessary, subject to existing laws, to ensure
the prosecution of work in accordance with the approved schedule (PERT/CPM). If
the Contractor falls behind the approved schedule, the Authority’s Representative
may require the Contractor to increase the number of shifts and/or equipment without

extra cost to the Authority.

» Failure of the Contractor to comply with the requirements shall be reasonable
grounds to assume that the Contractor is not performing the work with such diligence
as will insure completion within the specified time, in which case, the Authority may
be compelled to take steps to protect the interest of the PPA.

= When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concerns must be secured and notice of his
intention to do so shall be submitted to the Authority’s Representative within the
reasonable time in advance thereof.



6.06

6.07

6.08

6.09

Technical Specifications

» The Contractor shall submit monthly reports within two (2) days after the end of the
day covered by the report duly signed by the Contractor or his duly authorized
representative and the authorized PPA representative. The report shall be made in
forms and to be provided by the Authority.

» The Contractor shall take necessary measures to protect the life and health of his
men in accordance with the existing laws and reguiations of the Government. The
Contractor shall provide safety devices to Authority’s personnel while on land or on
board the equipment/plant in performance of their official duties.

= The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his work. No liability whatsoever attaches to the
Authority, if as a result of the installation, an accident happens in the project area.
The Contractor shall hold the Authority free and harmless against any or all claims of
persons involve in such accidents.

WORK DURATION

The supply, delivery and installation works shall be completed within One Hundred Twenty
(120) calendar days (inclusive of Sundays, Holidays and Unworkable Weather/Sea
Condition).

INSPECTION

No PPA Project Engineer or Authority's Representative is authorized to change any
provisions of the specifications without written authorization of the Authority.

Nor shalt the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

FACILITIES/ACCOMODATION TO BE PROVIDED

The Contractor shall provide the use of vehicle with driver, boats, boatmen, laborers,
equipment, appliances and materials forming part of the ordinary and usual equipment/plant
and workforce as may be necessary in inspecting and supervising the supply, construction,
delivery and installation of navigational aids system.

The Contractor shall provide a temporary site facility for office and work site purposes of the
Contractor's Personnel and Authority’s Representatives. The room shall be fully equipped
and maintained to the satisfaction of the Authority. it shall be properly lighted and ventilated.

MODE OF PAYMENT

The total amount to be paid for under this contract will be measured by the actual work
accomplished after the work specified is completed or immediately after the cut-off date to
be set if the Contractor opted for interim payments.

Payments for supply, delivery and installation works will be made not often than once a
month. Payments shall be made upon the estimates of work satisfactorily completed by the
Contractor and accepted by the Authority during the preceding period.

Upon such estimate, the Authority shall pay the Contractor a sum equal to ninety percent
(90%) thereof up to and until such time as the total supply, delivery and installation works
shall have been completed.

The bid unit rate for supply, delivery and works applies to any additional materials or works
needed to complete the works.

3
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6.010 TECHNICAL SPECIFICATION (Aiso see Attached Drawings)

AIDS TO MARINE NAVIGATION SPECIFICATION AND PROPOSED LOCATION
(Duly Coordinated With Philippine Coast Guard)
DAVAO GULF, PORT OF DAVAO

Buoy Light Rhythm
Area Coordinates Type of Mark
Color Color
7°04'53.23"N East Cardinal | 2 Black Cones | Black w/ Horizontal VQ 3 every
D-ECM 1 White
125°38'04.81"E Mark Back to Back . Band 5 sec
7°05'12.13"N East Cardinal | 2 Black Cones | Black w/ Horizontal vQ 3 every
D-ECM 2 - White
125°38'35.25"E Mark Back to Back Band 5 sec
7°05'24.84"N | East Cardinal { 2 Black Cones | Black w/ Horizontal VQ 3 every
D-ECM 3 White
125°38'50.56"E Mark Back to Back Band 5 sec
7°06'02.37"N | East Cardinal | 2 Black Cones | Black w/ Horizontal vQ 3 every
D-ECM 4 . White
125°39'10.02"E Mark Back to Back Band 5 sec
7°5'38.91"N | West Cardinal | 2 Black Cones w/ Horizontal vQ {9) every
D-WCM 5 N ) White
125°39'36.99"E Mark Point to Point Black Band 10 sec
7°6'4.42"N | West Cardinal | 2 Black Cones w/ Horizontal vQ (9) every
D-WCM 6 e _ ) White
125°39'37.50"E Mark Point to Point Black Band 10 sec
7°6'26.33"N | West Cardinal | 2 Black Cones w/ Horizontal vaQ (9) every
D-WCM 7 . . White
125°39'41.94"E Mark Point to Point Black Band 10 sec
7°06'46.82"N | West Cardinal | 2 Black Cones w/ Horizontal VaQ (9) every
D-WCM 8 o , _ White
125°39'54.22"E Mark Point to Point Black Band 10 sec
7°7'5.28"N | West Cardinal | 2 Black Cones w/ Horizontal vQ (9) every
D-WCM 9 . _ _ White
125°40'5.54"F Mark Point to Point Black Band 10 sec
7°7'28.54"N | West Cardinal | 2 Black Cones w/ Horizontal vQ (9) every
D-WCM 10 . _ , White
125°40'22.79"E Mark Point to Point Black Band 10 sec
7°07'58.67"N | West Cardinal | 2 Black Cones w/ Horizontal vQ (9) every
D-WCM 11 i i White
125°40'33.08"E Mark Point to Point Black Band 10 sec
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AIDS TO MARINE NAVIGATION SPECIFICATION AND PROPOSED LOCATION
DAVAO GULF, PORT OF DAVAO

Buoy Light Rhythm
Area Coordinates Type of Mark
Color Color
7° 8'8.20"N £ast Cardinal | 2 Black Cones | Black w/ Horizontal vQ 3 every
D-ECM 12 White
125°39'54.71"E Mark Back to Back Band 5 sec
7°8'33.18"N | West Cardinal | 2 Black Cones w/ Horizontal vQ.(9) every
D-WCM 13 . . White
125°40'38.08"E Mark Point to Point Black Band 10 sec
7°09'03.93"N Isolated Black with Single One long Flash
D-DM 14 2 Black Spheres . White
125°40'39.83"E | Danger Mark horizontal Red Band every 10 sec
7°9'3.93"N | West Cardinal | 2 Black Cones w/ Horizontal vQ (9) every
D-WCM 15 . ., _ _ White
125°40'39.83"E Mark Point to Point Black Band 10 sec
7°9'40.02"N | West Cardinal | 2 Black Cones - wf Horizontal VQ (9) every
D-WCM 16 e _ _ White
125°40'37.85"E Mark Point to Point Black Band 10 sec
7°10'40.40"N | West Cardinal | 2 Black Cones w/ Horizontal VQ (9) every
D-WCM 17 . . White
125°40'41.57"E Mark Point to Point Black Band 10 sec
7°11'10.45"N | West Cardinal | 2 Black Cones w/ Horizontal vQ (9} every
D-WCM 18 . . White
125°40'48.93"E Mark Point to Point Black Band 10 sec
7°11'38.16"N | West Cardinal| 2 Black Cones w/ Horizontal vQ (9) every
D-WCM 19 . _ _ White
125°41'04.34"E Mark Point to Point Black Band 10 sec
7°11'07.33"N Fast Cardinai | 2 Black Cones | Black w/ Horizontal VQ 3 every
D-ECM 20 White
125°39'27.48"E Mark Back to Back Band 5 sec
7°11'36.91"N | East Cardinal | 2 Black Cones | Black w/ Horizontal VQ 3 every
D-ECM 21 , White
125°39'21.76"E Mark Back to Back Band 5 sec
7°12'07.29"N East Cardinal { 2 Black Cones | Black w/ Horizontal vQ 3 every
D-ECM 22 White
125°39'14.16"E Mark Back to Back Band 5 sec
« FOCAL HEIGHT - 3.20 meters (minimum)
=» BODY WIDTH - 2.20 meters (minimumy)
= LANTERN - Self-contained LED
= LIGHT VISIBILITY - 5.0 Nautical Mile (minimum)
= MOORING LINKS - See Annex B and Section Vil
=% CONCRETE SINKER - 5.0 ton (see Section VII}




SECTION VI

PROJECT DRAWINGS
(DEVELOPMENT PLANS)



s uibueung.




SECTION VI

BiLL OF QUANTITIES
AND
ATTACHMENTS



SISNIdXT TvHINID - T "ON 1118 HO4 V101

00T | Ayjioeq Aesoduwia] jo asueualuiely pue daa)dn auyl aplacid €0'T
1aload 3y JO UOIINIBXD
001 ‘s 3y ul weaBoid yyesH pue A1ajes |RIUIWUOIIAUT 3PINOIG 0T
001 ‘s Suuea|)/Bulues|D pue uoilez|iqowaq/uonezifiqon 10T
SISNI4X3 1VHINID T°'ON TG
{(s) x{v) {s) {v) {¢) (z) (1)
(sosad) {sosad) ‘ON
INNOWY 3J14d LINN *ALD 1INN MNHOM 410 NOILdAINDSIa
140d OVAVYA “1TANNVHD IDNVYELNI OVAVYA LV NOILVOIAYN INIHVIAL OL SAIV 30 NOLLVTIVLSNI ONV NOILINYLSNOD J3S0d0Hd

SALLILNVND 40 T

Page 1 - Bill of Quantities



< 'ON T118 HO4 TVILOL

0072z

$)os

s1y8i| sunew jeuonediaeu pue shong uipnjoul

‘a)ls pajeudisop 18 Wa1sAs Buljoow Jo uone||elsutl 30YspQ £0'C

00°7T $19% suieyd Bupoow jo ayis e uoiie|eisul @ Aisaep ‘Aiddng 00T

002z EN wiaysAs Bupoow JO 311s 18 AUBAI|ap pUe LUORINIISUOD) 10'e

W3ILSAS NOILLVDIAVYN INIHVIA O SAIV 40
NOILVTIVLSNI JUOHSIA0 ANV AY3AITIA ‘NOLLINYLISNOD Z'ONTII8

(s) x({v) {s) (v) (g) {z) (1)

(sosag) (sosad) ‘ON
INNOWY ID1Ud 1INN ‘ALD L1INN NYOM 30 NOILLJINDSIa

1¥0d OVAVA “1INNVHD 3DNVHLING OVAVA 1V NOILVYDIAVN INIHVIN OL SGIV 30 NOILYTIVLISNI ANV NOILINYLSNOD d3S0d0Yd
S3LLLNYND 40 119

Page 2 - Bill of Quantities



£ 'ON 1119 ¥04 Tv1iOL

oo'zz

5198 AjgWIassy SuJaUBT BULIBA 3Y) 9IS 1€ ||elsul pue 358l ‘Ajddng Z0'€
shonq ausjAyisAjod
00z s1as Jo ease SuiSe)s je jjeasul pue J3Aljap 10n13su0d ‘Ajddng T0'E
ATAINISSY SAONE QILHO1T AIHIMOJ-HVIOS
40 NOLLVT1V.LSNI 3HOHS430 ANV LIXNYISNOI ‘A1ddNS £°ON T8
() x{y) {s) (v} (€} () {t)
(sosad) (sosad) ‘ON
INNOWY A1dd LINN "ALD 1INN NYOM 10 NOLLdINDS3a

140d OVAVG “TINNVHD 3DNVYHLNI OVAVA 1V NOILYOIAVN ANIHVIN Ol SAIV 40 NOILVTIVLSNI ANV NOILONYLSNOD A350d0dd
SIILILNVYND 40 Tid

Page 3 - Bill of Quantities



¥ "ON 1118 404 V101

suiajue| sulew |eucpediaeu pue

0o0'zz R SAONY JO UCIIBALISOC pue Buisa) BUILOISSILILIOD BIOYSHO 10V
NOILYDIAVN INNVIAI OL SaIVY
40 NOILYAY3SE0 ANV ONILSIL ‘ONINCISSININOD FYOHSI40 ¥ 'ONTIE
(s) x(v) (s) (v) () (z) (1)
(sosad) (sosag) ‘ON
INNOWY IDdd LINN "ALD 1lINN NHOM 40 NOILdI¥IS3a

130d OVAVQ “1INNVHD IDNVHLINI OVAVA 1V NOILYOIAVN INIYVIA OL SAIV 40 NOILYTIVLSNI ANV NOILDNYLISNOD d3S0d0¥d
S3ILILINVND 40 119

Page 4 - Bill of Quantities



SWALI 3T1aVSYNENIIY - S “ON 1119 H04 TVILOL

00T | juawdinb3 Aaaung pue 8210 aPIN0Id T0'S
SWALl 319vsdNaNIIY S 'ON THY
(sh x(¥) (s} {v) {€) () (1)
(sosad) (sosad) "ON
INNONY ADidd LINN "ALD 1INN WHOM 410 NOILdINISIa

140d OVAVA “TINNVHD IDNVYLNI OVAVA LV NOLLYSIAVN INIYVIN OL SAIV 40 NOLLVTTIVLSNI ANV NOLLDNYLSNOD A350d0dd

SILUNVND 40 Ti9

Page 5 - Bill of Quantities



