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(b)  The Procuring Entity’s Representative instructs the Contractor to delay
the progress of the Works, and the instruction is not withdrawn within

twenty eight (28) days;

(©) The Procuring Entity shall terminate this Contract if the Contractor is
declared bankrupt or insolvent as determined with finality by a court of
competent jurisdiction. In this event, termination will be without
compensation to the Contractor, provided that such termination will not
prejudice or affect any right of action or remedy which has accrued or
will accrue thereafter to the Procuring Entity and/or the Contractor. In
the case of the Contractor's tnsolvency, any Contractor's Equipment
which the Procuring Entity instructs in the notice is to be used until the
completion of the Works;

(d) A payment certified by the Procuring Entity’s Representative is not paid
by the Procuring Entity to the Contractor within eighty four (84) days
from the date of the Procuring Entity’s Representative’s certificate;

(e) The Procuring Entity’s Representative gives Notice that failure to
correct a particular Defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time
determined by the Procuring Entity’s Representative;

§)) The Contractor does not maintain a Security, which is required;

® The Contractor has delayed the completion of the Works by the number
of days for which the maximum amount of liquidated damages can be
paid, as defined in the GCC Clause 9; and

(h)  In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract acquisition
and implementation, such as, but not limited to, the following:

(i) corrupt, fraudulent, collusive, coercive, and obstructive
practices as defined in ITB Clause 3.1(a), unless otherwise
specified in the SCC;

(i)  drawing up or using forged documents;

(iti)  using aduiterated materials, means or methods, or engaging in
production contrary to rules of science or the trade; and

(iv)  any other act analogous to the foregoing.

The Funding Source or the Procuring Entity, as appropriate, will seek to impose the
maximum civil, administrative and/or criminal penalties available under the applicable
law on individuals and organizations deemed to be involved with corrupt, fraudulent,
or coercive practices.

When persons from either party to this Contract gives notice of a fundamental breach
to the Procuring Entity’s Representative in order to terminate the existing contract for
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a cause other than those listed under GCC Clause 18.3, the Procuring Entity’s
Representative shall decide whether the breach is fundamental or not.

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the
Site safe and secure, and leave the Site as soon as reasonably possible.

19. Procedures for Termination of Contracts

19.1. The following provisions shall govern the procedures for the termination of this
Contract:

(a) Upon receipt of a written report of acts or causes which may constitute
ground(s) for termination as aforementioned, or upon its own initiative,
the Procuring Entity shall, within a period of seven (7) calendar days,
verify the existence of such ground(s) and cause the execution of a
Verified Report, with all relevant evidence attached;

(b) Upon recommendation by the Procuring Entity, the HoPE shall
terminate this Contract only by a written notice to the Contractor
conveying the termination of this Contract. The notice shali state:

)] that this Contract is being terminated for any of the ground(s)
afore-mentioned, and a statement of the acts that constitute the
ground(s) constituting the same;

(ii))  the extent of termination, whether in whole or in part;

(iii)  an instruction to the Contractor to show cause as to why this
Contract should not be terminated; and

(iv)  special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified
Report;

(c) Within a period of seven (7) calendar days from receipt of the Notice of
Termination, the Contractor shall submit to the HoPE a vertfied position
paper stating why the contract should not be terminated. If the
Contractor fails to show cause after the lapse of the seven (7) day period,
either by inaction or by default, the HoPE shall issue an order
terminating the coniract;

(d)  The Procuring Entity may, at anytime before receipt of the Contractor’s
verified position paper described in item (c) above withdraw the Notice
to Terminate if it is determined that certain items or works subject of the
notice had been completed, delivered, or performed before the
Contractor’s receipt of the notice;

(e) Within a non-extendible period of ten (10) calendar days from receipt of
the verified position paper, the HoPE shall decide whether or not to
terminate this Contract. It shall serve a written notice to the Contractor
of its decision and, unless otherwise provided in the said notice, this
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Contract is deemed terminated from receipt of the Contractor of the
notice of decision. The termination shall only be based on the ground(s)
stated in the Notice to Terminate; and

) The HoPE may create a Contract Termination Review Committee
(CTRC) to assist him in the discharge of this function. All decisions
recommended by the CTRC shall be subject to the approval of the HoPE.

Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of
additional administrative sanctions as the internal rules of the agency may provide
and/or further criminal prosecution as provided by applicable laws, the procuring entity
shall impose on contractors after the termination of the contract the penalty of
suspension for one (1) year for the first offense, suspension for two (2) years for the
second offense from participating in the public bidding process, for violations
committed during the contract implementation stage, which include but not limited to
the following:

(a) Failure of the contractor, due solely to his fault or negligence, to
mobilize and start work or performance within the specified period in
the Notice to Proceed (“NTP”),

(b)  Failure by the contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the contractor
to comply with any written lawful instruction of the procuring entity or
its representative(s) pursuant to the implementation of the contract. For
the procurement of infrastructure projects or consultancy contracts,
lawful instructions include but are not limited 7o the following:

@) Employment of competent technical personnel, competent
engineers and/or work supervisors;

(i)  Provision of warning signs and barricades in accordance with
approved plans and specifications and contract provisions;

(iii)  Stockpiling in proper places of all materials and removal from
the project site of waste and excess materials, including broken
pavement and excavated debris in accordance with approved
plans and specifications and contract provisions;

(iv) Deployment of committed equipment, facilities, support staff
and manpower; and

(v)  Renewal of the effectivity dates of the performance security after
its expiration during the course of contract implementation.

(c) Assignment and subcontracting of the contract or any part thereof or
substitution of key personnel named in the proposal without prior
written approval by the procuring entity.

(d)  Poor performance by the contractor or unsatisfactory quality and/or
progress of work arising from his fault or negligence as reflected in the
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Constructor's Performance Evaluation System (“CPES”) rating sheet. In
the absence of the CPES rating sheet, the existing performance
monitoring system of the procuring entity shall be applied. Any of the
following acts by the Contractor shall be construed as poor
performance:

@) Negative slippage of 15% and above within the critical path of
the project due entirely to the fault or negligence of the
contractor; and

(il)  Quality of materials and workmanship not complying with the
approved specifications arising from the contractor's fault or
negligence.

()  Willful or deliberate abandonment or non-performance of the project or
contract by the contractor resulting to substantial breach thereof without
lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted by the
contractor shall also be forfeited.

20. Force Majeure, Release From Performance

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” may be
used interchangeably. In this regard, a fortuitous event or force majeure shall be
interpreted to mean an event which the Contractor could not have foreseen, or which
though foreseen, was inevitable. It shall not include ordinary unfavorable weather
conditions; and any other cause the effects of which could have been avoided with the
exercise of reasonable diligence by the Contractor.

20.2. If this Contract is discontinued by an outbreak of war or by any other event entirely
outside the control of either the Procuring Entity or the Contractor, the Procuring
Entity’s Representative shall certify that this Contract has been discontinued. The
Contractor shall make the Site safe and stop work as quickly as possible after receiving
this certificate and shall be paid for all works carried out before receiving it and for any
Work carried out afterwards to which a commitment was made.

20.3. If the event continues for a period of eighty four (84) days, either party may then give
notice of termination, which shall take effect twenty eight (28) days after the giving of
the notice.

20.4. After termination, the Contractor shall be entitled to payment of the unpaid balance of
the value of the Works executed and of the materials and Plant reasonably delivered to
the Site, adjusted by the following:

(a)  any sum to which the Contractor is entitled under GCC Clause 28;
(b)  the cost of his suspension and demobilization;

(c) any sum to which the Procuring Entity is entitled.
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20.5. The net balance due shall be paid or repaid within a reasonable time period from the
time of the notice of termination.

21. Resolution of Disputes

21.1. If any dispute or difference of any kind whatsoever shall arise between the parties in
connection with the implementation of the contract covered by the Act and this IRR,
the parties shall make every effort to resolve amicably such dispute or difference by
mutual consultation.

21.2. Ifthe Contractor believes that a decision taken by the Procuring Entity’s Representative
was either outside the authority given to the Procuring Entity’s Representative by this
Contract or that the decision was wrongly taken, the decision shall be referred to the
Arbiter indicated in the SCC within fourteen (14) days of the notification of the
Procuring Entity’s Representative’s decision.

21.3. Any and all disputes arising from the implementation of this Contract covered by the
R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines according to
the provisions of Republic Act No. 876, otherwise known as the * Arbitration Law”
and Republic Act 9285, otherwise known as the “Alternative Dispute Resolution Act
of 2004”: Provided, however, That, disputes that are within the competence of the
Construction Industry Arbitration Commission to resolve shall be referred thereto. The
process of arbitration shall be incorporated as a provision in this Contract that will be
executed pursuant to the provisions of the Act and its IRR: Provided, further, That, by
mutual agreement, the parties may agree in writing to resort to other alternative modes
of dispute resolution.

22. Suspension of Loan, Credit, Grant, or Appropriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation
to the Procuring Entity, from which part of the payments to the Contractor are being
made:

(a) The Procuring Entity is obligated to notify the Contractor of such suspension
within seven (7) days of having received the suspension notice.

(b)  Ifthe Contractor has not received sums due it for work already done within forty
five (45) days from the time the Contractor’s claim for payment has been
certified by the Procuring Entity’s Representative, the Contractor may
immediately issue a suspension of work notice in accordance with GCC Clause
45.2.

23. Procuring Entity’s Representative’s Decisions

23.1. Except where otherwise specifically stated, the Procuring Entity’s Representative will
decide contractual matters between the Procuring Entity and the Contractor in the role
representing the Procuring Entity.

23.2. The Procuring Entity’s Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the Contractor,
and may cancel any delegation after notifying the Contractor.
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24. Approval of Drawings and Temporary Works by the Procuring Entity’s
Representative

24.1. All Drawings prepared by the Contractor for the execution of the Temporary Works,
are subject to prior approval by the Procuring Entity’s Representative before its use.

24.2. The Contractor shall be responsible for design of Temporary Works.

24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

24.4. The Contractor shall obtain approval of third parties to the design of the Temporary
Works, when required by the Procuring Entity.

25. Acceleration and Delays Ordered by the Procuring Entity’s
Representative

25.1. When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity’s Representative will obtain priced proposals
for achieving the necessary acceleration from the Contractor. If the Procuring Entity
accepts these proposals, the Intended Completion Date will be adjusted accordingly and
confirmed by both the Procuring Entity and the Contractor.

25.2. Ifthe Contractor’s Financial Proposals for an acceleration are accepted by the Procuring
Entity, they are incorporated in the Contract Price and treated as a Variation.

26. Extension of the Intended Completion Date

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date if a
Variation is issued which makes it impossible for the Intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining work,
which would cause the Contractor to incur additional costs. No payment shall be made
for any event which may warrant the extension of the Intended Completion Date.

26.2. The Procuring Entity’s Representative shall decide whether and by how much to extend
the Intended Completion Date within twenty one (21) days of the Contractor asking the
Procuring Entity’s Representative for a decision thereto after fully submitting all
supporting information. If the Contractor has failed to give early warning of a delay or
has failed to cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new Intended Completion Date.

27. Right to Vary

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring Entity
may instruct Variations, up to a maximum cumulative amount of ten percent (10%) of
the original contract cost.

27.2. Variations shall be valued as follows:

(a) At a lump sum price agreed between the parties;
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(b)  where appropriate, at rates in this Contract;

(c) in the absence of appropriate rates, the rates in this Contract shall be
used as the basis for valuation; or failing which

(d)  at appropriate new rates, equal to or lower than current industry rates
and to be agreed upon by both parties and approved by the HoPE.

28. Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the said
events, it is necessary to change the Works, this shall be dealt with as a Variation.

29. Dayworks

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the
SCC, the Dayworks rates in the Contractor’s bid shall be used for small additional
amounts of work only when the Procuring Entity’s Representative has given written
instructions in advance for additional work to be paid for in that way.

29.2.  All work to be paid for as Dayworks shall be recorded by the Contractor on forms
approved by the Procuring Entity’s Representative. Each completed form shall be
verified and signed by the Procuring Entity’s Representative within two days of the
work being done.

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.

30. Early Warning

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest
opportunity of specific likely future events or circumstances that may adversely affect
the quality of the work, increase the Contract Price, or delay the execution of the Works.
The Procuring Entity’s Representative may require the Contractor to provide an
estimate of the expected effect of the future event or circumstance on the Contract Price
and Completion Date. The estimate shall be provided by the Contractor as soon as
reasonably possible.

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in making
and considering proposals for how the effect of such an event or circumstance can be
avoided or reduced by anyone involved in the work and in carrying out any resulting
instruction of the Procuring Entity’s Representative.

31. Program of Work

31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity’s
Representative for approval a Program of Work showing the general methods,
arrangements, order, and timing for all the activities in the Works.
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31.2. An update of the Program of Work shall show the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the remaining work,
including any changes to the sequence of the activities.

31.3. The Contractor shall submit to the Procuring Entity’s Representative for approval an
updated Program of Work at intervals no longer than the period stated in the SCC. If
the Contractor does not submit an updated Program of Work within this period, the
Procuring Entity’s Representative may withhold the amount stated in the SCC from the
next payment certificate and continue to withhold this amount until the next payment
after the date on which the overdue Program of Work has been submitted.

31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall not
alter the Contractor’s obligations. The Contractor may revise the Program of Work and
submit it to the Procuring Entity’s Representative again at any time. A revised Program
of Work shall show the effect of any approved Variations.

31.5. When the Program of Work is updated, the Contractor shall provide the Procuring
Entity’s Representative with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as necessary
using the Contract exchange rates.

31.6. All Variations shall be included in updated Program of Work produced by the
Contractor.

32. Management Conferences

32.1. Either the Procuring Entity’s Representative or the Contractor may require the other to
attend a Management Conference. The Management Conference shall review the plans
for remaining work and deal with matters raised in accordance with the early warning
procedure.

32.2. The Procuring Entity’s Representative shall record the business of Management
Conferences and provide copies of the record to those attending the Conference and to
the Procuring Entity. The responsibility of the parties for actions to be taken shall be
decided by the Procuring Entity’s Representative either at the Management Conference
or after the Management Conference and stated in writing to all who attended the
Conference.

33. Bill of Quantities

33.1. The Bill of Quantities shall contain items of work for the construction, installation,
testing, and commissioning of work to be done by the Contractor.

33.2. The Bill of Quantities is used to calcuiate the Contract Price. The Contractor is paid
for the quantity of the work done at the rate in the Bill of Quantities for each item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of Quantities
for the particular item and is not more than twenty five percent (25%) of the original
quantity, provided the aggregate changes for all items do not exceed ten percent (10%)
of the Contract price, the Procuring Entity’s Representative shall make the necessary
adjustments to allow for the changes subject to applicable laws, rules, and regulations.
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33.4. If requested by the Procuring Entity’s Representative, the Contractor shall provide the
Procuring Entity’s Representative with a detailed cost breakdown of any rate in the Bill
of Quantities.

34. Instructions, Inspections and Audits

34.1. The Procuring Entity’s personnel shall at all reasonable times during construction of
the Work be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a test not
specified in the Specification to check whether any work has a defect and the test shows
that it does, the Contractor shall pay for the test and any samples. If there is no defect,
the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the
Contractor’s accounts and records relating to the performance of the Contractor and to
have them audited by auditors appointed by the Funding Source, if so required by the
Funding Source.

35. Identifying Defects

The Procuring Entity’s Representative shall check the Contractor’s work and notify the
Contractor of any defects that are found. Such checking shall not affect the Contractor’s
responsibilities. The Procuring Entity’s Representative may instruct the Contractor to
search uncover defects and test any work that the Procuring Entity’s Representative
considers below standards and defective.

36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s

acts or omissions.

37. Correction of Defects

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any defects
before the end of the Defects Liability Period, which is One (1) year from project
completion up to final acceptance by the Procuring Entity’s Representative.

37.2. Every time notice of a defect is given, the Contractor shall correct the notified defect
within the length of time specified in the Procuring Entity’s Representative’s notice.

37.3. The Contractor shall correct the defects which he notices himself before the end of the
Defects Liability Period.

37.4. The Procuring Entity shall certify that all defects have been corrected. If the Procuring
Entity considers that correction of a defect is not essential, he can request the Contractor
to submit a quotation for the corresponding reduction in the Contract Price. If the
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Procuring Entity accepts the quotation, the corresponding change in the SCC is a
Variation.

38. Uncorrected Defects

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his
intention to use a third party to correct a Defect. If the Contractor does not correct the
Defect himself within the period, the Procuring Entity may have the Defect corrected
by the third party. The cost of the correction will be deducted from the Contract Price.

38.2. The use of a third party to correct defects that are uncorrected by the Contractor will in
no way relieve the Contractor of its liabilities and warranties under the Contract.

39. Advance Payment

39.1. The Procuring Entity shall, upon a written request of the contractor which shall be
submitted as a contract document, make an advance payment to the contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum or, at the most two, installments according to a schedule specified in the
SCC.

39.2. The advance payment shall be made only upon the submission to and acceptance by the
Procuring Entity of an irrevocable standby letter of credit of equivalent value from a
commercial bank, a bank guarantee or a surety bond callable upon demand, issued by
a surety or insurance company duly licensed by the Insurance Commission and
confirmed by the Procuring Entity.

39.3. The advance payment shall be repaid by the Contractor by an amount equal to the
percentage of the total contract price used for the advance payment.

39.4. The contractor may reduce his standby letter of credit or guarantee instrument by the
amounts refunded by the Monthly Certificates in the advance payment.

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price as
stipuated in the Conditions of Contract, subject to the maximum amount stated in SCC
Clause 39.1.

40. Progress Payments

40.1. The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials
and equipment delivered on the site but not completely put in place shall not be included
for payment.

40.2. The Procuring Entity shall deduct the following from the certified gross amounts to be
paid to the contractor as progress payment:

(a) Cumulative value of the work previously certified and paid for.

(b)  Portion of the advance payment to be recouped for the month.
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() Retention money in accordance with the condition of contract.
(d)  Amount to cover third party liabilities.
(e) Amount to cover uncorrected discovered defects in the works.

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance payments
and retention. The Procuring Entity shall pay the Contractor the amounts certified by
the Procuring Entity’s Representative within twenty eight (28) days from the date each
certificate was issued. No payment of interest for delayed payments and adjustments
shall be made by the Procuring Entity.

40.4. The first progress payment may be paid by the Procuring Entity to the Contractor
provided that at least twenty percent (20%) of the work has been accomplished as
certified by the Procuring Entity’s Representative.

40.5. Ttems of the Works for which a price of “0” (zero) has been entered will not be paid for
by the Procuring Entity and shall be deemed covered by other rates and prices in the
Contract.

41. Payment Certificates

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly
statements of the estimated value of the work executed less the cumulative amount
certified previously.

412. The Procuring Entity’s Representative shall check the Contractor’s monthly statement
and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:
(a) be determined by the Procuring Entity’s Representative;

(b)  comprise the value of the quantities of the items in the Bill of Quantities
completed; and

(c) include the valuations of approved variations.

414. The Procuring Entity’s Representative may exclude any item certified in a previous
certificate or reduce the proportion of any item previously certified in any certificate in
the light of later information.

42. Retention

42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount
equal to a percentage thereof using the rate as specified in GCC Sub-Clause 42.2.

42.2. Progress payments are subject to retention of ten percent (10%), referred to as the
“retention money.” Such retention shall be based on the total amount due to the
Contractor prior to any deduction and shall be retained from every progress payment
until fifty percent (50%) of the value of Works, as determined by the Procuring Entity,
are completed. If, after fifty percent (50%) completion, the Work is satisfactorily done
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and on schedule, no additional retention shall be made; otherwise, the ten percent (10%)
retention shall again be imposed using the rate specified therefor.

423. The total “retention money” shall be due for release upon final acceptance of the Works.
The Contractor may, however, request the substitution of the retention money for each
progress billing with irrevocable standby letters of credit from a commercial bank, bank
guarantees or surety bonds callable on demand, of amounts equivalent to the retention
money substituted for and acceptable to the Procuring Entity, provided that the project
is on schedule and is satisfactorily undertaken. Otherwise, the ten (10%) percent
retention shall be made. Said irrevocable standby letters of credit, bank guarantees
and/or surety bonds, to be posted in favor of the Government shall be valid for a
duration to be determined by the concerned implementing office/agency or Procuring
Entity and will answer for the purpose for which the ten (10%) percent retention is
intended, i.e., to cover uncorrected discovered defects and third party liabilities.

42.4. Oncompletion of the whole Works, the Contractor may substitute retention money with
an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.

43. Variation Orders

43.1. Variation Orders may be issued by the Procuring Entity to cover any increase/decrease
in quantities, including the introduction of new work items that are not included in the
original contract or reclassification of work items that are either due to change of plans,
design or alignment to suit actual field conditions resulting in disparity between the
preconstruction plans used for purposes of bidding and the “as staked plans” or
construction drawings prepared after a joint survey by the Contractor and the Procuring
Entity after award of the contract, provided that the cumulative amount of the Variation
Order does not exceed ten percent (10%) of the original project cost. The
addition/deletion of Works should be within the general scope of the project as bid and
awarded. The scope of works shall not be reduced so as to accommodate a positive
Variation Order. A Variation Order may either be in the form of a Change Order or
Extra Work Order.

43.2. A Change Order may be issued by the Procuring Entity to cover any increase/decrease
in quantities of original Work items in the contract.

433. An Extra Work Order may be issued by the Procuring Entity to cover the introduction
of new work necessary for the completion, improvement or protection of the project
which were not included as items of Work in the original contract, such as, where there
are subsurface or latent physical conditions at the site differing materially from those
indicated in the contract, or where there are duly unknown physical conditions at the
site of an unusual nature differing materially from those ordinarily encountered and
generally recognized as inherent in the Work or character provided for in the contract.

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of another
contract to be bid out if the works are separable from the original contract. In
exceptional cases where it is urgently necessary to complete the original scope of work,
the HoPE may authorize a positive Variation Order go beyond ten percent (10%) but
not more than twenty percent (20%) of the original contract price, subject to the
guidelines to be determined by the GPPB: Provided, however, That appropriate
sanctions shall be imposed on the designer, consultant or official responsible for the
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original detailed engineering design which failed to consider the Variation Order
beyond ten percent (10%).

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) calendar
days after such work has been commenced or after the circumstances leading to such
condition(s) leading to the extra cost, and within twenty-eight (28) calendar days deliver
a written communication giving full and detailed particulars of any extra cost in order
that it may be investigated at that time. Failure to provide either of such notices in the
time stipulated shall constitute a waiver by the contractor for any claim. The preparation
and submission of Variation Orders are as follows:

(a) If the Procuring Entity’s representative/Project Engineer believes that a
Change Order or Extra Work Order should be issued, he shall prepare
the proposed Order accompanied with the notices submitted by the
Contractor, the plans therefore, his computations as to the quantities of
the additional works involved per item indicating the specific stations
where such works are needed, the date of his inspections and
investigations thereon, and the log book thereof, and a detailed estimate
of the unit cost of such items of work, together with his justifications for
the need of such Change Order or Extra Work Order, and shall submit
the same to the HoPE for approval.

(b)  The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately instruct
the appropriate technical staff or office of the Procuring Entity to
conduct an on-the-spot investigation to verify the need for the Work to
be prosecuted and to review the proposed plan, and prices of the work
involved.

(c) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together with the
supporting documents, to the Head of Procuring Entity or his duly
authorized representative for consideration.

(d)  The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Extra Work Order after being satisfied that
the same is justified, necessary, and in order.

(e) The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Procuring Entity concerned shall
not exceed thirty (30) calendar days.

44. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final turnover
of the project. Said punch-list will contain, among others, the remaining Works, Work
deficiencies for necessary corrections, and the specific duration/time to fully complete
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the project considering the approved remaining contract time. This, however, shall not
preclude the claim of the Procuring Entity for liquidated damages.

45. Suspension of Work

45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly by
written order for such period as may be deemed necessary, due to force majeure or any
fortuitous events or for failure on the part of the Contractor to correct bad conditions
which are unsafe for workers or for the general public, to carry out valid orders given
by the Procuring Entity or to perform any provisions of the contract, or due to
adjustment of plans to suit field conditions as found necessary during construction. The
Contractor shall immediately comply with such order to suspend the work wholly or
partly.

45.2. The Contractor or its duly authorized representative shall have the right to suspend work
operation on any or all projects/activities along the critical path of activities after fifteen
(15) calendar days from date of receipt of written notice from the Contractor to the
district engineer/regional director/consultant or equivalent official, as the case may be,
due to the following:

(a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

(b)  Requisite construction plans which must be owner-furnished are not
issued to the contractor precluding any work called for by such plans.

(c) Peace and order conditions make it extremely dangerous, if not possible,
to work. However, this condition must be certified in writing by the
Philippine National Police (PNP) station which has responsibility over
the affected area and confirmed by the Department of Interior and Local
Government (DILG) Regional Director.

(d)  There is failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

(¢)  Delay in the payment of Contractor’s claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor’s claim has
been certified to by the procuring entity’s authorized representative that
the documents are complete unless there are justifiable reasons thereof
which shall be communicated in writing to the Contractor.

45.3. In case of total suspension, or suspension of activities along the critical path, which is
not due to any fault of the Contractor, the elapsed time between the effectivity of the
order suspending operation and the order to resume work shall be allowed the
Contractor by adjusting the contract time accordingly.
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46. Payment on Termination

46.1. If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the value
of the work done and Materials ordered less advance payments received up to the date
of the issue of the certificate and less the percentage to apply to the value of the work
not completed, as indicated in the SCC. Additional Liquidated Damages shall not apply.
If the total amount due to the Procuring Entity exceeds any payment due to the
Contractor, the difference shall be a debt payable to the Procuring Entity.

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a
fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor’s
personnel employed solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the date of the certificate.

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the notice
of termination.

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1. Should the amount of additional work of any kind or other special circumstances of any
kind whatsoever occur such as to fairly entitle the contractor to an extension of contract
time, the Procuring Entity shall determine the amount of such extension; provided that
the Procuring Fntity is not bound to take into account any claim for an extension of
time unless the Contractor has, prior to the expiration of the contract time and within
thirty (30) calendar days after such work has been commenced or after the
circumstances leading to such claim have arisen, delivered to the Procuring Entity
notices in order that it could have investigated them at that time. Failure to provide such
notice shall constitute a waiver by the Contractor of any claim. Upon receipt of full and
detailed particulars, the Procuring Entity shall examine the facts and extent of the delay
and shall extend the contract time completing the contract work when, in the Procuring
Entity’s opinion, the findings of facts justify an extension.

472. No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor
to provide the required equipment, supplies or materials.

47.3. Extension of contract time may be granted only when the affected activities fall within
the critical path of the PERT/CPM network.

474. No extension of contract time shall be granted when the reason given to support the
request for extension was already considered in the determination of the original
contract time during the conduct of detailed engineering and in the preparation of the
contract documents as agreed upon by the parties before contract perfection.
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47.5. Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual conditions
obtained at the site, in excess of the number of rainy/unworkable days pre-determined
by the Procuring Entity in relation to the original contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon
by the parties before contract perfection, and/or for equivalent period of delay due to
major calamities such as exceptionally destructive typhoons, floods and earthquakes,
and epidemics, and for causes such as non-delivery on time of materials, working
drawings, or written information to be furnished by the Procuring Entity, non-
acquisition of permit to enter private properties or non-execution of deed of sale or
donation within the right-of-way resulting in complete paralyzation of construction
activities, and other meritorious causes as determined by the Procuring Entity’s
Representative and approved by the HoPE. Shortage of construction materials, general
labor strikes, and peace and order problems that disrupt construction operations through
no fault of the Contractor may be considered as additional grounds for extension of
contract time provided they are publicly felt and certified by appropriate government
agencies such as DTI, DOLE, DILG, and DND, among others. The written consent of
bondsmen must be attached to any request of the Contractor for extension of contract
time and submitted to the Procuring Entity for consideration and the validity of the
Performance Security shall be correspondingly extended.

48. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations,
or other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain
basis.

49. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate
of Completion of the Works, and the Procuring Entity’s Representative will do so upon
deciding that the work is completed.

50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’s Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the SCC.

512, If the Contractor does not supply the Drawings and/or manuals by the dates stated in
the SCC, or they do not receive the Procuring Entity’s Representative’s approval, the
Procuring Entity’s Representative shall withhold the amount stated in the SCC from
payments due to the Contractor.
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Special Conditions of Contract

GCC Clause

1.17 The Intended Completion Date is 420 calendar days from
commencement of work, inclusive of the estimated twenty eight (28)
calendar days considered unfavorable to the prosecution of the works
at site.

1.22 The Works consists of:

A. EXTENSION OF R.C. PIER
(Area = 1,647 sq.m.)

1. Chipping of existing rc curb (9 L.m.)

2. Supply and drive 450mm x 450mm PSC piles (6,960 .m.),
inciuding splicing (62 pcs), chipping and cutting of newly
driven piles up to required elevation (244 pcs), supply and
place 3,500 psi reinforced concrete (848 cu.m.) and steel
bars (110,009 kg of various sizes) for superstructure

3. Supply and install rubber dock fenders, V-Type, 500H x
1,500L (42 sets) and mooring boltards, 35 tons, T-head (22
sets)

B. CONSTRUCTION OF CRUISE SHIP BERTH
(Area = 1,100.45 sq.m.)

1. Supply and drive 450mm x 450mm PSC piles (5,539 .m.),
including splicing (163 pcs), chipping and cutting of newly
driven piles up to required elevation (163 pcs), supply and
place 3,500 psi reinforced concrete (571 cu.m.) and steel
bars (73,353 kg of various sizes) for superstructure

2. Supply and install rubber dock fenders, V-Type, 500H x
2,000L (28 sets) and mooring bollards, 50 tons, T-head (14
sets)

1.23 The Procuring Entity’s Representative is:
CONSTANTE T. FARINAS, JR.
Assistant General Manager for Engineering
Office of the Assistant General Manager for Engineering
6" Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila
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1.24 The Site is located at Cabugao, llocos Sur and is defined in drawing
Nos.
1.28 The Start Date is the time of receipt by the successful bidder of all
notices called for the term of the contract.
L3l Refer to the Bidder's Responsibilities’ under 6.1 of ITB — 4 and GCC - 3.
2.2 None.
5.1 The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon commencement of the project.
6.5 The Contractor shall employ the following Key Personnel:
a. Project Manager
b. Project Engineer
c. Materials Engineer
d. Construction Safety and Health Officer
e. Foreman
f. Others
7.4 (¢) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10 None
12.3 No further instructions.
12.5 a) Permanent Structures: Fifteen (15) years
Buildings of types 4 and 5 as classified under the National Building
Code of the Philippines and other structures made of steel, iron, or
concrete which comply with relevant structural codes (e.g., DPWH
Standard Specifications) such as , but not limited to steel/concrete
bridges, flyovers, aircraft movement areas, ports, dams, tunnels,
filtration and treatment plants, sewerage systems, power plants,
transmission and communication towers, railway system, and other
similar permanent structures
13 If Contractor is a Joint Venture, “All partners to the joint ventures shatl
be jointly and severally liable to the Procuring Entity”.
18.3(h)(i) No further instructions.
21.2 The Arbiter is: (To be appointed)
29.1 No dayworks are applicable to the contract.
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311 The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within days of delivery of the Notice of
Award.

313 The period between Program of Work updates is days.
The amount to be withheld for late submission of an updated Program of
Work is

343 The Funding Source is the Corporate Budget of the Authority for CY
2017.

39.1 The amount of the advance payment is 15% of the Contract Cost to be
made in lump sum.

40.1 No further instructions.

51.1 The date by which operating and maintenance manuals are required is
The date by which “as built” drawings are required is

51.2 The amount to be withheld for failing to produce “as built” drawings and/or

operating and maintenance manuals by the date required is
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Technical Specifications
(Piling Works - PSC)

ITEM 01 : PILING WORKS (PRE-STRESSED CONCRETE PILES)

SCOPE OF WORK

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and
finishing of all foundation piles to be used in wharves/piers/platforms.

The Contractor may however, adopt, in addition to this minimum requirements additional provisions
as may be necessary to insure the successful prosecution of the work related to foundation piling.

METHOD STATEMENT

Before the commencement of any piling works, the Contractor shall submit (allowing sufficient time
for consideration) to the Engineer for approval a Safety Policy and a Method Statement which shall
inctude the following information:

1. Program of Works detailing sequence and timing of individual portions of works.

2. Maximum proposed lead at any stage of driving between a pile and its neighbor and the
limitations of same if hard driving is encountered.

3. Contingency plan in the event of encountering obstructions or reaching driving refusal to
minimize disruption/delay especially when using pitch and drive methods.

MATERIAL REQUIREMENTS
TYPE OF FOUNDATION PILES

Pre-stressed concrete foundation piles to be used shall be in accordance with the design as shown
on the Drawings and called for in the proposal.

PRE-STRESSED CONCRETE PILES

Pre-stressed concrete piles shall be constructed in accordance with the standard practice employed
for the particular system specified and as directed by the Engineer subject to the following clauses.

1. Pre-stressed concrete piles shall be of readymade products of approved fabricator regularly
engaged in the production of pre-stressed concrete piles.

2. If an alternative system of pre-stressing to that shown in the Drawings is proposed by the
Contractor, full details, procedures and explanations shall be submitted in writing to the
Engineer for his approval. When approved for the work, the provisions of this Specification
and such other provisions as he may require shall be fully satisfied.

3. Concrete strength, high tension wires/strands, reinforcing bars to be used for pre-stressed
concrete work shall be as specified in the Drawings.

4, The Contractor shall submit the casting method including pre-stressing, application of stress
and casting schedule and shall obtain the approval of the Engineer before commencement
of fabrication of the piles.

5. The Contractor shall arrange for the Engineer to have free access to the place of
manufacture of the piles.
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Technical Specifications
(Piling Works - PSC)
Piles shall be cast on a horizontal platform in approved steel moulds and details of the
formwork and methods of concreting shall be as specified. The concreting of each pile shall
be completed on one continuous operation and no interruption shall be permitted.

The pile butt must be formed truly square to the axis of the pile. Provision for standard
splicing shall be provided unless otherwise ordered by the Engineer.

Anchorages shall be made from steel of a suitable quality to withstand permanently the
forces imposed upon them, and shall in general be in accordance with the normal practice of
the proprietors of the pre-stressing system in use.

Application of stress, grouting of pre-stressing cables, protection of pre-stressing cable
anchorages and other necessary steps to complete the pre-stressing process shall conform
to the standard practice of the pre-stressing system in use or as directed by the Engineer.

When the stress has been transferred to the pile, the pile shall exhibit no curvature in its
length on any face greater than 3 millimeters deviation along a chord of 15 meters (1 in 500).

Pre-cast pre-stressed units shall be lifted only by lifting holes/hook as indicated in the
Drawings, or when not provided can be lifted by slings placed securely at corresponding
points. Units shall be kept in the upright position at all times and shock shall be avoided. Any
unit considered by the Engineer to have become sub-standard in any way shall be rejected
and replaced by an acceptabie unit.

Each pre-stressed member is to be uniquely and permanently marked to show its type, date
of casting, length of pile and any control markings as ordered by the Engineer

Forms shall conform to the geometry of the pile with the provision of chamfer as shown on
the Drawings.

Not less than five (5) cylindrical specimens shall be made for each casting batch of which at
least two (2) shall be reserved for 28-day test, one (1) for 7-day, one (1) for 14-day, and one
(1) test prior to lifting of pre-stressed concrete piles from the casting bed. Lifting of piles shall
only be done if the result of the compressive strength has reached at least 60% of the
specified compressive strength.

Wires/strands specifications shall be in accordance with ASTM A 416.

EXECUTION

HANDLING OF PILES

All piles shall be carefully lifted at the location of the lifting points as indicated in the Drawings. Other
practical and convenient methods may be used subject to the approval of the Engineer.

DRIVING OF PILES

A hydraulic or diesel pile hammer shall be used for driving the pre-stressed concrete piles.

The required weight of ram for the hydraulic or diesel pile hammer, ranges from 3.5 to 4.5 tons.

Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of
adequate iength. Approved cushions shall be provided to the pile butts.

Proposed Salomague Port Improvement Project
Port of Salomagua, Cabugao, llocos Sur



3

Technical Specifications
(Piling Works - PSC)

PILE SPLICING
General Provision

1. The alignment of piles shall be plumb and the length of upper and lower segment shall be in
accordance in the approved plans.

2. The splice shall be embedded at least 4m from the design depth elevation.
Surface Preparation
Concrete piles to be bonded must be thoroughly cleaned, free of dirt, paint, grease, oil, curing compound

and other contaminants. The concrete surface must be dry. Clean the dowels with steel brush to
removed rust and other impurities. Blow compressed air to the dowel holes.

Pile Splicing Epoxy

Piling splicing epoxy is a two components, low viscosity, rapid cure, chemical resistant epoxy with high
physical strength.

Preparation and Application of Epoxy Mortar

Mixing and ratio of pile splicing epoxy and dry silica sand, application and curing of epoxy mortar shail
refer to product manua.

Compressive Strength

The compressive strength of epoxy mortar (Pile Splicing Epoxy + Dry Silica Sand) shall be at least 1.2
times the design compressive strength of pile or 6,000psi.

Mechanical Properties of Epoxy

Cured state at 27° C (80° F) for 24 hours

Mechanical Properties Specification (Test Methods)
Ultimate Tensile Strength ASTM D 638
Ultimate Flexural Strength ASTM D 790
Hardness ASTM D 2240
Compressive Strength at 1 hour cure ASTM D 695
Compressive Strength with Silica Sand ASTM D 695
PILE CHIPPING

Each pile shall be chipped-off to required elevation as indicated in the drawing. The contractor shali
ensure that no damaged/cracked on the main pile will occurred after each chipping. Reinforcement
from driven piles (dowels and strand) shall not be cut and will be incorporated to the construction of
deck. Splicing of dowels are allowed in case of pile cutting due to early refusal.

BEARING POWER OF PILES

Each pile shall be driven to attain not less than the required minimum bearing power shown in the
pile schedule, as determined by the Hiley's Formula as follows:

1 2WH
For Diesel Pile Hammer : R =——— x ——
6 S+254

Proposed Salomague Port improvement Project
Port of Salomague, Cabugao, llocos Sur



4

Technical Specifications
(Piling Works - PSC})

1 2WH
For Hydraulic Pite Hammer : R= — x ———
3 S+254
where : R = allowable bearing capacity of pile (tf)
W = weight of ram (tf)
H = fall of ram {cm)
S = set (cm)

INTERRUPTED DRIVING

When driving is stopped before final penetration is reached and/or refusal is attained, the record of
pile penetration shall be taken only after a minimum of 30 cm. (12 in.) total penetration has been
obtained on resumption of driving.

ALIGNMENT TOLERANCE
Piles driven shall be within the allowable tolerance in alignment of 10 cm. (4 in.) in any direction.
DAMAGED AND MISDRIVEN PILES

1. Piles shall not be more than 10 cm. (4 in.) out of place at cut-off level. All vertical piles shall
not be more than 2% out of plumb.

2. Any pile damaged by improper driving or driven out of its proper location, or driven out of
elevation fixed on the plans, shall be corrected correspondingly at the Contractor’s expense
by any of the following methods:

a. Withdrawal of the pile and replacement by a new pile.
b. Driving a second pite adjacent to the defective one.
C. Splicing an additional length.

The method to be adopted in each case shall be at the discretion of the Engineer.

OBSTRUCTION

Where boulders or other obstructions make it impossible to drive certain piles in the location shown
and to the required bearing strata, the Engineer may order additional pile or piles driven at other
suitable location.

RECORDS

The Contractor shall keep records of each pile driven and shall furnish the Engineer two (2} signed
typewritten/computerized copies. The records shall show the number of blows per 0.50 m. of initial
penetration taken from the free fail elevation of the pile down to penetration depth of 5.0 m., the
penetration under the last 10 blows, and the calculated safe load according to the Hiley's Formula
as stated in bearing power of piles.
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{Reinforced Concrete)

ITEM 02 : REINFORCED CONCRETE

SCOPE OF WORK

All works falling under this Section shall include reinforced concrete for all kinds and parts of any

reinforced concrete structure.

GENERAL PROVISIONS

1. Full cooperation shall be given to the other trades to install embedded items. Suitable
templates or instructions will be provided for setting, items shali have been inspected,
and tests for concrete or other materials or for mechanical operations shall have been
completed and approved.

2 The following publications of the issues listed below, but referred to thereafter by basic
designation only, form as an integral part of this Specification to the extent indicated by the
reference thereto:

a. American Concrete Institute (ACI) Standards:

ACI 117 Standard Specifications for Tolerances for Concrete Construction
and Materials

AC! 121R Quality Management System for Concrete Construction

ACI 201.2R  Guide to Durable Concrete

ACI 2111 Standard Practice for Selecting Proportions for Normal, Heavyweight,
and Mass Concrete

ACI 214R Recommended Practice for Evaluation of Strength Test Results of
Concrete

ACI 301 Specifications for Structurat Concrete

ACI 304.2R  Placing Concrete by Pumping Methods

ACH 304R Guide for Measuring, Mixing, Transporting, and Placing Concrete

ACI 305R Hot Weather Concreting

AC1306.1 Standard Specification for Cold Weather Concreting

ACI 308R Guide to Curing Concrete

ACI 309R Guide for Consolidation of Concrete

AC!311.4R  Guide for Concrete Inspection

ACl 318M Metric Building Code Requirements for Structural Concrete and

Commentary
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ACI SP-15
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Technical Specifications
(Reinforced Concrete)

Guide to Formwork for Concrete

Field Reference Manual: Standard Specifications for Structural
Concrete with Selected ACl and ASTM References

ACI| Manual of Concrete Inspection

American Society for Testing and Materials (ASTM) Publications:

ASTM C 150
ASTM C 114
ASTM C 185

ASTM C 115

ASTM C 204

ASTM C 151

ASTM C 109

ASTM C 266

ASTM C 191

ASTM C 33

ASTM C 136

ASTM C 117

ASTM C 29

ASTM C 128

ASTM C 87

ASTM C 88

Standard Specification for Portland Cement
Standard Method for Chemical Analysis of Hydraulic Cement
Standard Method for Air Content of Hydraulic Cement

Standard Test Method for Fineness of Portland Cement by the
Turbidimeter

Standard Test Method for Fineness of Hydraulic Cement by Air-
Permeability Apparatus

Standard Test Method for Autoclave Expansion of Portland Cement

Standard Test Method for Compressive Strength of Hydraulic Cement
Mortars

Standard Test Method for Time of Setting of Hydraulic-Cement Paste
Gilmore Needles

Standard Test Method of Time Setting of Hydraulic Cement by Vicat
Needle

Standard Specification for Concrete Aggregates

Standard Test Method for Sieve Analysis of Fine and Coarse
Aggregates

Standard Test Method for Materials Finer than 75 micron (No. 200)
Sieve in Mineral Aggregates by Washing

Standard Test Method for Bultk Density (Unit Weight’) and Voids in
Aggregate

Standard Test Method for Density, Relative Density (Specific Gravity),
and Absorption of Fine Aggregates

Standard Test Method for Effect of Organic Impurities in Fine Aggregate
on Strength of Mortar

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate
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ASTM C 142

ASTM C 97

ASTM C 127

ASTM C 535

ASTM C 88

ASTM C 131

ASTM C 94
ASTM D 512
ASTM D 516

ASTM A 615

ASTM A 370

ASTM A 510

ASTM A6

ASTMC 31

ASTM C 39

ASTM C 172

ASTM C 192

ASTM C 293

ASTMC 78
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Technical Specifications
(Reinforced Concrete)

Standard Test Method for Clay Lumps and Friable Particles in
Aggregates

Standard Test Method for Absorption and Bulk Specific Gravity of
Dimension Stone

Test Method for Specific Gravity and Absorption of Coarse Aggregate

Standard Test Method for Resistance to Degradation of Large-Size
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Test Method for Resistance to Degradation of Small-size Coarse
Aggregate by Abrasion and impact in the Los Angeles Machine

Standard Specification for Ready-Mixed Concrete
Chioride lon in Water
Sulfate lon in Water

Standard Specification for Deformed and Plain Carbon-Steel Bars for
Concrete Reinforcement

Standard Test Methods and Definitions for Mechanical Testing of Steel
Products

Standard Specification for General Requirements for Wire Rods and
Coarse Round Wire, Carbon Steel

Standard Specification for General Requirements for Rolled Structural
Steel Bars, Plates, Shapes, and Sheet Piling

Standard Practice for Making and Curing Concrete Test Specimens
in the Field

Standard Test Method for Compressive Strength of Cylindrical
Concrete Specimens

Standard Practice for Sampling Freshly Mixed Concrete

Standard Practice for Making and Curing Concrete Test Specimens in
the Laboratory

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Center-Point Loading)

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Third-Point Loading)

Proposed Salomague Port Improvement Project
Port of Salomague, Cabugao, llocos Sur



ASTM C 42

ASTM C 174

ASTM C 143

ASTM C 494
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Standard Test Method for Obtaining and Testing Drilled Cores and
Sawed Beams of Concrete

Standard Test Method for Measuring Thickness of Concrete Elements
Using Drilled Concrete Cores

Standard Test Method for Slump of Hydraulic-Cement Concrete

Standard Specification for Chemical Admixtures for Concrete

ASTM C 1017 Standard Specification for Chemical Admixtures for use in

ASTM C 171

ASTM C 309

ASTM 5329

Producing Flowing Concrete
Standard Specification for Sheet Materials for Curing Concrete

Standard Specification for Liquid Membrane-Forming Compounds for
Curing Concrete

Standard Test Methods for Sealants and Fillers, Hot Applied, For Joints
and Cracks in Asphaltic and Portland Cement Concrete Pavements

ASTM D 5167 Standard Practice for Melting of Hot Applied Joint and Crack Sealant

ASTM A 706

and Filler for Evaluation

Standard Specification for Low-Alloy Steel Deformed and Plain
Bars for Concrete Reinforcement

ASTM A 966 Standard Test Method for Magnetic Particle Examination of Steel

Forgings using Altemating Current

ASTM C 1064 Standard Test Method for Temperature of Freshly Mixed

Hydraulic-Cement Concrete

ASTM C 1077 Standard Practice for Laboratories Testing Concrete and Concrete

Aggregates for use in Construction and Criteria for Laboratory
Evaluation

ASTM C 1107 Standard Specification for Packaged Dry, Hydraulic-Cement Grout

(Non-shrink)

ASTM C 1116 Standard Specification for Fiber-Reinforced Concrete

ASTM C 1157 Standard Specification for Hydraulic Cement

ASTM C 138

ASTM C 173

ASTM C 260
ASTM C 295

Standard Test Method for Density ("Unit Weight"), Yield, and Air
Content (Gravimetric) of Concrete

Standard Test Method for Air Content of Freshly Mixed Concrete
by the Volumetric Method

Standard Specification for Air-Entraining Admixtures for Concrete

Petrographic Examination of Aggregates for Concrete
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ASTM C 33  Standard Specification for Concrete Aggregates

ASTM C 42 Standard Test Method for Obtaining and Test Drilled cores and Sawed
Beams of Concrete

ASTM C 469 Static Modulus of Elasticity and Poisson's Ratio of Concrete in
Compression

ASTM C 595 Standard Specification for Blended Hydraulic Cements
ASTM C1116 Standard Specification for Fiber-Reinforced Concrete and Shotcrete

ASTM C 1751 Preformed Expansion Joint Fillers for Concrete Paving and Structural
Construction.(Non-extruding and Resilient Bituminous Types).

ASTM D 1179 Fluoride lon in Water

ASTM D 1190 Standard Specification for Concrete Joint Sealer, Hot-Applied
Elastic Type

ASTM D 1751 Standard Specification for Preformed Expansion Joint Filler for
Concrete Paving and Structural Construction (Non-extruding
and Resitient Bituminous Types)

ASTME 329 Standard Specification for Agencies Engaged in the Testing and/ or
Inspection of Materials used in Construction

c. American Welding Society (AWS)

D12 Welding Reinforcing Steel, Metal Inserts and Connections in
Reinforced Concrete Construction.

d Philippine National Standard (PNS)
PNS 4¢ Steel Bars for Concrete Reinforcement
e. DPWH Standard Specifications
e. All other standards hereinafter indicated.
f. The edition or the revised version of such codes and standards current at the date

twenty eight (28) days prior to date of bid submission shall apply. During Contract
execution, any changes in such codes and standards shall be applied after approval by the

Owner.
SUBMITTALS
1. Test Reports and Certificates shall be furnished and approval received before delivery

of certified or tested materials to the Project Sites.

a. Submit Test Reports for the following:

Proposed Salomague Port improvement Project
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a1 Concrete mixture proportions

Submit copies of test reports by independent test labs conforming to
ASTM C 1077 showing that the mixture has been successfully tested to
produce concrete with the properties specified and that mixture will be
suitable for the job conditions. Test reports shall be submitted along with the
concrete mixture proportions. Obtain approval before concrete placement.
Fully describe the processes and methodology whereby mixture proportions
were developed and tested and how proportions will be adjusted during
progress of the work to achieve, as closely as possible, the designated levels
of relevant propetties.

a.2  Aggregates
Submit test results for aggregate quality in accordance with ASTM C 33.
Where there is potential for alkali-silica reaction, provide results of tests
conducted in accordance with ASTM C 227 or ASTM C 1260. Submit
results of all tests during progress of the work in tabular and graphical
form as noted above, describing the cumulative combined aggregate grading
and the percent of the combined aggregate retained on each sieve.

a.3  Admixtures
Submit test results in accordance with ASTM C 494 and ASTM C 1017 for
concrete admixtures, ASTM C 260 for air-entraining agent, and manufacturer's
literature and test reports for corrosion inhibitor and anti-washout admixture.

Submitted data shall be based upon tests performed within 6 months of
submittal.

a4 Cement

Submit test results in accordance with ASTM C 150 Portland cement. Submit
current mil data.

ab Water
Submit test results in accordance with ASTM D 512 and ASTM D 516.
Submit Certificates for the following:
b.1 Curing concrete elements
Submit proposed materials and methods for curing concrete elements.
b.2 Form removal schedule
Submit proposed materials and methods for curing concrete elements.
b.3 Concrete placement and compaction
Submit technical literature for equipment and methods proposed for use in

placing concrete. Include pumping or conveying equipment including type,
size and material for pipe, valve characteristics, and the maximum length and
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height concrete will be pumped. No adjustments shall be made to the mixture
design to facilitate pumping.

Submit technical literature for equipment and methods proposed for vibrating
and compacting concrete. Submittal shall include technical literature describing
the equipment including vibrator diameter, length, frequency, amplitude,
centrifugal force, and manufacturer's description of the radius of influence
under load. Where flat work is to be cast, provide similar information
relative to the proposed compacting screed or other method to ensure dense
placement.

b4  Mixture designs

Provide a detailed report of materials and methods used, test results, and the
field test strength (fcr) for marine concrete required to meet durability
requirements.

2. The Contractor shall submit shop drawings and erection drawings for formwork and
scaffolding at least 14 days prior to commencing the work.

Each shop drawing and erection drawing shall bear the signature of a Contractor's qualified
Engineer. Details of all proposed formwork to be prefabricated and formwork to produce
special finishes shail be submitted to the Engineer for approval before any materials are
ordered. If the Engineer so requires, samples of proposed formworks shall be constructed
and concrete placed at the Contractor's expense so that the proposed methods and
finished effect can be demonstrated. '

The Contractor shall submit shop drawings showing reinforcing bar placing and bar lists
for the Engineer's approval. Such shop drawings shall show also suppiemental bars for
forming, strengthening frames of bars of sufficient rigidity to withstand forces during placing
concrete. If necessary, shaped steel may be added to improve rigidity of the frame of bar.

Such shop drawings shall clearly indicate bar sizes, spacing, location and quantities of
reinforcement, mesh, chairs, spacers and other details to be as per ACI Manual of
Standard Practice for Detailing Reinforced Concrete Structures.

Details shall be prepared for placement of reinforcement where special conditions occur,
including most congested areas and connection between pre-cast concrete and concrete in-
situ.

All shop drawings shall be reviewed by the Engineer within seven (7) days after receiving

them. At least two (2) days prior to pouring concrete, the Contractor shall submit to the
Engineer a pouring permit for his inspection and approval.

MATERIAL REQUIREMENTS
CEMENT
Unless otherwise specified in the Drawings, only one (1) brand of cement shail be used for

any individual structure. In determining the approved mix, only Portland cement shall be used
as the cementitious matetial.
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1. Portiand Cement: ASTM C 150

Type | (for general use in construction)

ADMIXTURE (IF NECESSARY)

Unless otherwise required by field conditions, admixture may be used subject to the
expressed approval of the Engineer. The cost of which shall already be inciuded in the unit
cost bid of the Contractor for the concrete.

1. Air Entraining Admixture shall conform to ASTM C 260.

2. Admixture other than air entraining agent shall conform to ASTM C 494.

3. Admixture containing chloride ions, or other ions producing deleterious effect shall
not be used.
AGGREGATES
1. Crushed Coarse Aggregate

Conforming to ASTM C 33 and having nominal sizes passing 38.0 mm to 19.0 mm, 19.0 mm
to 9.5 mm to No. 4 sieve. The material shall be well graded between the limits indicated and
individually stockpiled. It shall be the Contractor’s responsibility to blend the materials to
meet the gradation requirements for various types of concrete as specified herein.

Nominal sizes for combined gradation shall be as follows:

Nominal Size of Coarse Aggregates
ASTM Sieves % by Weight Passing

40mm 25mm 19mm 10mm
50.0mm (2") 100 - - -
38.0mm (1 1/27) 95 - 100 100 - -
31.8mm (1 1/47) - 90 - 100 100 -
25.0mm (17) - - 90 - 100 -
19.0mm (3/4") 35-70 25-90 - 100
16.0mm (5/8") - - 20-55 85-100
9.5mm (3/8") 10- 30 0-10 0-10 0-20
No. 4 0-5

Proposed Salomague Port improvemaent Project
Port of Salomague, Cabugao, liocos Sur



2. Fine Aggregate

13

Technical Specifications
(Reinforced Concrete)

ASTM C 33 except for gradation which has been revised to meet local conditions uniess
otherwise required by the Engineer, grading of find aggregate shall be as follows:

ASTM Sieves % by Weight Passing
9.5mm (3/8") 100

No.4 90 - 100
No. 8 80 - 100

No. 16 50-90

No. 30 25-60

No. 50 5-30

No. 100 0-10

a. Grading of fine aggregates shall be reasonably uniform and fineness modulus

thereof shall not vary more than 0.2 from that of the representative sample in which
mix proportions of concrete are based.

b. Due care shall be taken to prevent segregation.

WATER

The mixing water shall be clear and apparently clean. If it contains quantities or substances that
discolor it or make it smell or taste unusual or objectionable, or cause suspicion, it shall not be used
uniess service records of concrete made with it {or other information) indicated that it is not injurious
to the quality, shalt be subject to the acceptance criteria as shown in Table 6.3 and Table 6.4 or as

designated by the purchaser.

When wash water is permitted, the producer will provide satisfactory proof or data of non-
detrimental effects if potentially reactive aggregates are to be used. Use of wash water will be
discontinued if undesirable reactions with admixtures or aggregates occur.

Table 6.3 Acceptance Criteria for Questionable Water Supplies

Test

Limits

Compressive strength, min. %
Control at 7 days

90

Time of Setting deviation from control

from 1:00 earlier to 1:30 later

Time of Setting (Gillmore Test)

Initial No marked change
Final Set No marked change
Appearance Clear
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Color Colorless
Odor Odorless
Totat Solids 500 parts/million max.
PH value 451085
Table 6.4 Chemical Limitation for Wash Water
Limits
Chemical Requirements, Minimum
Concentration
Chloride as C1¢" expressed as a mass percent
of cement when added to the C1¢" in the other
components of the concrete mixtures shall not
exceed the following levels:
1. Prestressed Concrete 0.06 percent
2. Conventionally reinforced concrete in a moist 0.10 percent
environment and exposed to chloride
3. Conventionally reinforced concrete in a moist 0.15 percent
environment but not exposed to chloride
4. Above ground building construction where No limit for corrosion
the concrete will stay dry
Sulfate as SO, ppm* 3,000
Alkalies as (Na20 + 0.658 K20), ppm 600
Total Solids, ppm 50,000

Wash water reused as mixing water in concrete may exceed the tisted concentrations of
sulfate if it can be shown that the concentration calculated in the total mixing water, including
mixing water on the aggregate and other sources, does not exceed that stated iimits.

Water will be tested in accordance with, and shall meet the suggested requirements of
AASHTO T 26.

Water known to be of potable quality may be used without test.

CURING MATERIALS

1.

Impervious Sheet Materials

ASTM C 171 type, optional, except that polyethylene film, if used, shall be white opaque.
Burlap of commercial quality, non-staining type, consisting of 2 layers minimum.
Membrane Forming Curing Compound

ASTM C 309; submit evidence that product conforms to specifications.
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JOINTING MATERIALS

1. Sealant

Sealant shall be multi-component, polyurethane base compound, gray in color, self-
leveling for horizontal joints, 2 part polythremdyne, terpolymer compound, gray in color;
non-sag for vertical joints.

Sealant shall be compatible with materials in contact and to perform satisfactorily under
salt water and traffic conditions, and be capable of making joint watertight and allow
movement 25% of the width of joint in any direction.

Sealant shall be guaranteed against leakage, cracking, crumbling, melting, shrinkage,
running, ioss of adhesion for a period of five years from the date of acceptance of work.

2. Joint backing shall be expanded extruded polyethylene, low density, oval in shape to fit
the joints as indicated on the drawings and to be compatible with sealant.

3. Where required, primer shall be compatible with joint materials and installed in
accordance with manufacturer's instructions.

4, Joint filler shall conform to ASTM D1751 (AASHTO M213) non-extruding, resilient
bituminous type. Filler shall be furnished for each joint in single piece for depth and width
required for joint, unless otherwise authorized by the Engineer. When more than one piece is
authorized for a joint, abutting ends shall be fastened and hold securely to shape by stapling
or other positive fastening. )

EPOXY BONDING COMPOUND
ASTM C 881. Provide Type | for bonding hardened concrete to hardened concrete; Type Il for
bonding freshly mixed concrete to hardened concrete; and Type Il as a binder in epoxy mortar or

concrete, or for use in bonding skid-resistant materials to hardened concrete. Provide Class B if
placement temperature is between 4 and 16°C; or Class C if placement temperature is above

16°C.
REINFORCEMENT

Steel reinforcement, other than Steel for Pre-stressing, used in Reinforced Concrete, shall conform
to ASTM and PNS as follows:

ASTM Designation A615 - Deformed Billet Steel Bars for Concrete Reinforcement.
Minimum yield strength of 276 MPa (40,000 psi). _

PNS 49 - Steel Bars for Concrete Reinforcement
TIE WIRE

Tie wire shall be plain, cold drawn annealed steel wire 1.6 mm diameter.
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SAMPLES AND TESTING

1. Cement

Sampled either at the mill or at the site of work and tested by an independent commercial or
government testing laboratory duly accredited by the Bureau of Research and Standards
(BRS) of the DPWH, Department of Science and Technology (DOST) or the Department
of Trade and Industry (DTI) at no additional cost to PPA. Certified copies of laboratory test
reports shall be furnished for each iot of cement and shall include all test data, results, and
certificates that the sampling and testing procedures are in conformance with the
Specifications. No cement shall be used until notice has been given by the Engineer that the
test results are satisfactory. Cement that has been stored, other than in bins at the mills,
for more than 3 months after delivery to the Site shall be re-tested before use. Cement
delivered at the Site and later found after test to be unsuitable shall not be incorporated into
the permanent works.

2. Aggregates: Tested as prescribed in ASTM C 33

At least 28 days prior to commencing the work, the Contractor shali inform the Engineer of
the proposed source of aggregates and provide access for sampling.

Gradation tests will be made on each sample without delay. All other aggregates tests
required by these Specifications shall be made on the initial source samples, and shall be
repeated whenever there is a change of source. The tests shall include an analysis of each
grade of material and an analysis of the combined material representing the aggregate
part of the mix.

3. Reinforcement

Certified copies of mill certificates shall accompany deliveries of steel bar reinforcement. If
requested by the Engineer additional testing of the materials shall be made at the
Contractor's expense.

4, Concrete Tests

For test purposes, provide 1 set of three (3) concrete cylinder samples taken from each
day's pouring and to represent not more than 75 cu.m. of concrete class or fraction
thereof of concrete placed. Samples shall be secured in conformance with ASTM C 172.
Tests specimens shall be made, cured, and packed for shipment in accordance with
ASTM C 31. Cylinders will be tested by and at the expense of the Contractor in
accordance with ASTM C 39. Test specimens will be evaluated separately by the
Engineer, for meeting strength level requirements for each with concrete quality of ACI 318,
When samples fail to conform to the requirements for strengths, the Engineer shall have the
right to order a change in the proportions of the concrete mix for the remaining portions of
the work at no additional cost to the Authority.

5. Test of Hardened Concrete in or Removed from the Structure

When the results of the strength tests of the concrete specimens indicates the concrete as
placed does not meet the Specification requirements or where there are other evidences
that the quality of concrete is below the specification requirement in the opinion of the
Engineer, tests on cores of in-piace concrete shail be made in conformance with ASTM C 42.
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Core specimens shall be obtained by the Contractor and shall be tested. Any deficiency
shall be corrected or if the Contractor elects, he may submit a proposal for approval before
the load test is made. If the proposal is approved, the load test shall be made by the
Contractor and the test results evaluated by the Engineer in conformance with Chapter 20
of ACI 318. The cost of the load tests shall be borne by the Contractor. If any concrete shows
evidence of failure during the load test, or fails the load test as evaiuated, the deficiency be
corrected in a manner approved by the Engineer at no additional cost to the
Authority.

6. Chemical Admixtures/Additives

The admixtures/additives if approved shall conformed to ASTM C 494 and ASTM C 1017.
The testing shall be conducted with cement and aggregate propesed for the Project. The
admixtures/additives shall be tested and those that have been in storage at the Project Site
for longer than six (6) months shall not be used until proven by retest to be satisfactory.

Samples of any admixtures/additives proposed by the Contractor shall be submitted for
testing at least 56 days in advance of use, which shall require approval of the Engineer.
Testing of admixtures/additives proposed by the Contractor including test mixing and cylinder
test shall be at the Contractor's expense.

7. Jointing Materials and Curing Compound Samples

At least 28 days prior to commencing the work, the Contractor shall submit to the
Engineer for his approval sampies of the following materials proposed for use together with
manufacturer’s certificate.

a. 10 kg of joint sealant
b. 1m length of joint filler

C. 5 1i. of curing compound
d. 1m length of joint backing

The Engineer shall deliver to the Contractor his assessment on the materials within seven
(7) days after receiving them.

EXECUTION
DELIVERY, STORAGE AND HANDLING OF MATERIALS
1. Cement

Do not deliver concrete until vapor barrier, forms, reinforcement, embedded items, and
chamfer strips are in place and ready for concrete placement. ACI 301 and ASTM A 834
for job site storage of materials. Protect materials from contaminants such as grease, oll,
and dirt. Ensure materials can be accurately identified after bundles are broken and tags
removed.

immediately upon receipt at the Site, the cement shall be stored separately in a dry
weathertight, properly ventilated structures with adequate provisions for prevention of
absorption of moisture. Storage accommodations for concrete materials shall be subject to
approval and shall afford easy access for inspection and identification of each shipment in
accordance with test reports.
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Cement shall be delivered to the Site in bulk or in sound and properly sealed bags and while
being loaded or unloaded and during transit to the concrete mixers whether conveyed in
vehicles or in mechanical means, cement shall be protected from whether by effective
coverings. Efficient screens shall be supplied and erected during heavy winds.

If the cement is delivered in buik, the Contractor shall provide, at his own cost, approved
silos of adequate size and numbers to store sufficient cement to ensure continuity of work
and the cement shall be placed in these silos immediately after it has been delivered to the
Site. Approved precautions shall be taken into consideration during unloading to ensure
that the resulting dust does not constitute a nuisance.

if the cement is delivered in bags, the Contractor shall provide, at his own cost, perfectly
waterproofed and well ventilated sheds having a floor of wood or concrete raised at least
0.5m above the ground. The sheds shall be large enough to store sufficient cement to
ensure continuity of the work and each consignment shall be stacked separately therein
to permit easy access for inspection, testing and approval. Upon delivery, the cement shall
at once be placed in these sheds and shall be used in the order in which it has been delivered.

Cement bags should not be stacked more than 13 bags high. All cement shall be used
within two months of the date of manufacture. If delivery conditions render this impossible,
the Engineer may permit cement to be used up to three (3) month after manufacturing,
subject to such conditions including addition of extra cement as he shall stipulate.

Aggregate

All fine and coarse aggregate for concrete shall be stored on close fitting, steel or concrete
stages design with drainage slopes or in bins of substantial construction in such a manner
as to prevent segregation of sizes and to avoid the inclusion of dirt and other foreign
materials in the concrete. All such bins shall be emptied and cleaned at intervals of every
six (6) months or as required by the Engineer. Each size of aggregate shall be stored
separately unless otherwise approved by the Engineer.

Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 1.2 m in
depth to minimize segregation.

FORMWORK

1.

Forms

Designed, constructed, and maintained so as to insure that after removal of forms the
finished concrete members will have true surfaces free of offset, waviness or bulges and
will conform accurately to the indicated shapes, dimensions, lines, elevations and
positions. Form surfaces that will be in contact with concrete shall be thoroughly cleaned
before each use.

Design

Studs and wales shall be spaced to prevent deflection of form material. Forms and joints shall
be sufficiently tight to prevent leakage of grout and cement paste during placing of
concrete. Juncture of formwork panels shall occur at vertical control joints, and construction
joints. Forms placed on successive units for continuous surfaces shall be fitted in accurate
alignment to assure smooth completed surfaces free from irregularities and signs of
discontinuity. Temporary opening shall be arranged to wall and where otherwise required
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to facilitate cleaning and inspection. Forms shall be readily removable without impact,
shock, or damage to the concrete.

Form Ties

Factory fabricated, adjustable to permit tightening of the forms, removable or snap-off
metal of design that will not allow form deflection and will not spall concrete upon removal.
Bolts and rods that are to be completely withdrawn shall be coated with a non-staining
bond breaker. Ties shall be of the type which provide watertight concrete.

Chamfering

External corners that will be exposed shall be chamfered, beveled, or rounded by mouldings
placed in the forms or as indicated in the drawings.

Coatings

Forms for exposed surfaces shall be coated with form oil or form-release agent before
reinforcement is placed. The coating shall be a commercial formulation of satisfactory and
proven performance that will not bond with, stain, or adversely affect concrete surfaces, and
shall not impair subsequent treatment of concrete surfaces depending upon bond or adhesion
nor impede the wetting of surfaces to be cured with water or curing compounds. The coating
shall be used as recommended in the manufacturer's printed or written instructions.
Forms for unexposed surfaces may be wet with water in lieu of coating immediately before
placing of concrete. Surplus coating on form surfaces and coating on reinforcement steel
and construction joints shall be removed before placing concrete.

Removal of Forms shall be done in a manner as to prevent injury to the concrete and to insure
complete safety of the structure after the following conditions have been met. Where the
structure as a whole is supported on shores, forms for beam and girder sides, and similar
vertical structural members may be removed before expiration of curing period. Care shall
be taken to avoid spalling the concrete surface or damaging concrete edges. Wood forms
shall be completely removed.

Minimum stripping and striking time shall be as follows unless otherwise approved by the
Engineer.

Vertical sides of beams, walls, and columns, lift not 12 hours exceeding 1.2 m

Vertical sides of beams and walls, lift exceeding 1.2 m 36 hours Softlifts of main slabs and
beams (props left under) 5 days

Removal of props from beams and mains slabs and other work 10 days
Control Test

If the Contractor proposes to remove forms earlier than the period stated above, he shall be
required to submit the results of control tests showing evidence that concrete has attained
sufficient strength to permit removal of supporting forms. Cylinders required for control tests
shall be provided in addition to those otherwise required by this Specification. Test
specimens shall he removed from molds at the end of 24 hours and stored in the structure
as near the points as practicable, the same protection from the elements during curing as is
given to those portions of the structure which they represent, and shall not be removed from
the structure for transmittal to the laboratory prior to expiration of three fourths of the
proposed period before removal of forms. Cylinders will be tested by and at the expense of
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the Contractor. Supporting forms or shoring shall not be removed until control test
specimens have attained strength of at least 160 kg/sq cm. The newly unsupported portions
of the structure shall not be subjected to heavy construction or material ioading.

REINFORCEMENT
1. Reinforcement

Fabricated to shapes and dimensions shown and shall be placed where indicated.
Reinforcement shall be free of loose or flaky rust and mill scale, or coating, and any other
substance that would reduce or destroy the bond. Reinforcing steel reduced in section shall
not be used. After any substantial delay in the work, previously placed reinforcing steel for
future bonding shall be inspected and cleaned. Reinforcing steel shall not be bent or
straightened in a manner injurious to the steel or concrete. Bars with kinks or bends not
shown in the drawings shall not be placed. The use of heat to bend or straighten reinforcing
steel shall not be permitted. Bars shall be moved as necessary to avoid interference with
other reinforcing steel, conduits, or embedded items. If bars are moved more than one bar
diameter, the resulting arrangement of bars including additional bars necessary to meet
structural requirements shall be approved before concrete is placed. In siabs, beams and
girders, reinforcing steel shall not be spliced at points of maximum stress unless otherwise
indicated. Unless otherwise shown in the drawings, laps or splices shall be 40 times the
reinforcing bar diameter.

2. ;I'rll;;:- nominal dimensions and unit weights of bars shall be in accordance with the following
able:
Nominal Diameter | Nominal Perimeter | Nominal Sectional Unit Weight
(mm) {(mm) Area (kg/m)
(sq. mm)
10 314 78.54 0.616
12 37.7 113.10 0.888
16 50.3 201.10 1.579
20 62.8 314.20 2.466
25 785 490.90 3.854
28 88.0 615.70 4.833
32 100.5 804.20 6.313
36 113.1 1,017.60 7.991
40 125.7 1,256.60 9.864
50 157.1 1,963.50 15.413
3. Welding of reinforcing bars shalt only be permitted where shown; all welding shown shall be

performed in accordance with AWS D 12.1.

4. Exposed reinforcement bars, dowels and plates intended for bonding with future extensions
shall be protected from corrosion.
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5. Supports shall be provided in conformance with ACI 315 and ACI 318, unless otherwise
indicated or specified.

6. Concrete Protection for Reinforcement
a. The minimum concrete cover of reinforcement shall be as shown below unless

otherwise indicated in the drawings.

b. Totlerance for Concrete Cover of Reinforcing Steel other than Tendons.

Minimum Cover

7.5cm or more (marine structures and concrete cast against and permanently
exposed to earth)

DESIGN STRENGTH OF CONCRETE

Concrete for structural parts or members such as beams, slabs, curtain wall, pile caps and
fender/mooring blocks shall develop a minimum 28-day compressive cylinder strength of 24 MPa
(3,500 psi) as indicated in the drawings. While for pre-stressed concrete piles a compressive
strength of 35 MPa (5,000psi).

TRIAL BATCH FOR CONCRETE

Thirty (30) calendar days before the start of concreting works, the Contractor shall submit design
mixes and the corresponding test result made on sample thereof. Sampling and testing shall be in
accordance with the ASTM Standard procedures for sampling and testing for the particuiar design
strength(s) required.

The particulars of the mix such as the slump and the proportionate weights of cement, saturated
surface dry aggregates and water used shall be stated.

The design mix for concrete to be used shall be submitted together with at least three (3) standard
cylinder samples for approval at least one (1) month prior to the start of each concreting schedule.
Such samples shall be prepared in the presence of the Engineer.

Standard laboratory strength tests for the 7, 14 and 28 days periods shall be taken to all concrete
samples in addition to routine field tests, at cost to the Contractor. Only design mixes represented by
test proving the required strength for 7, 14 and 28 days tests shall be allowed.

The cost of sampling, handling and transporting samples from jobsite to the laboratory and the cost of
subsequent tests made until the desired mix is attained shall be for the account of the Contractor.

Siump Test shall be made in conformance with ASTM C143, and unless otherwise specified by the
Engineer, slump shail be within the following limits:

Slump for Vibrated Concrete
Structuratl Element

Minimum Maximum
Pavement Concrete 25mm 50mm
Pre-cast Concrete 50mm 70mm
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L ean Concrete 100mm 200mm
Sacked Concrete 25mm 50mm
All other Concrete 50mm 90mm

Provide suitable facilities and labor for obtaining representative samples of
concrete for the Contractor’s quality control and the Engineer's quality assurance
testing. All necessary platforms, tools and equipment for obtaining samples shall be
furnished by the Contractor.

MIXING CONCRETE

1.

GENERAL

a.

g.

Concrete shall be thoroughly mixed in a mixer of an approved size and type that will
insure a uniform distribution of the materials throughout the mass.

All concrete shall be mixed in mechanically operated mixers. Mixing plant and
equipment for transporting and placing concrete shall be arranged with an ample
auxiliary installation to provide a minimum supply of concrete in case of breakdown of
machinery or in case the normal supply of concrete is disrupted. The auxiliary supply
of concrete shall be sufficient to complete the casting of a section up to a
construction joint that will meet the approval of the Engineer.

Equipment having components made of aluminum or magnesium alloys, which
would be in contact with piastic concrete during mixing, transporting or pumping of
Portland cement concrete, shall not be used.

Concrete mixers shall be equipped with adequate water storage and a device for
accurately measuring and automatically controlling the amount of water used.

Materials shall be measured by weighing. The apparatus provided for weighing the
aggregates and cement shall be suitably designed and constructed for this purpose.
The accuracy of all weighing devices except that for water shall be such that
successive quantities can be measured to within one percent of the desired
amounts. The water measuring device shall be accurate to plus or minus 0.5 percent.
All measuring devices shall be subject to the approval of the Engineer. Scales and
measuring devices shall be tested at the expense of the Contractor as frequently as
the Engineer may deem necessary to insure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other
operating equipment in the plant. When the entire plant is running, the scale
reading at cut-off shall not vary from the weight designated by the Engineer by
more than one percent for cement, 1-% percent for any size of aggregate, or one
percent for the total aggregate in any batch.

Manual mixing of concrete shall not be permitted unless approved by the Engineer.

MIXING CONCRETE AT SITE

a.

Concrete mixers may be of the revolving drum or the revolving blade type and
the mixing drum or blades shall be operated uniformly at the mixing speed

recommended by the manufacturer.
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