GCC-25

{c) Peace and order conditions make it extremely dangerous, if not possible,
to work. However, this condition must be certified in writing by the
Philippine National Police (PNP) station which has responsibility over the
affected area and confirmed by the Department of Interior and Local
Government (DILG) Regional Director.

{(d) There is failure on the part of the Procuring Entity to deliver govemnment-
fumished materials and equipment as stipulated in the contract.

(e) Delay in the payment of Contractor's claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor’s claim has
been certified to by the procuring entity's authorized representative that
the documents are complete unless there are justifiable reasons thereof
which shall be communicated in writing to the Contractor.

45.3. In case of total suspension, or suspension of activities along the critical path, which is
not due to any fault of the Contractor, the elapsed time between the effectivity of the
order suspending operation and the order to resume work shall be allowed the
Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1. If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the value
of the work done and Materials ordered less advance payments received up to the
date of the issue of the certificate and less the percentage to apply to the value of the
work not completed, as indicated in the SCC. Additional Liquidated Damages shall not
apply. If the total amount due to the Procuring Entity exceeds any payment due to the
Contractor, the difference shall be a debt payable to the Procuring Entity.

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a
fundamental breach of Contract by the Procuring Entity, the Procuring Entity's
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor’s
personnel employed solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the date of the
certificate.

46.3. The net balance due shall be paid or repaid within twenty eight {28) days from the
notice of termination.

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1. Should the amount of additional work of any kind or other special circumstances of any
kind whatsoever occur such as to fairly entitle the contractor to an extension of contract
time, the Procuring Entity shall determine the amount of such extension; provided that
the Procuring Entity is not bound to take into account any claim for an extension of
time unless the Contractor has, prior to the expiration of the contract time and within
thirty (30) calendar days after such work has been commenced or after the
circumstances leading to such claim have arisen, delivered to the Procuring Entity
notices in order that it could have investigated them at that tme. Failure to provide
such notice shall constitute a waiver by the Contractor of any claim. Upon receipt of
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full and detailed particulars, the Procuring Entity shall examine the facts and extent of
the delay and shall extend the contract time completing the contract work when, in the
Procuring Entity's opinion, the findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor
to provide the required equipment, supplies or materials.

47.3. Extension of contract time may be granted only when the affected activities fall within
the critical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to support the
request for extension was already considered in the determination of the original
contract time during the conduct of detailed engineering and in the preparation of the
contract documents as agreed upon by the parties before contract perfection.

47.5. Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual conditions
obtained at the site, in excess of the number of rainy/unworkable days pre-determined
by the Procuring Entity in relation to the original contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon
by the parties before contract perfection, and/or for equivalent period of delay due to
major calamities such as exceptionally destructive typhoons, floods and earthquakes,
and epidemics, and for causes such as non-delivery on time of materials, working
drawings, or written information to be furnished by the Procuring Entity, non-acquisition
of permit to enter private properties or non-execution of deed of sale or donation within
the right-of-way resulting in complete paralyzation of construction activities, and
other meritorious causes as determined by the Procuring Entity’s Representative and
approved by the HoPE. Shortage of construction materials, general labor strikes, and
peace and order probiems that disrupt construction operations through no fault of the
Contractor may be considered as additional grounds for extension of contract time
provided they are publicly felt and certified by appropriate government agencies such
as DTI, DOLE, DILG, and DND, among others. The written consent of bondsmen must
be attached to any request of the Contractor for extension of contract time and
submitted to the Procuring Entity for consideration and the validity of the Performance
Security shall be correspondingly extended.

48. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations,
or other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain
basis.

49. Completion
The Contractor shall request the Procuring Entity’s Representative to issue a certificate

of Completion of the Works, and the Procuring Entity’s Representative will do so upon
deciding that the work is completed.
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80. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’'s Representative issues a certificate of Completion.

81. Operating and Maintenance Manuals

51.1. If “as built" Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the SCC.

51.2. [f the Contractor does not supply the Drawings and/or manuals by the dates stated in
the SCC, or they do not receive the Procuring Entity's Representative’s approval, the
Procuring Entity's Representative shall withhold the amount stated in the SCC from
payments due to the Contractor.

Propossd :
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SCC -1

Special Conditions of Contract

GCC Clause

1.17

The Intended Completion Date is 90 calendar days from
commencement of work, inclusive of the estimated seven (7) calendar
days considered unfavorable to the prosecution of the works at site.

1.22

A.

o 0w

o~ O

® N onmwp

9.

The Works consists of:
REMOVAL AND DISPOSAL WORKS

Remove and dispose existing vinyl floor tiles as directed by
the Engineer

Remove existing ceiling including electrical materials and
tum-over to the Authority

Remove existing wal! partitions, doors and tum-over to the
Authority

Remove existing glass doors with fixed sidings and tum-
over {o the Authority

Remove existing panel partition and tum-over to the
Authority

Remove existing window sunscreen and accessories and
tum-over to the Authority

Remove existing counter, cabinet and plumbing fixtures
Remove existing air conditioning units and tum-over to the
Authority

PPA EXECUTIVE LOUNGE AND GYM

Supply and install 100mm thk. gypsum board drywall
including light steel metal furring and accessories

Supply and apply latex satin paint finish (2 coats)

Supply and install wall paper at lounge area

Supply and install (1"x4"20’) walnut wood border

Supply and install {1°x4"8’} walnut baseboard

Supply and install grooved wall pane! in walnut wood in
laminate finish

Supply and install 200mm x1,200mm x 12mm thk walnut
wood tiles

Supply and install 600mm x 600mm x t2mm thk terrazzo
cream design homogenous tiles

Supply and install 900mm x 800mm x 12mm thk beige
ceramic tiles

10. Supply and instali rubber tiles at gym area

11. Supply and install moisture gypsum board ceiling

12. Supply and install concealed grid acoustic ceiling system
13. Supply and install biowood timber ceiling system

14. Supply and install acoustic insulation

15. Supply and install acoustic panel at gym area

16. Supply and install fabricated glass doors and partitions

including metal frames and accessories

Proposad R ration of PPA E. aive Loungae and Gym
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17. Supply and install herringbone thin weave 100% abaca fiber
carpet (2.74m x 3.65m)

18. Supply, deliver and install electro/mechanical materials and
accessories

19. Supply and instail 2.40m H x 2.033m W mirror at Gym Area

20. Supply, deliver and install plumbing materials and
accessories

1.23 The Procuring Entity’s Representative is:

MARK JON S. PALOMAR

Chairperson Head Office Bids and Awards Committee
for Engineering Project
3" Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24 The Site is located at South Harbor, Port Area, Manila and is defined
in drawing Nos.
1.28 The Start Date is the time of receipt by the successful bidder of all notices

called for the term of the contract.

1.31 Refer to the Bidder's Responsibilities’ under 6.1 of ITB — 5 and GCC - 3.
2.2 None.
5.1 The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon commencement of the project.
6.5 The Contractor shall empioy the following Key Personnel:
a. Project Manager
b. Project Engineer
c. Materials Engineer
d. Construction Safety and Health Officer
e. Foreman
f. Others
74 (c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10 None
12.3 No further instructions.
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125 a) Permanent Structures: Fifteen (15) years

Buildings of types 4 and 5 as classified under the National Building
Code of the Philippines and other structures made of steel, iron, or
concrete which comply with relevant structural codes (e.g.,, DPWH
Standard Specifications) such as, but not limited to steel/concrete
bridges, flyovers, aircraft movement areas, ports, dams, tunnels,
filtration and treatment plants, sewerage systems, power plants,
transmission and communication towers, railway system, and other
similar permanent structures

13 if Contractor is a Joint Venture, “All partners to the joint ventures shall be
jointly and severally liable to the Procuring Entity”.

18.3¢h)(i) “No further instructions.

21.2 The Arbiter is: (To be appointed)

29.1 No dayworks are applicable to the contract.

31.1 The Contractor shali submit the Program of Work to the Procuring Entity’s
Representative within days of delivery of the Notice of Award.

31.3 The period between Program of Work updates is days.

The amount to be withheld for late submission of an updated Program of

343 The Funding Source is the Corporate Budget of the Authority for CY
2019, :

39.1 The provision on advance payments or mobilization fees in the terms and
conditions of all contracts/ purchase orders/ job orders for goods,
services and infrastructure projects that will be signed or executed shall
henceforth be excluded.

39.5 Refer to 39.1

401 No further instructions.

404 No further instructions.

511 The date by which operating and maintenance manuals are required is
The date by which “as built” drawings are required is

51.2

The amount to be withheld for failing to produce “as built” drawings and/or
operating and maintenance manuals by the date required is .

Proposed Renovalion of PPA Exacutive Lounge and
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Technical Specifications (Bubding Warks)
(REMOVAL AND DISPOSAL WORKS)

1.22.A. REMOVAL AND DISPOSAL WORKS

ITEM 1.22.A.01 TO ITEM 1.22.A.08
Description

The work includes the fumishing of all labor, materials and equipment required to camy out
the demolition and removal works as required for the execution of the Contract.

The Contractor shall submit the proposed methodology or procedure of demolition work with
detailed drawings and calculations if necessary, to the Engineer for approval, before the
execution of the Works.

General Provisions

1. The Contractor shall be deemed to have satisfied himself of the site conditions, and to have
included in his unit prices provision for all risks that may arise during or in connection with
the work.

2. Materials coming from the demolition works, except general earth, shall remain the property
of the Procuring Entity, the designated part of which shall be stored by the Contractor at
places specified by the Engineer/ Accepting authority. Receiving copy of Tum-Over Report

shall be provided.
Execution
1. Prior to the commencement of demolition works, the alignments of the new construction

works to existing structure shall be checked.
2. Materials coming from the demolition works shall be properly disposed by the Contractor.
SAFETY

During the course of survey and clearing, any obstacles which are recognized and seemed to be
explosive or hazardous to workers shall be removed from the site by the proper Authority.

At the end of each day’s work, the Contractor shall keep the workplace in safe condition and clean
so that no part is in danger of falling or creating hazard to personnel or equipment.
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Technicel Specifications {Building Works)
(PPA EXECUTIVE LOUNGE AND GYM)

1.22.B. PPA EXECUTIVE LOUNGE AND GYM
General

General Requirements contain provisions and requirements essential to these Specifications; and
apply to this section, whether or not referred to herein.

Scope of Work

The work covered by this section consist of fumishing all labor, materials, equipment, tools and
incidentals necessary to undertake, complete all finishing works and painting for the buildings as
indicated on the drawings and as specified herein.

Wall, floor, ceiling and other finishing works shall include but are not limited to the following:

1.22.8.01 Supply and install 100mm thk. gypsum board drywall including light steel
metal furring and accessories

Stud: 76 mm (3 inches)
3.00 meter length

Track: 76 mm (3 inches)
3.00 meter length

Board: 1.20 x 2.40 x 12mm fiber cement
1. Shop drawings for ali finishing and painting works for the building shall be

submitted in advance to allow twenty eight days for review and approval.
Shop drawings shall indicate materials and details of finishing works. The

Contractor shall be responsible for all errors of
detailing and fabrication, and for the correct finishing work items shown on the
shop drawings.

2. The Contractor, before placing order for the finishing materials shall submit
to the Engineer for approval representative samples of finishing materials. No
placing of orders for matesial for finishing works shall be made without his

approval.

3. Samples of all walls finishes, measuring not less than 1000mm x 1000mm
shall be submitted to the Engineer for approval as to its finish texture and
workmanship.

All materials will be delivered and installed on site.
1.22.B.02 Supply and apply latex satin paint finish (2 coats)
a. Solid wall in Satin paint finish

On Plaster / Fiber Cement

First Coat Boysen Masonry Neutralizer #44
or approved equal

Three Coats Boysen Permacoat Latex Satin
Finish
or approved equal

Proposed R tion of PPA E Lounge and Gym
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Tachmcal Specifications (Buliding YWorks)
{PPA EXECUTIVE LOUNGE AND GYM)

SURFACE PREPARATION FOR FIBER CEMENT SURFACES

Shall be dry and clean prior to apptlication of the specified first-coat material. Oil, grease, or
rust stains shall be carefully removed by the use of suitable solvent. Wire brushing will not be
pemitted. After the first coat has become dry and prior to application of finish coats, touch-up coats
shall be applied to suction spots.

1.22.B.03 Supply and install wall paper at lounge area

Fiber cement Grass Cloth wall covering in Solid Wood framing in Walnut woed Stain
finish

Prime the Walls

Cut the Wallpaper to Size

Mark a Plumb Line and Hang the First Piece
Smooth the Surface and Continue

Clean Up the Comers

Fill in the Gaps With Caulk

Trim Away and Seal the Wall Covering

NOOhWN A

1.22.8.04 Supply and install (1”x4”20’) walnut wood border

Supply and installation of 100mm X 25mm thick Solid Wood border in Walnut Wood
stain finish. Location and details are shown in the plan.

122805  Supply and install (1"x4”8’) walnut baseboard
100mm height Solid wood baseboard in Walnut Wood Stain finish.

Wood baseboards are also referred to as base or skirting. The main purpose of wood
baseboard is to cover the joint between the wal! surface and the floor, as well as for
decorations.

1.22.B.06 Supply and install grooved wall panel in walnut wood in laminate finish

Supply and instaliation of Grooved wall panel in Walnut wood laminate finish. Details
are shown in the plans.

Laminate panel layers {(called veneers) are glued together with adjacent plies having
their grain at right angles to each other for greater strength. The plastic layer(s)
added for protection vary in composition, thickness, color and texture according to
the application.

Laminate panels are used in many applications that need weather-proof, impact resistant
sheet material.
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Technical Spacifications (Buiksing Works)
(PPA EXECUTIVE LOUNGE AND GYM)

FLOORS

Supply and installation of the following floor finishes. Details and locations are shown in the
plan.

1.22.B.07 Supply and install 200mm x1,200mm x 12mm thk walnut wood tiles
F1- 12mm thick 150mm X 1200mm Walnut Wood Tiles
a. Lounge
122.B.08 Supply and install 600mm x 800mm x 12mm thk terrazzo cream design
homogenous tiles
F2- 12mm thick 600mm X 600mm Termrazzo Design Homogeneous Tiles
a. Lounge
1.22.B.09 Supply and install 900mm x 800mm x 12mm thk beige ceramic tiles
F3- 12mm thick 600mm X 600mm Beige Ceramic Tiles
a. Kitchen
1.22.8.10 Supply and install rubber tiles at gym area
F4- 200mm X 1800mm White Oak Rubber Tiles

a. Gym
a. Floor tiles shall be color varies and as shown on the drawings or to be
designated by the Architect.
b. Portland Cement, sand, water and adhesive shall conform with the
requirements.
c. Floor tiles shall be delivered in the manufacturer's original unbroken

packages or containers that are labeled plainly  with the manufacturer's name
and brand. Containers shall be grade scaled. Materials shall be stored in dry
weathertight enclosures, and shall be handled in a manner that will prevent the inclusion
of foreign materials and damage by water or dampness.

CEILING

Supply and installation of the following ceiling finishes. Details and locations are shown in the
plan.

1.22.8.11 Supply and install moisture gypsum board ceiling

MGB - 12mm thick Moisture Resistant Gypsum Board in metal suspension frame,
finish in Wood Laminate.

P 1 Ry ion of PPA Exacutive Loungs and Gym
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Technical Specifications {Building Works)
(PPA EXECUTIVE LOUNGE AND GYM)

a. Lounge
122.B.12 Supply and install concealed grid acoustic ceiling system
CGA - 20mm thick 600mm Concealed Grid Acoustic Ceiling System
a. Kitchen
1.22.B.13 Supply and install biowood timber ceiling system
CTC - 160mm X 680mm Bio wood Composite Timber Ceiling System.

a. Bar

b. Gym
c

ACOUSTIC INSULATION

Supply and installation of the acoustic insulation and materials. Details and locations are shown in
the plan.

1.22.8.14 Supply and install acoustic Insulation
122B.15 Supply and install acoustic panel at gym area

Acoustic panels are sound absorbing panels that are hung on a wall or ceiling to control
and reduce noise, eliminate slap echo and control comb filtering in a room. The objective
is to enhance the properties of sound by improving sound quality with sound absorbing
panels, Often used to treat recording studio acoustics, church acoustics, home theater
acoustics, restaurant acoustics, and fistening rooms, the purpose of acoustic panels is fo
reduce, but not entirely eliminate, resonance within the room. Acoustic paneis deal more
with the mid and high frequencies in a room. Sound absomption is different than
soundproofing, which is typically used to keep sound from escaping a room.

1.22.B.16 Supply and install fabricated glass doors and partitions including metal frames
and accessories

D1 - 2- Leaf Swing Door with 10 mm thick Tempered Glass in Solid Wood
Frame with Fixed framed in Matte Finish (W 2.00m x H 2.60m)

D-2 - 2- Leaf Single Swing Frameless 10 mm thick Tempered Glass Door
(W4.10m x H 2.60m)

D-3 - 1- Leaf Single Swing Flush Hollow Core Door with View Panel in Wood
Laminate Finish (W0.90m x 2.15m)

D4 - 1- Leaf Single Swing Flush Hollow Core Door with Glass Panel in Wood
Laminate Finish (W0.90m x 2.15m)

D-5 - 7- Leaf 10 mm thick Tempered Accordion Glass Door with Aluminum
Powder Coated Frame in Walnut Finish
{W 19.90m x H 5.20m)

Proposed Renovetion of PPA Exscutive Launge and Gym
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Technical Specifications {Buliding Works)
{PPA EXECUTIVE LOUNGE AND GYM)

Supply and install herringbone thin weave 100% abaca fiber carpet
{2.74m x 3.65m)

Carpet

Supply and installation of Herringbone thin weave 100% Abaca Fiber carpet. Location
is shown in the plan.

Supply, deliver and install electro/mechanical materials and accessories

Scope of Work

a)

b}

The work to be done shall consist of supply, deliver and install electro / mechanical
materials completed in accordance with all the details of the electrical and
mechanical plans as shown on the drawing. it includes materials, labor, tools and
equipment and all incidental works as found necessary.

Refer to electro / mechanical plans for location and extent of work involved.

General Raquirement

a)

b}

All works shall be done in accordance with the requirements of the publications and
agencies having jurisdiction, as well as the requirements of the approved standards.

1. National Fire Protection Association - (NFPA)
2 National Electrical Manufacturer Association - (NEMA)
3. Underwriter Laboratories, Inc. - (UL)
4 Philippine Electrical Code Part 1 (2017) - (PEC)
Philippine National Standard - (PNS)
5. Federation Specification:
Circuit Breaker, Molded Case, Branch
Circuit and Service
6. American National Standard Institute - (ANSI)
7. American Society for Testing and Materials - {ASTM)
8. lluminating Engineering Society - (IES)
9, Light Emitting Diode - (LED)

The electrical power shall be connected to the nearest existing supply of PPA
electrical room. The Contractor shall coordinate the exact route of wires and cables
to the assigned Engineer. The required supply of 230 volt, three (30) phase, 3 wire +
grounding, 60 hertiz, A.C.

The Contractor shall employ a licensed Registered Electrical Engineer or Master
electrician to perform or supervise the conduct of continuous inspection of all
electrical work.

Proposad Rentvvetion of PPA Execuive Loungs and Gym
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Tachnicel Specifications (Bulldng Waorks)
{PPA EXECUTIVE LOUINGE AND GYM)

d) The Contractor shall first obtain approval from the Authority before procurement, or
delivery of electrical materials to the site.

e} The materials and equipment to be fumished shall be standard products of reputable
manufacturer engaged in the reproduction of such materials and equipment.

f) Al permits and electrical fees required for this work shall be obtained at the expense
of the Contractor. The Contractor shall fumish the Engineer-in-Charge, the final
Certificates of Inspections and approval from the authorities after the completion of
work. The Contractor shall prepare all as- built plans and all other paper works as
required by the enforcing authorities.

Material Requirement

a) All electro /mechanical works, and equipment under by this Contract shall be
furmished and installed by the Contractor.

b) All materials and equipment to be supplied shall be as shown in the drawings and
shall be in accordance with the requirements of these specifications which shall
apply to manufacturing, testing and supply of same materials and equipment.

¢) All electro / mechanical materials whether specifically described or not shali be of the
best grade and all workmanship shall be of first class in every aspect.

d) All electro /mechanical equipment and materials supplied shall be suitable in every
aspect for operation in a hot tropical climate near the sea and suitable for operation
at ambient temperature up to 40° C.

e) Any materals and equipment found not meeting the requirements of relevant
standards, or of these specifications shall be rejected by the Engineer.

f) All electro / mechanical materials used in this Contract shall meet the requirements
described in the electrical plans, or otherwise approved by the Engineer and shall
comply with the approved standard.

WIRING METHOD

a) Wirng in PVC conduits, shall be employed. Detailed installation requirements
recommended by the latest edition of the Philippine Electrical Code (PEC).

b) Conduits shall be continuous from outlet to outlet to panel junction or full boxes and
shall enter and be secured to all boxes from point of service to all outlet terminals.

¢} Branch circuits shall be installed as shown in the plans.

d) Outlet shall be located approximately as shown in the plans and shall be properly
positioned where located in the panel work or other special interior finish.

e) The duplex convenience outlet and other several outlets, special purpose outlet, etc.,
shall be installed as shown in the plans.

f) The switches shall be of the flush Aumbler type. It shall be installed as shown in the
plans. Swilches denotes the no. of gang.

Proposed Renovation of PRA Emculive Loungs snd Gym
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Technical Specifications (Bullding Weorks)
{PPA EXECUTIVE LOUNGE AND GYM)

g) Wires and cables, the material to be fumished and installed shall be of copper wire
Heat Resistant Thermoplastic Type “THHN". All conductors shall be rated 600 volts
insulation and shall be standard for all sizes.

h) Lighting fixtures and accessories shall be installed as illustrated in the plans.
i) Panel board, shall be of the ratings and configurations as shown in the drawings.

J) Air conditioning system, Ceiling Cassefte type acu with inverter has a 4-way air
distribution with auto sweep, it can cool an adjacent room using of the 4 way air flow
outlets. The fresh air intake device and additional outiet grill can condition the air in
an adjoining room using one of its 4 ways airflow side. Ceiling cassette air condition
shall fumish and instafted including accessories as shown in the drawings.

k) Kitchen exhaust fan / auxiliary fan shall be installed as shown in the plans

I} The auxiliary system like, telephone, smoke detector etc., shall be instalied as shown
in the plans.

Execution

a) The Contractor shall fumish and install electro /mechanical works as shown in the
drawings. A licensed Registered Electrical Engineer or Master Electrician is required
to implement the installation of the electrical system.

b) Electrical installation shall conform to the requirements of Philippine Electrical Code
{PEC) and the other approved standards.

¢) The contractor shall install all electrical works with the supervision of the qualified
Registered Electrical Engineer (REE) or Master Electrician. All electro/mechanical
works instaftation/ applications regardless of capacity and voltage whether new,
addition or revision shall be accompanied by electrical plans signed and sealed by a
duly licensed Professional Electrical Engineer {PEE).

WORKMANSHIP

The work throughout shall be executed in the best and most thorough manner under the
direction of and at the satisfaction of the Registered Electrical Engineer or Master
Electrician, who will interpret the intent meaning of the drawings and specification and
shall have the power to reject any work and materials which in his judgement, are not in
full accordance therewith.

TESTING OPERATIONS

When the electro / mechanical installation is completed, the Contractor shall test the
installed electrical materials and equipment in the presence of Registered Electrical
Engineer or Master Electrician. The system shall be free from any defects, shorts or
grounds. The Contractor at no extra cost shall furnish all necessary instruments and
personnel required for the testing to the Authority.

GUARANTEE
Upon completion and before final acceptance of the work, the Contractor shall furnish

the Engineer a written guarantee stating that all works executed are free from defects on
materials and workmanship. The guarantee shall be for a period of one year from the
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Technical Specifications {Bulding Works)
{PPA EXECUTIVE LOUNGE AND GYM)

date of the final acceptance. Any work that becomes defective during the said period

shall be comected / replaced by the Contractor at his own expense in a manner
satisfactory to the Authority.

AS-BUILT DRAWINGS

Upon completion and before final acceptance of work, the Contractor shall prepare, at
his own expense, submit to the Engineer as-built drawings incorporating all approved
changes, omissions and/or addition to the contract drawings, six (6) printed copies of as-
built drawings together with their reproducible originals at no extra cost to the Authority.

Supply and install 2.40m H x 2.033m W mirror at Gym Area
Details and location are shown in the plan.

Supply, deliver and install plumbing materials and accessories
Scope of Work

The work covered for this section shall consist of fumishing all fabor, tools,
equipment, materials and incidentals necessary for the complete installation,
testing and operation of the plumbing and sanitary system in accordance with
these Specifications and as shown on the drawings or as directed by the Engineer.

Material Requirements
SUBMITTAL

1. The Contractor shall submit his work method statement with necessary shop
drawings to the Engineer for approval before the stast of the works.

Shop drawings shall be dated and shall contain the name of the project and
location of the subject item in the shop drawing which is to be installed.

The Engineer will review and approve or retum for correction all shop
drawings with reasonable promptness. The Contractor shall make any
corrections required and file with the Engineer three (3) comected copies of the
shop drawings.

2. The drawings shall indicate the general arrangement of alf pipings,
however, where actual conditions necessitate re-arrangement in opinion of
the Contractor and/or the Engineer, the Contractor shall prepare and
submit to the Engineer for approval, shop drawings of the proposed re-
arangement. Because of the small scale of the drawings, shop drawings to
indicate all offsets, fittings and accessories shall be prepared. The
Contractor shall carefully examine the drawings and shall carefully
investigate actual structural and finish conditions affecting all his work.

3. The Contractor shall be responsibie for the proper fitting of materials,
equipment and accessories without substantial alteration and at no cost to
the Employer.

4. The Contractor shall be responsible for the proper coordination of the work
and shall provide all necessary clearance where necessary.

Proposed Ry tion of PPA Exacutive Lounge and Gym
PPA Corporate Building, South Harbor, Port Asea, Mania
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Tachnical Specifications (Building Works)
(PPA EXECUTIVE LOUNGE AND GYM)}

STANDARDS

Use of materials shall further be governed by other requirement imposed on other
sections of these Specifications. Materials shall be subject to tests necessary to
ascertain their fitness if the Engineer so requires. All works shall comply with the
pertinent provisions of the Plumbing Code of the concerned city or town, the Code
on Sanitation of the Philippines, and/or the National Plumbing Code of the
Philippines.

MATERIALS

1. Identification of Materials
Each length of pipe, fittings, traps, fixtures and devices used in the
plumbing work shall have cast, stamped or indelibly marked on it, the

approved manufacturer's trademark or name, the weight, type and class of
product when so required by the standards mentioned above.

2. Altemative Materials
Use of any material not specified in this Specification may be allowed
provided such alternate has been approved by the Engineer and
provided further that a test, if required, shall be done by an approved agency
in accordance with generally accepted standards.

3. Jointing Material
The joint material for uPVC pipes shall be PVC solvent cement as
recommended by the approved pipe manufacturer.

4 Water Supply Pipes

Water supply pipes shall be polypropylene random-80 (PPR-80) pipes PN 20
conforming to DIN Standards DIN 1988/DIN 8078, German made. Jointing
shall be fusion welded.

5. Cleanouts, Piugs and Tee
Cileanouts shall be of the same material as the pipe to be fitted.

Cleanouts installed in connection with uPVC hubs and spigot pipes shall
consist of a long sweep quarter bend of % as shown on the drawings.

6.  Pipe Sleeves

Pipe sleeves shall be installed and properly secured in place at all points
where pipes passes through masonry or concrete. Pipe sleeves shall be uPVC
pipe, Schedule 40.

7. Downspout
All downspout shall be unplasticized polyvinyl chloride (uPVC) pipe class

DWYV conforming to ASTM D2729 or ASTM D1784 for sanitary pipes, Series
1000.

Proposed R of PPA Exscutive Loungs and Gym
PPA Buliding, Soulh Herbor, Port Ansn, Masnle
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11.
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13.
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Tachnical Spacifications {Building Warks)
(PPA EXECUTIVE LOUNGE AND GYM)

Splash Block

Provide splash blocks at the outlet of downspout emptying at grade which
shall be made of pre-cast concrete, with smooth finished counter sunk dishes
sloped to drain away from the building. Dimensions as shown on the
Drawings.

Roof Strainers

The Contractor shall provide fittings and instali 100mm G.I. mesh wire
strainers where shown or indicated on the drawings and/or where the
Engineer directs. Each strainer shall fit the size of the comesponding
downspout which is to be installed.

Shower, Floor and Urinal Drain

Shower and floor drains shall be made of stainless steel non-tilting grate,
perforated or slotted. Urinal drains shall be cast iron dome type drain.

Pipe hangers, Inserts and Support

Pipe hangers shall be wrought iron, malleable iron pipe hangers

. spaced not over 1.5meters apart for uPVC pipes and 3.0meters apart for

iron pipes. Chain straps, perforated bars or wire hangers will not be permitted.

Hangers shall have short tumbuckles or other approved means of adjustment.
Tumbuckies may be omitted on hangers where space does not pemit their
use. Trapeze hangers may be used in lieu of separate hangers for pipes
running paraliel to each other and close together.

Inserts shall be of cast iron or cast steef and shall be of a type to receive a
machine bolt head or nut after installation.

Wrought iron clamps or collars shall be used to support vertical runs of

pipes.

Unions

Union pipe 50mm@ and smaller shall be malleable iron. Union on water
piping 63mmiZ and larger shall be flanged pattem and shall be of galvanized
(zinc coated) cast iron. Gaskets for flange unions shall be of best quality fiber
plastic or leather.

Valves

Valves shall be cast bronze of brass body. Chrome plated finish for all fixture
taps and faucets and natural finish for all others, like hose bibbs, gate valves
and which are not tapped directly to a plumbing fixture. Concrete valve
boxes shall be installed where required and will be of sufficient size for
operating the valve.

Proposed R abon of PPA Executive Loungs and Gym
PPA Corporste Building, South Harbor, Port Area, Mania
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Technical Specifications {Buikiing Works)
{PPA EXECUTIVE LOUNGE AND GYM)

14. Fixtures
a. Water Closets

All water closets for toilets as shown on the drawings shall be TANK TYPE,
white with complete fittings and mounting accessories.

b. Lavatories
b. 1. Lavatory (Wall Hung)
Shall be vitreous china, wall hung lavatory with rear
overflow holes, fitting ledge suitable for single faucet holes
on centers complete with faucet, standard fittings, trap and
lavatory brackets and other accessories.
b. 2. Lavatory {(Countertop Lavatory)
Shall be vitreous china, oval or round shaped counteriop
lavatory with front overflow hole, complete with faucet,
supply valve and fittings with P-trap. Fitting ledge suitable for
single hole on center.
c. Urinals

c. 1. Urinals for all comfort buildings shall be built-in urinal trough as
shown on the drawings.

c. 2. Urinals shall be vitreous china, wall-hung washout urinal,
flushing rim, integral trap, 19mm top and shall be provided with
water saving flush system.

d. Service Sinks

Service sinks where indicated or shown on the Drawings shall be

stainless steel, with single bowl and with complete U.S. or Japan

imported fittings.
e. Slop Sinks

Slop sink shall be concrete in ceramic tile finish with concealed hanger
and faucet, as specified in plan.

Hose bibb shall be of brass finish,

f. Soap Holder
Soap holder and toilet paper holder shall be vitreous china, wall
mounted. All toilet/bath rooms will be provided with soap holder, toilet
paper hotder and chrome plated towel racks.

d. Faucet for lavatory

Faucet for lavatory shall be in chrome-finish.

Proposad R fion of PPA Exacutive Loungs and Gym
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Technical Spacifications (Building Works}
(PPA EXECUTIVE LOUNGE AND GYM}

h. Grab Bar

Grab bar shall be tubular stainless steel, 50mm@ or as specified in
the drawings.

i. Bidet Spray Combination

Installed in every cubicle near on the water closet, colored white or its
equivalent

Execution

All installation works shall be in conformity with the National Plumbing Code of
the Philippines (NPCP).

INSTALLATION OF WATER PIPES, FITTINGS AND CONNECTIONS
1. Gate Valves and Qutlets

Gate valves shall be installed close to the point of connection to the existing
service line outside the building. The piping shall be extended to all fixture
outlets and equipment from the gate valves. Outlets where indicated shall be
capped or plugged and left ready for future connections.

2. Mains, Branches and Runouts

All runs of piping shall be installed as shown on the drawings. The piping
shall be cut accurately to measurements, and installed at the building site
by the Contractor and shall be worked into place without springing or forcing.
Care shall be taken not o weaken the structural portions of the buildings.

All pipes above ground shall be run parallel with the lines of the
building unless otherwise shown on the drawings. Branch pipes from service
lines may be taken off on top of mains, bottom of mains or side of mains,
using such cross over fitlings as may be required by structural or installation
conditions.

All service pipes, valves and fittings shall be kept at sufficient distance from
the other work to permit finished covering not less than 6.5mm from such
other work and not less than 13mm between finished covering on
different services. No water piping shall be buried in fioors unless specifically
indicated on the drawings or approved. Changes in pipe sizes shall be made
with reducing fittings.

The use of kong screws and bushings is prohibited.
3. Joints

Joints and connections in the plumbing system shall be gas-tight and
watertight for the pressures required by test.

After cutting and before threading all pipes shall be reamed and shall have
burrs removed.  All screwed joints shall be applied with an approved
graphite compound or TEFLON tape to facilitate connections. Threads
shall be full cut and not more than three threads on the pipe shall remain

Proposed Renovation of PPA Exscuive Loungs and Gym
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Technical Specifications (Batding YWorks)
(PPA EXECUTIVE LOUNGE AND GYM)

exposed.

Caulking of threaded joints or top to prevent leaks shall not be
permitted.

Unions shall be provided where required for disconnection. Threaded swing
bolts shall be used for branch connections to risers and mains.

Unions

Where required unions shall not be concealed in walls, ceilings or
partitions.

Tests

The following tests shall be conducted by the Contractor at his expense
under the supervision of the Engineer.

a. Tests for Drainage and Venting System

The entire drainage and venting system shall have necessary
openings plugged to pemit the entire system to be filled with water to
the level of the highest vent stack above the roof. The system shall
hold the water for 30 minutes with a drop not greater than 100mm.

b. Sterilization

The entire water supply piping system shall be sterilized with a
solution containing not less than fifty (50) parts per millien of
available chlorine, either liquid chlorine or a solution of sodium
hypochlorite. The sterilizing solution shall remain in the system for a
period of not less than 8 hours during which time all valves and
faucets shall be opened and closed several times. After
sterilization, the solution shall be flushed from the system with
clean water until the residual chloride content is not more than 0.2
parts per million.

C. Pressure Test for Water Lines

1. After the pipe have been installed, the joints completed and
with joints exposed for examination, all newly installed pipe or
any valve section, thereof, shall be subjected to hydrostatic
pressure one and one half (1'2) the designed working
pressure of the system or as specified by the Engineer.

2. The duration of each pressure test shail be at least 20 minutes
unless otherwise specified by the Engineer.

3. Each section of pipeline shall be slowly filled with water and
the specified test pressure, measured at the point of lowest
elevation, shall be applied by means of a pump connected to
the pipe in a manner satisfactory to the Engineer. During the
filling of the pipe and before applying the test pressure, all air
shall be expelled from the pipeline. To accomplish this, tap
shall be made if necessary, at the highest point of the pipe

Proposed R bhon of PPA Exscutive Lounge and Gym
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Technical Specifications {Buliding Waorks)
{PPA EXECUTIVE LOUNGE AND GYM)

under test and after completion of the fest, the taps shall be
tightly plugged unless otherwise specified. During the test, all
exposed pipes, fittings, valves, joint and couplings will be
carefully examined. If found to be cracked or defective, they
shall be removed and replaced by the Contractor with sound
materials at his expense. The test shall then be repeated until
satisfactory results are obtained.

d. Leakage Test for Water Lines

1. Leakage test shall be conducted after satisfactory completion of the pressure
test and shall consist of an examination of all exposed joints for leakage as
well as an overall leakage test of the completed pipeline.

2. The pressure to be maintained during the test shall be the designed
working pressure of the system.

3 Leakage test shall be made only after a minimum of 24 hours after the pipe to
be tested has been filled with water.

4. The duration of each leakage test shall be two hours unless otherwise
specified by the Engineer.

5. Each section of pipeline shall be slowly filled with water and the specified
test pressure, measured at the point of lowest elevation shall be applied by
means of a positive displacement type pump and reservoir connected to the
pipe in a manner satisfactory to the Engineer.

6. Before starting the leakage test, all air shall be expelled from the pipe. All
exposed pipes, fittings, valves and joints shall be examined for leakage during

the test.
7. Allowable leakage rate per 100 joints per inch of Pipe Diameter at
Pressure Stipulated.
PRESSURE LEAKAGE RATE

psi kg/em? liters/hr. liters/2 hrs.
50 3.50 1.45 2.90
75 5.30 1.75 3.50
100 7.00 2.05 4.10
125 8.80 2.30 4.60
150 10.50 2.50 §5.00
200 14.00 290 5.80

e. Defective Work

1. If the inspection or test shows any defect, such defective work or material shall be
replaced and the test shall be repeated until satisfactory to the Engineer.

2. All repairs to piping shall be made with new materals at the
expense of the Contractor.

3. No caulking of screwed joints or holes will be accepted.

Proposed Renovalion of PPA Exatulive Loungs and Gym
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Technical Spacifications {Building Works}
{PPA EXECUTIVE LOUNGE AND GYM)

ASSEMBLY, INSTALLATION AND CONNECTION OF FIXTURES

Fixtures shall be supported and fastened in a satisfactory manner. Where secured to
concrete or masonry work walls, fixtures and equipment shall be fastened with brass
bolts or machine screws in lead-sleeve type anchorage units or with brass expansion
bolts. Expansion bolts shall enter 7.5 cm into solid concrete or masonry works and
shall be fitted with loose tubing or sleeves of proper length to bring expansion
sleeves into the solid concrete masonry walls.

Where wood screws are used, screws shall go into solid pieces set between
studs. Where through-bolts are used, bolts shall be provided with plates or washers at
back set, so that they will be concealed by plaster. Bolts and nuts shall be hexagonal
and exposed nuts, cap nuts, and screw heads shall be provided with chromium piated
brass washers.

PROTECTION OF FIXTURES

Pipe openings shall be closed with caps or plugs during installation. Fixtures
shall be tightly covered and protected against dirt, water and chemical injury. At
the completion of all works, all fixtures shall be thoroughly cleaned and delivered
in a condition satisfactory to the Engineer.

FIXTURES AND FASTENING
All fixtures shall be supported and fastened in a satisfactory manner as follows:

1. Where secured to concrete or concrete hollow block walls, they shall be
fastened with one quarter inch brass bolts with twenty threads to the inch and of
sufficient length to extend at least 7.5 cm into solid concrete or holiow block work,
fitted with loose tubing or sieeve insert and shall be securely anchored and
installed flush with the finished wall and shall be completely concealed when
the fixtures are installed.

2. Where through-bolts are used, they shall be provided with plates or
washers back set so that heads, nuts and washers will be concealed by
plaster, Bolts and nuts shall be hexagonal. Exposed bolts, nuts, capnuts and
screw heads shall be provided with chromium plated brass washers.

GUARANTEE

Upon completion and before final acceptance of the equipment installation, the
Contractor shall furnish the Engineer a written guarantee stating that all
equipment installed under this Section free from defects. The guarantee shall
be for a period of one (1) year from the date of final acceptance of the work. Any
part of the equipment that becomes defective during the term of the guarantee
shall be replaced, renewed and/or made good by the Contractor, at his
own expense and in a manner satisfactory to the Engineer,

Guarantees made by the approved manufacturers or suppliers beyond one year,
shall be transferred to PPA without any expense on his part.

Proposed R ion of PPA E Fea Lounge snd Sym
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Technical Specifications (Buikling Works)
(PPA EXECUTIVE LOLUNGE AND GYM)

CLEANING UP

Upon completion of the work, alf paris of the installation shall be thoroughly
cleaned of grease, metal cuttings and sludge which may have accumulated
during the testing operation.

PLUMBING, FIXTURES AND TOILET ACCESSORIES INSTALLATION

All installation works shall be as shown on the drawings and shall conform to
the applicable standards set forth by the Philippine National Plumbing Code.
All fixtures shall be fastened and/or supported in accordance with the given
requirements.

Proposed Renovalion of PPA Execulive Louhge and Gym
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SECTION VI

PROJECT DRAWINGS
(SEE ISSUED APPROVED PLANS)

LIST OF DRAWINGS:
ARCHITECTURAL

A-01of 06 Perspectives
A-02 of 06 Table of Contents, Vicinity Map, Location Plan

A-03 of 06 Site Setting-Out and Finishes Plan, Floor Plan and Fumiture Layout, Floor
Pattern Layout, Sections, Blow-up Detail, Schedule of Finishes

A-04 of 06 Blow-up Plans and Elevations

A-05 of 06 Reflected Ceiling Plan, Lighting and Switch Layout, Power and Auxiliary
Layout, Ceiling and Cove Details, Wood Slats Ceiling, Legends and Notes

A-05 of 06 Schedule of Doors and Windows, Blow-up Plans and Details, Wall Type
Details, Floor Details, Baseboard Detail, Door Trim and Baseboard Detail

ELECTRICAL

E-01 of 01 Lighting Layout Plan, Power and Auxiliary Layout Plan, General Notes and
Legends, Schedule of Load, Riser Diagram

MECHANICAL

ME-010f 01  Air Condition Layout Plan, Equipment Schedule, Legend

PLUMBING

P-01 of 01 General Notes, Schedule of Pipe (Sewer Line), Schedule of Pipe (Water Line),
Sewer Line Layout Plan, Water Line Layout Plan, Sewer Line Isometric Layout
Plan, Water Line Isometric Layout Pian, Cleanout Detail, Air Chamber Detail
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BQ-5
BOQ and Attachments
(Annex t - Basis of Payments)

BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL
The work items included in the proposal and the basis of payments are as follows:

BILL NO. 1
GENERAL EXPENSES

iterm 1.01 Mobilization, demobilization and cleaning

The quantity to be paid for shall be the minimum equipment requirement enumerated
in the bid documents mobilized, demobilized and cleaning of the site and accepted by
the Engineer. The contract lump sum price shall be full compensation for fumishing all
materials, labor, equipment, tools and incidentals necessary to mobilize and
demobilize all the minimum equipment requirement enumerated in the bid documents
including cleaning of the site. Fifty percent (50%) of the total amount shall be payable
after the mobilization activity while the remaining (50%) payable after demobilization
and cleaning.

tem 1.02 Provide construction safety and Health Program in the execution of the project

The quantity o be paid for shall be the actual implementation of construction safety
and health program and accepted by the Engineer. The contract unit price shall be fuil
compensation for fumishing all materials, labor, equipment, tools and incidentals
necessary to complete the implementation of the Construction Safety and Health
Program, as required and approved by the Department of Labor and Employment
(DOLE).

BILL NO. 2
REMOVAL AND DISPOSAL WORKS

Hem 2.01 Remove and dispose existing vinyl! floor tiles as directed by the Engineer

The quantity to be paid for shall be the actual area in square meter of existing vinyl
floor tites, removed and disposed as directed by the Engineer in accordance with the
plans and specifications and accepted by the Engineer. The contract unit price shall be
full compensation for furnishing all matenals, labor, equipment, tools and incidentals
necessary to complete the work.

item 2.02 Remove existing ceiling including electrical materials and tum-over to the
Authority

The quantity {o be paid for shall be the actual area in square meter of existing ceiling
including electrical materials, removed and tumed over to the Authority in accordance
with the plans and specifications and accepted by the Engineer. The contract unit price
shall be full compensation for fumishing all materials, labor, equipment, tools and
incidentals necessary to complete.

tem 2.03 Remove existing wall partitions, doors and turn-over to the Authority
The quantity to be paid for shall be the actual area in square meter of existing wall

partitions and doors, removed and tumed over to the Authority in accordance with the
plans and specifications and accepted by the Engineer. The contract unit price shall be

Propossad Renovation of PPA Executive Lounge and Gym
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BOQ wnd Attachments
(Annex 1 - Basie of Payments)

full compensation for fumishing aft materals, labor, equipment, tools and incidentals
necessary to complete.

item 2.04 Remove existing glass doors with fixed sidings and turn-over to the Authority

The quantity to be paid for shall be the actual area in square meter of existing glass
doors with fixed sidings, removed and tumed over to the Authority in accordance with
the plans and specifications and accepted by the Engineer. The contract unit price
shall be full compensation for fumnishing all materials, labor, equipment, tools and
incidentals necessary to complete.

item 2.05 Remove existing panel partition and turmm-over to the Authority

The quantity to be paid for shall be the actual area in square meter of existing panel
partition, removed and turned over to the Authority in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for fumishing all materials, labor, equipment, tools and incidentals
necessary to complete.

ftem 2.06 Remove existing window sunscreen and accessories and tum-over to the
Authority

The quantity to be paid for shall be the actual area in square meter of existing window
sunscreen and accessories, removed and tumed over to the Authority in accordance
with the plans and specifications and accepted by the Engineer. The contract unit price
shall be full compensation for fumishing all matenals, labor, equipment, tools and
incidentals necessary to complete.

ftem 2.07 Remove existing counter, cabinet and plumbing fixtures

The quantity to be paid for shall be the actual area in square meter of existing counter,
cabinet and plumbing fixtures, removed in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for fumishing all matenals, labor, equipment, tools and incidentals
necessary to complete.

item 2.08 Remove existing air conditioning units and turm-over to the Authority

The quantity to be paid for shall be the actual area in square meter of air conditioning
units, removed and tumed over fo the Authority in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for fumishing all matenals, labor, equipment, tools and incidentals
necessary to complete.

BILL NO. 3
PPA EXECUTIVE LOUNGE AND GYM

tem 3.01 Supply and install 100mm thk. gypsum board drywall including light steel metal
furring and accessories

The quantity to be paid for shall be the actual area in square meter of 100mm thk.
gypsum board drywall including light steel metal furring and accessories to be supplied
and installed in accordance with the plans and specifications and accepted by the
Engineer. The contract unit price shall be full compensation for fumishing all materials,
labor, equipment, tools and incidentals necessary to complete the work.

Proposed Rebovation of PPA Executive Lounge and Gym
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tem 3.02 Supply and apply latex satin paint finish (2 coats)

The quantity to be paid for shall be the actual area in square meter of latex satin paint
finish to be supplied and applied in accordance with the plans and specifications and
accepted by the Engineer. The contract unit price shall be full compensation for
furnishing all materials, labor, equipment, tools and incidentals necessary to complete
the work.

ttem 3.03 Supply and Install wall paper at lounge area

The quantity to be paid for shall be the actual area in square meter of wall paper at
lounge area to be supplied and installed in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for fumishing all materials, labor, equipment, tools and incidentals
necessary to complete the work.

item 3.04 Supply and Install (1”x4”20’) walnut wood border

The quantity to be paid for shall be the actual length in linear meter of walnut wood
border (1°x4"20°) to be supplied and installed in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for furmishing all materials, labor, equipment, tools and incidentals
necessary to complete the work.

item 3.05 Supply and Install (1”x478’) walnut baseboard

The quantity to be paid for shall be the actual length in linear meter of walnut
baseboard (1"°x4°8"), supplied and installed in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for fumishing all matenals, labor, equipment, tools and incidentals
necessary to complete the work.

item 3.06 Supply and Install grooved wall panel In walnut wood in laminate finish

The quantity to be paid for shall be the actual area in square meter of grooved wall
panel in walnut wood in laminate finish, supplied and installed in accordance with the
plans and specifications and accepted by the Engineer. The contract unit price shall be
full compensation for furnishing all materials, labor, equipment, tools and incidentals
necessary to complete the work.

item 3.07 Supply and install 200mm x1,200mm x 12mm thk walnut wood tiles

The quantity to be paid for shall be the actual area in square meter of 200mm
x1,200mm x 12mm thk wainut wood tiles, supplied and installed in accordance with
the plans and specifications and accepted by the Engineer. The contract unit price
shall be full compensation for furnishing all materials, labor, equipment, tools and
incidentals necessary to complete the work.

item 3.08 Supply and install 600mm x 600mm x 12mm thk terrazzo cream design
homogenous tiles

The quantity to be paid for shall be the actual area in square meter of 600mm x
600mm x 12mm thk terrazzo cream design homogenous tiles to be supplied and
installed in accordance with the plans and specifications and accepted by the
Engineer. The contract unit price shall be full compensation for furnishing all materials,
labor, equipment, tools and incidentals necessary to complete the work.

Proposed Renovation of PPA Exacutive Loungs and Gym
PPA Corporste Buiding, South Harbor, Port Ares, Misnde
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ltem 3.09 Supply and instali 3¢0mm x 900mm x 12mm thk beige ceramic tiles

The quantiity to be paid for shall be the actual area in square meter of 900mm x
900mm x 12mm thk beige ceramic files to be supplied and installed in accordance with
the plans and specifications and accepted by the Engineer. The contract unit price
shall be full compensation for fumishing all materials, labor, equipment, tools and
incidentals necessary to complete the work.

ftem 3.10 Supply and install rubber tiles at gym area

The quantity to be paid for shall be the actual area in square meter of rubber tiles at
gym area, supplied and installed in accordance with the plans and specifications and
accepted by the Engineer. The contract unit price shall be full compensation for
furnishing all materials, labor, equipment, tools and incidentals necessary to complete
the work.

item 3.11 Supply and install moisture gypsum board ceiling

The quantity io be paid for shall be the actual area in square meter of moisture
gypsum board cefling, supplied and installed in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for fumishing all materials, labor, equipment, tools and incidentals
necessary to complete the work.

ftem 3.12 Supply and install concealed grid acoustic ceiling system

The quantity to be paid for shall be the actual area in square meter of concealed grid
acoustic celling system, supplied and installed in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for fumishing all materials, labor, equipment, tools and incidentals
necessary to complete the work.

item 3.13 Supply and install biowood timber ceiling system

The quantity to be paid for shall be the actual area in square meter of biowood timber
ceiling system, supplied and installed in accordance with the plans and specifications
and accepted by the Engineer. The contract unit price shall be full compensation for
furmishing all materials, labor, equipment, tocls and incidentals necessary to compiete
the work.

ltem 3.14 Supply and install acoustic insulation

The quantity to be paid for shall be the actual area in square meter of acoustic
insulation, supplied and installed in accordance with the plans and specifications and
accepied by the Engineer. The contract unit price shall be full compensation for
furmishing all materials, labor, equipment, tools and incidentals necessary to complete
the work.

item 3.15 Supply and install acoustic panel! at gym area

The quantity to be paid for shall be the actual area in square meter of acoustic panel at
gym area, supplied and installed in accordance with the plans and specifications and
accepted by the Engineer. The contract unit price shall be full compensation for
furishing all materials, labor, equipment, tools and incidentals necessary to complete
the work.

Proposad Renovation of PPA Execulive Lounge and Gym
PPA Corporale Buikfing, South Harbor, Port Anes, Mania
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tem 3.16 Supply and install fabricated glass doors and partitions including metal frames
and accessories

The quantity to be paid for shall be the actual quantity in lot of fabricated glass doors
and partitions including metal frames and accessories, supplied and installed in
accordance with the plans and specifications and accepted by the Engineer. The
contract unit price shall be full compensation for fumishing all materals, labor,
equipment, tools and incidentals necessary to complete the work.

Htem 3.17 Supply and Install herringbone thin weave 100% abaca fiber carpet {2.74m x
3.65m)

The quantity to be paid for shall be the actual area in square meter of herringbone thin
weave 100% abaca fiber carpet (2.74m x 3.65m), supplied and instalied in accordance
with the plans and specifications and accepted by the Engineer. The contract unit price
shall be full compensation for fumishing all materials, labor, equipment, tools and
incidentals necessary to complete the work.

em 3.18 Supply, deliver and install electro/mechanical materials and accessories

The quantity to be paid for shall be the actual quantity in ot of electro/mechanical
materials and accessories, supplied and installed in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for fumishing afl materals, labor, equipment, tools and incidentals
necessary to complete the work.

tem 3.19 Supply and instafl 2.40m H x 2.033m W mirror at Gym Area

The quantity to be paid for shall be the actual quantity in set of 2.40m H x 2.033m W
mirror, supplied and installed at Gym Area in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for fumishing all materials, labor, equipment, tools and incidentals
necessary to complete the work.

item 3.20 Supply, deliver and install plumbing materials and accessories

The quantity to be paid for shall be the actual quantity in lot of plumbing materials and
accessories, supplied and installed in accordance with the plans and specifications
and accepted by the Engineer. The contract unit price shall be full compensation for
fumishing all matenials, [abor, equipment, tools and incidentals necessary to complete
the work.

Proposed Rencvation of PPA Execuiive Lounge and Gym
PPA Corporsie Bulding, South Harbar, Port Aves, Manila
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CONSTRUCTION SAFETY AND HEALTH REQUIREMENTS

The Contractor shall implement the construction safety and health program in accordance with the
applicable provisions of the Occupational Safety and Health Standards (OSHS) of the Department of
Labor and Employment (DOLE).

The Contractor, subject to the approval of the Engineer shall provide and maintain throughout the
duration of the contract a medical room with at least 15 square meters together with all necessary
supplies to be sited in the Contractor's main area.

The Contractor shall provide the following minimum requirements:

LABOR
1 no.  Safety Engineer / Officer
1 no.  Nurse/Health Officer
EQUIPMENT / MATERIALS

Personnel Protective Equipment
2 pcs. Hard Hats
2 pcs.  Gloves
2 pes.  Goggles
2 pcs. Safety Shoes
Medical and First Aid System - For three (3) mos.
NOTE:

The Contractor shall provide the above-cited minimum construction safety and health
requirements or as required by the Engineer.

Proposad Renovation of PPA Exacutive Loungs and Gym
PPA Corporase Buliding, South Herbor, Port Arse, Mania
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Bid Form

Bidding Forms
{Bid Form)

To: Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, Manila

We, the undersigned, declare that

Date:
ITB No:

(a) We have examined and have no reservation to the Bidding Documents, including
Addenda, for the Contract Proposed Renovation of PPA Executive Lounge and Gym,
PPA Corporate Building, South Harbor, Port Area, Manila;

{b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered below is:

BILL TOTAL
NO DESCRIPTION AMOUNT
1 General Expenses R
2 Removal and Disposal Works
3 PPA Executive Lounge and Gym
TOTAL AMOUNT OF BID (including VAT) B

The discounts offered and the methodology for their application are: insert information;

{c) Our Bid shall be valid for a period of 120 days from the date fixed for the Bid submission
deadline in accordance with the Bidding Documents, and it shall remain binding upon us
and may be accepted at any time before the expiration of that period;

(d) Ifour Bid is accepted, we commit to obtain a Performance Security in the amount of finsert
percentage amount] percent of the Contract Price for the due performance of the Contract;

(e} Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: finsert informationy,;

Proposed Renovetion of PPA Exscutive Lounge and Gym
PPA Corporate Bulding, South Harbor, Port Ares, Manile
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Bidding Forms
{Bid Form)

() We are not participating, as Bidders, in more than one Bid in this bidding process, other
than alternative offers in accordance with the Bidding Documents;

{g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any
part of the Contract, has not been declared ineligible by the Funding Source;

{h) We understand that this Bid, together with your written acceptance thereof included in
your notification of award, shall constitute a binding contract between us, until a formal
Contract is prepared and executed; and

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other
Bid that you may receive.

(i) We likewise certify/confirm that the undersigned, is the duly authorized representative of
the bidder, and granted full power and authority to do, execute and perform any and all
acts necessary to participate, submit the bid, and to sign and execute the ensuing contract
for the Proposed Renovation of PPA Executive Lounge and Gym, PPA Corporate
Bullding, South Harbor, Port Area, Manila of the Philippine Ports Authority.

(k) We acknowledge that failure to sign each and every page of this Bid Form, including the
Bil! of Quantities, shall be a ground for the rejection of our bid.

Name:

In the capacity of:

Signed:

Duly authorized to sign the Bid for and on behalf of:

Date:

Propossd Renovetion of PPA Exscutive Lounge snd Gym
PPA Corporste Bullding, South Harbor, Part Area, Mania
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Bidding Forms
(Fnancial)

FINANCIAL DATA

A The prospective bidder's audited Financial Statements, showing, among others, the
prospective bidder's total and current assets and liabilities, stamped "RECEIVED" by the
Bureau of Internal Revenue (BIR), or its duly accredited and authorized institutions, for the
preceding calendar year which should not be earlier than two (2) years from the date of bid
submission.

Year

1. Total Assets

. Current Assets

. Total Liabilities

. Net worth (1-3)

2
3
4. Current Liabilities
5
6

. Net Working Capital (2-4)

B. The computation of the bidders Net Financial Contracting Capacity (NFCC) must be at least
equal to the ABC to be bid, as follows:

NFCC = [ (Current assets minus current liabilities) (15) ] minus the value of all
outstanding or uncompleted portions of the projects under ongoing contracts,
including awarded contracts yet to be started coinciding with the contract to be
bid.

NFCC =

Attached herewith are certified frue copies of the audited financial statements stamped received by
the BIR or BIR authorized collecting agent for the latest/immediately preceding calendar year.

Name of Fin/Applicant

Authorized Signing Official

Date:

NOTES:
If Partnership or Joint Venture, each Partner or Member Firm of Joint venture shall submit
separate financial statements.

Propossd Renovebion of PPA Exacutive Loungs and Gym
PPA Corporsta Buiding, South Harbor, Porl Ares, Manity
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Bidding Forms
{Omnibus - Sole)

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES)
CITY OF )SS

AFFIDAVIT

I { Name ), of legal age, (Civil Status), (Nationality), and residing at {Address), after having

been duly sworn in accordance with law, do hereby depose and state that:

1. | am the sole proprietor or authorized representative of (Name of Bidder) with office
address at :
2. As the owner and sole proprietor or authorized representative of (Name of Bidder), |

have full power and authority to do, execute and perform any and all acts necessary to
participate, submit the bid, and to sign and execute the ensuing contract for (Name of
Project) of the Philippine Ports Authority, (as shown in the attached duly notarized
*Special Power of Attorney” for the authorized representative);

3. (Name of Bidder) is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

4 Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct,

5. (Name of Bidder) is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

6G. The owner or sole proprietor is not refated to the Head of Procuring Entity, members of
the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat, the head of the Project Management office or the end — user unit, and the
project consultants by consanguinity or affinity up to the third civil degree;

7. (Name of Bidder) complies with existing labor laws and standards; and
8. (Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Document:

b) Acknowledge all conditions, local or otherwise, affecting the implementation of
the contact,

c) Made an estimate of the facilities available and needed for the contact to be bid,
if any; and

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed
Renovation of PPA Executive Lounge and Gym, PPA Corporate Building,
South Harbor, Port Area, Manila.

Proposad R ation of PPA Executive Lounge and Gym
PPA Comorate Buliding, South Harbor, Port Ange, Manie
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Bidding Forme
(Omnibus - Sode)

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this ___ day of 20__ at
, Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN io bhefore me this __ day of fmonth] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-8SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. and his/her Community
Tax Certificate No. issued on at .

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of

Proposed R mtion of PPA Exscidive Lounge end Gym
PPA Corporake Buiding, South Harbor, Port Area, Maniia
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OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES)
CITY OF )SS

AFFIDAVIT

| ( Name ), of legal age, (Civil Status), {Nationality), and residing at (Address), after having
been duly sworn in accordance with law, do hereby depose and state that:

1. | am the duly authorized and designated representative of (Name of Bidder) with office
address at {Address);

2 | am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing contract
for (Name of Project) of the Philippine Ports Authority, accompanied by the duly
notarized Special Power of Attomey, Board/Partnership Resolution or Secretary's
Cettificate (whichever is applicable);

3. (Name of Bidder) is not "blacklisted” or bared from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or intemational financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board,

4. Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

5. {Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

6. None of the officers and members of (Name of Bidder) is related to the PPA General
Manager, members of the Bids and Awards Committee (BAC), the Technical Working
Group, and the BAC Secretariat, the head of the Project Management office or the
end- user unit, and the project consultants by consanguinity or affinity up to the third
civil degree;

7. {Name of Bidder) complies with existing labor laws and standards; and
8. (Bidder) is aware of and has undertaken the following responsibilities as a Bidder:

a) Carefully examine all of the Bidding Document:

b) Acknowledge all conditions, local or otherwise, affecting the implementation of
the contact;

c) Made an estimate of the facilities available and needed for the contact to be bid,
if any; and

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed
Renovation of PPA Execufive Lounge and Gym, PPA Corporate Building,
South Harbor, Port Area, Manila.

Proposed Rencvation of PPA Executive Lounge and Gym
PPA Comporsts Buksing, South Herbor, Port Arsa, Manie
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9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this ___ day of 20__at
Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of frnonth] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/er [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. and histher Community
Tax Certificate No. issued on at .

Witness my hand and seal this ____ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
1BP No. [date issued], [place issued]

Proposad Rencvaton of PPA Exacutive Loungs and Gym
PP Corporsta Buiding, South Harbor, Port Ares, Maniia
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OMNIBUS SWORN STATEMENT FOR CORPORATION OR JOINT VENTURE

REPUBLIC OF THE PHILIPPINES)
CITY OF ySS

AFFIDAVIT

I { Name ) of legal age, (Civil Status), (Nationality), and residing at (Address), alter having
been duly sworn in accordance with law, do hereby depose and state that:

1. | am the duly authorized and designated representative of (Name of Bidder) with office
address at :
2. I am granted full power and authority to do, execute and perform any and all acts

necessary to participate, submit the bid, and to sign and execute the ensuing contract
for (Name of Project) of the Philippine Ports Authority, accompanied by the duly
notarized Special Power of Attorney, Board Resolution or Secretary’s Certificate;

3. {(Name of Bidder) is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

4, Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

5. {(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

6. None of the officers, directors, and controlling stockholders of (Name of Bidder) is
related to the PPA General Manager, members of the Bids and Awards Committee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project
Management office or the or end- user unit, and the project consultants by
consanguinity or affinity up to the third civil degree;

7. {Name of Bidder) complies with existing labor laws and standards; and
8. {(Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Document:
b) Acknowledge all conditions, local or otherwise, affecting the implementation of

the contact;

c) Made an estimate of the facilities available and needed for the contact to be bid,
if any; and

d) Inquire or secure Supplemental / Bid Bulletin{s) issued for the Proposed

Renovation of PPA Executive Lounge and Gym, PPA Corporate Building,
South Harbor, Port Area, Manila.

Proposad Rencvation of PPA Exacutive Lounge and Gym
PFA Corporste Bullding, South Harbor, Port Ares, Manile
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9. {(Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this ___ day of 20__at
, Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of
execution], Philippines. Affiant's is/are personally known fo me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. and his/her Community
Tax Certificate No. issued on at .

Witness my hand and seal this ____ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]
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REPUBLIC OF THE PHILIPPINES)

CITY OF

)S.8.

BID-SECURING DECLARATION
Invitation to Bid No.

To : Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, manila

I, the undersigned, declare that:

1.

| understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid-Securing Declaration.

I'We accept that (a) l/'we will be automatically disqualified from bidding for any
contract with any procuring entity for a period of two (2) years upon receipt of your
Blacklisting Order; and, (b) l/'we will pay the applicable fine provided under Section 6 of
the Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from
receipt of the written demand by procuring entity for the commission of acts resulting
to the enforcement of the bid securing declaration under Sections 23.1 (b), 34.2, 40.1
and 69.1, except 69.1(f), of the IRR of RA 9184, without prejudice to other legal action
the government may undertake:

| understand that this Bid-Securing Declaration shall cease to be valid on the following
circumstances:

(a) Upon expiration of the bid validity period, or any extension thereof pursuant to
your request;

(b) 1 am declared ineligible or post-disqualified upon receipt of your notice to such
effect, and (i) | failed to timely file a request for reconsideration or (ji) | filed a
waiver to avail of said right;

(c) I am declared as the bidder with the Lowest Calculated Responsive Bid, and |
have furnigshed the performance security and signed the Contract.

IN WITNESS WHEREOF, | have hereunto set my hand this day of 20 at

, Philippines.

Name of Bidder’'s Authorized Representative

(Signatory’s Legal Capacity)
AFFIANT

Propossd Rencstion of PPA Executie
PPA Corporate Bullding, South Harbor,

:
i
g

3
i
|
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SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [piace of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC).
Affiant/s exhibited to me histher finsert type of government identification card used], with his/her
photograph and signature appearing thereon, with no.

Witness my hand and seal this ___ day of fmonth] [year].

NAME OF NOTARY PUBLIC

Serial No. of Commission

Notary Public for until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]
Doc. No. ___

Page No. ___

Book No.

Series of .

Pro d Ry ation of PPA ExaCutive Lounge and
PPA Corporsie Building, Soulh Hurbor, Port Area,

H
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CONSTRUCTION METHODOLOGY

Name of Project

Proposed Project Description

Location

MINIMUM SCOPE OF CONSTRUCTION METHODOLOGY
A. REMOVAL AND DISPOSAL WORKS

. Remove and dispose existing vinyl floor tiles as directed by the Engineer

. Remove existing ceiling including electrical materials and turn-over to the Authority
. Remove existing wall partitions, doors and turn-over to the Authority

. Remove existing glass doors with fixed sidings and turn-over to the Authority

. Remove existing panel partition and turn-over to the Authority

. Remove existing window sunscreen and accessories and turn-over to the Authority
. Remove existing counter, cabinet and plumbing fixtures

. Remove existing air conditioning units and tum-over to the Authority

DO AWBGN

PPA EXECUTIVE LOUNGE AND GYM

—
.

Supply and install 100mm thk. gypsum board drywall including light steel metal furring and

accessories

Supply and apply latex satin paint finish (2 coats)

Supply and install wall paper at lounge area

Supply and install (1°x4"20’) walnut wood border

Supply and install {1°x4"8’) walnut baseboard

Supply and install grocoved wall panel in walnut wood in laminate finish

Supply and install 200mm x1,200mm x 12mm thk walnut wood tiles

Supply and install 600mm x 600mm x 12mm thk terrazzo cream design homogenous tiles

Supply and install 900mm x 900mm x 12mm thk beige ceramic tiles

10 Supply and install rubber tiles at gym area

11. Supply and instalt moisture gypsum board ceiling

12. Supply and install concealed grid acoustic ceiling system

13. Supply and install biowood timber ceiling system

14. Supply and install acoustic insulation

15. Supply and install acoustic panel at gym area

16. Supply and install fabricated glass doors and partitions including metal frames and
accessories

17. Supply and install herringbone thin weave 100% abaca fiber carpet {(2.74m x 3.65m)

18. Supply, deliver and install electro/mechanical materials and accessories

19, Supply and install 2.40m H x 2.033m W mirror at Gym Area

20. Supply, deliver and install plumbing materials and accessories

DEoNOOAGN

Propossd Renovation of PPA Exocutive Lounge and Gym
PPA Corporate Buikding, South Harbor, Port Area, Manila
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NOTES:

The narrative construction method will guide and familiarize the contractor and the PPA on
how the project shall be carried out in accordance with the highest standard of workmanship.

The construction method shall be consistent with the Bar Chart / $-Curve Schedule,
Equipment Schedule and Manpower Schedule.

Signature
(Authorized Signing Official)

Proposed R gtion of PRA E sive Lounge and Gym
PPA Cosporate Building, South Harbor, Port Area, Manéda
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MANPOWER SCHEDULE

Name of Project

Proposed Project Description

Location

MANPOWER CONTRACT DURATION { Calendar Days)
(Minimum)

M O N T H LY

Project Manager

Project Engineer

Materials Engineer

Construction Safety and
Health Officer

Foreman

Specify other applicable positions, ie.:
- Carpenter

- Steelman

- Mason

- Electrician

- Rigger

- Others

Signature
(Authorized Signing Official)

Proposed Renovation of PPA Exacuive Lounge and Gym
PPA Corporste Budding, South Harbor, Fort Ares, Mania
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(Equipment Schedule)
EQUIPMENT UTILIZATION SCHEDULE
Name of Project
Proposed Project Description
Location
EQUIPMENT No. of CONTRACT DURATION (___ Calendar
(Minimusm) Units Days)
M O N TH LY
Signature

(Authorized Signing Official)

Proposed R tion of PFA Exaculive Lounga and Gym
FPA Corporsta Building, South Herbor, Port Ares, Manida
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CASHFLOW BY QUARTER AND PAYMENT SCHEDULE

Name of Project:
Proposed Project Description
Location
Project Duration Payment Schedule Cash flow
(days or months) {Monthly, in Pesos) (Quarterly, in Pesos)
TOTAL
NOTES

- The cash flow by quarter and payment schedule should be consistent with the Bar

Chart and S—curb.

- Payment schedule shall not be more than once a month.

Signature
{(Authorized Signing Official)

Proposed Rencvation of PPA Executive Lounge and Gym
PPA Corporate Bulkiing, South Harbor, Fort Ares, Manils
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Republic of the Philippines
PHILIPPINE PORTS AUTHORITY

PPA Building, Bonifacio Drive, South Harbor,
Port Area, Manila, Philippines

CONTRACT
FOR THE PROPOSED RENOVATION OF PPA EXECUTIVE LOUNGE AND GYM
PPA CORPORATE BUILDING, SOUTH HARBOR, PORT AREA, MANILA

KNOW ALL MEN BY THESE PRESENTS:

This Contract, made and entered into this
Philippines, by and between:

day of 20__, in Manila,

PHILIPPINE PORTS AUTHORITY, a government instrumentality created under
Presidential Decree No. 857, as amended, with principal office at PPA Building, Bonifacio Drive,
South Harbor, Port Area, Manila, represented herein by its duly authorized General Manager,
JAY DANIEL R. SANTIAGO, and hereinafter referred {o as "PPA”;

-and -

, & corporation duly organized and existing in accordance

with Philippine laws, with office and business address , represented
in this act by , duly authorized for this purpose, as
evidenced by Secretary’s Certificate , @ copy of which is hereto attached and

made an integral part hereof as Annex “A”, and hereinafter referred to as “CONTRACTOR”
WITNESSETH:

WHEREAS, in accordance with Republic Act No. 9184 and its Implementing Rules and
Regulations, PPA advertised and published in a newspaper of general circulation and posted on the
PPA website and G-EPS as well as in its bulletin board, an Invitation to Bid for the Proposed
Renovation of PPA Executive Lounge and Gym, PPA Corporate Building, South Harbor, Port Area,
Manila;

WHEREAS, the CONTRACTOR and other prospective bidders submitted their respective bids
for the foregoing project;

WHEREAS, after the opening of bids on , and the conduct of bid evaluation
and required post-qualification, the bid submitted by the CONTRACTOR at its unit and lump sum prices
set forth in its proposal was found to be the Lowest Calculated Responsive Bid in the amount

of (2 ), Philippine Currency;

WHEREAS, pursuant to Head Office BAC Resolution No. Series of , award of
the contract was made to the CONTRACTOR in a Notice of Award dated , in the amount
of = }, after submission of

the required documents within the prescribed period and compliance to the conditions stipulated in the
IRR;

WHEREAS, the CONTRACTOR duly accepted the award by signing its Conforme on the said
Notice of Award;

NOW, THEREFORE, for and in consideration of the foregoing premises and the mutual
covenants, stipulations and agreements herein contained, the PPA and the CONTRACTOR have
agreed, as they do hereby agree, and contract as follows:

Proposed Renovation of PPA Execulive Loungs and Gym
PPA Corporate Building, South Herbor, Port Area, Mania
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ARTICLE |
CONTRACT DOCUMENTS

1.01 The following documents shall constitute integral parts of this Contract, as fully as if the contents
of the said documents are reproduced, incorporated and set forth herein, and shall govern and control
in full force and effect the rights and obligations of the Parties, except as otherwise modified by the
terms and conditions of this Contract, or by mutual agreement in writing of both parties, to wit

Contract Agreement

Bidding Documents

Winning bidder's bid, including the Eligibility requirements, Technical and Financial
Proposals and all other documents / statements submitted

Performance Security

Notice of Award of Contract; and

Other contract documents that may be required by existing laws and the PPA such as:

oo

=0 o

(1)  Construction Schedule and $S-Curve

(2) Manpower Schedule

(3) Construction Methods

(4) Equipment Utilization Schedule

(5)  Construction Safety and Health Program approved by the DOLE
) Pert/ CPM

@ Duly Approved Program of Work and Cost Estimates

(8) Certificate of Availability of Funds

(9)  Abstract of Bids

(10) Resolution of Award

1.02 Al Contract documents are and shall remain as the property of the PPA.

1.03 The words and expressions in this Contract shall have the same meanings respectively
assigned to them in the Contract Documents referred to above.

ARTICLE Il

CONTRACTOR'S UNDERTAKING
SCOPE OF WORK

201 The CONTRACTOR, in consideraton of the payment to be made
by the PPA to the CONTRACTOR, as stated in the Contract Documents and this Contract, the latter
hereby covenants to execute and complete the Proposed Renovation of PPA Executive Lounge and
Gym, PPA Corporate Building, South Harbor, Port Area, Manila; in conformity in all respects with the
provisions of this Contract, as follows:

1]
il
1]
)
I

ITEMS TOTAL AMOUNT
1. General Expenses P
2. Removal and Disposal Works o
3. PPA Executive Lounge and Gym 1 ]
TOTAL AMOUNT R

Propossd Renovation of PPA Exaculive Lounge and Gym
PRA Coporste Bulking, South Hertaor, Port Anes, sl
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2.02 The CONTRACTOR agrees to commence, perform and complete the work called for and
defined in this Contract at its sole cost and expense, and to fully and faithfully furnish all materials, tools,
labor supplies, equipment, services and superintendence for the implementation of this Contract in
accordance with the schedule in the Contract Documents forming integral parts of this Contract.

203 The CONTRACTOR guarantees, among others, that aff tools, equipment, machineries,
instruments, accessories and materials it will supply or deliver or install and/or use in the construction
and workmanship of all his work under the Contract, shall be brand new and in accordance with the
Contract Documents.

2.04 The CONTRACTOR recognizes the position of trust and confidence reposed in it under this
Contract, and agrees to perform its obligations hereunder in the most efficient and competent manner,
use its skill and good judgment, always set in good faith, and carry out the execution of this Contract in
the most sound, expeditious and economical manner consistent with the interest of the PPA.

ARTICLE tlI
CONSIDERATION

3.01 Forand in consideration of the full, satisfactory and faithfu! performance by the CONTRACTOR
of all its undertakings defined in and provided for under this Contract and Contract Documents, the PPA
agrees to pay the CONTRACTOR the total amount hot exceeding

B ),
Philippine Currency, inclusive of the 12% value added tax, payment to be made and computed on the
basis of final quantities at the unit bid price for each item of work actually performed and finished for
each pay item as determined and accepted by PPA and in the manner set forth in the Contract
Documents, as full compensation for everything furnished and done by the CONTRACTOR under this
Contract, including all works required but not specifically mentioned, and also for all losses and
damages to the CONTRACTOR arising out of the work aforesaid, from the action of the elements, or
from any obstruction or difficulty encountered in the prosecution of this Contract, for all expenses
incurred by or in consequence of the suspension or discontinuance of the contract herein specified and
for faithfully completing the contract and the whole thereof, at the time and in the manner provided in
the Contract Documents.

it is agreed and understood that all bid prices specified in this contract shall be considered as
fixed prices, and therefore not subject to price adjustment and escalation during the contract
implementation, except under extraordinary circumstances and upon prior approval of the Govemment
Procurement Policy Board (GPPB)or when a Treaty or International or Executive Agreement Expressly
allows it. Any request for price escalation under extraordinary circumstances shall be submitted by PPA
to the National Economic and Development Authority (NEDA). Extraordinary circumstances shall refer
to events that may be determined by the NEDA in accordance with the Civil Code of the Philippines and
upon recommendation of the PPA.

3.02 Final and full payment of the consideration herein above-mentioned shall be upon full completion
of the project and fulfillment by the CONTRACTOR of all the terms and conditions set forth in this
Contract.

However, it is agreed that no payment or payments made under this Contract, except the final
payment upon issuance of Certificate of Completion and Acceptance, shall be understood as
performance of this Contract, either wholly or in part, and no payment shall be construed to be an
acceptance of defective work or improper implementation thereof.

3.03 Anypayment due and payable to the CONTRACTOR may be set off against liquidated damages
payable to the PPA by the CONTRACTOR under this Contract.

Proposed Renovetion of PPA Execulive Loungs and Gym
PPA Corporsbe Bulkiing, Soulh Hacbor, Port Arse, Marsie



CF4
(Craft Contract Form)

3.04 Itislikewise understood that the CONTRACTOR shall show proof evidencing payments by the
CONTRACTOR of labor, materials, supplies, insurance premiums, etc., used in the work, before any
payment is made {o it.

For this purpose, the CONTRACTOR shall, before payment is made on the works
accomplished, submit an aftidavit certifying to the fact of payments of said fabor, materials, supplies,
equipment, insurance premiums, etc.

3.05 All payments shall be subject to existing government accounting and auditing rules and
regulations.

3.06 Progress payments are subject to retention of ten percent (10%) referred to as the "retention
money". Such retention shall be based on the total amount due to the contractor prior to any deduction
and shall be retained from every progress payment until fifty percent (50%) of the value of works, as
determined by the PPA are completed. If, after fifty percent (50%) completion, the work is satisfactorily
done and on schedule, no additional retention shall be made; otherwise, the ten percent {10%) retention
shall be imposed.

3.07 The total "retention money” shall be due for release upon final acceptance of the works. The
CONTRACTOR may, however, request for the substitution of the retention money for each progress
billing with irrevocable standby letters of credit from 2 Universal or Commercial Bank, of amounts
equivalent to the retention money substituted for and acceptable to PPA, provided that the project is on
schedule and is satisfactorily undertaken. Otherwise, the ten percent (10%) retention shall be made.
Said irrevocable standby letters of credit to be posted in favor of PPA shall be valid for a duration to be
determined by PPA and will answer for the purpose for which the ten percent (10%) retention is
intended, i.e., to cover uncorrected discovered defects and third party liabilities.

ARTICLE IV
PERFORMANCE SECURITY

401 To guarantee the faithful performance of the CONTRACTOR of its obligations under this
Contract, it shall post prior to the signing of the Contract a performance security in the form of
imevocable letter of credit issued by a Universal or Commercial Bank, and acceptable to PPA or a
combination thereof as may be required by PPA, in accordance with the following schedule:

a. lrevocable, - Ten Percent (10%) of the total
letter of credit issued by a Universal or contract price
Commercial Bank

b. any combination of the foregoing - Proportionate to share of form with
respect to total amount of security

4.02 This performance security shall be denominated in Philippine Pesos and posted in favor of PPA,
and shall be forfeited in favor of PPA in the event it is established that the CONTRACTOR is in default
in any of its obligations under this Contract.

4.03 Subject to the conditions of the Contract, the performance security may be released by PPA
after the issuance of the Certificate of Acceptance of the project, provided that PPA has no claims filed
against the CONTRACTOR or the surety company and there are no claims for labor and materials filed
against the contractor.

4.04 The CONTRACTOR shall post an additional performance security following the schedule above
to cover any cumulative increase of more than ten percent (10%) over the original value of the contract
as a result of amendments to order or change orders, extra work orders and supplemental agreements
as the case may be. The CONTRACTOR shall cause the extension of the validity of the performance
security to cover approved contract time extensions.

ﬁmmuﬁawmnm
PPA Corporale Bullding, South Hartor, Port Area, Marila
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4.05 In case of a reduction in the contract value or for partially completed works under this contract
which are usable and accepted by PPA, and the use of which in the judgment of PPA shall not affect the
structural integrity of the entire project, PPA may allow a proportional reduction in the original
performance security, provided that any such reduction is more than ten percent (10%) and that the
aggregate of such reductions is not more than fifty percent (50%) of the original performance security.

ARTICLE V
COMPLETION TIME: LIQUIDATED DAMAGES
5.01 The CONTRACTOR agrees and obligates itself to perform and complete all works provided for
in this Contract within calendar days (including Sundays and Holidays), reckoned

not later than seven (7) calendar days from issuance of the Notice to Proceed. Notice to Proceed shall
be issued after this Contract has been signed by the Parties hereof.

5.02 Timeis of the essence of this Contract. Should the CONTRACTOR refuse or fail to satisfactorily
complete the work within the specified contract time, plus any time extension duly granted and is hereby
in default under the contract, the CONTRACTOR shall pay the PPA for liquidated damages, and not by
way of penalty, an amount as provided in the conditions of contract, equal to at least one—tenth (1/10) of
one (1) percent of the cost of the unperformed portion of the works for everyday of delay.

5.03 The project or a portion thereof may be deemed usable when it starts to provide the desired
benefits as certified by the Facilities Construction and Maintenance Department of PPA.

5.04 Itis understood that the damages herein provided are fixed and agreed liquidated damages and
to be entitled to such damages, PPA does not have to prove that it has incurred actual damages. Such
amount shall be deducted from any money due or which may become due the CONTRACTOR under
the contract and/or collect such liquidated damages from the retention money or other securities posted
by the CONTRACTOR, whichever is convenient to PPA.

5.05 In case that the delay in the completion of the work exceed a time duration equivalent to ten
percent (10%) of the specified contract time plus any time extension duly granted to the
CONTRACTOR, PPA may rescind the contract, forfeit the CONTRACTOR's performance security and
take over the prosecution of the project or award the same to a qualified contractor through negotiated
contract.

5.06 inno case, however, shall the total sum of liquidated damages exceed ten percent (10%) of the
total contract price, in which event the contract shall automatically be taken over by PPA or award the
same to a qualified confractor through negotiation and the emring CONTRACTOR's performance
security shall be forfeited. The amount of the forfeited performance security shall be aside from the
amount of the liquidated damages that the CONTRACTOR shall pay PPA under Section 5.02 hereof
and impose other appropriate sanctions.

ARTICLEWV
EXTENSION OF CONTRACT TIME

6.01 Should the amount of additional work of any kind or other special circumstances of any kind
whatsoever occur such as to fairly entitie the CONTRACTOR to an extension of contract time, PPA
shall determine the amount of such extension; provided that PPA is not bound to take into account any
claim for an extension of time unless the contractor has prior to the expiration of the contract time and
within thirty (30) calendar days after such work has been commenced or after the circumstances leading
to such claim have arisen, delivered to PPA notices in order that it could have investigated them at that
time. Failure to provide such notice shall constitute a waiver by the CONTRACTOR of any claim. Upon
receipt of full and detailed particulars, PPA shall examine the facts and extent of the delay and shall
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extend the contract time for completing the contract work when, in PPA's opinion, the findings of facts
justify an extension.

6.02 No extension of contract time shall be granted the CONTRACTOR due to {(a) ordinary
unfavorable weather conditions; and (b) inexcusable faflure or negligence of CONTRACTOR to provide
the required equipment, supplies or materials.

6.03 Extension of contract time may be granted only when the affected activities fall within the critical
path of the PERT/CPM network.

6.04 No extension of contract time shall be granted when the reason given to support the request for
extension was already considered in the determination of the oniginal contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon by the parties
before contract perfection.

6.05 Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for
the prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of
the number of rainy/unworkable days predetermined by the PPA in relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract documents as agreed
upon by the parties before contract perfection and/or for the equivalent period of delay due to major
- calamities such as exceptionally destructive typhoons, floods and earthquakes, and epidemics, and for
causes such as non-delivery on time of materials, working drawings, or written information to be
fumished by the PPA, non-acquisition of permit to enter private properties within the right-of-way
resulting in complete paralization of construction activities, and other meritorious causes as determined
by the PPA's authorized Engineer and approved by the PPA. Shortage of construction materials,
general labor strikes, and peace and order problems that disrupt construction operations through no
fault of the CONTRACTOR may be considered as additional grounds for extension of contract time
provided they are publicly felt and certified by appropriate government agencies such as DT, DOLE,
DILG and DND, among others. The written consent of bondsmen must be attached to any request of
the CONTRACTOR for extension of contract time and submitted to the PPA for consideration and that
the validity of the performance security shall be correspondingly extended.

ARTICLE VI
ENTIRE CONTRACT

7.01  Provisions to the contrary notwithstanding, it is agreed that this is an entire contract for one
whole complete work and that partial payments on account by the PPA or the use of parts of the work or
equivalent shall not constitute an acceptance of any part of the work before its entire completion and
final acceptance in writing by the PPA.

ARTICLE VIlI
CONTRACTOR'S LIABILITY

8.01 The Parties, likewise, hereby agree that the employees of the CONTRACTOR are not
employees of the PPA; hence, the PPA shall not in any way be liable or responsible for any personal
injury or damages including death sustained or caused by any of the employees of the CONTRACTOR
and/or his sub-contractor or agent or supplier whether or not occurring during the performance of their
duties. The CONTRACTOR agrees and binds itself to indemnify the PPA for whatever injuries or
damages caused or occasioned or contributed to by the failure, negligence or conduct of the
CONTRACTOR and/or its employees, sub- contractors, agent and supplier or consultants arising out of
or in connection with or on the occasion of the performance of this Contract. The CONTRACTOR shall,
at all times, stand solely liable and/or responsible for the enforcement of, and compliance with all
existing laws, rules and regulations and binds itself to save and hold the PPA free and harmless from
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any and all liability in respect thereof and/or arising therefrom and/or by reason of this Contract and its
implementation.

ARTICLE IX
RESPONSIBILITY OF THE CONTRACTOR

9.01 The CONTRACTOR shall assume full responsibility for the entire contract work until its final
acceptance by the PPA and shall be held responsible for any damage or destruction of works until such
final acceptance.

9.02 The CONTRACTOR shall be fully responsible for the safety, protection, security and
convenience of its personnel, third parties and the public at large, as well as the works, equipment,
installation and the like to be affected by the construction work.

9.03 Any actionable act or acts of arising out of or in the course of this Contract
shall be understood and binding as an act of and vice-versa.

ARTICLE X
INSPECTION AND CONSTRUCTION OF CONTRACT WORK

10.01 Inspection of the contract work shall be made by the PPA while such contract work is in progress
to ascertain that the completed works or stages comply in all respects, with the standards and
requirements set forth in the Contract Documents. Notwithstanding such inspection, the CONTRACTOR
shall be held responsible for the acceptability of the finished works. The CONTRACTOR shall promptly
correct all works determined by the PPA as failing to meet requirements, at CONTRACTOR's own

expense.

ARTICLE XI
NON-ASSIGNMENT AND NO SUBCONTRACT

11.01 The CONTRACTOR shall not, without the written approval of the PPA, assign, transfer, pledge,
sub-contract, or make any other disposition of interest in this Contract. Any unapproved assignment,
transfer, pledge, sub-contract or any other disposition, shall be sufficient ground for the PPA to
terminate or cancel this Contract motu proprio without need of judicial action pursuant to Section 19.04
hereof. Should the PPA give its written approval, such consent shall not refieve the CONTRACTOR of
its responsibilities under the Contract. The CONTRACTOR shall ensure that the terms and conditions of
any such sub-contract shall comply and conform with the terms and conditions of the Contract. The
CONTRACTOR shall be responsibie for the observance by any such sub-contractor of the terms and
conditions of the Contract.

11.02 If any portion of the project sub-contracted is not prosecuted faithfully in accordance with the
Contract, the sub-contractor shall be removed or replaced immediately upon the written request of the
PPA, provided, however, that any failure of PPA to make such a request shall not relieve the
CONTRACTOR of its obligations under the contract. PPA shall not be responsible for the delays or
costs incurred by the CONTRACTOR because of the disapproval or removal of the sub-contractor or
because of the late submittal of its or his approval.
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ARTICLE Xli
INSURANCE

12.01 The CONTRACTOR shall, prior to the commencement of work, secure the standard
CONTRACTOR's all risk insurance (CARI) from the Government Service Insurance System (GSIS) or
any insurance company duly certified by the Insurance Commission as authorized to issue such
insurance, to insure the works against all losses or damages arising from whatever cause for which the
CONTRACTOR is responsible under the Contract.

ARTICLE Xl
WARRANTY

13.01 The CONTRACTOR shall assume full responsibility for the contract work from the time project
construction commenced up to final acceptance thereof by the PPA and shall be held responsible for
any damage or destruction of the works, except those occasioned by force majeure. The
CONTRACTOR shall be responsible for the safety, protection, security, and convenience of its
personnel, third parties, and the public at large, as well as the works, equipment, installation and the like
to be affected by the construction work.

13.02 The defect liability period for the project covered by this Contract shall be one (1) year from
project completion up to final acceptance thereof by the PPA. During this period, the CONTRACTOR
shall undertake and complete the repair works, at its own expense, of any damage to the said project
within NINETY (90) DAYS from the time the PPA General Manager or his duly authorized
representative has issued an order to undertake repair. In case of failure or refusal to comply with this
order, PPA shall undertake such repair works and the CONTRACTOR shalt fully reimburse the former
for all the expenses incurred therein upon demand.

13.03 After final acceptance of the project by the PPA, the CONTRACTOR shall be responsible for
structural defects and/or failure of the said project within the period of FIFTEEN (15) YEARS from the
date of final acceptance thereof by the PPA. For this purpose, the CONTRACTOR shall put up a
warranty security in the form of letter of credit issued by a Universal or Commercial Bank or Bank
guarantee confirmed by a Universal or Commercial Bank and acceptable to PPA in accordance with the
following schedule:

a. Letter of Credit issued by a - Five percent (5%) of the total contract price
Universal or Commercial Bank

b. Bank guarantee confirmed by a - Ten percent (10%) of the total contract price
Universal or Commercial Bank

The warranty security shall be denominated in Philippine Pesos, remain effective for one (1) year from
the date of issuance of the Certificate of Final Acceptance by PPA and be retumed only after the lapse
of the said one (1) year period.

ARTICLE XIV
TAXES, LICENSES, PERMITS AND FEES

14.01 The CONTRACTOR's tax, licenses, permits, fees and all other taxes, fees or charges of
whatever form, kind or nature due or which may be due to the national and/or local government units
and/or its instrumentalities/agencies on account of the performance and completion of the work
stipulated herein, fees for the testing of materials and samples and fees for the testing and inspection of

the installation by all agencies having jurisdiction and all necessary and incidental expenses relative
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thereto including preparation of documents and notarial fees shall be paid for and obtained by the

CONTRACTOR on its own account. Should the PPA be compelled to advance the same, PPA is

hereby authorized to deduct the amount advanced from whatever amount due the CONTRACTOR from
PPA.

14.02 The CONTRACTOR shall pay taxes in full and on time and that failure to do so shall entitle PPA
to suspend payment to the CONTRACTOR. Further, the CONTRACTOR shall during the term of this
Contract regularly present to PPA a tax clearance from the Bureau of Intemal Revenue (BIR) as well as
a copy of its income and business tax returns duly stamped and received by the BIR and duly validated
with the tax payments made thereon.

ARTICLE XV
AGREEMENT MODIFICATION

15.01 No modification, alteration or waiver of any provision herein contained shall be binding on the
Parties hereto unless evidenced by a written amendment signed by the parties hereof.

15.02 A variation order (change order/extra work order) may be issued by PPA under the conditions
set forth in the applicable provisions of Republic Act No. 9184 and its Implementing Rules and
Regulations.

15.03 The PPA may, at any time by written order and without notice to the Sureties, direct the
CONTRACTOR to perform additional/extra work necessary to and within the General Scope of the
project as bid and awarded. The CONTRACTOR shall be paid for additional/extra work items whose
unit prices shall be derived based on the following:

a. For additional/extra works duly covered by change orders involving work items which are
exactly the same or similar to those in the original contract, the applicable unit prices of
work items in the original contract shall be used.

b. For additional/extra works duly covered by Extra Work Orders involving new work items
that are not in the original contract, the unit prices of the new work items shall be based
on the direct unit costs used in the original contract (e.g. unit cost of cement, rebars,
form lumber, [abor rate, equipment rental, etc.). All new components of the new work
item shall be fixed prices, provided the same is acceptable to both PPA and the
CONTRACTOR, and provided further that the direct unit costs of new components shall
be based on the CONTRACTORS's estimate as validated by PPA via documented
canvass in accordance with existing rules and regulations. The direct cost of the new
work item shall then be combined with the mark-up factor {i.e., taxes and profit) used by
the contractor in his bid to determine the unit price of the new work item.

15.04 Request for payment by the CONTRACTOR for any extra work shall be accompanied by a
statement, with the approved supporting forms, giving a detailed accounting and record of amount for
which he claims payment. Said request for payment shall be included with the CONTRACTOR's
statement of progress payment.

ARTICLE XVI
SUSPENSION OF WORK

16.01 The PPA or its duly authorized representative shall have the authority to suspend the work
wholly or partly by written order for such period as may be deemed necessary, due to force majeure or
any fortuitous events or for failure on the part of the CONTRACTOR to correct bad conditions which are
unsafe for workers or for the general public to carry out valid orders given by PPA or to perform any

provisions of the Contract, or due to adjustment of plans to suit field conditions as found necessary
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during construction. The CONTRACTOR shall immediately comply with such order to suspend the work
wholly or partly.

In case of total suspension, or suspension of activities along the critical path, which is not due to
any fault of the CONTRACTOR, the elapsed time between the effective order of suspending operation
and the order to resume work shall be allowed the CONTRACTOR by adjusting the contract time
accordingly. '

ARTICLE XVII
INDIVISIBILITY OF OBLIGATION

17.01 Itis the intent of the Contract that all the documents, annexes and addenda forming part hereof,
shall be read together and that each and every provision or stipulation hereof be given full force, effect
and applicability. However, in the event that one or more provisions or stipulations herein be declared
null and void by the courts, or otherwise rendered ineffective, the remaining provisions and stipulations
shall not be affected thereby.

ARTICLE XVIII
ARBITRATION/REMEDY AND RELIEF

18.01 Should there be any dispute or difference of any kind whatsoever which shall arise between the
parties in connection with the implementation of this Contract; the Parties hereto shall make every effort
to resolve amicably such dispute or difference by mutual consultation. In the event that such dispute or
disagreement be not resolved to their mutual satisfaction, the matter shall be submitted to arbitration in
the Philippines according to the provisions of Republic Act No. 876, otherwise known as the "Arbitration
Laws" and Republic Act No. 9285; otherwise known as the "Altemative Dispute Resolution Act of 2004".
Provided, however, that disputes that are within the competence of the Construction Industry Arbitration
Commission to resolve shall be submitted thereto. Provided, further, that, by mutual agreement, the
parties hereto may agree in writing to resort to other alternative modes of dispute resolution. Provided,
finally, that the arbitration proceeding shall be without prejudice to the right of PPA to rescind or
terminate this contract in accordance with Article X1X, Section 19.04 hereof.

18.02 Should the PPA be constrained to resort fo court action to enforce or safeguard its rights and
interests under this Contract, the CONTRACTOR shall be liable to the PPA for attomey's fees in an
amount equivalent to Twenty Percent (20%) of the total sum claimed in the complaint, exclusive of other
damages and the expenses of litigation. Venue of all court actions in connection with or arising out of
this contract shall be laid exclusively in the proper court of the City of Manila.

18.03 Itis clearly understood that in case a dispute or disagreement arises between the PPA and the
CONTRACTOR regarding the manner by which the latter is performing works, the CONTRACTOR shall
follow the instruction of the PPA relative thereto, otherwise, it shall have no right to ask for arbitration or
go to court for relief.

ARTICLE XiX
OTHER COVENANTS
19.01 It is expressly agreed and understood that in case of irreconcilable conflict between the

provisions of this Contract and the provisions of any of the contract documents, the former shall be
controlling.
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19.02 It shouid also be clearly understood that any payment or failure of the PPA to demand
compliance with any of the terms and conditions of this Contract or any act of liberality on the part of the
PPA shall not be construed or considered as a waiver on the part of the PPA for the enforcement of this
Contract, nor shall it relieve the CONTRACTOR of any of its obligations provided thereunder.

19.03 Under no circumstances shall the PPA be held liable for the payment of any extra work, or extra
cost of work, change of work, or change order undertaken without the prior written approval of the PPA
to perform said work.

19.04 Notwithstanding any provision to the contrary, the PPA has the right to terminate, cancel and/or
rescind this Contract motu proprio, in case of breach thereof by the CONTRACTOR, without need of
judicial action by giving at least TEN (10) Days written Notice to that effect to the CONTRACTOR, which
Notice shall be final and binding on all the parties. in such event, the PPA may take over and continue
the project, and the contracts and agreements entered into by the CONTRACTOR with third parties,
which the PPA in its discretion, may want to assume are hereby conclusively deemed assigned to the
PPA. For this purpose, the CONTRACTOR here agrees and obligates itself to incorporate or cause to
be incorporated in any contract or agreement with third parties, as same is connected with or related to
the performance of any or all of the CONTRACTOR's obligations and undertakings hereunder, a
stipulation providing for its assignability to and assumption by the PPA, at the option of the PPA. Itis
further agreed and understood that upon receipt of the Notice mentioned above, the CONTRACTOR
cannot remove, withdraw or pull-out any of the equipment, machineries, tools, materials, and/or supplies
brought to the project site without the written approval of the PPA.

Within thirty (30) days after termination, cancellation or rescission of this Contract, the Parties
shall settle their respective accountabilities as of the date of termination, cancellation or rescission,
including the refund of any and all advances made plus legal interest from date of receipt of the amount
or amounts advanced.

19.05 Itis expressly agreed that whenever the CONTRACTOR is behind schedule in its contract work
and incurs ten (10%) percent or more negative slippage based on its approved PERT/CPM, the PPA
may undertake the whole or portion of the unfinished work by administration or by negotiation through
another qualified CONTRACTOR.

Whenever a work activity in the project is not being done on schedule per approved PERT/CPM,
the PPA shall notify and direct the CONTRACTOR to immediately undertake such work activity. If within
fifteen (15) days from receipt of such notice, the CONTRACTOR fails to start work and to show a
satisfactory performance, PPA may take over the whole or portion of such work and have such work
done by administration or award the same to another qualified contractor through negotiated contract at
the current valuation price.

19.06 The PPA has the right to require the CONTRACTOR to supply and provide the required tools,
materials, supplies, equipment, facilities, and to increase the number of workers assigned to the work
when exigencies of the service so require. Should the CONTRACTOR falil, refuse or neglect to comply
with the same, PPA shalll have the option to take over the project in whole or in part or award the same
to another CONTRACTOR through negotiated confract at the current valuation price. Any increase in
cost which the PPA may incur as a result of its take-over of the project pursuant to Sections 19.04,
19.05 and 19.06 shall be bomme by and charged to the CONTRACTOR.

19.07 The CONTRACTOR shall provide and do everything necessary to perform its obligations under
this Contract according to the true intent and meaning of all the Contract Documents taken together,
whether the same may or may not be shown or described particularly in the drawings, plans and
specifications provided that the same can be inferred therefrom. Should the CONTRACTOR find
discrepancy in the drawings, plans and specifications, it shall immediately refer the same to the PPA,
whose decision shall be followed.

19.08 The CONTRACTOR agrees and obligates itself to restore to its original condition, on its own
account, any public road, pavement, streets or open space and/or public or private property which are
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excavated or in any manner used by the CONTRACTOR in connection with the performance of its
obligations under this Contract.

19.09 The CONTRACTOR agrees and binds itself to hold and save PPA free and harmless from any
damage, claims and rights of action by third parties arising out of or by reason of this Contract and all
injuries that may be suffered by PPA due to the failure, negligence, delay or conduct on the part of the
CONTRACTOR and/or its employees in the performance of their obligations under this Contract.

19.10 No final payment of the contract shall be made to the CONTRACTOR without the Certificate of
Cormpletion and/or Acceptance from the Office of the Municipal Engineer of the Municipality concemed
of the local works to be restored mentioned in Section 19.08 hereof, otherwise the cost of restoration
shall be made available out of any collectible/receivable by the CONTRACTOR from the PPA.

19.11 Notwithstanding any extra work, change of work or orders made, if any, by the PPA, it is agreed
that the same shall be completed within the period herein fixed and provided.

19.12 The CONTRACTOR shall hold the PPA free and harmless from whatever suit and hereby binds
and obligates itself to indemnify the PPA for any and all liabilities, losses, damages, judgment, awards,
fines, penalties and all expenses, legal or otherwise, of whatever kind and nature, arising from and by
reason of this Contract, due to the fault, negligence, act, omission, delay, conduct, breach of trust or
non-observance or violation of this Contract or any stipulation and warmranty by the CONTRACTOR
and/or any of its employees, agents, representatives or sub-contractors.

ARTICLE XX
SPECIAL REPRESENTATION

20.01 The CONTRACTOR hereby represents that all documents it submitted which form integral parts
hereof are authentic and duly executed with all the required formalities for the same, and that the facts
and/or date contained therein are true and cormect. A breach of this representation including all
misrepresentation in the documents or suppression of material facts therein, which if known, could have
disqualified the CONTRACTOR such that this contract would not have been made and entered into,
gives the PPA the immediate right or recourse to motu proprio rescind, abrogate or otherwise
terminate the contract without need of judicial action, in accordance with Section 19.04 hereof.

20.02 The CONTRACTOR hereby warrants that it has not given nor promised to give any money, gift
or any material favor/consideration to any official or employee of the PPA to secure this Contract; that
any violation of this warranty shall be sufficient ground for the PPA to revoke or cancel this Contract
extrajudicially or without need of judicial intervention.

ARTICLE XXI

BUDGETARY REQUIREMENT

21.01 The parties hereto hereby adopt and incorporate herein by reference, Letter of Instruction No.
767 dated 16 November 1978, issued by the Office of the President, as implemented by the Letter
Circular, dated 7 December 1978, of the Department of Budget and Management.

ARTICLE XXl

EFFECTIVITY

22.01 This Contract shall become effective after the same shall have been signed by the Parties hereof.

Proposed Renovation of PPA Exacutive Lounge sad Gym
PPA Corporste Buiding, South Harbor, Port Ares, Manile.



CF-13
(Draht Contract Foem)

IN WITNESS WHEREOF, the Parties have hereunto signed this Contract on the date and place
first hereinabove written.

PHILIPPINE PORTS AUTHORITY
By: By:

Jay Daniel R. Santiago
General Manager

WITNESSES:

Mart Jon S. Paliomar
Chairperson Head Office Bids and Awards Committee

ACKNOWLEDGMENT
REPUBLIC OF THE PHILIPPINES)
City of )S.8.
BEFORE ME, a Notary Public for and in the City of , this day of
, 20____, personalfly appeared the following:
NAME Proof of DATE PLACE
Identity

Jay Daniel R. Santiago

Known to me and to me known to be the same persons who executed the foregoing instrument as:
POSITION COMPANY CTC No. DATE PLACE

General Manager Philippine Ports Authority

and they acknowledged to me that the same is their own free act and deed as well as the free and
voluntary act of the corporation they represent.

This foregoing instrument is a Contract for Proposed Renovation of PPA Executive Lounge and
Gym, PPA Corporate Building, South Harbor, Port Area, Manila; consisting of 13 pages, including this
page on which this acknowledgment is written, signed by the parties and their instrumental witnesses
on each and every page thereof.

IN WITNESS WHEREOF, | have hereunto affixed my hand and notarial seal on these presents
at the place and on the date first above written

Doc. No. ;

Page No. ;
Book No. ;
Seriesof 20 ;
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