45.3.
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(¢) Peace and order conditions make it extremely dangerous, if not possible,
to work. However, this condition must be certified in writing by the
Philippine National Police {PNP) station which has responsibility over the
affected area and confirmed by the Department of interior and Local
Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver government-
furnished materials and equipment as stipulated in the contract.

(e) Delay in the payment of Contractor's claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor's claim has
been certified to by the procuring entity’s authorized representative that
the documents are complete uniess there are justifiable reasons thereof
which shall be communicated in writing to the Contractor.

In case of total suspension, or suspension of activities along the critical path, which is
not due to any fault of the Contractor, the elapsed time between the effectivity of the
order suspending operation and the order to resume work shall be allowed the
Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1.

46.3.

46 .4,

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity's Representative shall issue a certificate for the value
of the work done and Materials ordered less advance payments received up to the
date of the issue of the certificate and less the percentage to apply to the value of the
work not completed, as indicated in the SCC. Additional Liquidated Damages shall not
apply. If the total amount due to the Procuring Entity exceeds any payment due to the
Contractor, the difference shall be a debt payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity's convenience or because of a
fundamental breach of Contract by the Procuring Entity, the Procuring Entity's
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's
personnel employed solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the date of the
certificate.

The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1.

Should the amount of additional work of any kind or other special circumstances of any
kind whatsoever occur such as to fairly entitle the contractor to an extension of contract
time, the Procuring Entity shali determine the amount of such extension,; provided that
the Procuring Entity is not bound to take into account any claim for an extension of
time unless the Contractor has, prior to the expiration of the contract time and within
thirty (30) calendar days after such work has been commenced or after the
circumstances leading to such claim have arisen, delivered to the Procuring Entity
notices in order that it could have investigated them at that time. Failure to provide
such notice shall constitute a waiver by the Contractor of any claim. Upon receipt of
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full and detailed particulars, the Procuring Entity shall examine the facts and extent of
the delay and shall extend the contract time completing the contract work when, in the
Procuring Entity’s opinion, the findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor
to provide the required equipment, supplies or materials.

47.3. Extension of contract time may be granted only when the affected activities fall within
the critical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to support the
request for extension was already considered in the determination of the original
contract time during the conduct of detailed engineering and in the preparation of the
contract documents as agreed upon by the parties before contract perfection.

47.5. Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual conditions
obtained at the site, in excess of the number of rainy/unworkable days pre-determined
by the Procuring Entity in relation to the original contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon
by the parties before contract perfection, and/or for equivalent period of delay due to
major calamities such as exceptionally destructive typhoons, floods and earthquakes,
and epidemics, and for causes such as non-delivery on time of materials, working
drawings, or written information to be furnished by the Procuring Entity, non-acquisition
of permit to enter private properties or non-execution of deed of sale or donation within
the right-of-way resulting in complete paralyzation of construction activities, and
other meritorious causes as determined by the Procuring Entity's Representative and
approved by the HoPE. Shortage of construction materials, general labor strikes, and
peace and order problems that disrupt construction operations through no fault of the
Contractor may be considered as additional grounds for extension of contract time
provided they are publicly felt and certified by appropriate government agencies such
as DTI, DOLE, DILG, and DND, among others. The written consent of bondsmen must
be attached to any request of the Contractor for extension of contract time and
submitted to the Procuring Entity for consideration and the validity of the Performance
Security shall be correspondingly extended.

48. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be aliowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations,
or other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain
basis.

49, Completion

The Contractor shall request the Procuring Entity's Representative to issue a certificate
of Completion of the Works, and the Procuring Entity's Representative will do so upon
deciding that the work is completed.
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50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity's Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the SCC.

512. 1f the Contractor does not supply the Drawings and/or manuals by the dates stated in
the SCC, or they do not receive the Procuring Entity’s Representative's approval, the
Procuring Entity's Representative shall withhold the amount stated in the SCC from
payments due to the Contractor.

Rrrw Nannhnv Port Devalooment Proiect
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Special Conditions of Contract

GCC Clause
1.17 The Intended Completion Date is 90 calendar days from
commencement of work, inclusive of the estimated six (6) calendar days
considered unfavorable to the prosecution of the works at site.
1.22 The Works consists of:
A. CONSTRUCTION OF PORT
a. Excavation of existing seabed (60 cu.m.)
b. Supply and placing of 3,500 psi concrete (145 cu.m.) g
c. Supply and installation of reinforcing steel bars (5,226 kg.) ~
d. Supply and placing of 50-100kg rocks (385 cu.m.) -
e. Supply and placing of geotextile fabric (145 sq.m.) -
f. Construction of Portland Cement Concrete Pavement (113.
sq.m.)
g. Supply and installation of mooring eye (6 sets)
1.23 The Procuring Entity’s Representative is.
ADRIAN FERDINAND S. SUGAY
Chairperson Head Office Bids and Awards Committee
for Engineering Project
6" Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila
1.24 The Site is located at Dapa, Surigao del Norte and is defined in drawing
Nos.
1.28 The Start Date is the time of receipt by the successful bidder of all notices
called for the term of the contract.
1.31 Refer to the Bidder's Responsibilities’ under 6.1 of ITB ~ 5 and GCC - 3.
2.2 None.
5.1 The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon commencement of the project.
6.5 The Contractor shall employ the following Key Personnel:
a. Project Manager
b. Project Engineer
¢. Materials Engineer
d. Construction Safety and Health Officer
e. Foreman
f. Others

Brgy. Dagohoy Port Developmant Project
Dapa, Surigao del Norte
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7.4 {c) No further instructions.

7.7 No further instructions.

8.1 No further instructions.

10 None

12.3 No further instructions.

12.5 a) Permanent Structures: Fifteen (15) years

Buildings of types 4 and 5 as classified under the National Building
Code of the Philippines and other structures made of steel, iron, or
concrete which comply with relevant structural codes (e.g., DPWH
Standard Specifications) such as , but not limited to steel/concrete
bridges, flyovers, aircraft movement areas, ports, dams, tunnels,
filtration and treatment plants, sewerage systems, power plants,
transmission and communication towers, railway system, and other
similar permanent structures

13 If Contractor is a Joint Venture, “All partners to the joint ventures shall be
jointly and severally liable to the Procuring Entity”.

18.3(h)(i) No further instructions.

21.2 The Arbiter is: (To be appointed)

29.1 No dayworks are applicable to the contract.

311 The Contractor shall submit the Program of Work to the Procuring Entity's
Representative within days of delivery of the Notice of Award.

31.3 The period between Program of Work updates is days.
The amount to be withheld for late submission of an updated Program of
Work is

34.3 The Funding Source is the General Appropriations Act (GAA), FY 2018.

39.1 The amount of the advance payment is 15% of the Contract Cost to be
made in lump sum.

40.1 No further instructions.

51.1 The date by which operating and maintenance manuals are required is

The date by which “as built” drawings are required is

51.2 The amount to be withheld for failing to produce “as built” drawings and/or
operating and maintenance manuals by the date required is

Brgy. Dagohey Porl Development Project
Dapa, Surigas dei Norte



SECTION VI
TECHNICAL SPECIFICATIONS



Technical Specifications

{Excavation Works)
ITEM 01 : EXCAVATION WORKS

SCOPE OF WORK

General Provisions

1. The area shall be excavated at the required depth as indicated on the Drawing/s.

2, The work includes furnishing of all labor, materials, plants and equipment required to
complete/finish the excavation works.

Work Schedules

1. After examinations of all relevant data, coordination needs, work constrains, equipment to be

used and other matters, a PERT/CPM diagram showing the detaiied schedule/duration and
sequences for the execution of excavation work shall be submitted to the Engineer for
approval within 15 days before the proposed commencement of the Works.

2. Before the commencement of excavation works, the Contractor together with the Authority's
Representatives and Surveyors shall conduct a pre-joint hydrographic and topographic
survey which will form basis of actual quantity of excavated materials to be
removed/excavated.

3. Prior to excavation works, the Contractor shall establish visible markers to clearly define the
limits of the excavation.

EQUIPMENT/LAYOUT OF WORK

Plant

1. The Contractor shall keep on the job sufficient equipment/plant to meet the requirement of
the project.

2. The equipment/plant shall be in satisfactorily operating conditions and capable of efficiently

performing the excavation works with safety as set forth herein and shall be subject to
inspection by the Engineer at all times.

Physical Data/Layout of Work
1. The Authority does not guarantee to keep the project excavation area free from obstructions.

2. The Contractor shall conduct the work in such manner not to disrupt the port operational
activities at all times.

3. The Contractor shall layout his work from the government established ranges and gauges
which shall be pointed out to him prior to commencement of the excavation work but shall be
responsible for all measurements in connection therewith.

4. The Contractor shall furnish, at his own expense, survey equipment, range markers, poles,
buoys, etc., and labor as may be required in laying out any part of the excavation work.

5. The Contractor shall be responsible for the installation, maintenance and preservation of all
gauges, ranges, platforms, excavation limit markers. Upon completion of the work, the
Contractor shall promptly remove all ranges, markers, and other marker placed by him that
may be detrimental to port operation.

Brgy. Dagohoy Pt Development Project
Dapa, Strigac del Norts
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(Excavation Works}
EXECUTION
EXCAVATION WORKS
Description
1. This item shall consist for the removal of existing seabed/fill in conformity with the
dimensions shown in hydrographic and topographic survey plan or as established by the
Engineer.
2. The excavated suitable materials shall be used if proven to pass the requirements as

backfilling materials.

3. The excavated good materials shall be stockpiled within the project site to be designated by
the Engineer. The good materials shall be used for backfilling as directed by the Engineer.

Progress of Work

1. Upon mobilizing sufficient labors, materials, plants and equipment, the Contractor shall
works at such hours as may be necessary, subject to existing laws, to ensure the
prosecution of work in accordance with the approved schedule (PERT/CPM). If the
Contractor falls behind the approved excavation schedule, the Engineer may require the
Contractor to increase the number of shifts and/or equipment without extra cost to the
Authority.

2. Failure of the Contractor to comply with the requirements shall be reasonable grounds to
assume that the Contractor is not performing the excavation work with such diligence as wilt
insure completion within the specified time, in which case, the Engineer may be compelled
to take steps to protect the interest of the PPA.

3. When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concern must be secured and notice of his intention to do
so shall be submitted to the Engineer within the reasonable time in advance thereof.

4. The Contractor shall submit daily excavation reports in duplicate within two (2) days after the
end of the day covered by the report duly signed by the Contractor or his duly authorized
representative and the Engineer. The report shall be made in forms and to be provided by
the Authority.

5. The Contractor shall take necessary measures to protect the life and health of his men in
accordance with the existing laws and regulations of the Government. The Contractor shall
provide safety devices to Engineer and personnel while on board the equipment/plant in
performance of their official duties.

6. The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his excavation work. No liability whatsoever attaches to the
Authority, if as a result of the operations or installation, an accident happens in the project
area. The Contractor shall hold the Authority free and harmless against any or all claims of
persons involve in such accidents.

EXCAVATED MATERIALS

1. Disposal of excavated unsuitable materiais from seabed shall be transported and deposited
at 10.00 kms. (minimum) away from the area to be excavated.

Brgy. Dagohay Port Development Project
Dapa, Surigac del Norts
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2. Stockpiling and usage of excavated materials from existing backfill shall be approved by the
" Engineer in coordination with the Agency.

Displace Materials

1. Should the Contractor, during the progress of the excavation works, lose, dump, throw
overboard, sink, misplace any materials, plant, machinery or appliance which may be
dangerous to or obstruct navigation and/or port operations activities, the Contractor shall
immediately give notice with description and location of such obstruction to the Authority and
when required, shall mark the obstruction until such time the same is removed.

2. Should the Contractor refuse, neglect or delay compliance with the above requirements,
such obstructions shall be removed by the Authority and the cost of its removal shall be
deducted from any money due or to become due to the Contractor or proceeded against his

performance bond.

3. Any excavated materials that is deposited other than the designated area will not be paid
and the Contractor shall be required to remove such misplaced materials and deposit it to
where directed at his expense.

INSPECTION

1. No PPA Project Engineer or Authority’'s Representative is authorized to change any
provisions of the excavation specifications without written authorization of the Authority.

2. Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

PAY LIMITS

It is to be clearly understood that no payments will be made for excavation beyond the excavation
limits. The Contractor shall bear all the cost of over excavation beyond the project depth and in
addition, of any remedial measures ordered by the Authority or its representative to be taken in
areas over excavation is not permitted.

SOUNDINGS

1. The Contractor, in the presence or joint with the Authority's Representative and during the
progress of the excavation works, shall perform continuous checking of the depth thru
soundings.

2. For the purpose of work progress payments; the Contractor, jointly with the Authority's
Representative and/or Surveyors, shall conduct soundings on areas subjected to excavation
activities during the month or the preceding period for which payment is being claimed.

3. The Contractor will be responsible for all costs involved in the above mentioned such as
costs for the survey equipment, measurement, markings, materials and other cost related
thereto.

Brgy. Dagohoy Port Development Project
Dapa, Surigac ol Norte
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ITEM 02 : REINFORCED CONCRETE

SCOPE OF WORK

All works falling under this Section shall include reinforced concrete for all kinds and parts of any

reinforced concrete structure.

GENERAL PROVISIONS

1. Full cooperation shall be given to the other trades to install embedded items. Suitable
templates or instructions will be provided for setting, items shall have been inspected,
and tests for concrete or other materials or for mechanical operations shall have been
completed and approved.

2. The following publications of the issues listed below, but referred to thereafter by basic
designation only, form as an integral part of this Specification to the extent indicated by the
reference thereto:

a. American Concrete Institute (ACI) Standards:

ACI 117 Standard Specifications for Tolerances for Concrete Construction
and Materials

ACI 121R Quality Management System for Concrete Construction

ACI201.2R  Guide to Durable Concrete

AC1 2111 Standard Practice for Selecting Proportions for Normal, Heavyweight,
and Mass Concrete

ACI 214R Recommended Practice for Evaluation of Strength Test Results of
Concrete

ACI 301 Specifications for Structural Concrete

ACI3042R Placing Concrete by Pumping Methods

ACI 304R Guide for Measuring, Mixing, Transporting, and Placing Concrete

ACI 305R Hot Weather Concreting

ACIl 306.1 Standard Specification for Cold Weather Concreting

ACI 308R Guide to Curing Concrete

ACI 308R Guide for Consolidation of Concrete

ACI311.4R  Guide for Concrete Inspection

ACI318M  Metric Building Code Requirements for Structural Concrete and

Commentary

RArau Nannkhow Prel Navsinnment Proisct



ACI 347

ACI SP-15

ACI SP-2
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Guide to Formwork for Concrete

Field Reference Manual: Standard Specifications for Structural
Concrete with Selected ACl and ASTM References

ACI Manual of Concrete Inspection

American Society for Testing and Materials (ASTM) Publications:

ASTM C 150
ASTMC 114
ASTM C 185

ASTM C 115

ASTM C 204

ASTM C 151

ASTM C 109

ASTM C 266

ASTM C 181

ASTM C 33

ASTM C 136

ASTM C 117

ASTM C 29

ASTM C 128

ASTM C 87

ASTM C 88

Standard Specification for Portland Cement
Standard Method for Chemical Analysis of Hydraulic Cement
Standard Method for Air Content of Hydraulic Cement

Standard Test Method for Fineness of Portland Cement by the
Turbidimeter

Standard Test Method for Fineness of Hydraulic Cement by Air-
Permeability Apparatus

Standard Test Method for Autoclave Expansion of Portland Cement

Standard Test Method for Compressive Strength of Hydraulic Cement
Mortars

Standard Test Method for Time of Setting of Hydraulic-Cement Paste
Gilmore Needles

Standard Test Method of Time Setting of Hydraulic Cement by Vicat
Needie

Standard Specification for Concrete Aggregates

Standard Test Method for Sieve Analysis of Fine and Coarse
Aggregates

Standard Test Method for Materials Finer than 75 micron (No. 200)
Sieve in Mineral Aggregates by Washing

Standard Test Method for Bulk Density (Unit Weight) and Voids in
Aggregate

Standard Test Method for Density, Relative Density (Specific Gravity),
and Absorption of Fine Aggregates

Standard Test Method for Effect of Organic Impurities in Fine Aggregate
on Strength of Mortar

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate
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ASTM C 142

ASTMC 97

ASTM C 127

ASTM C 535

ASTM C 88

ASTM C 131

ASTM C 94
ASTM D 512
ASTM D 516

ASTMA 615

ASTM A 370

ASTM A 510

ASTMAG

ASTM C 31

ASTMC 39

ASTM C 172

ASTM C 192

ASTM C 293

ASTMC 78

ASTM C 42
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Standard Test Method for Clay Lumps and Friable Particles in
Aggregates

Standard Test Method for Absorption and Bulk Specific Gravity of
Dimension Stone

Test Method for Specific Gravity and Absorption of Coarse Aggregate

Standard Test Method for Resistance to Degradation of Large-Size
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Test Method for Resistance to Degradation of Small-size Coarse
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Specification for Ready-Mixed Concrete
Chiloride lon in Water
Sulfate lon in Water

Standard Specification for Deformed and Plain Carbon-Steel Bars for
Concrete Reinforcement

Standard Test Methods and Definitions for Mechanical Testing of Steel
Products

Standard Specification for General Requirements for Wire Rods and
Coarse Round Wire, Carbon Steel

Standard Specification for General Requirements for Rolled Structural
Steel Bars, Plates, Shapes, and Sheet Piling

Standard Practice for Making and Curing Concrete Test Specimens
in the Field

Standard Test Method for Compressive Strength of Cylindrical
Concrete Specimens

Standard Practice for Sampling Freshly Mixed Concrete

Standard Practice for Making and Curing Concrete Test Specimens in
the Laboratory

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Center-Point Loading)

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Third-Point Loading)

Standard Test Method for Obtaining and Testing Drilled Cores and
Sawed Beams of Concrete
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ASTM C 174 Standard Test Method for Measuring Thickness of Concrete Elements
Using Drilled Concrete Cores
ASTM C 143 Standard Test Method for Slump of Hydraulic-Cement Concrete

ASTM C 494 Standard Specification for Chemical Admixtures for Concrete

ASTM C 1017 Standard Specification for Chemical Admixtures for use in
Producing Flowing Concrete

ASTM C 171 Standard Specification for Sheet Materials for Curing Concrete

ASTM C 309 Standard Specification for Liquid Membrane-Forming Compounds for
Curing Concrete

ASTM 5329 Standard Test Methods for Sealants and Fillers, Hot Applied, For Joints
and Cracks in Asphaltic and Portland Cement Concrete Pavements

ASTM D 5167 Standard Practice for Melting of Hot Applied Joint and Crack Sealant
and Filier for Evaluation

ASTMA 706 Standard Specification for Low-Alloy Steel Deformed and Plain
Bars for Concrete Reinforcement

ASTM A 966 Standard Test Method for Magnetic Particle Examination of Steel
Forgings using Alternating Current

ASTM C 1064 Standard Test Method for Temperature of Freshly Mixed
Hydraulic-Cement Concrete

ASTM C 1077 Standard Practice for Laboratories Testing Concrete and Concrete
Aggregates for use in Construction and Criteria for Laboratory
Evaluation

ASTM C 1107 Standard Specification for Packaged Dry, Hydraulic-Cement Grout
{Non-shrink}

ASTM C 1116 Standard Specification for Fiber-Reinforced Concrete
ASTM C 1157 Standard Specification for Hydraulic Cement

ASTM C 138 Standard Test Method for Density ("Unit Weight"), Yield, and Air
Content (Gravimetric) of Concrete

ASTM C 173 Standard Test Method for Air Content of Freshly Mixed Concrete
by the Volumetric Method

ASTM C 260 Standard Specification for Air-Entraining Admixtures for Concrete
ASTM C 295 Petrographic Examination of Aggregates for Concrete

ASTM C 33  Standard Specification for Concrete Aggregates
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ASTM C 42 Standard Test Method for Obtaining and Test Drilled cores and Sawed
Beams of Concrete

ASTM C 469 Static Modulus of Elasticity and Poisson's Ratio of Concrete in
Compression

ASTM C 595 Standard Specification for Blended Hydraulic Cements
ASTM C1116 Standard Specification for Fiber-Reinforced Concrete and Shotcrete

ASTM C 1751 Preformed Expansion Joint Fillers for Concrete Paving and Structural
Construction.(Non-extruding and Resilient Bituminous Types).

ASTM D 1179 Fluoride lon in Water

ASTM D 1190 Standard Specification for Concrete Joint Sealer, Hot-Applied
Elastic Type

ASTM D 1751 Standard Specification for Preformed Expansion Joint Filler for
Concrete Paving and Structural Construction (Non-extruding
and Resilient Bituminous Types)

ASTM E 329 Standard Specification for Agencies Engaged in the Testing and/ or
Inspection of Materials used in Construction

c. American Welding Society (AWS)

D12 Welding Reinforcing Steel, Metal Inserts and Connections in
Reinforced Concrete Construction.

d. Philippine National Standard (PNS)
PNS 49 Steel Bars for Concrete Reinforcement
e DPWH Standard Specifications
e All other standards hereinafter indicated.
f. The edition or the revised version of such codes and standards current at the date

twenty eight (28) days prior to date of bid submission shall apply. During Contract
execution, any changes in such codes and standards shall be applied after approval by the

Owner.
SUBMITTALS
1. Test Reports and Certificates shall be furnished and approval received before delivery

of certified or tested materiais to the Project Sites.
a. Submit Test Reports for the following:
a.1 Concrete mixture proportions

Submit copies of test reports by independent test labs conforming to
ASTM C 1077 showing that the mixture has been successfully tested to

Crau Mamnakou Dt P adsnmant Oredset
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produce concrete with the properties specified and that mixture will be
suitable for the job conditions. Test reports shall be submitted along with the
concrete mixture proportions. Obtain approval before concrete placement.
Fully describe the processes and methodology whereby mixture proportions
were developed and tested and how proportions will be adjusted during
progress of the work to achieve, as closely as possible, the designated levels
of relevant properties.

Aggregates

Submit test results for aggregate quality in accordance with ASTM C 33.
Where there is potential for alkali-silica reaction, provide results of tests
conducted in accordance with ASTM C 227 or ASTM C 1260. Submit
results of all tests during progress of the work in tabular and graphical
form as noted above, describing the cumulative combined aggregate grading
and the percent of the combined aggregate retained on each sieve.

Admixtures

Submit test results in accordance with ASTM C 494 and ASTM C 1017 for
concrete admixtures, ASTM C 260 for air-entraining agent, and manufacturer's
literature and test reports for corrosion inhibitor and anti-washout admixture.
Submitted data shall be based upon tests performed within 6 months of
submittal.

Cement

Submit test resuits in accordance with ASTM C 150 Portland cement. Submit
current mil data.

Water
Submit test results in accordance with ASTM D 512 and ASTM D 516.

Submit Certificates for the following:

b.1

b.2

b.3

Curing concrete elements

Submit proposed materials and methods for curing concrete elements.

Form removal schedule

Submit proposed materials and methods for curing concrete elements.
Concrete placement and compaction

Submit technical literature for equipment and methods proposed for use in
placing concrete. Include pumping or conveying equipment including type,
size and material for pipe, valve characteristics, and the maximum length and

height concrete will be pumped. No adjustments shall be made to the mixture
design to facilitate pumping.

Submit technical literature for equipment and methods proposed for vibrating
and compacting concrete. Submittal shall include technical literature describing

B P s s Bk P d. & Direi
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the equipment including vibrator diameter, length, frequency, amplitude,
centrifugal force, and manufacturer's description of the radius of influence
under load. Where flat work is to be cast, provide similar information
relative to the proposed compacting screed or other method to ensure dense
placement.

b4  Mixture designs

Provide a detailed report of materials and methods used, test results, and the
field test strength (fcr) for marine concrete required to meet durability
requirements.

2, The Contractor shall submit shop drawings and erection drawings for formwork and
scaffolding at least 14 days prior to commencing the work.

Each shop drawing and erection drawing shall bear the signature of a Contractor's qualified
Engineer. Details of all proposed formwork to be prefabricated and formwork to produce
special finishes shall be submitted to the Engineer for approval before any materials are
ordered. If the Engineer so requires, samples of proposed formworks shall be constructed
and concrete placed at the Contractor's expense so that the proposed methods and
finished effect can be demonstrated.

The Contractor shall submit shop drawings showing reinforcing bar placing and bar lists
for the Engineer's approval. Such shop drawings shall show also supplemental bars for
forming, strengthening frames of bars of sufficient rigidity to withstand forces during placing
concrete. If necessary, shaped steel may be added to improve rigidity of the frame of bar.

Such shop drawings shall clearly indicate bar sizes, spacing, location and quantities of
reinforcement, mesh, chairs, spacers and other details to be as per AClI Manual of
Standard Practice for Detailing Reinforced Concrete Structures.

Details shall be prepared for placement of reinforcement where special conditions occur,
including most congested areas and connection between pre-cast concrete and concrete in-
situ.

All shop drawings shall be reviewed by the Engineer within seven (7) days after receiving

them. At least two (2) days prior to pouring concrete, the Contractor shall submit to the
Engineer a pouring permit for his inspection and approval.

MATERIAL REQUIREMENTS

CEMENT
Unless otherwise specified in the Drawings, only one (1) brand of cement shall be used for
any individual structure. In determining the approved mix, only Portland cement shall be used
as the cementitious material.

1. Portland Cement: ASTM C 150

Type Il (for general use, more especially when moderate Suffate resistance is desired)
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ADMIXTURE (IF NECESSARY)

Unless otherwise required by field conditions, admixture may be used subject to the
expressed approval of the Engineer. The cost of which shall already be included in the unit
cost bid of the Contractor for the concrete.

1. Air Entraining Admixture shall conform to ASTM C 260.
2. Admixture other than air entraining agent shall conform to ASTM C 494,

3. Admixture containing chioride ions, or other ions producing deleterious effect shall
not be used.
AGGREGATES

1. Crushed Coarse Aggregate

Conforming to ASTM C 33 and having nominal sizes passing 38.0 mm to 19.0 mm, 19.0 mm
to 9.5 mm to No. 4 sieve. The material shall be well graded between the limits indicated and
individually stockpiled. It shall be the Contractor’s respensibility to blend the materials to
meet the gradation requirements for various types of concrete as specified herein.

Nominal sizes for combined gradation shall be as follows:

Nominal Size of Coarse Aggregates
ASTM Sieves % by Weight Passing

40mm 25mm 19mm 10mm
50.0mm (27) 100 - - -
38.0mm (1 1/2%) 95 - 100 100 - -
31.8mm (1 1/47) - g0 - 100 100 -
25.0mm (1") - - 90 - 100 -
19.0mm (3/4") 35-70 25-90 - 100
16.0mm (5/8™) - - 20-55 85- 100
9.5mm (3/8") 10-30 0-10 0-10 0-20
No. 4 0-56

2. Fine Aggregate

ASTM C 33 except for gradation which has been revised to meet local conditions unless
otherwise required by the Engineer, grading of find aggregate shall be as follows:

Reviw NMannhaw Prrt Davalanmant Proisct



12

Technical Specifications

{Reinforced Concrete)
ASTM Sieves % by Weight Passing
9.5mm (3/8") 100
No.4 90 - 100
No. 8 80- 100
No. 16 50 - 90
No. 30 25 - 60
No. 50 5-30
No. 100 0-10
a. Grading of fine aggregates shall be reasonably uniform and fineness modulus

thereof shall not vary more than 0.2 from that of the representative sample in which
mix proportions of concrete are based.

b. Due care shall be taken to prevent segregation.

WATER

The mixing water shall be clear and apparently clean. If it contains quantities or substances that
discolor it or make it smell or taste unusual or objectionable, or cause suspicion, it shall not be used
unless service records of concrete made with it (or other information) indicated that it is not injurious
to the quality, shall be subject to the acceptance criteria as shown in Table 6.3 and Table 6.4 or as
designated by the purchaser.

When wash water is permitted, the producer will provide satisfactory proof or data of non-

detrimental effects if potentially reactive aggregates are to be used. Use of wash water will be
discontinued if undesirable reactions with admixtures or aggregates occur.

Table 6.3 Acceptance Criteria for Questionable Water Supplies

Test Limits
Compressive strength, min. % 90
Control at 7 days

Time of Setting deviation from control from 1:00 earlier to 1:30 later

Time of Setting (Gillmore Test)

Initial No marked change
Final Set No marked change
Appearance Clear
Color Colorless

Odor QOdorless
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Total Solids 500 parts/million max.

PH value 45t085

Table 6.4 Chemical Limitation for Wash Water

Limits

Chemical Requirements, Minimum
Concentration

Chloride as C1¢" expressed as a mass percent

of cement when added to the C1" in the other

components of the concrete mixtures shall not

exceed the following levels:

1. Prestressed Concrete

2. Conventionally reinforced concrete in a moist
environment and exposed to chloride

3. Conventionally reinforced concrete in a moist
environment but not exposed to chloride

4. Above ground building construction where
the concrete will stay dry

Sulfate as SO, ppm*
Alkalies as (Na:QO + 0.658 K>O), ppm
Total Solids, ppm

0.06 percent
0.10 percent

0.15 percent
No limit for corrosion
3,000

600
50,000

Wash water reused as mixing water in concrete may exceed the listed concentrations of
sulfate if it can be shown that the concentration calculated in the total mixing water, including
mixing water on the aggregate and other sources, does not exceed that stated limits.

Water will be tested in accordance with, and shall meet the suggested requirements of

AASHTO T 26.

Water known to be of potable quality may be used without test.

CURING MATERIALS

1.

Impervious Sheet Materials

ASTM C 171 type, optional, except that polyethylene film, if used, shall be white opaque.

Buriap of commercial quality, non-staining type, consisting of 2 layers minimum.

Membrane Forming Curing Compound

ASTM C 309; submit evidence that product conforms to specifications.
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JOINTING MATERIALS
1. Sealant

Sealant shall be multi-component, polyurethane base compound, gray in color, self-
leveling for horizontal joints, 2 part polythremdyne, terpolymer compound, gray in color;
non-sag for vertical joints.

Sealant shall be compatible with materials in contact and to perform satisfactorily under
salt water and traffic conditions, and be capable of making joint watertight and allow
movement 25% of the width of joint in any direction.

Sealant shall be guaranteed against leakage, cracking, crumbling, melting, shrinkage,
running, loss of adhesion for a period of five years from the date of acceptance of work.

2. Joint backing shall be expanded extruded polyethylene, iow density, oval in shape to fit
the joints as indicated on the drawings and to be compatible with sealant.

3. Where required, primer shall be compatible with joint materials and installed in
accordance with manufacturer's instructions.

4, Joint filler shall conform to ASTM D1751 (AASHTO M213) non-extruding, resilient
bituminous type. Filler shall be furnished for each joint in single piece for depth and width
required for joint, unless otherwise authorized by the Engineer. When more than one piece is

authorized for a joint, abutting ends shall be fastened and hold securely to shape by stapling
or other positive fastening.

EPOXY BONDING COMPOUND

ASTM C 881. Provide Type | for bonding hardened concrete to hardened concrete; Type [i for
bonding freshly mixed concrete to hardened concrete; and Type Il as a binder in epoxy mortar or
concrete, or for use in bonding skid-resistant materials to hardened concrete. Provide Class B if

placement temperature is between 4 and 16°C; or Class C if placement temperature is above
16°C.

REINFORCEMENT

Steel reinforcement, other than Steel for Pre-stressing, used in Reinforced Concrete, shall conform
to ASTM and PNS as follows:

ASTM Designation A615 - Deformed Billet Steel Bars for Concrete Reinforcement.
Minimum yield strength of 276 MPa (40,000 psi).

PNS 49 - Steel Bars for Concrete Reinforcement
TIE WIRE
Tie wire shall be plain, cold drawn annealed steel wire 1.6 mm diameter.
SAMPLES AND TESTING
1. Cement

Sampled either at the mill or at the site of work and tested by an independent commercial or
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government testing laboratory duly accredited by the Bureau of Research and Standards
(BRS) of the DPWH, Department of Science and Technology (DOST) or the Department
of Trade and Industry (DT}) at no additional cost to PPA. Certified copies of laboratory test
reports shall be furnished for each lot of cement and shall include all test data, results, and
certificates that the sampling and testing procedures are in conformance with the
Specifications. No cement shall be used until notice has been given by the Engineer that the
test resuits are satisfactory. Cement that has been stored, other than in bins at the mills,
for more than 3 months after delivery to the Site shall be re-tested before use. Cement
delivered at the Site and later found after test to be unsuitable shall not be incorporated into
the permanent works.

Aggregates: Tested as prescribed in ASTM C 33

At least 28 days prior to commencing the work, the Contractor shall inform the Engineer of
the proposed source of aggregates and provide access for sampling.

Gradation tests will be made on each sample without delay. All other aggregates tests
required by these Specifications shall be made on the initial source samples, and shall be
repeated whenever there is a change of source. The tests shall include an analysis of each
grade of material and an analysis of the combined material representing the aggregate
part of the mix.

Reinforcement

Certified copies of mill certificates shall accompany deliveries of steel bar reinforcement. If
requested by the Engineer additional testing of the materials shall be made at the
Contractor's expense.

Concrete Tests

For test purposes, provide 1 set of three (3) concrete cylinder samples taken from each
day's pouring and to represent not more than 75 cu.m. of concrete class or fraction
thereof of concrete placed. Samples shall be secured in conformance with ASTM C 172.
Tests specimens shall be made, cured, and packed for shipment in accordance with
ASTM C 31. Cylinders will be tested by and at the expense of the Contractor in
accordance with ASTM C 39. Test specimens will be evaluated separately by the
Engineer, for meeting strength level requirements for each with concrete quality of ACI 318.
When sampies fail to conform to the requirements for strengths, the Engineer shall have the
right to order a change in the proportions of the concrete mix for the remaining portions of
the work at no additional cost to the Authority.

Test of Hardened Concrete in or Removed from the Structure

When the results of the strength tests of the concrete specimens indicates the concrete as
placed does not meet the Specification requirements or where there are other evidences
that the quality of concrete is below the specification requirement in the opinion of the
Engineer, tests on cores of in-place concrete shall be made in conformance with ASTM C 42.

Core specimens shall be obtained by the Contractor and shall be tested. Any deficiency
shall be corrected or if the Contractor elects, he may submit a proposal for approval before
the load test is made. If the proposal is approved, the load test shall be made by the
Contractor and the test resuits evaluated by the Engineer in conformance with Chapter 20
of ACI 318. The cost of the load tests shall be borne by the Contractor. If any concrete shows
evidence of failure during the load test, or fails the load test as evaluated, the deficiency be
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corrected in a manner approved by the Engineer at no additional cost to the
Authority.

6. Chemical Admixtures/Additives

The admixtures/additives if approved shall conformed to ASTM C 494 and ASTM C 1017.
The testing shall be conducted with cement and aggregate proposed for the Project. The
admixtures/additives shall be tested and those that have been in storage at the Project Site
for longer than six (6) months shall not be used until proven by retest to be satisfactory.

Samples of any admixtures/additives proposed by the Contractor shall be submitted for
testing at least 56 days in advance of use, which shall require approvai of the Engineer.
Testing of admixtures/additives proposed by the Contractor including test mixing and cylinder
test shall be at the Contractor's expense.

7. Jointing Materials and Curing Compound Samples

At least 28 days prior to commencing the work, the Contractor shall submit to the
Engineer for his approval samples of the following materials proposed for use together with
manufacturer's certificate.

a 10 kg of joint sealant
b. 1m length of joint filler

c. 5 li. of curing compound
d. 1m length of joint backing

The Engineer shall deliver to the Contractor his assessment on the materials within seven
(7) days after receiving them.

EXECUTION
DELIVERY, STORAGE AND HANDLING OF MATERIALS

1. Cement

Do not deliver concrete until vapor barrier, forms, reinforcement, embedded items, and
chamfer strips are in place and ready for concrete placement. ACI 301 and ASTM A 934
for job site storage of materials. Protect materials from contaminants such as grease, oil,
and dirt. Ensure materials can be accurately identified after bundles are broken and tags
removed.

Immediately upon receipt at the Site, the cement shall be stored separately in a dry
weathertight, properly ventilated structures with adequate provisions for prevention of
absorption of moisture. Storage accommodations for concrete materials shall be subject to
approval and shall afford easy access for inspection and identification of each shipment in
accordance with test reports.

Cement shall be delivered to the Site in bulk or in sound and properly sealed bags and while
being loaded or unloaded and during transit to the concrete mixers whether conveyed in
vehicles or in mechanical means, cement shall be protected from whether by effective
coverings. Efficient screens shall be supplied and erected during heavy winds.
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If the cement is delivered in bulk, the Contractor shall provide, at his own cost, approved
silos of adequate size and numbers to store sufficient cement to ensure continuity of work
and the cement shall be placed in these silos immediately after it has been delivered to the
Site. Approved precautions shall be taken into consideration during unloading to ensure
that the resulting dust does not constitute a nuisance.

If the cement is delivered in bags, the Contractor shall provide, at his own cost, perfectly
waterproofed and well ventilated sheds having a floor of wood or concrete raised at least
0.5m above the ground. The sheds shall be large enough to store sufficient cement to
ensure continuity of the work and each consignment shall be stacked separately therein
to permit easy access for inspection, testing and approval. Upon delivery, the cement shail
at once be placed in these sheds and shall be used in the order in which it has been delivered.

Cement bags should not be stacked more than 13 bags high. Ali cement shall be used
within two months of the date of manufacture. If delivery conditions render this impossible,
the Engineer may permit cement to be used up to three (3) month after manufacturing,
subject to such conditions including addition of extra cement as he shall stipulate.

2. Aggregate

All fine and coarse aggregate for concrete shall be stored on close fitting, steel or concrete
stages design with drainage slopes or in bins of substantial construction in such a manner
as to prevent segregation of sizes and to avoid the inclusion of dirt and other foreign
materials in the concrete. All such bins shall be emptied and cleaned at intervals of every
six (6) months or as required by the Engineer. Each size of aggregate shall be stored
separately unless otherwise approved by the Engineer.

Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 12 min
depth to minimize segregation.

FORMWORK
1. Forms

Designed, constructed, and maintained so as to insure that after removal of forms the
finished concrete members will have true surfaces free of offset, waviness or bulges and
will conform accurately to the indicated shapes, dimensions, lines, elevations and
positions. Form surfaces that will be in contact with concrete shall be thoroughly cleaned
before each use.

2. Design

Studs and wales shall be spaced to prevent deflection of form material. Forms and joints shall
be sufficiently tight to prevent leakage of grout and cement paste during placing of
concrete. Juncture of formwork panels shall occur at vertical control joints, and construction
joints. Forms placed on successive units for continuous surfaces shall be fitted in accurate
alignment to assure smooth completed surfaces free from irregularities and signs of
discontinuity. Temporary opening shall be arranged to wall and where otherwise required
to facilitate cleaning and inspection. Forms shall be readily removable without impact,
shock, or damage to the concrete.
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Form Ties

Factory fabricated, adjustable to permit tightening of the forms, removable or snap-off
metal of design that will not allow form deflection and will not spall concrete upon removal.
Bolts and rods that are to be completely withdrawn shall be coated with a non-staining
bond breaker. Ties shall be of the type which provide watertight concrete.

Chamfering

External corners that will be exposed shall be chamfered, beveled, or rounded by mouldings
placed in the forms or as indicated in the drawings.

Coatings

Forms for exposed surfaces shall be coated with form oil or form-release agent before
reinforcement is placed. The coating shall be a commercial formulation of satisfactory and
proven performance that will not bond with, stain, or adversely affect concrete surfaces, and
shall not impair subsequent treatment of concrete surfaces depending upon bond or adhesion
nor impede the wetting of surfaces to be cured with water or curing compounds. The coating
shall be used as recommended in the manufacturer's printed or written instructions.
Forms for unexposed surfaces may be wet with water in lieu of coating immediately before
placing of concrete. Surplus coating on form surfaces and coating on reinforcement steel
and construction joints shall be removed before placing concrete.

Removal of Forms shall be done in a manner as to prevent injury to the concrete and to insure
complete safety of the structure after the following conditions have been met. Where the
structure as a whole is supported on shores, forms for beam and girder sides, and similar
vertical structural members may be removed before expiration of curing period. Care shall
be taken to avoid spalling the concrete surface or damaging concrete edges. Wood forms
shall be completely removed.

Minimum stripping and striking time shail be as follows unless otherwise approved by the
Engineer.

Vertical sides of beams, walls, and columns, lift not 12 hours exceeding 1.2 m

Vertical sides of beams and walls, lift exceeding 1.2 m 36 hours Softlifts of main slabs and
beams (props left under) 5 days

Removal of props from beams and mains siabs and other work 10 days

Control Test

If the Contractor proposes to remove forms earlier than the period stated above, he shall be
required to submit the results of control tests showing evidence that concrete has attained
sufficient strength to permit removal of supporting forms. Cylinders required for control tests
shall be provided in addition to those otherwise required by this Specification. Test
specimens shall be removed from molds at the end of 24 hours and stored in the structure
as near the points as practicable, the same protection from the elements during curing as is
given to those portions of the structure which they represent, and shall not be removed from
the structure for transmittal to the laboratory prior to expiration of three fourths of the
proposed period before removal of forms. Cylinders will be tested by and at the expense of
the Contractor. Supporting forms or shoring shall not be removed until control test
specimens have attained strength of at least 160 kg/sq cm. The newly unsupported portions
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of the structure shall not be subjected to heavy construction or material loading.

REINFORCEMENT

1.

Reinforcement

Fabricated to shapes and dimensions shown and shall be placed where indicated.
Reinforcement shall be free of loose or flaky rust and mill scale, or coating, and any other
substance that would reduce or destroy the bond. Reinforcing steel reduced in section shall
not be used. After any substantial delay in the work, previously placed reinforcing steel for
future bonding shall be inspected and cleaned. Reinforcing steel shall not be bent or
straightened in a manner injurious to the steel or concrete. Bars with kinks or bends not
shown in the drawings shall not be placed. The use of heat to bend or straighten reinforcing
steel shall not be permitted. Bars shall be moved as necessary to avoid interference with
other reinforcing steel, conduits, or embedded items. If bars are moved more than one bar
diameter, the resulting arrangement of bars including additional bars necessary to meet
structural requirements shall be approved before concrete is placed. In slabs, beams and
girders, reinforcing steel shall not be spliced at points of maximum stress unless otherwise
indicated. Unless otherwise shown in the drawings, laps or splices shall be 40 times the
reinforcing bar diameter.

The nominal dimensions and unit weights of bars shall be in accordance with the following
table:

Nominal Diameter | Nominal Perimeter | Nominal Sectional Unit Weight
(mm) (mm) Area (kg/m)
{sgq. mm}

10 314 78.54 0616
12 37.7 113.10 0.888
16 50.3 201.10 1.579
20 62.8 314.20 2.466
25 785 480.90 3.854
28 88.0 615.70 4833
32 100.5 804.20 6.313
36 113.1 1,017.60 7.991
40 125.7 1,256.60 9.864
50 157.1 1,963.50 15.413

Welding of reinforcing bars shall only be permitted where shown; all welding shown shall be
performed in accordance with AWS D 12.1.

Exposed reinforcement bars, dowels and plates intended for bonding with future extensions
shall be protected from corrosion.

Supports shail be provided in conformance with ACI 315 and ACI 318, unless otherwise
indicated or specified.
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6. Concrete Protection for Reinforcement

a. The minimum concrete cover of reinforcement shall be as shown below unless
otherwise indicated in the drawings.

b. Tolerance for Concrete Cover of Reinforcing Steel other than Tendons.

Minimum Cover

7.6cm or more (marine structures and concrete cast against and permanently
exposed to earth)

DESIGN STRENGTH OF CONCRETE

Concrete for structural parts or members such as beams, slabs, curtain wall, pile caps and
fender/mooring biocks shail develop a minimum 28-day compressive cylinder strength of 24 MPa
(3,500 psi) as indicated in the drawings. While for pre-stressed concrete piles a compressive
strength of 35 MPa (5,000psi).

TRIAL BATCH FOR CONCRETE

Thirty (30) calendar days before the start of concreting works, the Contractor shall submit design
mixes and the corresponding test result made on sample thereof. Sampling and testing shall be in
accordance with the ASTM Standard procedures for sampling and testing for the particular design
strength(s) required.

The particulars of the mix such as the slump and the proportionate weights of cement, saturated
surface dry aggregates and water used shall be stated.

The design mix for concrete to be used shall be submitted together with at least three (3) standard
cylinder samples for approval at least one (1) month prior to the start of each concreting schedule.
Such samples shall be prepared in the presence of the Engineer.

Standard laboratory strength tests for the 7, 14 and 28 days periods shall be taken to all concrete
samples in addition to routine field tests, at cost to the Contractor. Only design mixes represented by
test proving the required strength for 7, 14 and 28 days tests shali be allowed.

The cost of sampling, handling and transporting samples from jobsite to the laboratory and the cost of
subsequent tests made until the desired mix is attained shall be for the account of the Contractor.

Slump Test shall be made in conformance with ASTM C143, and unless otherwise specified by the
Engineer, slump shall be within the following limits:

Slump for Vibrated Concrete
Structural Element
Minimum Maximum
Pavement Concrete 25mm 50mm
Pre-cast Concrete 50mm 70mm
Lean Concrete 100mm 200mm
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Sacked Concrete 25mm 50mm
All other Concrete S0mm 90mm

Sampling:  Provide suitable facilittes and labor for obtaining representative samples of
concrete for the Contractor's quality control and the Engineer's quality assurance
testing. All necessary platforms, tools and equipment for obtaining samples shall be
furnished by the Contractor.

MIXING CONCRETE

1. GENERAL

g.

Concrete shall be thoroughly mixed in a mixer of an approved size and type that will
insure a uniform distribution of the materials throughout the mass.

All concrete shall be mixed in mechanically operated mixers. Mixing plant and
equipment for transporting and placing concrete shall be arranged with an ample
auxiliary installation to provide a minimum supply of concrete in case of breakdown of
machinery or in case the normal supply of concrete is disrupted. The auxiliary supply
of concrete shall be sufficient to complete the casting of a section up to a
construction joint that will meet the approval of the Engineer.

Equipment having components made of aluminum or magnesium alloys, which
would be in contact with plastic concrete during mixing, transporting or pumping of
Portland cement concrete, shall not be used.

Concrete mixers shall be equipped with adequate water storage and a device for
accurately measuring and automatically controlling the amount of water used.

Materials shall be measured by weighing. The apparatus provided for weighing the
aggregates and cement shall be suitably designed and constructed for this purpose.
The accuracy of all weighing devices except that for water shall be such that
successive quantities can be measured to within one percent of the desired
amounts. The water measuring device shall be accurate to plus or minus 0.5 percent.
All measuring devices shall be subject to the approval of the Engineer. Scales and
measuring devices shall be tested at the expense of the Contractor as frequently as
the Engineer may deem necessary to insure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other
operating equipment in the plant. When the entire plant is running, the scale
reading at cut-off shall not vary from the weight designated by the Engineer by
more than one percent for cement, 1-}2 percent for any size of aggregate, or one
percent for the total aggregate in any batch.

Manual mixing of concrete shall not be permitted unless approved by the Engineer.

2. MIXING CONCRETE AT SITE

Concrete mixers may be of the revolving drum or the revolving blade type and
the mixing drum or blades shall be operated uniformly at the mixing speed
recommended by the manufacturer.
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The pick-up and throw-over blades of mixers shall be restored or replaced when any
part or section is worn 20 mm or more below the original height of the manufacturer's
design. Mixers and agitators which have an accumulation of hard concrete or mortar
shall not be used.

When bulk cement is used and the volume of the batch is 0.5 m® or more, the scale
and weigh hopper for Portland cement shall be separate and distinct from the
aggregate hopper or hoppers.

The discharge mechanism of the bulk cement weigh hopper shall be interlocked
against opening before the full amount of cement is in the hopper. The discharging
mechanism shall be interlocked against opening when the amount of cement in
the hopper is underweight by more than one percent or overweight by more than 3
percent of the amount specified.

When the aggregates contain more water than the quantity necessary to
produce a saturated surface dry condition, representative samples shall be
taken and the moisture content determined for each kind of aggregate.

The batch shall be so charged into the mixer that some water enter in advance of
cement and aggregates. All water shall be in the drum by the end of the first quarter
of the specified mixing time.

Cement shall be batched and charged into the mixer by such means that it will
not result in loss of cement due to the effect of wind, or in accumulation of cement
on surfaces of conveyors or hoppers, or in other conditions which reduce or vary
the required quantity of cement in the concrete mixture.

Where required, synthetic fibrous reinforcement shall be added directly to the
concrete mixer after placing the sufficient amount of mixing water, cement and
aggregates.

The entire contents of a batch mixer shall be removed from the drum before
materials for a succeeding batch are place therein. The materials composing a
batch except water shall be deposited simultaneously into the mixer.

All concrete shall be mixed for a period of not less that 3 minutes after all materials,
including water, are in the mixer. During the period of mixing, the mixer shall
operate at the speed for which it has been designed.

Mixers shall be operated with an automatic timing device that can be locked by the
Engineer. The time device and discharge mechanism shall be so interlocked that
during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

The first batch of concrete materials placed in the mixer shall contain a sufficient
excess of cement, sand, and water to coat the inside of the drum without reducing the
required mortar content of the mix. When mixing is to cease for a period of one hour or
more, the mixer shall be thoroughly cleaned.

in case of rubble concrete, proper mixture and placing of concrete and stones/rocks
shall be in accordance to the approved plan. Methodology of work shall be approved by
the Engineer.
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3. MIXING CONCRETE IN TRUCKS

a. Truck mixers, unless otherwise authorized by the Engineer, shall be of the revolving
drum type, watertight, and so constructed that the concrete can be mixed to insure
a uniform distribution of materials throughout the mass. All solid materials for the
concrete shall be accurately measured and charged into the drum at the
proportioning plant. Except as subsequently provided, the truck mixer shall be
equipped with a device by which the quantity of water added can be readily
verified. The mixing water may be added directly to the batch, in which case a tank
is not required. Truck mixers may be required to be provided with a means by
which the mixing time can be readily verified by the Engineer.

b. The maximum size of batch in truck mixers shall not exceed the minimum rated
capacity of the mixer as stated by the manufacture and stamped in metal on the
mixer. Truck mixing shall, unless otherwise directed, be continued for not less than
100 revolutions after all ingredients, including water, are in the drum. The mixing
speed shall not be less than 4 rpm, nor more than 6 rpm.

c. Mixing shall begin within 30 minutes after the cement has been added either to the
water or aggregate, but when cement is charged into a mixer drum containing
water or surface-wet aggregate and when the temperature is above 32 °C, this
limit shall be reduced to 15 minutes. The limitation in time between the introduction of
the cement to the aggregate and the beginning of the mixing may be waived when,
in the judgment of the Engineer, the aggregate is sufficiently free from moisture, so
that there will be no harmful effects on the cement.

d. When a truck mixer is used for transportation, the mixing time in stationary mixer
may be reduced to 30 seconds and the mixing completed in a truck mixer. The
mixing time in truck mixer shall be as specified for truck mixing.

JOINTS

1. No reinforcement, corner protection angles or other fixed metal items shall be run
continuously through joints containing expansion-joint filler, through crack-control joints in slabs
on grade and vertical surfaces.

2. Preformed Expansion Joint Filler
a. Joints with Joint Sealant

At expansion joints in concrete slabs to be exposed, and at other joints indicated to
receive joint sealant, preformed expansion-joint filler strips shall be installed at the
proper level below the elevation with a slightly tapered, dressed-and-oiled wood strip
temporarily secured to the top thereof to form a groove. When surface dry, the
groove shall be cleaned of foreign matter, loose particles, and concrete protrusions,
then filled flush approximately with joint sealant so as to be slightly concave after

drying.
b. Finish of concrete at joints

Edges of exposed concrete slabs along expansion joints shall be neatly finished
with a slightly rounded edging tool.
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c. Construction Joints

Unless otherwise specified herein, all construction joints shall be subject to
approval of the Engineer. Concrete shall be placed continuously so that the unit
will be monolithic in construction. Fresh concrete may be placed against adjoining
units, provided the set concrete is sufficiently hard not to be injured thereby. Joints
not indicated shall be made and located in a manner not to impair strength and
appearance of the structure. Placement of concrete shall be at such rate that the
surface of concrete not carried to joint levels will not have attained initial set before
additional concrete is placed thereon. Lifts shall terminate at such levels as are
indicated or as to conform to structural requirements as directed. If horizontal
construction joints are required, a strip of 26mm square-edged lumber, beveled to
facilitate removal shall be tacked to the inside of the forms at the construction joint.
Concrete shall be placed to a point 25mm above the underside of the strip. The
strip shall be removed one hour after the concrete has been placed. Any irregularities
in the joint line shall be leveled off with a wood float, and all laitance removed.
Prior to placing additional concrete, horizontal construction joints shall be
prepared.

Construction Joint which is not indicated in the Drawings shall be located as to least
affect the strength of the structure. Such locations will be pointed out by the Engineer.

PREPARATION FOR PLACING

Hardened concrete, debris and foreign materials shall be removed from the interior of forms and
from inner surfaces of mixing and conveying equipment. Reinforcement shall be secured in
position, and shall be inspected, and approved before placing concrete. Runways shall be
provided for wheeled concrete-handling equipment. Such equipment shall not be wheeled over
reinforcement nor shall runways be supported on reinforcement.

Notice of any concreting operations shall be served to the Engineer at least three (3) days ahead of
each schedule.

PLACING CONCRETE
1. Handling Concrete

Concrete shall be handled from mixers and transported to place for final deposit in a
continuous manner, as rapidly as practicable, and without segregation or loss of ingredients
until the approved unit of work is completed. Placing will not be permitted when the sun, heat,
wind or limitations of facilities furnished by the Contractor prevent proper finishing and
curing of the concrete. Concrete shall be placed in the forms, as close as possible in
final position, in uniform approximately horizontal layers not over 40cm deep. Forms
splashed with concrete and reinforcement splashed with concrete or form coating shall be
cleaned in advance of placing subsequent lifts. Concrete shall not be allowed to drop freely
more than 1.5m in unexposed work nor more than 1.0 m in exposed work; where greater
drops are required, tremie or other approved means shall be employed.

2. Time Interval between Mixing and Placing

Concrete mixed in stationary mixers and transported by non-agitating equipment shall be
placed in the forms within 30 minutes from the time ingredients are charged into the
mixing drum. Concrete transported in truck mixers or truck agitators shall be delivered to the
site of work, discharged in the forms within 45 minutes from the time ingredients are
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discharged into the mixing drum. Concrete shall be placed in the forms within 15 minutes
after discharged from the mixer at the jobsite.

Hot Weather Requirements

The temperature of concrete during the period of mixing while in transport and/or during
placing shall not be permitted to rise above 36 °C. Any batch of concrete which had
reached a temperature greater than 36 °C at any time in the aforesaid period shall not be
placed but shall be rejected, and shall not thereafter be used in any part of the permanent
works.

a. Control Procedures

Provide water cooler facilities and procedures to control or reduce the temperature of
cement, aggregates and mixing handling equipment to such temperature that, at all
times during mixing, transporting, handling and placing, the temperature of the
concrete shall not be greater than 36 °C.

b. Cold Joints and Shrinkage

Where cold joints tend to form or where surfaces set and dry too rapidly or plastic
shrinkage cracks tend to appear, concrete shall be kept moist by fog sprays, or other
approved means, applied shortly after placement, and before finishing.

C. Supplementary Precautions

When the aforementioned precautions are not sufficient to satisfy the
requirements herein above, they shall be supplemented by restricting work during
evening or night. Procedure shall conform to American Concrete Institute Standard
ACI 305.

Conveying Concrete by Chute, Conveyor or Pump

Concrete may be conveyed by chute, conveyor, or pump if approved in writing. In
requesting approval, the Contractor shall submit his entire plan of operation from the
time of discharge of concrete from the mixer to final placement in the forms, and the steps
to be taken to prevent the formation of cold joints in case the transporting of concrete by
chute, conveyor or pump is disrupted. Conveyors and pumps shall be capable of
expeditiously placing concrete at the rate most advantageous to good workmanship.
Approval will not be given for chutes or conveyors requiring changes in the concrete
materials or design mix for efficient operation.

a. Chutes and Conveyors

Chutes shall be of steel or steel lined wood, rounded in cross section rigid in
construction, and protected from overflow. Conveyors shall be designed and
operated and chute sections shall be set, to assure a uniform flow of concrete from
mixer to final place of deposit without segregation of ingredients, loss of mortar, or
change in slump. The discharged portion of each chute or conveyor shall be
provided with a device to prevent segregation. The chute and conveyor shall be
thoroughly cleaned before and after each run. Waste material and flushing water shall
be discharged outside the forms.

b. Pumps shall be operated and maintained so that a continuous stream of concrete
is delivered into the forms without air pockets, segregation or changes in slump.

[N L Dt L I } Dlrei,




26

Technical Specifications
(Reinforced Concrete)

When pumping is completed, concrete remaining in the pipeline shall be ejected
and wasted without contamination of concrete already placed. After each operation,
equipment shall be thoroughly cleaned and the flushing water shall be splashed
outside the forms.

5. Wall and Abutments

No load shall be placed upon finished walls, foundations or abutments until authorized by the
Engineer. Minimum time before loading shall be 7 days.

6. Concrete Placing on Wharf
When placing concrete on wharf decks, the Contractor shall:

Ensure that rate of placing is sufficient to complete proposed placing, finishing and
curing operations within the scheduled time; that experienced finishing machine
operators and concrete finishers are provided to finish the deck; that curing
equipment and finishing tools and equipment are at the site of work and in
satisfactory condition for use.

Immediately prior to placing, the Contractor shall place scaffolding and wedges and
make necessary adjustments. Care shall be taken to ensure that settlement and
deflection due to added weight of concrete will be minimal. The Contractor shall
provide suitable means to readily permit measurement of settiement deflection as it
oceurs.

Should any event occur which, in opinion of the Engineer, would prevent the
concrete conforming to specified requirements, the Contractor shall discontinue
placing of concrete until corrective measures are provided satisfactory to the
Engineer. If satisfactory measures are not provided prior to initial set of concrete in
affected areas, the Contractor shall discontinue placing concrete and instalt a bulkhead
at a location determined by the Engineer. Concrete in place beyond bulkheads shall
be removed. The Contractor shall limit the size of casting to that which can be
finished before beginning of initial set.

COMPACTION

1. immediately after placing, each layer of concrete shall be completed by internal concrete
vibrators supplemented by hand-spading, rodding, and tamping. Tapping or other external
vibration of forms will not be permitted unless specifically approved by the Engineer.
Vibrators shall not be used to transport concrete inside the forms. Internal vibrators
submerged in concrete shall maintain a speed of not less than 7,000 impulses per minute.
The vibrating equipment shall at all times be adequate in number of units and power to
properly consolidate all concrete.

2. Spare units shall be on hand as necessary to insure such adequacy. The duration of
vibrating equipment shall be limited to the time necessary to produce satisfactory
consolidation without causing objectionable segregation. The vibrator shall not be inserted
into the lower courses that have begun to set. Vibrator shall be applied vertically at
uniformly spaced points not further apart than the visible effectiveness of the machine.

EPOXY BONDING COMPOUND

Before depositing new concrete on or against concrete that has set, the surfaces of the set
concrete shall be thoroughly cleaned so as to expose the coarse aggregate and be free of laitance,
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coatings, foreign matter and loose particles. Forms shall be re-tightened. The cleaned surfaces shall
be moistened, but shall be without free water when concrete is placed. ASTM C 881. Provide Type |
for bonding hardened concrete to hardened concrete; Type Il for bonding freshly mixed concrete to
hardened concrete; and Type Ill as a binder in epoxy mortar or concrete, or for use in bonding skid-
resistant materials to hardened concrete. Provide Class B if placement temperature is between
4 to 16 °C; or Class C if placement temperature is above 16°C,

FINISHES OF CONCRETE

Within 12 hours after the forms are removed, surface defects shall be remedied as specified
herein. The Temperature of the concrete, ambient air and mortar during remedial work including
curing shall be above 10 °C. Fine and loose material shall be removed. Honeycomb, aggregate
pockets, voids over 13mm in diameter, and holes left by the rods or bolts shall be cut out to solid
concrete, reamed, thoroughiy wetted, brush-coated with neat cement grout, and filled with mortar.
Mortar shall be a stiff mix of one part Portland cement to not more than 2 parts fine aggregate
passing the No. 16 mesh sieve, with a minimum amount of water. The color of the mortar shall match
the adjoining concrete color. Mortar shall be thoroughly compacted in place. Holes passing entirely
through walls shall be completely filled from the inside face by forcing mortar through the outside
face. Holes which do not pass entirely through wall shall be packed full. Patchwork shall be
finished flush and in the same plane as adjacent surfaces. Exposed patchwork shall be finished
to match adjoining surfaces in texture and color. Patchwork shall be damp-cured for 72 hours.
Dusting of finish surfaces with dry material or adding water to concrete surfaces will not be permitted.

CONCRETE FINISHING DETAILS

1. Concrete Paving

After concrete is placed and consolidated, slabs shall be screeded or struck off. No further
finish is required.

2. Smooth Finish

Required only where specified; screed concrete and float to required level with no coarse
aggregate visible. After surface moisture has disappeared and laitance has been removed,
the surface shall be finished by float and steel trowel. Smooth finish shall consist of
thoroughly wetting and then brush coating the surfaces with cement to not more than 2 parts
fine aggregate passing the no. 30 mesh sieve and mixed with water to the consistency of thick
paint.

3. Broom Finish

Required for paving; the concrete shall be screeded and floated to required finish level
with no coarse aggregate visible, After the surface moisture has disappeared and laitance
has been removed, surface shall be float-finished to an even, smooth finish. The floated
surfaces shall be broomed with a fiber bristle brush in a direction transverse to the direction
of the main traffic.
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ITEM 03 : ROCKWORKS

SCOPE OF WORK

The work includes the furnishing of all labor, materials and equipment required for the rock works
including armour rocks, underlayer and rock fill in accordance with the Specifications and as
indicated in the drawings or as directed by the Engineer.

SETTING OUT OF WORKS
1. Topographic/Hydrographic Survey

Prior to commencement of Works, the Contractor together with the Engineer shall conduct
topographic and hydrographic surveys in order to establish the actual field condition or
bathymetry of the project site. The said survey shall be used as the basis of quantity
measurement,

2. The Contractor shall set out the Works and shall solely be responsible for the accuracy of
such undertaking. Visible construction markers shall be used to clearly define horizontal
limits prior to placing of any material.

MATERIAL REQUIREMENTS

1. All rocks to be used shall be angular, hard, durable and not likely to disintegrate in seawater.
Rock layers to be installed should more or less be “global in shape”, “angutar in surface” and
should avoid “river run rocks”. Rocks that are sub-angular may be subject to the approval of
the Engineer. Rounded or well rounded pieces will not be accepted.

2. All rocks shall have a minimum unit weight of 2,650 kg per cubic meter (specific gravity 2.65)
of solid materials when measured dry.

3. Rocks with specific gravity higher than the above specified is preferable and will readily be
accepted. But no adjustment (increase) in the contract price will be made on this account.

4, Rocks of the primary cover layer shall be sound, durable and hard. It shall be free from
laminations, weak cleavages, and undesirable weathering, and shall be of such character
that it will not disintegrate from the action of the air, seawater, or in handling and placing. All
stone shall be angular quarry stone.

5. All rocks shall conform to the following test designations:
Apparent specific gravity ASTM C 127
Abrasion ASTM C 635
EXECUTION

QUARRY SITE AND ROCK QUANTITY

1. It is the Contractor's responsibility to make necessary surveys / investigations on quarry
sites applicable to the Works, taking into consideration the nature of the rock works required
under the Contract such as required quality, total quantity and daily required quantity,
transportation method and route etc.,

2. The Contractor shall submit data on characteristics of proposed quarry sites together with
the location of sites, test results of their products and samples for the approval of the
Engineer.
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3. When the Contractor intends to operate a quarry for the Works, the Contractor shall take all
the responsibilities in connection with its operation including, but not limited to, obtaining all
necessary permits and approvals, payment of safety measures or like (if any), provisions
and maintenance of safety measures and temporary access roads, all of private and public
roads and temporary jetties to be used to transport quarried materials and the compliance
with all regulations etc. required by the authorities having jurisdiction over any part of the
operation.

Should any explosive be used in the quarry operations, the Contractor shall be responsible
to meet laws and regulations, wherever applicable, established by the Local Government
and Central Government Department concerned.

4. Despite the Engineer's previous approval of the natural rock and borrow pits, the Engineer
reserves the right to suspend any operation in connection with the rock, if, in its opinion,
such rock is not suitable for the work. In such case, the Contractor shall comply with the
Engineer's instructions.

5. The finish bulkhead shall be true to grade and section. The spaces/voids between rocks
shall be filled/sealed with 2 kg. to 16 kg. rocks and shall be approved by the Engineer before
placing geotextile filter thereon to prevent the filling materials (soil and sand) from escaping
to cause scouring and settlement of finished surface.

STORAGE OF MATERIALS

Quarried rock materials shall be stored by weight/class or in a manner approved by the Engineer
and in a yard kept clean, free from undesirable materials.

SAMPLING TEST

1. Thirty (30) days prior to commencement of rock works, samples and test results of rock
material which conforms to the Specifications called for in the Contract shall be submitted to
the Engineer for evaluation and approval.

2. Rock samples from different sources and of different classes shall also be submitted,
together with test results and its corresponding certificates, for the Engineer’s approval.

3. Rocks accepted at the quarries before shipments or at the site before placement shall not be
used as a waiver. The Engineer has the right to reject any inferior rock quality.

4. Samples for each class of approved materials are to be kept in the field for
comparison/checking of delivered rock materials. A test shall be required for every 1,500
cu.m.

CROSS-SECTIONS OF COMPLETED ROCKWORK

Cross-sections showing the elevations of the completed rock works and the terrain of the existing
seabed prior to construction shall go together with every progress report and request for progress or
final payment.

Rock works which was previously paid should be easily identified from sections being requested for
payment.
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This work covers all the following requirements regarding the installation of geotextile (filter fabric) in

accordance with the lines, grades, and dimensions shown in the drawings.

MATERIAL REQUIREMENTS

The geotextile fabric shall meet the following requirements in full. If required, a sample of 1.0 sq.m.
shall be supplied to the Engineer for approval and retention for purposes of comparative testing
against materials randomly sampled from the site.

1. PHYSICAL PROPERTIES

a. The geotextile material shall be a nonwoven needle punched type comprising of
needle punched polypropylene fibers or its equivalent.

b. The geotextile material shall be UV stabilized to ensure retention of minimum 70%
original tensile strength after 90 days exposure to sunlight. The manufacturer shall
submit test results to the Engineer for approval.

c. The geotextile must be highly resistant to fong term contact with damp cementatious
substances or acid or alkali solutions in the pH range 2-13. The manufacturer shall
submit test data to ensure resistance of the polymer.

2. MECHANICAL AND HYDRAULIC PROPERTIES

The geotextile supplier is required to certify that the materials delivered to site will be proven
to meet or exceed the following properties:

TEST
TECHNICAL PROPERTIES UNIT MINIMUM STANDARD
A. Physical Characteristics:
Minimum Mass (g/m?2) 540 ASTM D5261
{per unit area)
Thickness (F=2 kpa) mm 45 ASTM D5199
B. Mechanical Properties:
Tensile Strength {md/cd) kN/m 13/22 ASTM D4595
Tensile elongation (md/ed) % 90/40 ASTM D4595
CBR Puncture Resistance N 3000 ASTM D6241
C. Hydraulic Propertles:
Effective Opening Size {mm) 0.08 ASTM D4751
{Ogoc Wet Sieving)
Water Permeability:
Permittivity {s1) 0.5 ASTM D4491
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Note:

Tolerances:

Mechanical Properties -1.0% of the Minimum Value
Hydraulic Properties -1.0% of the Minimum Value

EXECUTION

1. The geotextile shall be delivered to site with an outer wrapper to protect it from exposure to
the elements.

2. Prior to laying of geotextile filter, stone filler shall be placed between gaps or voids of armour
/ core rocks as likewise mentioned in the requirements of Item “Rock Works”.

3. The non-wooven geotextile filter shall be installed and lay manually at site as per design
drawings. The filter shall be laid lengthwise down slopes and appropriately anchored along
the top edge.

4. The Engineer reserves the right to sample geotextile delivered to site for individual quality
control testing at the contractor's expense. A material not meeting the manufacturer's
certified values will be rejected from the site.

5. The geotextile shall be proven to resist dynamic puncture damage when subject to impact
stress from stone armour (200-400 kg.) dropped from a minimum height of 2.0 m. and
should be laid on at least 1-foot sand and gravel bedding. Geotextile failing to resist
puncture shall not be accepted.

6. To facilitate site Quality Assurance, each roll of geotextile delivered to site shall be clearly
labeled with brand name, grade, and production batch number.

7. Geotextile overlaps shall be at least 1.0 m unless otherwise stated on the drawings.

Alternatively, geotextile overlaps are to be heat-welded or sewn using appropriate
polypropyiene or other synthetic thread and portable hand sewing equipment.
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ITEM 05 : RECLAMATION AND FILL

SCOPE OF WORK

This item shall consist of the construction of back-up area in accordance with the Specifications and
in conformity with the lines, grades, and dimensions shown on the Plans or established by the

Engineer.
The area to be upgraded shall be as indicated on the Drawings.

The works includes furnishing of all iabor, materials and equipment required to complete/finish the
upgrading of the area in accordance with the Drawings and the Specifications.

The following major items of works are included:

1. Supply and fill of suitable materials to places required to upgrade elevation of areas as
shown in the drawings.

a. Compaction of fill materials
b. Supply and placing of filter fabric

2. The work may also include the construction of temporary dike or structure to enclose the
reclamation material before the completion of a permanent waterfront containment structure.

MATERIAL REQUIREMENTS
1. Filling Materials
a. General

All sources of filling materials shall be approved by the Engineer.

Appropriate quantities of sample of all materials to be used in the Works shall
be submitted for acceptance and approval by the Engineer thirty (30) days before the
commencement of work.

General filling shall consist of approved material from approved sources of suitable
grading obtained from excavation, quarries or borrow pits, without excess fines, clay
or siit, free from vegetation and organic matter.

Sample of approved materials shall be kept/stored in the field for ready
reference/comparison of the delivered materials.

The Contractor shall ensure that adequate quantities of required materials that
comply with the specifications and quality approved by the engineer are avaitable at
all times.

b. Fill Materials other than Dredged/Excavated Materials
Fill materials for reclamation purposes other than dredged materials shall be pit
sand, quarry run, gravel or mine tailings. The fill material shall be of the same quality
or better as approved by the Engineer.

c. Type of Filling Materials
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c.1 Selected Fill Materials

All materials used for fill shall be free of rock boulders, wood, scrap materials,
organic matters and refuse.

The material shall not have high organic content and shall meet the following
requirements;

i. Not more than 10 percent by weight shall pass the No. 200 sieve (75
microns).

ii. Maximum particles size shall not exceed 75 mm.

ii. The fili materials shall be capable of being compacted in the manner
and to the density of not less than 95%.

iv. The material shall have a plasticity index of not more than 6 as
determined by AASHTO T 90.

V. The material shall have a socaked CBR value of not less than 25% as
determined by AASHTO T 193.

c.2 Sand and Gravel Fill

The materials shall be composed of at least 50% sand and 50% gravel in
terms of volume and shall be free from rock boulders, wood, scrap,
vegetables, and refuse. The materials shall not have organic content and the
maximum particle size shall not exceed 100mm diameter. Source of materials
shal! be river or mountain quarry or manufactured.

c.3 Excavated Materials

The excavated materials shall be used for backfiling as directed by the
Engineer.

EXECUTION

Reclamation and Fill
a. General

The Contractor shall be responsible for all ancillary earthworks that are necessary for the
reception of the fill material and including, all spout handling, temporary dike or shoring
construction where necessary, temporary protection to dikes in the sea and drainage of
excess water.

The arrangements of these ancillary earthworks shall be laid out in consuitation with the
Engineer and to the Engineer's satisfaction and care shall be taken to minimize the loss of
fill.

b. Replacement, backfiling and reclamation may be done by any method acceptable to the
Engineer. Prior to start of Work, the Contractor shall submit his method and sequence of
performing the works to the Engineer for approval. However, the Engineer’s approval of the
method and sequence of construction shall not release the Contractor from the responsibility
for the adequacy of labor and equipment.
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c. The Engineer shall approve the type of material to be used as fill prior to its placement. If the

material is rejected, such material shall be deposited into areas designated or as directed by
the Engineer.

d. Reclamation of fill material shall be placed in horizontal layers not exceeding 200mm (8
inches), loose measurement, and shall be compacted as specified before the next layer is
placed. Effective spreading equipment shall be used on each lift to obtain uniform thickness
prior to compacting. As the compaction of each layer progresses, continuous leveling and
manipulating will be required to assure uniform density. Water shall be added or removed, if
necessary, in order to obtain the required density. Removal of water shall be accomplished
through aeration by plowing, blading, dicing, or other methods satisfactory to the Engineer.

Dumping and rolling areas shall be kept separate, and no Iift shall be covered by another
until the necessary compaction is obtained.

Hauling and leveling equipment shall be so routed and distributed over each layer of the fill
in such a manner as to make use of compaction effort afforded thereby and to minimize
rutting and uneven compaction.

TRIAL SECTION

Before finish grade construction is started, the Contractor shall spread and compact trial sections as
directed by the Engineer. The purpose of the trial sections is to check the suitability of the materials
and the efficiency of the equipment and construction method which is proposed to be used by the
Contractor. Therefore, the Contractor must use the same material, equipment and procedures that
he proposes to use for the main work. One trial section of about 500 m? shall be made for every
type of material and/or construction equipment/procedure proposed for use.

After final compaction of each trial section, the Contractor shall carry out such field density tests and
other tests required as directed by the Engineer.

if a trial section shows that the proposed materials, equipment or procedures in the Engineer’s
opinion are not suitable for sub-base, the material shall be removed at the Contractor's expense,
and a new trial section shall be constructed.

If the basic conditions regarding the type of material or procedure change during the execution of
the work, new trial sections shall be constructed.

CROSS-SECTIONS OF COMPLETED RECLAMATION

Cross-sections showing the elevations of the completed reclamation and the terrain of the existing
seabed prior to construction shall go together with every progress report and request for progress or
final payment.

FIELD COMPACTION TEST

Field Density tests to determine the percent of compaction of the material (selected fill, aggregate
base course, etc) shall be conducted. Compaction of each layer thereafter shall continue until a field
density of 95 percent of the maximum dry density in accordance with AASHTO T/180 Method D has
been achieved. In place density determination shall be made in accordance with AASHTO T191/

ASTM D 1556.

TOLERANCE

Elevation ; plus 5 cm.

Page R




35

Technical Specifications
{Reclamation and Fill}

6000

T

1210

4

1505_

1950

Page RW-

o _ GRATUATED RUR
brad . ‘¢ 50 x 6000 3

TYPICAL DETAIL OF INSTALLATION

NOT TO SCALE

J1 S0 # G I -PIPE

Smm G, [ SHEET BASE

4050

FILLET WELDED ALL ARQUND

400

NOTES : -

1) ALL JOINTS SHALL BE FILLET WELDED
ALL AROUND.

ELEVATION.

SCaiE 1:20

A

50 @ G. 1. PIPE ]L—-7

2) THE GRADUATED SETTLEMENT ROD
INCLUDING THE BASE SHALL BE PAINTED
WITH TWO (2) COATS OF ANTI-RUST PAINT
AND THE 1.95 M. PAINTED WITH
ALTERNATIVE BANDS OF RED AND WHITE
ENAMEL, 0.15 M. LONG ALL AROUND.

, \_4 Srim @ G. . SHEET BASE
o

1210

PLAN

SCALE 1:20

> “DETAILS. OF
=

FILLEY WELDED ALL ARDUND

STANDARD GRADUATED
SETTLEMENT -ROD

Brgy. Dagohoy Port Development Project
Dapa, Surigan del None



36
Tachnical Specifications
{Aggregate Base Course)

ITEM 06 AGGREGATE BASE COURSE

SCOPE OF WORK

This Item shall consist of furnishing, placing and compacting an aggregate base coursed on a
prepared subgrade/subbase in accordance with this Specification and lines, grades, thickness and
typical cross-sections shown on the Plans or as established by the Engineer.

MATERIAL REQUIREMENTS

Aggregate base course shall consist of hard, durable particles or fragments of crushed stone,
crushed slag or crushed or natural gravel and filler of natural or crushed sand or other finely divided
mineral matter. The composite material shall be free from vegetable matters and lumps or balls of
clay, and shall be of such nature that it can be compacted readily to form a firm, stable base.

In some areas where the conventional base course materials are scarce or non-available, the use of
40% weathered limestone blended with 60% crushed stones or gravel shall be allowed, provided
that the blended materials meet the requirements of this ltem.

The base material shall conform to the grading requirements of Table 3.1, whichever is called for in
the Bill of Quantities.

Table 3.1 Grading Requirements
Sieve Designation Mass Percent Passing
Standard Alternate Grading Grading
mm US Standard A B
50 2" 100
37.5 1-1/2° - 100
25.0 17 60 - 85 -
19.0 34" - 60 - 85
12.5 1/2" 35-65 -
4.75 No. 4 20-50 30-55
0.425 No. 40 5-20 8-25
0.075 No. 200 0-12 2-14

The portion of the material passing the 0.075mm (No. 200) sieve shall not be greater than 0.66
{twoithirds) of the fraction passing the 0.425mm (No. 40) sieve.

The portion of the material passing the 0.425mm (No. 40) sieve shall have a liguid limit of not
greater than 25 and a plasticity index of not more than 6 as determined by AASHTO T89 and T90,

respectively.

The coarse aggregate retained on a 2.00mm (No. 10) sieve shall have a mass percent of wear not
exceeding 50 by the Los Angeles Abrasion Test as determined by AASHTO T 96.
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The material passing the 19mm (3/4 inch) sieve shall have a minimum soaked CBR-value of 80%
tested according to AASHTO T 193. The CBR-value shall be obtained at the maximum dry density
determined according to AASHTO T 180, Method D.

if filler, in addition to that naturally present, is necessary for meeting the grading requirements or for
satisfactory bonding, it shall be uniformly blended with the crushed base course material on the road
or in a pugmill unless otherwise specified or approved. Filler shall be obtained from sources
approved by the Engineer, free from hard lumps and shall not contain more than 15 percent of
material retained on the 4.75mm (NO. 4) sieve.

EXECUTION

PLACING

The aggregate base material shall be piaced at a uniform mixture on a prepared sub-base (selected
fit) in a quantity which will provide the required compacted thickness. When more than one layer is
required, each layer shall be shaped and compacted before the succeeding layer is placed.

The placing of material shall begin at the point designated by the Engineer. Placing shall be from
vehicles especially equipped to distribute the material in a continuous uniform layer or windrow.

The layer or windrow shall be of such size that when spread and compacted the finished layer be in
reasonably close conformity to the nominal thickness shown on the Plans.

When hauling is done over previously placed material, hauling equipment shall be dispersed
uniformly over the entire surface of the previously constructed layer, to minimize rutting or uneven
compaction.

SPREADING AND COMPACTING
When uniformly mixed, the mixture shall be spread to the plan thickness, for compaction.

Where the required thickness is 150mm or less, the material may be spread and compacted in one
layer. Where the required thickness is more than 150 mm, the aggregate base shall be spread and
compacted in two or more layers of approximately equal thickness, and the maximum compacted
thickness of any layer shall not exceed 150 mm. All subseguent layers shall be spread and
compacted in a similar manner.

The moisture content of sub-base material shall, if necessary, be adjusted prior to compaction by
watering with approved sprinklers mounted on trucks or by drying out, as required in order to obtain
the required compaction.

Immediately following final spreading and smoothening, each layer shall be compacted to the full
width by means of approved compaction equipment. Rolling shall progress gradually from the sides
to the center, parallel to the centerline of the road and shall continue until the whole surface has
been rolled. Any irregularities or depressions that develop shall be corrected by loosening the
material at these places and adding or removing material untii surface is smooth and uniform.
Along curbs, headers, and walls, and at all places not accessible to the roller, the base material
shall be compacted thoroughly with approved tampers or compactors.

If the layer of base material, or part thereof, does not conform to the required finish, the Contractor
shall, at his own expense, make the necessary corrections.

Compaction of each layer shall continue until a field density of at least 100 percent of the maximum
dry density determined in accordance with AASHTO T 180, Method D has been achieved. In-place
density determination shall be made in accordance with AASHTO T 191/ASTM D 1556.
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TRIAL SECTION

Before finish grade construction is started, the Contractor shall spread and compact trial sections as
directed by the Engineer. The purpose of the trial sections is to check the suitability of the materials
and the efficiency of the equipment and construction method which is proposed to be used by the
Contractor. Therefore, the Contractor must use the same material, equipment and procedures that
he proposes to use for the main work. One trial section of about 500 m? shall be made for every
type of material and/or construction eguipment/procedure proposed for use.

After final compaction of each trial section, the Contractor shall carry out such field density tests and
other tests required as directed by the Engineer.

if a trial section shows that the proposed materials, equipment or procedures in the Engineer's
opinion are not suitable for subbase, the material shall be removed at the Contractor's expense, and
a new trial section shall be constructed.

if the basic conditions regarding the type of material or procedure change during the execution of
the work, new trial sections shall be constructed.

SURVEYS AND SETTING OQUT WORKS

Before the commencement of the pavement works, the Contractor together with the Engineer shall
conduct topographic survey which will form the basis of quantity measurement.

The Contractor shall set out the works and shall be solely responsible for the accuracy of such
setting-out.

Prior to placement of any material, the Contractor shall establish visible construction markers to
clearly define horizontal limits of the Work.

TOLERANCES

The aggregate base course shall be laid to the designed level and transverse slopes shown on the
Plans. The allowable tolerances shall be in accordance with following:

Permitted variation from design 1+ 10 mm
THICKNESS OF LAYER

Permitted variation from design + 5mm
LEVEL OF SURFACE -10 mm
Permitted SURFACE IRREGULARITY 5 mm
Measured by 3-m straight-edge

Permitted variation from design +0.2%
CROSSFALL OR CAMBER

Permitted variation from design +0.1%

LONGITUDINAL GRADE over
25 m in length
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ITEM 07 : PORTLAND CEMENT CONCRETE PAVEMENT

SCOPE OF WORK

The works include the furnishing of all labor, materials and equipment required for the construction
of gravel base course and concrete pavement. The works shall be in accordance with the lines and
grades shown on the Drawings and in conformity with the Specifications.

MATERIAL REQUIREMENTS

Cement

Portland cement shall conform to the requirements of the Section “Reinforced Concrete”,

Fine Aggregate

The fine aggregate shall be well-graded from coarse to fine and shall conform to the
requirements of the Section “Reinforced Concrete”.

Coarse Aggregate

Coarse aggregate shall conform to the requirements of the Section “Reinforced Concrete”.

Water

Clean, fresh, potable water shall be used for the mixing of all concrete and mortar and shall
be from a source approved by the Engineer. Sea water or brackish water shall not be used.

Admixture

Admixture shall only be used with the written permission of the Engineer. If air-entraining
agents, water reducing agents, set retarders or strength accelerators are permitted to be
used, they shall not be used in greater dosages than those recommended by the
manufacturer, or as permitted by the Engineer. The cost shall be considered as already in
the Contractor's unit cost bid for concrete.

TIE BARS AND SLIP BARS

Tie bars shall be deformed bars conforming to the requirements specified in AASHTO M 31
or M 42, except that rail steel shall not be used for tie bars that are to be bent and re-
straightened during construction, sizes as indicated on the Drawings. The deformed bars
shall be Grade 40 and shall be shipped in standard bundles, tagged and marked in
accordance with the Code of Standard practice of the Concrete Reinforcement Steel
Institute.

Slip bars shall be smooth round steel bars conforming to the requirements specified in
AASHTO M 31 or plain M 42.

Joint Filler

Poured filler for joint shall conform to the requirements of AASHTO M173.
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EXECUTION
Concrete Class

The concrete for pavement shall satisfy the following requirements:

Minimum 28-day comprehensive strength : 24 MPa
Minimum Flexural Strength : 3.8 MPa
Maximum Aggregate size : 25 mm
Maximum water cement ratio ; 0.52

Proportioning, Consistency and Mixing of Concrete

The proportioning, consistency and mixing of concrete shall conform to the requirements of
the Section “Reinforced Concrete”.

Preparation
The base shall be watered and thoroughly moistened prior to placing of the concrete.

Formwork Construction

Formwork shall comply with the requirements of the Section “Reinforced Concrete’. Forms
shall be of steel, of an approved section and shall be straight and of a depth equal to
thickness of the pavement at the edge. The base of the forms shall be of sufficient width to
provide necessary stability in all directions. The flange braces must extend outward on the
base not less than 2/3 the height of the form.

All forms shall be rigidly supported on a bed of thoroughly compacted material during the
entire operation of placing and finishing the concrete. They shall be set with their faces
vertical so as to produce a surface complying with the required tolerance.

Adjacent lanes may be used in lieu of forms for supporting finishing equipment provided that
proper protection is afforded to the concrete of the adjacent lanes to prevent damage, and
provided further that the surface of the concrete carrying the finishing equipment does not
vary by more than 3mm in each meter length. Adjacent lanes in lieu of forms may not be
used until the concrete is at least seven (7) days old. Flanged wheels of the finishing
equipment shall not be operated on the concrete surface. The inside edge of supporting
wheels of the finishing machine shall not operate closer than 100mm from the edge of the
concrete lane.

Alternative to placing forms, slip-forming may be used. Slip-form paving equipment shall be
equipped with the traveling side forms of sufficient dimensions, shape and strength to
support the concrete laterally for a sufficient length of time during placement to produce
pavement of the required cross section. No abrupt changes in ongitudinal alignment of the
pavement will be permitted. The horizontal deviation shall not exceed 20mm from the proper
alignment established by the Engineer.
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Joints

All joints, longitudinal, transverse, etc., shall be constructed as shown on the Drawings and
shall be clean and free of all foreign material after completion of shoulder work prior to
acceptance of the work and in accordance with the following provisions:

Longitudinal and Transverse Contact Joints:

Longitudinal contact joints are joints formed between lanes that are poured
separately. Transverse contact joints are joints formed between segments of a lane
that are poured separately. Transverse contact joints shall be formed perpendicular
to pavement centerline at the end of each day of concrete placing, or where
concreting has been stopped for 30 minutes or longer but not nearer than 1.5 meters
from sawed contraction joints. All contact joints shall have faces perpendicular to the
surface of the pavement. Tie bars of the size, length and spacing shown on the
Drawings shall be placed across longitudinal and transverse contact joints.

Placing Concrete

The concrete shall be deposited and spread in order that segregation will not occur and
place a uniform layer of concrete whose thickness is approximately 20 mm greater than that
required for the finished pavement is placed. Rakes shall not be used for handling concrete.

In order to prevent the introduction into the concrete of earth and other foreign materials, the
men whose duties require them to work in the concrete, shall in general, confine their
movements to the area already covered with fresh concrete. Whenever it becomes
necessary for these men to step out of the concrete, their footwear shall be washed or
otherwise thoroughly cleaned before returning to the concrete. Repeated carelessness with
regard to this detail will be deemed sufficient cause for removing and replacing such worker.

During the operation of striking off the concrete, a uniform ridge of concrete at least 70 mm
in height shall be maintained ahead of the strike-off screed for its entire length. Except when
making a construction joint, the finishing machine shall at no time be operated beyond that
point where this surplus can be maintained in front of the strike-off screed.

After the first operation of the finishing machine, additional concrete shall be added to all low
places and honeycombed spots and the concrete rescreeded. In any rescreeding, a uniform
head of concrete shall be maintained ahead of the strike-off for its entire length.
Honeycombed spots shall not be eliminated by tamping or grouting.

Workers on the job shall have mobile footbridges at their disposal so that they need not walk
on the wet concrete.

In conjunction with the placing and spreading, the concrete shall be thoroughly spaded and
vibrated along the forms, bulkhead, and joints.

The internal vibrators shall be of pneumatic, gas-driven, or electric type, and shall operate at
a frequency of not less than 3,200 pulsations per minute.

Whenever the placing of the concrete is stopped or suspended for any reason, for a period
of 30 minutes or longer, a suitable bulkhead shall be placed so as to produce a vertical
transverse joint. If an emergency stop occurs within 2.5 meters of the contraction or an
expansion joint the concrete shall be removed back to the joint. When the placing of the
concrete is resumed, the bulkhead shall be removed and a new concrete placed and
vibrated evenly and solidly against the face of previously deposited concrete. Any concrete
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in excess of the amount needed to complete a given section or that has been deposited
outside the forms shall not be used in the work.

The Contractor shall provide suitable equipment for protecting the fresh concrete in case of
rain, such as screens which will cause the rain water to run off beyond the edges of the
paving, rain proof tarpaulins or other methods approved by the Engineer. The equipment
shall be sufficient to shelter from rain all areas equal to that paved in two hours of work.

Finishing Concrete

The concrete shall be compacted and finished by a mechanical, self-propelled finishing
machine of approved type, having two independently operated screeds. If a machine
possessing only one screed is approved, the screed will not be less than 450 mm wide and
shall be equipped with compensating springs to minimize the effect of the momentum of the
screed on the side forms. The number of driving wheels, the weight of the machine and the
power of the motor shall be so coordinated as to prevent slippage. The top of the forms and
the surface of the finishing machine wheels shall be kept free from concrete or dirt.

The machine shall at all times be in first-class mechanical condition and shall be capable of
compacting and finishing the concrete are herein described. Any machine which causes
displacement of the side forms from the line or grade to which they have been properly set,
or causes undue delay due to mechanical difficuities, shall be removed from the work and
replaced by a machine meeting the Specifications.

The finishing machine shall be operated over each section of pavement two or more times
and at such intervals as will produce the desired results. Generally, two passes of the
finishing machine are considered the maximum desirable.

The concrete shall be vibrated, compacted, and finished by a vibratery finishing machine.
The vibratory machine shall meet the requirements for ordinary finishing, and shall be one of
the foliowing type:

1. The machine shall have two independently operated screeds,; the front screed shall
be equipped with vibratory units with a frequency of not less than 3,500 pulsations
per minute. There shall be not less than one vibratory unit for each 2.5 meters length
or portion thereof, of vibratory screed surface. The front screed shall not be less than
300mm wide and shall be equipped with a “bull nose” front edge built on a radius of
not less than 50mm. This type of vibratory finishing machine shall be operated in
such manner that each section of pavement will receive at least one vibratory pass,
but not more than two passes, unless otherwise directed, or ;

2. The machine shall be equipped with an independently operated vibratory “pan” (or
pans) and two (2) independently operated screeds, the “pan” shall be mounted in a
manner that will permit it to come in contact with the forms and will permit vibration of
the fuil width of lane simultaneously.

There shall be not less than one vibratory unit for each 2 m. length or portion thereof,
of vibrating pan surface. The vibratory units in any individual pan shall be
synchronized and have a frequency of not less than 3,500 puisations per minute. The
front screed shall be capable of operating in a position that will strike off the concrete
at a sufficient height above the top of the forms to allow for proper compaction with
the vibrating pan. This type of vibratory finishing machine shall be operated in such
manner than each section of pavement will receive at least one vibratory pass but
not more than two passes, unless otherwise directed.
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After the final pass of the finishing machine and when the concrete has started to
dry, the surface of the pavement shall be finished with an approved longitudinal float,
The float may be operated either manually or by mechanical means. The float may
be either of wood or metal shall be straight and smooth and light in weight so as not
to displace or sink into the concrete surface.

To be effective, the float shall be at least 300mm wide and 3m long. When manually
operated, the float shall be moved from edge to edge with a wiping motion and
advance one (1) meter or more.

The succeeding trip shall overlap the previous trip. A light smoothing lute at least 3
meters long may be used provided approved by the Engineer.

The surface of the pavement shall be tested by the Contractor, before the final
belting, with an approved standard straightedge 3 meter in length. irregularities so
detected shall be corrected immediately. Special attention shall be given to the
concrete adjacent to transverse joints to insure that the edges thereof are not above
the grade specified or the adjacent concrete below grade. All depressions or
projections shall be corrected before any initial set has developed in the concrete.

After the concrete has been brought to the required grade, contour and smoothness,
it shall be finished by passing over the concrete a drag of one or two burlap clothes,
which give the surface the required roughness. The vehicles used to carry these
cloths may be independent of the concrete-laying machine or may be incorporated
with it and may be operated either by hand or mechanically.

Hand finishing will be permitted only on variable width sections of the pavement and
other places where the use of the finishing machine would be impractical. Hand
finishing shall be accomplished by means of the hand-operated strike-off template of
either steel or steel-shod wood construction. The striking template shall be operated
forward with a combined longitudinal and transverse motion and shall be so
manipulated that neither end will be raised off the side forms. A similar tamper shall
be used for tamping the concrete.

As soon as the concrete has attained its initial set, the edges of the pavement, the
longitudinal joints, the construction dummy and expansion joints not sawn shall be
carefully finished with an edging tool having radius of at least Smm. The tools, the
special accessories for cutting impressed joints and methods of workmanship shall
be such as will produce a joint whose edges are of the same quality of concrete as
the other portion of the pavement. Methods and workmanship which make use of
excess mortar or grout in this area shall be eliminated. Unnecessary tool marks shall
be eliminated during work, and the edges left smooth and true to line.

Striking Forms

Forms shall remain in place at least 12 hours after the concrete has been placed. When
working conditions are such that the early strength gain of the concrete is delayed, the forms
shall remain in place for a longer period, as directed by the Engineer. Bars or heavy load
shall not be used against the concrete when still in the forms. Any damage to concrete
resulting from form removal shall be repaired promptly by the Contractor as directed by the
Engineer without any additional payment to the Contractor.
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Curing Concrete

Unless otherwise ordered by the Engineer, curing of concrete shall be done by any method
specified in the Section “Reinforced Concrete’.

Cleaning and Sealing Joints

After completion of the required curing and before opening of the pavement to traffic, ail
joints shall be thoroughly cleaned of all concrete aggregate fragments or other materials.

After removal of side forms, the ends at transverse expansion joints at the edges of the
pavement shall be carefully cleaned of any concrete within the expansion spaces for the
entire depth of slab, care being taken not to injure the ends of the joints. Expansion and
contraction joints shall then be poured with a hot joint sealer to the depth as indicated on the
Drawings. Joint sealer shall be poured using approved hand pouring pots, with liquid at a
temperature not less than that recommended by the approved manufacturer.

Opening to Traffic

The pavement shall be closed to traffic, including the vehicles of the Contractor, for a period
of 10 days after the concrete is placed or longer if in the opinion of the Engineer, the weather
conditions make it necessary to extend this time. The Contractor shall furnish, place and
maintain satisfactory barricades and lights as directed, to exclude all traffic from the
pavement.

Any damage to the pavement due to traffic shall be repaired or replaced at the expense of
the Contractor. Paving mixers, mechanical concrete spreaders and finishers and other
heavy paving equipment shall not be operated on completed concrete lanes in order to
construct alternate lanes until after the regular curing period is completed. Even then,
planks shall be laid on the finished pavement or other precautions taken to prevent damage
to the concrete pavement.

Pavement Smoothness, Thickness and Tolerance

Portland cement concrete pavement shall be constructed to the designed level and
transverse slope shown on the Drawing. The alfowable tolerance shall be as listed
hereunder:

1. Permitted variation from design +- 5mm
thickness of layer

2. Permitted variation from design +- bmm
level of surface

The thickness of the pavement will be determined by measurement of cores from the
completed pavement in accordance with AASHTO T 148.

The completed pavement shall be accepted on a lot basis. A lot shall be considered as
2,500 sg.m of pavement. The last unit in each slab constitutes a lot in itself when its length is
at least % of the normal lot iength. If the length of the last unit is shorter than 2 of the normal
iot length, it shall be included in the previous lot.

Other areas such as intersections, entrances, crossovers, ramp, etc., will be grouped
together to form a lot. Small irregular areas may be included with other unit areas to form a
lot.
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ITEM 08 : STEEL AND METAL WORKS

GENERAL

General Requirements contain provisions and requirements essential to these specifications; and
apply to this Section, whether or not referred to herein.

SCOPE OF WORK

The work includes the furnishing of all labor, materials, equipment and other incidentais
necessary for the fabrication and installation of structural steel and miscellaneous metal works as
specified in relevant items of these specifications and as indicated on the drawings.

SUBMITTAL

1. Before placing orders for materials for the steel and metal works, the Contractor shall
submit to the Engineer for approval shop drawings for all steelwork. All project shop drawings
shall show the dimension of all parts, method of construction, bolts, weiding sectional areas
and other details.

2. The detail of connections shown on the shop drawings shall be such as to minimize
formation of pockets to hold condensation, water or dirt. A minimum gap between abutting
angles and the like shall be provided wherever possible to eliminate any traps and
facilitate maintenance painting.

3. Neo materials shall be ordered nor fabrication commenced until the shop drawings are
approved by the Engineer.
STORAGE OF MATERIALS

Structural materials, either plain or fabricated, shall be stored above the ground upon platforms,
skids, or other supports. Materials shall be kept free from dirt, grease, and other foreign matter and
shall be protected from corrosion.

MATERIAL REQUIREMENTS

1. Unless specified herein all steel structures and metals shall conform with the requirements
of “Steel and Metal Works.” Connections where details are not specified or indicated herein,
shall be designed in accordance with the American Institute of Steel Construction
(AISC), Manual of Steel Construction, latest edition.

2. Structural steel works consisting of channels, gusset plates and other structural steel shape
shall be as indicated on the drawings and shall be structural carbon steel conforming to
ASTM A 36. Shapes shall be as given in AISC, Manual of Steel Construction.

3. High strength structural bolts, shall conform to ASTM A 325, Types 1 or 2. Nuts shall
conform to ASTM A 560, Grade A, heavy hex style, except nuts 38 mm (1-1/2 inch) may
be provided in hex style. Washers shall conform to ANSI B 18.22.1, Type B.

4, Electrodes for arc welding shall be E70 series conforming to American Welding Society
Specifications AS5.1.

Brgy. Dagohcy Porl Development Project
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5. Tests are required under the ASTM Standards for steel to be used in the Works and shall be
carried out in the presence of the Engineer and at least four (4) days notice must be given to
him of the dates proposed for such tests. Four (4) calendar days notice on which
fabricated steelwork will be ready for inspection in the Contractor’s yard.

6. Standard bolt shali conform to ASTM A 307 Carbon Steel Externally Threaded Standard
Fasteners.

EXECUTION
QUALIFICATION
Qualification of steel fabricators, erectors and welders shall comply with the requirements.
FABRICATION REQUIREMENTS
1. Workmanship
Fabrication shall be performed within the permissible tolerance by the approved fabricator.
All workmanship shall be of the best quality with respect to intemationally recognized

standards of practice.

2. Cutting

Low-carbon structural steei may be cut by machine-guided torch instead of by shears or saw.
Harmful notches, burrs, irregularities, etc., shall not be developed at the cut surface.

3. Contact Faces

Contact surfaces between bases or other elements bearing directly upon bearing plates
shall be ground or milled as necessary for full effective bearing. Edges for welding shall
likewise be properly prepared.

4. Bolt Holes

Bolt holes shall be according to engineering practice and as specified in these specifications.
Gas burning of holes will not be permitted.

5. High Strength Boit Assembiy Preparation

Surfaces of high strength bolted parts in contact with bolt heads and nuts shall not have a
slope of more than 1:20 with respect to a plane normal to the bolt axis.

Where the surface of a high strength bolted part has a slope of more than 1:20, a beveled
washer shall be used to compensate for lack of parallelism.

High strength bolted parts shall fit solidly together when assembled and shall not be
separated by gaskets or any other interposed compressible materials.

When assembled, all joint surfaces including those adjacent to washers shall be free of
scale except tight mill scaie, and shall be free from dirt, loose scale, burrs, and other defects
that would prevent solid seating of parts.

Contact surfaces of friction-type joints shall be free from oil, paint, lacquer or galvanizing.

Brgy. Dagohoy Port Davaelopmant Project
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6. Welding

All welding shall be done only by welders certified as to their ability to perform in accordance
with accepted testing requirement.

Welding of parts shall be in accordance with structural standards and the Standard Code for
Arc and Gas Welding in Building Construction of AWS, and shalil only be done where shown,
specified, or permitted by the Engineer.

Damage to galvanized areas by welding shall be thoroughly cleaned with wire brushing
and all traces of welding flux and loose or cracked zinc coating shall be removed prior to
painting. The cleaned area shall be painted with two coats of zinc oxide-zinc dust paint. The
paint shall be properly compounded with a suitable vehicle in the ratio of one part zinc oxide
to four parts zinc dust by weight. As an aiternative to the above, the Contractor may submit
for approval the use of a galvanizing rod or galvanizing solder to repair damaged areas.

The welding machine shall be a stable welder, and have suitable functions for the
dimension of materials to be welded. The auxiliary tools used for welding shall perform
sufficiently and adequately.

The welding machine used for field welding shall be of readily adjustable for electric current.
7. Shop Assembly

Structural units furnished shall be assembled in the shop. An inspection shall be made to
determine that the fabrication and the matching of the component parts are correct.

Jigs shall be used for the assembly of units as much as possible to maintain appropriate
position of mutual materials.

Approval of the Engineer shall be required when drilling temporary bolt holes or welding
temporary support to the assembled structure.

The tolerances shall not exceed those allowed by codes and each unit assembled shall be
closely checked to insure that all necessary clearances have been provided and that binding
does not occur in any moving part.

In order to maintain accurate finished dimensions and shape, appropriate reverse strain or
restraint shall be provided as required. Assembly and disassembly work shall be performed in
the presence of the Engineer, unless waived in writing by the Engineer any etrors or defects
disclosed shall be immediately remedied by the Contractor.

Before disassembly for shipment, component parts of the structures shall be match marked
to facilitate erection in the field.

FABRICATION TOLERANCES

1. Dimensional Tolerances for Structural Work
Dimensions shall be measured by means of an approved calibrated steel tape at the time
of inspection. Unevenness of plate work shall not exceed the limitation of the standard mill

practice as specified in the American Institute of Steel Construction, “Manual of Steel
Construction”.
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2. Camber

Reverse camber in any structural steel members in excess of 1/1,000 of the span length
shall cause rejection. The minimum dead load camber for any structural steel member
shall be as aliowed by Code, or otherwise specified.

INSPECTION AND TEST OF WELDING

1. Inspection of Welding
Inspection of welding shall be executed for the following work phases.
a. Before Welding

Scum, angle of bevel, root clearance, cleaning of surface to be welded, quality of
end tab, drying of welding rod.

b. During Welding
Welding procedure, diameter of coil and wire, type of flux, welding current and

voltage, welding speed, weiding red position, length of arc, melting, cleaning of slag of
each level under surface chapping, supervision of welding rod.

c. After Execution of Welding

Assurance of bead surface, existence of harmful defects, treatment of crater,
quality of slag removal, size of fillet, dimension of extra fill of butt welding, treatment of

end tab.
2. Testing of Welding

Twenty percent (20%) of welds contributing in the overall strength of the structure and
which will be inaccessible for the inspection in service shall be tested.

Welding shall be tested by ultrasonic test to the extent specified herein or as directed by the
Engineer.

Where partial inspection is required, the ultrasonic test shall be located at random on the
welds so as to indicate typical welding quality.

If ten percent (10%) of the random ultrasonic tested indicate unacceptable defect, the
remaining eighty percent (80%) of the welding shall be tested. Repair welding required shaff
be ultrasonic tested after the repairs are made.

CORRECTIONS

In lieu of the rejection of an entire piece or member containing welding which is unsatisfactory
or which indicates inferior workmanship, corrective measures may be permitted by the Engineer
whose specific approval shall be obtained for making each correction. Defective or unsound welds
or base steel shall be corrected either by removing and replacing the entire weld, or as follows.

1. Excessive convexity or overiap shall be reduced by grinding.

2. Undercuts, lack of weld shall be repaired with necessary reinforcement of weld after
removal of any foreign materials such as slag, dust, ail, etc.
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3. Any defects such as slag inclusions, incomplete fusion, or inadequate joint penetration,
shall be completely removed, cieaned and re-welded.

4. Cracks in welds or base steel, shall be removed to sound steel throughout their
length and 5¢cm beyond each end of the crack, followed by welding. The extent of the crack,
depth and length, shall be ascertained by the use of acid etching, magnetic particle
inspection or other equally positive means.

The removal of welded steel shall be done by chipping, grinding, oxygen cutting, oxygen
gouging, or air carbon arc gouging and in such a manner that the remaining welded steel
or base steel is not nicked or undercut. Defective portions of the welding shall be
removed without substantial removai of the base steel.

INSTALLATION
1. Installation Program
a. Prerequisite Condition

Prior to executing steel fabrication and field installation, the Contractor shall
prepare a comprehensive installation program including engineering supervision
organization, fabrication procedures, field installation procedures, material
application, machinery applications, inspection procedure, scope and standard of
quality judgment, and submit to the Engineer for approval.

b. Special Technical Engineering

Special technical engineering different from contract specifications can be applied upon
receiving approval of the Engineer.

2. Instaliation Reguirement
a. Setting of Anchor Bolt and Others
a. 1. Anchor bolts shall be set in accurate position by using templates.

a.2. The setting method shall be proposed to the Engineer for his approval before
setting starts.

a 3. The threads of bolt shall be cured with an appropriate method against rust
and/or any damage before tightening.

a. 4. Non-shrink mortar shall be placed under base plates, well cured to obtain
the sufficient strength before bearing loads are applied to base plates.

b. Temporary Bracing

b. 1. Temporary bracing shall be installed as necessary to stay assemblies and
assume loads against forces due to transport, erection operations or other
work.

b.2. Temporary bracing shall be maintained in place until permanent
work is properly connected and other construction installed as necessary for
support, bracing or staying of permanent work.
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