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Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place
shall not be included for payment.

The Procuring Entity shall deduct the following from the certified gross amounts
to be paid to the contractor as progress payment:

(a) Cumulative value of the work previously certified and paid for.
{b)  Portion of the advance payment to be recouped for the month.
(©) Retention money in accordance with the condition of contract.
(d) Amount to cover third party liabilities.

{e} Amount to cover uncomrected discovered defects in the works.

Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity's Representative within twenty eight
(28) days from the date each certificate was issued. No payment of interest for
delayed payments and adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the Contractor
provided that at least twenty percent (20%) of the work has been accomplished
as certified by the Procuring Entity’s Representative.

ltems of the Works for which a price of "0" (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates and
prices in the Contract.

Payment Certificates

The Contractor shall submit to the Procuring Entity’'s Representative monthly
statements of the estimated value of the work executed less the cumulative
amount certified previously.

The Procuring Entity's Representative shall check the Contractor's monthly
statement and certify the amount to be paid to the Contractor.

The value of Work executed shall:
(a)  be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of
Quantities completed; and

(c) include the valuations of approved variations.
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The Procuring Entity’s Representative may exclude any item certified in a
previous certificate or reduce the proportion of any item previously certified in any
certificate in the light of later information,

Retention

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.1).

Progress payments are subject to retention of ten percent (10%), referred to as
the “retention money.” Such retention shall be based on the total amount due to
the Contractor prior to any deduction and shall be retained from every progress
payment until fifty percent (50%) of the value of Works, as determined by the
Procuring Entity, are completed. If, after fifty percent (50%) completion, the Work
is satisfactorily done and on schedule, no additional retention shall be made;
otherwise, the ten percent (10%) retention shall again be imposed using the rate
specified therefor.

The total “retention money” shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby letters of credit from a
commercial bank, bank guarantees or surety bonds callable on demand, of
amounts equivalent to the retention money substituted for and acceptable to the
Procuring Entity, provided that the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be
posted in favor of the Govemment shall be valid for a duration to be determined
by the concermned implementing office/agency or Procuring Entity and will answer
for the purpose for which the ten (10%) percent retention is intended, ie., to
cover uncorrected discovered defects and third party liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand™ Bank guarantee in a form acceptable to the
Procuring Entity.

Variation Orders

Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items that
are not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field conditions
resulting in disparity between the preconstruction plans used for purposes of
bidding and the “as staked plans” or construction drawings prepared after a joint
survey by the Contractor and the Procuring Entity after award of the contract,
provided that the cumulative amount of the Variation Order does not exceed ten
percent (10%) of the original project cost. The addition/deletion of Works should
be within the general scope of the project as bid and awarded. The scope of
works shall not be reduced so as fo accommodate a positive Variation Order. A
Variation Order may either be in the form of a Change Order or Extra Work
Order.
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A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or protection
of the project which were not included as items of Work in the original contract,
such as, where there are subsurface or latent physical conditions at the site
differing materially from those indicated in the contract, or where there are duly
unknown physical conditions at the site of an unusual nature differing materially
from those ordinarily encountered and generally recognized as inherent in the
Work or character provided for in the contract.

Any cumulative Variation Order beyond ten percent {10%) shall be subject of
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the HoPE may authorize a positive Variation Order go
beyond ten percent (10%) but not more than twenty percent (20%) of the original
contract price, subject to the guidelines to be determined by the GPPB: Provided,
however, That appropriate sanctions shall be imposed on the designer,
consultant or official responsible for the original detailed engineering design
which failed to consider the Variation Order beyond ten percent (10%).

In claiming for any Variation Order, the Contractor shall, within seven (7) calendar
days after such work has been commenced or after the circumstances leading to
such condition(s) leading to the extra cost, and within twenty-eight {28) calendar
days deliver a written communication giving full and detailed particulars of any
extra cost in order that it may be investigated at that time. Failure to provide
either of such notices in the time stipulated shall constitute a waiver by the
contractor for any claim. The preparation and submission of Vanation Orders are
as follows:

(a) If the Procuring Entity’s representative/Project Engineer believes
that a Change Order or Extra Work Order should be issued, he
shall prepare the proposed Order accompanied with the notices
submitted by the Contractor, the plans therefore, his computations
as to the quantities of the additional works involved per item
indicating the specific stations where such works are needed, the
date of his inspections and investigations thereon, and the log book
thereof, and a detailed estimate of the unit cost of such items of
work, together with his justifications for the need of such Change
Order or Extra Work Order, and shall submit the same to the HoPE
for approval.

(b)  The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately
instruct the appropriate technical staff or office of the Procuring
Entity fo conduct an on-the-spot investigation to verify the need for
the Work to be prosecuted and to review the proposed plan, and
prices of the work involved.
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(©) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together
with the supporting documents, to the Head of Procuring Entity or
his duly authorized representative for consideration.

{(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Extra Work Order after being
satisfied that the same is justified, necessary, and in order.

() The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Procuring Entity concerned
shall not exceed thirty (30) calendar days.

Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final tumover
of the project. Said punch-list will contain, among others, the remaining Works, Work
deficiencies for necessary corrections, and the specific durationftime to fully complete
the project considering the approved remaining contract time. This, however, shall not
preclude the claim of the Procuring Entity for liquidated damages.

45,
45.1)

45.2)

Suspension of Work

The Procuring Entity shall have the authority to suspend the work wholly or partly
by written order for such period as may be deemed necessary, due to force
majeure or any fortuitous events or for failure on the part of the Contractor to
correct bad conditions which are unsafe for workers or for the genera! public, to
carry out valid orders given by the Procuring Entity or to perform any provisions
of the contract, or due to adjustment of plans to suit field conditions as found
necessary during construction. The Contractor shall immediately comply with
such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/activities along the critical path of
activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineer/regional director/consultant or
equivalent official, as the case may be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor
from performing work in accordance with the approved construction
schedule.

(b) Requisite construction plans which must be owner-furnished are
not issued to the contractor precluding any work called for by such
plans.

(c) Peace and order conditions make it extremely dangerous, if not
possible, to work. However, this condition must be certified in
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writing by the Philippine National Police {(PNP) station which has
responsibility over the affected area and confimed by the
Department of Interior and Local Government (DILG) Regional
Director.

(d) There is failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

(e) Delay in the payment of Contractor's claim for progress billing
beyond forty-five (45) calendar days from the time the Contractor's
claim has been certified to by the procuring entity’s authorized
representative that the documents are complete unless there are
justifiable reasons thereof which shall be communicated in writing
to the Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work shall
be allowed the Contractor by adjusting the contract time accordingly.

Payment on Termination

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the
value of the work done and Materials ordered less advance payments received
up to the date of the issue of the certificate and less the percentage to apply to
the value of the work not completed, as indicated in the SCC. Additiona!l
Liquidated Damages shall not apply. If the total amount due to the Procuring
Entity exceeds any payment due to the Contractor, the difference shall be a debt
payable to the Procuring Entity.

if the Contract is terminated for the Procuring Entity’s convenience or because of
a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor's personnel employed solely on the Works, and the Contractor's costs
of protecting and securing the Works, and less advance payments received up to
the date of the certificate.

The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the Contractor.

Extension of Contract Time

Should the amount of additional work of any kind or other special circumstances
of any kind whatsoever occur such as to fairly entitle the contractor to an
extension of contract time, the Procuring Entity shall determine the amount of
such extension; provided that the Procuring Entity is not bound to take into
account any claim for an extension of time unless the Contractor has, prior to the
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expiration of the contract time and within thirty (30) calendar days after such work
has been commenced or after the circumstances leading to such claim have
arisen, delivered to the Procuring Entity notices in order that it could have
investigated them at that time. Failure to provide such notice shall constitute a
waiver by the Contractor of any claim. Upon receipt of full and detailed
particulars, the Procuring Entity shall examine the facts and extent of the delay
and shall extend the contract time completing the contract work when, in the
Procuring Entity’s opinion, the findings of facts justify an extension.

No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of
Contractor to provide the required equipment, supplies or materials.

Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT/CPM network.

No extension of contract time shall be granted when the reason given to support
the request for extension was already considered in the determination of the
original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before
contract perfection.

Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual
conditions obtained at the site, in excess of the number of rainy/unworkable days
pre-determined by the Procuring Entity in relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract
documents as agreed upon by the parties before contract perfection, and/or for
equivalent period of delay due to major calamities such as exceptionally
destructive typhoons, floods and earthquakes, and epidemics, and for causes
such as non-delivery on time of materials, working drawings, or written
information to be fumished by the Procuring Entity, non-acquisition of permit to
enter private properties or non-execution of deed of sale or donation within the
right-of-way resulting in complete paralyzation of construction activities, and other
meritorious causes as determined by the Procuring Entity's Representative and
approved by the HOPE. Shortage of construction materials, general labor strikes,
and peace and order problems that disrupt construction operations through no
fault of the Contractor may be considered as additional grounds for extension of
contract time provided they are publicly fet and certified by appropriate
government agencies such as DTI, DOLE, DILG, and DND, among others. The
written consent of bondsmen must be attached to any request of the Contractor
for extension of contract time and submitted to the Procuring Entity for
consideration and the validity of the Performance Security shall be
correspondingly extended.

Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations, or
other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain

basis.
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49, Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate
of Completion of the Works, and the Procuring Entity's Representative will do so upon
deciding that the work is completed.

50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’s Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1) If "as built” Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

51.2) If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s Representative's
approval, the Procuring Entity’s Representative shall withhold the amount stated
in the SCC from payments due to the Contractor.
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Special Conditions of Contract

SCC -1

SCC Clause

117

The Intended Completion Date is 150 calendar days from
commencement of work, inclusive of the estimated Four (4) calendar
days considered unfaverable to the prosecution of the works at site.

1.22

The work consists of :

- Construction, delivery and offshore installation of Aids to Marine
Navigation System;

- Supply, construct and delivery at staging area of solar-powered
lighted buoy assembly;

- Offshore commissioning, testing and observation of Aids to
Marine Navigation.

1.23

The Procuring Entity’s Representative is:

ATTY. MARK JON S. PALOMAR
Chairperson, HO-BAC-EP

5 Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24

The Site is located at CALAPAN, PUERTO GALERA, MANSALAY, ROXAS
AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE, OCCIDENTAL
MinDORO and is defined in drawing/s

1.28

The Start Date is the date of receipt of the notice to proceed by the
Contractor.

1.31

1. Refer to the Bidder's Responsibilities under 6.1 of [TB-5 and GCC
4-5

22

None
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SCC Clause
5.1 The Procuring Entity shall give possession of all parts of the Site to
the Contractor upon mobilization of equipment.
6.5 The Contractor shall employ the following Key Personnel:
a. Project Manager
b. Project Engineer
c. Construction Safety and Heatlth Officer
d. Foreman
e. Others
7.4(c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10.0 None
12.3 No further instructions.
125 One (1) year from the project completion up to final acceptance by PPA.
13.0 No additional provision.
If the Contractor is a joint venture, “All partners to the joint venture shall
be jointly and severally liable to the Procuring Entity.”
18.3(h)() No further instructions.
212 The Arbiter is; (To be appointed)
29.1 No day works are applicable to the contract.
31.1 The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within days of delivery of the Notice of
Award.

Proposed Canstruction and Offshore Instafiation of Aids to Marine Nevigation, Minderg Cluster : Ports of Calapan, Peerto Galero, Mansaioy, Roxas and
Bulotacao, Orientol Mindoro and San Jose, Ocddentol Mindoro



SCC-3

SCC Clause

313 The period between Program of Work updates is days.

The amount to be withheld for late submission of an updated Program
of Work is .

34.3 The Funding Source is the Philippine Ports Authority’s Corporate
Budget for CY 2020.

391 The provision on advance payments or mobilization fees in the terms
and conditions of all contracts / purchase orders / job orders for goods,
services and infrastructure projects that will be signed or executed shall
henceforth be excluded.

40.1 No further instructions.

51.1 The date by which operating and maintenance manuals are required is
The date by which ®“as buill" drawings are required is

51.2 The amount to be withheld for failing to produce “as built™ drawings
and/or operating and maintenance manuals by the date required is
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Technical Specifications

PROJECT

NAME: PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA,
MANSALAY, ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE,
OCCIDENTAL MINDORO

6.01 SCOPE OF WORK

= (General Provisions

= Wo

To undertake the following works :

Mobilization/Demobilization and Cleaning/Clearing

Provide environmental safety and health program in the execution of the project
Provide the Upkeep and Maintenance of Temporary Facility and Service Vehicle
(rental)

Construction, delivery and Offshore installation of Aids to Marine Navigation System
Supply, construct and offshore installation of Solar-powered Lighted Buoy Assembly
Offshore Commissioning, Testing and Observation of Aids to Marine Navigation
Reimbursable ltems (Provide/Procure brand new equipment for use of PPA
Engineers and Staff necessary for the proper implementation of the project)

Noph N

The work includes the furnishing of all labor, materials, plants, and equipment required to
completeffinish the works in accordance with the Specifications.

rk Schedules

After examinations of all relevant data, coordination needs, work constraints, equipment
to be used and other matters, a PERT/CPM diagram showing the detailed
schedule/duration and sequences for the execution of work shall be submitted to the
Engineer for approval within 15 days before the proposed commencement of the
Works.

8.02 EQUIPMENT/LAYOUT OF WORK
* Plant

The Contractor shall keep on the job sufficient equipment and/or plant to meet the
requirement of the project.

The equipment/plant shall be in satisfactorily operating conditions and capable of
efficiently performing the works with safely as set forth herein and shall be subject to
inspection by the Authority’s Representative at all times.

= Physical Data/Layout of Work

The Authority does not guarantee to keep the project site free from obstructions.

The Contractor shall conduct the work in such a manner as not to disrupt the flow of
seacraft plying the navigational channel at all times.

The Contractor shall fumish, at his own expense, all platforms, equipment, range
markers, temporary buoys, etc., and labor as may be required in laying out any part of
the work.

The Contractor shall be responsible for the installation, maintenance, and preservation of
all gauges, ranges, platforms and temporary buoys. Upon completion of the work, the
Contractor shall promptly remove all ranges, markers, buoys and other marker places by
him that may be defrimental to smooth passage of seacraft passing the channel.
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6.03 CONCEPT OF THE SUPPLY, DELIVERY, AND INSTALLATION OF WORKS _

* The PHILIPPINE PORTS AUTHORITY (PPA), hereinafter referred to as the employer
wishes to receive bids for the Construction, Supply, Deliver and Offshore Installation of Flifty
Three (53) units of Navigational Aids System herein referred to as the works.

* The Invitation to Bid is open to contractors who are qualified and authorized under the
Philippine Laws to undertake the works. However, only one (1) of the firms with interlocking
directors or officers or interest shall be allowed to submit a bid. Failure to detect prior to
bidding, any of these types of relationships do not constitute as a waiver by the Employer.

= Bid proposals are to be completed and to be submitted to the Employer in accordance with
the Instructions to Bidders.

» The bidder/s shall bear all costs associated with the preparation and delivery of its bid and
the Employer will in no case be responsible or liable whatsoever to those costs, regardless
of the conduct or outcome of the bidding process.

6.04 CRITERIA IN THE SELECTION OF THE CONTRACTOR

* The contractor should be duly registered to operate a business/services with the LGU with
valid and existing license Ports and Harbors and Offshore Engineering; -

» The contractor should have undertaken simitar in nature and complexity with at least 50% of
the ABC for any major operations of Ports and Harbors or Offshore Engineering works as
indicated in the Eligibility Statements;

* The contractor should have a PCAB LICENSE OF LARGE A — Port, Harbor and Offshore
Engineering;

The contractor should satisfy the minimum equipment requirement;

The contractor should have no pending case with the Government;

The contractor should be the lowest calculated and responsive bidder to undertake the
required works;

* Among others required by BAC.

6.05 WORKS
=  Description

* This item shall consist of supplying, constructing, delivering and installing the
required Navigational Aids System at the designated offshore site around Calapan,
Puerto Galera, Mansalay, Roxas and Bulalacao, Oriental Mindoro and San
Jose, Occidental Mindoro.

* Progress of Work
* Upon mobilizing sufficient labors, materials, plants, and equipment, the Contractor
shall works at such hours as may be necessary, subject to existing laws, to ensure
the prosecution of work in accordance with the approved schedule (PERT/CPM). (f
the Contractor falls behind the approved schedule, the Authority’s Representative
may require the Contractor to increase the number of shifts and/or eqmpment without
extra cost to the Authority.

= Failure of the Contractor to comply with the requirements shall be reasonable
grounds to assume that the Contractor is not perfonmng the work with such diligence
as will ensure completion within the specified time, in which case, the Authority may
be compelled to take steps to protect the interest of the PPA.

* When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concems must be secured and a notice of his
intention to do so shall be submitted to the Authoritys Representative within a
reasonable time in advance thereof.
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= The Contractor shall submit monthly reports within two (2) days after the end of the
day covered by the report duly signed by the Contractor or his duly authorized
representative and the authorized PPA representative. The repott shall be made in
forms and to be provided by the Authority.

* The Contractor shall take necessary measures to protect the life and health of his
men in accordance with the existing laws and regulations of the Government. The
Contractor shall provide safety devices to the Authority's personnel while on land or
on board the equipment/plant in the performance of their official duties.

= The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his work. No liability whatsoever attaches to the Authority
if as a result of the installation, an accident happens in the project area. The
Contractor shall hold the Authority free and harmless against any or all claims of
persons involved in such accidents.

6.06 WORK DURATION

» The supply, delivery and installation works shall be completed within ONE HUNDRED FiFTY
(150) CALENDAR DAYS {INCLUSIVE OF SUNDAYS, HOLIDAYS AND UNWORKABLE WEATHER/SEA
CONDITION).

6.07 _INSPECTION

* No PPA Project Engineer or Authority's Representative is authorized to change any
provisions of the specifications without the written authorization of the Autherity.

= Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

6.08 FACILITIES/ACCOMMODATION TO BE PROVIDED

= The Contractor shall provide the use of a vehicle with driver, boats, boatmen, laborers,
equipment, appliances and materials forming part of the ordinary and usual equipment/plant
and workforce as may be necessary for inspecting and supervising the supply, construction,
delivery and installation of navigational aids system.

= The Contractor shall provide a temporary site facility for office and worksite purposes of the
Contractor's Personnel and Authority’s Representatives. The room shall be fully equipped
and maintained to the satisfaction of the Authority. it shall be properly lighted and
ventilated.

6.09 MODE OF PAYMENT

* The total amount to be paid for under this contract will be measured by the actua! work
accomplished after the work specified is completed or immediately after the cut-off date to
be set if the Contractor opted for interim payments.

*  Payments for supply, delivery and installation works will be made not often than once a
month. Payments shall be made upon the estimates of work satisfactorily completed by the
Contractor and accepted by the Authority during the preceding period.

= Upon such estimate, the Authority shall pay the Contractor a sum equal to ninety percent
(80%) thereof up to and until such time as the total supply, delivery and installation works
shall have been completed.

» The bid unit rate for supply, delivery, and works applies to any additional materials or works
needed to complete the works.
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PROJECT NAME: PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO (ALERA,
MANSALAY, ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE,
OCCIDENTAL MINDORO

AIDS TO MARINE NAVIGATION SPECIFICATION AND PROPOSED LOCATION
(Duly Coordinated with Philippine Coast Guard)

PORT OF CALAPAN, ORIENTAL MINDORO

Light Color and
Buoy name Coordinates Type of Buoy Buoy Color Top Mark Characteristics
CM-PHM 1 13°26'5.7"N Lateral Port Green Single Green Fl 2 Green
121°11"16 99°E Hand Mark Cylindrical Can every 5 sec
CM-SHM 2 13°25'43.06"N Lateral Red Single Red Cone Fl 2 Red every
121°10°54.22"E | Starboard Hand Pointing Upward 5 sec
Mark
CM-PHM 3 13°25'57.58"N Lateral Port Green Single Green Fl 2 Green
121°11'34.90°E Hand Mark Cylindrical Can every 5 sec
CM-SHM 4 13"25'41.6'N Lateral Red Single Red Cone Fl 2 Red every
121*11"18.0°E | Starboard Hand Pointing Upward 5sec
Mark
PORT OF PUERTO GALERA (BALATERO), ORIENTAL MINDORO
Buoy Name Coordinates Type of Buoy Buoy Color Top Mark Light Color and
Characteristics
PGM-LPM 1 13°30'48.38°N Lateral Port Green Single Green Fl1 2 Green every
120°56°13.36"E Hand Mark Cylindrical Can 5 sec
PGM-LSM 2 13°30°48 49°N Lateral Red Single Red Cone | Fl2 Red every 5
120°55'52.76"E | Starboard Hand Pointing Upward sec
Mark
PGM-LPM 3 13°30'29.08"N Latera! Port Green Single Green Fl 2 Green every
120°56'11.95°"E | Hand Mark Cylindrical Can 5 sec
PGM-LSM 4 13°30'28.57"N | Lateral Red Single Red Cone | Fl2 Red every 5
120°55°58.62°E | Starboard Hand Pointing Upward sec
Mark
FProposed Construction ond Offshore Installation of Aids to Marine Neavigation, Mindore Cluster ; Ports of Cakapon, Puerto Galera, Mansalay, Roxas and

Bulolocoo, Oriental Mind:

o and San lose, Dccidertol Mindoro




Technical Specifications 5

PGM-NCM A 13°32'14 50°N North Cardinal | Black above 2 Black Cones White: Very
120°56'57.03°E Mark Yellow One Above the Quick or Quick
Other Pointing
PGM-WCM B 13‘31’59.68'N' West Cardinal Yellow w/ 2 Black Cones VQ {9) every 10
120°56'43.59"E Mark Herizontal Point to Point sec or Q (9)
Black Band every 15 sec
PGM-WCM C 13°31°44 32°N West Cardinal Yellow w/ 2 Black Cones | VQ (9) every 10
120°56'31.00°E Mark Horizontal Paint to Point secorQ (9)
Black Band every 15 sec
PGM-WCM D 13°31°27.54°N West Cardinal Yellow w/ 2 Black Cones | VQ (9) every 10
120*56'20.69"E Mark Horizontal Point to Point secor Q (9)
Black Band every 15 sec
PGM-WCME 13°31'8.51°N West Cardinal Yellow w/ 2 Black Cones | V(I {(9) every 10
120°56'15.95"E Mark Herizontal Point to Point sec or Q (9}
Black Band every 15 sec
PGM-NCMF 13°30'46.74"N North Cardinal | Black above 2 Black Cones White: Very
120°54'27.70°E Mark Yellow One Above the Quick or Quick
Other Pointing
Upward
PGM-NCM G 13°30°49.02°N North Cardinal | Black above 2 Black Cones White: Very
120°54'46.51°E Mark Yellow One Above the Quick or Quick
Other Pointing
Upward
PGM-NCM H 13°30'50.75"N North Cardinal | Black above 2 Black Cones White: Very
120°55'3.42E Mark Yellow One Above the Quick or Quick
Other Pointing
Upward
PGM-NCM | 13°30°52.87"N North Cardinal | Black above 2 Black Cones White: Very
120°55'20.18°E Mark Yellow One Above the Quick or Quick
Other Pointing
Upward
PGM-NCM J 13°30'54.63°N North Cardinal | Black above 2 Black Cones White: Very
120°55'36 91°E Mark Yellow One Above the Quick or Quick
Other Pointing
Upward

Proposed Construction and Offshore instolfution of Aids to Marine Navigation, Mindora Cluster ; Ports of Calopon, Puerto Golera, Mansalay, Roxos and
Bulalacae, Criental Mindoro and San Jose, Occidental Mindero
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PORT OF MANSALAY, ORIENTAL MINDORO

. Light Color and
Buoy name Coordinates Type of Buoy Buoy Color Top Mark Characteristics
, Fl 2 Green
M-LPM 1 12°30'22.69°N Lateral Port Green Single Green every 5 sec
121°27'8.31°E Hand Mark Cylindrical Can
Fl 2 Red every
M-LSM 2 12°30°35.02°N Lateral Red Single Red Cone 5 sec
121°27'28.52°E | Starboard Hand Pointing Upward
Mark
F1 2 Green
M-LPM 3 12°30°41.55°N Lateral Port Green Single Green every 5 sec
121°27'1.55'E Hand Mark Cylindrical Can
Fl 2 Red every
M-LSM 4 12°30'560.34"N | Lateral Starboard Red Single Red Cone 5sec
1212717 95°E Hand Mark Pointing Upward
Fl 2 Green
M-LPM 5 12°31"2.6°N Lateral Port Green Single Green every 5 sec
121°26'53.91"E Hand Mark Cylindrical Can
Fl 2 Red every
M-LSM & 12°317.71°N Lateral Starboard Red Single Red Cone 5 sec
121°27°6.6'E Hand Mark Pointing Upward
PORT OF ROXAS, ORIENTAL MINDORO
Buoy name Coordinates Type of Buoy Buoy Color Top Mark Light Color and
Characteristics
R-PHM 1 12°34'44.01°N Lateral Port Green Single Green Fl 2 Green every
121°32'21.58°E Hand Mark Cylindrical Can 5 sec
R-SHM 2 12°35'21.09°N Lateral Red Single Red Cone | Fl2 Red every 5
121°32'49.79°E | Starboard Hand Pointing Upward sec
Mark
Single Green Fi 2 Green every
R-PHM 3 1235’2 96N Lateral Port Green Cylindrical Can 5 sec
121°32°4.917E Hand Mark
R-SHM 4 12°35'30.12N | Lateral Starboard Red Single Red Cone | Fl12 Red every §
121°32'27.8TE Hand Mark Pointing Upward sec
12°35'20.06"N Laterat Port Green Single Green Ft 2 Green every
R-PHM § 121°31°49.58"E Hand Mark Cylindrical Can 5sec

Proposed Construction and Offshore installatian of Aids to Marine Novigation, Mindero Cluster : Ports of Calapan, Puerte Golero, Mansoloy, Roxas and

oo, Oriental Mind,

0 and San Jose, Ocddental Mindoro
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R-SHM 6 12°35'38.94'N | Lateral Starboard Red Single Red Cone | Fl2Red every 5
121°32'5.68°E Hand Mark Pointing Upward sec
PORT OF BULALACAOQ
Light Color and
Buoy Name Coordinates Type of Buoy Buoy Color Top Mark Charadcteristics
12°17'32.12"N | Lateral Port Hand Single Green
BUHLPHM 1 | 45192042 84°E Mark Green Cylindrical Can | F' 2 Green every
12°17'44.15"N | Lateral Starboard Single Red Cone | F12 Red every 5
BUFLSHM2 [ 45192123.90"t |  Hand Mark Red Pointing Upward sec
3 12°17'54.23"N | Lateral Port Hand Single Green
BukLPHM 3 1 42122039 84°E Mark Green Cyiindrical Can | T2 Green every
12°18'5.72'N | Lateral Starboard Single Red Cone | F12 Red every 5
BuFLSHM 4 1 4121°21M469"E |  Hand Mark Red Pointing Upward sec
Bul-LPHM 5 12°18'17.41"N | Lateral Port Hand Green Single Green Fl 2 Green every
121°20'36.52"E Mark Cylindricat Can 5 sec
i 12°18'26.86"N | Laterat Starboard Single Red Cone | FI2 Red every 5
BUFLSHMG | 451521'5.37°E Hand Mark Red Pointing Upward sec
2 Black Cones | \White: VA (&) +
BuLSCM A | 12°14'4522°N | South Cardinal Yellow One Above the ";’695 orQ (6) i
121°22'43.3T°E Mark above Black |  Other Pointing rpe-iaed
Downward g ra
evibs
Py " . Yellow w/ VQ (9) every 10
sowous | Fisaery | weicauna | JGEEE | 2mekooes | VROSEY
) Black Band every 15 sec
12°1613.26'N | WestCardinal | YE"OWW | 5 gk Cones | VO (9 every 10
BUPWCMD | 1212222 69'E Mark Horizontal 1 “pint’o Point secor Q (9)
: Black Band every 15 sec
o " ] Yellow w/ VQ (9) every 10
BuWCMF | e | e | Horzontal | ,5AE COTeE sec or Q (3)
: Black Band every 15 sec

Proposed Construction and Offshore Instaliation of Aids to Marine Navigation, Mindore Cluster - Ports of Colopan, Puerto Galera, Mansaioy, Roxas and
Bulniecoo, Orientol Mindoro and San Jose, Ocadental Mindore
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PORT OF SAN JOSE OCCIDENTAL MINDOROQ

. Light Color and
Buoy Name Coordinates Type of Buoy Buoy Color Top Mark Characteristics
Fl 2 Green every
12°13'21.31"N Lateral Port Hand Single Green 5 sec
SIM-PHM 1 | o1e 64130 Mark Green Cylindrical Can
Fi 2 Red every
12°13'34.46"N | Lateral Starboard Single Red Cone 5 sec
SJM-SHM 2 121° 7'8.29"E Hand Mark Red Pointing Upward
Fl 2 Green every
12°14'37.96"N | Lateral Port Hand Single Green 5 sec
SIM-PHEM3 | o1-e5.47E Mark Green Cylindrical Can
Fl 2 Red every
12°14'45_35"N Lateral Starboard Single Red Cone 5 sec
SIM-SHM4 | 5 1° 624 45°E Hand Mark Red Pointing Upward
12°15'53.04"N Latera! Port Hand Single Green Fl 2 Green every
SIM-PHMS | 4510509 11 Mark Green Cylindrical Can 5 sec
. 12°15'58.50"N Lateral Starboard Single Red Cone Fl 2 Red every
SIM-SHMG | 4510544 31"E Hand Mark Red Pointing Upward 5 sec
12°17'36.80"N | Lateral Port Hand Single Green | Ft 2 Green every
SIM-PHMT | 1310 449 75°E Mark Green Cylindrical Can 5 sec
! 12°17'46.13"N Lateral Starboard Single Red Cone Fl 2 Red every
SIM-SHMB | 1510 592 0g"E Hand Mark Red Pointing Upward 5 sec
2 Black Cones L?:ngl:sg (e?;
SIMSCMA | 12°19253TN | South Cardinal | Yeliow One Above the | =8 P on 85
121° 238 42°E Mark above Black | Other Pointing | | ~® 20 4% 7
Downward ng ny
155
2 Black Cones LWhmla;I:s?! ff) *
SIMSCMB | 12°1930.53°N | South Carginal Yellow One Above the %gs o Q (3;":"
121° 3'38.79°E Mark above Black Other Pointing
Long Flash
Downward
eviss
2 Black Cones L\:ﬂh“‘;‘l;oh (e‘?;
sumseme | 12°1938.47°N | South Cardinal Yellow One Above the 10?; or Q (6) d
121° 4'38.06"E Mark above Black Other Pointing Long Flash
Downward ng *'a
evibs
oqq n ; Yellow wi VQ {9) every 10
SIM-WCM D 1131185.12?‘1,5;?5 Wes’M(::k’d'"a' Horizontal ngilﬁf't‘o?;;ﬁts sec or Q (9)
’ Black Band every 15 sec

Proposed Construction ond Gffshore instoflotion of Aids to Marine Navigoti

Py

Buioioceo, Orientol Mindoro and San Sose, Occdental Mindoro

dora Cluster : Ports of Calapan, Puerto Golero, Monsalay, Roxos and
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Proposed Construction ond Offshore Instaflation of Aids to Moarine Navigati

Bulalacan, Oriental Mindore and Son Jose, Occidento! Mindoro

, Mindoro Cluster : Ports of Calop

o a1t " . Yellow wi VQ (9) every 10
swwcue | ZISZEN | wecara | ooy | 28ekcomes | VoS
) Black Band every 15 sec
LOCATION TYPE OF BUOY NO. OF BUOY SUB- TOTAL
Lateral Port Hand Mark (LPM) 2
Calapan Port Lateral Starboard Hand Mark (LSM) 2 4
Lateral Port Hand Mark (LPM) 2
Puerto Galera Laterat Starboard Hand Mark (LSM) 2 14
North Cardinal Mark (NCM) 6
West Cardinal Mark (WCM) 4
Lateral Port Hand Mark (LPM) 3
Mansalay Port Lateral Starboard Hand Mark (LSM) 3 6
Lateral Port Hand Mark (LPM) 3
Roxas Port Lateral Starboard Hand Mark (LSM) 3 6
Lateral Port Hand Mark (LPM) 5
San Jose Port Lateral Starboard Hand Mark (LSM) 5 13
North Cardinat Mark (NCM) 3
Lateral Port Hand Mark (LPM) 3
Bulalacao Port Laterat Starbocard Hand Mark {(LSM) 3 10
South Cardinal Mark (NCM) 1
West Cardinal Mark (WCM) 3
TOTAL 53

Puerto Golera,

lay, Roxos and
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BUQY'S CHAIN AND CABLE BASE LENGTH (PROPOSED)
RE; AIDS TO MARINE NAVIGATION

CALAPAN, ORIENTAL MINDORO

BUOY ACTUAL CABLE CHAIN TOTAL |RATIO W/
NO. COORDINATES
NAME DEPTH (M)| LENGTH | (DIA) | LENGTH | (DIA) |{LENGTH) | DEpTH
CM- [ 13°26'5.7"N ‘

1 79.00 | 30. . . )

PHM 1 [121°1116.99"E 9 00 | 32mm 79.00 25 mm 105.00 X14
CM- [13°25'43.06"N

2 2100 | 15.00 | 32 20. . .

SHM 2 |121°10'54.22"E]| 7 mm [ 2000 ] 25mm [ 3500 p X1.7
CM- |13°25'57.58"N|- -

3 s7.00 | 30. 7. . .

PHM 3 |121°11'34.90"E 060 | 32mm 57.00 25 mm 87.00 X15
CM- | 13°25'41.6"N
4 5.50 1000 | 32 0.00 25 1000 | x18
SHM4 | 121°21'18"E |- mm m
TOTAL -k 85.00 156.00 241.00
PUERTO GALERA, ORIENTAL MINDORO
vol B9 [ cooromares] ACTVAL CABLE CHAIN TOTAL |RATIO W/
NAME DEPTH (M)| LENGTH | (DIA) | LENGTH | (DIA) }(LENGTH) | DEPTH
PGM- |13°30'48.38"N

1 15. . . . :
ot 1 lsovseits agng| » 1500 | 1000 | 32mm | 1500 | 25mm | 2500 | X17
PGM- |1373048.49'N] .

2 21 . . . .
Lsm2 112075557 7gug| , 2100 | 1500 [ 32mm | 2000 | 2Smm | 3500 | X17
PGM- |13°30'29.08"N

3| o3 laoseqoseg| - 2400 | 1500 | 32mm | 2000 | 25mm | 3500 | X17
PGM- |13°30'28.57"N

4 1600 | 1000 | 32 . . .
(SM 4 1120°55'58.62"E| 0 32 mm 20.00 25 mm 30.00 X19
PGM- | 13°32'14.5"N :

72. . . . .

S| newt 2 l120°5557 037 o0 | 3000 | 32mm | 7200 | 25mm | 10200 | x14

g | POM- |13315968°N1 o000 | 3000 | 320m | 7000 | 25mm | 10000 | x14

WCM B |120°56'43.59"E]-
PGM- |13°31'44.32"N

7 . . . . .

won ¢ 110756 00v| . 6400 | 3000 | 32mm | 6400 [ 25mm [ 9400 | X15

g [ POM- |13312754'N1 - o0y | 3000 | 32mm | 5500 | 25mm | ss00 | x1s

WCM D [120756'20.69"E|- . mr
PGM- | 13°31'8.51"N
15, 0. . 2 2500 | X17

9 | wom £ l120°56115 95| - 1500 | 10.00 | 32mm | 1500 5 mm
PGM- | 13°30'46.74"N| °

10| \omr |1205427 70rgp 1250 | 1000 f32mm 1500 | 25mm [ 2500 | X20
PGM- | 13°30'49.02"N

11 23.50. | 15. 2 . 4000 | x17
NeM G [ao-saaesgvg| 2350+ | 1500 | 32mm | 2500 [ 25mm 0.0
PGM- | 13°30'50.75"N -_

12 3500 . | 20. . 5500 | X16
Nent i | 120°553 497 | 2000 | 32mm | 3500 [ 25mm
PGM- |13°30'52.87"N

1 . 16. : : . i

30 nem1 li2ossmoagug| - 1650 | 1000 | 32mm | 2000 [ 25mm | 3000 | X18
PGM- | 13°30'54.63"N| -

4 :19, . . : .

14| oMy [120s536. 010 (1990 | 1000 | 32mm | 2000 | 2Smm | 3000 | X16

TOTAL A 245.00 466.00 711.00
NOTE: 't

* (Cordinates herein listed were provided by PCG-MSSC and depths were determined

by actual survey of the area.




MANSALAY, ORIENTAL MINDORO

* Cordinates herein listed were provided by PCG-MSSC and same were plotted on NAMRIA'S
chart, thereon, depths were determined.

nol BY9Y | coorpinares| ESTMATED CABLE CHAIN TOTAL {RATIO W/
NAME DEPTH (M)| LENGTH [ (DIA) | LENGTH | (DIA) |(LENGTH) | DEPTH
1| M |12 3‘,0 22.65°N [3800 | 4000 [ 32mm | 2000 25 mm 60.00 X 1.5
LPM1 | 121°27'8.31"E
M- [12°30'35.02"N]| |
2 £.37.00 3500 | 32 20.00 25 55.00 X14
LSM2 [121°27'28.52"E|s mm mm
3| M |12 3,0 L3N} © 31.00 3500 | 32mm | 15.00 25 mm 50.00 X 1.6
LPM 3 | 121°27'1.55"€ | '+
a| M- [12305034°N| 5, 00 | 2500 | 32mm | 1500 | 25mm | 4000 | x16
LSM 4 [121727'17.95"E}; S
M- | 12°31'2.6"N 75 =
5 .71 X 15. 15.00 X2.1
LPMS |121°26'53.91"€| ° 0_ 0.00" 32_ mm 0 25 mm
| M |1237ANG 360 000" | 32mm | "10.00° | 25mm | 1000 | x27
LSM6 |121°27'6.60"E| -
TOTAL _135.00 -850 230.00
l 1D ras
SAN JOSE, OCCIDENTAL MINDORO
nol BU9Y | coorpiNaTEs | ESTMATED CABLE CHAIN TOTAL [raTIO W/
NAME DEPTH (M)| LENGTH | (DIA) | LENGTH | (DIA.) [{LENGTH) | DEPTH
SiM- [12°13'21.31"N
] . 2 20. 25m 35.00 X 1.
1 pHM 1 | 121°6'41.307€ L 21 20 1500 | 3Z2mm 0.00 5 mm 6
siM- [12°13'34.46"N -
2 : . .00 25 15.00 X2.0
P sim2 | 12178 29" 7.20 | 1500 | 32mm 0 mm
3| MM 112 1? 37.96"N L, 28.20 15.00 | 32mm | 30.00 25 mm 45.00 X16
PHM 3 | 121°6'5.47"E |- *°
SIM- {12°14'45.35"N .
la . . 2 .00 25 15.00 X2.4
-1 4| suma | 121°620.057 | &30 - | 1500 | 32mm | 000 mm
SIM- | 12°15'53.0"N
5 - 17.60 10.00 | 32 20.00 25 m 30.00 X17
PHM 5 | 121°5'29.11°F mm m
g | MM 12 1,5 S8S0°NI 4 90 1000 | 32mm | 15.00 25 mm 25.00 X17
SHM 6 | 121°5'44.31"E |- _
SIM- [12°17'36.80"N
. . 25. 40.00 X16
7| pim7 | 123°020.750 | 2440, | 1500 | 32mm 5.00 25 mm
SIM- [12°17'46.13"N
8 8.80 500 | 32mm | 15.00 25 mm 20.00 X2.3
- SHM 8 | 121°5'22.09"E | .
g | M- |12 1_9 2537°N1 - 1490<| 1000 | 32mm | 15.00 25 mm 25.00 X1.7
SCMA | 121°2'39.42"E |
SIM- | 12°29'30.53"N .
- 4. . . mm 10.00 X22
10 comp | 1217338 797 | = 460 10.00 | 32mm 0.00 25
SIM- [12°19'36.47"N
. . X mm 15.00 X138
1| e [ 12143805 | 820 15.00 | 32 mm 0.00 | 25
12| ¥M- |12 1,8 195N ¢ 0o 10.00 | 32mm 0.00 25mm 10.00 X1.7
WCM D | 121°5'24.71"€
SIM- |12°18'52.42°N
13 . . 2 : 25 10.00 X17
WeME | 121°5'28.37°E ”_,,_5 S0 10.00 | 32mm 0.00 mm
TOTAL 155.00 140.00 295.00
NOTE:




ROXAS, ORIENTAL MINDORO

A

I'li

* Cordinates herein listed were provided by PCG-MSSC and same were piotted on NAMRIA'S
chart, thereon, depths were determined.

Pre

pared by:

Engineerinig Assistant A

Approved:

Recommending Approval:

ROLANDOQ K. PEREZ
Manager, DSD

no | BYOY [coorpinates| ESTMATED CABLE CHAIN TOTAL [RATIOW/
NAME DEPTH (M){ LENGTH] (DIA.) | LENGTH | (DIA) |(LENGTH) | DEPTH
R [12°34'34.01"N
1 PHM 1 1121°32'21 58"E 198.00 | 198.00 | 32mm 30.00 25 mm 228.00 X1.1
R- {12°3521.09"N
2 SHM 2 [121°32'49.79"F 104.00 | 104.00 | 32mm 30.00 25 mm 134.00 X12
R 12°35'2.96"N
3 PHM 3 | 12132°4.917E 80.00 80.00 | 32mm 30.00 25 mm 110.00 X1.3
R- |12°35'30.12"N
41 cuma 112132278776 800 000 | 32mm | 15.00 25 mm 15.00 X 1.6
R [12°35'20.06"N
> PHM 5 |121 31'49.58"E 3.60 000 | 32mm 10.00 25 mm 10.00 X2.7
R- |12°35'38.94"N
51 cme | 12325 ese| 540 000 { 32mm | 1000 | 25mm 1000 | x1.8
TOTAL 382.00 125.00 S07.00
BULALACAO, ORIENTAL MINDORO o
) NO. BUOQY COORDINATES ESTIMATED CABLE - CHAIN TOTAL RATIO W/
NAME DEPTH (M)| LenGTH ] (D1A) | LENGTH | (DIA) |(LENGTH) | DEPTH
Bul- [12°17'32.12°N
1| phm 1112172042 gamg| 4370 | 2500 | 32mm | 4000 | 25mm | 6500 | X15
Bul- [12°17'a4.15"N
2 tsHM 2 [121°21'23.90"€ 41,00 2000 | 32mm | 40.00 25 mm 60.00 X15
Bul- |12°17'54.23"N
3! \pum3 1212030 g47g] 4000 | 2000 | 32mm | 4000 | 25mm | 6000 | X15
Bul- | 12'18'5.72"N
4 LsHM 4 [121 214,697t 40.00 20.00 { 32mm 40.00 25 mm 60.00 X 1.5
Bul- [12°18'17.41"N
51 ipum s [121720'36.507| 3299 1500 | 32mm | 3500 | 25mm 50.00 X15
Bul- |12°18'26.86"N
| sume | 121215.377€] 3470 2000 | 32mm | 3500 | 25mm 55.00 X1.6
Bul- [12°14'4522"N
7 scm A 1219228337 89.60 30.00 | 32mm 89.00 25 mm _119,00 X13
Bul- [12°15'13.61"N
8 WCM B |121°22'29.35"E 81.00 30.00 | 32mm 81.00 25 mm 111.00 X 1.4
Bul- {12°16'13.26"N
3 | weme | 121222607 | 6080 | 3000 | 32mm | 6000 | 25mm | 9000 | X15
Bul- [12°17'12.95"N
10 52.00 30.00 | 32 .00 25 20.00 X 15
WCM D [121°21'36.98"E mm | 30 mm
TOTAL 240.00 510.00 750.00
NOTE:
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FACILITIES TO BE PROVIDED FOR THE ENGINEER & HIS STAFF

PROJECT NAME : PrOPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE

NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA,
MANSALAY, ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE,
OCCIDENTAL MINDORO

LOCATION : CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAD, ORIENTAL
MINDORO AND SAN JOSE, OCCIDENTAL MINDORO

0
A-

SITE OFFICE

The Contractor shall rent/lease a fully furnished and air-conditioned temporary site office for
use of the Engineer and his staff with a floor area of at least 30 sq.m. It shall be provided or
connected with electricity, portable water supply and drainage/sewerage system. The said
site office shall have tiled bathroom/toilet complete with fidures and partitions for at least
two (2) rooms. The field office shall be located within or near the project site as approved by
the Project Manager/Engineer.

OFFICE AND SURVEY EQUIPMENT

The Contractor shall purchase the following main items of brand new office and survey
equipment for use of the Engineer and his staff. The Contractor shall make available for use
of the Engineer other equipment as may be necessary for the proper functioning of the
office. The procured equipment shall be the property of PPA. Operation and maintenance
shall be bome by PPA after the completion of the project.

1 unit SERVICE VEHICLE; 6 speed A/T, 2.2 L; Max Power 147Hp @ 3,400 jpm
Diesel/Gasoline with; Power Steering, Power Window and Power Door Lock
capable; Includes Registration, Insurance, Misc.

1 unit LAPTOP
Operating System Windows 10 Home
e Processor Intel®
¢ Processor Type Core™ i5
+ Processor Model i5-9300H
o Processor Speed 2.40 GHz
¢ Processor Core Quad-core (4 Core™)
Display & Graphics
+ Graphics Controller Manufacturer NVIDIA®
Graphics Controller Model GeForce® GTX 1650
Graphics Memory Capacity Up to 4 GB
Graphics Memory Technology GDDR5
Graphics Memory Accessibility Dedicated
Screen Size 39.6 cm (15.6")
Display Screen Type LCD
Display Screen Technology ComfyView In-plane Switching (IPS)
Technology
¢ Screen Mode Full HD

Mmmmmqmmmmmm:mqwmmmmm
Sulalocoo, Oriertol Mindoro and Son Jose, Occidentol Mindors
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Backlight Technology LED
Screen Resolution 1920 x 1080
Standard Refresh Rate 144 Hz
Memory 8 GB
Memory Technology DDR4 SDRAM
+ Number of Total Memory Slots 2
Storage
« Solid State Drive Configuration 1 x 512 GB
» Total Solid State Drive Capacity 512 GB
» Optical Drive Type No
Network & Communication
« Wireless LAN Standard IEEE 802.11ac
» Ethernet Technology Gigabit Ethernet
¢ Bluetooth Standard Bluetooth 5.0
Built-in Devices
+ Microphone Yes
» Finger Print Reader No
+ Number of Speakers 2
+» Sound Mode Stereo
Interfaces/Ports
e HDMI Yes
Number of USB 2.0 Ports 1
Number of USB 3.1 Gen 1 Type-A Ports 2
Number of USB 3.1 Gen 1 Type-C Ports 1
Total Number of USB Ports 4
USB Type-C Yes
Network (RJ-45) Yes
Software
* Operating System Windows 10 Home
.« Operating System Architecture 64-bit
Input Devices
¢ Pointing Device Type TouchPad
» Keyboard Yes
+ Keyboard Backlight Yes
Battery Information
¢ Number of Cells 4-cell
= Battery Chemistry Lithium lon (Li-lon)
s Maximum Battery Run Time 8 Hour
Power Description
¢ Maximum Power Supply Wattage 135 W
Physical Characteristics
» Height 22.90 mm
+  Width 363.4 mm
+ Depth 259.1 mm

1 pc. OFFACE DESK PRINTER; Wide Format (A3)
+ Superb Quality and Cost-savings
The L1455 prints black and white documents with razor sharp text that are
water and smudge-resistant. Print lab-quality glossy photos on photo media
paper at a high resolution output of 4800dpi. Each set of inks enables to yield
6,000 pages for black and 6,500 pages for colour.

FProposed Construction and Offshore iestollation of Aids to Morine Movigotion, Mindoro Cluster : Ports of Colopon, Puerto Golero, Marssolay, Rosas and
Sulaiocoo, Oriertod Mindors ond Son Jose, Doddentol Mindoro
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¢ Printup to A3+
Print larger and clearer documents, spreadsheets, diagrams and charts to
bring out maximum detail and clarity at A3+ size. The multi-function printer
should support copying and faxing up to A3 size.

¢ High Speed Duplex Printing
The printer should be equipped with versatile, high-speed solutions for
commercial, industrial and office printing.

¢« Duplex Automatic Document Feeder
The printer should be equipped with a 35-sheet duplex ADF unit for
convenient scanning and copying of double-sided documents, even up to A3
size.
Convenient Connectivity
Network Connectivity and Standalone Capability
Equipped with Ethernet, Wi-Fi, and Wi-Fi Direct*, The printer should be
perfect for office environments. Wi-Fi Direct acts as an access peint, allowing
up to four devices to connect directly to the printer at a time without a router.

e LCD Screen
Experience easy setup and PC-less operation with a 4.3" touchscreen colour
LCOD.

+ Dual 250 Sheets Input
The printer should come equipped with dual 250-sheets input trays, allowing
you to set 2 different paper sizes in separate trays, saving your time and effort
in printing documents of different sizes." touchscreen colour LCD.

¢ Single Sheet Rear Feeder
A single sheet feeder lets you set labels, thick paper, envelopes and photo
paper conveniently.” touchscreen colour LCD.

e Card Slots/USB Host Function
The printer should come with card slots (SD Card & Memory Stick) and USB
port for printing, scanning and saving

1 pc. COMMUNICATION UNIT

Display

+ Liguid Retina display

12.9-inch {diagonal) LED-backlit Multi-Touch display with IPS technology
2732x2048-pixel resolution at 264 pixels per inch (ppi)
ProMotion technology
Wide colour display (P3)
True Tone display
Fingerprint-resistant oleophobic coating
Fully laminated display
Anti-reflective coating
1.8% reflectivity
600 nits brightness

* 4 & & & 5 b "

Chip
s A12Z Bionic chip with 64-bit architecture
¢ Neural Engine
+ Embedded M12 coprocessor
Camera
« Wide: 12MP, /1.8 aperture
Ultra Wide: 10MP, f/2.4 aperture and 125° field of view
2x optical zoom out; digital zoom up to 5x
Five-element lens (Wide and Ultra Wide)
Brighter True Tone flash
Panorama {(up to 63MP)

. & & & @
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Sapphire crystal iens cover

Backside ilumination sensor

Hybrid IR filter

Autofocus with Focus Pixels {(Wide)

Tap to focus with Focus Pixels (Wide)
Wide colour capture for photos and Live Photos
Exposure control

Noise reduction

Smart HDR for phofos

Auto image stabilisation

Burst mode

Timer mode

Photo geotagging

Image formats captured: HEIF and JPEG

-
Video Recording

s & & @

4K video recording at 24 fps, 30 fps or 60 fps (Wide); 60 fps (Utltra
Wide)

1080p HD video recording at 30 fps or 60 fps

720p HD video recording at 30 fps

Brighter True Tone flash

Slow-motion video support for 1080p at 120 fps or 240 fps (Wide); 240
fps {Ultra Wide)

Time-lapse video with stabilisation

Cinematic video stabilisation (1080p and 720p)

Continuous autofocus video

Noise reduction

Take 8MP stilt photos while recording 4K video

Playback zoom

Video geotagging

Video formats captured: HEVC and H.264

True Depth Camera

7MP photos

Portrait mode

Portrait Lighting

Animoji and Memaji

1080p HD video recording at 30 fps or 60 fps
Retina Flash

f12.2 aperture

Wide colour capture for photos and Live Photos
Smart HDR

Backside illumination sensor

Auto image stabilisation

Burst mode

Exposure control

Timer mode

Video Calling

FaceTime video
iPad to any FaceTime-enabled device over Wi-Fi or mobile data

Audio Calling

FaceTime audio
iPad to any FaceTime-enabled device over Wi-Fi or mobile data

Operating Ststem

iPadOS

Proposed Construction ond Offshore instoliotion of Aids to Moarine Navigation, Mindoro Chester : Ports of Calopem, Puerto Galera, Monsolay, Roses ond
Ruglocao, Orientol Mindoro ond Son Jose, Decidentol Mindoro
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« iPadOS comes with powerful features and built-in apps designed to take
advantage of the unique capabilities of iPad.

1 pc. AERIAL IMAGING DRONE; equipped with a 1-inch 20-megapixel sensor capable of
shooting 4K/60 fps video and Burst Mode stills at 14 fps. The Flight Autonomy
system includes five vision sensors for 2-directional obstacle sensing and
forward-vision obstacle avoidance. Adoption of titanium alloy and magnesium
alloy for increase rigidity of the airframe and reduces weight. Includes : Camera
Drone, Remote controller, Four pairs of propellers, Flight Battery, Battery
charger, 16GB MicroSD card, Power cable, Micro USB cable, USB OTG cable,
Canying case, and Gimbal clamp.

Weight 3Ibs.

Max Ascent Speed 13.4 MPH

Max Descent Speed 8.9 MPH

Max Forward Speed 45 MPH

Max Ceiling 400 ft. (Electronically Limited)
Max Flight Time 28 min.

Operating Temp 32° to 104°F

Satellite Systems GPS & GLONASS
Obstacle Sensory Range 2 to 49 ft.

Gimbal Control Range  -90° to +30° Pitch
Camera Sensor  1/2.3"

lens FOV 94°

1SO Range 100-3200

Max Image Size 4000x3000

Max Video Size 4096x2160

Max Video Bitrate 60 Mbps

File Systems FAT32, exFAT

Photo Formats  JPEG, DNG

Video Formats  MP4, MOV, MPEG
Charger Specs  17.4v, 100w

Remote Frequency 2.400-2.483 GHz
Max Transmission Range 3.1 mi.

Battery Model Intelligent Flight PH4
Battery Specs 5,350 mAh, 152v

* & & & & & 2 & & 2 & & & B 0¥ P S E S E R
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EQUIPMENT REQUIREMENT

: PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA,
MANSALAY, ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE,
OCCIDENTAL MINDORO

: CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAO, ORIENTAL
MINDORO AND SAN JOSE, OCCIDENTAL MINDORO

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION §3 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

unt Crane Barge, Non-propelled (319 GWT) with
60T mechanically operated crane (Owned)

unit Tugboat, 500hp (Cwned or Leased)
Or

unit Crane Barge, Self-propelled (319 GWT) with 60T
mechanically operated crane (Owned)

unit Concrete Mixer, One Bagger, Min. (Owned)
unit  Bar Cutter, Electric, 25mm dia., Min. (Owned)
unit Bar Bender, Electric, 25mm dia., Min. {Owned)

Proposed Construction and Offshore instoliation of Alkds to Marine Navigation, Mindoro Chuster : Ports of Colapon, Puertn Golera, Mansakry, R ond
Sulgiocoo, Orientol Mindoro and Son Jose, Occidental Mindoro
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BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL

PROJECT NAME : PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA,
MANSALAY, ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE,
OCCIDENTAL MINDORO

LOCATION : CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAO, ORIENTAL
MINDORO AND SAN JOSE, OCCIDENTAL MINDORO

The work items included in the proposal and the basis of payments are as follows:

BILL NO. 1 - GENERAL EXPENSES
litem 1.01 Mobilization/Demobilization and Cleaning/Clearing.

The quantity to be paid for shall be the actual number of minimum equipment requirement
enumerated in the bid documents mobilized, demobilized and cleaning of the site and accepted by
the Engineer. The contract lump sum price shall be full compensation for fumnishing all materials,
labor, equipment, tools and incidentals necessary to mobilize and demobilize all the minimum
equipment requirement enumerated in the bid documents including cleaning of the site. Fifty percent
(50%) of the total amount shall be payable after the mobilization activity while the remaining (50%)
payable after demobilization and cleaning.

item 1.02 Provide Environmental Safety and Health Program In the execution of the
project

The quantity to be paid for shall be the actual rental for temporary site office and residence for the
engineer and staff and accepted by the Engineer. The contract unit price shall be full compensation
for fumishing all materials, labor, equipment, tools and incidentals necessary for the provision of
temporary site office and residence for the engineer and staff.

ftem 1.03 Provide the Upkeep and Maintenance of Temporary Facility

The quantity to be paid for shall be the actual services rendered in maintaining the site office and
accepted by the Engineer. The contract unit price shall be full compensation for fumishing all
materials, tabor, equipment, tools and incidentals necessary to complete the maintenance of the
temporary site office and residence as well as other expenses such as provision for electric power,
telephone bill, potable water supply, janitorial and security services.

BILL NO. 2 - CONSTRUCTION, DELIVERY AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION SYSTEM

item 2.01 Construction/Fabrication and delivery at site of the mooring system

ltem 2.02 Supply, delivery and installation at site of the mooring chains

tem 2.03 Offshore Installation of mooring system at designated site, including buoys
and navigational marine lights

The quantity to be paid for shall be the actual number of set/s supplied and delivered on site.
However, 10% of the cost for the item/s delivered by the Contractor shall be temporarily withheld by
PPA and shall only become demandable/payable upon installation and commissioning of the buoys.

Proposed Construction and Offshore instoliotion of Aids to Marine Novigation, Mindore Cluster : Ports of Catopan, Puerto Gafero, Mansaloy, Roxos and
Bulaiocoo, Driental Mindore and San Jose, Occdentol Mindoro
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Payment shall include freight and delivery cost; brokerage fees, if any; the cost of equipment,
materials and labor in handling the items and all related works,

BILL NO. 3 - SUPPLY, CONSTRUCT AND OFFSHORE INSTALLATION OF SOLAR- POWERED
LIGHTED BUQOY ASSEMBLY

item 3.01 Supply, construct, deliver and install at site 30 sets of polyethylene Buoys
item 3.02 Supply, test, deliver and install at site Marine Lanterns Assembly (Nav Aid)

The quantity to be paid for shall be the actual number of set/s supplied and delivered on site.
However, 10% of the cost for the item/s delivered by the Contractor shall be temporarily withheld by
PPA and shall only become demandable/payable upon installation and commissioning of the buoys.
Payment shall include freight and delivery cost, brokerage fees, if any, the cost of equipment,
materials and labor in handling the items and all related works.

BILL NO. 4 — OFFSHORE COMMISSIONING, TESTING AND OBSERVATION OF AIDS TO
MARINE NAVIGATION

item 4.01 Offshore commissioning, testing and observation of aids to marine navigation

The quantity to be paid for shall be the actual number of navigational aids delivered and installed at
the Entrance Channel. Payment shall be in accordance with the actual work accomplished
include the cost of equipment, materials and labor in handling the items and all related works.

BILL NO. 5 - REIMBURSABLE ITEMS

item 6.01 Provide Office and Survey Equipment

The quantity to be paid for shall be the actual number of office equipment, as enumerated on the bid
documents, supplied and delivered in accordance with the specifications and accepted by the
Engineer. The contract lump sum price shall be full compensation for providing all the reimbursable
items. The amount of bid should not exceed the maximum amount stated in the Bid Data Sheet [ITB
Clause 13.1 (a)]. Claims for payment shall be supported by Official Receipt(s) (OR). The amount to
be paid for shall be the price indicated in the OR but should not exceed the contract lump sum price.
Payment shall be in per itern delivered with no OCM and Profit imputed in the unit cost.

Proposed Construction and Offshore installation of Aids to Marine Navigation, Mindoro Cluster : Ports of Colapon, Puerto Galera, Monsaloy, Roxos snd
Buiatacao, Oriertal Mindorg and San Jose, Occidental Mindarg
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BID FORM

To: Philippine Ports Authority
Bonifacio Drive, South Harhor,
Port Area, Manila

We, the undersigned, declare that:

Bidding Forms 1
{Bkd Form)

Date:
ITB No. 2020

We have examined and have no reservation to the Bidding Documents, including Addenda,

a.
for the Contract for the PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA, MANSALAY,
ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE, OCCIDENTAL MINDORO;

b. We offer to execute the Works for this Contract in accordance with the Bid and Bid Data

Sheet, General and Special Conditions of Contract accompanying this Bid:
The total price of our Bid, excluding any discounts offered below is:
BILL DESCRIPTION TOTAL
NO AMOUNT
1 GENERAL EXPENSES R
2 CONSTRUCTION, DELIVERY AND OFFSHORE INSTALLATION
OF AIDS TO MARINE NAVIGATION SYSTEM
3 SuprrLy, CONSTRUCT AND DELIVERY OF SOLAR- POWERED
LIGHTED BUOY ASSEMBLY
4 OFFSHORE COMMISSIONING, TESTING AND OBSERVATION
OF AIDS TO MARINE NAVIGATION
5 REIMBURSABLE 1TEMS
[
TOTAL AMOUNT OF BID (including VAT)
The discounts offered and the methodology for their application are

C. Our Bid shall be valid for a period of 120 Calendar days from the date fixed for the Bid
submission deadline in accordance with the Bidding Documents, and it shall remain binding
upon us and may be accepted at any time before the expiration of that period;

d. If our Bid is accepted, we commit to obtain a Performance Security in the amount of [insert

percentage amounf] percent of the Contract Price for the due performance of the Contract;

Proposed Construction ond Offshore Instoliation of Alds ta Marine Novigation, Mindoro Cluster : Ports of Colapan, Puerto Galera, Mansaloy, Roxas aond

Bulatacao, Oriental Mindore and San lose, Occidentol Mindore



Name:

in the capagity of:

Signed:

Duly authorized to sign the Bid for and on behalf of:

Date:

Bidding Forms 2
{Bid Form)

Our fim, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: [insert information];

We are not participating, as Bidders, in more than one Bid in this bidding process, other than
alternative offers in accordance with the Bidding Documents;

Our fim, its affiliates or subsidiaries, including any subcontractors or suppliers for any part of
the Contract, has not been declared ineligible by the Funding Source;

We understand that this Bid, together with your writlen acceptance thereof included in your
notification of award, shail constitute a binding contract between us, until a formal Contract is
prepared and executed; and

We understand that you are not bound to accept the Lowest Evaluated Bid or any other Bid
that you may receive.

We likewise certify/confimm that the undersigned, is the duly authorized representative of the
bidder, and granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing contract for the
PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION,
MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND
BULALACAO, ORIENTAL MINDORO AND SAN JOSE, OCCIDENTAL MINDORO.

We acknowledge that failure to sign each and every page of this Bid Form, including the Bill
of Quantities, shall be a ground for the rejection of our bid.

Proposed Construction and Offshore | Hation of Aids to Marine Navigation, Mindore Cluster : Ports af Calapan, Puerto Golery, Monsoley, Roxas and
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Bidding Forms &
(Financial)

FINANCIAL DATA

A The prospective bidder's audited Financial Statements showing, among others, the
prospective bidders total and current assets and liabilities, stamped “RECEIVED” by the
Bureau of Internal Revenue or its duly accredited and authorized institutions for the
preceding calendar year which should not be earlier than two (2) years from the date of bid
submission.

Year

1. Total Assets

2. Current Assets

3. Total Liabilities

4. Current Liabilities

5. Net worth (1-3)

6. Net Working Capital (2-4)

B. The computation of the bidders Net Financial Contracting Capacity (NFCC) must be at least
equal to the ABC to be bid, as follows.

NFCC = [ {current assets minus current liabilities) (15) ] minus value of all outstanding
or uncompleted portions of the projects under ongoing contracts, including
awarded contracts yet to be started coinciding with the contract to be bid.

NFCC =

Attached herewith are certified true copies of the audited financial staterents stamped received by
the BIR or BIR authorized collecting agent for the latest/immediately preceding calendar year.

Name of Firn/Applicant

Authorized Signing Official
Date:

NOTES:
if Partnership or Joint Venture, each Pariner or Member Firm of Joint venfure shall submit separate financial statements

FProposed Construction and Offshare Instoliation of Aids to Marine Navigation, Mindoro Cluster ; Ports of Calapan, Puerte Golera, Mansaloy, Roxas
ond Bulolacao, Orientol Mindoro ond San Jose, Ocddentaf Mindoro
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Bidding Forms 9
(Omnibus - Sole)

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

| ( Name ), of legal age, (Civil Status), (Nationality), and residing at (Address), after having
been duly sworn in accordance with law, do hereby depose and state that:

1.
2.

I am the sole proprietor of (Name of Bidder) with office address at

As the owner and sole proprietor or authorized representative of (Name of Bidder), |
have full power and authority to do, execute and perform any and all acts necessary
to participate, submit the bid, and fo sign and execute the ensuing contract for
PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA, MANSALAY,
ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE, OCCIDENTAL MINDORO of
the Philippine Ports Authority;

{Name of Bidder) is not "blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Govemment Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and comect;

{Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

| am not related to the PPA General Manager, members of the Bids and Awards
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head
of the Project Management Office or the end — user unit, and the project consultants
by consanguinity or affinity up to the third civil degree;

{Name of Bidder) complies with existing labor laws and standards; and

(Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Document:

b) Acknowledge all conditions, local or otherwise, affecting the implementation of
the contact;

Proposed Construction ond Offshore instolfation of Aids to Morine Navigation, Mindore Cluster : Ports of Calapan, Puerto Gailera, Mansalay, Roxas and

latacan, Qriental Mindoro and Son Jose, Occidentof Mindoro




Bidding Forms 10
{Omnibus - Sole)

¢) Made an estimate of the facilities available and needed for the contact to be bid,
if any; and

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for PROPOSED
CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION,
MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA, MANSALAY, ROXAS
AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE, OCCIDENTAL MINDORO;

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of fmonth] [year] at [place of
execution], Philippines. Affiant/s isfare personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with hissher photograph and signature appearing thereon, with no. and hisher
Community Tax Cerfificate No. issued on at .

Witness my hand and seal this ____ day of [month] fyear].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [dale issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.

Page No.
Book No.

Series of

Proposed Construction and Offshore Instaliation of Aids ta Marine Navigation, Mindoro Cluster : Ports of Colapon, Puerto Galera, Monsaloy, Roxas ond
Bulolocoo, Oriental Mindoro and San Jose, Occidental Mindore



Bidding Forms 11
{Omnibua - Partnership)

OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES)

CITY OF

ySS

AFFIDAVIT

I { Name }, of legal age, {Civil Status), (Nationality), and residing at (Address}, after having
been duly sworn in accordance with law, do hereby depose and state that:

1.
2

| am the duly authorized and designated representative of (Name of Bidder) with
office address at (Address);

| am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing
contract for PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF ADS TO
MARINE NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA,
MANSALAY, ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE, OCCIDENTAL
MiNDORO of the Philippine Ports Authority, accompanied by the duly notarized
Specia! Power of Attorney, Board/Partnership Resolution, or Secretary’s Certificate
(whichever is applicable);

{Name of Bidder) is not "blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or intemational financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

None of the officers and members of (Name of Bidder) is related to the PPA General
Manager, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management office
or the end- user unit, and the project consultants by consanguinity or affinity up to the
third civil degree;

{Name of Bidder) complies with existing labor laws and standards; and

(Bidder) is aware of and has undertaken the following responsibilities as a Bidder:

a) Carefully examine all of the Bidding Document;

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact;

c) Made an estimate of the facilities available and needed for the contact to be
bid, if any; and

Proposed Construction ond Offshore Installation of Aids to Muarine Novigation, Mindoroe Cluster : Ports of Calopan, Puerto Golera, Mansalay, Roxas and

Bulofacoo, Oriental Mindoro and Son Jose, Octdentol Mindaro



Bidding Forms 12
{Omnibus — Partnership}

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the PROPOSED
CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION,
MINDORO CLUSTER ;: PORTS OF CALAPAN, PUERTO GALERA, MANSALAY, ROXAS
AND BULALACAO, ORIENTAL MINDORO AND SAN JOSE, OCCIDENTAL MINDORO

9, (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of fmonth] [vear] at [place of
execution], Philippines. Affiant/s is/are perscnally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/er [insert type of govemment identification card used),
with hisher photograph and signature appearing thereon, with no. and hisfher
Community Tax Certificate No. issued on at .

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]

IBP No. [date issued], [place issued]
Doc. No.
Page No.
Book No.
Series of
Progosed Construction and Offshore Hation of Aids to ine Novigation, Mindoro Cluster : Ports of Colepon, Puerto Galera, Mansalay, Roxos and

Bulalacoo, Oriental Mindoro and Son Jose, Ocadental Mindoro



Bidding Forms 13
{Omnibus — Cop V)

OMNIBUS SWORN STATEMENT FOR CORPORATION OR JOINT VENTURE

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

I { Name ), of legal age, {Civil Status), (Nationality), and residing at (Address), after having
been duly swom in accordance with law, do hereby depose and state that:

1.
2.

| am the duly authorized and designated representative of (Name of Bidder) with
office address at :

| am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing
contract for PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO
MARINE NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA,
MANSALAY, ROXAS AND BULALACAQ, QRIENTAL MINDORO AND SAN JOSE, OCCIDENTAL
MinoORO of the Philippine Ports Authority, accompanied by the duly notarized
Special Power of Attorney, Board Resolution, or Secretary’s Certificate (whichever is
applicable);

(Name of Bidder) is not "blackiisted” or barved from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the origina!, complete, and all statements and information provided
therein are true and comect,

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

None of the officers, directors, and confrofling stockholders of (Name of Bidder) is
related to the PPA General Manager, members of the Bids and Awards Committee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the
Project Management Office or the or end- user unit and the project consultants by
consanguinity or affinity up to the third civil degree;

(Name of Bidder) complies with existing labor laws and standards; and

(Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:
a) Carefully examine all of the Bidding Document:

b} Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact;

c) Made an estimate of the facilites available and needed for the contact to be
bid, if any; and

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF ADS TD MARINE NAWGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTD GALERA, MANSALAY, ROXAS

AND BULALACAD, ORENTAL MaDORO AND SAR JOSE, DCCDENTAL NSNDORD



Bidding Forms 14
{Omnibus — CompA).\)

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the
PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA,
MANSALAY, ROXAS AND BULALACAQ, ORIENTAL MINDORO AND SAN JOSE,
OCCIDENTAL MINDORO;

9. {Name of Bidder} did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHEREOQF, | have hereunto set my hand this day of
20 at . Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] fyear] at [place of
execution], Philippines. Affiant/s is/fare personally known to me and wasiwere identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice {(A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issued on at .

Witness my hand and seal this ____ day of fmonth] [year].

NAME OF NOTARY PUBLIC
Senal No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], fplace issued]
IBP No. [date issued], [place issued]

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA, MANSALAY, ROXAS
AND BIRALACAD, ORENTAL MINDORO AND SAN JOSE, (CCIDENTAL MINDORO
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Bidding Forms

REPUBLIC OF THE PHILIPPINES)
CITY OF )S.8.

BID-SECURING DECLARATION
Invitation to Bid No.

To : Philippine Ports Authority

Bonifacio Drive, South Harbor,
Port Area, manila

IMWe, the undersigned, declare that

1.

IWe understand that, according to your conditions, bids must be supported by a Bid Security,
which may be in the form of a Bid-Securing Declaration.

I/We accept that: (a) l'we will be automatically disqualified from bidding for any contract with any
procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, (b) liwe
will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing
Declaration, within fifteen (15} days from receipt of written demand by the procuring entity for the
commission of acts resulting to the enforcement of the bid securing declaration under Sections
23.1(b), 34.2, 40.1 and 69.1, except 69.1 {f}, of the IRR of RA 9184; without prejudice to other
legal action the government may undertake.

I'We understand that this Bid-Securing Declaration shall cease to be valid on the following
circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your request;

b. | am/we are declared ineligible or post-disqualified upon receipt of your nofice to such effect,
and (i) /iwe failed to timely file a request for reconsideration or (i) 1/we filed a waiver to avail
of said right;

¢. | am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and l/'we have
fumished the performance security and signed the Contract.

IN WITNESS WHEREOF, I'We have hereunto set my/our hand/s this day of [month] [year] at
[place of execution].

Name of Bidder's Authorized Representative
(Signatory's Legal Capacity)
AFFIANT

mmmommmmwmmmm“umMW:MNMMMMV,M

AND BULALACAD, ORSENTAL MINDORD AND SAN JOSE, OCCIDENTAL MUNDORO
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Bidding Forms
{Bid~Securing Deciaration)

SUBSCRIBED AND SWORN to before me this __ day of fmonth] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s
exhibited to me his/her [insert type of government identification card used], with his/her photograph
and signature appearing thereon, with no.

Witness my hand and seal this ____ day of fmonth] [year].

NAME OF NOTARY PUBLIC

Serial No. of Commission

Notary Public for until

Roll of Aftorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [piace issued]
Doc. No.

Page No. ___

Boock No. ____

Series of .

PROPOSED COMSTRUCTION AND DFFSHORE INSTALLATION OF AIDS TO MARINE NAWGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUSRTO GALERA, MANSALAY, ROXAS
AND BLr ALACAD, ORIENTAL MINDORO AND SAN JOSE, DCODENTAL MINDORC



Bidding Forms 17
{Const. Methodology’

WORKICONSTRUCTION METHODOLOGY

Name of Project :

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF A1DS TO MARINE NAVIGATION, MINDORO
CLUSTER : PORTS OF CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAD, ORIENTAL
MINDORO AND SAN JOSE, OCCIDENTAL MINDORO

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION §3 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

Location;

CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN
JOSE, OCCIDENTAL MINDORO

MINIMUM SCOPE OF WORK METHODOLOGY:

Upon receipt of Notice to Proceed (NTP), procurement for the mooring chains and marine lantern,
and polyethylene buoys if preferred, shall be made.

Thereafter, shall mobilized sufficient labors, supplies, materials, plants and equipment for the
construction of mooring system and solar-powered lighted buoys. The construction works shall be at
such hours as may be necessary, subject to existing laws, to ensure the prosecution of work in
accordance with the approved schedule (PERT/CPM).

After the completing the construction of the entire Navigational Aids system, it shall be delivered
near the project site and it shall be loaded to a crane barge one (1) set at a time and shall be
installed at the designated offshore site.

1. CONSTRUCTION, DELIVERY AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION SYSTEM
2. SUPPLY, CONSTRUCT AND OFFSHORE INSTALLATION OF SOLAR-POWERED LIGHTED BUOY ASSEMBLY

3. OFFSHORE COMMISSIONING, TESTING AND OBSERVATION OF AIDS TO MARINE NAVIGATION OPEN SEA
DISPOSAL OF DREDGED MATERIALS

NOTES:

The narrative construction method will guide and familiarize the confractor and the PPA on how the project shall
be camied cut in accordance with the highest standard of workmanship.

The construction method shall be consistent with the Bar Chart / S-Curve Schedule, Equipment Schedule and
Manpower Schedule.

Signature
{Authorized Signing Official)

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF ALDS 10 MARINE NAVWGATION, MINDORO CLUSTER : PORTS OF CALAPAM, PUERTO GALERA, MANSALAY, ROXAS
AND BLEALACAL, EVNENTAL MINDORO AND SAN JOSE, DCCIDENTAL MINDORO



Bidding Forms 18
{Manpower Schedule)

MANPOWER SCHEDULE

Name cof Project :

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION, MINDORO
CLUSTER : PORTS OF CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAO, ORIENTAL
MINDORO AND SAN JOSE, OCCIDENTAL MINDORO

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION 53 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

Location:

CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN
JOSE, OCCIDENTAL MINDORO

MANPOWER Contract Duration
(Minimum)
150 Calendar days
15 30 45 60 75 90 | 105 | 120 | 135 | 160

Project Manager
Project Engineer
Safety Officer
Foreman

Specify other applicable positions, ie.:

1)

2)

3) Others

Signature
(Authorized Signing Official)

Propased Construction and Offshore instoliation of Aids 1o Marine Novigation, Mindoro Chaster : Ports of Colopan, Puerto Golera, Monsaloy, Rowxas and
Bulalocoo, Orlentol Mindore and Son Jose, Ocddentol Mindoro



Bidding Forms 19
{Manpower Schedule)

EQUIPMENT UTILIZATION SCHEDULE

Name of Project :

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION, MINDORO
CLUSTER : PORTS OF CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAO, ORIENTAL
MINDORO AND SAN JOSE, OCCIDENTAL MINDORD

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION 53 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

Location:

CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN
JOSE, OCCIDENTAL MINDORO

Contract Duration
EQUIPMENT Number
(Minimum) Of Units 150 Calendar days
15 | 30 | 45 | 60 75 90 | 105 | 120 | 135 | 150
1}
2)
3)
4)
5)
6)
7
Signature
(Authorized Signing Official)

Proposed Construction ond Offshore instoliotion of Alds 1o Marine Mavigution, Mindoro Cluster : Ports of Colopan, Peerio Golern, Mansalay, Roxas and
Bulalococ, Orlentol Mindoro and Son Jose, Occidentol Mindoro



Bidding Forms 20
{Manpower Schedule)

CASHFLOW BY QUARTER AND PAYMENT SCHEDULE

Name of Project :

PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE NAVIGATION, MINDORO
CLUSTER : PORTS OF CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAQ, ORIENTAL
MINDORO AND SAN JOSE, OCCIDENTAL MINDORO

Proposed Project Description :

CONSTRUCT, SUPPLY, DELIVER, INSTALL AND COMMISSION 53 SETS OF SOLAR-POWERED LIGHTED
OCEAN BUOYS, INCLUDING MOORING SYSTEM, AT DESIGNATED OFFSHORE SITE

Location:

CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND BULALACAO, ORIENTAL MINDORO AND SAN
JOSE, OCCIDENTAL MINDORO

Project Duration Payment Schedule Cash flow
(days or months) {Monthly, in Pesos) {Quarterly, in Pesos)
TOTAL

- The cash flow by quarter and payment schedule should be consistent with the Bar Chart and S-curb.
- Advance payment should be specified if contractor wants to avail,
- Payment schedule shall not be more than once a month.

Signature
(Authorized Signing Official)

Proposed Construction and Offshore instoliation of Aids to Marine Nowvigation, Mindoro Cluster : Ports of Colapon, Puerto Golera, Monsalkay, Roxos ond
Bulalacoo, Orientol Mindore ond Son Jose, Ocddental Mindoro



SECTION X
CONTRACT FORM



Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
PPA Building, Bonifacio Drive, South Harbor,
Port Area, Manila, Philippines

CONTRACT

FOR THE PROPOSED CONSTRUCTION AND OFFSHORE INSTALLATION OF AIDS TO MARINE
NAVIGATION, MINDORO CLUSTER : PORTS OF CALAPAN, PUERTO GALERA, MANSALAY, ROXAS AND

BULALACAQ, ORIENTAL MINDORO AND SAN JOSE, OCCIDENTAL MINDORO

This Contract made and entered into this day of 2020, in Manila,
Philippines, by and between:

PHILIPPINE PORTS AUTHORITY, a govemment instrumentality created
under Presidential Decree No. 857, as amended, with principal office at PPA
Building, Bonifacio Drive, South Harbor, Port Area, Manila, represented herein
by its duly authorized General Manager, JAY DANIEL R. SANTIAGO, and

hereinafter referred to as “PPA”;
-and -
, duly organized and existing in accordance with
Philippine laws, with office and business address at , represented in
this act by its as evidenced by , @ copy of which is

hereto attached and made an integral part hereof as Annex *17,
and hereinafter referred to as "CONTRACTOR".

WITNESSETH:

WHEREAS, in accordance with Republic Act No. 9184 and its 2016 Implementing Rules
and Regulations (IRR), PPA advertised and posted on the PPA websrte and PhilGEPS, as well as
on its bulletin board, an Invitation to Bid for the ;

WHEREAS, in response to the said advertisement bidders submitted their
respective bids for the foregoing project;

WHEREAS, after the opening of bids on and the conduct of bid evaluation and post-
qualification, the bid submitted by the CONTRACTOR at its unit and lump sum prices set forth in
its proposal was found to be the Bid in the amount of
PESOS ( ), Philippine Currency;

WHEREAS, pursuant fo Head Office BAC Resolution No. Series of .
award of contract was made to the CONTRACTOR in a Notice of Award dated , in
the amount of PESOS ( ), after submission of the required
documents within the prescribed period and compliance to the conditions stipulated in the IRR;

e o~

TION Ay % ISTALLARION OF AR TO RARSE MaMGATION, Munzon CLUITER : PORTS OF CALAM, PUERTO Galine, Masiaiay, Mowis Al ButAtAcac,
Oneara MBDORO AND SAl JosE, OCODENTAL MINDORD



WHEREAS, the CONTRACTOR duly accepted the award by signing its Conforme on the
said Notice of Award,

NOW, THEREFORE, for and in consideration of the foregoing premises and the mutual
stipulations herein contained, PPA and the CONTRACTOR have agreed, as follows:

1.

In this Contract, words and expressions shall have the same meanings as are
respectively assigned to them in the attached Contract Documents.

The following documents shall form part of this Contract:

A.

m o o @

Bid Documents consisting of the following:

A.1 Invitation to Bid;

A.2 Instructions to Bidders;

A.3 Bid Data Sheet;

A4 General Conditions of Contract;

A.5 Special Conditions of Contract

A.6 Specifications;

A.7 Drawings/Plans;

A.8 Addenda and/or Supplemental/Bid Bulletins, if any;

Technical and Financial Proposals;
Performance Security;
Notice of Award of Contract with the Contractor's Conforme thereto; and

Other contract documents that may be required by existing laws and PPA, such
as;

E.1 Construction Schedule and S-Curve;

E.2 Manpower Schedule;

E.3 Construction Methods;

E.4 Equipment Utilization Schedule;

E.5 Construction Safety and Health Program approved by the DOLE;
E.6 Pert/CPM

E.7 Duly Approved Program of Works and Cost Estimates;

E.8 Certificate of Availability of Funds;

E.9 Abstract of Bids; and

E.10 Resolution of Award

ToN Ans (8 inesTALLATION OF AS TO Manse Navecanow, Mwnon CrisTrs - PORTS OF CALAMA, PUESTD (SALERA, W Roxas. Reracacao,

CORENTAL RNDORO AND 500 JOSE, OCODENTAL MINOOND



3. In consideration of the payments {o be made by PPA, the CONTRACTOR commits to
complete the Works and remedy any defects therein in conformity with the provisions
of this Contract and Contract Documents.

3. In consideration of the execution and completion of the Works and remedying any
defects therein, PPA commits to pay the Contract Price or such other sum as may
become payable under the provisions of this Contract and Contract Documents.

5. This Contract shall become effective after the same shall have been signed by the
Parties hereof.

IN WITNESS WHEREOF, the Parties have hereunto signed this Contract on the date
and place first hereinabove written.

PHILIPPINE PORTS AUTHORITY

TIN NO.
By

JAY DANIEL R. SANTIAGO
General Manager

WITNESSES:

ACKNOWLEDGMENT

PROPOSED CONSTRUCTOW ARt (W FINORE BECIAIATION OF ARDS 70 Manoer Mavanos, Smponn CLATER : PORTS OF CALAW, PUEKTO GALENA, MANSALAT, Scias ARD B1
OWENTAL NNIDONG ANC SAN JOSE, CODENTAL MWNDORO




