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(c) Surety bond callable upon demand
issued by GSIS or any surety or . o
insurance company duly certified by Thirty Percent (30%)
the Insurance Commission

12.7. The warranty security shall be stated in Philippine Pesos and shall remain effective for
one year from the date of issuance of the Certificate of Final Acceptance by the
Procuring Entity, and returned only after the lapse of said one year period.

12.8. In case of structural defects/failure occurring during the applicable warranty period
provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary
restoration or reconstruction works and shall be entitled to full reimbursement by the
parties found to be liable for expenses incurred therein upon demand, without prejudice
to the filing of appropriate administrative, civil, and/or criminal charges against the
responsible persons as well as the forfeiture of the warranty security posted in favor of
the Procuring Entity.

13. Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

14. Procuring Entity’s Risk

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the
following are risks of the Procuring Entity:

(a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due
to:

(i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the works; or

(i) negligence, breach of statutory duty, or interference with any legal
right by the Procuring Entity or by any person employed by or
contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the
extent that it is due to a fault of the Procuring Entity or in the Procuring

Entity's design, or due to war or radioactive contamination directly
affecting the country where the Works are to be executed.

15. Insurance

15.1. The Contractor shall, under his name and at his own expense, obtain and maintain, for
the duration of this Contract, the following insurance coverage:

(a) Contractor’s All Risk Insurance;

(b) Transportation to the project Site of Equipment, Machinery, and Supplies
owned by the Contractor;

(c) Personal injury or death of Contractor's employees; and
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(d) Comprehensive insurance for third party liability to Contractor’s direct or
indirect act or omission causing damage to third persons.

The Contractor shall provide evidence to the Procuring Entity’s Representative that the
insurances required under this Contract have been effected and shall, within a
reasonable time, provide copies of the insurance policies to the Procuring Entity’s
Representative. Such evidence and such policies shall be provided to the Procuring
Entity’s through the Procuring Entity's Representative.

The Contractor shall notify the insurers of changes in the nature, extent, or program
for the execution of the Works and ensure the adequacy of the insurances at all times
in accordance with the terms of this Contract and shall produce to the Procuring
Entity's Representative the insurance policies in force including the receipts for
payment of the current premiums.

The above insurance policies shall e obtained from any reputable insurance company
approved by the Procuring Entity’s Representative.

If the Contractor fails to obtain and keep in force the insurances referred to herein or
any other insurance which he may be required to obtain under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such insurances and
pay such premiums as may be necessary for the purpose. From time to time, the
Procuring Entity may deduct the amount it shall pay for said premiums including twenty
five percent (25%) therein from any monies due, or which may become due, to the
Contractor, without prejudice to the Procuring Entity exercising its right to impose other
sanctions against the Contractor pursuant to the provisions of this Contract.

In the event the Contractor fails to observe the above safeguards, the Procuring Entity
may, at the Contractor’s expense, take whatever measure is deemed necessary for its
protection and that of the Contractor's personnel and third parties, and/or order the
interruption of dangerous Works. In addition, the Procuring Entity may refuse to
make the payments under GCC Clause 40 until the Contractor complies with this
Clause.

The Contractor shall immediately replace the insurance policy obtained as required in
this Contract, without need of the Procuring Entity's demand, with a new policy issued
by a new insurance company acceptable to the Procuring Entity for any of the following
grounds:

(@ The issuer of the insurance policy to be replaced has:
(i) become bankrupt;

(i) been placed under receivership or under a management
committee;

(iii) been sued for suspension of payment; or

(iv) been suspended by the Insurance Commission and its license to
engage in business or its authority to issue insurance policies
cancelled; or

(v) Where reasonable grounds exist that the insurer may not be able,
fully and promptly, to fulfill its obligation under the insurance
policy.
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16. Termination for Default of Contractor

16.1. The Procuring Entity shall terminate this Contract for default when any of the following
conditions attend its implementation:

(i) Due to the Contractor's fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in accordance
with Presidential Decree 1870, regardiess of whether or not previous
warnings and notices have been issued for the Contractor to improve his
performance;

(i) Due to its own fault and after this Contract time has expired, the
Contractor incurs delay in the completion of the Work after this Contract
has expired; or

(iii) The Contractor:

(i) abandons the contract Works, refuses or fails to comply with a
valid instruction of the Procuring Entity or fails to proceed
expeditiously and without delay despite a written notice by the
Procuring Entity;

(ii) does not actually have on the project Site the minimum essential
equipment listed on the bid necessary to prosecute the Works in
accordance with the approved Program of Work and equipment
deployment schedule as required for the project;

(iiiy does not execute the Works in accordance with this Contract or
persistently or flagrantly neglects to carry out its obligations under
this Contract;

(iv) neglects or refuses to remove materials or to perform a new Work
that has been rejected as defective or unsuitable; or

(v) sub-lets any part of this Contract without approval by the
Procuring Entity.

16.2. Al materials on the Site, Plant, Works, including Equipment purchased and funded
under the Contract shall be deemed to be the property of the Procuring Entity if this
Contract is rescinded because of the Contractor’s default.

17. Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works are
completely stopped for a continuous pericd of at least sixty (60) calendar days through
no fault of its own, due to any of the following reasons:

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms of
this Contract; or

(b) The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.
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18. Termination for Other Causes

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time for its
convenience. The HoPE may terminate this Contract for the convenience of the
Procuring Entity if he has determined the existence of conditions that make Project
Implementation economically, financially or technically impractical and/or
unnecessary, such as, but not limited to, fortuitous event(s) or changes in law and
National Government policies.

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other party
causes a fundamental breach of this Contract.

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the
following:

(a) The Contractor stops work for twenty eight (28) days when no stoppage
of work is shown on the current Program of Work and the stoppage has
not been authorized by the Procuring Entity's Representative;

(b) The Procuring Entity's Representative instructs the Contractor to delay
the progress of the Works, and the instruction is not withdrawn within
twenty eight (28) days;

(c) The Procuring Entity shall terminate this Contract if the Contractor is
declared bankrupt or insoivent as determined with finality by a court of
competent jurisdiction. In this event, termination will be without
compensation to the Contractor, provided that such termination will not
prejudice or affect any right of action or remedy which has accrued or will
accrue thereafter to the Procuring Entity and/or the Contractor. In the
case of the Contractor's insolvency, any Contractor's Equipment which
the Procuring Entity instructs in the notice is to be used until the
completion of the Waorks;

(d) A payment certified by the Procuring Entity's Representative is not paid
by the Procuring Entity to the Contractor within eighty four (84) days from
the date of the Procuring Entity’s Representative’s certificate;

(¢) The Procuring Entity's Representative gives Notice that failure to correct
a particular Defect is a fundamental breach of Contract and the Contractor
fails to correct it within a reasonable period of time determined by the
Procuring Entity’s Representative;

(f) The Contractor does not maintain a Security, which is required,;

(g) The Contractor has delayed the completion of the Works by the number
of days for which the maximum amount of liquidated damages can be
paid, as defined in the GCC Clause 9; and

(h) In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract acquisition
and implementation, such as, but not limited to, the foliowing:
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(i) corrupt, fraudulent, collusive, coercive, and obstructive practices
as defined in ITB Clause 3.1(a), unless otherwise specified in the
SCC;

(i) drawing up or using forged documents;

(ili) using adulterated materials, means or methods, or engaging in
production contrary to rules of science or the trade; and

(iv) any other act analogous to the foregoing.

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose the
maximum civil, administrative and/or criminal penalties available under the applicable
law on individuals and organizations deemed to be involved with corrupt, fraudulent,
or coercive practices.

18.5. When persons from either party to this Contract gives notice of a fundamental breach
to the Procuring Entity’s Representative in order to terminate the existing contract for
a cause other than those listed under GCC Clause 18.3, the Procuring Entity's
Representative shall decide whether the breach is fundamental or not.

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the
Site safe and secure, and leave the Site as soon as reasonably possible.

19. Procedures for Termination of Contracts

19.1. The following provisions shall govern the procedures for the termination of this
Contract:

(a) Upon receipt of a written report of acts or causes which may constitute
ground(s) for termination as aforementioned, or upon its own initiative,
the Procuring Entity shall, within a period of seven (7) calendar days,
verify the existence of such ground(s) and cause the execution of a
Verified Report, with all relevant evidence attached;

(b) Upon recommendation by the Procuring Entity, the HoPE shall terminate
this Contract only by a written notice to the Contractor conveying the
termination of this Cantract. The notice shall state:

(i) that this Contract is being terminated for any of the ground(s)
afore-mentioned, and a statement of the acts that constitute the
ground(s) constituting the same;

(i) the extent of termination, whether in whole or in part,

(iii) an instruction to the Contractor to show cause as to why this
Contract should not be terminated; and

(iv) special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified
Report,

(c) Within a period of seven (7) calendar days from receipt of the Notice of
Termination, the Contractor shall submit to the HoPE a verified position
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paper stating why the contract should not be terminated. If the Contractor
fails to show cause after the lapse of the seven (7) day period, either by
inaction or by default, the HOPE shall issue an order terminating the
contract;

(d) The Procuring Entity may, at anytime before receipt of the Contractor’s
verified position paper described in item (c) above withdraw the Notice to
Terminate if it is determined that certain items or works subject of the
notice had been completed, delivered, or performed before the
Contractor's receipt of the notice;

(e) Within a non-extendible period of ten (10) calendar days from receipt of
the verified position paper, the HoPE shall decide whether or not to
terminate this Contract. !t shall serve a written notice to the Contractor of
its decision and, uniess otherwise provided in the said notice, this
Contract is deemed terminated from receipt of the Contractor of the notice
of decision. The termination shall only be based on the ground(s) stated
in the Notice to Terminate; and

() The HoPE may create a Contract Termination Review Committee
(CTRC) to assist him in the discharge of this function. All decisions
recommended by the CTRC shali be subject to the approval of the HoPE.

Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of
additional administrative sanctions as the internal rules of the agency may provide
and/or further criminal prosecution as provided by applicable iaws, the procuring entity
shall impose on contractors after the termination of the contract the penalty of
suspension for one (1) year for the first offense, suspension for two (2) years for the
second offense from participating in the public bidding process, for violations
committed during the contract implementation stage, which include but not limited to
the following:

(a) Failure of the contractor, due solely to his fault or negligence, to mobilize
and start work or performance within the specified period in the Notice to
Proceed (“NTP”);

(b) Failure by the contractor to fully and faithfuily comply with its contractual
obligations without valid cause, or failure by the contractor to comply with
any written lawful instruction of the procuring entity or its representative(s)
pursuant to the impiementation of the contract. For the procurement of
infrastructure projects or consultancy contracts, lawful instructions
include but are not limited to the following:

(i) Employment of competent technical personnel, competent
engineers and/or work supervisors;

(i) Provision of warning signs and barricades in accordance with
approved plans and specifications and contract provisions;

(iii) Stockpiling in proper places of all materials and removal from the
project site of waste and excess materials, including broken
pavement and excavated debris in accordance with approved
plans and specifications and contract provisions;
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(iv) Deployment of committed equipment, facilities, support staff and
manpower; and

(v) Renewal of the effectivity dates of the performance security after
its expiration during the course of contract implementation.

(c) Assignment and subcontracting of the contract or any part thereof or
substitution of key personnel named in the proposal without prior written
approval by the procuring entity.

(d) Poor performance by the contractor or unsatisfactory quality and/or
progress of wark arising from his fault or negligence as reflected in the
Constructor's Performance Evaluation System (“CPES”) rating sheet. In
the absence of the CPES rating sheet, the existing performance
monitoring system of the procuring entity shall be applied. Any of the
following acts by the Contractor shall be construed as poor performance:

(i) Negative slippage of 15% and above within the critical path of the
project due entirely to the fautt or negligence of the contractor; and

(i) Quality of materials and workmanship not complying with the
approved specifications arising from the contractor's fauit or
negligence.

(e) WIillful or deliberate abandonment or non-performance of the project or
contract by the contractor resulting to substantial breach thereof without
lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted by
the contractor shall also be forfeited.

20. Force Majeure, Release From Performance

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event’ may be
used interchangeably. In this regard, a fortuitous event or force majeure shall be
interpreted to mean an event which the Contractor could not have foreseen, or which
though foreseen, was inevitable. It shall not include ordinary unfavorable weather
conditions; and any other cause the effects of which could have been avoided with the
exercise of reasonable diligence by the Contractor.

20.2. If this Contract is discontinued by an outbreak of war or by any other event entirely
outside the control of either the Procuring Entity or the Contractor, the Procuring
Entity’s Representative shall certify that this Contract has been discontinued. The
Contractor shall make the Site safe and stop work as quickly as possible after receiving
this certificate and shall be paid for all works carried out before receiving it and for any
Work carried out afterwards to which a commitment was made.

20.3. !f the event continues for a period of eighty four (84) days, either party may then give
notice of termination, which shall take effect twenty eight (28) days after the giving of
the notice.

20.4. After termination. the Contractor shall be entitied to payment of the unpaid balance of
the value of the Works executed and of the materjals and Plant reasonably delivered
to the Site, adjusted by the following:
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(a) any sum to which the Contractor is entitied under GCC Clause 28;
(b) the cost of his suspension and demobilization;
(c) any sum to which the Procuring Entity is entitled.

20.5. The net balance due shall be paid or repaid within a reasonable time period from the
time of the notice of termination.

21. Resolution of Disputes

21.1. If any dispute or difference of any kind whatsoever shall arise between the parties in
connection with the implementation of the contract covered by the Act and this IRR,
the parties shall make every effort to resolve amicably such dispute or difference by
mutual consultation.

212 If the Contractor believes that a decision taken by the Procuring Entity’s
Representative was either outside the authority given to the Procuring Entity’s
Representative by this Contract or that the decision was wrongly taken, the decision
shall be referred to the Arbiter indicated in the SCC within fourteen (14) days of the
notification of the Procuring Entity's Representative’s decision.

21.3. Any and all disputes arising from the implementation of this Contract covered by the
R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines according to
the provisions of Republic Act No. 876, otherwise known as the * Arbitration Law” and
Republic Act 9285, otherwise known as the "Alternative Dispute Resolution Act  of
2004™ Provided, however, That, disputes that are within the competence of the
Construction Industry Arbitration Commission to resolve shall be referred thereto. The
process of arbitration shall be incorporated as a provision in this Contractthat  will
be executed pursuant to the provisions of the Act and its IRR: Provided, further, That,
by mutual agreement, the parties may agree in writing to resort to other alternative
modes of dispute resolution.

22. Suspension of Loan, Credit, Grant, or Appropriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or
Appropriation to the Procuring Entity, from which part of the payments to the Contractor
are being made:

(a) The Procuring Entity is obligated to notify the Contractor of such suspension
within seven (7) days of having received the suspension notice.

(b) If the Contractor has not received sums due it for work already done within forty
five (45) days from the time the Contractor’s claim for payment has been certified
by the Procuring Entity's Representative, the Contractor may immediately issue
a suspension of work notice in accordance with GCC Clause 45.2.

23. Procuring Entity’s Representative’s Decisions

23.1. Except where otherwise specifically stated, the Procuring Entity's Representative will
decide contractual matters between the Procuring Entity and the Contractor in the role
representing the Procuring Entity.
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23.2. The Procuring Entity's Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the Contractor, and
may cancel any delegation after notifying the Contractor.

24. Approval of Drawings and Temporary Works by the Procuring Entity’s
Representative

24.1. All Drawings prepared by the Contractor for the execution of the Temporary Works,
are subject to prior approval by the Procuring Entity’s Representative before its use.

24.2. The Contractor shall be responsible for design of Temporary Works.

24.3. The Procuring Entity’'s Representative’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

24.4. The Contractor shall obtain approval of third parties to the design of the Temporary
Works, when required by the Procuring Entity.

25. Acceleration and Delays Ordered by the Procuring Entity’'s Representative

25.1. When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity’s Representative will obtain priced proposals for
achieving the necessary acceleration from the Contractor. If the Procuring Entity
accepts these proposals, the Intended Completion Date will be adjusted accordingly
and confirmed by both the Procuring Entity and the Contractor.

252 If the Contractors Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a Variation.

26. Extension of the Intended Completion Date

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date if a
Variation is issued which makes it impossible for the Intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining work,
which would cause the Contractor to incur additional costs. No payment shall be made
for any event which may warrant the extension of the Intended Completion Date.

26.2. The Procuring Entity’s Representative shall decide whether and by how much to
extend the Intended Completion Date within twenty one (21) days of the Contractor
asking the Procuring Entity’s Representative for a decision thereto after fully submitting
all supporting information. If the Contractor has fajled to give early warning of a delay
or has failed to cooperate in dealing with a delay, the defay by this failure shall not be
considered in assessing the new Intended Completion Date.

27. Right to Vary

27.1. The Procuring Entity's Representative with the prior approval of the Procuring Entity
may instruct Variations, up to a maximum cumulative amount of ten percent (10%) of
the original contract cost.

27.2. Variations shall be valued as follows:

(a) Atalump sum price agreed between the parties,;

(b) where appropriate, at rates in this Contract;
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(c) in the absence of appropriate rates, the rates in this Contract shall be
used as the basis for valuation; or failing which

(d) atappropriate new rates, equal to or lower than current industry rates and
to be agreed upon by both parties and approved by the HoPE.

28. Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the said
events, it is necessary to change the Works, this shall be dealt with as a Variation.

29. Dayworks

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the
SCC, the Dayworks rates in the Contractor's bid shall be used for smail additional
amounts of work only when the Procuring Entity’s Representative has given written
instructions in advance for additional work to be paid for in that way.

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms
approved by the Procuring Entity’'s Representative. Each completed form shall be
verified and signed by the Procuring Entity's Representative within two days of the
work being done.

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.

30. Early Warning

30.1. The Contractor shall warn the Procuring Entity's Representative at the earliest
opportunity of specific likely future events or circumstances that may adversely affect
the quality of the work, increase the Contract Price, or delay the execution of the
Works. The Procuring Entity’s Representative may require the Contractor to provide
an estimate of the expected effect of the future event or circumstance on the Contract
Price and Completion Date. The estimate shall be provided by the Contractor as soon
as reasonably possible.

30.2. The Contractor shall cooperate with the Procuring Entity's Representative in making
and considering proposals for how the effect of such an event or circumstance can be
avoided or reduced by anyone involved in the work and in carrying out any resulting
instruction of the Procuring Entity’'s Representative.

31. Program of Work

31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity’s
Representative for approval a Program of Work showing the general methods,
arrangements, order, and timing for all the activities in the Works.

31.2. An update of the Program of Work shall show the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the remaining work,
including any changes to the sequence of the activities.

31.3. The Contractor shall submit to the Procuring Entity’s Representative for approval an
updated Program of Work at intervals no longer than the period stated in the SCC. If
the Contractor does not submit an updated Program of Work within this period, the
Procuring Entity’s Representative may withhold the amount stated in the SCC from the
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next payment certificate and continue to withhold this amount until the next payment
after the date on which the overdue Program of Work has been submitted.

31.4. The Procuring Entity's Representative’s approval of the Program of Work shall not alter
the Contractor's obligations. The Contractor may revise the Program of Work and
submit it to the Procuring Entity's Representative again at any time. A revised Program
of Work shall show the effect of any approved Variations.

31.5. When the Program of Work is updated, the Contractor shall provide the Procuring
Entity’'s Representative with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as necessary
using the Contract exchange rates.

31.6. All Variations shall be included in updated Program of Work produced by the
Contractor.

32. Management Conferences

32.1. Either the Procuring Entity’s Representative or the Contractor may require the other to
attend a Management Conference. The Management Conference shall review the
plans for remaining work and deal with matters raised in accordance with the early
warning procedure.

32.2. The Procuring Entity’s Representative shall record the business of Management
Conferences and provide copies of the record to those attending the Conference and
to the Procuring Entity. The responsibility of the parties for actions to be taken shali
be decided by the Procuring Entity’s Representative either at the Management
Conference or after the Management Conference and stated in writing to all who
attended the Conference.

33. Bill of Quantities

33.1. The Bill of Quantities shall contain items of work for the construction, installation,
testing, and commissioning of work to be done by the Contractor.

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid
for the quantity of the work done at the rate in the Bil of Quantities for each item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of Quantities
for the particular item and is not more than twenty five percent (25%) of the original
quantity, provided the aggregate changes for all items do not exceed ten percent (10%)
of the Contract price, the Procuring Entity's Representative shall make the necessary
adjustments to aliow for the changes subject to applicable laws, rules, and regulations.

33.4. If requested by the Procuring Entity's Representative, the Contractor shall provide the
Procuring Entity’s Representative with a detailed cost breakdown of any rate in the Bill
of Quantities.

34. Instructions, Inspections and Audits
34.1. The Procuring Entity’s personnel shall at all reasonable times during construction of

the Work be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.
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34.2. |f the Procuring Entity's Representative instructs the Contractor to carry out a test not
specified in the Specification to check whether any work has a defect and the test
shows that it does, the Contractor shall pay for the test and any samples. If there is
no defect, the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the
Contractor's accounts and records relating to the performance of the Contractor and
to have them audited by auditars appointed by the Funding Source, if so required by
the Funding Source.

35. Identifying Defects

The Procuring Entity’s Representative shall check the Contractor's work and notify the
Contractor of any defects that are found. Such checking shall not affect the
Contractor’s responsibilities. The Procuring Entity’s Representative may instruct the
Contractor to search uncover defects and test any work that the Procuring Entity's
Representative considers below standards and defective.

36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between
the Start Date and the end of the Defects Liability Periods shail be remedied by the
Contractor at the Contractor's cost if the loss or damage arises from the Contractor's
acts or omissions.

37. Correction of Defects

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any defects
before the end of the Defects Liability Period, which is One (1) year from project
completion up to final acceptance by the Procuring Entity's Representative.

37.2. Every time notice of a defect is given, the Contractor shall correct the notified defect
within the length of time specified in the Procuring Entity’s Representative’s notice.

37.3. The Contractor shall correct the defects which he notices himself before the end of the
Defects Liability Period.

37.4. The Procuring Entity shall certify that all defects have been corrected. If the Procuring
Entity considers that correction of a defect is not essential, he can request the
Contractor to submit a quotation for the corresponding reduction in the Contract Price.
If the Procuring Entity accepts the quotation, the corresponding change in the SCCis
a Variation.

38. Uncorrected Defects

38.1. The Procuring Entity shall give the Contractor at least fourteen (14} days notice of his
intention to use a third party to correct a Defect. If the Contractor does not correct the
Defect himself within the period, the Procuring Entity may have the Defect corrected
by the third party. The cost of the correction will be deducted from the Contract Price.

38.2. The use of a third party to comrect defects that are uncorrected by the Contractor will in
no way relieve the Contractor of its fiabilities and warranties under the Contract.
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39. Advance Payment

39.1. The Procuring Entity shall, upon a written request of the contractor which shall be
submitted as a contract document, make an advance payment to the contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum or, at the most two, installments according to a schedule specified in the
SCC.

39.2. The advance payment shall be made only upon the submission to and acceptance by
the Procuring Entity of an irrevocable standby letter of credit of equivalent value from
a commercial bank, a bank guarantee or a surety bond callable upon demand, issued
by a surety or insurance company duly licensed by the Insurance Commission and
confirmed by the Procuring Entity.

39.3. The advance payment shall be repaid by the Contractor by an amount equal to the
percentage of the total contract price used for the advance payment.

39.4. The contractor may reduce his standby letter of credit or guarantee instrument by the
amounts refunded by the Monthly Certificates in the advance payment.

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price as
stipulated in the Conditions of Contract, subject to the maximum amount stated in SCC

Clause 39.1.

40. Progress Payments

40.1. The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place shall not
be included for payment.

40.2. The Procuring Entity shall deduct the following from the certified gross amounts to be
paid to the contractor as progress payment:

(a) Cumulative vaiue of the work previously certified and paid for.
(b) Portion of the advance payment to be recouped for the month.
(c) Retention money in accordance with the condition of contract.
(d) Amount to cover third party liabilities.

(¢) Amount to cover uncorrected discovered defects in the works.

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the amounts
certified by the Procuring Entity's Representative within twenty eight (28) days from
the date each certificate was issued. No payment of interest for delayed payments
and adjustments shall be made by the Procuring Entity.

40.4. The first progress payment may be paid by the Procuring Entity to the Contractor

provided that at least twenty percent (20%) of the work has been accomplished as
certified by the Procuring Entity's Representative.
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40.5. ltems of the Works for which a price of “0” (zero) has been entered will not be paid for
by the Procuring Entity and shall be deemed covered by other rates and prices in the
Contract.

41. Payment Certificates

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly
statements of the estimated value of the work executed less the cumulative amount
certified previously.

41.2. The Procuring Entity’'s Representative shall check the Contractor's monthly statement
and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:
(a) be determined by the Procuring Entity's Representative;

(b} comprise the value of the quantities of the items in the Bill of Quantities
completed; and

(c) include the valuations of approved variations.

41.4. The Procuring Entity's Representative may exclude any item certified in a previous
certificate or reduce the proportion of any item previously certified in any certificate in
the light of later information.

42. Retention

42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount
equal to a percentage thereof using the rate as specified in GCC Sub-Clause 42.2.

42.2. Progress payments are subject to retention of ten percent (10%), referred to as the
“retention money.” Such retention shall be based on the total amount due to the
Contractor prior to any deduction and shall be retained from every progress payment
until fifty percent (50%) of the value of Works, as determined by the Procuring Entity,
are completed. If, after fifty percent (50%) completion, the Work is satisfactorily done
and on schedule, no additional retention shall be made; otherwise, the ten percent
(10%) retention shall again be imposed using the rate specified therefor.

42.3. The total ‘retention money” shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention money
for each progress billing with irrevocable standby letters of credit from a commercial
bank, bank guarantees or surety bonds callable on demand, of amounts equivalent to
the retention money substituted for and acceptable to the Procuring Entity, provided
that the project is on schedule and is satisfactorily undertaken. Otherwise, the ten
(10%) percent retention shall be made. Said irevocable standby letters of credit, bank
guarantees and/or surety bonds, to be posted in favor of the Government shall be valid
for a duration to be determined by the concemed implementing office/agency or
Procuring Entity and will answer for the purpose for which the ten (10%) percent
retention is intended, i.e., to cover uncorrected discovered defects and third party
liabilities.

42.4. Oncompletion of the whole Works, the Contractor may substitute retention money with
an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.
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43. Variation Orders

43.1. Variation Orders may be issued by the Procuring Entity to cover any increase/decrease
in quantities, including the introduction of new work items that are not included in the
original contract or reclassification of work items that are either due to change of plans,
design or alignment to suit actual field conditions resulting in disparity between the
preconstruction plans used for purposes of bidding and the “as staked plans™ or
construction drawings prepared after a joint survey by the Contractor and the Procuring
Entity after award of the contract, provided that the cumulative amount of the Variation
Order does not exceed ten percent (10%) of the original project cost. The
addition/deletion of Works should be within the general scope of the project as bid and
awarded. The scope of works shall not be reduced so as to accommodate a positive
Variation Order. A Variation Order may either be in the form of a Change Order or
Extra Work Order.

43.2. A Change Order may be issued by the Procuring Entity to cover any increase/decrease
in quantities of original Work items in the contract.

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the introduction
of new work necessary for the completion, improvement or protection of the project
which were not included as items of Work in the original contract, such as, where there
are subsurface or latent physical conditions at the site differing materially from those
indicated in the contract, or where there are duly unknown physical conditions at the
site of an unusual nature differing materiaily from those ordinarily encountered and
generally recognized as inherent in the Work or character provided for in the contract.

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of another
contract to be bid out if the works are separable from the original contract. In
exceptional cases where it is urgently necessary to complete the original scope of
work, the HoOPE may authorize a positive Variation Order go beyond ten percent (10%)
but not more than twenty percent (20%) of the original contract price, subject to the
guidelines to be determined by the GPPB: Provided, however, That appropriate
sanctions shall be imposed on the designer, consultant or official responsible for the
original detailed engineering design which failed to consider the Variation Order
beyond ten percent (10%).

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) calendar days
after such work has been commenced or after the circumstances leading to such
condition(s) leading to the extra cost, and within twenty-eight (28) calendar days deliver
a written communication giving full and detailed particulars of any extra cost in order
that it may be investigated at that time. Failure to provide either of such notices in the
time stipulated shall constitute a waiver by the contractor for any claim. The preparation
and submission of Variation Orders are as follows:

(a) If the Procuring Entity's representative/Project Engineer believes that a
Change Order or Extra Work Order should be issued, he shall prepare
the proposed Order accompanied with the notices submitted by the
Contractor, the plans therefore, his computations as to the quantities of
the additional works involved per item indicating the specific stations
where such works are needed, the date of his inspections and
investigations thereon, and the log book thereof, and a detailed estimate
of the unit cost of such items of work, together with his justifications for
the need of such Change Order or Extra Work Order, and shall submit
the same to the HoPE for approval.
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(b) The HOPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately instruct
the appropriate technical staff or office of the Procuring Entity to conduct
an on-the-spot investigation to verify the need for the Work to be
prosecuted and to review the proposed plan, and prices of the work
involved.

(¢) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together with the
supporting documents, to the Head of Procuring Entity or his duly
authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall approve
the Change Order or Extra Work Order after being satisfied that the same
is justified, necessary, and in order.

(¢) The timeframe for the processing of Variation Orders from the preparation
up to the approval by the Procuring Entity concerned shall not exceed
thirty (30) calendar days.

44. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final turnover
of the project. Said punch-list will contain, among others, the remaining Works, Work
deficiencies for necessary corrections, and the specific durationftime to fully complete
the project considering the approved remaining contract time. This, however, shall not
preclude the claim of the Procuring Entity for liquidated damages.

45, Suspension of Work

45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly by
written order for such period as may be deemed necessary, due to force majeure or
any fortuitous events or for failure on the part of the Contractor to correct bad conditions
which are unsafe for workers or for the general public, to carry out valid orders given
by the Procuring Entity or to perform any provisions of the contract, or due to
adjustment of plans to suit field conditions as found necessary during construction. The
Contractor shall immediately comply with such order to suspend the work wholly or
partly.

45.2. The Contractor or its duly authorized representative shall have the right to suspend
work operation on any or all projects/activities along the critical path of activities after
fifteen (15) calendar days from date of receipt of written notice from the Contractor to
the district engineer/regional director/consuitant or equivalent official, as the case may
be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction schedule.

(b) Requisite construction plans which must be owner-furnished are not
issued to the contractor precluding any work called for by such plans.
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(c) Peace and order conditions make it extremely dangerous, if not possible,
to work. However, this condition must be certified in writing by the
Philippine National Police (PNP) station which has responsibility over the
affected area and confirmed by the Department of Interior and Local
Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver government-
furnished materials and equipment as stipulated in the contract.

() Delay in the payment of Contractor’s claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor’s claim has
been certified to by the procuring entity's authorized representative that
the documents are complete unless there are justifiable reasons thereof
which shall be communicated in writing to the Contractor.

45.3. In case of total suspension, or suspension of activities along the critical path, which is
not due to any fault of the Contractor, the elapsed time between the effectivity of the
order suspending operation and the order to resume work shall be allowed the
Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1. If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity's Representative shall issue a certificate for the value
of the work done and Materials ordered less advance payments received up to the
date of the issue of the certificate and less the percentage to apply to the value of the
work not completed, as indicated in the SCC. Additional Liquidated Damages shall not
apply. If the total amount due to the Procuring Entity exceeds any payment due to the
Contractor, the difference shall be a debt payable to the Procuring Entity.

46.2. if the Contract is terminated for the Procuring Entity’s convenience or because of a
fundamental breach of Contract by the Procuring Entity, the Procuring Entity's
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's
personnel employed solely on the Works, and the Contractor's costs of protecting and
securing the Works, and less advance payments received up to the date of the
certificate.

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

46.4. |f the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1. Should the amount of additional work of any kind or other special circumstances of any
kind whatsoever occur such as to fairly entitle the contractor to an extension of contract
time, the Procuring Entity shall determine the amount of such extension; provided that
the Procuring Entity is not bound to take into account any claim for an extension of
time unless the Contractor has, prior to the expiration of the contract time and within
thirty (30) calendar days after such work has been commenced or after the
circumstances leading to such claim have arisen, delivered to the Procuring Entity
notices in order that it could have investigated them at that time. Failure to provide
such notice shall constitute a waiver by the Contractor of any claim. Upon receipt of
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full and detailed particulars, the Procuring Entity shall examine the facts and extent of
the delay and shall extend the contract time completing the contract work when, in the
Procuring Entity’s opinion, the findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor
to provide the required equipment, supplies or materials.

47.3. Extension of contract time may be granted only when the affected activities fall within
the critical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to support the
request for extension was already considered in the determination of the original
contract time during the conduct of detailed engineering and in the preparation of the
contract documents as agreed upon by the parties before contract perfection.

47 5. Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual conditions
obtained at the site, in excess of the number of rainy/unworkable days pre-determined
by the Procuring Entity in relation to the original contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon
by the parties before contract perfection, and/or for equivalent period of delay due to
major calamities such as exceptionally destructive typhoons, floods and earthquakes,
and epidemics, and for cayses such as non-delivery on time of materials, working
drawings, or written information to be furnished by the Procuring Entity, non-acquisition
of permit to enter private properties or non-execution of deed of sale or donation within
the right-of-way resulting in complete paralyzation of construction activities, and
other meritorious causes as determined by the Procuring Entity's Representative and
approved by the HoPE. Shortage of construction materials, general |abor strikes, and
peace and order problems that disrupt construction operations through no fault of the
Contractor may be considered as additional grounds for extension of contract time
provided they are publicly felt and certified by appropriate government agencies such
as DTI, DOLE, DILG, and DND, among others. The written consent of bondsmen must
be attached to any request of the Contractor for extension of contract time and
submitted to the Procuring Entity for consideration and the validity of the Performance
Security shall be correspondingly extended.

48. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations,
or other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain
basis.

49. Completion

The Contractor shall request the Procuring Entity's Representative to issue a certificate
of Completion of the Works, and the Procuring Entity’s Representative will do so upon
deciding that the work is completed.
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50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’s Representative issues a certificate of Completion.

§1. Operating and Maintenance Manuals

51.1. If “as built" Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the SCGC.

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in
the SCC, or they do not receive the Procuring Entity's Representative’'s approval, the
Procuring Entity’s Representative shall withhold the amount stated in the SCC from
payments due to the Contractor.
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Special Conditions of Contract

GCC Clause

1.17 The Intended Completion Date is 630 calendar days from
commencement of work, inclusive of the estimated forty two (42)
calendar days considered unfavorable to the prosecution of the works
at site.

1.22 The Works consists of:

A. DEMOLITION AND REMOVAL WORKS

Chipping of existing R.C. Curb (77 L.m.)

Removal of existing mooring bollard (1 set)
Demoalition/disposal of existing RoRo ramp deck (108 sq.m.)
Cutting and disposal of existing R.C. piles (24 no.)
Demoiition and disposal of existing fence (56 L.m.)
Demolition and disposal of existing concrete structures
(56 cu.m.)

~0oQap oW

B. BACK-UP AREA AND ROCK CAUSEWAY

Excavation of existing sea-bed (184 cu.m.)

Supply and placing of 3,500 psi concrete (420 cu.m.)

Supply and installation of steel reinforcement (28,941 kg.)
Supply and installation of core and armour rocks
(4,248 cu.m.)

Supply and installation of geotextile fabric (1,325 sq.m.)
Supply and placing of fill materials (7,592 cu.m.)
Construction of PCCP and placing of aggregate base course
(3,235 sq.m.)

Construction of perimeter fence and installation of gates
(126 L.m.)

apow

> @™o

C. R.C.PLATFORM AND RO-RO RAMP

Supply and driving of PSC piles (9,807 L.m.)

Supply and placing of 3,500 psi concrete (1,482 cu.m.)
Supply and installation of reinforcing steel bar (241,504 kg.)
Supply and installation of construction joint (186 I.m.)

Supply and installation of V500H x 1500L RDF (6 sets)
Supply and installation of 35T, T-head mooring bollard
(2 sets)

~0Q0 oD

D. PORTLIGHTING SYSTEM

Supply and installation of wires and cables (1 lot)
Supply and installation of conduit pipes (1 lot)

Supply and installation of wiring devices (1 lot)
Relocation of existing solar lamp post and accessories
(3 sets)

Supply and installation of floodlight and lamp post (1 lot)
Supply and installation of protective devices (1 assy)

oo oo

™o
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1.23 The Procuring Entity’s Representative is:

ADRIAN FERDINAND S. SUGAY

Chairperson Head Office Bids and Awards Committee
for Engineering Project
6" Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24 The Site is located at Dangay, Roxas, Oriental Mindoro and is defined
in drawing Nos.
1.28 The Start Date is the time of receipt by the successful bidder of all notices
called for the term of the contract.
1.31 Refer to the Bidder's Responsibilities’ under 6.1 of ITB — 5 and GCC - 3.
2.2 None.
5.1 The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon commencement of the project.
6.5 The Contractor shall employ the following Key Personnel:
a. Project Manager
b. Project Engineer
c. Materials Engineer
d. Construction Safety and Health Officer
e. Foreman
f. Others
7.4 (c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10 None
12.3 No further instructions.
125 a) Permanent Structures: Fifteen (15) years

Buildings of types 4 and 5 as classified under the National Building
Code of the Philippines and other structures made of steel, iron, or
concrete which comply with relevant structural codes (e.g., DPWH
Standard Specifications) such as , but not limited to steel/concrete
bridges, flyovers, aircraft movement areas, ports, dams, tunnels,
filtration and treatment plants, sewerage systems, power plants,
transmission and communication towers, railway system, and other
similar permanent structures

Roxas Port Expansion Project
Port of Roxas, Oriental Mindoro



SCC-3

13 If Contractor is a Joint Venture, “All partners to the joint ventures shall be
jointly and severally liable to the Procuring Entity”.

18.3(h)(i) No further instructions.

21.2 The Arbiter is: (To be appointed)

291 No dayworks are applicable to the contract.

311 The Contractor shall submit the Program of Work to the Procuring Entity’s
Representative within days of delivery of the Notice of Award.

313 The period between Program of Work updates is days.
The amount to be withheld for late submission of an updated Program of
Workis

343 The Funding Source is the Corporate Budget of the Authority for CY
2017.

391 The amount of the advance payment is 15% of the Contract Cost to be

made in lump sum.

40.1 No further instructions.

51.1 The date by which operating and maintenance manuals are required is

The date by which “as built” drawings are required is

51.2 The amount to be withheld for failing to produce “as built” drawings and/or
operating and maintenance manuals by the date raquired is
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Technical Specifications
(Demolition and Removal Works)

ITEM 01 : DEMOLITION AND REMOVAL WORKS
DESCRIPTION

The work includes the furnishing of all labor, materials and equipment required to carry out the
demolition and removal of old structures, reusable materials, port accessories and obstructions
including demolition of miscellaneous concrete curbs etc., as required for the execution of the
Contract.

The Contractor shall submit the proposed methodology or procedure of demolition work with
detailed drawings and calculations if necessary, to the Engineer for approval, before the execution
of the Works.

The Contractor shall keep all pavements and landing areas to and from the site of the disposal area
clean and free of mud, dirt and debris during and after the execution of disposal. Disposal of debris
and materials shall be as directed by the Engineer.

GENERAL PROVISIONS

1. The Contractor shall be deemed to have satisfied himself of the site conditions, and to have
included in his unit prices provision for all risks that may arise during or in connection with
the work.

2. The demolition shall be carried out by approved methods and equipment such as concrete

breakers, gas-cutters, hydraulic jacks, compressed air disintegrators, etc., however, no
blasting shall be used unless approved in writing by the Engineer and after obtaining the
written permission of the concerned authorities.

3. The Contractor shall provide suitable equipment, skilled labor and appropriate temporary
works such as scaffoldings to ensure safety in his demolition works as well as in the
adjacent area.

4 Contractor shall demolish all the structural members above the level on which the
subsequent and permanent works under this Contract will begin. To this end, the temporary
construction works such as excavation shall be conducted by the Contractor.

5. Materials coming from the demolition/removal works, except general earth, shall remain the
property of the Procuring Entity, the designated part of which shall be stored by the
Contractor at places specified by the Engineer.

6. In case of demolition of wharf deck and platform, the contractor shall ensure that no debris
will be remained/deposited at seabed.

7. In case of removal of obstructions other than properties of PPA (ie; ship wreckages), the
contractor shall coordinate with PMO and PPA engineers regarding the methodology to be
used and its legal matters.

INTERFERENCE WITH PORT OPERATIONS

During the execution of the work, the Contractor shall not interfere with the shipping, navigation and
other traffic in the port.

The Contractor shall make arrangements with the operations people on the schedule of demolition
and related works to keep port operation activities undisturbed at all times.
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Technical Specifications
{Demolition and Removal Works)

Prior to commencement of the demolition works, the Contractor shall inform/announce to port users
the schedule of disconnection of utilities.
STORAGE AND DUMPING

Prior to the commencement of the demolition work, the Engineer shall submit to the Contractor a list
in which all the materials to be salvaged and overhauled, as property of PPA, and the description of
the location of their storage. Materials embedded in concrete units shail not be salvaged.

The Contractor shall separate materials to be salvaged from debris. Salvaged materials shall be
loaded, transported and unloaded by the Contractor at the specified lacations.

The Contractor may dump debris or extracted rocks on land areas but out of the site, which areas
shall be procured and prepared at his own expense. In this case, safety measures shall be
undertaken in the transporting, unloading, covering and others as requested by the Engineer.

The approximate distance of the disposal site from the project site is about five (5) kms., as
designated by the PMO thru the implementing office.

EXECUTION

1. Prior to the commencement of demolition works, the alignments of the new construction
works to existing structure shall be checked.

2. The width and alignment of portion of existing structure to be demolished shall be marked by
paint.
3. With these lines as guides, concrete shall be broken and reinforcing bars cut, such that

panels or portions of the structure can be lifted out for disposal eisewhere outside of the
operational work area.

4. Rocks removed from existing slope protection shall be stored for re-use in new construction.

5. Demolish pavements, curbs, fences, utilities, services, navigation aids and the likes as
determined in the field for each project and as shown on the drawings or as directed by the
Engineer.

6. Materials coming from the demolition/removal works shall be properly disposed by the
Contractor.

SAFETY

During the course of survey and clearing, any obstacles which are recognized and seemed to be
explosive or hazardous to workers shall be removed from the site by the proper Authority.

At the end of each day’s work, the Contractor shall keep the workplace in safe condition and clean
so that no part is in danger of falling or creating hazard to personnel or equipment.
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(Reinforced Concrete)

ITEM 02 : REINFORCED CONCRETE

SCOPE OF WORK

All works falling under this Section shall include reinforced concrete for all kinds and parts of any

reinforced concrete structure.

GENERAL PROVISIONS

1. Full cooperation shall be given to the other trades to install embedded items. Suitable
templates or instructions will be provided for setting, items shall have been inspected,
and tests for concrete or other materials or for mechanical operations shall have been
completed and approved.

2. The following publications of the issues listed below, but referred to thereafter by basic
designation only, form as an integral part of this Specification to the extent indicated by the
reference thereto:

a. American Concrete Institute (ACI) Standards:

ACI 117 Standard Specifications for Tolerances for Concrete Construction
and Materials

ACI121R Quality Management System for Concrete Construction

ACI2012R  Guide to Durable Concrete

ACI 2111 Standard Practice for Selecting Proportions for Normal, Heavyweight,
and Mass Concrete

ACI 214R Recommended Practice for Evaluation of Strength Test Results of
Concrete

ACI 301 Specifications for Structural Concrete

ACI304.2R Placing Concrete by Pumping Methods

ACI 304R Guide for Measuring, Mixing, Transporting, and Placing Concrete

ACI 305R Hot Weather Concreting

ACI 306.1 Standard Specification for Cald Weather Concreting

ACI 308R Guide to Curing Concrete

ACI 309R Guide for Consclidation of Concrete

ACI3114R  Guide for Concrete Inspection

ACI 318M Metric Building Code Requirements for Structural Concrete and

Commentary
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ACI SP-15

ACI SP-2
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Technical Specifications
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Guide to Formwork for Concrete

Field Reference Manual: Standard Specifications for Structural
Concrete with Selected ACI and ASTM References

ACI Manual of Concrete Inspection

American Society for Testing and Materials (ASTM) Publications:

ASTM C 150
ASTM C 114
ASTM C 185

ASTMC 116

ASTM C 204

ASTM C 151

ASTM C 109

ASTM C 266

ASTM C 191

ASTM C 33

ASTM C 136

ASTM C 117

ASTM C 26

ASTM C 128

ASTM C 87

ASTMC 88

ASTM C 142

Standard Specification for Portland Cement
Standard Method for Chemical Analysis of Hydraulic Cement
Standard Method for Air Content of Hydraulic Cement

Standard Test Method for Fineness of Portland Cement by the
Turbidimeter

Standard Test Method for Fineness of Hydraulic Cement by Air-
Permeability Apparatus

Standard Test Method for Autoclave Expansion of Portland Cement

Standard Test Method for Compressive Strength of Hydraulic Cement
Mortars

Standard Test Method for Time of Setting of Hydraulic-Cement Paste
Gilmore Needles

Standard Test Method of Time Setting of Hydraulic Cement by Vicat
Needle

Standard Specification for Concrete Aggregates

Standard Test Method for Sieve Analysis of Fine and Coarse
Aggregates

Standard Test Method for Materials Finer than 75 micron (No. 200)
Sieve in Mineral Aggregates by Washing

Standard Test Method for Bulk Density (Unit Weight”) and Voids in
Aggregate

Standard Test Method for Density, Relative Density (Specific Gravity),
and Absorption of Fine Aggregates

Standard Test Method for Effect of Organic Impurities in Fine Aggregate
on Strength of Mottar

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Standard Test Method for Clay Lumps and Friable Particles in
Aggregates
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ASTMC 97 Standard Test Method for Absorption and Bulk Specific Gravity of
Dimension Stone

ASTM C 127 Test Method for Specific Gravity and Absorption of Coarse Aggregate

ASTM C 535 Standard Test Method for Resistance to Degradation of Large-Size
Aggregate by Abrasion and Impact in the Los Angeles Machine

ASTM C 88 Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

ASTM C 131 Test Method for Resistance to Degradation of Small-size Coarse
Aggregate by Abrasion and Impact in the Los Angeles Machine

ASTM C 94 Standard Specification for Ready-Mixed Concrete
ASTM D 512 Chloride lon in Water
ASTM D 516 Suifate lon in Water

ASTM A 615 Standard Specification for Deformed and Plain Carbon-Steel Bars for
Concrete Reinforcement

ASTM A 370 Standard Test Methods and Definitions for Mechanical Testing of Steel
Products

ASTM A 510 Standard Specification for General Requirements for Wire Rods and
Coarse Round Wire, Carbon Steel

ASTMAS Standard Spacification for General Requirements for Rolled Structural
Steel Bars, Plates, Shapes, and Sheet Piling

ASTMC 31 Standard Practice for Making and Curing Concrete Test Specimens
in the Field

ASTMC 39 Standard Test Method for Compressive Strength of Cylindrical
Concrete Specimens

ASTM C 172 Standard Practice for Sampling Freshly Mixed Concrete

ASTM C 192 Standard Practice for Making and Curing Concrete Test Specimens in
the Laboratory

ASTM C 293 Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Center-Point Loading)

ASTMC 78 Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Third-Point Loading}

ASTMC 42 Standard Test Method for Obtaining and Testing Drilled Cores and
Sawed Beams of Concrete

Roxas Port Expansion Project
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ASTM C 174 Standard Test Method for Measuring Thickness of Concrete Elements
Using Drilled Concrete Cores

ASTM C 143 Standard Test Method for Slump of Hydraulic-Cement Concrete
ASTM C 494 Standard Specification for Chemical Admixtures for Concrete

ASTM C 1017 Standard Specification for Chemical Admixtures for use in
Producing Flowing Concrete

ASTM C 171 Standard Specification for Sheet Materials for Curing Concrete

ASTM C 309 Standard Specification for Liquid Membrane-Forming Compounds for
Curing Concrete

ASTM 5329 Standard Test Methods for Sealants and Fillers, Hot Applied, For Joints
and Cracks in Asphaltic and Portland Cement Concrete Pavements

ASTM D 5167 Standard Practice for Melting of Hot Applied Joint and Crack Sealant
and Filler for Evaluation

ASTM A 706 Standard Specification for Low-Alloy Stee! Deformed and Plain
Bars for Concrete Reinforcement

ASTM A 966 Standard Test Method for Magnetic Particle Examination of Steel
Forgings using Alternating Cumrent

ASTM C 1064 Standard Test Method for Temperature of Freshly Mixed
Hydraulic-Cement Concrete

ASTM C 1077 Standard Practice for Laboratories Testing Concrete and Concrete
Aggregates for use in Construction and Criteria for Laboratory
Evaluation

ASTM C 1107 Standard Specification for Packaged Dry, Hydraulic-Cement Grout
{Non-shrink)

ASTM C 1116 Standard Specification for Fiber-Reinforced Concrete
ASTM C 1157 Standard Specification for Hydraulic Cement

ASTM C 138 Standard Test Method for Density ("Unit Weight"), Yield, and Air
Content (Gravimetric) of Concrete

ASTM C 173 Standard Test Method for Air Content of Freshly Mixed Concrete
by the Volumetric Method

ASTM C 260 Standard Specification for Air-Entraining Admixtures for Concrete
ASTM C 295 Petragraphic Examination of Aggregates for Concrete

ASTM C 33  Standard Specification for Concrete Aggregates

Roxas Port Expansion Project
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ASTM C42 Standard Test Method for Obtaining and Test Drilled cores and Sawed
Beams of Concrete

ASTM C 469 Static Modulus of Elasticity and Poisson's Ratio of Concrete in
Compression

ASTM C 595 Standard Specification for Blended Hydraulic Cements
ASTM C1116 Standard Specification for Fiber-Reinforced Concrete and Shotcrete

ASTM C 1751 Preformed Expansion Joint Fillers for Concrete Paving and Structural
Construction.(Non-extruding and Resilient Bituminous Types).

ASTM D 1179 Fluoride lon in Water

ASTM D 1190 Standard Specification for Concrete Joint Sealer, Hot-Applied
Elastic Type

ASTM D 1751 Standard Specification for Preformed Expansion Joint Filler for
Concrete Paving and Structural Construction (Non-extruding
and Resilient Bituminous Types)

ASTM E 329 Standard Specification for Agencies Engaged in the Testing and/ or
Inspection of Materials used in Construction

C. American Welding Society (AWS)
D12 Welding Reinforcing Steel, Metal Inserts and Connections in
Reinforced Concrete Construction.
d. Philippine National Standard (PNS)
PNS 49 Steel Bars for Concrete Reinforcement

e. DPWH Standard Specifications

e. All other standards hereinafter indicated.

f. The edition or the revised version of such codes and standards current at the date
twenty eight (28) days prior to date of bid submission shail apply. During Contract
execution, any changes in such codes and standards shall be applied after approval by the
Owner.

SUBMITTALS

1. Test Reports and Certificates shall be furnished and approval received before delivery

of certified or tested materials to the Project Sites.
a. Submit Test Reports for the following:
a1 Concrete mixture proportions

Submit copies of test reports by independent test labs conforming to
ASTM C 1077 showing that the mixture has been successfully tested to

Roxas Port Expansion Project
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produce concrete with the properties specified and that mixture will be
suitable for the job conditions. Test reports shall be submitted along with the
concrete mixture proportions. Obtain approval before concrete placement.
Fully describe the processes and methodology whereby mixture proportions
were developed and tested and how proportions will be adjusted during
progress of the work to achieve, as closely as possible, the designated levels
of relevant properties.

a.2  Aggregates
Submit test results for aggregate quality in accordance with ASTM C 33.
Where there is potential for alkali-silica reaction, provide results of tests
conducted in accordance with ASTM C 227 or ASTM C 1260. Submit
results of all tests during progress of the work in tabular and graphical

form as noted above, describing the cumulative combined aggregate grading
and the percent of the combined aggregate retained on each sieve.

a.3 Admixtures
Submit test resuits in accordance with ASTM C 494 and ASTM C 1017 for
concrete admixtures, ASTM C 260 for air-entraining agent, and manufacturer's
literature and test reports for corrosion inhibitor and anti-washout admixture.

Submitted data shall be based upon tests performed within 6 months of
submittal.

a4 Cement

Submit test results in accordance with ASTM C 150 Portland cement. Submit
current mil data.

a5 Water
Submit test results in accordance with ASTM D 512 and ASTM D 516.

Submit Certificates for the following:

b.1 Curing concrete elements
Submit proposed materials and methods for curing concrete elements.

b.2 Form removal schedule
Submit proposed materials and methods for curing concrete elements.

b.3  Concrete placement and compaction
Submit technical literature for equipment and methods proposed for use in
placing concrete. Include pumping or conveying equipment including type,
size and material for pipe, valve characteristics, and the maximum length and

height concrete will be pumped. No adjustments shall be made to the mixture
design to facilitate pumping.

Roxas Port Expansion Project
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Submit technical literature for equipment and methods proposed for vibrating
and compacting concrete. Submittal shall include technical literature describing
the equipment including vibrator diameter, length, frequency, amplitude,
centrifugal force, and manufacturer's description of the radius of influence
under load. Where flat work is to be cast, provide similar information
relative to the proposed compacting screed or other method to ensure dense
placement.

b.4 Mixture designs

Provide a detailed report of materials and methods used, test results, and the
field test strength (fcr) for marine concrete required to meet durability
requirements.

2. The Contractor shall submit shop drawings and erection drawings for formwork and
scaffolding at least 14 days prior to commencing the work.

Each shop drawing and erection drawing shall bear the signature of a Contractor's qualified
Engineer. Details of all proposed formwork to be prefabricated and formwork to produce
special finishes shall be submitted to the Engineer for approval before any materials are
ordered. If the Engineer so requires, samples of proposed formworks shall be constructed
and concrete placed at the Contractor's expense so that the proposed methods and
finished effect can be demonstrated.

The Contractor shall submit shop drawings showing reinforcing bar placing and bar lists
for the Engineer's approval. Such shop drawings shall show also supplemental bars for
forming, strengthening frames of bars of sufficient rigidity to withstand forces during placing
concrete. If necessary, shaped steel may be added to improve rigidity of the frame of bar.

Such shop drawings shall clearly indicate bar sizes, spacing, location and quantities of
reinforcement, mesh, chairs, spacers and other details to be as per ACI Manual of
Standard Practice for Detailing Reinforced Concrete Structures.

Details shall be prepared for placement of reinforcement where special conditions occur,
including most congested areas and connection between pre-cast concrete and concrete in-
situ.

All shop drawings shall be reviewed by the Engineer within seven (7) days after receiving

them. At least two (2) days prior to pouring concrete, the Contractor shall submit to the
Engineer a pouring permit for his inspection and approval.

MATERIAL REQUIREMENTS

CEMENT
Unless otherwise specified in the Drawings, only one (1) brand of cement shall be used for
any individual structure. In determining the approved mix, only Portland cement shall be used
as the cementitious material.
1. Portland Cement. ASTM C 150

Type | (for general use in construction)

Roxas Port Expansion Project
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Unless otherwise required by field conditions, admixture may be used subiect to the
expressed approval of the Engineer. The cost of which shall already be included in the unit
cost bid of the Contractor for the concrete.

1. Air Entraining Admixture shall conform to ASTM C 260.
2. Admixture other than air entraining agent shall conform to ASTM C 494.

3. Admixture containing chioride ions, or other ions producing deleterious effect shall
not be used.
AGGREGATES

1. Crushed Coarse Aggregate

Conforming to ASTM C 33 and having nominal sizes passing 38.0 mm to 19.0 mm, 19.0 mm
t0 9.5 mm to No. 4 sieve. The material shall be well graded between the limits indicated and
individually stockpiled. it shall be the Contractor's responsibility to blend the materials to
meet the gradation requirements for various types of concrete as specified herein.

Nominal sizes for combined gradation shall be as follows:

Nominal Size of Coarse Aggregates
ASTM Sieves % by Weight Passing

40mm 25mm 19mm 10mm
50.0mm (2") 100 - - -
38.0mm (1 1/2") 95 - 100 100 - -
31.8mm (1 1/47) - 90 -100 100 -
25.0mm (17 - - 90 - 100 -
19.0mm (3/4") 35-70 25-90 - 100
16.0mm (5/8") - - 20- 55 85 - 100
9.5mm (3/8") 10 - 30 0-10 0-10 0-20
No. 4 0-5

2. Fine Aggregate

ASTM C 33 except for gradation which has been revised to meet local conditions unless
otherwise required by the Engineer, grading of find aggregate shall be as follows:

ASTM Sieves % by Weight Passing

9.5mm (3/8") 100

Roxas Port Expansion Project
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No.4 90 - 100
No. 8 80 - 100
No. 16 50-90
No. 30 25-60
No. 50 5-30
No. 100 0-10
a. Grading of fine aggregates shall be reasonably uniform and fineness modulus

thereof shall not vary more than 0.2 from that of the representative sample in which

mix proportions of concrete are based.

b. Due care shall be taken to prevent segregation.

WATER

The mixing water shall be clear and apparently clean. If it contains quantities or substances that
discolor it or make it smell or taste unusual or objectionable, or cause suspicion, it shall not be used
unless service records of concrete made with it (or other information) indicated that it is not injurious
to the quality, shall be subject to the acceptance criteria as shown in Table 6.3 and Table 6.4 or as

designated by the purchaser.

When wash water is permitted, the producer will provide satisfactory proof or data of non-
detrimental effects if potentially reactive aggregates are to be used. Use of wash water will be
discontinued if undesirable reactions with admixtures or aggregates occur.

Table 6.3 Acceptance Criteria for Questionable Water Supplies

Test

Limits

Compressive strength, min. %
Control at 7 days

90

Time of Setting deviation from control

from 1:00 earlier to 1:30 later

Time of Setting (Gillmore Test}

Initial No marked change
Final Set No marked change
Appearance Clear
Color Colorless
Odor Odorless
Total Solids 500 parts/million max.
PH value 45t085

Roxas Port Expansion Project
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Table 6.4 Chemical Limitation for Wash Water
Limits
Chemical Requirements, Minimum
Concentration
Chloride as C1t" expressed as a mass percent
of cement when added to the C1¢" in the other
components of the concrete mixtures shall not
exceed the following levels:
1. Prestressed Concrete 0.06 percent
2. Conventionally reinforced concrete in a moist 0.10 percent
environment and exposed to chloride
3. Conventionally reinforced concrete in a moist 0.15 percent
environment but not exposed to chloride
4. Above ground building construction where No limit for corrosion
the concrete will stay dry
Sulfate as SO4, ppm* 3,000
Alkalies as (NazO + 0.658 K:0), ppm 600
Total Solids, ppm £0,000

Wash water reused as mixing water in concrete may exceed the listed concentrations of
sulfate if it can be shown that the concentration calculated in the total mixing water, including
mixing water on the aggregate and other sources, does not exceed that stated limits.

Water will be tested in accordance with, and shall meet the suggested requirements of
AASHTOT 26.

Water known to be of potable quality may be used without test.

CURING MATERIALS

1. Impervious Sheet Materials
ASTM C 171 type, optional, except that polyethylene film, if used, shall be white opaque.
2. Burlap of commercial quality, non-staining type, consisting of 2 layers minimum.
3. Membrane Forming Curing Compound
ASTM C 309: submit evidence that product conforms to specifications.
JOINTING MATERIALS

1.

Sealant

Sealant shall be multi-component, polyurethane base compound, gray in color, self-
leveling for horizontal joints, 2 part polythremdyne, terpolymer compound, gray in color;
non-sag for vertical joints.

Sealant shall be compatible with materials in contact and to perform satisfactorily under
salt water and traffic conditions, and be capable of making joint watertight and allow
movement 25% of the width of joint in any direction.

Roxas Port Expansion Project
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Sealant shall be guaranteed against leakage, cracking, crumbling, melting, shrinkage,
running, loss of adhesion for a period of five years from the date of acceptance of work.

2. Joint backing shall be expanded extruded polyethylene, low density, oval in shape to fit
the joints as indicated on the drawings and to be compatibie with sealant.

3. Where required, primer shall be compatible with joint materials and installed in
accordance with manufacturer's instructions.

4, Joint filler shall conform to ASTM D1751 (AASHTO M213) non-extruding, resilient
pituminous type. Filler shall be furnished for each joint in single piece for depth and width
required for joint, unless otherwise authorized by the Engineer. When more than one piece is
authorized for a joint, abutting ends shall be fastened and hold securely to shape by stapling
or other positive fastening.

EPOXY BONDING COMPOUND

ASTM C 881. Provide Type | for bonding hardened concrete to hardened concrete; Type i for
bonding freshly mixed concrete to hardened concrete; and Type lll as a binder in epoxy mortar or
concrete, or for use in bonding skid-resistant materials to hardened concrete. Provide Class B if
placement temperature is between 4 and 16°C; or Class C if placement temperature is above
16°C.

REINFORCEMENT

Steel reinforcement, other than Steel for Pre-stressing, used in Reinforced Concrete, shall conform
to ASTM and PNS as follows:

ASTM Designation A615 - Deformed Billet Steel Bars for Concrete Reinforcement.
Minimum yield strength of 276 MPa (40,000 psi}).

PNS 49 - Steel Bars for Concrete Reinforcement

TIE WIRE

Tie wire shall be plain, cold drawn annealed steel wire 1.6 mm diameter.
SAMPLES AND TESTING

1. Cement

Sampled either at the mill or at the site of work and tested by an independent commercial or
government testing laboratory duly accredited by the Bureau of Research and Standards
(BRS) of the DPWH, Department of Science and Technology (DOST) or the Department
of Trade and Industry (DTI) at no additional cost to PPA. Certified copies of laboratory test
reports shall be furnished for each lot of cement and shall include all test data, results, and
certificates that the sampling and testing procedures are in conformance with the
Specifications. No cement shall be used until notice has been given by the Engineer that the
test results are satisfactory. Cement that has been stored, other than in bins at the mills,
for more than 3 months after delivery to the Site shall be re-tested before use. Cement
delivered at the Site and later found after test to be unsuitable shall not be incorporated into
the permanent works.
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Aggregates: Tested as prescribed in ASTM C 33

At least 28 days prior to commencing the work, the Contractor shall inform the Engineer of
the proposed source of aggregates and provide access for sampling.

Gradation tests will be made on each sample without delay. All other aggregates tests
required by these Specifications shall be made on the initial source samples, and shall be
repeated whenever there is a change of source. The tests shall include an analysis of each
grade of material and an analysis of the combined material representing the aggregate
part of the mix.

Reinforcement

Certified copies of mill certificates shall accompany deliveries of steel bar reinforcement. If
requested by the Engineer additional testing of the materials shall be made at the
Contractor's expense.

Concrete Tests

For test purposes, provide 1 set of three (3) concrete cylinder samples taken from each
day’s pouring and to represent not more than 75 cu.m. of concrete class or fraction
thereof of concrete piaced. Samples shall be secured in conformance with ASTM C 172.
Tests specimens shall be made, cured, and packed for shipment in accordance with
ASTM C 31. Cylinders will be tested by and at the expense of the Contractor in
accordance with ASTM C 39. Test specimens will be evaluated separately by the
Engineer, for meeting strength level requirements for each with concrete quality of ACI 318.
When samples fail to conform to the requirements for strengths, the Engineer shall have the
right to order a change in the proportions of the concrete mix for the remaining portions of
the work at no additional cost to the Authority.

Test of Hardened Concrete in or Removed from the Structure

When the resuits of the strength tests of the concrete specimens indicates the concrete as
placed does not meet the Specification requirements or where there are other evidences
that the quality of concrete is below the specification requirement in the opinion of the
Engineer, tests on cores of in-place concrete shall be made in conformance with ASTM C 42.

Core specimens shall be obtained by the Contractor and shall be tested. Any deficiency
shall be corrected or if the Contractor elects, he may submit a proposal for approval before
the load test is made. If the proposal is approved, the load test shall be made by the
Contractor and the test results evaluated by the Engineer in conformance with Chapter 20
of ACI 318. The cost of the load tests shall be borme by the Contractor. If any concrete shows
evidence of failure during the load test, or fails the load test as evaluated, the deficiency be
corrected in a manner approved by the Engineer at no additional cost to the
Authority.

Chemical Admixtures/Additives

The admixtures/additives if approved shall conformed to ASTM C 494 and ASTM C 1017.
The testing shall be conducted with cement and aggregate proposed for the Project. The
admixturesfadditives shall be tested and those that have been in storage at the Project Site
for longer than six (6) months shall not be used until proven by retest to be satisfactory.

Raxas Port Expansion Project
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Samples of any admixtures/additives proposed by the Contractor shall be submitted for
testing at least 56 days in advance of use, which shall require approval of the Engineer.
Testing of admixtures/additives proposed by the Contractor including test mixing and cylinder
test shall be at the Contractor’s expense.

7. Jointing Materials and Curing Compound Samples

At least 28 days prior to commencing the work, the Contractor shall submit to the
Engineer for his approval samples of the following materials proposed for use together with
manufacturer’s certificate.

a. 10 kg of joint sealant
b. 1m length of joint filler

C. 5 1i. of curing compound
d. 1m length of joint backing

The Engineer shall deliver to the Contractor his assessment on the materials within seven
(7) days after receiving them.

EXECUTION
DELIVERY, STORAGE AND HANDLING OF MATERIALS
1. Cement

Do not deliver concrete until vapor barrier, forms, reinforcement, embedded items, and
chamfer strips are in place and ready for concrete placement. AC| 301 and ASTM A 934
for job site storage of materials. Protect materials from contaminants such as grease, oil,
and dirt. Ensure materials can be accurately identified after bundles are broken and tags
removed.

Immediately upon receipt at the Site, the cement shall be stored separately in a dry
weathertight, properly ventilated structures with adequate provisions for prevention of
absorption of moisture. Storage accommodations for concrete materials shall be subject to
approval and shall afford easy access for inspection and identification of each shipment in
accordance with test reports.

Cement shall be delivered to the Site in bulk or in sound and properly sealed bags and while
being loaded or unloaded and during transit to the concrete mixers whether conveyed in
vehicles or in mechanical means, cement shall be protected from whether by effective
coverings. Efficient screens shall be supplied and erected during heavy winds.

If the cement is delivered in bulk, the Contractor shall provide, at his own cost, approved
silos of adequate size and numbers to store sufficient cement to ensure continuity of work
and the cement shall be placed in these silos immediately after it has been delivered to the
Site. Approved precautions shall be taken into consideration during unloading to ensure
that the resulting dust does not constitute a nuisance.

if the cement is delivered in bags, the Contractor shall provide, at his own cost, perfectly
waterproofed and well ventilated sheds having a floor of wood or concrete raised at least
0.5m above the ground. The sheds shall be large enough to store sufficient cement to
ensure continuity of the work and each consignment shall be stacked separately therein
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to permit easy access for inspection, testing and approval. Upon delivery, the cement shall
at once be placed in these sheds and shall be used in the order in which it has been delivered.

Cement bags should not be stacked more than 13 bags high. All cement shall be used
within two months of the date of manufacture. If delivery conditions render this impossible,
the Engineer may permit cement to be used up to three (3) month after manufacturing,
subject to such conditions including addition of extra cement as he shall stipulate.

2. Aggregate

All fine and coarse aggregate for concrete shall be stored on close fitting, steel or concrete
stages design with drainage slopes or in bins of substantial construction in such a manner
as to prevent segregation of sizes and to avoid the inclusion of dirt and other foreign
materials in the concrete. All such bins shall be emptied and cleaned at intervals of every
six {(6) months or as required by the Engineer. Each size of aggregate shall be stored
separately unless otherwise approved by the Engineer.

Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 1.2 m in
depth to minimize segregation.

FORMWORK
1. Forms

Designed, constructed, and maintained so as to insure that after removal of forms the
finished concrete members will have true surfaces free of offset, waviness or bulges and
will conform accurately to the indicated shapes, dimensions, lines, elevations and
positions. Form surfaces that will be in contact with concrete shall be thoroughly cleaned
before each use.

2. Design

Studs and wales shall be spaced to prevent deflection of form material. Forms and joints shall
be sufficiently tight to prevent leakage of grout and cement paste during placing of
concrete. Juncture of formwork panels shall occur at vertical control joints, and construction
joints. Forms placed on successive units for continuous surfaces shall be fitted in accurate
alignment to assure smooth completed surfaces free from irregularities and signs of
discontinuity. Temporary opening shail be arranged to wall and where otherwise required
to facilitate cleaning and inspection. Forms shall be readily removable without impact,
shock, or damage to the concrete.

3. Form Ties
Factory fabricated, adjustable to permit tightening of the forms, removable or snap-off
metal of design that will not aliow form deflection and will not spall concrete upon removal.

Bolts and rods that are to be completely withdrawn shall be coated with a non-staining
bond breaker. Ties shall be of the type which provide watertight concrete.

4, Chamfering

External corners that will be exposed shall be chamfered, beveled, or rounded by mouldings
placed in the forms or as indicated in the drawings.

Roxas Port Expansion Project
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5. Coatings

Forms for exposed surfaces shall be coated with form oil or form-release agent before
reinforcement is placed. The coating shall be a commercial formulation of satisfactory and
proven performance that will not bond with, stain, or adversely affect concrete surfaces, and
shall not impair subsequent treatment of concrete surfaces depending upon bond or adhesion
nor impede the wetting of surfaces to be cured with water or curing compounds. The coating
shall be used as recommended in the manufacturer's printed or written instructions.
Forms for unexposed surfaces may be wet with water in lieu of coating immediately before
placing of concrete. Surplus coating on form surfaces and coating on reinforcement steel
and construction joints shall be removed before placing concrete.

6. Removal of Forms shall be done in a manner as to prevent injury to the concrete and to insure
complete safety of the structure after the following conditions have been met. Where the
structure as a whole is supported on shores, forms for beam and girder sides, and similar
vertical structural members may be removed before expiration of curing period. Care shall
be taken to avoid spalling the concrete surface or damaging concrete edges. Wood forms
shall be completely removed.

Minimum stripping and striking time shall be as follows unless otherwise approved by the
Engineer.

Vertical sides of beams, walls, and columns, fift nat 12 hours exceeding 1.2 m

Vertical sides of beams and walls, lift exceeding 1.2 m 36 hours Softlifts of main slabs and
beams (props left under) 5 days

Removal of props from beams and mains slabs and other work 10 days

7. Control Test

If the Contractor proposes to remove forms earlier than the period stated above, he shall be
required to submit the results of control tests showing evidence that concrete has attained
sufficient strength to permit removal of supporting forms. Cylinders required for control tests
shall be provided in addition to those otherwise required by this Specification. Test
specimens shall be removed from molds at the end of 24 hours and stored in the structure
as near the points as practicable, the same protection fram the elements during curing as is
given to those portions of the structure which they represent, and shall not be removed from
the structure for transmittal to the laboratory prior to expiration of three fourths of the
proposed period before removal of forms. Cylinders will be tested by and at the expense of
the Contractor. Supporting forms or shoring shall not be removed until control test
specimens have attained strength of at least 160 kg/sq cm. The newly unsupported portions
of the structure shall not be subjected to heavy construction or material loading.

REINFORCEMENT
1. Reinforcement

Fabricated to shapes and dimensions shown and shall be placed where indicated.
Reinforcement shall be free of loose or flaky rust and mill scale, or coating, and any other
substance that would reduce or destroy the bond. Reinforcing steel reduced in section shall
not be used. After any substantial delay in the work, previously placed reinforcing steel for
future bonding shall be inspected and cleaned. Reinforcing steel shall not be bent or
straightened in a manner injurious to the steel or concrete. Bars with kinks or bends not
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shown in the drawings shall not be placed. The use of heat to bend or straighten reinforcing
steel shall not be permitted. Bars shall be moved as necessary to avoid interference with
other reinforcing steel, conduits, or embedded items. If bars are moved more than one bar
diameter, the resulting arrangement of bars including additional bars necessary to meet
structural requirements shall be approved before concrete is placed. In slabs, beams and
girders, reinforcing steel shall not be spliced at points of maximum stress unless otherwise
indicated. Unless otherwise shown in the drawings, laps or splices shall be 40 times the
reinforcing bar diameter.

The nominal dimensions and unit weights of bars shall be in accordance with the following
table:

Nominal Diameter | Nominal Perimeter | Nominal Sectional Unit Weight
(mm) (mm) Area (kg/m)
{sq. mm)

10 314 78.54 0.616
12 37.7 113.10 0.888
16 50.3 201.10 1.579
20 62.8 314.20 2.466
25 78.5 490.90 3.854
28 88.0 615.70 4833
32 100.5 804.20 6.313
36 113.1 1,017.60 7.991
40 1257 1,256.60 9.864
50 157.1 1,963.50 16.413

welding of reinforcing bars shall only be permitted where shown; all welding shown shall be
performed in accordance with AWS D 12.1.

Exposed reinforcement bars, dowels and plates intended for bonding with future extensions
shall be protected from corrosion.

Supports shall be provided in conformance with AC! 315 and ACI 318, unless otherwise
indicated or specified.

Concrete Protection for Reinforcement

a. The minimum concrete cover of reinforcement shall be as shown below unless
otherwise indicated in the drawings.

b. Tolerance for Concrete Cover of Reinforcing Steel other than Tendons.

Minimum Cover

7.5cm or more (marine structures and concrete cast against and permanently
exposed to earth)

Roxas Port Expansion Project
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DESIGN STRENGTH OF CONCRETE

Concrete for structural parts or members such as beams, slabs, curtain wall, pile caps and
fender/mooring blocks shall develop a minimum 28-day compressive cylinder strength of 24 MPa
(3,500 psi) as indicated in the drawings. While for pre-stressed concrete piles a compressive
strength of 35 MPa (5,000pst).

TRIAL BATCH FOR CONCRETE

Thirty (30) calendar days before the start of concreting works, the Contractor shall submit design
mixes and the corresponding test result made on sample thereof. Sampling and testing shall be in
accordance with the ASTM Standard procedures for sampling and testing for the particular design
strength(s) required.

The particulars of the mix such as the slump and the proportionate weights of cement, saturated
surface dry aggregates and water used shall be stated.

The design mix for concrete to be used shall be submitted together with at least three (3) standard
cylinder samples for approval at least one (1) month prior to the start of each concreting schedule.
Such samples shall be prepared in the presence of the Engineer.

Standard laboratory strength tests for the 7, 14 and 28 days periods shall be taken to all concrete
samples in addition to routine field tests, at cost to the Contractor. Only design mixes represented by
test proving the required strength for 7, 14 and 28 days tests shall be allowed.

The cost of sampling, handling and transporting samples from jobsite to the laboratory and the cost of
subsequent tests made until the desired mix is attained shall be for the account of the Contractor.

Slump Test shall be made in conformance with ASTM C143, and unless otherwise specified by the
Engineer, slump shall be within the following limits:

Slump for Vibrated Concrete
Structural Element
Minimum Maximum
Pavement Concrete 25mm 50mm
Pre-cast Concrete 50mm 70mm
Lean Concrete 100mm 200mm
Sacked Concrete 25mm 50mm
All other Concrete 50mm 90mm
Sampling:  Provide suitable facilities and labor for obtaining representative samples of

concrete for the Contractor’s quality control and the Engineer's quality assurance
testing. All necessary platforms, tools and equipment for obtaining samples shall be
furnished by the Contractor.

Roxas Port Expansion Projact
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MIXING CONCRETE

1.

GENERAL

a.

g.

Concrete shall be thoroughly mixed in a mixer of an approved size and type that will
insure a uniform distribution of the materials throughout the mass.

All concrete shall be mixed in mechanically operated mixers. Mixing plant and
equipment for transporting and placing concrete shall be arranged with an ample
auxiliary installation to provide a minimum supply of concrete in case of breakdown of
machinery or in case the normal supply of concrete is disrupted. The auxiliary supply
of concrete shall be sufficient to complete the casting of a section up to a
construction joint that will meet the approval of the Engineer.

Equipment having components made of aluminum or magnesium alloys, which
would be in contact with plastic concrete during mixing, transporting or pumping of
Portland cement concrete, shall not be used.

Concrete mixers shali be equipped with adequate water storage and a device for
accurately measuring and automatically controlfing the amount of water used.

Materials shall be measured by weighing. The apparatus provided for weighing the
aggregates and cement shall be suitably designed and constructed for this purpose.
The accuracy of all weighing devices except that for water shall be such that
successive quantities can be measured to within one percent of the desired
amounts. The water measuring device shall be accurate to plus or minus 0.5 percent.
All measuring devices shall be subject to the approval of the Engineer. Scales and
measuring devices shall be tested at the expense of the Contractor as frequently as
the Engineer may deem necassary to insure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other
operating equipment in the plant. When the entire plant is running, the scale
reading at cut-off shall not vary from the weight designated by the Engineer by
more than one percent for cement, 1-% percent for any size of aggregate, or one
percent for the total aggregate in any batch.

Manual mixing of concrete shall not be permitted uniess approved by the Engineer.

MIXING CONCRETE AT SITE

a.

Concrete mixers may be of the revolving drum or the revolving blade type and
the mixing drum or blades shall be operated uniformly at the mixing speed
recommended by the manufacturer.

The pick-up and throw-over blades of mixers shall be restored or replaced when any
part or section is worn 20 mm or more below the original height of the manufacturer’s
design. Mixers and agitators which have an accumulation of hard concrete or mortar
shall not be used.

When bulk cement is used and the volume of the batch is 0.5 m® or more, the scale
and weigh hopper for Portland cement shall be separate and distinct from the
aggregate hopper or hoppers.
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The discharge mechanism of the bulk cement weigh hopper shall be interlocked
against opening before the full amount of cement is in the hopper. The discharging
mechanism shall be interlocked against opening when the amount of cement in
the hopper is underweight by more than one percent or overweight by more than 3
percent of the amount specified.

C. When the aggregates contain more water than the quantity necessary to
produce a saturated surface dry condition, representative samples shall be
taken and the moisture content determined for each kind of aggregate.

d. The batch shall be so charged into the mixer that some water enter in advance of
cement and aggregates. All water shall be in the drum by the end of the first quarter
of the specified mixing time.

e. Cement shall be batched and charged into the mixer by such means that it will
not result in loss of cement due to the effect of wind, or in accumulation of cement
on surfaces of conveyors or hoppers, or in other conditions which reduce or vary
the required quantity of cement in the concrete mixture.

f. Where required, synthetic fibrous reinforcement shall be added directly to the
concrete mixer after placing the sufficient amount of mixing water, cement and
aggregates.

g. The entire contents of a batch mixer shall be removed from the drum before

materials for a succeeding batch are place therein. The materials composing a
batch except water shall be deposited simultaneously into the mixer.

h. All concrete shall be mixed for a period of not less that 3 minutes after all materials,
including water, are in the mixer. During the period of mixing, the mixer shall
operate at the speed for which it has been designed.

i Mixers shall be operated with an automatic timing device that can be locked by the
Engineer. The time device and discharge mechanism shall be so interlocked that
during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

j- The first batch of concrete materials placed in the mixer shall contain a sufficient

excess of cement, sand, and water to coat the inside of the drum without reducing the
required mortar content of the mix. When mixing is to cease for a period of one hour or
more, the mixer shall be thoroughly cleaned.

k. In case of rubble concrete, proper mixture and placing of concrete and stones/rocks
shall be in accordance to the approved plan. Methodology of work shall be approved by
the Engineer.

MIXING CONCRETE IN TRUCKS

a. Truck mixers, unless otherwise authorized by the Engineer, shall be of the revolving
drum type, watertight, and so constructed that the concrete can be mixed to insure
a uniform distribution of materials throughout the mass. All solid materials for the
concrete shall be accurately measured and charged into the drum at the
proportioning plant. Except as subsequently provided, the truck mixer shall be
equipped with a device by which the quantity of water added can be readily
verified. The mixing water may be added directly to the batch, in which case a tank
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is not required. Truck mixers may be required to be provided with a means by
which the mixing time can be readily verified by the Engineer.

b. The maximum size of batch in truck mixers shall not exceed the minimum rated
capacity of the mixer as stated by the manufacture and stamped in metal on the
mixer. Truck mixing shall, unless otherwise directed, be continued for not less than
100 revolutions after all ingredients, including water, are in the drum. The mixing
speed shall not be less than 4 rpm, nor more than 6 rpm.

of Mixing shall begin within 30 minutes after the cement has been added either to the
water or aggregate, but when cement is charged into a mixer drum containing
water or surface-wet aggregate and when the temperature is above 32 °C, this
limit shall be reduced to 15 minutes. The limitation in time between the introduction of
the cement to the aggregate and the beginning of the mixing may be waived when,
in the judgment of the Engineer, the aggregate is sufficiently free from moisture, so
that there will be no harmful effects on the cement.

d. When a truck mixer is used for transportation, the mixing time in stationary mixer
may be reduced to 30 seconds and the mixing completed in a truck mixer. The
mixing time in truck mixer shall be as specified for truck mixing.

JOINTS

1.

No reinforcement, corner protection angles or other fixed metal items shall be run
continuously through joints containing expansion-joint filler, through crack-control joints in slabs
on grade and vertical surfaces.

Preformed Expansion Joint Filler
a. Joints with Joint Sealant

At expansion joints in concrete slabs to be exposed, and at other joints indicated to
receive joint sealant, preformed expansion-joint filler strips shall be installed at the
proper level below the elevation with a slightly tapered, dressed-and-oiled wood strip
temporarily secured to the top thereof to form a groove. When surface dry, the
groove shall be cleaned of foreign matter, loose particles, and concrete protrusions,
then filled flush approximately with joint sealant so as to be slightly concave after

drying.
b. Finish of concrete at joints

Edges of exposed concrete slabs along expansion joints shall be neatly finished
with a slightly rounded edging tool.

C. Construction Joints

Unless otherwise specified herein, all construction joints shall be subject to
approval of the Engineer. Concrete shall be placed continuously so that the unit
will be monolithic in construction. Fresh concrete may be placed against adjoining
units, provided the set concrete is sufficiently hard not to be injured thereby. Joints
not indicated shall be made and located in @ manner not to impair strength and
appearance of the structure. Placement of concrete shall be at such rate that the
surface of concrete not carried to joint levels will not have attained initial set before
additional concrete is placed thereon. Lifts shall terminate at such levels as are
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indicated or as to conform to structural requirements as directed. If horizontal
construction joints are required, a strip of 25mm square-edged lumber, beveled to
facilitate removal shall be tacked to the inside of the forms at the construction joint.
Concrete shall be placed to a point 25mm above the underside of the strip. The
strip shall be removed one hour after the concrete has been placed. Any irregularities
in the joint line shall be leveled off with a wood float, and all laitance removed.
Prior to placing additional concrete, horizontal construction joints shall be
prepared.

Construction Joint which is not indicated in the Drawings shall be located as to least
affect the strength of the structure. Such locations will be pointed out by the Engineer.

PREPARATION FOR PLACING

Hardened concrete, debris and foreign materials shall be removed from the interior of forms and
from inner surfaces of mixing and conveying equipment. Reinforcement shall be secured in
position, and shall be inspected, and approved before placing concrete. Runways shall be
provided for wheeled concrete-handling equipment. Such equipment shall not be wheeled over
reinforcement nor shall runways be supported on reinforcement.

Notice of any concreting operations shall be served to the Engineer at least three (3) days ahead of
each schedule.

PLACING CONCRETE
1. Handling Concrete

Concrete shall be handled from mixers and transported to place for final deposit in a
continuous manner, as rapidly as practicable, and without segregation or loss of ingredients
until the approved unit of work is completed. Placing will not be permitted when the sun, heat,
wind or limitations of facilities fumished by the Contractor prevent proper finishing and
curing of the concrete. Concrete shall be placed in the forms, as close as possible in
final position, in uniform approximately horizontal layers not over 40cm deep. Forms
splashed with concrete and reinforcement splashed with concrete or form coating shall be
cleaned in advance of placing subsequent lifts. Concrete shall not be allowed to drop freely
more than 1.5m in unexposed work nor more than 1.0 m in exposed work; where greater
drops are required, tremie or other approved means shall be employed.

2. Time Interval between Mixing and Placing

Concrete mixed in stationary mixers and transported by non-agitating equipment shall be
placed in the forms within 30 minutes from the time ingredients are charged into the
mixing drum. Concrete transported in truck mixers or truck agitators shall be delivered to the
site of work, discharged in the forms within 45 minutes from the time ingredients are
discharged into the mixing drum. Concrete shall be placed in the forms within 15 minutes
after discharged from the mixer at the jobsite.

3. Hot Weather Requirements

The temperature of concrete during the period of mixing while in transport and/or during
placing shall not be permitted to rise above 36 °C. Any batch of concrete which had
reached a temperature greater than 36 °C at any time in the aforesaid period shall not be
placed but shall be rejected, and shall not thereafter be used in any part of the permanent
works.
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a. Control Procedures

Provide water cooler facilities and procedures to controf or reduce the temperature of
cement, aggregates and mixing handling equipment to such temperature that, at all
times during mixing, transporting, handling and placing, the temperature of the
concrete shall not be greater than 36 °C.

b. Cold Joints and Shrinkage

Where cold joints tend to form or where surfaces set and dry too rapidly or plastic
shrinkage cracks tend to appear, concrete shall be kept moist by fog sprays, or other
approved means, applied shortly after placement, and before finishing.

C. Supplementary Precautions

When the aforementioned precautions are not sufficient to satisfy the
requirements herein above, they shall be supplemented by restricting work during
evening or night. Procedure shall conform to American Concrete Institute Standard
ACI 305.

Conveying Concrete by Chute, Conveyor or Pump

Concrete may be conveyed by chute, conveyor, or pump if approved in writing. In
requesting approval, the Contractor shall submit his entire plan of operation from the
time of discharge of concrete from the mixer to final placement in the forms, and the steps
to be taken to prevent the formation of cold joints in case the transporting of concrete by
chute, conveyor or pump is disrupted. Conveyors and pumps shall be capable of
expeditiously placing concrete at the rate most advantageous to good workmanship.
Approval will not be given for chutes or conveyors requiring changes in the concrete
materials or design mix for efficient operation.

a. Chutes and Conveyors

Chutes shall be of steel or steel lined wood, rounded in cross section rigid in
construction, and protected from overflow. Conveyors shall be designed and
operated and chute sections shall be set, to assure a uniform flow of concrete from
mixer to final place of deposit without segregation of ingredients, loss of mortar, or
change in slump. The discharged portion of each chute or conveyor shall be
provided with a device to prevent segregation. The chute and conveyor shail be
thoroughly cleaned before and after each run. Waste material and flushing water shall
be discharged outside the forms.

b. Pumps shall be operated and maintained so that a continuous stream of concrete
is delivered into the forms without air pockets, segregation or changes in siump.
When pumping is completed, concrete remaining in the pipeline shall be ejected
and wasted without contamination of concrete already placed. After each operation,
equipment shall be thoroughly cleaned and the flushing water shall be splashed
outside the forms.

Wall and Abutments

No load shall be placed upon finished walls, foundations or abutments until authorized by the
Engineer. Minimum time before loading shall be 7 days.
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6. Concrete Placing on Wharf
When placing concrete on wharf decks, the Contractor shall:

Ensure that rate of placing is sufficient to complete proposed placing, finishing and
curing operations within the scheduled time; that experienced finishing machine
operators and concrete finishers are provided to finish the deck; that curing
equipment and finishing tools and equipment are at the site of work and in
satisfactory condition for use.

Immediately prior to placing, the Contractor shall place scaffolding and wedges and
make necessary adjustments. Care shall be taken ta ensure that settlement and
deflection due to added weight of concrete will be minimal. The Contractor shall
provide suitable means to readily permit measurement of settlement deflection as it
OCCUrs.

Should any event occur which, in opinion of the Engineer, would prevent the
concrete conforming to specified requirements, the Contractor shall discontinue
placing of concrete until corrective measures are provided satisfactory to the
Engineer. If satisfactory measures are not provided prior to initial set of concrete in
affected areas, the Contractor shall discontinue placing concrete and install a bulkhead
at a location determined by the Engineer. Concrete in place beyond bulkheads shal!
be removed. The Contractor shall limit the size of casting to that which can be
finished before beginning of initial set.

COMPACTION

1. immediately after placing, each layer of concrete shall be completed by internal concrete
vibrators supplemented by hand-spading, rodding, and tamping. Tapping or other external
vibration of forms will not be permitted unless specifically approved by the Engineer.
Vibrators shall not be used to transport concrete inside the forms. Internal vibrators
submerged in concrete shall maintain a speed of not less than 7,000 impulses per minute.
The vibrating equipment shall at all times be adequate in number of units and power to
properly consolidate all concrete.

2. Spare units shall be on hand as necessary to insure such adequacy. The duration of
vibrating equipment shall be limited to the time necessary to produce satisfactory
consolidation without causing objectionable segregation. The vibrator shall not be inserted
into the lower courses that have begun to set. Vibrator shalil be applied vertically at
uniformly spaced points not further apart than the visible effectiveness of the machine.

EPOXY BONDING COMPOUND

Before depositing new concrete on or against concrete that has set, the surfaces of the set
concrete shall be thoroughly cleaned so as to expose the coarse aggregate and be free of laitance,
coatings, foreign matter and loose particles. Forms shall be re-tightened. The cleaned surfaces shall
be moistened, but shall be without free water when concrete is placed. ASTM C 881. Provide Type i
for bonding hardened concrete to hardened concrete; Type Il for bonding freshly mixed concrete to
hardened concrete; and Type lll as a binder in epoxy mortar or concrete, or for use in bonding skid-
resistant materials to hardened concrete. Provide Class B if placement temperature is between
4 1o 16 °C: or Class C if placement temperature is above 16°C.
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FINISHES OF CONCRETE

Within 12 hours after the forms are removed, surface defects shall be remedied as specified
herein. The Temperature of the concrete, ambient air and mortar during remedial work including
curing shall be above 10 °C. Fine and loose material shall be removed. Honeycomb, aggregate
pockets, voids over 13mm in diameter, and holes left by the rods or bolts shall be cut out to solid
concrete, reamed, thoroughly wetted, brush-coated with neat cement grout, and filled with mortar.
Mortar shall be a stiff mix of one part Portland cement to not more than 2 parts fine aggregate
passing the No. 16 mesh sieve, with a minimum amount of water. The color of the mortar shall match
the adjoining concrete color. Mortar shall be thoroughly compacted in place. Holes passing entirely
through walls shall be completely filled from the inside face by forcing mortar through the outside
face. Holes which do not pass entirely through wall shall be packed full. Patchwork shall be
finished flush and in the same plane as adjacent surfaces. Exposed patchwork shall be finished
to match adjoining surfaces in texture and color. Patchwork shall be damp-cured for 72 hours.
Dusting of finish surfaces with dry material or adding water to concrete surfaces will not be permitted.

CONCRETE FINISHING DETAILS
1. Concrete Paving

After concrete is placed and consolidated, slabs shall be screeded or struck off. No further
finish is required.

2. Smooth Finish

Required only where specified; screed concrete and float to required level with no coarse
aggregate visible. After surface moisture has disappeared and laitance has been removed,
the surface shall be finished by float and steel trowel. Smooth finish shall consist of
thoroughly wetting and then brush coating the surfaces with cement to not more than 2 parts
fine aggregate passing the no. 30 mesh sieve and mixed with water to the consistency of thick
paint.

3. Broom Finish

Required for paving; the concrete shall be screeded and floated to required finish level
with no coarse aggregate visible. After the surface moisture has disappeared and laitance
has been removed, surface shall be float-finished to an even, smooth finish. The floated
surfaces shall be broomed with a fiber bristie brush in a direction transverse to the direction
of the main traffic.
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ITEM 03 : ROCKWORKS

SCOPE OF WORK

The work includes the furnishing of all labor, materials and equipment required for the rock works
including armour rocks, underlayer and rock fill in accordance with the Specifications and as
indicated in the drawings or as directed by the Engineer.

SETTING OUT OF WORKS
1. Topographic/Hydrographic Survey

Prior to commencement of Works, the Contractor together with the Engineer shall conduct
topographic and hydrographic surveys in order to establish the actual field condition or
bathymetry of the project site. The said survey shall be used as the basis of quantity
measurement.

2. The Contractor shall set out the Works and shall solely be responsible for the accuracy of
such undertaking. Visible construction markers shall be used to clearly define horizontal
limits prior to placing of any material,

MATERIAL REQUIREMENTS

1. All rocks to be used shall be angular, hard, durable and not likely to disintegrate in seawater.
Rock layers to be installed should more or less be “global in shape”, “angular in surface” and
should avoid “river run rocks”. Rocks that are sub-angular may be subject to the approval of
the Engineer. Rounded or well rounded pieces will not be accepted.

2. All rocks shall have a minimum unit weight of 2,650 kg per cubic meter (specific gravity 2.65)
of solid materials when measured dry.

3. Rocks with specific gravity higher than the above specified is preferable and will readily be
accepted. But no adjustment (increase) in the contract price will be made on this account.

4, Rocks of the primary cover layer shall be sound, durabie and hard. It shall be free from
laminations, weak cleavages, and undesirable weathering, and shall be of such character
that it will not disintegrate from the action of the air, seawater, or in handling and placing. All
stone shall be angular quarry stone.

5. All rocks shall conform to the following test designations:
Apparent specific gravity ASTM C 127
Abrasion ASTM C 535
EXECUTION

QUARRY SITE AND ROCK QUANTITY

1. It is the Contractor's responsibility to make necessary surveys / investigations on quarry
sites applicable to the Works, taking into consideration the nature of the rock works required
under the Contract such as required quality, total quantity and daily required quantity,
transportation method and route efc.,

2. The Contractor shall submit data on characteristics of proposed quarry sites together with
the location of sites, test results of their products and samples for the approval of the
Engineer.
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3. When the Contractor intends to operate a quarry for the Works, the Contractor shall take all
the responsibilities in connection with its operation including, but not limited to, obtaining all
necessary permits and approvals, payment of safety measures or like (if any), provisions
and maintenance of safety measures and temporary access roads, all of private and public
roads and temporary jetties to be used to transport quarried materials and the compliance
with all regulations etc. required by the authorities having jurisdiction over any part of the
operation.

Should any explosive be used in the quarry operations, the Contractor shall be responsible
to meet laws and regulations, wherever applicable, established by the Local Government
and Centra! Government Department concerned.

4 Despite the Engineer's previous approval of the natural rock and borrow pits, the Engineer
reserves the right to suspend any operation in connection with the rock, if, in its opinion,
such rock is not suitable for the work. In such case, the Contractor shall comply with the
Engineer's instructions.

5. The finish bulkhead shall be true to grade and section. The spaces/voids between rocks
shall be filled/sealed with 2 kg. to 16 kg. rocks and shall be approved by the Engineer before
placing geotextile filter thereon to prevent the filing materials (soil and sand) from escaping
to cause scouring and settlement of finished surface.

STORAGE OF MATERIALS

Quarried rock materials shall be stored by weight/class or in a manner approved by the Engineer
and in a yard kept clean, free from undesirable materials.

SAMPLING TEST

1. Thirty (30) days prior to commencement of rock works, samples and test results of rock
material which conforms to the Specifications called for in the Contract shall be submitted to
the Engineer for evaluation and approval.

2. Rock samples from different sources and of different classes shall also be submitted,
together with test results and its corresponding certificates, for the Engineer's approval.

3. Rocks accepted at the quarries before shipments or at the site before placement shall not be
used as a waiver. The Engineer has the right to reject any inferior rock quality.

4, Samples for each class of approved materials are to be kept in the field for
comparison/checking of delivered rock materials. A test shall be required for every 1,500
cu.m.

CROSS-SECTIONS OF COMPLETED ROCKWORK

Cross-sections showing the elevations of the completed rock works and the terrain of the existing
seabed prior to construction shall go together with every progress report and request for progress or
final payment.

Rock works which was previously paid should be easily identified from sections being requested for
payment.
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This work covers all the following requirements regarding the installation of geotextile (filter fabric) in

accordance with the lines, grades, and dimensions shown in the drawings.

MATERIAL REQUIREMENTS

The geotextile fabric shall meet the following requirements in full. If required, a sample of 1.0 sq.m.
shall be supplied to the Engineer for approval and retention for purposes of comparative testing
against materials randomly sampled from the site.

1. PHYSICAL PROPERTIES

a. The geotextile material shall be a nonwoven needle punched type comprising of
needle punched polypropylene fibers or its equivalent.

b. The geotextile material shall be UV stabilized to ensure retention of minimum 70%
original tensile strength after 90 days exposure to sunlight. The manufacturer shall
submit test results to the Engineer for approval.

C. The geotextile must be highly resistant to long term contact with damp cementatious
substances or acid or alkali solutions in the pH range 2-13. The manufacturer shall
submit test data to ensure resistance of the polymer.

2. MECHANICAL AND HYDRAULIC PROPERTIES

The geotextile supplier is required to certify that the materials delivered to site will be proven
to meet or exceed the following properties:

TEST
TECHNICAL PROPERTIES UNIT MINIMUM STANDARD
A. Physical Characteristics:
Minimum Mass (g/m?) 540 ASTM D5261
{(per unit area)
Thickness (F=2 kpa) mm 4.5 ASTM D5199
B. Mechanical Properties:
Tensile Strength (md/cd) kN/m 13722 ASTM D4595
Tensile elongation (md/cd) % 90/40 ASTM D4595
CBR Puncture Resistance N 3000 ASTM D6241
C. Hydraulic Properties:
Effective Opening Size {mm) 0.08 ASTM D4751
(Ogo Wet Sieving)
Water Permeability:
(sh 0.5 ASTM D4491

Permittivity
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EXECUTION

1. The geotextile shall be delivered to site with an outer wrapper to protect it from exposure to
the elements.

2. Prior to laying of geotextile filter, stone filler shall be placed between gaps or voids of armour
/ core rocks as likewise mentioned in the requirements of tem "Rock Works".

3. The non-wooven geotextile filter shall be installed and lay manually at site as per design
drawings. The filter shall be laid lengthwise down slopes and appropriately anchored along
the top edge.

4. The Engineer reserves the right to sample geotextile delivered to site for individual quality

control testing at the contractor's expense. A material not meeting the manufacturer's
certified values will be rejected from the site.

5. The geotextile shall be proven to resist dynamic puncture damage when subject to impact
stress from stone armour (200-400 kg.) dropped from a minimum height of 2.0 m. and
should be laid on at least 1-foot sand and gravel bedding. Geotextile failing to resist
puncture shall not be accepted.

6. To facilitate site Quality Assurance, each roll of geotextile delivered to site shall be clearly
labeled with brand name, grade, and production batch number.

7. Geotextile overlaps shall be at least 1.0 m uniess otherwise stated on the drawings.
Alternatively, geotextile overlaps are to be heat-weided or sewn using appropriate
polypropylene or other synthetic thread and portable hand sewing equipment.
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ITEM 05 : RECLAMATION AND FILL

SCOPE OF WORK

This item shall consist of the construction of back-up area in accordance with the Specifications
and in conformity with the lines, grades, and dimensions shown on the Plans or established by the
Engineer.

The area to be upgraded shall be as indicated on the Drawings.

The works includes furnishing of all labor, materials and equipment required to complete/finish the
upgrading of the area in accordance with the Drawings and the Specifications.

The following major items of works are included:

1. Supply and fill of suitable materials to places required to ypgrade elevation of areas as
shown in the drawings.

a. Compaction of fill materials
b. Supply and placing of filter fabric

2. The work may also include the construction of temporary dike or structure to enclose the
reclamation material before the completion of a permanent waterfront containment
structure.

MATERIAL REQUIREMENTS

1. Filling Materials
a. General

All sources of filling materials shail be approved by the Engineer.

Appropriate quantities of sample of all materials to be used in the Works shall
be submitted for acceptance and approval by the Engineer thirty (30) days before
the commencement of work.

General filling shall consist of approved material from approved sources of suitable
grading obtained from excavation, quarries or borrow pits, without excess fines, clay
or silt, free from vegetation and organic matter.

Sample of approved materials shall be kept/stored in the field for ready
reference/comparison of the delivered materials.

The Contractor shall ensure that adequate quantities of required materials that
comply with the specifications and quality approved by the engineer are available at
all times.

b. Fill Materials other than Dredged/Excavated Materials

Fill materials for reclamation purposes other than dredged materials shall be pit
sand, quarry run, gravel or mine tailings. The fili material shall be of the same quality
or better as approved by the Engineer.
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C. Type of Filling Materials
c.1 Selected Fill Materials

All materials used for fill shall be free of rock boulders, wood, scrap materiais,
organic matters and refuse.

The material shall not have high organic content and shall meet the following
requirements:

i. Not more than 10 percent by weight shall pass the No. 200 sieve (75
microns).

ii. Maximum particles size shall not exceed 75 mm.

iit. The fill materials shall be capable of being compacted in the manner
and to the density of not less than 95%.

iv. The material shail have a plasticity index of not more than 6 as
determined by AASHTO T 90.

V. The material shall have a soaked CBR value of not less than 25% as
determined by AASHTO T 183.

c.2 Sand and Gravel Fill

The materials shall be composed of at least 50% sand and 50% gravel in
terms of volume and shall be free from rock boulders, wood, scrap,
vegetables, and refuse. The materials shall not have organic content and the
maximum particle size shall not exceed 100mm diameter. Source of
materials shall be river or mountain quarry or manufactured.

c3 Excavated Materials

The excavated materials shall be used for backfilling as directed by the
Engineer.

EXECUTION

Reclamation and Fill
a. General

The Contractor shall be responsible for all ancillary earthworks that are necessary for the
reception of the fill material and including, all spout handling, temporary dike or shoring
construction where necessary, temporary protection to dikes in the sea and drainage of
excess water.

The arrangements of these ancillary earthworks shall be laid out in consultation with the
Engineer and to the Engineer’s satisfaction and care shall be taken to minimize the loss of
fill.

b. Replacement, backfilling and reclamation may be done by any method acceptable to the
Engineer. Prior to start of Work, the Contractor shall submit his method and sequence of
performing the works to the Engineer for approval. However, the Engineer’s approval of the
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method and sequence of construction shall not release the Contractor from the
responsibility for the adequacy of labor and equipment.

c. The Engineer shall approve the type of material to be used as fill prior to its placement. If
the material is rejected, such material shall be deposited into areas designated or as
directed by the Engineer.

d. Reclamation of fill material shall be placed in horizontal layers not exceeding 200mm (8
inches), loose measurement, and shall be compacted as specified before the next layer is
placed. Effective spreading equipment shall be used on each lift to obtain uniform thickness
prior to compacting. As the compaction of each layer progresses, continuous leveling and
manipulating will be required to assure uniform density. Water shall be added or removed, if
necessary, in order to cbtain the required density. Removal of water shall be accomplished
through aeration by plowing, blading, dicing, or other methods satisfactory to the Engineer.

Dumping and rolling areas shall be kept separate, and no lift shall be covered by another
until the necessary compaction is obtained.

Hauling and leveling equipment shall be so routed and distributed over each layer of the fill
in such a manner as to make use of compaction effort afforded thereby and to minimize
rutting and uneven compaction.

TRIAL SECTION

Before finish grade construction is started, the Contractor shall spread and compact trial sections
as directed by the Engineer. The purpose of the trial sections is to check the suitability of the
materials and the efficiency of the equipment and construction method which is proposed to be
used by the Contractor. Therefore, the Contractor must use the same material, equipment and
procedures that he proposes to use for the main work. One trial section of about 500 m? shall be
made for every type of material and/or construction equipment/procedure proposed for use.

After final compaction of each trial section, the Contractor shall carry out such field density tests
and other tests required as directed by the Engineer.

If a trial section shows that the proposed materials, equipment or procedures in the Engineer's
opinion are not suitable for sub-base, the material shall be removed at the Contractor's expense,
and a new trial section shall be constructed.

If the basic conditions regarding the type of material or procedure change during the execution of
the work, new trial sections shall be constructed.

CROSS-SECTIONS OF COMPLETED RECLAMATION

Cross-sections showing the elevations of the completed reclamation and the terrain of the existing
seabed prior to construction shall go together with every progress report and request for progress
or final payment.

FIELD COMPACTION TEST

Field Density tests to determine the percent of compaction of the material (selected fill, aggregate
base course, etc) shall be conducted. Compaction of each layer thereafter shall continue until a
field density of 95 percent of the maximum dry density in accordance with AASHTO T/180 Method
D has been achieved. In place density determination shall be made in accordance with AASHTO
T191/ ASTM D 1556.

TOLERANCE
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ITEM 06 AGGREGATE BASE COURSE

SCOPE OF WORK

This Item shall consist of furnishing, placing and compacting an aggregate base coursed on a
prepared subgrade/subbase in accordance with this Specification and lines, grades, thickness and
typical cross-sections shown on the Plans or as established by the Engineer.

MATERIAL REQUIREMENTS

Aggregate base course shall consist of hard, durable particies or fragments of crushed stone,
crushed siag or crushed or natural gravel and filler of natural or crushed sand or other finely divided
mineral matter. The composite material shall be free from vegetable matters and lumps or balls of
clay, and shall be of such nature that it can be compacted readily to form a firm, stable base.

In some areas where the conventional base course materials are scarce or non-available, the use
of 40% weathered limestone blended with 60% crushed stones or gravel shall be allowed, provided
that the blended materials meet the requirements of this ltem.

The base material shall conform to the grading requirements of Tabie 3.1, whichever is called for in
the Bill of Quantities.

Table 3.1 Grading Requirements
Sieve Designation Mass Percent Passing
Standard Alternate Grading Grading
mm US Standard A B
50 2’ 100
375 1-1/2" - 100
25.0 1" 60 -85 -
19.0 34" - 60 - 85
12.5 1/2° 35-65 -
475 No. 4 20 - 50 30-55
0.425 No. 40 5-20 8-25
0.075 No. 200 0-12 2-14

The portion of the material passing the 0.075mm (No. 200) sieve shall not be greater than 0.66
{two/thirds) of the fraction passing the 0.425mm (No. 40) sieve.

The portion of the material passing the 0.425mm (No. 40) sieve shall have a liquid limit of not
greater than 25 and a plasticity index of not more than 6 as determined by AASHTO T89 and T90,

respectively.

The coarse aggregate retained on a 2.00mm (No. 10) sieve shall have a mass percent of wear not
exceeding 50 by the Los Angeles Abrasion Test as determined by AASHTO T 96.

Roxas Port Expansion Project

Port of Roxas, Oriental Mindoro



36

Technical Specifications
{Aggregate Base Course)

The material passing the 19mm (3/4 inch) sieve shall have a minimum soaked CBR-value of 80%
tested according to AASHTO T 193. The CBR-value shall be obtained at the maximum dry density
determined according to AASHTO T 180, Method D.

If filler, in addition to that naturally present, is necessary for meeting the grading requirements or for
satisfactory bonding, it shall be uniformly blended with the crushed base course material on the
road or in a pugmill unless otherwise specified or approved. Filler shall be obtained from sources
approved by the Engineer, free from hard lumps and shall not contain more than 15 percent of
material retained on the 4.75mm (NO. 4) sieve.

EXECUTION
PLACING

The aggregate base material shall be placed at a uniform mixture on a prepared sub-base
(selected fill) in a quantity which will provide the required compacted thickness. When more than
one layer is required, each layer shall be shaped and compacted before the succeeding layer is
placed.

The placing of material shall begin at the point designated by the Engineer. Placing shall be from
vehicles especially equipped to distribute the material in a continuous uniform layer or windrow.

The layer or windrow shall be of such size that when spread and compacted the finished layer be in
reasonably close conformity to the nominal thickness shown on the Plans.

When hauling is done over previously placed material, hauling equipment shall be dispersed
uniformly over the entire surface of the previously constructed layer, to minimize rutting or uneven
compaction.

SPREADING AND COMPACTING
When uniformly mixed, the mixture shall be spread to the plan thickness, for compaction.

Where the required thickness is 150mm or less, the material may be spread and compacted in one
layer. Where the required thickness is more than 150 mm, the aggregate base shall be spread and
compacted in two or more layers of approximately equal thickness, and the maximum compacted
thickness of any layer shall not exceed 150 mm. All subsequent layers shall be spread and
compacted in a similar manner.

The moisture content of sub-base material shall, if necessary, be adjusted prior to compaction by
watering with approved sprinklers mounted on trucks or by drying out, as required in order to obtain
the required compaction.

Immediately following final spreading and smoothening, each layer shall be compacted to the full
width by means of approved compaction equipment. Rolling shall progress gradually from the sides
to the center, parallel to the centerline of the road and shall continue until the whole surface has
been rolled. Any irregularities or depressions that develop shall be corrected by loosening the
material at these places and adding or removing material until surface is smooth and uniform.
Along curbs, headers, and walls, and at all places not accessible to the roller, the base material
shall be compacted thoroughly with approved tampers or compactors.

If the layer of base material, or part thereof, does not conform to the required finish, the Contractor
shall, at his own expense, make the necessary corrections.
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