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BQ-5
BOQ and Attachments
(Annex 1 - Basis of Payments)

BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL

The work items included in the proposal and the basis of payments are as follows:

BILL NO. 1
GENERAL EXPENSES

item 1.01 Mobilization, demobilization and cleaning

The quantity to be paid for shall be the minimum equipment requirement enumerated
in the bid documents mobilized, demobilized and cleaning of the site and accepted by
the Engineer. The contract lump sum price shall be full compensation for furnishing all
materials, labor, equipment, tools and incidentals necessary to mobilize and
demobilize all the minimum equipment requirement enumerated in the bid documents
including cleaning of the site. Fifty percent (50%) of the total amount shall be payable
after the mobilization activity while the remaining (50%) payable after demobilization
and cleaning.

Item 1.02 Construction of temporary field office and residence for the Engineer and staff

The quantity to be paid for shall be the actual cost of construction of temporary field
office and residence for the engineer and staff and accepted by the Engineer. The
contract unit price shall be full compensation for furnishing all materials, labor,
equipment, tools and incidentals necessary for the provision of temporary field office
and residence for the engineer and staff at least 48.00 m? as specified in technical
specification (Standard Field Office), page 45 of the bid documents.

Item 1.03 Maintain temporary site office and residence for the Engineer and staff

The quantity to be paid for shall be the actual services rendered in maintaining the site
office and accepted by the Engineer. The contract unit price shall be full compensation
for furnishing all materials, labor, equipment, tools and incidentals necessary to
complete the maintenance of the temporary site office and residence as well as other
expenses such as provision for electric power, telephone bill, potable water supply,
janitorial and security services.

item 1.04 Provide construction safety and Health Program in the execution of the project

The quantity to be paid for shall be the actual implementation of construction safety
and health program and accepted by the Engineer. The contract unit price shall be full
compensation for furnishing all materials, labor, equipment, tools and incidentals
necessary to complete the implementation of the Construction Safety and Health
Program, as required and approved by the Department of Labor and Employment
(DOLE}).

Proposed Expansion of R.C. Wharf
Port of Guiuan, Eastem Samar



BQ-6
BOQ and Attachments
{(Annex 1 - Basis of Payments)

BILL NO. 2
EXTENSION OF R.C. WHARF

Item 2.01 Supply and deliver to site 400mm x 400mm PSC piles

The quantity to be paid for shall be the actual length in linear meter of PSC piles
(400mm x 400mm), supplied and delivered in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for furnishing ali materials, labor, equipment, tools and incidentals
necessary to complete the work.

item 2.02 Splice 400mm x 400mm R.C. piles as directed by the Engineer

The quantity to be paid for shall be the actual number of R.C. piles (400mm x 400mm),
spliced in accordance with the plans and specifications and accepted by the Engineer.
The contract unit price shall be full compensation for fumishing all materials, labor,
equipment, tools and incidentals necessary to complete the work.

Item 2.03 Handle, pitch and drive 400mm x 400mm vertical PSC piles

The quantity to be paid for shall be the actual length in linear meter of vertical PSC
piles (400mm x 400mm), driven in accordance with the plans and specifications,
measured from the tip of piles to cut-off elevation and accepted by the Engineers. The
contract unit price shall be full compensation for furnishing all materials, labor,
equipment, fools and incidentals necessary to complete the work.

{tem 2.04 Handle, pitch and drive 400mm x 400mm batter PSC piles

The quantity to be paid for shall be the actual length in linear meter of batter PSC piles
(400mm x 400mm), driven in accordance with the plans and specifications, measured
from the tip of piles to cut-off elevation and accepted by the Engineers. The contract
unit price shall be full compensation for furnishing all materials, labor, equipment, tools
and incidentals necessary to complete the work.

Item 2.05 Chip/Cut and dispose portion of newly driven PSC Piles up to required elevation

The quantity to be paid for shall be the actual number of newly driven PSC piles,
chipped-off up to cut-off elevation including disposal in accordance with the plans and
specifications and disposal of debris at the designated area and accepted by the
Engineer. The contract unit price shall be full compensation for fumishing all materials,
labor, equipment, tools and incidentals necessary to complete the work.

ltem 2.06 Supply and place 3,500 psi concrete for superstructure

The quantity to be paid for shall be the actual volume in cubic meter of 3,500 psi
concrete, supplied, set-in-place and finished in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for furnishing all materials, labor, equipment, tools and incidentals
necessary to complete the work.

Proposed Expansion of R.C. Wharf
Port of Guiuan, Eastem Samar
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BOQ and Attachments
(Annex 1 - Basis of Payments)

item 2.07 Supply and install steel reinforcements for superstructure

The quantity to be paid for shall be the actual weight in kilogram of steel
reinforcements, supplied and installed in accordance with the plans and specifications
and accepted by the Engineer. The contract unit price shall be full compensation for
furnishing all materials, labor, equipment, tools and incidentals necessary to complete
the work.

Item 2.08 Supply and install construction joints (100mm x 100mm x 10mm angle bar, hot-
dipped galvanized) including dowel bars

The quantity to be paid for shall be the actual length in linear meter of construction
joints (100mm x 100mm x 10mm angle bar, hot-dipped galvanized) including dowel
bars, supplied and installed in accordance with the plans and specifications and
accepted by the Engineer. The contract unit price shall be full compensation for
furnishing all materials, labor, equipment, tools and incidentals necessary to complete
the work.

BILL NO. 3
MOORING AND FENDERING SYSTEM

Item 3.01 Supply and deliver to site rubber dock fenders (V-Type, 500H x 2000L) including
accessories

The quantity to be paid for shall be the actual set of rubber dock fender (V-type 500H x
2000L) including accessories supplied and delivered in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for furnishing all materials, labor, equipment, tools and incidentals
necessary to complete the work.

Item 3.02 Install rubber dock fender (V-Type, 500H x 2000L) including accessories

The quantity to be paid for shall be the actual set of rubber dock fender (V-Type, 500H
x 2000L) including accessories installed in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for furnishing all materials, labor, equipment, tools and incidentals
necessary to complete the work.

Item 3.03 Supply and deliver to site mooring bollards (35T, T-head) including accessories

The quantity to be paid for shall be the actual set of mooring bollard (35T, T-head)
including accessories supplied and delivered in accordance with the plans and
specifications and accepted by the Engineer. The contract unit price shall be full
compensation for furnishing all materials, labor, equipment, tools and incidentals
necessary to complete the work.

Item 3.04 Install mooring bollard (35T, T-head) including accessories

The quantity to be paid for shall be the actual set of mooring bollard (35T, T-head)
including accessories installed in accordance with the plans and specifications and
accepted by the Engineer. The contract unit price shall be full compensation for
furnishing all materials, labor, equipment, tools and incidentals necessary to complete
the work.

Proposed Expansion of R.C. Wharf
Port of Guiuan, Eastern Samar
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BOQ and Attachments
(Annex 1 - Basis of Payments)

BILL NO. 4
REIMBURSABLE ITEMS

item 4.01 Provide office equipment, computer system and digital camera for the use of the
engineer and staff

The quantity to be paid for shall be the actual number of office equipment, computer
system and digital camera enumerated on the bid documents, supplied and delivered
in accordance with the specifications and accepted by the Authority. Payment for this
item shali be made only upon complete delivery/acceptance of all the listed equipment
in (annex 2.2 — Reimbursable items) of the bid documents. The contract lump sum
price shall be full compensation for providing all the reimbursable items. The
Contractor’s Profit and Overhead, Contingencies and Miscellaneous (OCM) should not
be included in the cost of reimbursable items. The amount of bid should not exceed
the maximum amount stated in the Bid Data Sheet [ITB Clause 13.1(a)]. Claims for
payment shall be supported by Official Receipt(s) (OR). The amount to be paid for
shall be the price indicated in the QR but shouid not exceed the contract lump sum
price.

Proposed Expansion of R,.C. Wharf
Port of Guiuan, Eastarn Samar
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B0Q and Attachment
{Annex 2 — Facilities to be Provided)

FACILITIES TO BE PROVIDED FOR THE ENGINEER & HIS STAFF

TEMPORARY FACILITIES OF THE CONTRACTOR

The Contractor shall provide and maintain such temporary offices, stores, workshops, latrines,
housing and messing accommodations as are necessary. The location, dimension and layout of such
buildings and places shall be subject to the approval in writing of the Engineer. By the end of the
contract, the Contractor shall remove all buildings and the area shall be cleared and graded as
required by the Engineer.

SITE OFFICE AND RESIDENCE FOR THE ENGINEER & STAFF

The Contractor shall provide and maintain a temporary site office and residence with an area of at
least 48 square meters for use of the Engineer and staff, including all the necessary electricity,
water, communication services and consumables.

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastern Samar



BQ-10
B0Q and Aftachment
(Annex 2.a — Reimbursable ltems)

OFFICE EQUIPMENT FOR USE OF THE PPA ENGINEER AND STAFF

The Contractor shall provide within thirty (30) days after notice to commence work, the following main
items of brand new office equipment for use of the Engineer and his staff. The Contractor shall make
available for use of the Engineer other equipment as may be necessary for the proper functioning of
the office. The equipment shall be the property of PPA. Operation and maintenance shall be borne
by PPA.

2 sets Office Table, 1.5 x 0.70m with chair
1 set  Conference Table with chair, 6 seater
2 pcs.  Single Bunk Beds with Mattress and Beddings
2 pcs. Waste Paper Basket
1 pc. Calculator, Scientific (12 digits capacity)
1 pc. Communication System
1 pc. Steel Filing Cabinet, 4 drawers
2 units  Air-conditioning Unit, 1.0hp. Window type
1 unit  Refrigerator, 6 cu. ft.
1 set  Gas Stove, 2 bumer with tank
1 unit  Hot and Cold water dispenser, 5 gal. Capacity
1 pc. White Board with eraser and marker
1 unit  Stand Fan, 16" ®
1 unit  Computer Table
1 unit  Computer Chair
COMPUTER SYSTEM

The Contractor shall provide within thirty (30) days after notice to commence work, two (2) “Brand
New Desk Top Computer”, complete with Printer, accessories and licensed software for the use of
the PPA Engineer and his Staff at the start of the project. The items shall be the property of PPA.
QOperation and maintenance shall be borne by PPA.

Description /
Specifications: DESK TOP UNIT
Brand/Model Appfe, IBM, ACER, HP, Touch Smart or branded equivalent (all-in-one PC)
Processor Intel ® Core ™ 17-6700 Processor
(8M Cache, up to 4.0 GHz)
System Memory 16GB DDR4 (1x16GB)
CD-ROM Tray load DVD Drive (Reads and Writes to DVD/CD)
Graphics Nvidia (R) Geforce (R} GTX 960 with 2GB GDDRS
HDD 2TB 7200 RPM + 256 SSD
Display 24” inch. Full HD LED Monitor (Widescreen Screen Capable)
OS Bundled Windows 10 PRO (64bit) Single Language English
(Certification/License)
Office Software MS Office 2016 Home and Business
Anti-Virus Software Symantec 11 (optional)

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastern Samar
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BOQ and Attachment
(Annex 2.a - Reimbursable ltems}

Power Management

ACPI - compliant

System Compliance

PC 2001,NSTL Y2K, Energy Star, SO 9001, ISO 14001, BVQi

EMI Certification

FCC, CE, C - tick, BSMI

Safety Certification CB, UL, CUL/CSA, CCEE, CCIB, Nemko, B-Mark, TUV/GS

Printer HP, Epson All-in-one printer with wide format capabilities (A3 size) or
equivalent

11O Interface 6-USB, 2-PS/2, 1-RJ-45, 1-Line-in Jack, 1-Line-out Jack, 1-Headphone
Jack, 1 VGA outport, 1 HMDI outport, Bluetooth capable

Networking / Wireless | Wireless 802.11 b/g; Integrated 10/100/1000, Base T Network

(WiFi Capability)

Digital / Media Reader

6-in-1 Memory card Reader (SD, SDHC) (MMC) (MS) (MS PRO)

/0 Expansion

1-AGP, 3-PC/

Audio Embedded AC '97 3D PCI Audio w/ 16 bit Sound Blaster Compatibility
Speakers Built-in Dolby Surround Sound Speakers / External Speaker
Keyboard Wireless Keyboard w/ Intemet & email Access keys, Audio/Video controls,
Volume dial & mute, Suspend / resume button
Mouse Wireless Optical / Mouse with Pad
UPS A1 PLUS 980,
Input : 230V, 50/60 Hz., 4.04 A
Output : 230V, 50/60 Hz., 3.04 A
Watts/VA : 980W/1500VA
DIGITAL CAMERA

The Contractor shall provide within thirty (30) days after notice to commence work, two (2) unit
“Brand New” Digital Camera for use of the PPA Engineer and staff. The unit shall be the property
of PPA. Operation and maintenance shall be borne by PPA

The Digital Camera with 12 Mega Pixels still image capture and capable of High Definition Movie up
to 4K30 recording with professional quality lenses, 8GB Memory Card capacity, Shockproof to 2
meters, Waterproof to 12 meters, Crushproof to 100kgf and with built-in Wi-Fi and Bluetooth
enhanced connectivity.

PORTABLE EXTERNAL BACK-UP DRIVE

The Contractor shall provide within thirty (30) days after commence work, two (2) unit “Brand New”
Portable External Hard Drive for the use of the PPA Engineer and staff. The unit shall be the
property of PPA. Operation and maintenance shall be borne by PPA.

The Portable External Hard Drive has the capacity not less than 2TB of storage with an interface of
USB 3.0.

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastern Samar
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BQ-12
BOQ and Attachments
(Annex 3 — Minimum Equipment Requirements)

MINIMUM EQUIPMENT REQUIREMENTS

Crane Barge (319 GW), with 60T Crane, ownedfieased
Tugboat (500 hp), owned/leased

Crawler Crane (30T), owned/leased

Pile Hammer (Diesel or Hydraulic, 10,500 kg.m.), owned/leased
Concrete mixer (1-bagger), owned

Concrete Vibrator (3.50 hp), owned

Bar Cutter (electric, 25mm dia minimum), owned

Bar Bender (electric, 25mm dia minimum), owned
Drop Hammer (2T), owned

Welding Machine (400 amp.), owned

Water Truck with pump (1,000 gal.), owned
Oxy/Acetylene Cutting Outfit, owned

Concrete Bucket, owned

Transit Mixer (5-6 cu.m. cap.), ownedfleased

Cargo Truck, owned

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastem Samar
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BOQ and Attachments
{Annex 4 — Construction Safety & Health Requirements)

CONSTRUCTION SAFETY AND HEALTH REQUIREMENTS

The Contractor shall implement the construction safety and heaith program in accordance with the
applicable provisions of the Occupational Safety and Health Standards (OSHS) of the Department of
Labor and Employment (DOLE).
The Contractor, subject to the approval of the Engineer shall provide and maintain throughout the
duration of the contract a medical room with at least 15 square meters together with all necessary
supplies to be sited in the Contractor's main area.
The Contractor shall provide the following minimum requirements:
LABOR

1 no. Safety Engineer / Officer

1 no. Nurse / Health Officer
EQUIPMENT / MATERIALS

Personnel Protective Equipment

49 pcs. Hard Hats

49 pcs. Gloves

7 pcs. Goggles

1 pcs. Apron

1 pcs.  Safety Belt

49 pcs. Safety Shoes

1 pcs. Life Line

Safety Devices

1 lot Barricades
1 lot Warning signs
2 units  Fire extinguisher
Medical and First Aid System - For nine (9) mos.

NOTE :

The Contractor shall provide the above-cited minimum construction safety and health
requirements or as required by the Engineer.

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastern Samar
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Bidding Forms
{Bid Form)

Bid Form

Date:
ITB No: 023 - 2017

To: Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, Manila

We, the undersigned, declare that:

(a) We have examined and have no reservation to the Bidding Documents, including
Addenda, for the Contract Proposed Extension of R.C. Wharf, Port of Guiuan, Eastern

Samar;

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered below is:

BiLL TOTAL
NO DESCRIPTION AMOUNT
1 General Expenses R
2 Extension of R.C. Wharf
3 Mooring and Fendering System
4 Reimbursable ltems
TOTAL AMOUNT OF BID (including VAT) p

The discounts offered and the methodology for their application are: jnsert information];

(c) Our Bid shall be valid for a period of 120 days from the date fixed for the Bid submission
deadline in accordance with the Bidding Documents, and it shali remain binding upon us
and may be accepted at any time before the expiration of that period;

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of finsert
percentage amount] percent of the Contract Price for the due performance of the Contract;

(e} Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: finsert information],

() We are not participating, as Bidders, in more than one Bid in this bidding process, other
than alternative offers in accordance with the Bidding Documents;

Proposed Extengion of R.C. Wharf
Port of Guiuan, Eastem Samar
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Bidding Forms
{Bid Form)

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any
part of the Contract, has not been declared ineligible by the Funding Source;

(h) We understand that this Bid, together with your written acceptance thereof included in
your notification of award, shall constitute a binding contract between us, untif a formal
Contract is prepared and executed, and

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other
Bid that you may receive.

() We likewise certify/confirm that the undersigned, is the duly authorized representative of
the bidder, and granted full power and authority to do, execute and perform any and all
acts necessary to participate, submit the bid, and to sign and execute the ensuing contract
for the Proposed Extension of R.C. Wharf, Port of Guiuan, Eastern Samar of the
Philippine Ports Authority.

(k) We acknowledge that failure to sign each and every page of this Bid Form, including the
Bill of Quantities, shall be a ground for the rejection of our bid.

Name:

In the capacity of:

Signed:

Duly authorized to sign the Bid for and on behalf of:

Date:

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastemn Samar
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Bidding Forms
{Financial)

FINANCIAL DATA

A The prospective bidder's audited Financial Statements, showing, among others, the
prospective bidder's total and current assets and liabilities, stamped “RECEIVED" by the
Bureau of Internal Revenue (BIR), or its duly accredited and authorized institutions, for the
preceding calendar year which should not be earlier than two (2) years from the date of bid
submission.

Year

1. Total Assets

2. Current Assets

3. Total Liabilities

4. Current Liabilities

5. Net worth (1-3)

6. Net Working Capital (2-4)

B. The computation of the bidders Net Financial Contracting Capacity (NFCC) must be at least
equal to the ABC to be bid, as follows:

NFCC = [ (Current assets minus current liabilities) (15) ] minus the value of all
outstanding or uncompleted portions of the projects under ongoing contracts,
including awarded contracts yet to be started coinciding with the contract to be
bid.

NFCC =

Attached herewith are certified true copies of the audited financial statements stamped received by
the BIR or BIR authorized collecting agent for the latest/immediately preceding calendar year.

Name of Firm/Appilicant

Authorized Signing Official

Date:

NOTES:
If Partnership or Joint Venture, each Partner or Member Firm of Joint venture shali submit

separate financial statements.

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastemn Samar
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Bidding Forms
(Omnibus - Sole)

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES)
CITY OF )SS

AFFIDAVIT

| ( Name ), of legal age, (Civil Status), (Nationality), and residing at (Address), after having

been duly sworn in accordance with law, do hereby depose and state that:

1. | am the sole proprietor or authorized representative of (Name of Bidder) with office
address at X
2. As the owner and sole proprietor or authorized representative of (Name of Bidder), |

have full power and authority to do, execute and perform any and all acts necessary to
participate, submit the bid, and to sign and execute the ensuing contract for (Name of
Project) of the Philippine Ports Authority, {(as shown in the attached duly notarized
“Special Power of Attorney” for the authorized representative);

3. {(Name of Bidder) is not "blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

5. (Name of Bidder) is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

6. The owner or sole proprietor is not related to the Head of Procuring Entity, members of
the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat, the head of the Project Management office or the end — user unit, and the
project consultants by consanguinity or affinity up to the third civil degree;

7. (Name of Bidder) complies with existing labor laws and standards; and
8. (Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:
a) Carefully examine all of the Bidding Document:
b) Acknowledge all conditions, local or otherwise, affecting the implementation of
the contact;
c) Made an estimate of the facilities available and needed for the contact to be bid,
if any; and
d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed

Extension of R.C. Wharf, Port of Guiuan, Eastern Samar.

Proposed Extension of R.C. Wharf
Port of Guivan, Eastern Samar
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Bidding Forms
(Omnibus - Sole)

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this ____ day of 20__ at
, Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me histher [insert type of government identification card used),
with his/her photograph and signature appearing thereon, with no. and his/fher Community
Tax Certificate No. issued on at

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of

——
——

Propesed Extension of R.C. Wharf
Port of Guiuan, Eastern Samar
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Bidding Forms
{Omnibus — Partnership)

OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES)
CITY OF )8S

AFFIDAVIT

| { Name ), of legal age, (Civil Status), (Nationality), and residing at (Address), after having
been duly sworn in accordance with law, do hereby depose and state that:

1. | am the duly authorized and designated representative of (Name of Bidder) with office
address at (Address);
2. | am granted full power and authority to do, execute and perform any and all acts

necessary to participate, submit the bid, and to sign and execute the ensuing contract
for (Name of Project) of the Philippine Ports Authority, accompanied by the duly
notarized Special Power of Aftorney, Board/Partnership Resolution or Secretary’s
Certificate (whichever is applicabie);

3. (Name of Bidder) is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

5. (Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted,

6. None of the officers and members of (Name of Bidder) is related to the PPA General
Manager, members of the Bids and Awards Committee (BAC), the Technical Working
Group, and the BAC Secretariat, the head of the Project Management office or the
end- user unit, and the project consultants by consanguinity or affinity up to the third

civil degree;
7. (Name of Bidder) complies with existing labor laws and standards; and
8. (Bidder) is aware of and has undertaken the following responsibilities as a Bidder:
a) Carefully examine all of the Bidding Document:
b) Acknowledge all conditions, local or otherwise, affecting the implementation of
the contact,
c) Made an estimate of the facilities available and needed for the contact to be bid,
if any; and
d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed

Extension of R.C. Wharf, Port of Guiuan, Eastern Samar.

Proposed Extension of R.C. Wharf
Port of Guiuen, Eastern Samar
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Bidding Forms
{Omnibus — Partnership)

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this __ day of 20__at
, Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of
execution], Philippines. Affiant/s isfare personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with hisfher photograph and signature appearing thereon, with no. and hisfher Community
Tax Certificate No. issued on at

Witness my hand and seal this ____ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of

Proposedt Extension of R.C. Wharf
Port of Guivar, Eastern Samar
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Bidding Forms
{Omnibus — Corp./L.V)

OMNIBUS SWORN STATEMENT FOR CORPORATION OR JOINT VENTURE

REPUBLIC OF THE PHILIPPINES)
CITY OF )SS

AFFIDAVIT

| { Name ), of legal age, (Civil Status), (Nationality), and residing at (Address), after having

been duly sworn in accordance with law, do hereby depose and state that:

1. | am the duly authorized and designated representative of (Name of Bidder) with office
address at :
2. | am granted full power and authority to do, execute and perform any and all acts

necessary to participate, submit the bid, and to sign and execute the ensuing contract
for (Name of Project) of the Philippine Ports Authority, accompanied by the duly
notarized Special Power of Attorney, Board Resolution or Secretary's Certificate;

3. (Name of Bidder) is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct,

5. (Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

6. None of the officers, directors, and controlling stockholders of (Name of Bidder) is
related to the PPA General Manager, members of the Bids and Awards Committee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project
Management office or the or end- user unit, and the project consultants by
consanguinity or affinity up to the third civil degree;

7. (Name of Bidder) complies with existing labor laws and standards; and
8. (Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:
a) Carefully examine all of the Bidding Document:
b} Acknowledge all conditions, local or otherwise, affecting the implementation of
the contact;
c) Made an estimate of the facilities avaitable and needed for the contact to be bid,
if any; and
d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed

Extension of R.C. Wharf, Port of Guiuan, Eastern Samar.

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastem Samar



14

Bidding Forms
(Omnibus ~ Corp./J.V)

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this ___ day of 20 at
, Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of
execution], Philippines. Affiant/s isfare personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me hisfher [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. and hisrher Community
Tax Certificate No. issued on at

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

—

Doc. No.
Page No.
Book No.
Series of

Proposed Extension of R.C. Wharf
Port of Guiuan, Easterrs Samar
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Bidding Forms
(Bid-Securing Declaration)

REPUBLIC OF THE PHILIPPINES)
CITY OF )S.S.

BID-SECURING DECLARATION
Invitation to Bid No.

To : Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, manila

I, the undersigned, declare that:

1. | understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid-Securing Declaration.

2. IWe accept that: (a) l/we will be automatically disqualified from bidding for any
contract with any procuring entity for a period of two (2) years upon receipt of your
Blacklisting Order; and, (b) I/we will pay the applicable fine provided under Section 6 of
the Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from
receipt of the written demand by procuring entity for the commission of acts resulting
to the enforcement of the bid securing declaration under Sections 23.1 (b), 34.2, 40.1
and 69.1, except 69.1(f), of the IRR of RA 9184; without prejudice to other legal action
the government may undertake:

3. t understand that this Bid-Securing Declaration shall cease to be valid on the following
circumstances:

(a) Upon expiration of the bid validity period, or any extension thereof pursuant to
your request;

(b | am declared ineligible or post-disqualified upon receipt of your notice to such
effect, and (i) | failed to timely file a request for reconsideration or i) | filed a
waiver to avail of said right;

{c) | am declared as the bidder with the Lowest Caiculated Responsive Bid, and !
have furnished the performance security and signed the Contract.

IN WITNESS WHEREOF, | have hereunto set my hand this day of 20 at
, Philippines.

Name of Bidder's Authorized Representative
(Signatory’s Legal Capacity)
AFFIANT

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastern Samar
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Bidding Forms
{Bid-Securing Declaration}

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC).
Affiant/s exhibited to me his/her finsert type of government identification card used], with his/her
photograph and signature appearing thereon, with no.

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC

Serial No. of Commission

Notary Public for untit

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]
Doc. No.

Page No.

Book No. ____

Seriesof ___ .

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastern Samar
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Bidding Forms
(Const. Methodology)

CONSTRUCTION METHODOLOGY

Name of Project

Proposed Project Description

Location

MINIMUM SCOPE OF CONSTRUCTION METHODOLOGY

A. EXTENSION OF R.C. WHARF
a. Supply/driving of 400mm x 400mm PSC piles (1,700 |.m.)
b. Splicing of 400mm x 400mm PSC piles (60 units)
c. Supply/placing 3,500 psi concrete for the superstructure (198 cu.m.)
d. Supply/installation of reinforcing steel bar for the superstructure (28,897 kg.)
a. Supply/installation of construction joint (30 L.m.)
B. MOORING AND FENDERING SYSTEM
a. Supply/installation of RDF, V500H x 2000L (4 set)

b. Supplyfinstallation of mooring bollard, 35T, T-head (4 set)

NOTES:

The narrative construction method will guide and familiarize the contractor and the PPA on
how the project shall be carried out in accordance with the highest standard of workmanship.

The construction method shall be consistent with the Bar Chart / S-Curve Schedule,
Equipment Schedule and Manpower Schedule.

Signature
{Authorized Signing Official)

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastern Samar
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Bidding
Forms
(Manpower Schedule)
MANPOWER SCHEDULE
Name of Project
Proposed Project Description
Location
MANPOWER CONTRACT DURATION ( Calendar Days)
(Minimum)
M O N TH L Y
2 3 4 5 8 8 9
Project Manager

Project Engineer

Materials Engineer

Construction
Safety and Health
Officer

Foreman

Specify other applicable positions, ie.:

Carpenter

Steelman

Mason

Electrician

Rigger

QOthers

(Authorized Signing Official)

Signature

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastern Samar
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Bidding
Forms
(Equipment Schedule)
EQUIPMENT UTILIZATION SCHEDULE
Name of Project
Proposed Project Description
Location
EQUIPMENT No. of CONTRACT DURATION ( Calendar Days)
(Minimum) Units
M O N T H L Y
1 2 3 4 5 6 7 8 9
Signature
(Authorized Signing Official)

Proposed Extension of R.C. Wharf
Port of Guiuan, Eastern Samar
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Bidding Forms
(Payment Schedule}

CASHFLOW BY QUARTER AND PAYMENT SCHEDULE

Name of Project:

Proposed Project Description

Location
Project Duration Payment Schedule Cash flow
(days or months) (Monthly, in Pesos) (Quarterly, in Pesos)
TOTAL
NOTES
- The cash flow by quarter and payment schedule should be consistent with the Bar
Chart and S-curb.
- Advance payment should be specified if contractor wants to avail.
- Payment schedule shall not be more than once a month.
Signature

(Authorized Signing Official)

Proposad Extension of R.C. Wharf
Port of Guiuan, Eastern Samar
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CONTRACT FORM



CF-1

(Draft Contract Form)

Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
PPA Building, Bonifacic Drive, South Harbor,
Port Area, Manila, Philippines

CONTRACT
FOR THE PROPOSED EXTENSION OF R.C. WHARF
PORT OF GUIUAN, EASTERN SAMAR

KNOW ALL MEN BY THESE PRESENTS:

This Contract, made and entered into this day of 20 _, in Manila,
Philippines, by and between:

PHILIPPINE PORTS AUTHORITY, a government instrumentality created under
Presidential Decree No. 857, as amended, with principal office at PPA Building, Bonifacio Drive,
South Harbor, Port Area, Manila, represented herein by its duly authorized General
Manager, JAY DANIEL R. SANTIAGO, and hereinafter referred to as “PPA”,

-and -

, a corporation duly organized and existing in accordance

with Philippine laws, with office and business address , represented
in this act by , duly authorized for this purpose, as
evidenced by Secretary’s Certificate , a copy of which is hereto attached and

made an integral part hereof as Annex “A”, and hereinafter referred to as “CONTRACTOR”
WITNESSETH:

WHEREAS. in accordance with Republic Act No. 9184 and its Implementing Rules and
Regulations, PPA advertised and published in a newspaper of general circulation and posted on the
PPA website and G-EPS as well as in its bulletin board, an Invitation to Bid for the Proposed Extension
of R.C. Wharf, Port of Guiuan, Eastem Samar;

WHEREAS, the CONTRACTOR and other prospective bidders submitted their respective bids
for the foregoing project;

WHEREAS, after the opening of bids on , and the conduct of bid evaluation
and required post-qualification, the bid submitted by the CONTRACTOR at its unit and lump sum prices
set forth in its proposal was found to be the Lowest Calculated Responsive Bid in the amount

of e ), Philippine
Currency;

WHEREAS, pursuant to Head Office BAC Resolution No. Series of , award of
the contract was made to the CONTRACTOR in a Notice of Award dated , in the amount
of B ), after submission of

the required documents within the prescribed period and compliance to the conditions stipulated in the
IRR;

WHEREAS, the CONTRACTOR duly accepted the award by signing its Conforme on the said
Notice of Award,

NOW, THEREFORE, for and in consideration of the foregoing premises and the mutual
covenants, stipulations and agreements herein contained, the PPA and the CONTRACTOR have
agreed, as they do hereby agree, and contract as follows:

Praposed Extension of R.C. Wharf
Port of Guiuan, Eestem Samar



CF-2

{Draft Contract Form)

ARTICLE |
CONTRACT DOCUMENTS

1.01 Thefollowing documents shall constitute integral parts of this Contract, as fully as if the contents
of the said documents are reproduced, incorporated and set forth herein, and shall govern and control in
full force and effect the rights and obligations of the Parties, except as otherwise modified by the terms
and conditions of this Contract, or by mutual agreement in writing of both parties, to wit

a. Contract Agreement
b. Bidding Documents
c. Winning bidder's bid, including the Eligibility requirements, Technical and Financial

Proposals and all other documents / statements submitted

d. Performance Security
e. Notice of Award of Contract; and
f. Other contract documents that may be required by existing laws and the PPA such as:

@) Construction Schedule and S-Curve

(2) Manpower Schedule

(3) Construction Methods

(4) Equipment Utilization Schedule

(5) Construction Safety and Health Program approved by the DOLE
(8) Pert / CPM

(N Duly Approved Program of Work and Cost Estimates

(8) Certificate of Availability of Funds

(9) Abstract of Bids

(10)  Resolution of Award

1.02 All Contract documents are and shall remain as the property of the PPA.

103 The words and expressions in this Contract shall have the same meanings respectively assigned
to them in the Contract Documents referred to above.

ARTICLE Il

CONTRACTOR'S UNDERTAKING
SCOPE OF WORK

201 The CONTRACTOR, in consideration of the payment to be made
by the PPA to the CONTRACTOR, as stated in the Contract Documents and this Contract, the latter
hereby covenants to execute and complete the Proposed Extension of R.C. Wharf, Port of Guiuan,
Eastern Samar, in conformity in all respects with the provisions of this Contract, as follows:

1. General Expenses P
2. Extension of R.C. Wharf R
3. Mooring and Fendering System R
4. Reimbursable ltems B

TOTAL AMOUNT R

Propossd Extension of R.C. Whar!
Pot of Guiuan, Eastern Samar
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202 The CONTRACTOR agrees to commence, perform and complete the work called for and
defined in this Contract at its sole cost and expense, and to fully and faithfully furnish all materials, tools,
labor supplies, equipment, services and superintendence for the implementation of this Contract in
accordance with the schedule in the Contract Documents forming integral parts of this Contract.

203 The CONTRACTOR guarantees, among others, that all tools, equipment, machineries,
instruments, accessories and materials it will supply or deliver or install and/or use in the construction
and workmanship of all his work under the Contract, shall be in accordance with the Contract
Documents.

The CONTRACTOR further guarantees that all the office facilities, computer system and digital
camera it will provide/supply in connection with this contract shall be brand new and in accordance with
the specifications prescribed thereof in the Bid Document.

204 The CONTRACTOR recognizes the position of trust and confidence reposed in it under this
Contract, and agrees to perform its obligations hereunder in the most efficient and competent manner,
use its skill and good judgment, always set in good faith, and carry out the execution of this Contract in
the most sound, expeditious and economical manner consistent with the interest of the PPA.

ARTICLE Nl
CONSIDERATION

3.01 Forand in consideration of the full, satisfactory and faithful performance by the CONTRACTOR
of all its undertakings defined in and provided for under this Contract and Contract Documents, the PPA
agrees to pay the CONTRACTOR the total amount not exceeding

= ),
Philippine Currency, inclusive of the 12% value added tax, payment to be made and computed on the
basis of final quantities at the unit bid price for each item of work actually performed and finished for
each pay item as determined and accepted by PPA and in the manner set forth in the Contract
Documents, as full compensation for everything furnished and done by the CONTRACTOR under this
Contract, including all works required but not specifically mentioned, and also for all losses and
damages to the CONTRACTOR arising out of the work aforesaid, from the action of the elements, or
from any obstruction or difficulty encountered in the prosecution of this Contract, for all expenses
incurred by or in consequence of the suspension or discontinuance of the contract herein specified and
for faithfully completing the contract and the whole thereof, atthe time and in the manner provided in the
Contract Documents.

It is agreed and understood that all bid prices specified in this contract shall be considered as
fixed prices, and therefore not subject to price adjustment and escalation during the contract
implementation, except under extraordinary circumstances and upon prior approval of the Government
Procurement Policy Board (GPPB)or when a Treaty or International or Executive Agreement Expressly
allows it. Any request for price escalation under extraordinary circumstances shall be submitted by PPA
to the National Economic and Development Authority (NEDA). Extraordinary circumstances shall referto
events that may be determined by the NEDA in accordance with the Civil Code of the Philippines and
upon recommendation of the PPA.

302 Final and full payment of the consideration herein above-mentioned shall be upon full completion
of the project and fulfilment by the CONTRACTOR of all the terms and conditions set forth in this

Contract.

However, it is agreed that no payment or payments made under this Contract, except the final
payment upon issuance of Certificate of Completion and Acceptance, shall be understood as
performance of this Contract, either wholly or in part, and no payment shall be construed to be an
acceptance of defective work or improper implementation thereof.

3.03 Anypayment due and payable to the CONTRACTOR may be set off against liquidated damages
payable to the PPA by the CONTRACTOR under this Contract.

Proposed Extension of R.C. Whar{
Port of Guiuan, Eastern Samar
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304 ltislikewise understood that the CONTRACTOR shall show proof evidencing payments by the
CONTRACTOR of labor, materials, supplies, insurance premiums, etc., used in the work, before any
payment is made to it.

For this purpose, the CONTRACTOR shall, before payment is made on the works accomplished,
submit an affidavit certifying to the fact of payments of said labor, materials, supplies, equipment,
insurance premiums, etc.

3.05 All payments shall be subject to existing government accounting and auditing rules and
regulations.

3.06 The PPA shall, upon written request of the contractor which shall be submitted as a contract
document, make an advance payment to the contractor in an amount not exceeding fifteen percent
(15%) of the total contract price, to be made in lump sum or, at the most, two installments accordingto a
schedule specified in the Bidding Documents.

3.07 The advance payment shall be made only upon the submission to and acceptance by the
procuring entity of on irrevocable standby letter of credit of equivalent value issued by a Universal or
Commercial Bank.

3.08 The advance payment shall be repaid by the contractor by deducting fifteen percent (15%j from
his periodic progress payments a percentage equal to the percentage of the total contract price used for
the advance payment.

The contractor may reduce his standby letter of credit by the amounts refunded by the Monthly
Certificates in the advance payments.

3.09 Progress payments are subject to retention of ten percent (10%) referred to as the "retention
money". Such retention shall be based on the total amount due to the contractor prior to any deduction
and shall be retained from every progress payment until fifty percent (50%) of the value of works, as
determined by the PPA are completed. If, after fifty percent (50%) completion, the work is satisfactorily
done and on scheduie, no additional retention shall be made; otherwise, the ten percent {10%) retention
shall be imposed.

310 The total "retention money" shall be due for release upon final acceptance of the works. The
CONTRACTOR may, however, request for the substitution of the retention money for each progress
billing with irrevocable standby letters of credit from a Universal or Commercial Bank, of amounts
equivalent to the retention money substituted for and acceptable to PPA, provided that the project is on
schedule and is satisfactorily undertaken. Otherwise, the ten percent (10%) retention shall be made.
Said irrevocable standby letters of credit to be posted in favor of PPA shall be valid for a duration to be
determined by PPA and will answer for the purpose for which the ten percent (10%) retention is
intended, i.e., to cover uncorrected discovered defects and third party liabilities.

ARTICLE IV
PERFORMANCE SECURITY

401 To guarantee the faithful performance of the CONTRACTOR of its obligations under this
Contract, it shall post prior to the signing of the Contract a performance security in the form of
irrevocable letter of credit issued by a Universal or Commercial Bank, and acceptable to PPA or a
combination thereof as may be required by PPA, in accordance with the following schedule:

a. Irrevocable, - Ten Percent (10%) of the total
letter of credit issued by a Universal or contract price
Commercial Bank

Proposed Extension of R.C. Whart
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b. any combination of the foregoing - Proportionate to share of form with
respect to total amount of security

402 This performance security shall be denominated in Philippine Pesos and posted in favor of PPA,
and shall be forfeited in favor of PPA in the event itis established that the CONTRACTOR is in defaultin
any of its obligations under this Contract.

403 Subjectto the conditions of the Contract, the performance security may be released by PPA after
the issuance of the Certificate of Acceptance of the project, provided that PPA has no claims filed
againstthe CONTRACTOR or the surety company and there are no claims for labor and materials filed
against the contractor.

404 The CONTRACTOR shall post an additional performance security following the schedule above
to cover any cumulative increase of more than ten percent (10%) over the original vaiue of the contract
as a result of amendments to order or change orders, extra work orders and supplemental agreements
as the case may be. The CONTRACTOR shall cause the extension of the validity of the performance
security to cover approved contract time extensions.

405 In case of a reduction in the contract value or for partially completed works under this contract
which are usable and accepted by PPA, and the use of which in the judgment of PPA shall not affect the
structural integrity of the entire project, PPA may aliow a proportional reduction in the original
performance security, provided that any such reduction is more than ten percent (10%) and that the
aggregate of such reductions is not more than fifty percent (50%) of the original performance security.

ARTICLE V
COMPLETION TIME: LIQUIDATED DAMAGES
501 The CONTRACTOR agrees and obligates itself to perform and complete all works provided for in
this Contract within calendar days (including Sundays and Holidays), reckoned

not later than seven (7) calendar days from issuance of the Notice to Proceed. Notice to Proceed shall
be issued after this Contract has been signed by the Parties hereof.

5.02 Timeis of the essence of this Contract. Should the CONTRACTOR refuse or fail to satisfactorily
complete the work within the specified contract time, plus any time extension duly granted and is hereby
in default under the contract, the CONTRACTOR shall pay the PPA for liquidated damages, and not by
way of penalty, an amount as provided in the conditions of contract, equal to at least one—tenth (1/10) of
one (1) percent of the cost of the unperformed portion of the works for everyday of delay.

503 The project or a portion thereof may be deemed usable when it starts to provide the desired
benefits as certified by the Facilities Construction and Maintenance Department of PPA.

504 Itis understood that the damages herein provided are fixed and agreed liquidated damages and
to be entitled to such damages, PPA does not have to prove that it has incurred actual damages. Such
amount shall be deducted from any money due or which may become due the CONTRACTOR under
the contract and/or collect such liquidated damages from the retention money or other securities posted
by the CONTRACTOR, whichever is convenient to PPA.

5.05 In case that the delay in the completion of the work exceed a time duration equivalent to ten
percent (10%) of the specified contract time plus any time extension duly granted to the CONTRACTOR,
PPA may rescind the contract, forfeit the CONTRACTOR's performance security and take over the
prosecution of the project or award the same to a qualified contractor through negotiated contract.

506 Inno case, however, shall the total sum of liquidated damages exceed ten percent (10%) of the
total contract price, in which event the contract shall automatically be taken over by PPA or award the
same to a qualified contractor through negotiation and the erring CONTRACTOR's performance security

shall be forfeited. The amount of the forfeited performance security shall be aside from the amount of

Proposed Extension of R.C. Wharf
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the liquidated damages that the CONTRACTOR shall pay PPA under Section 5.02 hereof and impose
other appropriate sanctions.

ARTICLE VI
EXTENSION OF CONTRACT TIME

6.01 Should the amount of additional work of any kind or other special circumstances of any kind
whatsoever occur such as to fairly entitle the CONTRACTOR to an extension of contract time, PPA shall
determine the amount of such extension; provided that PPA is not bound to take into account any claim
for an extension of time unless the contractor has prior to the expiration of the contract time and within
thirty (30) calendar days after such work has been commenced or after the circumstances leading to
such claim have arisen, delivered to PPA notices in order that it could have investigated them at that
time. Failure to provide such natice shall constitute a waiver by the CONTRACTOR of any claim. Upon
receipt of full and detailed particulars, PPA shall examine the facts and extent of the delay and shall
extend the contract time for completing the contract work when, in PPA's opinion, the findings of facts
justify an extension.

602 No extension of contract time shall be granted the CONTRACTOR due to (a) ordinary
unfavorable weather conditions; and (b) inexcusable failure or negligence of CONTRACTOR to provide
the required equipment, supplies or materials.

603 Extension of contract time may be granted only when the affected activities fall within the critical
path of the PERT/CPM network.

8.04 No extension of contract time shall be granted when the reason given to support the request for
extension was already considered in the determination of the original contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon by the parties
before contract perfection.

605 Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for
the prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of
the number of rainy/unworkable days predetermined by the PPAin relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract documents as agreed
upon by the parties before contract perfection and/or for the equivalent period of delay due to major
calamities such as exceptionally destructive typhoons, floods and earthquakes, and epidemics, and for
causes such as non-delivery on time of materials, working drawings, or written information to be
furnished by the PPA, non-acquisition of permit to enter private properties within the right-of-way
resulting in complete paralization of construction activities, and other meritorious causes as determined
by the PPA's authorized Engineer and approved by the PPA. Shortage of construction materials, general
labor strikes, and peace and order problems that disrupt construction operations through no fault of the
CONTRACTOR may be considered as additional grounds for extension of contract time provided they
are publicly felt and certified by appropriate government agencies such as DTI, DOLE, DILG and DND,
among others. The written consent of bondsmen must be attached to any request of the CONTRACTOR
for extension of contract time and submitted to the PPA for consideration and that the validity of the
performance security shall be correspondingly extended.

ARTICLE VI
ENTIRE CONTRACT

7.01 Provisions to the contrary notwithstanding, it is agreed that this is an entire contract for one
whole complete work and that partial payments on account by the PPA or the use of parts of the work or
equivalent shall not constitute an acceptance of any part of the work before its entire completion and
final acceptance in writing by the PPA.

Proposed Extension of R.C. Wharf
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ARTICLE Vil
CONTRACTOR'S LIABILITY

8.01 The Parties, likewise, hereby agree that the employees of the CONTRACTOR are not
employees of the PPA; hence, the PPA shall not in any way be liable or responsible for any personal
injury or damages including death sustained or caused by any of the employees of the CONTRACTOR
and/or his sub-contractor or agent or supplier whether or not occurring during the performance of their
duties. The CONTRACTOR agrees and binds itself to indemnify the PPA for whatever injuries or
damages caused or occasioned or contributed to by the failure, negligence or conduct of the
CONTRACTOR and/or its employees, sub- contractors, agent and supplier or consultants arising out of
or in connection with or on the occasion of the performance of this Contract. The CONTRACTOR shall,
at all times, stand solely liable and/or responsible for the enforcement of, and compliance with all
existing laws, rules and regulations and binds itself to save and hold the PPA free and harmless from
any and all liability in respect thereof and/or arising therefrorn and/or by reason of this Contract and its
implementation.

ARTICLE IX
RESPONSIBILITY OF THE CONTRACTOR

901 The CONTRACTOR shall assume full responsibility for the entire contract work until its final
acceptance by the PPA and shall be held responsible for any damage or destruction of works until such
final acceptance.

9.02 The CONTRACTOR shall be fully responsible for the safety, protection, security and
convenience of its personnel, third parties and the public at large, as well as the works, equipment,
installation and the like to be affected by the construction work.

9.03 Any actionable act or acts of arising out of or in the course of this Contract
shall be understood and binding as an act of and vice-versa.

ARTICLE X
INSPECTION AND CONSTRUCTION OF CONTRACT WORK

10.01 Inspection of the contract work shall be made by the PPA while such contract work is in progress
to ascertain that the completed works or stages comply in all respects, with the standards and
requirements set forth in the Contract Documents. Notwithstanding such inspection, the CONTRACTOR
shall be held responsible for the acceptability of the finished works. The CONTRACTOR shall promptly
correct all works determined by the PPA as failing to meet requirements, at CONTRACTOR's own
expense.

ARTICLE XI
NON-ASSIGNMENT AND NO SUBCONTRACT

11.01 The CONTRACTOR shall not, without the written approval of the PPA, assign, transfer, pledge,
sub-contract, or make any other disposition of interest in this Contract. Any unapproved assignment,
transfer, pledge, sub-contract or any other disposition, shall be sufficient ground for the PPA to terminate
or cancel this Contract motu proprio without need of judicial action pursuant to Section 19.04 hereof.
Should the PPA give its written approval, such consent shall not relieve the CONTRACTOR of its
responsibilities under the Contract. The CONTRACTOR shall ensure that the terms and conditions of
any such sub-contract shall comply and conform with the terms and conditions of the Contract. The
CONTRACTOR shall be responsible for the observance by any such sub-contractor of the terms and
conditions of the Contract.

Proposed Extension of R.C. Wharf
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11.02 If any portion of the project sub-contracted is not prosecuted faithfully in accordance with the
Contract, the sub-contractor shall be removed or replaced immediately upon the written request of the
PPA, provided, however, that any failure of PPA to make such a request shall not relieve the
CONTRACTOR of its obligations under the contract. PPA shall not be responsible for the delays or
costs incurred by the CONTRACTOR because of the disapproval or removal of the sub-contractor or
because of the late submittal of its or his approval.

ARTICLE XIi
INSURANCE

12.01 The CONTRACTOR shall, prior to the commencement of work, secure the standard
CONTRACTOR's all risk insurance (CARI) from the Government Service Insurance System (GSIS) or
any insurance company duly certified by the Insurance Commission as authorized to issue such
insurance, to insure the works against all losses or damages arising from whatever cause for which the
CONTRACTOR is responsible under the Contract.

ARTICLE Xl
WARRANTY

13.01 The CONTRACTOR shall assume full responsibility for the contract work from the time project
construction commenced up to final acceptance thereof by the PPA and shali be held responsible for
any damage or destruction of the works, except those occasioned by force majeure. The
CONTRACTOR shall be responsible for the safety, protection, security, and convenience of its
personnel, third parties, and the public at large, as well as the works, equipment, installation and the like
to be affected by the construction work.

13.02 The defect liability period for the project covered by this Contract shall be one (1) year from
project completion up to final acceptance thereof by the PPA. During this period, the CONTRACTOR
shall undertake and complete the repair works, at its own expense, of any damage to the said project
within NINETY (90) DAYS from the time the PPA General Manager or his duly authorized representative
has issued an order to undertake repair. In case of failure or refusal to comply with this order, PPA shalt
undertake such repair works and the CONTRACTOR shall fully reimburse the former for all the
expenses incurred therein upon demand.

13.03 After final acceptance of the project by the PPA, the CONTRACTOR shalll be responsible for
structural defects and/or failure of the said project within the period of FIFTEEN (15) YEARS from the
date of final acceptance thereof by the PPA. For this purpose, the CONTRACTOR shall put up a
warranty security in the form of letter of credit issued by a Universal or Commercial Bank or Bank
guarantee confirmed by a Universal or Commercial Bank and acceptable to PPA in accordance with the

following schedule:

a. Letter of Credit issued by a - Five percent (5%) of the total contract price
Universal or Commercial Bank

b. Bank guarantee confirmed by a - Ten percent (10%) of the total contract price
Universal or Commercial Bank

The warranty security shall be denominated in Philippine Pesos, remain effective for one (1) year from
the date of issuance of the Certificate of Final Acceptance by PPA and be returned only after the tapse
of the said one (1) year period.

Proposed Extension of R.C. Wharf
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ARTICLE XIV
TAXES, LICENSES, PERMITS AND FEES

14.01 The CONTRACTOR's tax, licenses, permits, fees and all other taxes, fees or charges of
whatever form, kind or nature due or which may be due to the national and/or local government units
and/or its instrumentalities/agencies on account of the performance and compietion of the work
stipulated herein, fees for the testing of materials and samples and fees for the testing and inspection of
the instaliation by all agencies having jurisdiction and all necessary and incidental expenses relative
thereto including preparation of documents and notarial fees shall be paid for and obtained by the
CONTRACTOR on its own account. Should the PPA be compelled to advance the same, PPA is hereby
authorized to deduct the amount advanced from whatever amount due the CONTRACTOR from PPA.

14.02 The CONTRACTOR shall pay taxes in full and on time and that failure to do so shall entitle PPA
to suspend payment to the CONTRACTOR. Further, the CONTRACTOR shall during the term of this
Contract regularly present to PPA a tax clearance from the Bureau of Internal Revenue (BIR) as well as
a copy of its income and business tax returns duly stamped and received by the BIR and duly validated
with the tax payments made thereon.

ARTICLE XV
AGREEMENT MODIFICATION

15.01 No modification, alteration or waiver of any provision herein contained shall be binding on the
Parties hereto unless evidenced by a written amendment signed by the parties hereof.

15.02 A variation order (change order/extra work order) may be issued by PPA under the conditions set
forth in the applicable provisions of Republic Act No. 9184 and its Implementing Rules and Regulations.

15.03 The PPA may, at any time by written order and without notice to the Sureties, direct the
CONTRACTOR to perform additional/extra work necessary to and within the General Scope of the
project as bid and awarded. The CONTRACTOR shall be paid for additional/extra work items whose unit
prices shall be derived based on the following:

a. For additional/extra works duly covered by change orders involving work items which are
exactly the same or similar to those in the original contract, the applicable unit prices of
work items in the original contract shall be used.

b. For additional/extra works duly covered by Extra Work Orders involving new work items
that are not in the original contract, the unit prices of the new work items shali be based
on the direct unit costs used in the original contract (e.g. unit cost of cement, rebars,
form lumber, labor rate, equipment rental, etc.). All new components of the new work
item shall be fixed prices, provided the same is acceptable to both PPA and the
CONTRACTOR, and provided further that the direct unit costs of new components shall
be based on the CONTRACTORS's estimate as validated by PPA via documented
canvass in accordance with existing rules and regulations. The direct cost of the new
work item shall then be combined with the mark-up factor (i.e., taxes and profit) used by
the contractor in his bid to determine the unit price of the new work item.

15.04 Request for payment by the CONTRACTOR for any extra work shail be accompanied by a
statement, with the approved supporting forms, giving a detailed accounting and record of amount for
which he claims payment. Said request for payment shall be included with the CONTRACTOR's
statement of progress payment.

Proposed Extansion of R.C. Whart
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ARTICLE XVI
SUSPENSION OF WORK

16.01 The PPA or its duly authorized representative shall have the authority to suspend the work wholly
or partly by written order for such period as may be deemed necessary, due to force majeure or any
fortuitous events or for failure on the part of the CONTRACTOR to correct bad conditions which are
unsafe for workers or for the general public to carry out valid orders given by PPA or to perform any
provisions of the Contract, or due to adjustment of plans to suit field conditions as found necessary
during construction. The CONTRACTOR shall immediately comply with such order to suspend the work
wholly or partly.

In case of total suspension, or suspension of activities along the critical path, which is not due to
any fault of the CONTRACTOR, the elapsed time between the effective order of suspending operation
and the order to resume work shall be allowed the CONTRACTOR by adjusting the contract time
accordingly.

ARTICLE XV
INDIVISIBILITY OF OBLIGATION

17.01 Itis the intent of the Contract that all the documents, annexes and addenda forming part hereof,
shall be read together and that each and every provision or stipulation hereof be given full force, effect
and applicability. However, in the event that one or more provisions or stipulations herein be declared
null and void by the courts, or otherwise rendered ineffective, the remaining provisions and stipulations
shall not be affected thereby.

ARTICLE XVIII
ARBITRATION/REMEDY AND RELIEF

18.01 Should there be any dispute or difference of any kind whatsoever which shall arise between the
parties in connection with the implementation of this Contract; the Parties hereto shall make every effort
to resolve amicably such dispute or difference by mutual consultation. In the event that such dispute or
disagreement be not resolved to their mutual satisfaction, the matter shall be submitted to arbitration in
the Philippines according to the provisions of Republic Act No. 876, otherwise known as the “Arbitration
Laws” and Republic Act No. 9285; otherwise known as the “Alternative Dispute Resolution Act of 2004™.
Provided, however, that disputes that are within the competence of the Construction Industry Arbitration
Commission to resolve shall be submitted thereto. Provided, further, that, by mutual agreement, the
parties hereto may agree in writing to resort to other alternative modes of dispute resolution. Provided,
finally, that the arbitration proceeding shall be without prejudice to the right of PPA to rescind or
terminate this contract in accordance with Article XIX, Section 19.04 hereof.

18.02 Should the PPA be constrained to resort to court action to enforce or safeguard its rights and
interests under this Contract, the CONTRACTOR shall be liable to the PPA for attorney's fees in an
amount equivalent to Twenty Percent (20%) of the total sum claimed in the complaint, exclusive of other
damages and the expenses of litigation. Venue of all court actions in connection with or arising out of
this contract shall be laid exclusively in the proper court of the City of Manila.

18.03 Itis clearly understood that in case a dispute or disagreement arises between the PPA and the
CONTRACTOR regarding the manner by which the latter is performing works, the CONTRACTOR shall
follow the instruction of the PPA relative thereto, otherwise, it shall have no right to ask for arbitration or
go to court for relief.

Proposed Extension of R.C. Wharf
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ARTICLE XiX
OTHER COVENANTS

19.01 It is expressly agreed and understood that in case of irreconcilable conflict between the
provisions of this Contract and the provisions of any of the contract documents, the former shall be
controlling.

19.02 It should also be clearly understood that any payment or failure of the PPA to demand
compliance with any of the terms and conditions of this Contract or any act of liberality on the part of the
PPA shall not be construed or considered as a waiver on the part of the PPA for the enforcement of this
Contract, nor shall it relieve the CONTRACTOR of any of its obligations provided thereunder.

19.03 Under no circumstances shall the PPA be held liable for the payment of any extra work, or extra
cost of work, change of work, or change order undertaken without the prior written approval of the PPA
to perform said work.

19.04 Notwithstanding any provision to the contrary, the PPA has the right to terminate, cancel and/or
rescind this Contract motu proprio, in case of breach thereof by the CONTRACTOR, without need of
judicial action by giving at least TEN (10) Days written Notice to that effect to the CONTRACTOR, which
Notice shall be final and binding on all the parties. In such event, the PPA may take over and continue
the project, and the contracts and agreements entered into by the CONTRACTOR with third parties,
which the PPA in its discretion, may want to assume are hereby conclusively deemed assigned to the
PPA. For this purpose, the CONTRACTOR here agrees and obligates itself to incorporate or cause to
be incorporated in any contract or agreement with third parties, as same is connected with or related to
the performance of any or all of the CONTRACTOR's obligations and undertakings hereunder, a
stipulation providing for its assignability to and assumption by the PPA, at the option of the PPA. ltis
further agreed and understood that upon receipt of the Notice mentioned above, the CONTRACTOR
cannot remove, withdraw or pull-out any of the equipment, machineries, tools, materials, and/or supplies
brought to the project site without the written approval of the PPA.

Within thirty (30) days after termination, cancellation or rescission of this Contract, the Parties
shall settle their respective accountabilities as of the date of termination, cancellation or rescission,
including the refund of any and all advances made plus legal interest from date of receipt of the amount
or amounts advanced.

19.05 Itis expressly agreed that whenever the CONTRACTOR is behind schedule in its contract work
and incurs ten (10%) percent or more negative slippage based on its approved PERT/CPM, the PPA
may undertake the whole or portion of the unfinished work by administration or by negotiation through
another qualified CONTRACTOR.

Whenever a work activity in the project is not being done on schedule per approved PERT/CPM,
the PPA shall notify and direct the CONTRACTOR to immediately undertake such work activity. If within
fifteen (15) days from receipt of such notice, the CONTRACTOR fails to start work and to show a
satisfactory performance, PPA may take over the whole or portion of such work and have such work
done by administration or award the same to another qualified contractor through negotiated contract at
the current valuation price.

19.06 The PPA has the right to require the CONTRACTOR to supply and provide the required tools,
materials, supplies, equipment, facilities, and to increase the number of workers assigned to the work
when exigencies of the service so require. Should the CONTRACTOR fail, refuse or neglect to comply
with the same, PPA shali have the option to take over the project in whole or in part or award the same
to another CONTRACTOR through negotiated contract at the current valuation price. Any increase in
cost which the PPA may incur as a result of its take-over of the project pursuant to Sections 19.04,
19.05 and 19.06 shall be borne by and charged to the CONTRACTOR.
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19.07 The CONTRACTOR shall provide and do everything necessary to perform its obligations under
this Contract according to the true intent and meaning of all the Contract Documents taken together,
whether the same may or may not be shown or described particularly in the drawings, plans and
specifications provided that the same can be inferred therefrom. Should the CONTRACTOR find
discrepancy in the drawings, plans and specifications, it shall immediately refer the same to the PPA,
whose decision shall be followed.

19.08 The CONTRACTOR agrees and obligates itself to restore to its original condition, on its own
account, any public road, pavement, streets or open space and/or public or private property which are
excavated or in any manner used by the CONTRACTOR in connection with the performance of its
obligations under this Contract.

19.09 The CONTRACTOR agrees and binds itself to hold and save PPA free and harmless from any
damage, claims and rights of action by third parties arising out of or by reason of this Contract and all
injuries that may be suffered by PPA due to the failure, negligence, delay or conduct on the part of the
CONTRACTOR and/or its employees in the performance of their obligations under this Contract.

19.10 No final payment of the contract shall be made to the CONTRACTOR without the Certificate of
Completion and/or Acceptance from the Office of the Municipal Engineer of the Municipality concerned
of the local works to be restored mentioned in Section 19.08 hereof, otherwise the cost of restoration
shall be made available out of any collectible/receivable by the CONTRACTOR from the PPA.

19.11 Notwithstanding any extra work, change of work or orders made, if any, by the PPA, itis agreed
that the same shall be completed within the period herein fixed and provided.

19.12 The CONTRACTOR shali hold the PPA free and harmless from whatever suit and hereby binds
and obligates itself to indemnify the PPA for any and all liabilities, losses, damages, judgment, awards,
fines, penalties and all expenses, legal or otherwise, of whatever kind and nature, arising from and by
reason of this Contract, due to the fault, negligence, act, omission, delay, conduct, breach of trust or
non-observance or violation of this Contract or any stipulation and warranty by the CONTRACTOR
and/or any of its employees, agents, representatives or sub-contractors.

ARTICLE XX
SPECIAL REPRESENTATION

20.01 The CONTRACTOR hereby represents that all documents it submitted which form integral parts
hereof are authentic and duly executed with alt the required formalities for the same, and that the facts
andfor date contained therein are true and correct. A breach of this representation including all
misrepresentation in the documents or suppression of material facts therein, which if known, could have
disqualified the CONTRACTOR such that this contract would not have been made and entered into,
gives the PPA the immediate right or recourse to motu proprio rescind, abrogate or otherwise terminate
the contract without need of judicial action, in accordance with Section 19.04 hereof.

2002 The CONTRACTOR hereby warrants that it has not given nor promised to give any money, gift
or any material favor/consideration to any official or employee of the PPA to secure this Contract; that
any violation of this warranty shall be sufficient ground for the PPA to revoke or cancel this Contract
extrajudicially or without need of judicial intervention.

ARTICLE XXI
BUDGETARY REQUIREMENT
21.01 The parties hereto hereby adopt and incorporate herein by reference, Letter of Instruction No.

767 dated 16 November 1978, issued by the Office of the President, as implemented by the Letter
Circular, dated 7 December 1978, of the Department of Budget and Management.

Proposed Extension of R.C. Whar!
Part of Guivan, Eastern Samar
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ARTICLE XXII

EFFECTIVITY
22 01 This Contract shall become effective after the same shall have been signed by the Parties hereof.
IN WITNESS WHEREOF, the Parties have hereunto signed this Contract on the date and place

first hereinabove written.

PHILIPPINE PORTS AUTHORITY
By: By:

Jay Daniel R. Santiago
General Manager

WITNESSES:

Adrian Ferdinand S. Sugay
Chairperson Head Office Bids and Awards Committee

ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)

City of }8.S.
BEFORE ME, a Notary Public for and in the City of , this day of
. 20___, personally appeared the foliowing:
NAME Proof of DATE PLACE
Identity

Jay Daniel R. Santiago

Known to me and to me known to be the same persons who executed the foregoing instrument as :
POSITION COMPANY CTC No. DATE PLACE

General Manager Philippine Ports Authority

and they acknowledged to me that the same is their own free act and deed as well as the free and
voluntary act of the corporation they represent.

This foregoing instrument is a Contract for the Proposed Extension of R.C. Wharf, Port of
Guivan, Eastern Samar, consisting of 13 pages, including this page on which this acknowledgment is
written, signed by the parties and their instrumental witnesses on each and every page thereof.

IN WITNESS WHEREOF, | have hereunto affixed my hand and notarial seal on these presents
at the place and on the date first above written

Doc. No. ;
Page No.
Book No.
Series 0f 20 ;
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