SECTION V

SPECIAL CONDITIONS
OF CONTRACT



SCC~1

Special Conditions of Contract

GCC Clause

117 The Intended Completion Date is 450 calendar days from
commencement of work, inclusive of the estimated thirty (30) calendar
days considered unfavorabie to the prosecution of the works at site.

1.22 The Works consists of:

A. DEMOLITION AND REMOVAL WORKS

Demolish and dispose existing RC deck (1,637sq.m.)
Removal of existing mooring bollard (12 sets)

Removal of existing rubber dock fenders (13 sets)

Chip-off existing piles up to pile cap elevation (63 no.)
Chip-off existing piles up to elevation 0.00 (MLLW) (180 no.)
Chip-off existing piles up to required elevation for
mooring/anchor block (22 no.)

Excavation of existing seabed (2,171 cu.m.)

Excavation of fill material for installation of RCPC (25 cu.m.)
Clearing and removal of underwater debris prior to driving of

piles (75 sq.m.)

B. RC PIER REHABILITATION AND EXTENSION

Supply, driving and chipping of PSC square piles (1,220 1.m.)
Supply and placing of concrete for the superstructure (353 cum.)
Supply and installation of steel reinforcement for the
superstructure (48,778 kg.)

Supply and installation of construction joints (27 L.m.)

Supply and installation of mooring bollard (16 sets)

Supply and installation of rubber dock fenders (16 sets)
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C. CONSTRUCTION OF BACK-UP AREA
Supply, driving and chipping of PSC sheet piles and comer piles
(3,6251.m.)
Supply and install tie-rods (86 sets)
Supply and placing of gravel bedding (14 cu.m.)
Supply and placing of concrete (550 cu.m.)
Supply and installation of steel reinforcement (47,338kg.)
Supply and placing of rocks (5,076 cum.)
Supply and piacing of geotextile fabric (2,295 sq.m.)
Supply and placing of fill materials (14,673 cu.m.)
Supply and placing of aggregate base course (595 cu.m.}
. Construction of Portland Cement Concrete Pavement (2,976
sq.m.)
11. Supply and installation of mooring bollard (11 sets)
12. Supply and installation of rubber dock fenders (20 sets)
13. Supply and laying of reinforced concrete pipe (14 1.m.)
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1.23 The Procuring Entity’s Representative is:

MARK JON S. PALOMAR

Chairperson Head Office Bids and Awards Committee
for Engineering Project
3™ Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24 The Site is located at Romblon and is defined in drawing Nos.

1.28 The Start Date is the time of receipt by the successful bidder of all
notices calied for the term of the contract.

1.31 Refer to the Bidder's Responsibilities’ under 6.1 of ITB — 5 and GCC —
3.

2.2 None.

51 The Procuring Entity shall give possession of all parts of the Site to
the Contractor upon commencement of the project,

6.5 The Contractor shall employ the following Key Personnel:

a. Project Manager

b. Project Engineer

¢. Materials Engineer

d. Construction Safety and Health Officer

e. Foreman
f. Others
7.4 (c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10 None
12.3 No further instructions.
125 a) Permmanent Structures: Fifteen (15) years

Buildings of types 4 and 5 as classified under the National Building
Code of the Philippines and other structures made of steel, iron, or
concrete which comply with relevant structural codes (e.g., DPWH
Standard Specifications) such as, but not limited to steel/concrete
bridges, flyovers, aircraft movement areas, ports, dams, tunnels,
filtration and treatment plants, sewerage systems, power plants,
transmission and communication towers, railway system, and other
similar permanent structures
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13.0 If Contractor is a Joint Venture, “All partners to the joint ventures shall
be jointly and severally liable to the Procuring Entity”.

18.3(h)(i) No further instructions,

21.2 The Arbiter is: (To be appointed)

29.1 No dayworks are applicable to the contract.

31.1 The Contractor shall submit the Program of Work to the Procuring
Entity's Representative within days of delivery of the Notice of
Award.

31.3 The period between Program of Work updates is days.
The amount to be withheld for late submission of an updated Program
of Work is

34.3 The Funding Source is the Corporate Budget of the Authority for CY
2019.

39.1 The provision on advance payments or mobilization fees in the terms

and conditions of all contracts/ purchase orders/ job orders for goods,
services and infrastructure projects that will be signed or executed shall

henceforth be excluded.
395 Refer to 39.1
40.1 No further instructions.
40.4 No further instructions.

511 The date by which operating and maintenance manuals are required is

The date by which “as built” drawings are required is

51.2 The amount o be withheld for failing to produce “as built" drawings
and/or operating and maintenance manuals by the date required is
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Technical Specifications. (Building Works)
({Demoiition and Removal Works)

ITEM 01 : DEMOLITION AND REMOVAL WORKS

DESCRIPTION

The work includes the fumishing of all labor, materials and equipment required to camy out the
demolition and removal of old structures, port accessories and obstructions including demolition of
miscellaneous concrete curbs efc., as required for the execution of the Contract.

The Contractor shall submit the proposed methodology or procedure of demolition work with
detailed drawings and calculations if necessary, to the Engineer for approval, before the execution
of the Works.

The Contractor shal! keep all pavements and landing areas to and from the site of the disposal area
clean and free of mud, dirt and debris during and after the execution of disposal. Disposal of debris
and materials shall be as directed by the Engineer.

GENERAL PROVISIONS

1. The Contractor shall be deemed to have satisfied himself of the site conditions, and to have
included in his unit prices provision for all risks that may arise during or in connection with
the work.

2. The demolition shall be camied out by approved methods and equipment such as concrete
breakers, gas-cutters, hydraulic jacks, compressed air disintegrators, etc., however, no
blasting shall be used unless approved in writing by the Engineer and after obtaining the
written permission of the concerned authorities.

3. The Contractor shal! provide suitable equipment, skilled labor and appropriate temporary
works such as scaffoldings to ensure safety in his demolition works as well as in the
adjacent area.

4, Contractor shall demolish all the structural members above the level on which the
subsequent and permanent works under this Contract will begin. To this end, the temporary
construction works such as excavation shall be conducted by the Contractor.

5. Materials coming from the demolition warks, except general earth, shall remain the property
of the Procuring Entity, the designated part of which shall be stored by the Contractor at
places specified by the Engineer/ Accepting authority. Receiving copy of Tum-Over Report
shall be provided.

6. In case of demolition of wharf deck and platform, the contractor shall ensure that no debris
will be remained/deposited at seabed.

INTERFERENCE WITH PORT OPERATIONS

During the execution of the work, the Contractor shall not interfere with the shipping, navigation and
other traffic in the port.

The Contractor shall make arangements with the operations people on the schedule of demolition
and related works to keep port operation activities undisturbed at all times.

Prior to commencement of the demolition works, the Contractor shall inform/announce to port users
the schedule of disconnection of utilities.
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Technical Specifications (Building Works}
{Demealition and Removal Works)

STORAGE AND DUMPING

Prior o the commencement of the demolition work, the Engineer shall submit to the Contractor a fist
in which all the materials to be salvaged and overhauled, as property of PPA, and the description of
the location of their storage. Materials embedded in concrete units shall not be salvaged.

The Contractor shall separate materials to be salvaged from debris. Salvaged materials shall be
loaded, transported and unloaded by the Contractor at the specified locations.

The Contractor may dump debris or extracted rocks on land areas but out of the site, which areas
shall be procured and prepared at his own expense. In this case, safety measures shall be
undertaken in the fransporting, unloading, covering and others as requested by the Engineer.

The approximate distance of the disposal site from the project site is about five (5) kms., as
designated by the PMO thru the implementing office.

EXECUTION

1. Prior to the commencement of demolition works, the alignments of the new construction
works to existing structure shall be checked.

2. The width and alignment of portion of existing structure to be demolished shall be marked by
paint.

3. With these lines as guides, concrete shall be broken and reinforcing bars cut, such that
panels or portions of the structure can be lifted out for disposal elsewhere outside of the
operational work area.

4, Rocks removed from existing slope protection shall be stored for re-use in new construction.

8. Demolish pavements, curbs, fences, ufilities, services, navigation aids and the likes as
determined in the field for each project and as shown on the drawings or as directed by the
Engineer. :

6. Materials coming from the demolition works shall be properly disposed by the Contractor.

SAFETY

During the course of survey and clearing, any obstacles which are recognized and seemed to be
explosive or hazardous to workers shall be removed from the site by the proper Authority.

At the end of each day's work, the Contractor shall keep the workplace in safe condition and clean
so that no part is in danger of falling or creating hazard {o personnel or equipment.

Tablas (Poctoy) Port Expansion Project
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Technical Specifications
{Excavation Works)
ITEM 02 3 EXCAVATION WORKS
SCOPE OF WORK
General Provisions
1. The area shall be excavated at the required depth as indicated on the Drawing/s.

2. The work includes furnishing of all labor, materials, plants and equipment required to
completeffinish the excavation works.

Work Schedules

1. After examinations of ali relevant data, coordination needs, work constrains, equipment to be
used and other matters, a PERT/CPM diagram showing the detailed schedule/duration and
sequences for the execution of excavation work shall be submitied to the Engineer for
approval within 15 days before the proposed commencement of the Works.

2. Before the commencement of excavation works, the Contractor together with the Authority’s
Representatives and Surveyors shall conduct a prejoint hydrographic and topographic
survey which will form basis of actual quantity of excavated materials to be
removed/excavated.

3. Prior to excavation works, the Contractor shall establish visible markers to ciearly define the
limits of the excavation.

EQUIPMENTAAYOUT OF WORK
Plant

1. The Contractor shall keep on the job sufficient equipment/plant to meet the requirement of
the project.

2. The equipment/plant shall be in satisfactorily operating conditions and capable of efficiently
performing the excavation works with safety as set forth herein and shall be subject to
inspection by the Engineer at all times.

Physical Dataft_ ayout of Work
1. The Authority does not guarantee to keep the project excavation area free from obstructions.

2. The Contractor shall conduct the work in such manner not to disrupt the port operational
activities at all times.

3. The Contractor shall layout his work from the government established ranges and gauges
which shall be pointed out to him prior to commencement of the excavation work but shall be
responsible for ali measurements in connection therewith.

4. The Contractor shall furnish, at his own expense, survey equipment, range markers, poies,
buoys, etc., and labor as may be required in laying out any part of the excavation work.

5. The Contractor shall be responsible for the installation, maintenance and preservation of all
gauges, ranges, platforms, excavation limit markers. Upon completion of the work, the
Contractor shall promptly remove afl ranges, markers, and other marker placed by him that
may be detrimental to port operation.
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Technical Soecificat
(Excavation Works}

EXECUTION

EXCAVATION WORKS

Description

1. This item shall consist for the removal of existing seabedffill in conformity with the
dimensions shown in hydrographic and topographic survey plan or as established by the
Engineer.

2. The excavated suitable materials shall be used i proven to pass the requirements as
backfilling materials.

3. The excavated good materials shall be stockpiled within the project site to be designated by
the Engineer. The good materials shall be used for backfilling as directed by the Engineer.

Progress of Work

1. Upon mobilizing sufficient labors, materials, plants and equipment, the Contractor shall
works at such hours as may be necessary, subject to existing laws, to ensure the
prosecution of work in accordance with the approved schedule (PERT/CPM). if the
Contractor falls behind the approved excavation schedule, the Engineer may require the
Contractor to increase the number of shifts and/or equipment without extra cost to the
Authority.

2. Failure of the Contractor to comply with the requirements shall be reasonable grounds to
assume that the Contractor is not performing the excavation work with such diligence as will
insure completion within the specified time, in which case, the Engineer may be compelled
to take steps to protect the interest of the PPA.

3. When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concern must be secured and notice of his intention to do
so shall be submitted to the Engineer within the reasonable time in advance thereof.

4, The Contractor shall submit daily excavation reports in duplicate within two (2) days after the
end of the day covered by the report duly signed by the Contractor or his duly authorized
representative and the Engineer. The report shall be made in forms and to be provided by
the Authority.

5. The Contractor shall take necessary measures to protect the life and health of his men in
accordance with the existing laws and regulations of the Government. The Contractor shall
provide safety devices to Engineer and personnel while on board the equipment/plant in
performance of their official duties.

6. The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his excavation work. No fliability whatsoever attaches to the
Authority, if as a result of the operations or installation, an accident happens in the project
area. The Contractor shali hold the Authority free and harmless against any or all claims of
persons involve in such accidents.

EXCAVATED MATERIALS

1. Disposal of excavated unsuitable materials from seabed shall be transported and deposited
at 10.00 kms. (minimum) away from the area to be excavated.
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{Excavation Works)
2. Stockpiling and usage of excavated materials from existing backfill shall be approved by the
Engineer in coordination with the Agency.

Displace Materials

1. Should the Contractor, during the progress of the excavation works, lose, dump, throw
overboard, sink, misplace any materials, plant, machinery or appliance which may be
dangerous to or obstruct navigation and/or port operations activities, the Contractor shall
immediately give notice with description and location of such obstruction to the Authority and
when required, shall mark the obstruction until such time the same is removed.

2. Should the Contractor refuse, neglect or delay compliance with the above requirements,
such obstructions shall be removed by the Authority and the cost of its removal shall be
deducted from any money due or to become due to the Contractor or proceeded against his
performance bond.

3. Any excavated materials that is deposited other than the designated area will not be paid
and the Contractor shall be required to remove such misplaced materials and deposit it to
where directed at his expense.

INSPECTION

1. No PPA Project Engineer or Authority’'s Representative is authorized to change any
provisions of the excavation specifications without written authorization of the Authority.

2. Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

PAY LIMITS

It is to be clearly understood that no payments will be made for excavation beyond the excavation
limits. The Contractor shall bear all the cost of over excavation beyond the project depth and in
addition, of any remedial measures ordered by the Authority or its representative to be taken in
areas over excavation is not pemitted.

SOUNDINGS

1. The Contractor, in the presence or joint with the Authority’'s Representative and during the
progress of the excavation works, shall perform continuous checking of the depth thru
soundings.

2. For the purpose of work progress payments; the Contractor, jointly with the Authority’s
Representative and/or Surveyors, shall conduct soundings on areas subjected to excavation
activities during the month or the preceding period for which payment is being claimed.

3. The Contractor will be responsible for all costs involved in the above mentioned such as
costs for the survey equipment, measurement, markings, materiais and other cost related
thereto.

Tablax (Focioy) Port EXpansion Promect
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Technical Specifications
(Piing Works - PSC)

ITEM 03 : PILING WORKS (PRE-STRESSED CONCRETE PILES)
SCOPE OF WORK

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and
finishing of all foundation piles to be used in wharves/piers/platforms.

The Contractor may however, adopt, in addition to this minimum requirements additional provisions
as may be necessary to insure the successful prosecution of the work related to foundation piling.

METHOD STATEMENT

Before the commencement of any piling works, the Contractor shall submit (allowing sufficient time
for consideration) to the Engineer for approval a Safety Policy and a Method Statement which shall
include the following information:

1. Program of Works detailing sequence and timing of individual portions of works.

2. Maximum proposed lead at any stage of driving between a pile and its neighbor and the
limitations of same if hard driving is encountered.

3. Contingency plan in the event of encountering obstructions or reaching driving refusal to
minimize disruption/delay especially when using pitch and drive methods.

MATERIAL REQUIREMENTS
TYPE OF FOUNDATION PILES

Pre-stressed concrete foundation piles to be used shall be in accordance with the design as shown
on the Drawings and called for in the proposal.

PRE-STRESSED CONCRETE PILES

Pre-stressed concrete piles shall be constructed in accordance with the standard practice employed
for the particular system specified and as directed by the Engineer subject to the following clauses.

1. Pre-stressed concrete piles shall be of readymade products of approved fabricator regularly
engaged in the production of pre-stressed concrete piles.

2. if an alternative system of pre-stressing to that shown in the Drawings is proposed by the
Contractor, full details, procedures and expfanations shall be submitted in writing to the
Engineer for his approval. When approved for the work, the provisions of this Specification
and such other provisions as he may require shall be fully satisfied.

3. Concrete strength, high tension wires/strands, reinforcing bars to be used for pre-stressed
concrete work shall be as specified in the Drawings.

4, The Contractor shall submit the casting method including pre-stressing, application of stress
and casting schedule and shall obtain the approvat of the Engineer before commencement
of fabrication of the piles.

5. The Contractor shall arrange for the Engineer to have free access to the place of
manufacture of the piles.

Tabins (Poctoy) Port Expansion Project
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Technical SWZ!.
(Piling VWorks - PSC
6. Piles shall be cast on a horizontal platform in approved steel moulds and details of the
formwork and methods of concreting shall be as specified. The concreting of each pile shall
be completed on one continuous operation and no interruption shall be permitted.

The pile butt must be formed truly square to the axis of the pile. Provision for standard
splicing shall be provided unless otherwise ordered by the Engineer.

7. Anchorages shall be made from steel of a suitable quality to withstand permanently the
forces imposed upon them, and shall in general be in accordance with the nomal practice of
the proprietors of the pre-stressing system in use.

8. Application of stress, grouting of pre-stressing cables, protection of pre-stressing cable
anchorages and other necessary steps to complete the pre-stressing process shall conform
to the standard practice of the pre-stressing system in use or as directed by the Engineer.

9. When the stress has been transferred to the pile, the pile shall exhibit no curvature in its
length on any face greater than 3 millimeters deviation along a chord of 15 meters (1 in 500).

10.  Pre-cast pre-stressed units shall be lifted only by lifting holes/hook as indicated in the
Drawings, or when not provided can be lifted by slings placed securely at corresponding
points. Units shall be kept in the upright position at all times and shock shall be avoided. Any
unit considered by the Engineer to have become sub-standard in any way shall be rejected
and replaced by an acceptable unit.

1. Each pre-stressed member is to be uniquely and permanently marked to show its type, date
of casting, length of pile and any control markings as ordered by the Engineer

12.  Forms shall conform to the geometry of the pile with the provision of chamfer as shown on
the Drawings.

13.  Notless than five (5) cylindrical specimens shall be made for each casting batch of which at
least two (2) shall be reserved for 28-day test, one (1) for 7-day, one (1) for 14-day, and one
(1) test prior {o lifting of pre-stressed concrete piles from the casting bed. Lifting of piles shalt
only be done if the result of the compressive strength has reached at least 60% of the
specified compressive strength.

14.  Wires/strands specifications shall be in accordance with ASTM A 416.

EXECUTION

HANDLING OF PILES

- All piles shall be carefully lifted at the location of the lifting points as indicated in the Drawings. Other
practical and convenient methods may be used subject to the approval of the Engineer.

DRIVING OF PILES
A diesel pile hammer shall be used for driving the pre-stressed concrete piles.
The required weight of ram for the diesel pile hammer is 3.5 tons.

Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of
adequate length. Approved cushions shall be provided to the pile butts.
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(Piling Works - PSC)
PILE SPLICING
General Provision

1. The alfignment of piles shall be plumb and the length of upper and lower segment shall be in
accordance in the approved plans.

2. The splice shall be embedded at least 4m from the design depth elevation.
Surface Preparation
Concrete piles to be bonded must be thoroughly cleaned, free of dirt, paint, grease, oil, curing compound
and other contaminants. The concrete surface must be dry. Clean the dowels with steet brush to
removed rust and other impurities. Blow compressed air to the dowel holes.
Pile Splicing Epoxy

Piling splicing epoxy is a two components, low viscosity, rapid cure, chemical resistant epoxy with high
physical strength.

Preparation and Application of Epoxy Mortar

Mixing and ratio of pile splicing epoxy and dry sitica sand, application and curing of epoxy mortar shall
refer to product manual.

Compressive Strength

The compressive strength of epoxy mortar (Pile Splicing Epoxy + Dry Silica Sand) shalf be at least 1.2
times the design compressive strength of pile or 6,000psi.

Mechanical Properties of Epoxy

Cured state at 27° C (80° F) for 24 hours

Mechanical Properties Specification (Test Methods)
Ultimate Tensile Strength ASTM D 638
Ultimate Flexural Strength ASTM D 790
Hardness ASTM D 2240
Compressive Strength at 1 hour cure ASTM D 695
Compressive Strength with Silica Sand ASTM D 695

PILE CHIPPING

Each pile shall be chipped-off {o required elevation as indicated in the drawing. The contractor shall
ensure that no damaged/cracked on the main pile will occurred after each chipping. Reinforcement
from driven piles (dowels and strand) shall not be cut and will be incorporated to the construction of

deck. Splicing of dowels are allowed in case of pile cutting due to early refusal.

BEARING POWER OF PILES

Each pile shall be driven to aftain not less than the required minimum bearing power shown in the
pile schedule, as determined by the Hiley's Fomula as follows:

For Diesel Pile Hammer :

2WH
S+254
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Technical Specifications
(Piling Works - FSC)

INTERRUPTED DRIVING

When driving is stopped before final penetration is reached and/or refusat is attained, the record of
pile penetration shall be taken only after a minimum of 30 cm. (12 in.) total penetration has been
obtained on resumption of driving.

ALIGNMENT TOLERANCE

Piles driven shalt be within the allowable tolerance in alignment of 10 cm. (4 in.) in any direction.
DAMAGED AND MISDRIVEN PILES

1. Piles shall not be more than 10 cm. {4 in.) out of place at cut-off level. All vertical piles shall
not be more than 2% out of plumb.

2. Any pile damaged by improper driving or driven out of its proper location, or driven out of
elevation fixed on the pians, shall be corrected correspondingly at the Contractor's expense
by any of the following methods:

a. Withdrawal of the pile and replacement by a new pile.
b. Driving a second pile adjacent {o the defective one.
c. Splicing an additional length.

The method to be adopted in each case shall be at the discretion of the Engineer.

OBSTRUCTION

Where boulders or other obstructions make it impossible to drive certain piles in the location shown

and to the required bearing strata, the Engineer may order additional pile or piles driven at other

suitable location.

RECORDS

The Contractor shal! keep records of each pile driven and shall fumish the Engineer two (2) signed

typewritten/computerized copies. The records shall show the number of blows per 0.50 m. of initia}

penetration taken from the free fall elevation of the pile down to penetration depth of 5.0 m., the

penetration under the last 10 blows, and the calculated safe load according to the Hiley's Formula
as stated in bearing power of piles.

Tablas (Poctoy) Port Expansion Projact
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Technical Specifications
{Reinforced Concrets)

ITEM 04 : REINFORCED CONCRETE

SCOPE OF WORK

All works falling under this Section shall include reinforced concrete for all kinds and parts of any

reinforced concrete structure.

GENERAL PROVISIONS

1. Fult cooperation shall be given to the other trades to install embedded items. Suitable
templates or instructions will be provided for setting, items shall have been inspected, and
tests for concrete or other materials or for mechanical operations shall have been
completed and approved.

2. The following publications of the issues listed below, but referred to thereafter by basic
designation only, form as an integral part of this Specification to the extent indicated by the

reference thereto;

a. American Concrete Institute (ACI) Standards:

ACl 117

ACI 121R
ACI201.2R
ACl211.1

ACI214R

AC! 301
AC!1304.2R
ACI 304R
ACI 305R
ACl306.1
ACi 308R
ACI308R
ACI311.4R
ACI 318M

ACI 347

Standard Specifications for Tolerances for Concrete Construction
and Materials

Quality Management System for Concrete Construction
Guide to Durable Concrete

Standard Practice for Selecting Proportions for Normal, Heavyweight,
and Mass Concrete

Recommended Practice for Evaluation of Strength Test Results of
Concrete

Specifications for Structural Concrete

Placing Concrete by Pumping Methods

Guide for Measuring, Mixing, Transporting, and Placing Concrete
Hot Weather Concreting

Standard Specification for Cold Weather Concreting

Guide to Curing Concrete

Guide for Consolidation of Concrete

Guide for Concrete Inspection

Metric Building Code Requirements for Structural Concrete and
Commentary

Guide to Formwork for Concrete
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ACI SP-2
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Technicat Specificats
{Reinforced Concrete)

Field Reference Manual: Standard Specifications for Structural
Concrete with Selected AC| and ASTM References

AC! Manual of Concrete Inspection

American Society for Testing and Materials (ASTM) Publications:

ASTM C 150
ASTMC 114
ASTM C 185
ASTMC 115

ASTM C 204

ASTM C 151
ASTM C 109

ASTM C 266

ASTMC 191

ASTMC 33
ASTMC 136

ASTMC 117

ASTMC 29

ASTMC 128

ASTMC 87

ASTMC 88

ASTM C 142

ASTMC 97

Standard Specification for Portland Cement
Standard Method for Chemical Analysis of Hydraulic Cement
Standard Method for Air Content of Hydraulic Cement

Standard Test Method for Fineness of Portland Cement by the
Turbidimeter

Standard Test Method for Fineness of Hydraulic Cement by Air-
Permeability Apparatus

Standard Test Method for Autoclave Expansion of Portland Cement

Standard Test Method for Compressive Strength of Hydraulic Cement
Mortars

Standard Test Method for Time of Setling of Hydraulic-Cement Paste
Gilmore Needles

Standard Test Method of Time Setting of Hydraulic Cement by Vicat
Needle

Standard Specification for Concrete Aggregates

Standard Test Method for Sieve Analysis of Fine and Coarse
Aggregates

Standard Test Method for Materials Finer than 75 micron (No. 200)
Sieve in Mineral Aggregates by Washing

Standard Test Method for Bulk Density (Unit Weight”) and Voids in
Aggregate

Standard Test Method for Density, Relative Density (Specific Gravity),
and Absorption of Fine Aggregates

Standard Test Method for Effect of Organic Impurities in Fine Aggregate
on Strength of Mortar

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Standard Test Method for Clay Lumps and Friable Particles in
Aggregates

Standard Test Method for Absorption and Bulk Specific Gravity of
Dimension Stone
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ASTMC 127
ASTMC 535

ASTMC 88

ASTM C 131

ASTMC 94

ASTM D 512
ASTMD 516
ASTMA 615

ASTM A 370

ASTMA 510

ASTMAS

ASTM C 31

ASTM C 39

ASTM C 172
ASTMC 192

ASTM C 293

ASTMC78

ASTMC 42

ASTMC 174

ASTMC 143
ASTM C 494
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Technical Specifications
(Reinforosd Concrwte)
Test Method for Specific Gravity and Absorption of Coarse Aggregate

Standard Test Method for Resistance to Degradation of Large-Size
Aggregate by Abrasion and impact in the Los Angeles Machine

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Test Method for Resistance to Degradation of Small-size Coarse
Aggregate by Abrasion and impact in the Los Angeles Machine

Standard Specification for Ready-Mixed Concrete
Chioride lon in Water
Sulfate lon in Water

Standard Specification for Deformed and Plain Carbon-Steel Bars for
Concrete Reinforcement

Standard Test Methods and Definitions for Mechanical Testing of Steel
Products

Standard Specffication for General Requirements for Wire Rods and
Coarse Round Wire, Carbon Steel

Standard Specification for General Requirements for Rolled Structural
Steel Bars, Plates, Shapes, and Sheet Piling

Standard Practice for Making and Curing Concrete Test Specimens
in the Field

Standard Test Method for Compressive Strength of Cylindrical
Concrete Specimens

Standard Practice for Sampling Freshly Mixed Concrete

Standard Practice for Making and Curing Concrete Test Specimens in
the Laboratory

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Center-Point Loading)

Standard Test Method for Flexural Strength of Concrete (Using Simpie
Beam with Third-Point Loading)

Standard Test Method for Obtaining and Testing Drilled Cores and
Sawed Beams of Concrete

Standard Test Method for Measuring Thickness of Concrete Elements
Using Drilled Concrete Cores

Standard Test Method for Stump of Hydraulic-Cement Concrete
Standard Specification for Chemical Admixtures for Concrete

Tablas (Foctoy) Port Expansion Propect
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ASTM C 1017 Standard Specification for Chemical Admixtures for use in
Producing Flowing Concrete

ASTMC 171 Standard Specification for Sheet Materials for Curing Concrete

ASTM C 309 Standard Specification for Liquid Membrane-Forming Compounds for
Curing Concrete

ASTM 5329 Standard Test Methods for Sealants and Fillers, Hot Applied, For Joints
and Cracks in Asphaltic and Portland Cement Concrete Pavements

ASTM D 5167 Standard Practice for Melting of Hot Applied Joint and Crack Sealant
and Filier for Evaluation

ASTMA 706 Standard Specification for Low-Alloy Steel Deformed and Plain
Bars for Concrete Reinforcement

ASTM A 966 Standard Test Method for Magnetic Particle Examination of Steel
Forgings using Altemating Current

ASTM C 1064 Standard Test Method for Temperature of Freshly Mixed
Hydraulic-Cement Concrete

ASTM C 1077 Standard Practice for Laboratories Testing Concrete and Concrete
Aggregates for use in Construction and Criteria for Laboratory
Evaluation

ASTM C 1107 Standard Specification for Packaged Dry, Hydraulic-Cement Grout
(Non-shrink)

ASTM C 1116 Standard Specification for Fiber-Reinforced Concrete
ASTM C 1157 Standard Specification for Hydraulic Cement

ASTM C 138 Standard Test Method for Density ("Unit Weight®), Yield, and Air
Content (Gravimetric) of Concrete

ASTM C 173 Standard Test Method for Air Content of Freshly Mixed Concrete
by the Volumetric Method

ASTMC 260 Standard Specification for Air-Entraining Admixtures for Concrete
ASTM C 295 Petrographic Examination of Aggregates for Concrete
ASTMC 33 Standard Specification for Concrete Aggregates

ASTMC 42 Standard Test Method for Obtaining and Test Drilled cores and Sawed
Beams of Concrete

ASTM C 469 Static Modulus of Elasticity and Peisson's Ratio of Concrete in
Compression

ASTM C 595 Standard Specification for Blended Hydraulic Cements
ASTM C1116 Standard Specification for Fiber-Reinforced Concrete and Shofcrete

Tables (Poctoy) Port Expension Project
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ASTM C 1751 Preformed Expansion Joint Fillers for Concrete Paving and Structural
Construction.(Non-extruding and Resilient Bituminous Types).

ASTM D 1179 Fluoride lon in Water

ASTM D 1190 Standard Specification for Concrete Joint Sealer, Hot-Applied
Elastic Type

ASTM D 1751 Standard Specification for Preformed Expansion Joint Fifler for
Concrete Paving and Structural Censtruction (Non-extruding
and Resilient Bituminous Types)

ASTME 329 Standard Specification for Agencies Engaged in the Testing and/ or
Inspection of Materials used in Construction

C. American Welding Society (AWS)

D12 Welding Reinforcing Steel, Metal Inserts and Connections in
Reinforced Concrete Construction.

d. Philippine National Standard (PNS)
PNS 49 Steel Bars for Concrete Reinforcement
e. DPWH Standard Specifications
e All other standards hereinafter indicated.
f. The edition or the revised version of such codes and standards current at the date

twenty eight (28) days prior to date of bid submission shall apply. During Contract
execution, any changes in such codes and standards shall be applied after approval by the

Owner.
SUBMITTALS
1. Test Reports and Certificates shall be furnished and approval received before defivery

of certified or tested materials to the Project Sites.
a. Submit Test Reports for the following:
a.1  Concrete mixture proportions

Submit copies of test reporis by independent test labs conforming to
ASTM C 1077 showing that the mixture has been successfully tested to
produce concrete with the properties specified and that mixture will be
suitable for the job conditions. Test reports shall be submitted along with the
concrete mixture proportions. Obtain approval before concrete placement.
Fully describe the processes and methodology whereby mixture proportions
were developed and tested and how proportions will be adjusted during
progress of the work to achieve, as closely as possible, the designated levels
of relevant properties.

Tabias (Poctoy) Port Expamion Project
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a.2 Aggregates

Submit test results for aggregate quality in accordance with ASTM C 33,
Where there is potential for alkali-silica reaction, provide results of tests
conducted in accordance with ASTM C 227 or ASTM C 1260. Submit
results of all tests during progress of the work in tabular and graphical
form as noted above, describing the cumulative combined aggregate grading
and the percent of the combined aggregate retained on each sieve.

a3 Admibdures

Submit test results in accordance with ASTM C 494 and ASTM C 1017 for
concrete admixtures, ASTM C 260 for air-entraining agent, and manufacturer’s
literature and test reports for comosion inhibitor and anti-washout admixture,
Submitted data shall be based upon tests performed within 6 months of

submittal.

a4 Cement
Submit test results in accordance with ASTM C 150 Portland cement. Submit
cumrent mil data.

a5 Water

Submit test results in accordance with ASTM D 512 and ASTM D 516.
Submit Certificates for the following:
b1 Curing concrete elements

Submit proposed matenals and methods for curing concrete elements.
b2  Form removal schedule

Submit proposed materials and methods for curing concrete elements.
b3  Concrete placement and compaction

Submit technical literature for equipment and methods proposed for use in
placing concrete. Include pumping or conveying equipment including type,
size and material for pipe, valve characteristics, and the maximum length and
height concrete will be pumped. No adjustments shall be made to the mixture
design fo facilitate pumping.

Submit technical literature for equipment and methods proposed for vibrating
and compacting concrete. Submittal shall include technical fiterature describing
the equipment including vibrator diameter, length, frequency, amplitude,
centrifugal force, and manufacturer's description of the radius of influence
under load. Where flat work is to be cast, provide similar information
relative to the proposed compacting screed or other method to ensure dense

placement.

Tabias (Poctoy) FPort EXpansion PTopct
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b.4 Mixture designs

Provide a detailed report of materials and methods used, test results, and the
field test strength (fcr) for marine concrete required to meet durability
requirements.

2. The Contractor shall submit shop drawings and erection drawings for formwork and
scaffolding at least 14 days prior to commencing the work.

Each shop drawing and erection drawing shall bear the signature of a Contractor's qualified
Engineer. Details of all proposed formwork to be prefabricated and formwork to produce
special finishes shall be submitted to the Engineer for approval before any materials are
ordered. if the Engineer so requires, samples of proposed formworks shall be constructed
and concrete placed at the Contractor's expense so that the proposed methods and
finished effect can be demonstrated.

The Contractor shall submit shop drawings showing reinforcing bar placing and bar lists
for the Engineer's approval. Such shop drawings shall show also supplemental bars for
forming, strengthening frames of bars of sufficient rigidity to withstand forces during placing
concrete. If necessary, shaped steel may be added to improve rigidity of the frame of bar,

Such shop drawings shall clearly indicate bar sizes, spacing, location and quantities of
reinforcement, mesh, chairs, spacers and other details to be as per ACl Manual of
Standard Practice for Detailing Reinforced Concrete Structures.

Details shall be prepared for placement of reinforcement where special conditions occur,
including most congested areas and connection between pre-cast concrete and concrete in-
situ.

All shop drawings shall be reviewed by the Engineer within seven (7) days after receiving

them. At least two (2) days prior to pouring concrete, the Contractor shall submit to the
Engineer a pouring permit for his inspection and approval.

MATERIAL REQUIREMENTS
CEMENT
Unless otherwise specified in the Drawings, only one (1) brand of cement shall be used for
any individual structure. In determining the approved mix, only Portland cement shall be used
as the cementitious material.
1. Portland Cement: ASTM C 150
Type Il (for general use, more especially when moderate Sulfate resistance is desired)
ADMIXTURE (IF NECESSARY)
Unless otherwise required by field conditions, admixture may be used subject to the

expressed approval of the Engineer. The cost of which shall already be included in the unit
cost bid of the Contractor for the concrete,

1. Air Entraining Admixture shall conform to ASTM C 260.
2. Admixture other than air entraining agent shall conform to ASTM C 494.
3. Admixture containing chloride ions, or other ions producing deleterious effect shall

Tabias (Poctoy} Post Expansion Projact
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not be used.

AGGREGATES

1. Crushed Coarse Aggregate

Conforming to ASTM C 33 and having nominal sizes passing 38.0 mm to 19.0 mm, 19.0 mm
to 9.5 mm to No. 4 sieve. The material shall be well graded between the fimits indicated and
individually stockpiled. It shall be the Contractor’s responsibility to blend the materials to
meet the gradation requirements for various types of concrete as specified herein.

Nominal sizes for combined gradation shall be as follows:

Nominal Size of Coarse Aggregates
ASTM Sieves % by Weight Passing

40mm 25mm 19mm 10mm
50.0mm (2%) 100 - - -
38.0mm (1 1/27) 95 - 100 100 - -
31.8mm (1 1/4°) - 90- 100 100 -
25.0mm (17) - - 90 - 100 -
19.0mm (3/4") 35-70 25-90 - 100
16.0mm (5/8") - . 20-55 85 - 100
9.5mm (3/8") 10-30 0-10 0-10 0-20
No. 4 0-5

2. Fine Aggregate

ASTM C 33 except for gradation which has been revised to meet local conditions unless
otherwise required by the Engineer, grading of find aggregate shall be as follows:

ASTM Sieves % by Weight Passing
9.5mm (3/8%) 100
No.4 90 -100
No. 8 80-100
No. 16 50-90
No. 30 25-60
No. 50 5-30
No. 100 0-10

Tablas (Poctoy) Port Expenaion Project
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Grading of fine aggregates shall be reasonably uniform and ﬁnenéss modulus
thereof shall not vary more than 0.2 from that of the representative sample in which

mix proportions of concrete are based.

Due care shall be taken to prevent segregation,

The mixing water shall be clear and apparently clean. If it contains quantities or substances that
discolor it or make it smelt or taste unusual or objectionable, or cause suspicion, it shalf not be used
uniess serfvice records of concrete made with it (or other information) indicated that it is not injurious
to the quality, shall be subject to the acceptance criteria as shown in Table 6.3 and Table 6.4 or as
designated by the purchaser.

When wash water is permitted, the producer will provide satisfactory proof or data of non-
detrimental effects if potentially reactive aggregates are to be used. Use of wash water will be
discontinued if undesirable reactions with admixtures or aggregates occur.

Table 6.3 Acceptance Criteria for Questionable Water Supplies

Test

Limits

Compressive strength, min. %
Control at 7 days

90

Time of Setting deviation from control

from 1:00 earier to 1:30 later

Time of Setting (Gillmore Test)

Initial No marked change
Final Set No marked change
Appearance Clear
Color Colorless
Odor Qdorless
Total Solids 500 parts/million max.
PH value 451085

Tablas (Poctoy) Port Expansion Project
Cxfiongan,
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Table 6.4 Chemical Limitation for Wash Water
Limits

Chemical Requirements, Minimum

Concentration
Chloride as C1¢" expressed as a mass percent
of cement when added to the C1¢" in the other
components of the concrete mixtures shall not
exceed the following levels:
1. Prestressed Concrete 0.06 percent
2. Conventionally reinforced concrete in a moist 0.10 percent

environment and exposed to chloride
3. Conventionally reinforced concrete in a moist 0.15 percent

environment but not exposed to chloride
4. Above ground building construction where No limit for corrosion

the concrete will stay dry
Sulfate as SO4, ppm* 3,000
Alkalies as (Na:O + 0.658 K20), ppm 600
Total Solids, ppm 50,000

Wash water reused as mixing water in concrete may exceed the listed concentrations of
sulfate if it can be shown that the concentration calculated in the total mixing water, including
mixing water on the aggregate and other sources, does not exceed that stated limits.

Water will be tested in accordance with, and shall meet the suggested requirements of
AASHTO T 26.

Water known to be of potable quzlity may be used without test.

CURING MATERIALS

1.

Impervious Sheet Materials

ASTM C 171 type, optional, except that polyethylene film, if used, shall be white opaque.

2. Burlap of commercial quality, non-staining type, consisting of 2 layers minimum.
3. Membrane Forming Curing Compound

ASTM C 309; submit evidence that product conforms to specifications.
JOINTING MATERIALS
1. Sealant

Sealant shall be multi-component, polyurethane base compound, gray in color, self-
leveling for horizontal joints, 2 part pelythremdyne, terpolymer compound, gray in color;
non-sag for vertical joints.

Sealant shall be compatible with materials in contact and to perform satisfactorily under
salt water and traffic conditions, and be capable of making joint watertight and allow
movement 25% of the width of joint in any direction.

Tablas (Poctay} Pt Expaneion Projct
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Sealant shall be guaranteed against leakage, cracking, crumbling, melting, shrinkage,
running, loss of adhesion for a period of five years from the date of acceptance of work.

2. Joint backing shall be expanded extruded polyethylene, low density, oval in shape to fit
the joints as indicated on the drawings and to be compatible with sealant.

3. Where required, primer shall be compatible with joint materials and installed in
accordance with manufacturer’s instructions.

4. Joint filler shall conform to ASTM D1751 (AASHTO M213) non-extruding, resilient
bituminous type. Filler shall be fumished for each joint in single piece for depth and width
required for joint, unless otherwise authorized by the Engineer. When more than one piece is
authorized for a joint, abutting ends shall be fastened and hold securely to shape by stapling
or other positive fastening.

EPOXY BONDING COMPOUND

ASTM C 881. Provide Type | for bonding hardened concrete to hardened concrete; Type Il for
bonding freshly mixed concrete to hardened concrete; and Type Il as a binder in epoxy mortar or
concrete, or for use in bonding skid-resistant materials to hardened concrete. Provide Class B if
placement temperature is between 4 and 16°C; or Class C if placement temperature is above
16°C.

REINFORCEMENT

Steel reinforcement, other than Steel for Pre-stressing, used in Reinforced Concrete, shall conform
1o ASTM and PNS as follows:

ASTM Designation A615 - Deformed Billet Steel Bars for Concrete Reinforcement.
Minimum yield strength of 276 MPa (40,000 psi).

PNS 49 - Steel Bars for Concrete Reinforcement
TIE WIRE
Tie wire shall be plain, cold drawn annealed steel wire 1.6 mm diameter.
SAMPLES AND TESTING
1. Cement

Sampled either at the mifl or at the site of work and tested by an independent commercial or
government testing laboratory duly accredited by the Bureau of Research and Standards
(BRS) of the DPWH, Department of Science and Technology (DOST) or the Department
of Trade and Industry (DTI) at no additional cost to PPA. Certified copies of laboratory test
reports shall be fumnished for each ot of cement and shall include all test data, results, and
certificates that the sampling and testing procedures are in conformance with the
Specifications. No cement shall be used unti! notice has been given by the Engineer that the
test results are satisfactory. Cement that has been stored, other than in bins at the mills,
for more than 3 months after delivery to the Site shall be re-tested before use. Cement
delivered at the Site and later found after test to be unsuitable shall not be incorporated into
the permanent works.

Tabiss (Pixtoy) Port Expansion Project
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Aggregates: Tested as prescribed in ASTM C 33

At least 28 days prior to commencing the work, the Contractor shall inform the Engineer of
the proposed source of aggregates and provide access for sampling.

Gradation tests will be made on each sample without delay. All other aggregates tests
required by these Specifications shall be made on the initial source samples, and shalt be
repeated whenever there is a change of source. The tests shall include an analysis of each
grade of material and an analysis of the combined material representing the aggregate
part of the mix.

Reinforcement

Certified copies of mill certificates shall accompany deliveries of steel bar reinforcement. If
requested by the Engineer additional testing of the materials shall be made at the
Contractor’'s expense,

Concrete Tests

For test purposes, provide 1 set of three (3) concrete cylinder samples taken from each
day's pouring and to represent not more than 75 cu.m. of concrete class or fraction
thereof of concrete placed. Samples shall be secured in conformance with ASTM C 172
Tests specimens shall be made, cured, and packed for shipment in accordance with
ASTM C 31. Cylinders will be tested by and at the expense of the Contractor in
accordance with ASTM C 39. Test specimens will be evaluated separately by the
Engineer, for meeting strength level requirements for each with concrete quality of ACI 318.
When samples fail to conform to the requirements for strengths, the Engineer shall have the
right to order a change in the proportions of the concrete mix for the remaining portions of
the work at no additional cost to the Authority.

Test of Hardened Concrete in or Removed from the Structure

When the results of the strength tests of the concrete specimens indicates the concrete as
placed does not meet the Specification requirements or where there are other evidences
that the quality of concrete is below the specification requirement in the opinion of the
Engineer, tests on cores of in-place concrete shall be made in conformance with ASTM C 42.

Core specimens shall be obtained by the Contractor and shall be tested. Any deficiency
shall be corrected or if the Contractor elects, he may submit a proposal for approval before
the load test is made. If the proposal is approved, the load test shall be made by the
Contractor and the test results evaluated by the Engineer in conformance with Chapter 20
of ACI 318. The cost of the load tests shall be borne by the Contractor. If any concrete shows
evidence of failure during the load test, or fails the load test as evaluated, the deficiency be
corrected in a manner approved by the Engineer at no additional cost to the

Authority.
Chemical Admixtures/Additives

The admixtures/additives if approved shall conformed to ASTM C 494 and ASTM C 1017.
The testing shall be conducted with cement and aggregate proposed for the Project. The
admixtures/additives shall be tested and those that have been in storage at the Project Site
for longer than six (6) months shail not be used until proven by retest to be satisfactory.

Samples of any admixtures/additives proposed by the Contractor shall be submitted for
testing at least 56 days in advance of use, which shall require approval of the Engineer.
Testing of admixtures/additives proposed by the Contractor including test mixing and cylinder
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test shall be at the Contractor’s expense.
7. Jointing Materials and Curing Compound Samples

At least 28 days prior to commencing the work, the Contractor shall submit to the
Engineer for his approval samples of the following materials proposed for use together with
manufacturer's certificate.

10 kg of joint sealant

1m length of joint filler

5 li. of curing compound
1m tength of joint backing

RO T

The Engineer shall deliver to the Contractor his assessment on the materials within seven
(7) days after receiving them.

EXECUTION
DELIVERY, STORAGE AND HANDLING OF MATERIALS
1. Cement

Do not deliver concrete until vapor barrier, forms, reinforcement, embedded items, and
chamfer strips are in place and ready for concrete placement. AC! 301 and ASTM A 934
for job site storage of materials. Protect materials from contaminants such as grease, oif,
and dirt. Ensure materials can be accurately identified after bundles are broken and tags
removed.

Immediately upon receipt at the Site, the cement shall be stored separately in a dry
weathertight, properly ventilated structures with adequate provisions for prevention of
absorption of moisture. Storage accommodations for concrete materials shall be subject to
approval and shall afford easy access for inspection and identification of each shipment in
accordance with test reports.

Cement shall be delivered to the Site in bulk or in sound and properly sealed bags and while
being loaded or unloaded and during fransit to the concrete mixers whether conveyed in
vehicles or in mechanical means, cement shall be protected from whether by effective
coverings. Efficient screens shall be supplied and erected during heavy winds.

If the cement is delivered in bulk, the Contractor shall provide, at his own cost, approved
silos of adequate size and numbers to store sufficient cement to ensure continuity of work
and the cement shall be placed in these silos immediately after it has been delivered to the
Site. Approved precautions shall be taken into consideration during unloading to ensure
that the resulting dust does not constitute a nuisance.

If the cement is delivered in bags, the Contractor shall provide, at his own cost, perfectly
waterproofed and well ventilated sheds having a floor of wood or concrete raised at least
0.5m above the ground. The sheds shall be large enough to store sufficient cement to
ensure continuity of the work and each consignment shall be stacked separately therein
to permit easy access for inspection, testing and approval. Upon delivery, the cement shall
at once be placed in these sheds and shall be used in the order in which it has been delivered.

Cement bags should not be stacked more than 13 bags high. All cement shall be used
within two months of the date of manufacture. If delivery conditions render this impossibie,
the Engineer may pemmit cement to be used up to three (3) month after manufacturing,
subject to such conditions including addition of extra cement as he shall stipulate.
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2. Aggregate

All fine and coarse aggregate for concrete shall be stored on close fitting. steel or concrete
stages design with drainage slopes or in bins of substantial construction in such a manner
as to prevent segregation of sizes and to avoid the inclusion of dint and other foreign
materials in the concrete. All such bins shall be emptied and cleaned at intervals of every
six {6) months or as required by the Engineer. Each size of aggregate shall be stored
separately uniess otherwise approved by the Engineer.

Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 1.2 m in

depth to minimize segregation.
FORMWORK
1. Forms

Designed, constructed, and maintained so as to insure that after removal of forms the
finished concrete members will have true surfaces free of offset, waviness or bulges and
will conform accurately to the indicated shapes, dimensions, lines, elevations and
positions. Form surfaces that will be in contact with concrete shall be thoroughly cleaned
before each use.

2. Design

Studs and wales shall be spaced to prevent deflection of form material. Forms and joints shall
be sufficiently tight to prevent leakage of grout and cement paste during placing of
concrete. Juncture of formwork panels shall occur at vertical control joints, and construction
joints. Forms placed on successive units for continuous surfaces shall be fitted in accurate
alignment to assure smooth completed surfaces free from irregularities and signs of
discontinuity. Temporary opening shall be arranged to wall and where otherwise required
to facilitate cleaning and inspection. Forms shall be readily removable without impact,
shock, or damage to the concrete.

3. Form Ties

Factory fabricated, adjustable to permit tightening of the forms, removable or snap-off
meta! of design that will not allow form deflection and will not spall concrete upon removal.
Bolts and rods that are to be completely withdrawn shall be coated with a non-staining
bond breaker. Ties shall be of the type which provide watertight concrete.

4. Chamfering

External comers that will be exposed shall be chamfered, beveled, or rounded by mouldings
placed in the forms or as indicated in the drawings.

5. Coatings

Forms for exposed surfaces shall be coated with form oil or form-release agent before
reinforcement is placed. The coating shali be a commercial formulation of satisfactory and
proven performance that will not bond with, stain, or adversely affect concrete surfaces, and
shall not impair subsequent treatment of concrete surfaces depending upon bond or adhesion
nor impede the wetting of surfaces to be cured with water or curing compounds. The coating
shall be used as recommended in the manufacturer's printed or written instructions.
Forms for unexposed surfaces may be wet with water in lieu of coating immediately before
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placing of concrete. Surplus coating on form surfaces and coating on reinforcement steel
and construction joints shall be removed before placing concrete.

6. Removal of Forms shall be done in a manner as to prevent injury to the concrete and to insure
complete safety of the structure after the following conditions have been met. Where the
structure as a whole is supported on shores, forms for beam and girder sides, and similar
vertical structural members may be removed before expiration of curing period. Care shall
be taken to avoid spalling the concrete surface or damaging concrete edges. Wood forms
shall be completely removed.

Minimum stripping and striking time shall be as follows unless otherwise approved by the
Engineer.

Vertical sides of beams, walls, and columns, lift not 12 hours exceeding 1.2 m

Vertical sides of beams and walls, lift exceeding 1.2 m 36 hours Softlifts of main slabs and
beams (props left under) 5 days

Removal of props from beams and mains stabs and other work 10 days
7. Control Test

if the Contractor proposes to remove forms earlier than the period stated above, he shall be
required to submit the results of control tests showing evidence that concrete has attained
sufficient strength to permit removal of supporting forms. Cylinders required for control tests
shall be provided in addition to those otherwise required by this Specification. Test
specimens shall be removed from mokds at the end of 24 hours and stored in the structure
as near the points as practicable, the same protection from the elements during curing as is
given to those portions of the structure which they represent, and shall not be removed from
the structure for transmittal to the laboratory prior to expiration of three fourths of the
proposed period before removal of forms. Cylinders will be tested by and at the expense of
the Contractor. Supporting forms or shoring shall not be removed until control test
specimens have attained strength of at least 160 kg/sq cm. The newly unsupported portions
of the structure shall not be subjected to heavy construction or material loading.

REINFORCEMENT
1. Reinforcement

Fabricated to shapes and dimensions shown and shall be placed where indicated.
Reinforcement shall be free of loose or flaky rust and mill scale, or coating, and any other
substance that would reduce or destroy the bond. Reinforcing steel reduced in section shall
not be used. After any substantial delay in the work, previously placed reinforcing steel for
future bonding shall be inspected and cleaned. Reinforcing steel shall not be bent or
straightened in a manner injurious to the steel or concrete. Bars with kinks or bends not
shown in the drawings shall not be placed. The use of heat to bend or straighten reinforcing
steel shall not be permitted. Bars shall be moved as necessary to avoid interference with
other reinforcing steel, conduits, or embedded items. If bars are moved more than one bar
diameter, the resulting arrangement of bars including additional bars necessary to meet
structural requirements shall be approved before concrete is placed. In slabs, beams and
girders, reinforcing steel shall not be spliced at points of maximum stress unless otherwise
indicated. Unless otherwise shown in the drawings, laps or splices shall be 40 times the
reinforcing bar diameter.
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2. The nominal dimensions and unit weights of bars shall be in accordance with the following

table:
Nominal Diameter | Nominal Perimeter | Nominal Sectional Unit Weight
{mm) (mm) Area (kg/m)
- (sq. mm)
10 314 78.54 0616
12 37.7 113.10 0.888
16 50.3 201.10 1.579
20 62.8 314.20 2.466
25 785 490.90 3.854
28 88.0 615.70 4833
32 100.5 804.20 6.313
36 1131 1,017.60 7.991
40 125.7 1,256.60 9.864
50 157.1 1,963.50 15.413

3. Welding of reinforcing bars shall only be permitted where shown; all welding shown shall be
performed in accordance with AWS D 12.1.

4, Exposed reinforcement bars, dowels and piates intended for bonding with future extensions
shalt be protected from comosion.

5. Supports shall be provided in conformance with AC! 315 and AC! 318, unless otherwise
indicated or specified.

6. Concrete Protection for Reinforcement

a. The minimum concrete cover of reinforcement shall be as shown below unless
otherwise indicated in the drawings.

b. Tolerance for Concrete Cover of Reinforcing Steel other than Tendons.

Minimum Cover

7.5cm or more {marine structures and concrete cast against and permanently
exposed to earth)

DESIGN STRENGTH OF CONCRETE

Concrete for structural parts or members such as beams, slabs, curtain wall, pile caps and
fender/mooring blocks shall develop a minimum 28-day compressive cyfinder strength of 24 MPa
(3,500 psi) as indicated in the drawings. While for pre-stressed concrete piles a compressive
strength of 35 MPa (5,000psi).

TRIAL BATCH FOR CONCRETE

Thirty (30) calendar days before the start of concreting works, the Contractor shall submit design
mixes and the comresponding test result made on sample thereof. Sampling and testing shall be in
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accordance with the ASTM Standard procedures for sampling and testing for the particutar design
strength(s) required.

The particulars of the mix such as the slump and the proportionate weights of cement, saturated
surface dry aggregates and water used shall be stated.

The design mix for concrete to be used shall be submitted together with at least three (3) standard
cylinder samples for approval at least one (1} month prior to the start of each concreting schedule
Such samples shall be prepared in the presence of the Engineer.

Standard laboratory strength tests for the 7, 14 and 28 days periods shall be taken to all concrete
samples in addition to routine field tests, at cost to the Contractor. Only design mixes represented by
test proving the required strength for 7, 14 and 28 days tests shall be allowed.

The cost of sampling, handling and transporting samples from jobsite to the laboratory and the cost of
subsequent tests made until the desired mix is attained shall be for the account of the Contractor.

Slump Test shall be made in conformance with ASTM C143, and unless otherwise specified by the
Engineer, slump shall be within the following limits:

Slump for Vibrated Concrete
Structural Element
Minimum Maximum
Pavement Concrete 25mm 50mm
Pre-cast Concrete 50mm 70mm
Lean Concrete 100mm 200mm
Sacked Concrete 25mm 50mm
All other Concrete 50mm 90mm

Sampiling: Provide suitable facilities and labor for obtaining representative samples of
concrete for the Contractor’s quality control and the Engineer's quality assurance
testing. All necessary platforms, tools and equipment for obtaining samples shall be

furnished by the Contractor.
MIXING CONCRETE
1. GENERAL

a. Concrete shall be thoroughly mixed in a mixer of an approved size and type that will
insure a uniform distribution of the materials throughout the mass.

b. All concrete shall be mixed in mechanically operated mixers. Mixing plant and
equipment for transporting and placing concrete shall be arranged with an ample
auxiliary installation to provide a minimum supply of concrete in case of breakdown of
machinery or in case the nommal supply of concrete is disrupted. The auxliary supply
of concrete shall be sufficient to complete the casting of a section up to a
construction joint that will meet the approval of the Engineer.

c. Equipment having components made of aluminum or magnesium alloys, which
would be in contact with plastic concrete during mixing, transporting or pumping of
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Portland cement concrete, shall not be used.

d. Concrete mixers shall be equipped with adequate water storage and a device for
accurately measuring and automatically confrolling the amount of water used.

e. Materials shall be measured by weighing. The apparatus provided for weighing the
aggregates and cement shall be suitably designed and constructed for this purpose.
The accuracy of all weighing devices except that for water shall be such that
successive quantities can be measured to within one percent of the desired
amounts. The water measuring device shall be accurate to plus or minus 0.5 percent.
All measuring devices shall be subject to the approval of the Engineer. Scales and
measuring devices shall be tested at the expense of the Contractor as frequently as
the Engineer may deem necessary to insure their accuracy.

f Weighing equipment shall be insulated against vibration or movement of other
operating equipment in the plant. When the entire plant is running, the scale
reading at cut-off shall not vary from the weight designated by the Engineer by
more than one percent for cement, 1-¥%2 percent for any size of aggregate, or onhe
percent for the total aggregate in any batch.

g. Manual mixing of concrete shall not be permitted unless approved by the Engineer.
MIXING CONCRETE AT SITE

a. Concrete mixers may be of the revolving drum or the revolving blade type and
the mixing drum or blades shall be operated uniformly at the mixing speed
recommended by the manufacturer.

The pick-up and throw-over blades of mixers shall be restored or replaced when any
part or section is worn 20 mm or more below the original height of the manufacturer’s
design. Mixers and agitators which have an accumulation of hard concrete or mortar
shall not be used.

b. When bulk cement is used and the volume of the batch is 0.5 m® or more, the scale
and weigh hopper for Portland cement shall be separate and distinct from the

aggregate hopper or hoppers.

The discharge mechanism of the bulk cement weigh hopper shall be interlocked
against opening before the full amount of cement is in the hopper. The discharging
mechanism shall be interfocked against opening when the amount of cement in
the hopper is underweight by more than one percent or overweight by more than 3
percent of the amount specified.

c. When the aggregates contain more water than the quantity necessary to
produce a saturated surface dry condition, representative samples shall be
taken and the moisture content determined for each kind of aggregate.

d. The batch shall be so charged into the mixer that some water enter in advance of
cement and aggregates. All water shall be in the drum by the end of the first quarter
of the specified mixing time.

e. Cement shall be batched and charged into the mixer by such means that it will
not result in loss of cement due to the effect of wind, or in accumulation of cement
on surfaces of conveyors or hoppers, or in other conditions which reduce or vary
the required quantity of cement in the concrete mixture.
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f. Where required, synthetic fibrous reinforcement shall be added directly to the

concrete mixer after placing the sufficient amount of mixing water, cement and
aggregates.

g. The entire contents of a batch mixer shall be removed from the drum before

materials for a succeeding batch are place therein. The materials composing a
batch except water shall be deposited simultaneously into the mixer.

h. All concrete shall be mixed for a period of not less that 3 minutes after all materials,
including water, are in the mixer. During the period of mixing, the mixer shall
operate at the speed for which it has been designed.

i Mixers shall be operated with an automatic timing device that can be locked by the
Engineer. The time device and discharge mechanism shall be so interlocked that
during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

j. The first batch of concrete materials placed in the mixer shall contain a sufficient
excess of cement, sand, and water to coat the inside of the drum without reducing the
required mortar content of the mix. When mixing is to cease for a period of one hour or
more, the mixer shall be thoroughly cleaned.

k. In case of rubble concrete, proper mixture and placing of concrete and stones/rocks
shall be in accordance to the approved plan. Methodology of work shall be approved by
the Engineer.

MIXING CONCRETE IN TRUCKS

a. Truck mixers, unless otherwise authorized by the Engineer, shali be of the revolving
drum type, watertight, and so constructed that the concrete can be mixed to insure
a uniform distribution of materials throughout the mass. All solid materials for the
concrete shall be accurately measured and charged into the drum at the
proportioning plant. Except as subsequently provided, the truck mixer shall be
equipped with a device by which the quantity of water added can be readily
verified. The mixing water may be added directly to the batch, in which case a tank
is not required. Truck mixers may be required to be provided with a means by
which the mixing time can be readily verified by the Engineer.

b. The maximum size of baich in truck mixers shall not exceed the minimum rated
capacity of the mixer as stated by the manufacture and stamped in metal on the
mixer. Truck mixing shall, unless otherwise directed, be continued for not less than
100 revolutions after all ingredients, including water, are in the drum. The mixing
speed shall not be less than 4 rpm, nor more than 6 rpm.

c. Mixing shall begin within 30 minutes after the cement has been added either to the
water or aggregate, but when cement is charged into a mixer drum containing
water or surface-wet aggregate and when the temperature is above 32 °C, this
limit shall be reduced to 15 minutes. The limitation in time between the introduction of
the cement to the aggregate and the beginning of the mixing may be waived when,
in the judgment of the Engineer, the aggregate is sufficiently free from moisture, so
that there will be no harmful effects on the cement.

d. When a truck mixer is used for transportation, the mixing time in stationary mixer
may be reduced to 30 seconds and the mixing completed in a truck mixer. The
mixing time in truck mixer shall be as specified for truck mixing.
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JOINTS

1. No reinforcement, corner protection angles or other fixed meta! items shall be run
continuously through joints containing expansion-joint filler, through crack-control joints in slabs
on grade and vertical surfaces.

2 Preformed Expansion Joint Filler
a. Joints with Joint Sealant

At expansion joints in concrete slabs to be exposed, and at other joints indicated to
receive joint sealant, preformed expansion-joint filler strips shall be installed at the
proper levet below the elevation with a slightly tapered, dressed-and-oiled wood strip
temporarily secured to the top thereof to form a groove. When surface dry, the
groove shall be cleaned of foreign matter, loose particles, and concrete protrusions,
then filled flush approximately with joint sealant so as to be slightly concave after

drying.
b. Finish of concrete at joints

Edges of exposed concrete slabs along expansion joints shall be neatly finished
with a slightly rounded edging tool.

C. Construction Joints

Unless otherwise specified herein, all construction joints shall be subject to
appravatl of the Engineer. Concrete shall be placed continuously so that the unit
will be monolithic in construction. Fresh concrete may be placed against adjoining
units, provided the set concrete is sufficiently hard not to be injured thereby. Joints
not indicated shall be made and located in a manner not to impair strength and
appearance of the structure. Placement of concrete shall be at such rate that the
surface of concrete not carried to joint levels will not have attained initial set before
additional concrete is placed thereon. Lifts shall teminate at such levels as are
indicated or as to conform to structural requirements as directed. If horizontal
construction joints are required, a strip of 25mm square-edged lumber, beveled to
facilitate removal shall be tacked to the inside of the forms at the construction joint.
Concrete shall be placed to a point 25mm above the underside of the strip. The
strip shall be removed one hour after the concrete has been placed. Any irregularities
in the joint line shail be leveled off with a wood float, and all laitance removed.
Prior to placing additional concrete, horizontal construction joints shall be
prepared.

Construction Joint which is not indicated in the Drawings shall be located as to least
affect the strength of the structure. Such locations will be pointed out by the Engineer.

PREPARATION FOR PLACING

Hardened concrete, debris and foreign materials shali be removed from the interior of forms and
from inner surfaces of mixing and conveying equipment. Reinforcement shall be secured in
position, and shall be inspected, and approved before placing concrete. Runways shall be
provided for wheeled concrete-handling equipment. Such equipment shall not be wheeled over
reinforcement nor shall runways be supported on reinforcement.

Notice of any concreting operations shall be served to the Engineer at least three (3) days ahead of
each schedule.
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PLACING CONCRETE
1. Handling Concrete

Concrete shall be handled from mixers and fransported to place for final deposit in a
continuous manner, as rapidly as practicable, and without segregation or loss of ingredients
until the approved unit of work is completed. Placing will not be permitted when the sun, heat,
wind or limitations of facilities furnished by the Contractor prevent proper finishing and
curing of the concrete. Concrete shall be placed in the forms, as close as possible in
final position, in uniform approximately horizontal layers not over 40cm deep. Forms
splashed with concrete and reinforcement splashed with concrete or foom coating shall be
cleaned in advance of placing subsequent lifts. Concrete shall not be allowed to drop freely
more than 1.5m in unexposed work nor more than 1.0 m in exposed work; where greater
drops are required, tremie or other approved means shall be employed.

2. Time Interval between Mixing and Placing

Concrete mixed in stationary mixers and transported by non-agitating equipment shall be
placed in the forms within 30 minutes from the time ingredients are charged into the
mixing drum. Concrete transported in truck mixers or truck agitators shall be delivered to the
site of work, discharged in the forms within 45 minutes from the time ingredients are
discharged into the mixing drum. Concrete shall be placed in the forms within 15 minutes
after discharged from the mixer at the jobsite.

3. Hot Weather Requirements

The temperature of concrete during the period of mixing while in transport and/or during
placing shall not be permitted to rise above 36 °C. Any batch of concrete which had
reached a temperature greater than 36 °C at any time in the aforesaid period shall not be
placed but shall be rejected, and shall not thereafter be used in any pant of the permanent
works.

a. Control Procedures

Provide water cooler facilities and procedures to control or reduce the temperature of
cement, aggregates and mixing handling equipment to such temperature that, at ali
times during mixing, transporting, handling and placing, the temperature of the
concrete shall not be greater than 36 °C.

b. Cold Joints and Shrinkage

Where cold joints tend to form or where surfaces set and dry too rapidly or plastic
shrinkage cracks tend fo appear, concrete shall be kept moist by fog sprays, or other
approved means, applied shortly after placement, and before finishing.

c. Supplementary Precautions

When the aforementioned precautions are not sufficient to satisfy the
requirements herein above, they shall be supplemented by restricting work during
evening or night. Procedure shall conform to American Concrete Institute Standard
ACI 305.

4, Conveying Concrete by Chute, Conveyor or Pump

Concrete may be conveyed by chute, conveyor, or pump if approved in writing. In
requesting approval, the Contractor shall submit his entire plan of operation from the
time of discharge of concrete from the mixer to final placement in the forms, and the steps
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to be taken to prevent the formation of cold joints in case the transporting of concrete by
chute, conveyor or pump is disrupted. Conveyors and pumps shall be capable of
expeditiously placing concrete at the rate most advantageous to good workmanship.
Approval will not be given for chutes or conveyors requiring changes in the concrete
materials or design mix for efficient operation.

a. Chutes and Conveyors

Chutes shall be of steel or steel lined wood, rounded in cross section rigid in
construction, and protected from overflow. Conveyors shall be designed and
operated and chute sections shall be set, to assure a uniform flow of concrete from
mixer to final place of deposit without segregation of ingredients, loss of mortar, or
change in slump. The discharged portion of each chute or conveyor shall be
provided with a device to prevent segregation. The chute and conveyor shall be
thoroughly cleaned before and after each run. Waste material and flushing water shall
be discharged outside the forms.

b. Pumps shall be operated and maintained so that a continuous stream of concrete
is delivered into the forms without air pockets, segregation or changes in slump.
When pumping is completed, concrete remaining in the pipeline shall be ejected
and wasted without contamination of concrete already placed. After each operation,
equipment shall be thoroughly cleaned and the flushing water shall be splashed
outside the forms.

Wall and Abutments

No load shall be placed upon finished walls, foundations or abutments until authorized by the
Engineer. Minimum time before loading shall be 7 days.

Concrete Placing on Wharf
When placing concrete on wharf decks, the Contractor shall:

Ensure that rate of placing is sufficient to complete proposed placing, finishing and
curing operations within the scheduled time; that experienced finishing machine
operators and concrete finishers are provided to finish the deck; that curing
equipment and finishing tools and equipment are at the site of work and in
satisfactory condition for use.

Immediately prior to placing, the Contractor shall place scaffolding and wedges and
make necessary adjustments. Care shall be taken to ensure that settiement and
deflection due to added weight of concrete will be minimal. The Contractor shall
provide suitable means to readily permit measurement of settlement deflection as it
ocCurs.

Should any event occur which, in opinion of the Engineer, would prevent the
concrete conforming to specified requirements, the Contractor shall discontinue
placing of concrete until corrective measures are provided satisfactory to the
Engineer. If satisfactory measures are not provided prior to initial set of concrete in
affected areas, the Contractor shall discontinue placing concrete and install a bulkhead
at a kocation determined by the Engineer. Concrete in place beyond bulkheads shall
be removed. The Contractor shall limit the size of casting to that which can be
finished before beginning of initial set.
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COMPACTION
1. Immediately after placing, each layer of concrete shall be completed by internal concrete

vibrators supplemented by hand-spading, rodding, and tamping. Tapping or other external
vibration of forms will not be permitted unless specifically approved by the Engineer.
Vibrators shall not be used to transport concrete inside the forms. Intemal vibrators
submerged in concrete shall maintain a speed of not less than 7,000 impulses per minute.
The vibrating equipment shall at all times be adequate in number of units and power to
properly consolidate all concrete.

2. Spare units shall be on hand as necessary to insure such adequacy. The duration of
vibrating equipment shall be limited to the time necessary to produce satisfactory
consolidation without causing objectionable segregation. The vibrator shall not be inserted
into the lower courses that have begun to set. Vibrator shall be applied vertically at
uniformly spaced points not further apart than the visible effectiveness of the machine.

EPOXY BONDING COMPOUND

Before depositing new concrete on or against concrete that has set, the surfaces of the set
concrete shall be thoroughly cleaned so as to expose the coarse aggregate and be free of laitance,
coatings, foreign matter and loose particles. Forms shall be re-tightened. The cleaned surfaces shalll
be moistened, but shall be without free water when concrete is placed. ASTM C 881. Provide Type |
for bonding hardened concrete to hardened concrete; Type I for bonding freshly mixed concrete to
hardened concrete; and Type Ill as a binder in epoxy mortar or concrete, or for use in bonding skid-
resistant materials to hardened concrete. Provide Class B if placement temperature is between
4 to 16 °C,; or Class C if placement temperature is above 16°C.

FINISHES OF CONCRETE

Within 12 hours after the forms are removed, surface defects shall be remedied as specified
herein. The Temperature of the concrete, ambient air and mortar during remedial work including
curing shall be above 10 °C. Fine and loose material shall be removed. Honeycomb, aggregate
pockets, voids over 13mm in diameter, and holes left by the rods or bolts shall be cut out to solid
concrete, reamed, thoroughly wetted, brush-coated with neat cement grout, and filled with mortar.
Mortar shall be a stiff mix of one part Portland cement to not more than 2 parts fine aggregate
passing the No. 16 mesh sieve, with a minimum amount of water. The color of the mortar shall match
the adjoining concrete color. Mortar shall be thoroughly compacted in place. Holes passing entirely
through walls shall be completely filled from the inside face by forcing mortar through the outside
face. Holes which do not pass entirely through wall shall be packed full. Patchwork shall be
finished flush and in the same plane as adjacent surfaces. Exposed patchwork shall be finished
to maich adjoining surfaces in texture and color. Patchwork shall be damp-cured for 72 hours.
Dusting of finish surfaces with dry material or adding water to concrete surfaces will not be pemitted.

CONCRETE FINISHING DETAILS
1. Concrete Paving

After concrete is placed and consolidated, slabs shall be screeded or struck off. No further
finish is required.

2. Smooth Finish

Required only where specified; screed concrete and fioat to required level with no coarse
aggregate visible. After surface moisture has disappeared and laitance has been removed,
the surface shall be finished by float and steel trowel. Smooth finish shall consist of
thoroughly wetting and then brush coating the surfaces with cement to not more than 2 parts
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fine aggregate passing the no. 30 mesh sieve and mixed with water to the consistency of thick
paint.

Broom Finish

Required for paving; the concrete shall be screeded and floated to required finish level
with no coarse aggregate visible. After the surface moisture has disappeared and laitance
has been removed, surface shall be float-finished to an even, smooth finish. The floated
surfaces shall be broomed with a fiber bristle brush in a direction transverse to the direction
of the main traffic.
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ITEM 05 : CONSTRUCTION JOINTS
SCOPE OF WORK

This item shall consist of the manufacturing and installation of construction joints / expansion joints
in accordance with the details, and at the locations, lines, grades and dimensions shown in the
drawings.

MATERIAL REQUIREMENTS

1. All construction joints / expansion joints shall be hot-dipped galvanized inside and out in
accordance with international standards for galvanizing BS EN1460.

2. Painted finish shall be rejected.

3. All steel gratings and angle bars for construction joints / expansion joints shall be hot-dipped
galvanized except for the nuts, washers and bolts which shall be stainless steel.

4. Welding shall be in accordance with the AWS Code and as herein specified or any other
welding standard, approved by the Engineer.

The Contractor shall be required to submit test certificates for steel materials for the construction /
expansion joints joints used in its manufacture; and for hot-dip galvanizing which shall meet or
exceed the specifications under “Zinc Coating”.

EXECUTION
DELIVERY, STORAGE AND INSTALLATION

1. Upon delivery at site, the hot-dipped galvanized construction joints / expansion joints shall
not be subjected to the following activities:

Re-fabrication

Cutting

Grinding

Welding

Sawing

Any hot works or similar activities

=papop

2. Stainless steel nuts and bolts may be tack welded using stainless steel welding rods.

3. The construction joints / expansion joints shall not be exposed to sea water and other
corrosive chemicals or
substances prior to installation.
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ITEM 06 : ZINC (HOT-DIP GALVANIZED) COATINGS ON IRON AND STEEL
SCOPE OF WORK

This specification covers the requirements for zinc coating (galvanizing) by the hot-dip process on
iron and steel products made from rolled pressed and forged shapes, casting, plates, bars and
strips.

This specification covers both fabricated and un-fabricated products, for example, assembled steel
products, structural steel fabrications, large tubes already bent or welded before galvanizing, and
wire work fabricaled from uncocated steel wire. It also covers steel forgings and iron castings
incorporated into pieces fabricated before galvanizing or which are too large to be centrifuged {or
otherwise handled fo remove excess galvanizing bath metal).

MATERIAL REQUIREMENTS
STEEL OR IRON

The specification, grade or designation, and type and degree of surface contamination of the iron or
steel in articles to be galvanized shall be supplied by the purchaser to the hot-dip galvanizer prior to
galvanizing.

The presence in steels and weld metal, in certain percentages, of some elements such as silicon,
carbon and phosphorus tends to accelerate the growth of the zinc-iron alloy layer so that the coating
may have a matte finish with a little or no outer zinc layer.

EXECUTION
FABRICATION

The design and fabrication of the product to be galvanized shall be in accordance to the
plans and specifications. ASTM Practices A 143, A 384 and A 385 provide guidance for
steel fabrication for optimum hot-dip galvanizing and shall be complied with in both design
and fabrication.

CASTINGS

The composition of heat treatment of iron and steel castings shall conform to
specifications designated by the purchaser. Some types of castings have been known to show
potential problems being embrititled during nomal thermal cycle of hot-dip galvanizing. The
requirements for malleable iron castings to be galvanized are stiputated in ASTM
specification A 47.

ZINC

The zinc used in the galvanizing bath shall conform to ASTM Specification B 6. If a zinc alloy is used as
the primary feed to the galvanizing bath, then the base material used to make that alloy shafl conform
to ASTM Specification B 6.

BATH COMPOSITION

The molten metal in the working volume of the galvanizing bath shall contain not less than an average
value of 98.0% zinc by weight.
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COATING PROPERTIES
Table 1 = Minimum Average Coating Thickness Grade by Material Category

All Specimens Tested
Steel Thickness Range (Measured), mm (in.)

Material Category <116 | 1/16t0<1/8 | 18to<3/16 | S3/16lo<1/4 | =1/
(<16) | (1610<32) | (321048) | (>4810<64)| (264)
Structural Shapes & Plate | 45 65 75 85 100
Strip and Bar 45 65 75 85 100
Pipe and Tubing 45 45 75 75 75
Wire 35 50 60 65 80
COATING THICKNESS

The average thickness of coating for all specimens tested shall conform to the requirements of Table 1
for the categories and thickness of the material being galvanized. Minimum average thickness of
coating for any individual specimen is one coating grade less than that required in Table 1. Where
products consisting of various material thicknesses or categories are galvanized, the coating thickness
grades of each thickness range and material category of material shall be shown in Table 1. The
specification of coating thickness heavier than those required by Table 1 shall be subject to mutual
agreement between the galvanizer and Engineer.

For articles whose surface area is greater than 100,000 mm? (160 in.2) (multi-specimen articles), each
test article in the sample must meet the appropriate minimum average coating thickness grade
requirements of Table 1. Each specimen coating thickness grade comprising that overall average for
each test arlicle shall average not less than one coating grade below that required in Table 1.

For articles whose surface area is equal to or less than 100,000 mm? (160 in.?) (single-specimen
articles), the average of all test articles in the sample must meet the appropriate minimum average
coating thickness grade requirements of Table 1. For each test arficle, its specimen coating thickness
shall not be less than one coating grade below that required in Table 1.

No individual measurement or cluster of measurements at the same general location on a test
specimen shall be cause for rejection under this specification provided that when those measurements
are averaged with the other dispersed measurements to determine the specimen coating thickness
grade for that specimen, the requirements of the above specifications as appropriate are met.

The coating thickness grades in Table 1 represent the minimum value obtainable with a high level of
confidence for the ranges typically found in each material category. While most coating thicknesses will
be in excess of those values, some materials in each category may be less reactive (for example,
because of chemistry or surface condition) than other materials of the steel category spectrum.
Therefore, some articles may have a coating grade at or close to the minimum requirements shown in
Table 1. In such cases, the precision and accuracy of the coating thickness measuring technique
should be taken into consideration when rejecting such articles for coating thickness below that is
required by this specification.
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FINISH

The coating shall be continuous (except as provided below), and as reasonably smooth and uniform in
thickness as the weight size and shape of the item. Except for local excess coating thickness which
would interfere with the use of the product or make it dangerous to handle (edge tears or spikes),
rejection for non-uniform coating shall be made only for plainly visible excess coating not related to
design factors such as holes, joints, or special drainage problems. Since surface smoothness is a
relative term, minor roughness that does not interfere with the intended use of the product, or
roughness that is related to the as-received (un-galvanized) surface condition, steel chemistry to zinc
shall not be grounds for rejection.

Surfaces that remain uncoated after galvanizing may be renovated in accordance with the methods in
ASTM Practice A 780 provided that the following conditions are met:

1. Each area subject to renovation shall be 25mm (1 in.) or less in its narmowest dimension.

2. The total area subject to renovation on each article shall be no more than % of 1% of the
accessible surface area to be coated on that article, or 22,500mm? (36 in.?) per ton of piece
weight, whichever is less. Inaccessible surface areas are those which cannot be reached for
appropriate surface preparation and application of repair materials as described in ASTM
Practice A 780.

3. The thickness of renovation shall be that is required by the thickness grade for the appropriate
matenal category and thickness range in Table 1 in accordance with the coating thickness
requirements, except that for renovation using zinc paints, the thickness of renovation shall be
50% higher than that required by table 1, but not greater than 0.0254mm (4.0 mils).

4. When areas requiring renovation exceed the criteria previously provide, or are inaccessible for
repair, the coating shall be rejected.

THREADED COMPONENTS IN ASSEMBLIES

The zinc coating on extematl threads shall not be subjected to a cutting, rolling or finishing tool
operation, unless specifically authorized by the purchaser. Intemal threads may be tapped or retapped
after galvanizing. Coatings shall conform to the requirements of ASTM Specification A 153/A 153 M.

APPEARANCE

Upon shipment from the galvanizing facility, galvanized articles shall be free from uncoated areas,
blisters, flux deposits and gross dross inclusions. Lumps, projections, globules or heavy deposits of
zinc which will interfere with the intended use of the material will not be permitted. Plain holes of
12.5mm (1/2 in.) diameter or more shall be clean and reasonably free from excess zinc. Marks in the
zinc coating caused by tongs or other items used in handling the article during the galvanizing
operation shall not be cause for rejection unless such marks have exposed the base metal, and the
bare metal areas exceed the criteria provided in number 1 and 2 of Subsection “Finish”.

Whenever dross is present in a form other than finely dispersed pimples in the coating and is present in
such amount as to be susceptible to mechanical damage, i will be considered as “gross”.

ADHERENCE

The Zinc coating shall withstand handling consistent with the nature and thickness of the coating and
the normal use of the article, without peeling or flanking. Although some material may be formed after
galvanizing, in general the zinc coating on the articles covered by this specification is too heavy to
pemit severe bonding without damaging the coating.
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SAMPLING

A lot is a unit of production or shipment from which a sample may be taken for testing. Unless
otherwise agreed upon between the galvamzer and the purchaser, or established within this
specification, the lot shall be as follows:

1. For testing at a galvanizer’s facility, a lot is one or more articles of the same type and size
comprising a single order or a single delivery load, whichever is smaller, or any number of
articles identified as a lot by the galvanizer, when these have been galvanized within a single
production shift and in the same bath.

2. For test by the purchaser after delivery, the lot consists of the single order or the single delivery
lad, whichever is smaller, unless the lot identify, established in accordance with the above, is
maintained and clearly indicated in the shipment by the galvanizer.

The method of selection and number of test specimens shall be agreed upon between the galvanizer
and the purchaser. Ctherwise, the test specimens shall be selected random from each lot. In this case,
the minimum number of specimens from each lot shall be as follows:

Number of Pieces in Lot Number of Specimens
3orless All
4 1o 500 3
501 1o 1,200 5
1,201 to 3,200 8
3,201 to 10,000 13
10,001 and over 20

A test specimen which fails to conform to any requirement of this specifications shall not be used to
determine the conformance to other requirements.

TEST REQUIREMENTS
Magnetic Thickness Measurements:

The thickness of the coating shall be determined by magnetic thickness gauge measurements
in accordance with ASTM Practice E 376. For each specimen, five or more measurements
shall be made at points widely dispersed throughout the volume occupied by the specimen so
as to represent as much as practical, the entire surface area of the test specimen. The average
of the five or more measurements thus made for each specimen is the specimen coating
thickness.

For articles whose surface area is greater than 100,000 mm? (160 in?), in the average of the
three specimen coating thickness grades comprising each test article is the average coating
thickness for that test article. A specimen must be evaluated for each steel category and
material thickness within the requirements for each specimen of the test article

For articles whose surface area is equal to or less than 100,000 mm? (160 in?), the average
of all specimen coating thickness grades is the average coating thickness for the sample.
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The use of magnetic measurement method is appropriate for larger articles, and may be
appropriate for smaller articles when such is practical using ASTM Practice E 376.

Stripping Method

The average weight of coating may be determined by stripping a test article, a specimen
removed from a test article, or group of test articles in the case of very small items such as
nails, etc., in accordance with Test method ASTM A 90/A 90m. The weight of coating per
unit area thus determined is converted to equivalent coating thickness values in accordance
with Table 2, Coating Thickness Grade (rounding up or down as appropriate). The thickness
of coating thus obtained is the test article coating thickness, or in the case of a specimen
removed from a test article, is the specimen average coating thickness.

Table 2 — Coating Thickness Grade #

Coating Grade mils oz/ft? pm g/m?
35 1.4 08 35 245
40 14 1.0 45 320
50 20 12 50 355
55 22 13 55 390
60 2.4 14 60 425
65 26 1.5 65 460
75 3.0 17 75 530
80 3.1 19 80 565
85 3.3 20 85 600
100 3.9 2.3 100 705

A Conversions in Table 2 are based on the metric thickness value equivalents from the next earlier
version, using conversion factors consistent with Table X 2.1 in Specification A 653/A 653M,
rounded to the nearest 5 pm (0.0002 in.). The conversion factors used are: mils = ym x 0.03937;
oz/ft2 = ym x 0.002316; g/m?= pm x 7.067.

Weighing Before or After Galvanizing

The average of coating may be determined by weighing articles before and after galvanizing,
subtracting the first weigh from the second and dividing the result by the surface area. The
first weigh shall be determined after pickling and drying, and the second after cooling to
ambient temperature. The weight of coating per unit area thus determined is converted to
equivalent coating thickness values according fo Table 2 (rounding up or sown as
appropriate). The thickness of coating thus obtained is the test article coating thickness.
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Microscopy

| The thickness of coating may be determined by cross-sectional and optical measurement in

‘ accordance with ASTM Test Method B 487. The thickness thus determined is a point value.
No less than five such measurements shall be made at locations on the test article which are

| as widely dispersed as practical, so as to be representative of the whole surface of the test
article. The average of no less than five such measurement is the specimen coating
thickness.

Adhesion

Determine adhesion of the zinc coating to the surface of the base metal by cutting or prying
with the point of a stout knife, applied with considerable pressure in a manner tending to
remove a portion of the coating. The adhesion shall be considered inadequate if the coating

. flakes off in the form of a layer of the coating so as {0 expose the base metal in advance of

| the knifepoint. Do not use testing camied out at edges or comners (points of lowest coating
adhesion) to determine adhesion of the coating. Likewise, do not use removal of small

‘ particles of the coating by paring or whittling to determine failure.

|

IEmbritlIement
Test for embrittiement may be made in accordance with ASTM Practice A 143

‘ The galvanized article should withstand a degree of bending substantially the same as the
! ungalvanized article. Flaking or spalling of the galvanized coating is not be constructed as
anembrittiement failure.

_Inspecﬁon, Rejection and Retest

‘ The material shall be inspected at the galvanizer's plant prior to shipment. However, by
agreement the purchaser may make the tests which govem the acceptance or rejection of

’ the materials in his own laboratory or elsewhere.

When inspection of materials to determine conformity with the visual requirements of

! Subsection "Finish™ warrants rejection of a lot, the galvanizer may sort the lot and submit it

once again for acceptance after he has removed any nonconforming articles and replace

them with conforming articles.

Materials have been rejected for reasons other than embrittiement may be stripped and
regalvanized, and again submitted for inspection and test at which time they shall conform to
the requirements of this inspection.

i
‘Transport and Storage
!

Galvanized components shall, wherever possibie, be transported and stored under dry, well-
ventilated conditions to prevent the formation of wet storage staining.

i Either zinc phosphate or chromate passivation treatment after galvanizing may be used to
minimize the wet storage staining which may occur on articles unable to be stored in dry,
well-ventilated conditions.

Provided the coating thickness complies with the requirements of Subsection “Coating
Thickness®, no further remedial action is required to the stained areas.
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ITEM 07 : MOORING AND FENDERING SYSTEM

SCOPE OF WORK

1. The work includes fumishing of all labor, materals and equipment to complete the
installation of mooring bollards and fenders in piersiwharves.

2. The work shall include the supply, transport, handling, storage and installation of fenders
_' systems in the newly constructed piers.

i3. The Contractor shall fumnish and install the necessary fittings as shown on the drawings
and/or specified.

Supplementary parts necessary to complete and install each item of works shall be included
whether or not shown or specified. The Contractor shall furnish to relevant trades all anchors,
fastenings, inserts, fittings, fixtures or the like to be installed on or required for securing the works.

The Contractor shall submit shop drawings of all fitting works prior to placing orders and
‘commencement of any fabrication.

MATERIAL REQUIREMENTS

'MOORING SYSTEM

!Designated load capacity of mooring bollards shall be as shown in the drawings, and shail be
referred to as the maximum load capacity. The mooring bollards shall be at rupture stage upon

‘reaching the maximum load capacity.

;Mooring bollards shall be of the dimensions, weights, capacities and designs as shown in the
drawings and shall be fabricated by approved manufacturer with cast steel conforming to the
requirements indicated in the plan/drawings, or approved equivalent.

,'The size of the bolts, nuts and washers shall be in accordance with the specifications provided in
the plans/drawings. The anchor plate shall be connected to the holding down bolt as shown in the
'p_lansldrawings. All bolts, nuts, washers etc., that are exposed shall be hot-dip galvanized.

Samples of the bolts, nuts, washers and anchor plates shall be submitted to the Engineer for
approval before being used in the Works.

The upper part of bollards and base plates which are not embedded in concrete shall be painted.
The surface of bollards shall be cleaned thoroughly by wire brush or other means prior to painting to
remove rust or any other contamination which may interfere with bond of paint to metal.

The exposed surface shall be coated with rust proof paint and finishing paint, which shall be coal-tar
epoxy of 120m micron thickness in accordance with JIS K5623 or the approved standard.

|
Base Steel:
Chemical composition and mechanical properties of base metal to be used for fabrication of

mooring bollard and its accessories shall comply with ASTM A36 and other required standard stated
therein.
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: Concrete Foundation :

Concrete foundation for mooring bollards shall conform to the requirements of the Section
conceming “Reinforced Concrete”.

Visual Inspection :

All mooring bollards delivered to Site shall be inspected by the Engineer for any signs of
flaws or defect inimical to usage.

Mill Test Certificates:

Two (2) copies of miil test reports shall be submitted certifying that materials meet the
specified standards.

Test Inspection:

Inspection of all materials and methods of fabrication shal! be carried out by the Contractor.
However, the Engineer reserves the right to inspect all facilities at any time during the
manufacture to ensure that the materals and workmanship are in accordance with
Specifications and the best of workmanship.
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FENDER SYSTEM

The rubber fenders should comply with the performance requirements specified in the table
provided on the plan/drawings of RDF.

iPHYSICAL PROPERTIES OF MATERIALS

The rubber for the fenders shall be of high quality natural rubber, synthetic rubber or mixed rubber
iblended with carbon black used in the rubber industry and shall have sufficient resilience and anti-
ageing, weathering, abrasion, wear and oil resistant properties. The rubber dock fenders shall be

;free from bubbles, cracks and other hamful defects.

The physical properties of the rubber compound used for the fenders shall comply with the
; following requirements:

Physical Properties and Test Method

Test Item Properties Test Method
Tensile Strength 160kg/sq.m minimum Test piece: ASTM D412
2 Elongation 350% minimum Dumbell No. 3 ASTM
=4 D1456
e Hardness 76Hs maximum _
L Spring Type ASTM
@ hardness test D2240
& {Type A)
ke
s j ASTM D412
S Tensife Strength Not less than 80% of D4
z| 2 i : : ASTM
£l § Elongation original value Aging by air D1456
< heating: 70+1°C
a
& Hardness Not more than original X 96 hours. ASTM
value +8° D2240
Compression Test 30% maximum Heat treatment:
70£1°Cx 22 ASTM D395
hours.

| Note: Equivalent Standards are acceptable.

FITTINGS AND ANCHORAGE

Lﬁ\nchor bolts and connecting hardware shall be fabricated using type of steel specified (ASTM A36)
iemcl to the required shapes and sizes shown on the approved plan/drawings.

iTESTING, SAMPLING, INSPECTION, ACCEPTANCE, MARKING AND PACKAGING

fTesting

Sample rubber dock fenders that shall be incorporated in the project shall be subjected to
tests. It shall pass the required energy absorption and reaction force at a certain deflection
as indicated in the plan.

The Contractor shall be required to submit test certificates showing compliance to the above
requirements. The test ceriificates shall be certified by an independent testing institute /
organization recognized by the Authority.
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Ail units shall be tested for performance. The fender shall be compressed repeatedly three
(3) times to the maximum deflection at the speed from 2 to 8 cm. per minute. The load and
deflection values shall be recorded with the precision of 0.1tf and 0.5mm respectively. The
results shall be plotted in the form of load-deflection-energy absorption curves. The average
data obtained in the second and third test loading shall be considered as performance
values.

- Inspection

44
|
i
|
|

All fenders of each type shall be inspected for compliance to specified dimensions and alf
fenders shall be inspected for any sign of flaw or defect inimical to its use.

All anchor bolts and fittings shall be inspected. The material used for the fabrication of bolts
and fittings shall be covered by the manufacturers certified mill certificate and shali be
verified by the Authority.

Acceptance Tolerance

The acceptance tolerance shall be based on the following:

1. Fender Dimension
Length : 2% {0 +4%
Width : 2% to +4%
i Height : 2% to +4%
| Thickness : 2% to +8%

2. Anchor Boit Holes in Fender

Diameter of the Hole : +2.0mm
Pitch of the Hole : +4.0mm
3. Acceptance tolerance for all fenders supplied shall be as follows:
E = Energy absorption, E 2 Specified E but not less than 10% of the specified E
R = Reaction force, R = Specified R but not more than 10% of the specified R

Tablas (Poctoy) Port Expansion Projact
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Marking
Al fender units shall be clearly numbered and marked. Each fender shall have the following
markings.
1. Fender type and manufacturer's name or trade mark

2. Production serial number

3. Date of manufacture or its abbreviation

4. Main dimensions
5. Project identification as follows:
Name of Port/Project :
Year supplied
Packaging

The fenders shall be packaged on wooden crate or wrapped individually with Polypropylene
sheets except when shipped containerized. The bolts and fittings should be placed in crates
and suitably treated for protection when transported by sea and stored in port areas.
EXECUTION
'MOORING / FENDERING SYSTEM

All units shall be installed at the locations shown on the drawings and as directed by the Engineer.

Tm:ﬁﬁmmm
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ITEM 08 : PILING WORKS (PSCSP)
SCOPE OF WORK

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and
finishing of the containment structure,

i The Contractor may however, adopt, in addition to this minimum requirements additional provisions
as may be necessary to insure the successful prosecution of the piling works.

MATERIAL REQUIREMENTS
PRE-STRESSED CONCRETE SHEET PILES

:Pre-stressed concrete sheet piles shall be constructed in accordance with the standard practice
employed for the particular system specified and as directed by the Engineer subject to the
following clauses.

1. Pre-stressed concrete sheet piles shall be of readymade products of approved fabricator
regularly engaged in the production of pre-stressed concrete piles.

2. if an altemative system of pre-stressing to that shown in the Drawings is proposed by the
Contractor, full details, procedures and explanations shall be submitted in writing to the
Engineer for his approval. When approved for the work, the provisions of this Specification
and such other provisions as he may require shall be fully satisfied.

3. Concrete strength, wires/strands, bars to be used for pre-stressed concrete work shall be as
specified in the Drawings.

4, The Contractor shall submit the casting method including pre-stressing, application of stress
and casting schedule and shall obtain the approval of the Engineer before commencement
of fabrication of the piles.

5. The Contractor shall arrange for the Engineer to have free access to the place of
manufacture of the piles.

6. Casting of pre-stressed concrete piles shall be in a manner that there shall be no leakage of
concrete or grout into the space to be occupied by the steel. The ducts shall be of the
correct cross-section, the ends being formed out as shown on the Drawings or as required
by the pre-stressing system in use. Adequate means, subject to the Engineer's approval,
shall be employed to ensure that their location is maintained exactly throughout the
concreting operations. Passage shall be provided in the locations indicated on the Drawings
for the injection and escape of grout and the release of air.

Piles shall be cast on a horizontal platform in approved steel moulds and details of the
formwork and methods of concreting shall be as specified. The concreting of each pile shall
be completed on one continuous operation and no interruption shall be permitted,

i The pile butt must be formed truly square to the axis of the pile. Provision for standard
splicing shall be provided unless otherwise ordered by the Engineer.

7. Anchorages shalt be made from steel of a suitable quality to withstand permanently the
forces imposed upon them, and shall in general be in accordance with the normal practice of
the proprietors of the pre-stressing system in use.
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8. Application of stress, grouting of pre-stressing cables, protection of pre-stressing cable

i anchorages and other necessary steps to complete the pre-stressing process shall conform
to the standard practice of the pre-stressing system in use or as directed by the Engineer.

9. When the stress has been transferred fo the pile, the pile shalt exhibit no curvature in its
length on any face greater than 3 millimeters deviation along a chord of 15 meters (1 in 500).

10. Pre-cast pre-stressed units shall be lifted only by lifting holes as indicated in the Drawings,
or when not provided can be lifted by slings placed securely at corresponding points. Units
shall be kept in the upright position at all times and shock shall be avoided. Any unit
considered by the Engineer to have become sub-standard in any way shall be rejected and
replaced by an acceptable unit.

11 Each pre-stressed member is to be uniquely and permanently marked to show its type, date
i of casting, length of pile and any control markings as ordered by the Engineer

|

12. Forms shall conform to the geometry of the pile with the provision of chamfer as shown on
the Drawings.

|

113 Not less than five (5) cylindrical specimens shall be made for each casting batch of which at
ieast two (2) shal! be reserved for 28-day test, one (1) for 7-day, one (1) for 14-day, and one
(1) test prior to lifting of pre-stressed concrete piles from the casting bed. Lifting of piles shall

, only be done if the result of the compressive strength has reached at least 60% of the

i specified compressive strength.

14.  The Contractor shall splice the pile as shown on the drawings or other methods approved by
the Engineer.

'TIE — RODS and FITTINGS

All components of tie-rod assemblies to be supplied, assembled and installed by the Contractor
' shall be in accordance with the applicable requirements of the ASTM standards. The tie-rods shalf
have upset treaded ends and the minimum yield point shall be as shown on the drawings.

Bolts for assembly of structural steel and for connections or special sections shall conform to ASTM
EA325 and ASTM A 307 or as specified on the Drawings.

'EXECUTION

- Uncapped pile heads shall be protected against damage by the use of appropriate pile driving caps
iand/er cushions to centralize the driving impact.

The pile headers shall be of sufficient rigidity and fixity to hold the pile firmly in position and true
alignment during driving operations.

‘A diesel pile hammer shall be used for driving the pre-stressed concrete piles.

The required weight of ram for the diesel pile hammer is 3.5 tons or at least 25% (1/4) of the weight
~of sheet pile..

'The fall of hammer shall not exceed 6m. (19.18 fi.) and shall be of uniform frequency to avoid injury
to the piles.

.Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of
-adequate length. Approved cushions shall be provided to the pile butts.
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Piling shall commence from the interior outward as the lateral displacement of soil may influence
driving and heaving of already driven piles.

| Every effort shall be made to drive continuously without interruption.

The Contractor shall repair all damages to piles during driving. A minimum cut - off allowance, not
less than 600 mm shall be provided for all corrections at in-place splices and at all the pile heads for
| removal after completion of the driving.

The piles which have been uplifted after being driven shall be re-driven to the required penetration
| after completing other activities in the nearby areas. As heaving is anticipated, survey benchmarks
Ishould be established and elevations must be taken of the driven piles adjoining the piles being
‘driven to avoid pile displacement affected by the swell rise of sub-soil structures.

LENGTH OF PILES

| The fength of piles indicated in the drawings are predetermined lengths considering the actua! soil
‘classiﬁcation and/or behavior based on geotechnical consultancy report.

| INTERRUPTED DRIVING
‘When driving is stopped before final penetration is reached and/or refusal is attained, the record of
pile penetration shall be taken only after a minimum of 30 cm. (12 in.) total penetration has been
obtained on resumption of driving.
. ALIGNMENT TOLERANCE
Piles driven shall be within the allowable tolerance in alignment of 10 cm. (4 in.) in any direction.

| DAMAGED AND MISDRIVEN PILES

1. Piles shall not be more than 10 cm. (4 in.) out of place at cut-off level. All vertical piles shaft
not be more than 2% out of plumb.

12. Any pile damaged by improper driving or driven out of its proper location, or driven out of
elevation fixed on the plans, shall be corrected correspondingly at the Contractor's expense
by any of the following methods:

I a Withdrawal of the pile and replacement by a new pile.

b. Driving a second pile adjacent to the defective one.
c. Splicing an additional length.

| The method to be adopted in each case shall be at the discretion of the Engineer.
‘OBSTRUCTION
|

:Where boulders or other obstructions make it impossible to drive certain piles in the location shown
‘and to the required bearing strata, the Engineer may order additional pile or piles driven at other
suitable location.
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PILE DRIVING RECORDS

| The Contractor shall keep records of each pile driven and shall furnish the Engineer two (2) signed
typewritten/computerized copies. The records shall show the number of blows per 0.50 m. of initial
penetration taken from the free fall elevation of the pile down to penetration depth of 5.0 m., the
penetration under the last 10 blows, and the calculated safe load according to the Hiley's Formula
as stated in bearing power of piles.

‘TESTING OF MATERIALS

The requirements regarding testing of concrete and reinforcement used in reinforced concrete piles
and sheet piles shall be in accordance with “Reinforced Concrete”™.

'However, the Engineer may conduct the necessary testing at the approved fabricator’s casting yard
whenever he considers necessary. Tests shall be carried out at the Contractor's expense.

.STORAGE AND HANDLING OF PILES

'When raising or transporting piles, the Contractor shall provide slings or other equipment to avoid
any appreciable bending of the pile or cracking of the concrete. Pile materials damaged in handling
or driving shall be removed from the site and replaced by the Contractor at his expense.

‘Concrete piles shall be so handled at all times as to avoid breaking or chipping of the edges.

PILE CHIPPING

Each pile shall be chipped-off to required elevation as indicated in the drawing. The contractor shall
ensure that no damaged/cracked on the main pile will occurred after each chipping. Reinforcement

ifrom driven piles (dowels and strand) shall not be cut and will be incorporated to the construction of
‘deck, Splicing of dowels are allowed in case of pile cutting due to early refusal,

Tablas (Poctoy) Port Expanaion Projct
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TEM 09 : PILING WORKS (RC CORNER SHEET PILE)
SCOPE OF WORK

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and
finishing of the pier extension and back-up area.

The Contractor may however, adopt, in addition to this minimum requirements additional provisions
‘as may be necessary to insure the successful prosecution of the piling works.

|MATERIAL REQUIREMENTS
PRE-CAST REINFORCED CONCRETE (CORNER SHEET PILES)

Pre-cast reinforced concrete (piles, sheet comer piles and sheet pifes) shall be constructed in
-accordance with the standard practice employed for the particular system specified and as directed
by the Engineer subject to the following clauses.

1. The Contractor shall submit the casting method including casting schedule and shall obtain
the approval of the Engineer before commencement of fabrication of the piles.

2. Pre-cast reinforced concrete {comer sheet piles) shall be supplied in accordance with the
details and sections shown in the drawings. The class of concrete and quality of reinforcing
steel shall be in accordance with the provisions of the specification for “Reinforced Concrete™
uniess otherwise noted in the drawings.

3. Casting of RC (corner sheet piles) shall be done with the length lying horizontally. The pile
yard must be reasonably level and the ground sufficiently compact or hard, stable and not
subject to any settlement, scour or erosion.

4, Pre-cast units shall be lifted only by lifting bars as indicated in the drawings, or when not
provided can be lifted by slings placed securely at corresponding points. Units shall be kept
in the upright position at all times and shock shall be avoided. Any unit considered by the
Engineer to have become sub-standard in any way shall be rejected and replaced by an
acceptable unit.

:5. Each pre-cast member is to be uniquely and permanently marked to show its type, date of
casting and length of pile.

6. Forms shall conform to the geometry of the pile with the provision of chamfer as shown on
the Drawings.

PRE-CAST REINFORCED CONCRETE

Precast concrete for R.C. comer sheet piles and its reinforcement shall conform to the requirement
of “Reinforced Concrete”.

1. Fabrication Yard and Equipment shall be products of approved manufacturers regulary
engaged in pile production of the same size or larger for a period of three years or more.
However, the Contractors may be allowed to manufacturer R.C piles upon presentation to
the Engineer of proof that they have past experienced in manufacturing RC piles from their
previous contracts having the same or bigger requirements.

Before casting of piles is started, approval shall be obtained of casting method, the casting
yard and storage site and equipment. The Contractor shall provide all equipment necessary
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for the fabrication of piles. Special care shall be made for curing, handling and transport of

piles.

2. Casting and Fabrication

Piles shall be cast separately. The formwork for the piles shall have an even and solid bed
i and be constructed so that the piles can be easily removed from the form. The formwork and
‘ its placing shall be approved before casting of concrete. The formwork shall not be removed

from its bed until the concrete has attained a compressive strength of at least 70% of its
required 28 day strength.

The pile shall not be removed from its casting bed until it has reached its full 28 day
compressive strength. Piles shall be moist cured for a period of 28 days after casting.

transportation and storage. Care shall be taken to prevent piles from any damage during
transportation. If the piles are placed in stacks, the supporting points at each layer shall be
vertically over one another and the location of the supporting points shall be approved by the
Engineer.

The Contractor shall determine the points where the piles will be supported during handling,

- 3. Formwork

Forms shall conform to the applicable provisions in Section, *Reinforced Concrete®
Chamfers shall be provided at each comer of piles as indicated on the Drawings.

4 Marking

After the concrete has hardened, the piles shall be marked in approved format in durable
paint indicating:

Serial Number, marked close to both ends

Date of casting, marked as (a)

Date of arrival, marked as (b)

Length of pile, marked as (c)

Posttion of lifting points as approved by the Engineer
Meter marks in two faces, throughout the length

o a0 o

. TIE - RODS and FITTINGS
|

All components of tie-rod assemblies to be supplied, assembled and installed by the Contractor
shall be in accordance with the applicable requirements of the ASTM standards. The tie-rods shall
have upset treaded ends and the minimum yield point shall be as shown on the drawings.

Bolts for assembly of structural steel and for connections or special sections shall conform to ASTM
A325 and ASTM A 307 or as specified on the Drawings.

‘GENERAL REQUIREMENTS

Piie Length

Pile lengths shown on the Drawings are for estimating purposes only and are based upon
probable lengths remaining in place in the completed structure.

1. Test piles of length shown on the drawings shall be driven at such points as
designated by the Engineer that they may be left in place, cut off, and become a part
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of the permanent structure. From their performance under driving, the Engineer will
determine the lengths of piles required.

This pile shall be longer than ordinary piles shown in the pile schedule to provide for
contingencies due to variations in soil behavior. Pile penetration observed per blow
of the hammer shall be recorded. If refusal is observed while the required penetration
is not yet obtained, the Contractor shall continue driving the pile with the aid of water
jets. Water jets shall be carried out in all respect with rigorous control and not to
detriment the surrounding ground or any part of the Works.

If necessary, test pile/s shall be spliced and re-driven until the bearing power and
penetration are acceptable to the Engineer.

2 Lengths of regular piles shall be computed by the Hiley’s Formula or other formulas
accepted by the Engineer.

The above shall not be construed to mean that driving may stop when such penetration as
shown on the plans has been secured, but that driving shall continue in every case until the
total penetration obtained is satisfactory to the Engineer, regardless of the fact that sufficient
bearing capacity as determined by the formula may be obtained at a lesser depth.

EXECUTION

Uncapped pile heads shall be protected against damage by the use of appropriate pile driving caps
and/or cushions to centralize the driving impact.

The pile headers shall be of sufficient rigidity and fixity to hold the pile firmly in position and true
alignment during driving operations.

A pile hammer shall be used for driving the pre-stressed concrete piles.
The required weight of ram for the diesel pile hammer is 3.5 tons.

The fall of hammer shall not exceed 6m. (19.18 ft.) and shall be of uniform frequency to avoid injury
to the piles.

Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of
adequate length. Approved cushions shall be provided to the pile butts.

Piling shall commence from the interior outward as the lateral displacement of soil may influence
driving and heaving of already driven piles.

1

Every effort shall be made to drive continuously without interruption.

The Contractor shall repair all damages to pites during driving. A minimum cut - off allowance, not
less than 600 mm shall be provided for all corrections at in-place splices and at all the pile heads for
removal after completion of the driving.

. The piles which have been uplifted after being driven shall be re-driven to the required penetration
after completing other activities in the nearby areas. As heaving is anticipated, survey benchmarks
should be established and elevations must be taken of the driven piles adjoining the piles being
driven to avoid pile displacement affected by the swell rise of sub-soil structures.
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{Piing Works-RC Comer Pile)

LENGTH OF PILES

The length of piles indicated in the drawings are predetermined lengths considering the actua!l soil
classification and/or behavior based on geotechnical consultancy report. Pile driven to the required
penetration but failed to develop the required bearing power shall be spliced and re-driven to attain
'at least the minimum required bearing power.

'INTERRUPTED DRIVING

When driving is stopped before final penetration is reached and/or refusal is attained, the record of
pile penetration shall be taken only after 2 minimum of 30 cm. {12 in.) total penetration has been
,obtained on resumption of driving.

ALIGNMENT TOLERANCE
Piles driven shall be within the allowable tolerance in alignment of 10 cm. (4 in.} in any direction.
. DAMAGED AND MISDRIVEN PILES

1. Piles shall not be more than 10 cm. (4 in.) out of place at cut-off level. All vertical pifes shall
not be more than 2% out of plumb.

2. Any pile damaged by improper driving or driven out of its proper location, or driven out of
elevation fixed on the plans, shall be corrected comrespondingly at the Contractor's expense
by any of the following methods:

a. Withdrawal of the pile and replacement by a new pile.

b. Driving a second pile adjacent to the defective one.

c. Splicing an additional length.
The method to be adopted in each case shall be at the discretion of the Engineer.

OBSTRUCTION

iWhere boulders or other obstructions make it impossible to drive certain piles in the location shown
(and to the required bearing strata, the Engineer may order additional pile or piles driven at other
suitable location.

PILE DRIVING RECORDS
|

;The Contractor shall keep records of each pile driven and shall furnish the Engineer two (2) signed
typewritten/computerized copies. The records shall show the number of blows per 0.50 m. of initial
penetration taken from the free fall elevation of the pile down to penetration depth of 5.0 m., the
penetration under the last 10 blows, and the calculated safe load according to the Hiley's Formula

as stated in bearing power of piles.
iTESTING OF MATERIALS

The requirements regarding testing of concrete and reinforcement used in reinforced concrete piles
:and sheet piles shall be in accordance with “Reinforced Concrete”.

‘However, the Engineer may conduct the necessary testing at the approved fabricator's casting yard
whenever he considers necessary. Tests shall be carried out at the Contractor's expense.
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(Piling Works-RC Comer Pile)

STORAGE AND HANDLING OF PILES

When raising or transporting piles, the Contractor shall provide slings or other equipment to avoid
any appreciable bending of the pile or cracking of the concrete. Pile materials damaged in handling
or driving shall be removed from the site and replaced by the Contractor at his expense.

Congcrete piles shall be so handled at all times as to avoid breaking or chipping of the edges.

PILE CHIPPING

!Each pite shall be chipped-off to required elevation as indicated in the drawing. The contractor shall
ensure that no damaged/cracked on the main pile will occurred after each chipping. Reinforcement
from driven piles (dowels and strand) shall not be cut and will be incorporated to the construction of
deck. Splicing of dowels are allowed in case of pile cutting due to early refusal.
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{Rockworks)
ITEM 10 : ROCKWORKS
SCOPE OF WORK
The work includes the fumishing of all labor, materials and equipment required for the rock works

including armour rocks, underayer and rock filt in accordance with the Specifications and as
indicated in the drawings or as directed by the Engineer.

'SETTING OUT OF WORKS
1. Topographic/Hydrographic Survey

Prior to commencement of Works, the Contractor together with the Engineer shall conduct
topographic and hydrographic surveys in order o establish the actual field condition or
bathymetry of the project site. The said survey shall be used as the basis of quantity
measurement,

2. The Contractor shall set out the Works and shall solely be responsible for the accuracy of
such undertaking. Visible construction markers shall be used to clearly define horizontal
limits prior to placing of any material.

'MATERIAL REQUIREMENTS

1. All rocks to be used shall be angular, hard, durable and not likely to disintegrate in seawater.
Rock layers to be installed should more or less be “global in shape®, “angular in surface” and
should avoid "river run rocks”. Rocks that are sub-angular may be subject to the approval of
the Engineer. Rounded or well rounded pieces will not be accepted.

2. All rocks shall have a minimum unit weight of 2,650 kg per cubic meter (specific gravity 2.65)
of solid materials when measured dry.

3. Rocks with specific gravity higher than the above specified is preferable and will readily be
accepted. But no adjustment (increase) in the contract price will be made on this account.

4, Rocks of the primary cover layer shall be sound, durable and hard. it shall be free from
laminations, weak cleavages, and undesirable weathering, and shall be of such character
that it will not disintegrate from the action of the air, seawater, or in handling and placing. All
stone shall be angular quarry stone.

5. Ali rocks shall conform to the following test designations:
Apparent specific gravity ASTMC 127
Abrasion ASTM C 535
'EXECUTION

'QUARRY SITE AND ROCK QUANTITY

1. It is the Contractor's responsibility to make necessary surveys / investigations on quarry
sites applicable to the Works, taking into consideration the nature of the rock works required
under the Contract such as required quality, total quantity and daily required quantity,
transportation method and route etc.,

2. The Contractor shall submit data on characteristics of proposed quarry sites together with
| the location of sites, test results of their products and samples for the approval of the
i Engineer.
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{Rockworks)

3. When the Contractor intends to operate a quarry for the Works, the Contractor shall take all

the responsibilities in connection with its operation including, but not timited to, obtaining all

necessary permits and approvals, payment of safety measures or jike (if any), provisions

and maintenance of safety measures and temporary access roads, all of private and public

roads and temporary jetties to be used to transport quarried materials and the compliance

with all regulations etc. required by the authorities having jurisdiction over any part of the
operation.

Should any explosive be used in the quarry operations, the Contractor shall be responsible
to meet laws and regulations, wherever applicable, established by the Local Government
and Central Government Department concerned.

4, Despite the Engineer's previous approval of the natural rock and borrow pits, the Engineer
reserves the right to suspend any operation in connection with the rock, if, in its opinion,
such rock is not suitable for the work. In such case, the Contractor shall comply with the
Engineer's instructions.

5. The finish bulkhead shall be true to grade and section. The spaces/voids between rocks
shall be filled/sealed with 2 kg. to 16 kg. rocks and shalt be approved by the Engineer before
placing geotextile filter thereon to prevent the filling materials (soil and sand) from escaping
to cause scouring and settiement of finished surface.

STORAGE OF MATERIALS

Quarried rock materials shall be stored by weight/class or in a manner approved by the Engineer
and in a yard kept clean, free from undesirable materials.

SAMPLING TEST

1. Thirty (30) days prior to commencement of rock works, samples and test results of rock
material which conforms to the Specifications called for in the Contract shall be submitied to
the Engineer for evaluation and approval.

2. Rock samples from different sources and of different classes shall also be submitted,
together with test results and its corresponding certificates, for the Engineer's approval.

3. Rocks accepted at the quarries before shipments or at the site before placement shall not be
used as a waiver. The Engineer has the right to reject any inferior rock quality.

4. Samples for each class of approved materials are to be kept in the field for
comparison/checking of delivered rock materials. A test shall be required for every 1,500
cum.

CROSS-SECTIONS OF COMPLETED ROCKWORK

Cross-sections showing the elevations of the compieted rock works and the terrain of the existing
seabed prior to construction shall go together with every progress report and request for progress or
finat payment.

iRock works which was previously paid should be easily identified from sections being requested for
‘payment.
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{Geotextile Fabric)

ITEM 11 : GEOTEXTILE FABRIC
SCOPE OF WORK

This work covers all the following requirements regarding the installation of geotextile (filter fabric) in
accordance with the lines, grades, and dimensions shown in the drawings.

MATERIAL REQUIREMENTS

The geotextile fabric shall meet the following requirements in full. If required, a sample of 1.0 sq.m.
shall be supplied to the Engineer for approval and retention for purposes of comparative testing
against materials randomly sampled from the site.

1. PHYSICAL PROPERTIES

a. The geotextile material shall be a nonwoven needle punched type comprising of
needle punched polypropylene fibers or its equivalent.

b. The geotextile material shall be UV stabilized to ensure retention of minimum 70%
original tensile strength after 90 days exposure to sunlight. The manufacturer shall
submit test results to the Engineer for approval.

C. The geotextile must be highly resistant to long term contact with damp cementatious
substances or acid or alkali solutions in the pH range 2-13. The manufacturer shall
submit test data to ensure resistance of the polymer.

2. MECHANICAL AND HYDRAULIC PROPERTIES

The geotextile supplier is required to certify that the materials delivered to site will be proven
to meet or exceed the following properties:

TEST
TECHNICAL PROPERTIES UNIT MINIMUM STANDARD
A. Physical Characteristics:
Minimum Mass (g/m?) 540 ASTM D5261
(per unit area)
Thickness {(F=2 kpa) mm 45 ASTM D5199
B. Mechanical Properties:
Tensile Strength (md/cd) kN/m 13/22 ASTM D4595
Tensile elongation {(md/cd) % 90/40 ASTM D4595
CBR Puncture Resistance N 3000 ASTM D6241
C. Hydraulic Properties:
Effective Opening Size (mm) 0.08 ASTM D4751
{Og0 Wet Sieving)
Water Perrneability:
Permittivity (s 0.5 ASTM D4491
Takas (Pocioy) Port Exparssion Project
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Tochrical SoecHicat
(Geotextite Fabric)
Note:
Tolerances:
Mechanical Properties -1.0% of the Minimum Value
Hydraulic Properties -1.0% of the Minimum Value
EXECUTION

1. The geotextile shall be delivered to site with an outer wrapper to protect it from exposure to
; the elements.

2. Prior to laying of geotextile filter, stone filler shall be placed between gaps or voids of armour
/ core rocks as likewise mentioned in the requirements of tem “Rock Works™.

3. The non-wooven geotextile fitter shall be installed and lay manually at site as per design
drawings. The filter shall be laid lengthwise down slopes and appropriately anchored along
the top edge.

4, The Engineer reserves the right to sample geotextile delivered to site for individual quality
control testing at the contractors expense. A material not meeting the manufacturer's
certified values will be rejected from the site.

5. The geotextile shall be proven to resist dynamic puncture damage when subject to impact
stress from stone armour (200400 kg.) dropped from a minimum height of 2.0 m. and
should be laid on at least 1-foot sand and gravel bedding. Geotextile failing to resist
puncture shall not be accepted.

6. To facilitate site Quality Assurance, each roll of geotextile delivered to site shall be clearly
labeled with brand name, grade, and production batch number.

7. Geotextile overlaps shall be at least 1.0 m unless otherwise stated on the drawings.
Altematively, geotextile overlaps are to be heat-welded or sewn using appropriate
polypropylene or other synthetic thread and portable hand sewing equipment.
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Reclamation and Fil

ITEM 12 : RECLAMATION AND FiLL
SCOPE OF WORK

This item shall consist of the construction of back-up area in accordance with the Specifications and in
conformity with the lines, grades, and dimensions shown on the Plans or established by the Engineer.

The area to be upgraded shall be as indicated on the Drawings.

‘The works includes furnishing of all fabor, materials and equipment required to completeffinish the
~upgrading of the area in accordance with the Drawings and the Specifications.

The following major items of works are included:

1. Supply and fill of suitable materials to places required to upgrade elevation of areas as shown in
' the drawings.

a. Compaction of fill materials
b. Supply and placing of filter fabric

2. The work may also include the construction of temporary dike or structure to enclose the
reclamation material before the completion of a permanent waterfront containment structure.

MATERIAL REQUIREMENTS
1. Filling Materials
a. General
All sources of filling materials shall be approved by the Engineer.

Appropriate quantities of sample of all materals to be used in the Works shall
be submitted for acceptance and approval by the Engineer thirty (30) days before the
commencement of work.

General filling shall consist of approved material from approved sources of suitable
grading obtained from excavation, quarries or borrow pits, without excess fines, clay or
silt, free from vegetation and organic matter.

Sample of approved materials shall be kept/stored in the field for ready
reference/comparison of the delivered materials.

The Contractor shall ensure that adequate quantities of required materials that comply
with the specifications and quality approved by the engineer are available at alt times.

b. Filt Materials other than Dredged/Excavated Materials
Fill materials for reclamation purposes other than dredged materials shall be pit sand,

quarry run, gravel or mine tailings. The fill material shall be of the same quality or better
as approved by the Engineer.

Tabias (Pocioy) Port EXpansion Project
Fort of Tables {(Poctoy), Odiongan, Rermbion



60
Technical Specification
Reciamation and Fi
c. Type of Filing Materials
c.1 Selected Fill Materials

All materials used for fill shall be free of rock boulders, wood, scrap materials,
organic matiers and refuse.

The material shall not have high organic content and shall meet the following
requirements:

i. Not more than 10 percent by weight shall pass the No. 200 sieve (75
microns).

ii. Maximum particles size shall not exceed 75 mm.

iil. The fill materials shall be capable of being compacted in the manner and
to the density of not less than 95%.

iv. The material shall have a plasticity index of not more than 6 as determined
by AASHTO T 90.

V. The material shall have a soaked CBR value of not less than 25% as
determined by AASHTO T 193.

c.2 Sand and Gravel Fill

The materials shall be composed of at least 50% sand and 50% gravel in terms
of volume and shall be free from rock boulders, wood, scrap, vegetables, and
refuse. The materials shall not have organic content and the maximum particle
size shall not exceed 100mm diameter. Source of materials shall be river or
mountain quarry or manufactured.

c.3  Excavated Materials
The excavated materials shall be used for backfilling as directed by the Engineer.

EXECUTION

|
IReclamation and Fill

a. General

The Contractor shall be responsible for all ancillary earthworks that are necessary for the
reception of the filt material and including, all spout handling, temporary dike or shoring
construction where necessary, temporary protection to dikes in the sea and drainage of excess
water.

The arrangements of these ancillary earthworks shall be laid out in consultation with the Engineer
and to the Engineer's satisfaction and care shall be taken to minimize the loss of fill.

b. Replacement, backfilling and reclamation may be done by any method acceptable to the
Engineer. Prior to start of Work, the Contractor shall submit his method and sequence of
performing the works to the Engineer for approval. However, the Engineer's approval of the
method and sequence of construction shall not release the Contractor from the responsibility for
the adequacy of labor and equipment.

C. The Engineer shall approve the type of material to be used as fill prior to its placement. If the
material is rejected, such material shall be deposited into areas designated or as directed by the
Engineer.
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Technical Specification

Reclamation and Fill
d. Reclamation of fill material shall be placed in horizontal layers not exceeding 200mm (8 inches),
loose measurement, and shall be compacted as specified before the next layer is placed.
Effective spreading equipment shall be used on each iift to obtain uniform thickness prior to
compacting. As the compaction of each layer progresses, continuous leveling and manipulating
will be required to assure uniform density. Water shall be added or removed, if necessary, in
order to obtain the required density. Removal of water shall be accomplished through aeration

by plowing, blading, dicing, or other methods satisfactory to the Engineer.

Dumping and rolling areas shall be kept separate, and no lift shall be covered by another until
the necessary compaction is obtained.

Hauling and leveling equipment shall be so routed and distributed over each layer of the fill in
such a manner as to make use of compaction effort afforded thereby and to minimize rutting and
uneven compaction,

TRIAL SECTION

| Before finish grade construction is started, the Contractor shall spread and compact trial sections as
directed by the Engineer. The purpose of the trial sections is to check the suitability of the materials and
ithe efficiency of the equipment and construction method which is proposed to be used by the Contractor.
Therefore, the Contractor must use the same material, equipment and procedures that he proposes to
use for the main work. One trial section of about 500 m? shall be made for every type of material and/or
construction equipment/procedure proposed for use.

After final compaction of each trial section, the Contractor shall carmry out such field density tests and
other tests required as directed by the Engineer.

If a trial section shows that the proposed materials, equipment or procedures in the Engineer’s opinion
are not suitable for sub-base, the material shall be removed at the Contractor's expense, and a new trial
section shall be constructed,

If the basic conditions regarding the type of material or procedure change during the execution of the
work, new trial sections shall be constructed.

CROSS-SECTIONS OF COMPLETED RECLAMATION

Cross-sections showing the elevations of the completed reclamation and the tefrain of the existing
seabed prior to construction shall go together with every progress report and request for progress or
final payment,

FIELD COMPACTION TEST

Field Density tests to detemmine the percent of compaction of the material (selected fill, aggregate base
course, etc) shall be conducted. Compaction of each layer thereafter shall continue until a field density
of 85 percent of the maximum dry density in accordance with AASHTO T/180 Method D has been
achieved. In place density determination shall be made in accordance with AASHTO T191/ ASTM D
1556.

TOLERANCE

Elevation : plus 5 em,
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ITEM 13 : AGGREGATE BASE COURSE

SCOPE OF WORK

This ltem shall consist of fumishing, placing and compacting an aggregate base coursed on a
prepared subgrade/subbase in accordance with this Specification and lines, grades, thickness and
typical cross-sections shown on the Plans or as established by the Engineer.

MATERIAL REQUIREMENTS

Aggregate base course shall consist of hard, durable particles or fragments of crushed stone,
crushed slag or crushed or natural gravel and filler of natural or crushed sand or aother finely divided
mineral matter. The composite material shall be free from vegetable matters and lumps or balls of
‘clay, and shall be of such nature that it can be compacted readily to form a firm, stable base.

.In some areas where the conventional base course materials are scarce or non-available, the use
“of 40% weathered limestone blended with 60% crushed stones or gravel shall be allowed, provided
‘that the blended materials meet the requirements of this ltem.

The base material shall conform to the grading requirements of Table 3.1, whichever is called for in
the Bill of Quantities.

Table 3.1 Grading Requirements

Sieve Designation Mass Percent Passing
Standard Altemate Grading Grading
mm US Standard A B
S50 2 100
37.5 1-1/2 - 100
25.0 1" 60-85 -
19.0 3/4” - 60 -85
12.5 12" 35-65 -
475 No. 4 20-50 30-55
0.425 No. 40 5-20 8-25
0.075 No. 200 0-12 2-14

.The portion of the material passing the 0.075mm (No. 200) sieve shall not be greater than 0.66
(twofthirds) of the fraction passing the 0.425mm (No. 40) sieve.

The portion of the material passing the 0.425mm (No. 40) sieve shall have a liquid limit of not
greater than 25 and a plasticity index of not more than 6 as determined by AASHTO T89 and T90,

respectively.

iThe coarse aggregate retained on a 2.00mm (No. 10) sieve shall have a mass percent of wear not
iexceeding 50 by the Los Angeles Abrasion Test as determined by AASHTO T 96.
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The material passing the 19mm (3/4 inch) sieve shall have a minimum soaked CBR-value of 80%
tested according to AASHTO T 193. The CBR-value shall be obtained at the maximum dry density
determined according to AASHTO T 180, Method D.

If filler, in addition to that naturally present, is necessary for meeting the grading requirements or for
satisfactory bonding, it shall be uniformly blended with the crushed base course material on the
road or in a pugmill unless otherwise specified or approved. Filler shall be obtained from sources
approved by the Engineer, free from hard lumps and shall not contain more than 15 percent of
material retained on the 4.75mm (NO. 4) sieve.

EXECUTION

PLACING

The aggregate base material shall be placed at a uniform mixture on a prepared sub-base (selected
fill} in a quantity which will provide the required compacted thickness. When more than one layer is
required, each layer shall be shaped and compacted before the succeeding layer is placed.

The placing of material shall begin at the point designated by the Engineer. Placing shall be from
vehicles especially equipped to distribute the material in a continuous uniform layer or windrow.

.The layer or windrow shall be of such size that when spread and compacted the finished layer be in
.reasonably close conformity to the nominal thickness shown on the Plans.

|

When hauling is done over previously placed material, hauling equipment shall be dispersed
uniformly over the entire surface of the previously constructed layer, to minimize rutting or uneven
compaction.

SPREADING AND COMPACTING
When uniformly mixed, the mixture shall be spread to the plan thickness, for compaction.

Where the required thickness is 150mm or less, the material may be spread and compacted in one
layer. Where the required thickness is more than 150 mm, the aggregate base shall be spread and
compacted in two or more layers of approximately equal thickness, and the maximum compacted
thickness of any layer shall not exceed 150 mm. All subsequent layers shall be spread and
compacted in a similar manner.

The moisture content of sub-base material shall, if necessary, be adjusted prior to compaction by
watering with approved sprinklers mounted on trucks or by drying out, as required in order to obtain
the required compaction.

!

Immediately following final spreading and smoocthening, each layer shall be compacted to the full
width by means of approved compaction equipment. Rolling shall progress gradually from the sides
to the center, parallel to the centerline of the road and shall continue until the whole surface has
been rolled. Any irregularities or depressions that develop shall be comected by loosening the
material at these places and adding or removing material until surface is smooth and uniform.
Along curbs, headers, and walls, and at all places not accessible to the roller, the base material
shall be compacted thoroughly with approved tampers or compactors.

If the layer of base material, or part thereof, does not conform to the required finish, the Contractor
shall, at his own expense, make the necessary comrections.
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