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PHILIPPINE
PORTS
AUTHORITY

Lot
ﬁﬂ' .

INVITATION TO BID

FOR THE CONSTRUCTION OF BACK-UP AREA,
PORT OF ESPERANZA, ESPERANZA, MASBATE

The Philippine Ports Authority, through the Corporate Budget of the Authority for CY
2018, intends to apply the sum of R 141,087,503.73 being the Approved Budget for the
Contract (ABC) to payments under the contract for the Construction of Back-up Area,
Port of Esperanza, Esperanza, Masbate (LFP MSB No. 041-2018). Bids received in
excess of the ABC shall be automatically rejected at bid opening.

The Philippine Ports Authority now invites bids for A. Construction of Back-up Area
(Area = 7,159.50 sq. m.) B. Port Lighting System. Completion of the Works is
required in 420 calendar days. Bidders should have completed a contract similar to the
Project. The description of an eligible bidder is contained in the Bidding Documents,
particularly, in Section Il. Instructions to Bidders.

Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules
and Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the
"Government Procurement Reform Act.”

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and
partnerships or organizations with at least seventy five percent (75%) interest or
outstanding capital stock belonging to citizens of the Philippines.

Interested bidders may obtain further information from the Philippine Ports Authority Bids
and Awards Committee (BAC) for Engineering Projects and inspect the Bidding
Documents at the address given below from 8:00 a.m. to 5:00 p.m., Monday to Friday.

A complete set of Bidding Documents may be acquired by interested Bidders on 07
November 2018 from the address below and upon payment of the applicable fee for the
Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the
amount of FIFTY THOUSAND PESOS (R 50,000.00).

It may also be downloaded free of charge from the website of the Philippine Government
Electronic Procurement System (PhilGEPS) and the website of the Philippine Ports
Authority, provided that bidders shall pay the applicable fee for the Bidding Documents
not later than the submission of their bids.

A Seniracio Brive. South Hareor. Port Area. Manita 1078 Phmooines
B 0. Box 435 Manila. Phitopires
Tet. No. (+532} 527-8356 10 33 Fax Ne. i+632) 827-4852
WEDSHE WWW.pRa.com.cn



The Philippine Ports Authority’s Bids and Awards Committee for Engineering Projects
will hold a Pre-Bid Conference on 15 November 2018 at 11:00 a.m. at the PPA
Function Room, 7 Floor, PPA Bldg., Bonifacio Drive, South Harbor, Port Area, Manila,
which shall be open to all prospective bidders.

Bids must be duly received by the BAC Secretariat at the address below on or before
9:00 a.m. of 04 December 2018. All bids must be accompanied by a bid security in any
of the acceptable forms and in the amount stated in the bidding documents.

Bid opening shall be on 04 December 2018 at 10:00 a.m. at the 7™ Fioor, PPA Building,
A. Bonifacio Drive, South Harbor, Port Area, Manila. Bids will be opened in the
presence of the bidder's representatives who choose to attend. Late bids shall not be
accepted.

+ Required PCAB Registration: Medium A — Port, Harbor and Offshore
Engineering

The Philippine Ports Authority reserves the right to reject any and all bids, declare a
failure of bidding, or not award the contract at any time prior to contract award in
accordance with Section 41 of RA 9184 and its IRR, without thereby incurring any
liability to the affected bidder or bidders.

For further information, please refer to:
BAC Secretariat, Philippine Ports Authority
5% Floor, PPA Bldg., A. Bonifacio Drive,
South Harbor, Port Area, Manila

Telephone/Fax No. 527-47-35
527-83-56 loc. 539

PPA Website: www.ppa.com.ph

MARK S. PALOMAR

Chairperson, PPA Head Office Bids and Awards
Committee for Engineering Projects (HO-BAC-EP)


http://www.ppa.com.ph
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A. General

Scope of Bid

1.1. The Procuring Entity named in the BDS, invites bids for the construction of
Works, as described in Section VI. Specifications.

1.2. The name, identification, and number of lots specific to this bidding are
provided in the BDS. The contracting strategy and basis of evaluation of lots is
described in ITB Clause 27.

1.3. The successful Bidder will be expected to complete the Works by the intended
completion date specified in SCC Clause 1.17.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named
in the BDS, and in the amount indicated in the BDS. It intends to apply part of the
funds received for the Project, as defined in the BDS, to cover eligible payments under
the Contract for the Works.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1.  Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders
and contractors, shall observe the highest standard of ethics during the
procurement and execution of the contract. In pursuance of this policy, the
Funding Source:

(a) defines, for purposes of this provision, the terms set forth below as
follows:

{® "corrupt practice” means behavior on the part of officials in the
public or private sectors by which they improperly and unlawfully
enrich themselves, others, or induce others to do so, by
misusing the position in which they are placed, and includes the
offering, giving, receiving, or soliciting of anything of value to
influence the action of any such official in the procurement
process or in contract execution; entering, on behalf of the
Procuring Entity, into any contract or transaction manifestly and
grossly disadvantageous to the same, whether or not the public
officer profited or will profit thereby, and similar acts as provided
in Republic Act 3019;

(i) “fraudulent practice” means a misrepresentation of facts in order
to influence a procurement process or the execution of a
contract to the detiment of the Procunng Entity, and includes
collusive practices among Bidders (prior to or after Bid
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the
benefits of free and open competition;

(i)  “collusive practices” means a scheme or amangement between
two or more Bidders, with or without the knowledge of the

Conatruction of Back-Up Aves
Port of Esperanza, Espersnza, Masbets
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Procuring Entity, designed to establish bid prices at artificial,
non-competitive levels; and

(v}  “coercive practices” means haming or threatening to harm,
directly or indirectly, persons, or their property to influence their
participation in a procurement process, or affect the execution
of acontract;

(v) “obstructive practice” is

{aa) deliberately destroying, falsifying, altering or concealing
of evidence material to an administrative proceedings or
investigation or making false statements to investigators
in order to materially impede an administrative
proceedings or investigation of the Procuring Entity or
any foreign govemment/foreign or intemational financing
institution into allegations of a corupt, fraudulent,
coercive or collusive practice; and/or threatening,
harassing or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the
administrative proceedings or investigation or from
pursuing such proceedings or investigation; or

(bb) acts intended to matenally impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign governmentforeign or intemational financing
institution herein.

(b)  will reject a proposal for award if it determines that the Bidder
recommended for award has engaged in corrupt or fraudulent practices
in competing for the Contract; and

(c) will declare a firm ineligible, either indefinitely or for a stated period of
time, to be awarded Contract funded by the Funding Source if it at any
time determines that the firm has engaged in corrupt or fraudulent
practices in competing or, or in executing, a Contract funded by the
Funding Source.

3.2. Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under the applicable laws on
individuals and organizations deemed to be involved in any of the practices
mentioned in ITB Clause 3.1(a).

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a contractor in the bidding for and
performance of a contract themselves or through independent auditors as
reflected in the GCC Clause 34.

Conflict of Interest

4.1. Al Bidders found to have conflicting interests shall be disqualified to participate
in the procurement at hand, without prejudice to the imposition of appropriate
administrative, civil, and criminal sanctions. A Bidder may be considered to
have conflicting interests with another Bidder in any of the events described in

Construction of Back-Up Area
Port of Esperanza, Esperanas, Mesbate
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paragraphs (a) through (¢) and a general confiict of interest in any of the
circumstances set out in paragraphs (d) through (g) below:

(a) A Bidder has controlling shareholders in common with another Bidder,

(b) A Bidder receives or has received any direct or indirect subsidy from
any other Bidder;

{¢) A Bidder has the same legal representative as that of another Bidder
for purposes of this Bid,;

(d) A Bidder has a relationship, directly or through third parties, that puts
them in a position to have access to information about or influence on
the bid of another Bidder or influence the decisions of the Procuring
Entity regarding this bidding process;

(e) A Bidder submits more than one bid in this bidding process. However,
this does not limit the participation of subcontractors in more than one
bid;

H A Bidder who participated as a consultant in the preparation of the
design or technical specifications of the goods and related services that
are the subject of the bid; or

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the
preparation related to procurement for or implementation of the project,
if the personne! would be involved in any capacity on the same project.

In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents
shall be accompanied by a sworn affidavit of the Bidder that it is not related to
the Head of the Procuring Entity (HoPE), members of the Bids and Awards
Committee (BAC), members of the Technical Working Group (TWG), members
of the BAC Secretariat, the head of the Project Management Office (PMO) or
the end-user unit, and the project consultants, by consanguinity or affinity up to
the third civil degree. On the part of the Bidder, this Clause shall apply to the
foltowing persons:

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder
himself;

(b) if the Bidder is a partnership, to all its officers and members;

{c) If the Bidder is a corporation, to all its officers, directors, and controliing
stockholders;

(d) K the Bidderis a cooperative, to all its officers, directors, and controlling
shareholders or members; and

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (¢}
or {(d) of this Clause shall correspondingly apply to each of the members
of the said JV, as may be appropriate.

Construction of Back-Up Area
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Relationship of the nature described above or failure to comply with this Clause
will result in the automatic disqualification of a Bidder.

5.  Eligible Bidders

5.1.

5.2

5.3.

54.

Unless otherwise indicated in the BDS, the following persons shall be eligible
to participate in this Bidding:

(a) Duly licensed Filipino citizens/sole proprietorships;

(b) Partnerships duly organized under the laws of the Philippines and of
which at least seventy five percent (75%) of the interest belongs to
citizens of the Philippines;

(¢)  Corporations duly organized under the laws of the Philippines, and of
which at least seventy five percent (75%) of the outstanding capital
stock belongs to citizens of the Philippines;

(d) Cooperatives duly organized under the laws of the Philippines.

(e) Persons/entities forming themsetves into a JV, i.e., a group of two (2)
or more persons/entities that intend to be jointly and severally
responsible or liable for a particular contract: Provided, however, that,
in accordance with Letter of Instructions No. 630, Filipino ownership or
interest of the joint venture concemned shall be at least seventy five
percent (75%): Provided, further, that joint ventures in which Filipino
ownership or interest is less than seventy five percent (75%) may be
eligible where the structures to be built require the application of
techniques and/or technologies which are not adequately possessed by
a person/entity meeting the seventy five percent (75%) Filipino
ownership requirement: Provided, finally, that in the [atter case, Filipino
ownership or interest shall not be less than twenty five percent (25%).
For this purpose, Filipino ownership or interest shall be based on the
contributions of each of the members of the joint venture as specified in
their JVA.

The Procuring Entity may also invite foreign bidders when provided for under
any Treaty or International or Executive Agreement as specified in the BDS.

Govemment owned or controlled corporations (GOCCs) may be eligible to
participate only if they can establish that they (a) are legally and financially
autonomous, (b) operate under commercial law, and (¢} are not attached
agencies of the Procuring Entity.

(a) The Bidder must have an experience of having completed a Single
Largest Completed Contract (SLCC) that is similar to this Project,
equivalent to at least fifty percent (50%) of the ABC adjusted, if
necessary, by the Bidder to current prices using the Philippine Statistics
Authority (PSA) consumer price index. However, contractors under
Small A and Small B categories without similar experience on the
contract to be bid may be allowed to bid if the cost of such contract is
not more than the Aliowable Range of Contract Cost (ARCC) of their
registration based on the guidelines as prescribed by the PCAB.

Constniction of Back-Up Area
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(b) For Foreign-funded Procurement, the Procuring Entity and the foreign
govemmentforeign or intemational financing institution may agree on
another track record requirement, as specified in the BDS.

For this purpose, contracts similar to the Project shall be those described in the
BDS.

5.5. The Bidder must submit a computation of its Net Financial Contracting Capacity
(NFCC), which must be at least equal to the ABC to be bid, calculated as
follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value
of all cutstanding or uncompleted portions of the projects under
ongoing contracts, including awarded contracts yet to be started
coinciding with the contract for this Project.

The values of the domestic bidder's current assets and current liabilities shall
be based on the latest Audited Financial Statements (AFS) submitted to the
BIR.

For purposes of computing the foreign bidders’ NFCC, the value of the current
assets and cument liabilties shall be based on their audited financial
statements prepared in accordance with intemational financial reporting
standards.

6. Bidder's Responsibilities

6.1. The Bidder or its duly authorized representative shall submit a swom statement
in the form prescribed in Section IX. Bidding Forms as required in ITB Clause
12.1(biii).

6.2. The Bidder is responsible for the following:
(a)  Having taken steps fo carefully examine all of the Bidding Documents;

(b) Having acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

() Having made an estimate of the facilities available and needed for the
contract to be bid, if any;

(d) Having complied with its responsibility to inquire or secure
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4.

(e) Ensuring that it is not “blacklisted” or bared from bidding by the GoP or
any of its agencies, offices, corporations, or LGUs, including foreign
govemmentforeign or international financing institution whose
blacklisting rules have been recognized by the GPPB;

H Ensuring that each of the documents submitted in satisfaction of the
bidding requirements is an authentic copy of the original, complete, and
all statements and information provided therein are true and
correct;

Cortruction of Back-Up Ares
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(g)  Authorizing the HoPE or its duly authorized representative/s to verify all
the documents submitted;

(h)  Ensuring that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and perform
any and all acts necessary to participate, submit the bid, and to sign
and execute the ensuing contract, accompanied by the duly notarized
Special Power of Attomey, Board/Partnership Resolution, or
Secretary's Certificate, whichever is applicable;

(1) Complying with the disclosure provision under Section 47 of RA 9184
and its IRR in relation to other provisions of RA 3019,

()] Complying with existing labor laws and standards, in the case of
procurement of services. Moreover, bidder undertakes to:

@) Ensure the entittement of workers to wages, hours of work,
safety and health and other prevailing conditions of work as
established by national laws, rules and regulations; or collective
bargaining agreement; or arbitration award, if and whe
applicable. :

In case there is a finding by the Procuring Entity or the DOLE of
underpayment or non-payment of workers’ wage and wage-
related benefits, bidder agrees that the performance security or
portion of the contract amount shall be withheld in favor of the
complaining workers pursuant to appropriate provisions of
Republic Act No. 9184 without prejudice to the institution of
appropriate actions under the Labor Code, as amended, and
other social legislations.

(ii) Comply with occupational safety and health standards and to
correct deficiencies, if any.

In case of imminent danger, injury or death of the worker, bidder
undertakes to suspend contract implementation pending
clearance to proceed from the DOLE Regional Office and to
comply with Work Stoppage Order; and

(iii) Inform the workers of their conditions of work, labor clauses
under the contract specifying wages, hours of work and other
benefits under prevailing national laws, rules and regulations; or
collective bargaining agreement; or arbitration award, if and
when applicable, through posting in two (2) conspicuous places
in the establishment’s premises; and

(k) Ensuring that it did not give or pay, directly or indirectly, any
commission, amount, fee, or any form of consideration, pecuniary or
otherwise, to any person or official, personnel or representative of the;

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concemed.
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6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected
the site, determined the general characteristics of the contract works and the
conditions for this Project and examine all instructions, forms, terms, and
project requirements in the Bidding Documents.

6.4. It shall be the sole responsibility of the prospective bidder to determine and to
satisfy itself by such means as it considers necessary or desirable as to all
matters pertaining to this Project, including: (a) the location and the nature of
the contract, project, or work; (b) climatic conditions; (c) transportation facilities;
(c) nature and condition of the terrain, geological conditions at the site
communication facilities, requirements, location and availability of construction
aggregates and other materials, labor, water, electric power and access roads;
and (d) other factors that may affect the cost, duration and execution or
implementation of the contract, project, or work.

6.5. The Procuring Entity shall not assume any responsibility regarding ermoneous
interpretations or conclusions by the prospective or eligible bidder out of the
data fumished by the procuring entity. However, the Procuring Entity shall
ensure that all information in the Bidding Documents, including
supplemental/bid bulletins issued are correct and consistent.

6.6. Before submitting their bids, the Bidders are deemed to have become famiiiar
with all existing laws, decrees, ordinances, acts and regulations of the
Philippines which may affect the contract in any way.

6.7. The Bidder shall bear all costs associated with the preparation and submission
of his bid, and the Procuring Entity will in no case be responsible or liable for
those costs, regardless of the conduct or outcome of the bidding process.

6.8. The Bidder should note that the Procuring Entity will accept bids only from
those that have paid the applicable fee for the Bidding Documents at the office
indicated in the Invitation to Bid.

Origin of Goods and Services

There is no restriction on the origin of Goods, or Contracting of Works or Services other
than those prohibited by a decision of the United Nations Security Council taken under
Chapter VI of the Charter of the United Nations.

Subcontracts

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of
the Works to an extent as may be approved by the Procuring Entity and stated
in the BDS. However, subcontracting of any portion shall not relieve the Bidder
from any liability or obligation that may arise from the contract for this Project.

8.2. Subcontractors must submit the documentary requirements under ITB Clause
12 and comply with the eligibility criteria specified in the BDS. In the event that
any subcontractor is found by the Procuring Entity to be ineligible, the
subcontracting of such portion of the Works shall be disaflowed.

8.3. The Bidder may identify the subcontractor to whom a portion of the Works will
be subcontracted at any stage of the bidding process or during contract
implementation. If the Bidder opts to disclose the name of the subcontractor
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during bid submission, the Bidder shall include the required documents as part
of the technical component of its bid.

B. Contents of Bidding Documents
Pre-Bid Conference

(a) (a) If so specified in the BDS, a pre-bid conference shall be held at
the venue and on the date indicated therein, to clarify and address the
Bidders’ questions on the technical and financial components of this
Project.

(b) The pre-bid conference shall be held at least twelve (12) calendar days
before the deadiine for the submission of and receipt of bids, but not
earlier than seven (7) calendar days from the posting of the Invitation to
Bid/Bidding Documents in the PhilGEPS website. If the Procuring Entity
determines that, by reason of the method, nature, or complexity of the
contract to be bid, or when international participation will be more
advantageous to the GoP, a longer period for the preparation of bids is
necessary, the pre-bid conference shall be held at least thirty (30)
calendar days before the deadline for the submission and receipt of
bids, as specified in the BDS.

9.2, Bidders are encouraged to attend the pre-bid conference to ensure that
they fully understand the Procuring Entity’s requirements. Non-attendance of
the Bidder will in no way prejudice its bid; however, the Bidder is expected to
know the changes and/or amendments to the Bidding Documents as recorded
in the minutes of the pre-bid conference and the Supplemental/Bid Bulletin. The
minutes of the pre-bid conference shall be recorded and prepared not later than
five (5) calendar days after the pre-bid conference. The minutes shall be made
available fo prospective bidders not [ater than five (5) days upon written
request.

Decisions of the BAC amending any provision of the bidding documents shall
be issued in writing through a Supplemental/Bid Bulletin at least seven (7)
calendar days before the deadiine for the submission and receipt of bids.

Clarification and Amendment of Bidding Documents

10.1. Prospective bidders may request for clarification{s) on and/or interpretation of
any part of the Bidding Documents. Such a request must be in writing and
submitted to the Procuring Entity at the address indicated in the BDS at least
ten (10) calendar days before the deadline set for the submission and receipt
of Bids.

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid
Bulletin, to be made available to all those who have properly secured the
Bidding Documents, at least seven (7) calendar days before the deadline for
the submission and receipt of Bids.

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity's
initiative for purposes of clarifying or modifying any provision of the Bidding
Documents not later than seven (7) calendar days before the deadline for the
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submission and receipt of Bids. Any modification to the Bidding Documents
shall be identified as an amendment.

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the
PhilGEPS and the website of the Procuring Entity concemed, if available, and
at any conspicuous place in the premises of the Procuring Entity concermned. it
shall be the responsibility of all Bidders who have properly secured the Bidding
Documents to inquire and secure Supplemental/Bid Bulletins that may be
issued by the BAC. However, Bidders who have submitted bids before the
issuance of the Supplemental/Bid Bulletin must be informed and allowed to
modify or withdraw their bids in accordance with ITB Clause 23,

C. Preparation of Bids
Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be
submitted to the BAC must be in English. if the eligibility requirements or statements,
the bids, and all other documents submitted to the BAC are in foreign language other
than English, it must be accompanied by a translation of the documents in English.
The documents shall be franslated by the relevant foreign government agency, the
foreign govemment agency authorized to translate documents, or a registered
transiator in the foreign bidder's country; and shall be authenticated by the appropriate
Philippine foreign service establishment/post or the equivalent office having jurisdiction
over the foreign bidder's affairs in the Philippines. The English translation shall govem,
for purposes of interpretation of the bid.

Documents Comprising the Bid: Eligibility and Technical Components

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the
following eligibility and technical documents:

(a)  Eligibility Documents —
Class “A” Documents

(i) PhilGEPS Certificate of Registration and Membership
(Platinum) in accordance with Section 8.5.2 of the IRR. For
procurement to be performed overseas, it shall be subject to the
Guidelines to be issued by the GPPB,

(ii) Statement of all its ongoing government and private contracts,
including contracts awarded but not yet started, if any, whether
similar or not similar in nature and complexity to the contract to
be bid; and

Statement of the Bidder's SLCC similar to the contract to be bid,
in accordance with ITB Clause 5.4.
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The two statements required shall indicate for each contract the
following:
(i.1) name of the contract;
(ii.2) date of the contract;
{ii.3) contract duration;
(ii.4) owners name and address;
(ii.5) nature of work;

(ii.6) contractor's role (whether sole contractor, subcontractor,
or partner in a JV) and percentage of participation;

(ii.7) total contract value at award;
(i.8) date of completion or estimated completion time;
(i.9) total contract value at completion, if applicable,

(ii.10) percentages of planned and actual accomplishments, if
applicable; and

(ii.11) value of outstanding works, if applicable.

The statement of the Bidder's SLCC shall be supported by the
Notice of Award and/or Notice to Proceed, Project Owner's
Certificate of Final Acceptance issued by the Owner other than
the Contractor or the Constructors Performance Evaluation
System (CPES) Final Rating, which must be at [east
satisfactory. In case of contracts with the private sector, an
equivalent document shall be submitted;

(iii) Unless otherwise provided in the BDS, a valid special PCAB
License in case of joint ventures, and registration for the type
and cost of the contract for this Project; and

(ivy  NFCC computation in accordance with ITB Clause 5.5.
Class “B” Documents

) If applicable, Joint Venture Agreement (JVA) in accordance with
RA 4566.

Technical Documents —

@) Bid security in accordance with ITB Clause 18. If the Bidder opts
to submit the bid security in the form of:

(i.1) a bank draft/guarantee or an irrevocable letter of credit
issued by a foreign bank, it shall be accompanied by a
confirmation from a Universal or Commercial Bank; or
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(i.2) a surety bond accompanied by a certification coming
from the Insurance Commission that the surety or
insurance company is authorized to issue such
instruments.

(@ii) Project Requirements, which shall include the following:
(i.1) Organizational chart for the contract to be bid;

(i.2) List of contractor's personnel {(e.g., Project Manager,
Project Engineers, Materials Engineers, and Foremen),
to be assigned to the contract to be bid, with their
complete qualification and experience data. These
personnel must meet the required minimum years of
experience set in the BDS; and

(ii.3) List of contractor's major equipment units, which are
owned, leased, and/or under purchase agreements,
supported by proof of ownership, certification of
availabilty of equipment from the equipment
lessorivendor for the duration of the project, as the case
may be, which must meet the minimum requirements for
the contract set in the BDS; and

(i) Swom statement in accordance with Section 25.3 of the IRR of
RA 9184 and using the form prescribed in Section IX. Bidding
Forms.

13. Documents Comprising the Bid: Financial Component

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall
contain the following:

(a) Financial Bid Form, which includes bid prices and the bill of quantities,
in accordance with ITB Clauses 15.1 and 15.3; and

(b)  Any other document related to the financial component of the bid as
stated in the BDS.

13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shaill
not be accepted.

(b) Unless otherwise indicated in the BDS, for foreign-funded procurement,
a ceiling may be applied to bid prices provided the following conditions
are met;

() Bidding Documents are obtainable free of charge on a freely
accessible website. If payment of Bidding Documents is required
by the procuring entity, payment could be made upon the
submission of bids.

(i) The procuring entity has procedures in place to ensure that the
ABC is based on recent estimates made by the engineer or the
responsible unit of the procuring entity and that the estimates are
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based on adequate detailed engineering (in the case of
infrastructure projects) and reflect the quality, supervision and risk
and inflationary factors, as well as prevailing market prices,
associated with the types of works or goods to be procured.

(iii) The procuring entity has trained cost estimators on estimating
prices and analyzing bid variances. In the case of infrastructure
projects, the procuring entity must also have trained quantity
surveyors.

(iv) The procuring entity has established a system to monitor and
report bid prices relative to ABC and engineer's/procuring entity’s
estimate,

(v) The procuring entity has established a monitoring and evaluation
system for contract implementation to provide a feedback on
actual total costs of goods and works.

Alternative Bids

14.1. Alternative Bids shall be rejected. For this purpose, altemative bid is an offer
made by a Bidder in addition or as a substitute to its original bid which may be
included as part of its original bid or submitted separately therewith for
purposes of bidding. A bid with options is considered an afternative bid
regardless of whether said bid proposal is contained in a single envelope or
submitted in two (2) or more separate bid envelopes.

14.2. Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative bids shall not be accepted.

14.3. [Each Bidder shall submit only one Bid, either individually or as a partner in a
JV. A Bidder who submits or participates in more than one bid (other than as
a subcontractor if a subcontractor is permitted to participate in more than one
bid) will cause all the proposals with the Bidder's participation to be disqualified.
This sheall be without prejudice to any applicable criminal, civil and
administrative penalties that may be imposed upon the persons and entities
concemed.

Bid Prices

15.1. The contract shall be for the whole Works, as described in {ITB Clause 1.1,
based on the priced Bill of Quantities submitted by the Bidder.

15.2. The Bidder shall fill in rates and prices for all items of the Works described in
the Bill of Quantities. Bids not addressing or providing all of the required items
in the Bidding Documents including, where applicable, Bill of Quantities, shall
be considered non-responsive and, thus, automatically disqualified. In this
regard, where a required item is provided, but no price is indicated, the same
shall be considered as non-responsive, but specifying a zero (0) or a dash (-)
for the said item would mean that it is being offered for free to the Governmént,
except those required by law or regulations to be provided for.
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All duties, taxes, and other levies payable by the Contractor under the Contract,
or for any other cause, prior to the deadline for submission of bids, shall be
included in the rates, prices, and total bid price submitted by the Bidder.

All bid prices for the given scope of work in the contract as awarded shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as
specified in GCC Clause 48. Upon the recommendation of the Procuring Entity,
price escalation may be allowed in extraordinary circumstances as may be
determined by the National Economic and Development Authority in
accordance with the Civil Code of the Philippines, and upon approval by the
GPPB. Furthermore, in cases where the cost of the awarded contract is
affected by any applicable new laws, ordinances, regulations, or other acts of
the GoP, promulgated after the date of bid opening, a contract price adjustment
shall be made or appropriate relief shall be applied on a no loss-no gain basis.

Bid Currencies

16.1.

16.2.

16.3.

All bid prices shall be quoted in Philippine Pesos unfess otherwise provided in
the BDS. However, for purposes of bid evaluation, bids denominated in foreign
currencies shall be converted to Philippine currency based on the exchange
rate prevailing on the day of the Bid Opening.

If so allowed in accordance with [TB Clause 16.1, the Procuring Entity for
purposes of bid evaluation and comparing the bid prices will convert the
amounts in various currencies in which the bid price is expressed to Phitippine
Pesos at the exchange rate as published in the Bangko Sentral ng Pilipinas
{BSP) reference rate bulletin on the day of the bid opening.

Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Pesos.

Bid Validity

17.1.

17.2.

Bids shall remain valid for the period specified in the BDS which shall not
exceed one hundred twenty (120) calendar days from the date of the opening
of bids.

In exceptional circumstances, prior to the expiration of the bid validity period,
the Procuring Entity may request Bidders to extend the period of validity of their
bids. The request and the responses shall be made in writing. The bid security
described in ITB Clause 18 should also be extended corresponding to the
extension of the bid validity period at the least. A Bidder may refuse the request
without forfeiting its bid security, but his bid shall no longer be considered for
further evaluation and award. A Bidder granting the request shall not be
required or permitted to modify its bid.

Bid Security

18.1.

The Bidder shall submit a Bid Securing Declaration or any form of Bid Security
in an amount stated in the BDS, which shall be not less than the percentage of
the ABC in accordance with the following schedule:
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Amount of Bid Security
Form of Bid Security (Not less than the Percentage of
the ABC)

(a) Cash or cashiers/managers
check issued by a Universal or
Commercial Bank.

For biddings conducted by LGUS,
the cashiers/manager's check
may be issued by other banks
certified by the BSP as authorized
to issue such financial instrument.

(b) Bank draft/guarantee or
irrevocable letter of credit issued
by a Universal or Commercial
Bank: Provided, however, that it Two percent (2%)
shall be confirmed or
authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

For biddings conducted by LGUs,
the Bank Draft/ Guarantee, or
immevocable letter of credit may be
issued by other banks certified by
the BSP as authonized fto issue
such financial instrument.

(¢) Surety bond callable upon
demand issued by a surety or
insurance company duly certified
by the Insurance Commission as
authorized to issue such security;
and/or

Five percent (5%)

The Bid Securing Declaration mentioned above is an undertaking which states,
among others, that the Bidder shall enter into contract with the procuring entity
and furnish the performance security required under ITB Clause 32.2, within
ten (10) calendar days from receipt of the Notice of Award, and commits to pay
the corresponding amount as fine, and be suspended for a period of time from
being qualified to participate in any govemment procurement activity in the
event it violates any of the conditions stated therein as provided in the
guidelines issued by the GPPB.

18.2. The bid security should be valid for the period specified in the BDS. Any bid
not accompanied by an acceptable bid security shall be rejected by the
Procuring Entity as non-responsive.

18.3. No bid securities shall be retumed to Bidders after the opening of bids and
before contract signing, except to those that failed or declared as post-
disqualified, upon submission of a written waiver of their right to file a request
for reconsideration and/or protest, or lapse of the reglementary period without
having filed a request for reconsideration or protest. Without prejudice on its
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forfeiture, Bid Securities shall be retumed only after the Bidder with the Lowest
Calculated Responsive Bid (LCRB) has signed the contract and furnished the
Performance Security, but in no case later than the expiration of the Bid
Security validity period indicated in ITB Clause 18.2.

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the
posting of the performance security, pursuant to ITB Clause 32, the successful
Bidder's Bid Security will be discharged, but in no case later than the Bid
Security validity period as indicated in ITB Clause 18.2.

18.5. The bid security may be forfeited:
(a) if a Bidder:

(i) withdraws its bid during the period of bid validity specified in ITB
Clause 17;

(ii) does not accept the correction of errors pursuant to ITB Clause
27 .3(b);

(i) has a finding against the veracity of the required documents
submitted in accordance with ITB Clause 28.2;

(iv)y submission of eligibility requirements containing false
information or falsified documents;

) submission of bids that contain false information or falsified
documents, or the concealment of such information in the bids
in order to influence the outcome of eligibility screening or any
other stage of the public bidding;

(vi)  allowing the use of one’s name, or using the name of another
for purposes of public bidding;

(vii) withdrawal of a bid, or refusal to accept an award, or enter into
contract with the Govemment without justifiable cause, after the
Bidder had been adjudged as having submitted the LCRB;

(viti) refusal or failure to post the required performance security within
the prescribed time;

(ix) refusal to clarfy or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from
receipt of the request for clarification;

x) any documented attempt by a Bidder to unduly influence the
outcome of the bidding in his favor;

(xi) failure of the potential joint venture partners to enter into the joint
venture after the bid is declared successful; or

(xii)  all other acts that tend to defeat the purpose of the competitive
bidding, such as habitually withdrawing from bidding, submitting
late Bids or patently insufficient bid, for at least three (3) times
within a year, except for valid reasons.
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(b) if the successful Bidder:
) fails to sign the contract in accordance with iTB Clause 31;

(ii) fails to fumish performance securily in accordance with ITB
Clause 32.

Format and Signing of Bids

19.1 Bidders shall submit their bids through their duly authorized representative
using the appropriate forms provided in Section 1X. Bidding Forms on or before
the deadline specified in the ITB Clause 21 in two (2) separate sealed bid
envelopes, and which shall be submitted simultaneously. The first shall contain
the technical component of the bid, including the eligibility requirements under
ITB Clause 12.1, and the second shall contain the financial component of the
bid. This shall also be observed for each lot in the case of lot procurement.

19.2 Fomms as mentioned in ITB Clause 19.1 must be completed without any
alterations to their format, and no substitute form shall be accepted. All blank
spaces shall be filled in with the information requested.

19.3 The Bidder shall prepare and submit an original of the first and second
envelopes as described in ITB Clauses 12 and 13. in addition, the Bidder shall
submit copies of the first and second envelopes. In the event of any
discrepancy between the original and the copies, the original shall prevail.

19.4 Each and every page of the Bid Form, including the Bill of Quantities, under
Section IX hereof, shall be signed by the duly authorized representative/s of
the Bidder. Failure to do so shall be a ground for the rejection of the bid.

19.5 Anyinterlineations, erasures, or overwriting shall be valid only if they are signed
orinitialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

20.1. Bidders shall enclose their original eligibility and technical documents
described in ITB Clause 12, in one sealed envelope marked “ORIGINAL -
TECHNICAL COMPONENT,” and the original of their financia! component in
another sealed envelope marked “ORIGINAL - FINANCIAL COMPONENT,”
sealing them all in an cuter envelope marked “ORIGINAL BID.”

20.2. Each copy of the first and second envelopes shall be similarly sealed duly
marking the inner envelopes as "COPY NO. ___ -TECHNICAL COMPONENT"
and "COPY NO. ___ —FINANCIAL COMPONENT" and the outer envelope as
“‘COPY NO. ___," respectively. These envelopes containing the original and
the copies shall then be enclosed in one single envelope.

20.3. The original and the number of copies of the bid as indicated in the BDS shall
be typed or written in ink and shall be signed by the Bidder or its duly authorized
representative/s.

20.4. Al envelopes shall:

(a) contain the name of the contract to be bid in capital letters;
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(b) bear the name and address of the Bidder in capital letters;

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB
Clause 20.1;

{(d) bear the specific identification of this bidding process indicated in the
ITB Clause 1.2; and

(e) bear a waming “DO NOT OPEN BEFORE...” the date and time for the
opening of bids, in accordance with ITB Clause 21.

20.5. Bid envelopes that are not properly sealed and marked, as required in the
bidding documents, shall not be rejected, but the Bidder or its duly authorized
representative shall acknowledge such condition of the bid as submitted. The
BAC or the Procuring Entity shall assume no responsibility for the
misplacement of the contents of the improperly seafed or marked bid, or for its
premature opening.

D. Submission and Opening of Bids

Deadline for Submission of Bids

Bids must be received by the Procuring Entity's BAC at the address and on or before
the date and time indicated in the BDS. In case the deadline for submission of bids fali
on a non-working day duly declared by the president, govemor or mayor or other
govermnment official authorized to make such declaration, the deadline shali be the next
working day.

Late Bids

Any bid submitted after the dead!line for submission and receipt of bids prescribed by
the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shail not
be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid
Submission and Opening, the Bidder's name, its representative and the time the late
bid was submitted.

Modification and Withdrawal of Bids

23.1. The Bidder may modify its bid after it has been submitted; provided that the
modification is received by the Procuring Entity prior to the deadline prescribed
for submission and receipt of bids. The Bidder shall not be allowed to retrieve
its original bid, but shall be allowed to submit another bid equally sealed and
properly identified in accordance with Clause 20, finked to its original bid
marked as “TECHNICAL MODIFICATION” or “FINANCIAL MODIFICATION"
and stamped “received” by the BAC. Bid modifications received after the
applicable deadline shall not be considered and shall be returned to the Bidder
unopened.

23.2. A Bidder may, through a |.etter of Withdrawal, withdraw its bid after it has been
submitted, for valid and justifiable reason; provided that the Letter of
Withdrawal is received by the Procuring Entity prior to the deadline prescribed
for submission and receipt of bids. The Letter of Withdrawal must be executed
by the authorized representative of the Bidder identified in the Omnibus Swom
Statement, a copy of which should be attached to the letter.
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23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be
retumed unopened to the Bidders. A Bidder, who has acquired the bidding
documents may also express its intention not to paricipate in the bidding
through a letter which should reach and be stamped by the BAC before the
deadline for submission and receipt of bids. A Bidder that withdraws its bid shall
not be permitted to submit another bid, directly or indirectly, for the same
contract.

23.4. No bid may be modified after the deadline for submission of bids. No bid may
be withdrawn in the interval between the deadline for submission of bids and
the expiration of the period of bid validity specified by the Bidder on the
Financial Bid Form. Withdrawal of a bid during this interval shall result in the
forfeiture of the Bidder's bid security, pursuant to ITB Clause 18.5, and the
imposition of administrative, civil, and criminal sanctions as prescribed by RA
9184 and its IRR.

Opening and Preliminary Examination of Bids

24.1. The BAC shall open the Bids in public, immediately after the deadline for the
submission and receipt of bids in public, as specified in the BDS. In case the
Bids cannot be opened as scheduled due to justifiabie reasons, the BAC shall
take custody of the Bids submitted and reschedule the opening of Bids on the
next working day or at the soonest possible time through the issuance of a
Notice of Postponement to be posted in the PhilGEPS website and the website
of the Procuring Entity concemed.

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid
envelopes and determine each Bidder's compliance with the documents
prescribed in ITB Clause 12, using a non-discretionary “pass/ail” criterion. If a
Bidder submits the required document, it shall be rated “passed” for that
particular requirement. In this regard, bids that fail to include any requirement
or are incomplete or patently insufficient shall be considered as *failed”.
Otherwise, the BAC shall rate the said first bid envelope as “passed”.

243. Unless otherwise specified in the BDS, immediately after determining
compliance with the requirements in the first envelope, the BAC shall forthwith
open the second bid envelope of each remaining eligible Bidder whose first bid
envelope was rated “passed.” The second envelope of each complying Bidder
shall be opened within the same day. In case one or more of the requirements
in the second envelope of a particular bid is missing, incomplete or patently
insufficient, and/or if the submitted total bid price exceeds the ABC unless
otherwise provided in ITB Clause 13.2, the BAC shall rate the bid concemed
as “failed.” Only bids that are determined to contain all the bid requirements for
both components shall be rated “passed” and shall immediately be considered
for evaluation and comparison.

24.4. Letters of Withdrawal shail be read out and recorded during bid opening, and
the envelope containing the corresponding withdrawn bid shall be returmned to
the Bidder unopened.

24.5. All members of the BAC who are present during bid opening shall initial every
page of the original copies of all bids received and opened.
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24.8,

24 .8.

24.9
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In the case of an eligible foreign bidder as described in ITB Clause 5, the
following Class “A” Documents may be substituted with the appropriate
equivalent documents, if any, issued by the country of the foreign bidder
concerned, which shall likewise be uploaded and maintained in the PhilGEPS
in accordance with Section 8.5.2 of the IRR.:

a) Registration certificate from the Securities and Exchange Commission
(SEC), Department of Trade and Industry (DT!) for sole proprietorship, or
CDA for cooperatives;

b) Mayor's/Business permit issued by the local govemnment where the
principal place of business of the Bidder is located; and

c) Audited Financial Statements showing, among others, the prospective
Bidder's total and current assets and liabilities stamped “received” by the
Bureau of Intemal Revenue or its duly accredited and authorized
institutions, for the preceding calendar year which should not be earier than
two years from the date of bid submission.

Each partner of a joint venture agreement shall likewise submit the document
required in ITB Clause 12.1(a)(i). Submission of documents required under ITB
Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners constitutes
compliance.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (2) names of Bidders, their bid price
(per lot, if applicable, and/or including discount, if any), bid security, findings of
preliminary examination, and whether there is a withdrawat or modification; and
(b) attendance sheet. The BAC members shall sign the abstract of bids as read.

The Bidders or their duly authotized representatives may attend the opening of
bids. The BAC shall ensure the integrity, security, and confidentiality of all
submitted bids. The Abstract of Bids as read and the minutes of the Bid
Opening shall be made available to the public upon written request and
payment of a specified fee to recover cost of materials.

To ensure transparency and accurate representation of the bid submission, the
BAC Secretanat shall notify in writing all Bidders whose bids it has received
through its PhilGEPS-registered physical address or official e-mail address.
The notice shall be issued within seven (7) calendar days from the date of the
bid opening.

E. Evaluation and Comparison of Bids

Process to be Confidential

251,

25.2.

Members of the BAC, including its staff and personnel, as well as its Secretariat
and TWG, are prohibited from making or accepting any kind of communication
with any Bidder regarding the evaluation of their bids until the issuance of the
Notice of Award, unless ctherwise allowed in the case of ITB Clause 26.

Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s
decision in respect of bid evaluation, bid comparison or contract award will
result in the rejection of the Bidder's bid.
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Clarification of Bids

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring
Entity may ask in writing any Bidder for a clarification of its bid. All responses to
requests for clarification shall be in writing. Any clarification submitted by a Bidder in
respect to its bid and that is not in response to a request by the Procuring Entity shall
not be considered.

Detailed Evaluation and Comparison of Bids

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of
Bids which have passed the opening and preliminary examination of Bids,
pursuant to ITB Clause 24, in order {o determine the Lowest Calculated Bid.

27.2. The Lowest Calculated Bid shall be determined in two steps:

(a) The detailed evaluation of the financial component of the bids, to
establish the correct calculated prices of the bids; and

(b}  The ranking of the total bid prices as so calculated from the lowest to
highest. The bid with the lowest price shall be identified as the Lowest
Caiculated Bid.

27.3. The Procuring Entity’'s BAC shall immediately conduct a detailed evaluation of
all bids rated *passed,” using non-discretionary “pass/fail” criterion. The BAC
shall consider the following in the evaluation of bids:

(a) Completeness of the bid. Unless the BDS allows partial bids, bids not
addressing or providing all of the required items in the Schedule of
Requirements including, where applicable, bill of quantities, shall be
considered non-responsive and, thus, automatically disqualified. In this
regard, where a required item is provided, but no price is indicated, the
same shall be considered as non-responsive, but specifying a zero (0)
or a dash (-) for the said item would mean that it is being offered for free
to the Procuring Entity, except those required by law or regulations to
be provided for; and

(b)  Arthmetical corrections. Consider computational errors and omissions
to enable proper comparison of all eligible bids. It may aiso consider
bid modifications. Any adjustment shall be calculated in monetary terms
to determine the calculated prices.

27.4. Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and comrected for computational errors,
discounts and other modifications, to identify the Lowest Calculated Bid. Total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, which exceed the ABC shall not be
considered, unless otherwise indicated in the BDS.

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price quoted
in the Bid Form, which includes the Bill of Quantities.
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27.6. Bids shall be evaluated on an equal footing to ensure fair competition. For this
purpose, all Bidders shall be required to include in their bids the cost of all
taxes, such as, but not limited to, value added tax (VAT), income tax, local
taxes, and other fiscal levies and duties which shall be itemized in the bid form
and reflected in the detailed estimates. Such bids, including said taxes, shall
be the basis for bid evaluation and comparison.

27.7. If soindicated pursuant to ITB Clause 1.2, Bids are being invited for individual
lots or for any combination thereof, provided that all Bids and combinations of
Bids shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the bid or combination of bids offering the
lowest calculated cost to the Procuring Entity. Bid prices quoted shall
correspond to all of the requirements specified for each lot. Bid Security as
required by ITB Clause 18 shall be submitted for each contract (lot) separately.
The basis for evaluation of lots is specified in BDS Clause 27.3.

Post Qualification

28.1. The BAC shall determine to its satisfaction whether the Bidder that is evaluated
as having submitted the Lowest Calculated Bid complies with and is responsive
to all the requirements and conditions specified in [TB Clauses 5, 12, and 13.

28.2. Within a non-extendible period of five (5) calendar days from receipt by the
Bidder of the nctice from the BAC that it submitted the Lowest Calculated Bid,
the Bidder shall submit its latest income and business tax returns filed and paid
through the BIR Electronic Filing and Payment System (eFPS) and other
appropriate licenses and pemmits required by law and stated in the BDS.

Failure to submit any of the post-qualification requirements on time, or a finding
against the veracity thereof, shall disqualify the Bidder for award. Provided in
the event that a finding against the veracity of any of the documents submitted
is made, it shall cause the forfeiture of the bid security in accordance with
Section 69 of the IRR of RA 9184.

28.3. The detemination shall be based upon an examination of the documentary
evidence of the Bidder's qualifications submitted pursuant to ITB Clauses 12
and 13, as well as other information as the Procuring Entity deems necessary
and appropriate, using a non-discretionary “pass/fail” criterion, which shall be
completed within a period of twelve (12) calendar days.

28.4. If the BAC detemines that the Bidder with the Lowest Calculated Bid passes
all the criteria for post-qualification, it shalt declare the said bid as the LCRB,
and recommend to the HoPE the award of contract to the said Bidder at its
submitted price or its calculated bid price, whichever is lower, subject to ITB
Clause 30.3.

28.5. A negative determination shall result in rejection of the Bidder's bid, in which
event the Procuring Entity shall proceed to the next Lowest Calculated Bid, with
a fresh period to make a simifar determination of that Bidder's capabiiities to
perform satisfactorily. If the second Bidder, however, fails the post qualification,
the procedure for post qualification shall be repeated for the Bidder with the
next Lowest Calculated Bid, and so on until the LCRB is detemmined for
recommendation of contract award.
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28.6. Within a period not exceeding fifteen (15) calendar days from the determination
by the BAC of the LCRB and the recommendation to award the contract, the
HoPE or his duly authorized representative shall approve or disapprove the
said recommendation. _

28.7. In the event of disapproval, which shall be based on valid, reasonable, and
justifiable grounds as provided for under Section 41 of the IRR of RA 9184, the
HoPE shall notify the BAC and the Bidder in writing of such decision and the
grounds for it. When applicable, the BAC shall conduct a post-qualification of
the Bidder with the next Lowest Calculated Bid. A request for reconsideration
may be filed by the Bidder with the HoPE in accordance with Section 37.1.3 of
the IRR of RA 9184.

Reservation Clause

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring
Entity concemned reserves the right to review its qualifications at any stage of
the procurement process if it has reasonable grounds to believe that a
misrepresentation has been made by the said Bidder, or that there has been a
change in the Bidder's capability to undertake the project from the time it
submitied its eligibility requirements. Should such review uncover any
misrepresentation made in the eligibility and bidding requirements, statements
or documents, or any changes in the situation of the Bidder which will affect its
capability to undertake the project so that it fails the preset eligibility or bid
evaluation criteria, the Procuring Entity shall consider the said Bidder as
ineligible and shall disqualify it from submitting a bid or from obtaining an award
or contract.

29.2. Based on the following grounds, the Procuring Entity reserves the right to reject
any and all Bids, declare a Failure of Bidding at any time prior to the contract
award, or not to award the contract, without thereby incurting any liability, and
make no assurance that a contract shall be entered into as a result of the
bidding:

(a) If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and
any of the Bidders, or if the collusion is between or among the Bidders
themselves, or between a Bidder and a third party, including any act
which restricts, suppresses or nullifies or tends to restrict, suppress or
nullify competition;

(b)  If the Procuring Entity’s BAC is found to have failed in following the
prescribed bidding procedures; or

{c) For any justifiable and reasonable ground where the award of the
contract will not redound to the benefit of the GOP as follows:

) if the physical and economic conditions have significantly
changed so as to render the project no longer economically,
financially or technically feasible as determined by the HoPE;

(ii) If the project is no longer necessary as determined by the HoPE;
and _ :
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(iii)  if the source of funds for the project has been withheld or
reduced through no fault of the Procuring Entity.

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when:
(a) No bids are received;
(b) Al prospective Bidders are declared ineligible;

{c)  Allbidsfail to comply with all the bid requirements, fail post-qualification;
or

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept
the award of contract, and no award is made in accordance with Section
40 of the IRR of RA 9184.

F. Award of Contract

30. Contract Award

30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall
award the contract {0 the Bidder whose bid has been detemined to be the
LCRB.

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall
notify the successful Bidder in writing that its bid has been accepted, through a
Notice of Award duly received by the Bidder or its representative personally or
by registered mail or electronically, receipt of which must be confirmed in
writing within two (2) days by the Bidder with the LCRB and submitted
personally or sent by registered mail or electronically to the Procuring Entity.

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall
be subject to the following conditions:

(a) Submission of valid PCAB license and registration for the type and cost
of the contract to be bid for foreign bidders when the Treaty or
International or Executive Agreement expressly allows submission of
the PCAB license and registration for the type and cost of the contract
to be bid as a pre-condition to the Award, within ten (10) calendar days
from receipt of the Notice of Award.

(b)  Posting of the performance security in accordance with ITB Clause 32;
(c}  Signing of the contract as provided in ITB Clause 31; and

(d)  Approval by higher authority, if required, as provided in Section 37.3 of
the IRR of RA 9184.

31. Signing of the Contract

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its
bid has been accepted, the Procuring Entity shall send the Contract Form to
the Bidder, which Contract has been provided in the Bidding Documents,
incorporating therein all agreements between the parties.
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31.2. Within ten (10) calendar days from receipt of the Notice of Award, the
successful Bidder shall post the required performance security, sign and date
the contract and retum it to the Procuring Entity.

31.3. The Procuring Entity shall enter into contract with the successful Bidder within
the same ten (10) calendar day period provided that all the documentary
requirements are complied with.

31.4. The following documents shall form part of the contract:

(a) Contract Agreement;

(b) Bidding Documents;

(c)  Winning Bidder's bid, including the Technical and Financial Proposals,
and all other documents/statements submitted (e.g., Bidder's response
to request for clarifications on the bid), including corrections to the bid,
if any, resulting from the Procuring Entity’s bid evaluation;

(d)  Performance Security;

(¢)  Notice of Award of Contract; and

(f) Other contract documents that may be required by existing laws and/or
specified in the BDS.

32. Performance Security

32.1. To guarantee the faithful performance by the winning Bidder of its obligations
under the contract, it shall post a performance security within a maximum
period of ten (10) calendar days from the receipt of the Notice of Award from
the Procuring Entity and in no case later than the signing of the contract.

32.2. The Performance Security shall be denominated in Philippine Pesos and
posted in favor of the Procuring Entity in an amount not less than the
percentage of the total contract price in accordance with the following schedule:

Amount of Performance Security
Form of Performance Security (Not less than the Percentage of the
Total Contract Price)

(a) Cash or cashiers/managers
check issued by a Universal or
Commercial Bank.

For biddings conducted by the
LGUs, the Cashiers/Manager's Ten percent (10%)
Check may be issued by other
banks certified by the BSP as
authonzed fto issue such
financial instrument.
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(b) Bank draft/guarantee or
irrevocable letter of credit issued
by a Universal or Commercial
Bank: Provided, however, that it
shall be confimed or
authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

For biddings conducted by the
LGUs, Bank Draft/Guaranfee, or
irrevocable Lefter of Credit may
be issued by other banks
certiied by the BSP as
authorized fto issue such
financial instrument.

(c) Surety bond callable upon
demand issued by a surety or Thirty percent (30%)
insurance company duly
certified by the Insurance
Commission as authorized to
issue such security.

32.3. Failure of the successful Bidder to comply with the above-mentioned
requirement shall constitute sufficient ground for the annulment of the award
and forfeiture of the bid security, in which event the Procuring Entity shall have
a fresh period to initiate and complete the post qualification of the second
Lowest Calculated Bid. The procedure shall be repeated until LCRB is identified
and selected for recommendation of contract award. However if no Bidder
passed post-qualification, the BAC shall declare the bidding a failure and
conduct a re-bidding with re-advertisement, if necessary.

Notice to Proceed

Within seven (7) calendar days from the date of approval of the Contract by the
appropriate government approving authonty, the Procuring Entity shall issue the Notice
to Proceed (NTP) together with a copy or copies of the approved contract to the
successful Bidder. All notices called for by the terms of the contract shall be effective
only at the time of receipt thereof by the successful Bidder.

Protest Mechanism

Decision of the procuring entity at any stage of the procurement process may be
questioned in accordance with Sections 55 of the IRR of RA 9184
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B« Date Sheet

Bid Data Sheet

ITB Clause
1.1 The Procuring Entity is PHILIPPINE PORTS AUTHORITY.
The name of the Contract is: CONSTRUCTION OF BACK-UP AREA,
PORT OF ESPERANZA, ESPERANZA, MASBATE.
The identification number of the Contract is: LFP MSB No. 41 — 2018.
2. The Funding Source is:
The Government of the Philippines (GoP) through the Corporate Budget of
the Authority for CY 2018 in the amount of R 141,087,503.73.
The name of the Project is Construction of Back-Up Area, Port of
Esperanza, Esperanza, Masbate (LFP MSB No. 41 - 2018).
31 No further instructions.
51 No further instructions.
5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1.
54 For this purpose, similar contracts shall refer to contracts which have the
same major categories of work.
5.4(b) No further instructions.
8.1 Subcontracting is not allowed
8.2 “Not applicable”
91 The Procuring Entity will hold a pre-bid conference for this Project on:
15 November 2018
11:00 a.m.
At the PPA Function Room, 7 Floor, PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila
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101 The Procuring Entity's address is:
PPA Building A. Benifacio Drive, South Harbor, Port Area, Manila
MARK JON S. PALOMAR
Chairperson Head Office Bids and Awards Committee
for Engineering Project
Telephone Number 527 — 83 — 56 local 322
E - Mail Address : mjspalomar@ppa.com.ph
104 No further instructions.
12.1 No further instructions.
12.1(a)iii) No fusther instructions.
12.1{bXii.2) The minimum work experience requirements for key personnel are the
following:
“Please refer to Section IX (Bidding Forms of the Bid Documents}
12.1(b)(ii.3) The minimum major equipment requirements are the following:
“Please refer to BQ Page 13°
13.1(a) The amount of reimbursable items on Bill No.4 (R 1,939,333.85) shall be
the maximum amount.
13.1(b) This shall include all of _the following documents:

1) Bid prices in the Bill of Quantities;

2) Detailed estimates, including a summary sheet indicating the unit
prices of construction materials, labor rates, and equipment rentals
used in coming up with the Bid; and

3) Cash flow by quarter or payment schedule.

13.2 The ABC is R 141,087,503.73. Any bid with a financial component
exceeding this amount shall not be accepted.

14.2 No further instructions.

16.1 The bid prices shall be quoted in Philippine Pesos.

16.3 No further instructions.
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17.1 Bids will be valid until (not exceeding One Hundred Twenty (120) days from
the date of the opening of bids.

18.1 The bid security shall be in the form of a Bid Securing Declaration or any of
the following forms and amounts:

1. The amount of not less than B 2,821,750.07, if bid security is in cash,
cashiers/manager’'s check, bank draft/guarantee or irrevocable letter of
credit;

2. The amount of not less than P 7,054,375.19, if bid security is in Surety
Bond.

18.2 The bid security shall be valid until One Hundred Twenty (120) days from
the date set for Bid Opening.

20.3 Each Bidder shall submit One (1) original and Six (6) copies of their
Technical and Financial Bid, propery book-bound with hard cover and
corresponding index tab. Screw-bound, ring-bound and combo-bound
documents are not acceptable. Failure to comply with these requirements
shall be a ground for disqualification.

21 The address for submission of bids is:

BAC Office, 5™ Floor, PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila
The deadline for submission of bids is.
04 December 2018
09:00 a.m.

24 .1 . -

The place of bid opening is:

PPA Function Room, 7% Floor, PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila
The date and time of bid opening is:
04 December 2018
10:00 a.m.
24.2 No further instructions.
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243 No further instructions.

27.3 Partial bid is not allowed.

274 No further instructions.

28.2 ‘None.”

31.4(9) Other contract documents are as follows: Construction Schedule and S-

Curve, Manpower Schedule, Construction Methods, Equipment Utilization
Schedule, Construction Safety and Health Program approved by the
department of Labor and Employment and PERT/CPM or other acceptable
tools of project scheduling.
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1. Definitions
For purposes of this Clause, boldface type is used to identify defined terms.

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the
Contractor to resolve disputes in the first instance, as provided for in GCC
Clause 21.

1.2.  Bill of Quantities refers to a list of the specific items of the Work and their
comesponding unit prices, lump sums, and/or provisional sums.

1.3. The Completion Date is the date of completion of the Works as certified by the
Procuring Entity’s Representative, in accordance with GCC Clause 49.

1.4. The Contractis the contract between the Procuring Entity and the Contractor
to execute, complete, and maintain the Works.

1.5  The Contract Effectivity Date is the date of signing of the Contract. However,
the contractor shali commence execution of the Works on the Start Date as
defined in GCC Clause 1.28.

16  The Contract Price is the price stated in the Notice of Award and thereafter to
be paid by the Procuring Entity to the Contractor for the execution of the Works
in accordance with this Contract

1.7 Contract Time Extension is the allowable period for the Contractor to
complete the Works in addition to the original Completion Date stated in this
Contract.

1.8  The Contractor is the juridical entity whose proposal has been accepted by
the Procuring Entity and to whom the Contract to execute the Work was
awarded.

19 The Contractor’'s Bid is the signed offer or proposal submitted by the
Contractor to the Procuring Entity in response to the Bidding Documents.

1.10 Days are calendar days, months are calendar months.

1.11 Dayworks are varied work inputs subject to payment on a time basis for the
Contractor's employees and Equipment, in addition to payments for associated
Materials and Plant.

1.12 A Defect is any part of the Works not completed in accordance with the
Contract.

1.13 The Defects Liability Certificate is the certificate issued by Procuring Entity’s
Representative upon correction of defects by the Contractor.

1.14 The Defects Liability Period is the one year period between contract
completion and final acceptance within which the Contractor assumes the
responsibility fo undertake the repair of any damage to the Works at his own
expense.
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1.15 Drawings are graphical presentations of the Works. They include all
supplementary details, shop drawings, calculations, and other information
provided or approved for the execution of this Contract.

1.16 Equipment refers to all faciiities, supplies, appliances, materials or things
required for the execution and completion of the Work provided by the
Contractor and which shall not form or are not intended to form part of the
Permanent Works.

1.17 The Intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The Intended
Completion Date may be revised only by the Procuring Entity’s Representative
by issuing an extension of time or an acceleration order.

1.18 Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or the
Procuring Entity’s Representative to the Contractor requiring the latter to begin
the commencement of the work not later than a specified or determinable date.

1.20 Permanent Works are all permanent structures and all other project features
and facilities required to be constructed and completed in accordance with this
Contract which shall be delivered to the Procuring Entity and which shall remain
at the Site after the removal of all Temporary Works.

1.21 Plant refers to the machinery, apparatus, and the like intended to form an
integral part of the Permanent Works.

1.22 The Procuring Entity is the party who employs the Contractor to camy out the
Works stated in the SCC.

1.23 The Procuring Entity’s Representative refers to the Head of the Procuring
Entity or his duly authorized representative, identified in the SCC, who shall be
responsible for supervising the execution of the Works and administering this
Contract.

1.24 The Site is the place provided by the Procuring Entity where the Works shall
be executed and any other place or places which may be designated in the
SCC, or notified to the Contractor by the Procuring Entity’s Representative as
forming part of the Site.

1.25 Site Investigation Reports are those that were included in the Bidding
Documents and are factual and interpretative reports about the surface and
subsurface conditions at the Site.

1.26 Slippage is a delay in work execution occurring when actual accomplishment
falls below the target as measured by the difference between the scheduled
and actual accomplishment of the Work by the Contractor as established from
the work schedule. This is actually described as a percentage of the whole
Works.

1.27 Specifications means the description of Works to be done and the qualities of
materials to be used, the equipment to be installed and the mode of
construction.
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1.28 The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. it does not necessarily coincide
with any of the Site Possession Dates.

1.29 A Subcontractor is any person or organization to whom a part of the Works
has been subcontracted by the Contractor, as allowed by the Procuring Entity,
but not any assignee of such person.

1.30 Temporary Works are works designed, constructed, installed, and removed
by the Contractor that are needed for construction or installation of the
Permanent Works.

1.31  Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the fumishing
of all labor, materials, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (i) the passing of any tests
before acceptance by the Procuring Entity’s Representative; (i) and the
carrying out of all duties and obligations of the Contractor imposed by this
Contract as described in the SCC.

2. Interpretation

2.1. Ininterpreting the Conditions of Contract, singular also means plural, male also means
female or neuter, and the other way around. Headings have no significance. Words
have their normal meaning under the language of this Contract unless specffically
defined. The Procuring Entity’s Representative will provide instructions clarifying
queries about the Conditions of Contract.

2.2. If sectional completion is specified in the SCC, references in the Conditions of Contract
to the Works, the Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion Date and Intended
Completion Date for the whole of the Works).

23. Thedocuments forming this Contract shall be interpreted in the following order of priority:

a) Contract Agreement;

b) Bid Data Sheet;

¢) Instructions to Bidders;

d) Addenda to the Bidding Documents;
e) Special Conditions of Contract;

fy  General Conditions of Contract;

g) Specifications;

h) Bill of Quantities; and

i) Drawings.
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3. Governing Language and Law

3.1.  This Contract has been executed in the English language, which shall be the binding
and controlling language for all matters relating to the meaning or interpretation of this
Contract. All correspondence and other documents pertaining to this Contract which
are exchanged by the parties shall be written in English.

3.2. This Contract shall be interpreted in accordance with the laws of the Republic of the
Philippines.

4. Communications

Communications between parties that are referred to in the Conditions shalt be
effective only when in writing. A notice shall be effective only when it is received by
the concemed party.

5. Possession of Site

5.1. On the date specified in the SCC, the Procuring Entity shall grant the Contractor
possession of so much of the Site as may be required to enable it to proceed with the
execution of the Works. If the Contractor suffers delay or incurs cost from failure on
the part of the Procuring Entity to give possession in accordance with the terms of this
clause, the Procuring Entity’s Representative shall give the Contractor a Contract Time
Extension and certify such sum as fair to cover the cost incurred, which sum shall be
paid by Procuring Entity.

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, the
Procuring Entity will be deemed to have delayed the start of the relevant activities. The
resulting adjustments in contract time to address such delay shall be in accordance
with GCC Clause 47.

5.3. The Contractor shall bear all costs and charges for special or temporary right-of-way
required by it in connection with access to the Site. The Contractor shall also provide
at his own cost any additional facilities outside the Site required by it for purposes of
the Works.

54. The Contractor shall allow the Procuring Entity's Representative and any person
authorized by the Procuring Entity’s Representative access to the Site and to any place
where work in connection with this Contract is being carried out or is intended to be
carried out.

6. The Contractor's Obligations

6.1. The Contractor shall carry out the Works properly and in accordance with this Contract.
The Contractor shall provide ali supervision, labor, Materials, Piant and Contractor's
Equipment, which may be required. All Materials and Plant on Site shall be deemed
to be the property of the Procuring Entity.

6.2. The Contractor shall commence execution of the Works on the Start Date and shall
carry out the Works in accordance with the Program of Work submitted by the
Contractor, as updated with the approval of the Procuring Entity’s Representative, and
complete them by the Intended Completion Date.

6.3. The Contractor shall be responsible for the safety of all activities on the Site.
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6.4. The Contractor shall carry out all instructions of the Procuring Entity’s Representative
that comply with the applicable laws where the Site is located.

6.5. The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the Works. The
Procuring Entity will approve any proposed replacement of key personnel only if their
relevant qualifications and abilities are equal to or better than those of the personnel
listed in the Schedule.

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a member of
the Contractor's staff or work force, for justifiable cause, the Contractor shall ensure
that the person leaves the Site within seven (7) days and has no further connection
with the Work in this Contract.

6.7. During Contract implementation, the Contractor and his subcontractors shall abide at
all times by all labor laws, including child [abor related enactments, and other relevant
rules.

6.8. The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the Contractor.

6.9. The Contractor shali cooperate and share the Site with other contractors, public
authorities, utilities, and the Procuring Entity between the dates given in the schedule
of other contractors particularly when they shall require access to the Site. The
Contractor shall also provide facilities and services for them during this period. The
Procuring Entity may modify the schedule of other contractors, and shall notify the
Contractor of any such modification thereto.

6.10. Should anything of historical or other interest or of significant value be unexpectedly
discovered on the Site, it shall be the property of the Procuring Entity. The Contractor
shall notify the Procuring Entity’s Representative of such discoveries and carry out
the Procuring Entity’s Representative’s instructions in dealing with them.

7. Performance Security

7.1.  Within ten (10) calendar days from receipt of the Notice of Award from the Procuring
Entity but in no case later than the signing of the contract by both parties, the
Contractor shall fumish the performance security in any of the forms prescribed in ITB
Clause 32.2.

7.2. The performance security posted in favor of the Procuring Entity shall be forfeited in
the event it is established that the Contractor is in default in any of its obligations under
the Contract.

7.3. The performance security shall remain valid until issuance by the Procuring Entity of
the Certificate of Final Acceptance.

7.4. The performance security may be released by the Procuring Entity and returned to the
Contractor after the issuance of the Centificate of Final Acceptance subject {o the
following conditions:

(a) There are no pending claims against the Contractor or the surety
company filed by the Procuring Entity;
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(b) The Contractor has no pending claims for labor and materials filed against
it, and

(c) Otherterms specified in the SCC.

7.5. The Contractor shall post an additional performance security following the amount and
form specified in ITB Clause 32.2 to cover any cumulative increase of more than ten
percent (10%) over the original value of the contract as a result of amendments to
order or change orders, extra work orders and supplemental agreements, as the case
may be. The Contractor shall cause the extension of the validity of the performance
security to cover approved contract time extensions.

7.8. In case of a reduction in the contract value or for partially completed Works under the
contract which are usable and accepted by the Procuring Entity the use of which, in
the judgment of the implementing agency or the Procuring Entity, will not affect the
structural integrity of the entire project, the Procuring Entity shall allow a proportional
reduction in the original performance security, provided that any such reduction is more
than ten percent (10%) and that the aggregate of such reductions is not more than fifty
percent (50%) of the original performance security.

7.7.  Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract
with the Procuring Entity, acknowledges the right of the Procuring Entity to institute
action pursuant to Act 3688 against any subcontractor be they an individual, firm,
partnership, corporation, or association supplying the Contractor with labor, matenals
and/or equipment for the performance of this Contract.

8. Subcontracting

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works more
than the percentage specified in BDS Clause 8.1.

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of any
liability or obligation under this Contract. The Contractor will be responsible for the
acts, defaults, and negligence of any subcontractor, its agents, servants or workmen
as fully as f these were the Contractor's own acts, defaults, or negligence, or those of
its agents, servants or workmen.

8.3. I subcontracting is allowed. The contractor may identify its subcontractor during
contract implementation stage. Subcontractors disclosed and identified during the
bidding may be changed during the implementation of this Contract. In either case,
subcontractors must submit the documentary requirements under ITB Clause 12 and
comply with the eligibility criteria specified in the BDS. In the event that any
subcontractor is found by any Procuring Entity to be eligible, the subcontracting of such
portion of the Works shall be disallowed.

9. Liquidated Damages

9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each day that
the Completion Date is later than the Intended Completion Date. The applicable
liquidated damages is at least one-tenth (1/10) of a percent of the cost of the
unperformed portion for every day of delay. The total amount of liquidated damages
shall not exceed ten percent (10%) of the amount of the contract. The Procuring Entity
may deduct liquidated damages from payments due to the Contractor. Payment of
liquidated damages shall not affect the Contractor's liabilities. Once the cumulative
amount of liquidated damages reaches ten percent (10%) of the amount of this
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Contract, the Procuring Entity may rescind or terminate this Contract, without prejudice
to other courses of action and remedies available under the circumstances.

9.2. Ifthe Intended Completion Date is extended after liquidated damages have been paid,
the Engineer of the Procuring Entity shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment certificate.

10. Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

11. The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for
pemits, licenses or approvals, which are required for the Works.

12. Contractor’s Risk and Warranty Security

12.1. The Contractor shall assume full responsibility for the Works from the time project
construction commenced up to final acceptance by the Procuring Entity and shall be
held responsible for any damage or destruction of the Works except those occasioned
by force majeure. The Contractor shall be fully responsible for the safety, protection,
security, and convenience of his personnel, third parties, and the public at large, as
well as the Works, Equipment, installation, and the like to be affected by his
construction work.

12.2. The defects liability period for infrastructure projects shall be one year from contract
completion up to final acceptance by the Procuring Eniity. During this period, the
Contractor shall undertake the repair works, at his own expense, of any damage to the
Works on account of the use of materials of inferior quality within ninety (90} days from
the time the HoPE has issued an order to undertake repair. In case of failure or refusal
to comply with this mandate, the Procuring Entity shall undertake such repair works
and shall be entitled to full reimbursement of expenses incurred therein upon demand.

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply with the
preceding paragraph, the Procuring Entity shall forfeit its performance securnity, subject
its property(ies) to attachment or gamishment proceedings, and perpetually disqualify
it from patticipating in any public bidding. All payables of the GoP in his favor shall be
offset to recover the costs.

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall be
held responsible for “Structural Defects,” i.e., major faults/flaws/deficiencies in one or
more key structural elements of the project which may lead to structural failure of
the completed elements or structure, or “Structural Failures,” i.e., where one or more
key structural elements in an infrastructure facility fails or collapses, thereby rendering
the facility or part thereof incapable of withstanding the design loads, and/or
endangering the safety of the users or the general public:

(a) Contractor — Where Structural Defects/Failures arise due to faults
attributable to improper construction, use of inferior quality/substandard
materiais, and any violation of the contract plans and specifications, the
contractor shall be held liable;
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(b) Consultants — Where Structural Defects/Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or undertook
construction supervision for the project shall be held liable;

(¢) Procuring Entity's Representatives/Project Manager/Construction
Managers and Supervisors — The project owner's representative(s),
project manager, construction manager, and supervisor(s) shall be held
liable in cases where the Structural Defects/Failures are due to his/their
wiliful intervention in aftering the designs and other specifications;
negligence or omission in not approving or acting on proposed changes
to noted defects or deficiencies in the design and/or specifications; and
the use of substandard construction materials in the project;

(d) Third Parties - Third Parties shall be held liable in cases where Structural
Defects/Failures are caused by work undertaken by them such as leaking
pipes, diggings or excavations, underground cables and electrical wires,
underground tunnel, mining shaft and the like, in which case the
applicable warranty to such structure should be levied to third parties for
their construction or restoration works.

(e) Users - In cases where Structural Defects/Failures are due to
abuse/misuse by the end user of the constructed facility and/or non—
compliance by a user with the technical design limits and/or intended
purpose of the same, then the user concemed shall be held liable.

The warranty against Structural Defects/Failures, except those occasioned on force
majeure, shall cover the period specified in the SCC reckoned from the date of

issuance of the Certificate of Final Acceptance by the Procuring Entity.

The Contractor shall be required to putup a wén'anty security in the form of cash, bank
guarantee, letter of credit, GSIS or surety bond callable on demand, in accordance
with the following schedule:

Amount of Warranty Secunity
Form of Warranty Not less than the Percentage
(%) of Total Contract Price

(a) Cash or ietter of credit issued by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confimed or Five Percent (5%)
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank

(b) Bank guarantee confimed by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confimed or Ten Percent (10%)
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank
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{c) Surety bond callable upon demand

issued by GSIS or any surety or .
insurance company duly certified by Thirty Percent (30%)
the insurance Commission

12.7. The warranty security shall be stated in Philippine Pesos and shall remain effective for
one year from the date of issuance of the Certificate of Final Acceptance by the
Procuring Entity, and retumed only after the lapse of said one year period.

12.8. In case of structural defects/failure occurring during the applicable warranty period
provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary
restoration or reconstruction works and shall be entitied to full reimbursement by the
parties found to be liable for expenses incurred therein upon demand, without prejudice
to the filing of appropriate administrative, civil, and/or criminal charges against the
responsible persons as well as the forfeiture of the warranty security posted in favor of
the Procuring Entity.

13. Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s ability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

14. Procuring Entity's Risk

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the
following are risks of the Procuring Entity:

(a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due
to:

(i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the works; or

(i) negligence, breach of statutory duty, or interference with any legal
right by the Procuring Entity or by any person employed by or
contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the
extent that it is due to a fault of the Procuring Entity or in the Procuring
Entity's design, or due to war or radioactive contamination directly
affecting the country where the Works are to be executed.
15. Insurance

15.1. The Contractor shall, under his name and at his own expense, obtain and maintain, for
the duration of this Contract, the following insurance coverage:

(a) Contractor’s All Risk Insurance;

(b) Transportation to the project Site of Equipment, Machinery, and Supplies
owned by the Contractor;

(c) Personal injury or death of Contractor's employees; and
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{(d) Comprehensive insurance for third party liability to Contractor's direct or
indirect act or omission causing damage to third persons.

15.2. The Contractor shall provide evidence to the Procuring Entity’s Representative that the
insurances required under this Contract have been effected and shall, within a
reasonable time, provide copies of the insurance policies to the Procuring Entity’'s
Representative. Such evidence and such policies shall be provided to the Procuring
Entity’s through the Procuring Entity's Representative.

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or program
for the execution of the Works and ensure the adequacy of the insurances at all times
in accordance with the terms of this Contract and shall produce to the Procuring
Entity’s Representative the insurance policies in force including the receipts for
payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance company
approved by the Procuring Entity’s Representative.

15.4. If the Contractor fails to obtain and keep in force the insurances referred to herein or
any other insurance which he may be required to obtain under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such insurances and
pay such premiums as may be necessary for the purpose. From time to time, the
Procuring Entity may deduct the amount it shall pay for said premiums including twenty
five psrcent (25%) therein from any monies due, or which may become due, to the
Contractor, without prejudice to the Procuring Entity exercising its right to impose other
sanctions against the Contractor pursuant to the provisions of this Contract.

15.5. In the event the Contractor fails to observe the above safeguards, the Procuring Entity
may, at the Contractor's expense, take whatever measure is deemed necessary for its
protection and that of the Contractor's personnel and third parties, and/or order the
interruption of dangerous Works. In addition, the Procuring Entity may refuse to
make the payments under GCC Clause 40 until the Contractor  complies with this
Clause.

15.6. The Contractor shall immediately replace the insurance policy obtained as required in
this Contract, without need of the Procuring Entity’s demand, with a new policy issued
by a new insurance company acceptable to the Procuring Entity for any of the following
grounds:

(a) The issuer of the insurance policy to be replaced has:
(i) become bankrupt;

(ii) been placed under receivership or under a management
committee; '

(iii) been sued for suspension of payment; or

(iv) been suspended by the Insurance Commission and its license to
engage in business or its authority to issue insurance policies
cancelled; or

(v) Where reasonable grounds exist that the insurer may not be able,
fully and promptly, to fulfill its obligation under the insurance

policy.
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16. Termination for Default of Contractor

16.1. The Procuring Entity shall terminate this Contract for defautt when any of the following
conditions attend its implementation:

(i) Due to the Contractor's fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in accordance
with Presidential Decree 1870, regardless of whether or not previous
warnings and notices have been issued for the Contractor to improve his
performance;

(i) Due to its own fault and aﬂer' this Contract time has expired, the
Contractor incurs delay in the completion of the Work after this Contract
has expired; or :

(iii) The Contractor:

(i) abandons the contract Works, refuses or fails to comply with a
valid instruction of the Procuring Entity or fails to proceed
expeditiously and without delay despite a written notice by the
Procuring Entity;

(ii) does not actually have on the project Site the minimum essential
equipment listed on the bid necessary to prosecute the Works in
accordance with the approved Program of Work and equipment
deployment schedule as required for the project;

(iii) does not execute the Works in accordance with this Contract or
persistently or flagrantly neglects to carry out its obligations under
this Contract;

(iv) neglects or refuses to remove materials or to perform a new Work
that has been rejected as defective or unsuitable; or

(v) sub-lets any part of this Contract without approval by the
Procuring Entity.

16.2. All materials on the Site, Plant, Works, including Equipment purchased and funded
under the Contract shall be deemed to be the property of the Procuring Entity if this
Contract is rescinded because of the Contractor's default.

17. Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works are
completely stopped for a continuous period of at least sixty (60) calendar days through
no fault of its own, due to any of the following reasons:

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms of
this Contract; or

(b) The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.
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18. Termination for Other Causes

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time for its
convenience. The HOPE may terminate this Contract for the convenience of the
Procuring Entity if he has determined the existence of conditions that make Project
Implementation economically, financially or technically impractical and/or
unnecessary, such as, but not limited to, fortuitous event(s) or changes in law and
National Govemnment policies.

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other party
causes a fundamental breach of this Contract.

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the
following:

(a) The Contractor stops work for twenty eight (28) days when no stoppage
of work is shown on the current Program of Work and the stoppage has
not been authorized by the Procuring Entity’s Representative;

(b) The Procuring Entity's Representative instructs the Contractor to delay
the progress of the Works, and the instruction is not withdrawn within
twenty eight (28) days;

(c) The Procuring Entity shall terminate this Contract if the Contractor is
declared bankrupt or insolvent as determined with finality by a court of
competent jurisdiction. In this event, termination will be without
compensation to the Contractor, provided that such termination will not
prejudice or affect any right of action or remedy which has accrued or will
accrue thereafter to the Procuring Entity and/or the Contractor. In the
case of the Contractor’s insolvency, any Contractor's Equipment which
the Procuring Entity instructs in the notice is to be used until the
completion of the Works;

(d} A payment certified by the Procuring Entity’'s Representative is not paid
by the Procuring Entity to the Contractor within eighty four (84) days from
the date of the Procuring Entity’s Representative’s certificate;

(e) The Procuring Entity’s Representative gives Notice that failure to comrect
a particular Defect is a fundamental breach of Contract and the Contractor
fails to correct it within a reasonable period of time determined by the
Procuring Entity’s Representative;

() The Contractor does not maintain a Security, which is required,

(g) The Contractor has delayed the completion of the Works by the number
of days for which the maximum amount of liquidated damages can be
paid, as defined in the GCC Clause 9; and

(h) In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract acquisition
and implementation, such as, but not limited to, the following:
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(i) corrupt, fraudulent, collusive, coercive, and obstructive practices
as defined in ITB Clause 3.1(a), unless otherwise specified in the
SCC;

(i) drawing up or using forged documents;

(iii) using adulterated materials, means or methods, or engaging in
production contrary to rules of science or the trade; and

(iv) any other act analogous to the foregoing.

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose the
maximum civil, administrative and/or criminal penalties available under the applicable
law on individuals and organizations deemed to be involved with corrupt, fraudulent,
or coercive practices.

18.5. When persons from either party to this Contract gives notice of a fundamental breach
to the Procuring Entity’s Representative in order to terminate the existing contract for
a cause other than those listed under GCC Clause 18.3, the Procuring Entity’s
Representative shall decide whether the breach is fundamental or not.

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the
Site safe and secure, and leave the Site as soon as reasonably possible.

19. Procedures for Termination of Contracts

19.1. The following provisions shall govern the procedures for the termination of this
Contract:

(a) Upon receipt of a written report of acts or causes which may constitute
ground(s) for termination as aforementioned, or upon its own initiative,
the Procuring Entity shall, within a period of seven (7) calendar days,
verify the existence of such ground(s) and cause the execution of a
Verified Report, with all relevant evidence attached;

(b) Upon recommendation by the Procuring Entity, the HoPE shall terminate
this Contract only by a written notice to the Contractor conveying the
termination of this Contract. The notice shall state:

(i) that this Contract is being terminated for any of the ground(s)
afore-mentioned, and a statement of the acts that constitute the
ground(s) constituting the same;

(ii) the extent of termination, whether in whole orin part;

(iii) an instruction to the Contractor to show cause as to why this
Contract should not be terminated; and

(iv) special instructions of the Procuring Entfity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified
Report;

(c) Within a period of seven (7) calendar days from receipt of the Notice of
Termination, the Contractor shall submit to the HoPE a verified position
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paper stating why the contract should not be terminated. If the Contractor
fails to show cause after the lapse of the seven (7) day penicd, either by
inaction or by default, the HoPE shall issue an order ferminating the
contract;

(d) The Procuring Entity may, at anytime before receipt of the Contractor's
verified position paper described in item (c) above withdraw the Notice to
Terminate if it is determined that certain tems or works subject of the
notice had been completed, delivered, or performed before the
Contractor’s receipt of the notice;

{(e) Within a non-extendible period of ten (10) calendar days from receipt of
the verified position paper, the HoPE shall decide whether or not to
terminate this Contract. It shall serve a written notice to the Contractor of
its decision and, uniess otherwise provided in the said notice, this
Contract is deemed terminated from receipt of the Contractor of the notice
of decision. The termination shall only be based on the ground(s) stated
in the Notice to Terminate; and

(f) The HoPE may create a Contract Temination Review Committee
(CTRC) to assist him in the discharge of this function. All decisions
recommended by the CTRC shal! be subject to the approval of the HoPE.

Pursuant to Section 69(f) of RA 8184 and without prejudice to the imposition of
additional administrative sanctions as the internal rules of the agency may provide
and/or further criminal prosecution as provided by applicable laws, the procuring entity
shall impose on contractors after the termination of the contract the penalty of
suspension for one (1) year for the first offense, suspension for two (2) years for the
second offense from participating in the public bidding process, for violations
committed during the contract implementation stage, which include but not Emited to
the following:

(a) Failure of the contractor, due solely to his fault or negligence, to mobilize
and start work or performance within the specified period in the Notice to
Proceed (“NTP”);

(b) Failure by the contractor to fully and faithfully comply with its contractual
obligations without valid cause, or failure by the contractor to comply with
any written lawful instruction of the procuring entity or its representative(s)
pursuant to the implementation of the contract. For the procurement of
infrastructure projects or consultancy contracts, lawful instructions
incliude but are not limited fo the following:

(i) Employment of competent technical personnel, competent
engineers and/or work supervisors;

(i) Provision of warning signs and barricades in accordance with
approved plans and specifications and contract provisions;

(iii) Stockpiling in proper places of all materials and removal from the
project site of waste and excess materials, including broken
pavement and excavated debris in accordance with approved
plans and specifications and contract provisions;
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(iv) Deployment of committed equipment, facilities, support staff and
manpower; and

(v) Renewal of the effectivity dates of the performance security after
its expiration during the course of contract implementation.

{c) Assignment and subcontracting of the contract or any part thereof or
substitution of key personnel named in the proposal without prior written
approval by the procuring entity.

(d) Poor perfomance by the contractor or unsatisfactory quality and/or
progress of work arising from his fault or negligence as reflected in the
Constructor's Performance Evaluation System (“CPES”) rating sheet. In
the absence of the CPES rating sheet, the existing perfomance
monitoring system of the procuring entity shall be applied. Any of the
following acts by the Contractor shall be construed as poor performance:

(i) Negative slippage of 15% and above within the critical path of the
project due entirely to the fault or negligence of the contractor; and

(i) Quality of materials and workmanship not complying with the
approved specifications arising from the contractor's fault or
negligence.

(e) Willful or deliberate abandonment or non-performance of the project or
contract by the contractor resulting to substantial breach thereof without
lawful and/or just cause.

In addition to the penalty of suspension, the performance Security posted by
the contractor shall also be forfeited.

20. Force Majeure, Release From Performance

20.1. For purposes of this Contract the terms “force majeure” and *fortuitous event” may be
used interchangeably. In this regard, a fortuitous event or force majeure shall be
interpreted to mean an event which the Contractor could not have foreseen, or which
though foreseen, was inevitable. It shall not include ordinary unfavorable weather
conditions; and any other cause the effects of which could have been avoided with the
exercise of reasonable diligence by the Contractor.

20.2. If this Contract is discontinued by an outbreak of war or by any other event entirely
outside the control of either the Procuring Entity or the Contractor, the Procuring
Entity’'s Representative shall certify that this Contract has been discontinued. The
Contractor shall make the Site safe and stop work as quickly as possible after receiving
this certificate and shall be paid for all works carried out before receiving it and for any
Work camied out afterwards to which a commitment was made.

20.3. If the event continues for a period of eighty four (84) days, either party may then give
notice of termination, which shall take effect twenty eight (28) days after the giving of
the notice.

20.4. After termination, the Contractor shall be entitied to payment of the unpaid balance of
the value of the Works executed and of the materials and Plant reasonably delivered
to the Site, adjusted by the following: .
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(a) any sum to which the Contractor is entitled under GCC Clause 28;
(b) the cost of his suspension and demobilization;
(c) any sum to which the Procuring Entity is entitled.

20.5. The net balance due shall be paid or repaid within a reasonable time period from the
time of the notice of termination.

21. Resolution of Disputes

21.1. If any dispute or difference of any kind whatsoever shall arise between the parties in
connection with the implementation of the contract covered by the Act and this IRR,
the parties shall make every effort to resolve amicably such dispute or difference by
mutual consultation.

21.2. If the Contractor believes that a decision taken by the Procuring Entity's
Representative was either outside the authority given to the Procuring Entity’s
Representative by this Contract or that the decision was wrongly taken, the decision
shall be referred to the Arbiter indicated in the SCC within fourteen (14) days of the
notification of the Procuring Entity’s Representative’s decision.

21.3. Any and all disputes arising from the implementation of this Contract covered by the
R.A. 9184 and its IRR shail be submitted to arbitration in the Philippines according to
the provisions of Republic Act No. 876, otherwise known as the * Arbitration Law” and
Republic Act 9285, otherwise known as the “Altemnative Dispute Resolution Act  of
2004”: Provided, however, That, disputes that are within the competence of the
Construction Industry Arbitration Commission to resolve shall be referred thereto. The
process of arbitration shall be incomporated as a provision in this Contract that ~ will
be executed pursuant to the provisions of the Act and its IRR: Provided, further, That,
by mutual agreement, the parties may agree in writing to resort to other  altemative
modes of dispute resolution.

22. Suspension of Loan, Credit, Grant, or Appropriation

in the event that the Funding Source suspends the Loan, Credit, Grant, or
Appropriation to the Procuring Entity, from which part of the payments to the Contractor
are being made:

(a) The Procuring Entity is obligated to notify the Contractor of such suspension
within seven (7) days of having received the suspension notice.

(b) If the Contractor has not received sums due it for work already done within forty
five (45) days from the time the Contractor’s claim for payment has been certified
by the Procuring Entity's Representative, the Contractor may immediately issue
a suspension of work notice in accordance with GCC Clause 45.2.

23. Procuring Entity’s Representative’s Decisions
23.1. Except where otherwise specifically stated, the Procuring Entity's Representative will

decide contractual matters between the Procuring Entity and the Contractor in the role
representing the Procuring Entity.
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23.2. The Procuring Entity’s Representatve may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the Contractor, and
may cancel any delegation after notifying the Contractor.

24. Approval of Drawings and Temporary Works by the Procuring Entity’s
Representative

24.1. All Drawings prepared by the Contractor for the execution of the Temporary Works,
are subject to prior approval by the Procuring Entity’s Representative before its use.

24.2. The Contractor shall be responsible for design of Temporary Works.

24.3. The Procuring Entity’'s Representative’s approval shall not alter the Contractor's
responsibility for design of the Temporary Works.

24.4. The Contractor shall obtain approval of third parties to the design of the Temporary
Works, when required by the Procuring Entity.

25. Acceleration and Delays Ordered by the Procuring Entity’s Representative

25.1. When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity’s Representative will obtain priced proposals for
achieving the necessary acceleration from the Contractor. [If the Procuring Entity
accepts these proposals, the Intended Completion Date will be adjusted accordingly
and confirmed by both the Procuring Entity and the Contractor.

25.2. If the Contractors Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a Variation.

26. Extension of the Intended Completion Date

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date if a
Variation is issued which makes it impossible for the Intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining work,
which would cause the Contractor to incur additional costs. No payment shall be made
for any event which may warrant the extension of the Intended Completion Date.

26.2. The Procuring Entity's Representative shall decide whether and by how much to
extend the Intended Completion Date within twenty one (21) days of the Contractor
asking the Procuring Entity’s Representative for a decision thereto after fully submitting
all supporting information. If the Contractor has failed to give early warning of a delay
or has failed to cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new Intended Completion Date.

27. Right to Vary

27.1. The Procuring Entity’'s Representative with the prior approval of the Procuring Entity
may instruct Variations, up to a maximum cumulative amount of ten percent (10%) of
the original contract cost.

27.2. Variations shall be valued as follows:

(a) Atalump sum price agreed between the parties;

{b) where appropriate, at rates in this Contract;
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{c) in the absence of appropriate rates, the rates in this Contract shall be
used as the basis for valuation; or failing which

(d) atappropriate new rates, equal to or lower than cumrent industry rates and
to be agreed upon by both parties and approved by the HOPE.

28. Contractor's Right to Claim

if the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitied to the amount of such cost. If as a result of any of the said
events, it is necessary to change the Works, this shall be dealt with as a Variation.

29. Dayworks

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the
SCC, the Dayworks rates in the Contractor’s bid shall be used for small additional
amounts of work only when the Procuring Entity's Representative has given written
instructions in advance for additional work to be paid for in that way.

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms
approved by the Procuring Entity’s Representative. Each completed form shall be
verified and signed by the Procuring Entity’s Representative within two days of the
work being done.

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.
30. Early Warning

30.1. The Contractor shall wam the Procuring Entity’'s Representative at the earliest
opportunity of specific likely future events or circumstances that may adversely affect
the quality of the work, increase the Contract Price, or delay the execution of the
Works. The Procuring Entity’s Representative may require the Contractor to provide
an estimate of the expected effect of the future event or circumstance on the Contract
Price and Completion Date. The estimate shall be provided by the Contractor as soon
as reasonably possible.

30.2. The Contractor shall cooperate with the Procuring Entity's Representative in making
and considering proposals for how the effect of such an event or circumstance can be
avoided or reduced by anyone involved in the work and in carrying out any resulting
instruction of the Procuring Entity’s Representative.

31. Program of Work

31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity’s
Representative for approval a Program of Work showing the general methods,
arrangements, order, and timing for all the activities in the Works.

31.2. An update of the Program of Work shall show the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the remaining work,
including any changes to the sequence of the activities.

31.3. The Contractor shall submit to the Procuring Entity’s Representative for approval an
updated Program of Work at intervals no longer than the period stated in the SCC. If
the Contractor does not submit an updated Program of Work within this period, the
Procuring Entity’s Representative may withhold the amount stated in the SCC from the

~
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next payment certificate and continue to withhold this amount until the next payment
after the date on which the overdue Program of Work has been submitted.

31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall not alter
the Contractor’s obligations. The Contractor may revise the Program of Work and
submit it to the Procuring Entity’s Representative again at any time. A revised Program
of Work shall show the effect of any approved Variations.

31.5. When the Program of Work is updated, the Contractor shall provide the Procuring
Entity’s Representative with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as necessary
using the Contract exchange rates.

31.6. All Variations shall be included in updated Program of Work produced by the
Contractor.

32. Management Conferences

32.1. Either the Procuring Entity's Representative or the Contractor may require the other to
attend a Management Conference. The Management Conference shall review the
plans for remaining work and deal with matters raised in accordance with the early
waming procedure.

32.2. The Procuring Entity’'s Representative shall record the business of Management
Conferences and provide copies of the record to those attending the Conference and
to the Procuring Entity. The responsibility of the parties for actions to be taken shall
be decided by the Procuring Entity’s Representative either at the Management
Conference or after the Management Conference and stated in writing to all who
attended the Conference.

33. Bill of Quantities

33.1. The Bill of Quantities shall contain items of work for the construction, installation,
testing, and commissioning of work to be done by the Contractor.

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid
for the quantity of the work done at the rate in the Bill of Quantities for each item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of Quantities
for the particular item and is not more than twenty five percent (25%) of the original
quantity, provided the aggregate changes for all tems do not exceed ten percent (10%)
of the Contract price, the Procuring Entity’s Representative shall make the necessary
adjustments to allow for the changes subject to applicable laws, rules, and regulations.

334, If requested by the Procuring Entity’s Representative, the Contractor shall provide the
Procuring Entity’'s Representative with a detailed cost breakdown of any rate in the Bill
of Quantities.

34. Instructions, Inspections and Audits
34.1. The Procuring Entity’s personnel shall at all reasonable times during construction of

the Work be entitied to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.
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34.2. [f the Procuring Entity’s Representative instructs the Contractor to carry out a test not
specified in the Specification to check whether any work has a defect and the test
shows that it does, the Contractor shall pay for the test and any samples. If there is
no defect, the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the
Contractor's accounts and records relating to the performance of the Contractor and
to have them audited by auditors appointed by the Funding Source, if so required by
the Funding Source.

35. Identifying Defects

The Procuring Entity’s Representative shall check the Contractor's work and notify the
Contractor of any defects that are found. Such checking shall not affect the
Contractor’s responsibilities. The Procuring Entity’s Representative may instruct the
Contractor to search uncover defects and test any work that the Procuring Entity's
Representative considers below standards and defective.

36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between
the Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor's cost if the loss or damage arises from the Contractor's
acts or omissions.

37. Correction of Defects

37.1. The Procuring Entity's Representative shall give notice to the Contractor of any defects
before the end of the Defects Liability Period, which is One (1) year from project
completion up to final acceptance by the Procuring Entity’s Representative.

37.2. Every time notice of a defect is given, the Contractor shall correct the notified defect
within the length of time specified in the Procuring Entity's Representative’s notice.

37.3. The Contractor shall comrect the defects which he notices himself before the end of the
Defects Liability Period.

37.4. The Procuring Entity shall certify that all defects have been corrected. If the Procuring
Entity considers that comection of a defect is not essential, he can request the
Contractor to submit a quotation for the comresponding reduction in the Contract Price.
If the Procuring Entity accepts the quotation, the corresponding change in the SCC is
a Variation.

38. Uncorrected Defects

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his
intention to use a third party to correct a Defect. If the Contractor does not correct the
Defect himself within the period, the Procuring Entity may have the Defect corrected
by the third party. The cost of the correction will be deducted from the Contract Price.

38.2. The use of a third party to correct defects that are uncosrected by the Contractor will in
no way relieve the Contractor of its liabilities and warranties under the Contract.
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39. Advance Payment

39.1.

39.2,

39.3.

394.

39.5.

The Procuring Entity shall, upon a written request of the contractor which shall be

submitted as a contract document, make an advance payment to the contractor in an

amount not exceeding fifteen percent {15%) of the total contract price, to be made in

lélglp sum or, at the most two, instaliments according to a schedule specified in the
C.

The advance payment shall be made only upon the submission to and acceptance by
the Procuring Entity of an irrevocable standby letter of credit of equivalent value from
a commercial bank, a bank guarantee or a surety bond callable upon demand, issued
by a surety or insurance company duly licensed by the Insurance Commission and
confired by the Procuring Entity.

The advance payment shall be repaid by the Contractor by an amount equal to the
percentage of the total contract price used for the advance payment.

The contractor may reduce his standby letter of credit or guarantee instrument by the
amounts refunded by the Monthly Certificates in the advance payment.

The Procuring Entity will provide an Advance Payment on the Contract Price as
stipulated in the Conditions of Contract, subject to the maximum amount stated in SCC
Clause 39.1.

40. Progress Payments

40.1.

40.2.

40.3.

404,

The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place shall not
be included for payment.

The Procuring Entity shall deduct the following from the certified gross amounts to be
paid to the contractor as progress payment:

{(a) Cumulative value of the work previously certified and paid for.

(b) Portion of the advance payment to be recouped for the month.

(¢) Retention money in accordance with the condition of contract.

(d) Amount to cover third party liabilities.

(¢) Amount to cover uncorrected discovered defects in the works.
Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the amounts
certified by the Procuring Entity's Representative within twenty eight (28) days from
the date each certificate was issued. No payment of interest for delayed payments
and adjustments shall be made by the Procuring Entity.
The first progress payment may be paid by the Procuring Entity to the Contractor

provided that at least twenty percent (20%) of the work has been accomplished as
certified by the Procuring Entity’s Representative.
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40.5. ltems of the Works for which a price of "0” (zero) has been entered will not be paid for
by the Procuring Entity and shall be deemed covered by other rates and prices in the
Contract.

41. Payment Cenrtificates

41.1. The Contractor shall submit to the Procuring Entity's Representative monthly
statements of the estimated value of the work executed less the cumulative amount
certified previously.

41.2. The Procuring Entity's Representative shall check the Contractor's monthly statement
and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:
(a) be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the tems in the Bill of Quantities
completed; and

(c) include the valuations of approved varations.

41.4. The Procuring Entity’s Representative may exclude any item centified in a previous
certificate or reduce the proportion of any item previously certified in any certificate in
the light of later information.

42. Retention

42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount
equal to a percentage thereof using the rate as specified in GCC Sub-Clause 42.2.

42.2. Progress payments are subject to retention of ten percent (10%), referred to as the
“retention money." Such retention shall be based on the total amount due to the
Contractor prior to any deduction and shall be retained from every progress payment
until fifty percent (50%) of the value of Works, as determined by the Procuring Entity,
are completed. If, after fifty percent (50%) completion, the Work is satisfactorily done
and on schedule, no additional retention shall be made; otherwise, the ten percent
{10%) retention shall again be imposed using the rate specified therefor.

42.3. The total “retention money” shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention money
for each progress billing with irrevocable standby letters of credit from a commercial
bank, bank guarantees or surety bonds cailable on demand, of amounts equivalent to
the retention money substituted for and acceptable to the Procuring Entity, provided
that the project is on schedule and is satisfactorily undertaken. Otherwise, the ten
(10%) percent retention shall be made. Said irrevocable standby letters of credit, bank
guarantees and/or surety bonds, to be posted in favor of the Government shall be valid
for a duration to be determined by the concemed implementing office/fagency or
Procuring Entity and will answer for the purpose for which the ten (10%) percent
retention is intended, ie., to cover uncorrected discovered defects and third party
liabilities.

424, Oncompletion of the whole Works, the Contractor may substitute retention money with
an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.
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43. Variation Orders

43.1. Varation Orders may be issued by the Procuring Entity to cover any increase/decrease
in quantities, including the introduction of new work items that are not included in the
original contract or reclassification of work items that are either due to change of plans,
design or alignment to suit actual field conditions resulting in disparty between the
preconstruction plans used for purposes of bidding and the "as staked plans” or
construction drawings prepared after a joint survey by the Contractor and the Procuring
Entity after award of the contract, provided that the cumulative amount of the Variation
Order does not exceed ten percent (10%) of the original project cost. The
addition/deletion of Works should be within the general scope of the project as bid and
awarded. The scope of works shall not be reduced so as to accommodate a positive
Variation Order. A Variation Order may either be in the form of a Change Order or
Extra Work Order.

43.2. A Change Order may be issued by the Procuring Entity to cover any increase/decrease
in quantities of original Work items in the contract.

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the introduction
of new work necessary for the completion, improvement or protection of the project
which were not included as items of Work in the original contract, such as, where there
are subsurface or latent physical conditions at the site differing materially from those
indicated in the contract, or where there are duly unknown physical conditions at the
site of an unusual nature differing materally from those ordinarily encountered and
generally recognized as inherent in the Work or character provided for in the contract.

434. Any cumulative Variation Order beyond ten percent (10%) shall be subject of another
contract to be bid out if the works are separable from the original contract. In
exceptional cases where it is urgently necessary to complete the original scope of
work, the HoOPE may authorize a positive Variation Order go beyond ten percent (10%})
but not more than twenty percent (20%) of the original contract price, subject to the
guidelines to be detemmined by the GPPB. Provided, however, That appropriate
sanctions shall be imposed on the designer, consuitant or official responsible for the
original detailed engineering design which failed to consider the Variation Order
beyond ten percent (10%).

43.5. Inclaiming for any Variation Order, the Contractor shall, within seven (7) calendar days
after such work has been commenced or after the circumstances leading to such
condition(s) leading to the extra cost, and within twenty-eight (28) calendar days deliver
a written communication giving full and detailed particulars of any extra cost in order
that it may be investigated at that time. Failure to provide either of such notices in the
time stipulated shall constitute a waiver by the contractor for any claim. The preparation
and submission of Vanation Orders are as follows:

{a) If the Procuring Entity's representative/Project Engineer believes that a
Change Order or Extra Work Order should be issued, he shall prepare
the proposed Order accompanied with the notices submitted by the
Contractor, the plans therefore, his computations as to the quantities of
the additional works involved per item indicating the specific stations
where such works are needed, the date of his inspections and
investigations thereon, and the log book thereof, and a detailed estimate
of the unit cost of such items of work, together with his justifications for
the need of such Change Order or Extra Work Order, and shall submit
the same to the HoPE for approvai.
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{(b) The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately instruct
the appropriate technical staff or office of the Procuring Entity to conduct
an on-the-spot investigation to verfy the need for the Work to be
prosecuted and to review the proposed plan, and prices of the work
involved.

(c) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together with the
supporting documents, to the Head of Procuring Entity or his duly
authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall approve
the Change Order or Extra Work Order after being satisfied that the same
is justified, necessary, and in order.

(e) The timeframe for the processing of Variation Orders from the preparation
up to the approval by the Procuring Entity concerned shall not exceed
thirty (30) calendar days.

44. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final tumover
of the project. Said punch-list will contain, among others, the remaining Works, Work
deficiencies for necessary corrections, and the specific duration/time to fully complete
the project considering the approved remaining contract time. This, however, shall not
preciude the claim of the Procuring Entity for liquidated damages.

45. Suspension of Work

45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly by
written order for such period as may be deemed necessary, due to force majeure or
any fortuitous events or for failure on the part of the Contractor to correct bad conditions
which are unsafe for workers or for the general public, to carmy out valid orders given
by the Procuring Entity or to perform any provisions of the contract, or due to
adjustment of plans to suit field conditions as found necessary during construction. The
Contractor shall immediately comply with such order to suspend the work wholly or
partly.

45.2. The Contractor or its duly authorized representative shall have the right to suspend
work operation on any or all projects/activities along the critical path of activities after
fifteen (15) calendar days from date of receipt of written notice from the Contractor to
the district engineer/regional director/consultant or equivalent official, as the case may
be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction schedule.

(b) Requisite construction plans which must be owner-furnished are not
issued to the contractor precluding any work called for by such plans.
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{c) Peace and order conditions make it extremely dangerous, if not possible,
to work. However, this condition must be ceriified in writing by the
Philippine National Police (PNP) station which has responsibility over the
affected area and confirmed by the Department of Interior and Local
Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver government-
furnished materials and equipment as stipulated in the contract.

(e) Delay in the payment of Contractor's claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor's claim has
been certified to by the procuring entity’s authorized representative that
the documents are complete uniess there are justifiable reasons thereof
which shall be communicated in writing to the Contractor.

45.3. In case of total suspension, or suspension of activities along the critical path, which is
not due to any fault of the Contractor, the elapsed time between the effectivity of the
order suspending operation and the order to resume work shall be allowed the
Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1. If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity's Representative shall issue a certificate for the value
of the work done and Materials ordered less advance payments received up to the
date of the issue of the certificate and less the percentage to apply to the value of the
work not completed, as indicated in the SCC. Additional Liquidated Damages shall not
apply. If the total amount due to the Procuring Entity exceeds any payment due to the
Contractor, the difference shall be a debt payable to the Procuring Entity.

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a
fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's
personnel employed solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the date of the
certificate.

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly retum the Performance Security to the Contractor.

47. Extension of Contract Time

47.1. Should the amount of additional work of any kind or other special circumstances of any
kind whatsoever occur such as to fairly entitle the contractor to an extension of contract
time, the Procuring Entity shall determine the amount of such extension; provided that
the Procuring Entity is not bound to take into account any claim for an extension of
time unless the Contractor has, prior to the expiration of the contract time and within
thirty (30) calendar days after such work has been commenced or after the
circumstances leading to such claim have arisen, delivered to the Procuring Entity
notices in order that it could have investigated them at that time. Failure to provide
such notice shall constitute a waiver by the Contractor of any claim. Upon receipt of
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full and detailed particulars, the Procuring Entity shall examine the facts and extent of
the delay and shall extend the contract time completing the contract work when, in the
Procuring Entity’s opinion, the findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor
to provide the required equipment, supplies or matenals.

47.3. Extension of contract time may be granted only when the affected activities fall within
the ciitical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to support the
request for extension was already considered in the detemination of the original
contract time during the conduct of detailed engineering and in the preparation of the
contract documents as agreed upon by the parties before contract perfection.

47.5. Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual conditions
obtained at the site, in excess of the number of rainy/unworkable days pre-determined
by the Procuring Entity in relation to the original contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon
by the parties before contract perfection, and/or for equivalent period of delay due to
major calamities such as exceptionally destructive typhoons, floods and earthquakes,
and epidemics, and for causes such as non-delivery on time of materials, working
drawings, or written information to be fumished by the Procuring Entity, non-acquisition
of permit to enter private properties or non-execution of deed of sale or donation within
the right-of-way resulting in complete paralyzation of construction activities, and
other meritorious causes as determined by the Procuring Entity's Representative and
approved by the HOPE. Shortage of construction matenials, general labor strikes, and
peace and order problems that disrupt construction operations through no fault of the
Contractor may be considered as additional grounds for extension of contract time
provided they are publicly felt and certified by appropriate government agencies such
as DTI, DOLE, DILG, and DND, among others. The written consent of bondsmen must
be aftached to any request of the Contractor for extension of contract time and
submitted to the Procuring Entity for consideration and the validity of the Performance
Security shall be correspondingly extended.

48. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations,
or other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain
basis.

49, Completion
The Contractor shall request the Procuring Entity’s Representative to issue a certificate

of Completion of the Works, and the Procuring Entity’s Representative will do so upon
deciding that the work is completed.
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50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity’s Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1. If "as built" Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the SCC.

51.2. |f the Contractor does not supply the Drawings and/or manuals by the dates stated in
the SCC, or they do not receive the Procuring Entity’s Representative's approval, the
Procuring Entity's Representative shall withhold the amount stated in the SCC from
payments due to the Contractor.
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Special Conditions of Contract

GCC Clause

1.17 The Intended Completion Date is 420 calendar days from
commencement of work, inclusive of the estimated thirty (30) calendar
days considered unfavorable to the prosecution of the works at site.

1.22 The Works consists of:

A. CONSTRUCTION OF RC BACK-UP AREA
(Area =7,159.50 sq.m)

1. Chipping of existing rc curb, flush to deck level and
smoothened with mortar (13 L. m.) and existing deflector wall
(9 cum.)

2. Construction of rock butkhead (3,365 cu.m.), fill materals
(35,291 cu.m.}, reinforced concrete retaining walls, anchor
wall, mooring block and rc curb (577 cu.m. of concrete and
60,657 kgs of reinforcing bars of various sizes)

3. Construction of Portland Cement Concrete Pavement
(PCCP, 250mm thk. — 7,070 sq.m.), including aggregate
base course (1,414 cum.)

4. Supply and install geotextile fabric (2,350 sq.m.)

5. Supply and drive of concrete piles (0.35m x 0.60m PSC
sheet pile — 4,240 L.m., 0.40m x 0.40m anchor piles —~ 630
I.m. and rc comer sheet piles — 32 L.m.), including chipping
and cutting of newly driven piles up to required elevation
(302 pcs)

6. Supply and place of anchor blocks (12 pcs) and concrete
blocks (163 cu.m.), including grave! bedding (5 cu.m.)

7. Supply and install tie-rod of various sizes (12 sets — 32mm@
X 12m, 68 sets —60mm@ x 14m and 1 set - 60mmd x 2.5m)

8. Supply and install rubber dock fenders, V-type, 50CH X
1,500L (6 sets) and mooring bollards, 35 tons, T-head (6
sets)

B. PORT LIGHTING SYSTEM
1. Supply and instaliation of single angle bar steel tapered

lamp post, 6.00m ht., hot dipped galvanized (3 sets) with
100 watt LED floodlight fixture (6 sets)

1.23 The Procuring Entity’s Representative is:

MARK JON S. PALOMAR

Chairperson Head Office Bids and Awards Committee
for Engineering Project
3" Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila




SCC -2

1.24 The Site is located at Masbate and is defined in drawing Nos.
1.28 The Start Date is the time of receipt by the successful bidder of ail notices
called for the term of the contract.
1.31 Refer to the Bidder's Responsibilities’ under 6.1 of ITB — 5 and GCC - 3.
2.2 None.
5.1 The Procuring Entity shall give possession of all paris of the Site to the
Contractor upon commencement of the project.
6.5 The Contractor shall employ the following Key Personnel:
a. Project Manager
b. Project Engineer
¢. Materials Engineer
d. Construction Safety and Health Officer
e. Foreman
f. Others
74 (c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10 None
123 No further instructions.
12.5 a) Permanent Structures: Fifteen (15) years
Buildings of types 4 and § as classified under the National Building
Code of the Philippines and other structures made of steel, iron, or
concrete which comply with relevant structural codes (e.g., DPWH
Standard Specifications) such as, but not limited to steel/concrete
bridges, flyovers, aircraft movement areas, ports, dams, tunnels,
fitration and treatment plants, sewerage systemns, power plants,
transmission and communication towers, railway system, and other
similar permanent structures
13 If Contractor is a Joint Venture, “All partners to the joint ventures shall be
jointly and severally liable to the Procuring Entity”.
18.3(h)(i) No further instructions.
21.2 The Arbiter is: (To be appointed)
29.1 No dayworks are applicable to the contract.
311 The Contractor shall submit the Program of Work to the Procuring Entity’s
Representative within days of delivery of the Notice of Award.
313 The period between Program of Work updates is days.
Construction of Back-Up Area
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The amount to be withheld for late submission of an updated Program of

Work is

34.3 The Funding Source is the Corporate Budget of the Authority for CY
2018. :

39.1 The provision on advance payments or mobilization fees in the terms and

conditions of all contracts/ purchase orders/ job orders for goods,
services and infrastructure projects that will be signed or executed shalt

henceforth be excluded.
39.5 Refer to 39.1
40.1 No further instructions.

51.1 The date by which operating and maintenance manuals are required is

The date by which “as built” drawings are required is

51.2 The amount to be withheld for failing to produce "as built® drawings and/or
operating and maintenance manuals by the date required is .

Conatruction of Back-Up Area
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Technical Specifications {Building Works)
{Demolition and Removal Works)

ITEM 01 : DEMOLITION AND REMOVAL WORKS

DESCRIPTION

The work includes the fumnishing of all labor, materials and equipment required to camrry out the
demolition and removal of old structures, port accessories and obstructions including demolition of
miscellaneous concrete curbs etc., as required for the execution of the Contract.

The Contractor shall submit the proposed methodology or procedure of demolition work with
detailed drawings and calculations if necessary, to the Engineer for approval, before the execution
of the Works.

The Contractor shall keep all pavements and landing areas to and from the site of the disposa! area
clean and free of mud, dirt and debris during and after the execution of disposal. Disposal of debris
and materials shall be as directed by the Engineer.

GENERAL PROVISIONS

1. The Contractor shall be deemed to have satisfied himself of the site conditions, and to have
included in his unit prices provision for all risks that may arise during or in connection with
the work.

2. The demolition shail be carried out by approved methods and equipment such as concrete
breakers, gas-cutters, hydraulic jacks, compressed air disintegrators, etc., however, no
blasting shall be used unless approved in writing by the Engineer and after obtaining the
written permission of the concerned authorities.

3. The Contractor shall provide suitable equipment, skilled labor and appropriate temporary
works such as scaffoldings to ensure safety in his demolition works as well as in the
adjacent area.

4. Contractor shall demolish all the structural members above the level on which the
subsequent and permanent works under this Contract will begin. To this end, the temporary
construction works such as excavation shall be conducted by the Contractor.

5. Materials coming from the demolition works, except general earth, shall remain the property
of the Procuring Entity, the designated part of which shall be stored by the Contractor at
places specified by the Engineer/ Accepting authority. Receiving copy of Tum-Over Report
shall be provided.

6. In case of demolition of wharf deck and platform, the contractor shall ensure that no debris
will be remained/deposited at seabed.

INTERFERENCE WITH PORT OPERATIONS

During the execution of the work, the Contractor shall not interfere with the shipping, navigation and
other traffic in the port.

The Contractor shall make arrangements with the operations people on the schedule of demolition
and refated works to keep port operation activities undisturbed at all times.

Prior to commencement of the demolition works, the Contractor shall inform/announce to port users
the schedule of disconnection of utilities.

Construction of Back-Up Area
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STORAGE AND DUMPING

Prior to the commencement of the demolition work, the Engineer shall submit to the Contractor a list
in which all the materials to be salvaged and overhauled, as property of PPA, and the description of
the location of their storage. Materials embedded in concrete units shall not be salvaged.

The Contractor shall separate materials to be salvaged from debris. Salvaged materials shali be
loaded, transported and unloaded by the Contractor at the specified locations.

The Contractor may dump debris or extracted rocks on land areas but out of the site, which areas
shall be procured and prepared at his own expense. In this case, safely measures shall be
undertaken in the transporting, unloading, covering and others as requested by the Engineer.

The approximate distance of the disposal site from the project site is about five (5) kms,, as
designated by the PMO thru the implementing office.

EXECUTION

1. Prior to the commencement of demolition works, the alignments of the new construction
works to existing structure shall be checked.

2. The width and alignment of portion of existing structure to be demolished shall be marked by
paint.

3. With these lines as guides, concrete shall be broken and reinforcing bars cut, such that
panels or portions of the structure can be lifted out for disposal elsewhere outside of the
operational work area.

4. Rocks removed from existing siope protection shall be stored for re-use in new construction.

5. Demolish pavements, curbs, fences, utilities, services, navigation aids and the likes as
determined in the field for each project and as shown on the drawings or as directed by the
Engineer.

6. Materials coming from the demolition works shall be properly disposed by the Contractor.

SAFETY

During the course of survey and clearing, any obstacles which are recognized and seemed to be
explosive or hazardous to workers shall be removed from the site by the proper Authority.

At the end of each day’s work, the Contractor shall keep the workplace in safe condition and clean
so that no pant is in danger of falling or creating hazard to personne! or equipment.

Construction of Back-Up Area
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Technicatl Specifications
(Rockworks)

ITEM 02 : ROCKWORKS
SCOPE OF WORK

The work includes the furnishing of all labor, materials and equipment required for the rock works
including armour rocks, underayer and rock fill in accordance with the Specifications and as
indicated in the drawings or as directed by the Engineer.

SETTING OUT OF WORKS
1. Topographic/Hydrographic Survey

Prior to commencement of Works, the Contractor together with the Engineer shall conduct
topographic and hydrographic surveys in order to establish the actual field condition or
bathymetry of the project site. The said survey shall be used as the basis of quantity
measurement.

2. The Contractor shalt set out the Works and shall solely be responsible for the accuracy of
such undertaking. Visible construction markers shall be used to cleary define horizontal
limits prior to placing of any material.

MATERIAL REQUIREMENTS

1. All rocks to be used shall be angular, hard, durable and not likely to disintegrate in seawater.
Rock layers to be installed should more or less be “global in shape”, “angular in surface” and
should avoid “river run rocks®. Rocks that are sub-angular may be subject to the approval of
the Engineer. Rounded or well rounded pieces will not be accepted.

2. All rocks shall have a minimum unit weight of 2,650 kg per cubic meter (specific gravity 2.65)
of solid materials when measured dry.

3. Rocks with specific gravity higher than the above specified is preferable and will readily be
accepted. But no adjustment (increase) in the contract price will be made on this account.

4 Rocks of the primary cover layer shall be sound, durable and hard. it shall be free from
laminations, weak cleavages, and undesirable weathering, and shall be of such character
that it will not disintegrate from the action of the air, seawater, or in handling and placing. All
stone shall be angular quarry stone.

5. All rocks shall conform to the following test designations:
Apparent specific gravity ASTM C 127
Abrasion ASTM C 535
EXECUTION

QUARRY SITE AND ROCK QUANTITY

1. It is the Contractor's responsibility to make necessary surveys / investigations on quany
sites applicable to the Works, taking into consideration the nature of the rock works required
under the Contract such as required quality, tota! quantity and daily required quantity,
transportation method and route etc.,

2. The Contractor shall submit data on characteristics of proposed quamy sites together with
the location of sites, test results of their products and samples for the approval of the
Engineer.

Construction of Back-1Jp Arga
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(Rockworis)

When the Contractor intends to operate a quarmry for the Works, the Contractor shall take all
the responsibilities in connection with its operation including, but not limited to, obtaining all
necessary permits and approvals, payment of safety measures or like (if any), provisions
and maintenance of safety measures and temporary access roads, all of private and public
roads and temporary jetties to be used to transport quarried materials and the compliance
with all regulations eic. required by the authorities having jurisdiction over any part of the
operation.

Should any explosive be used in the quarry operations, the Contractor shall be responsible
to meet laws and regulations, wherever applicable, established by the Local Govemment
and Central Govemment Department concerned.

Despite the Engineer's previous approval of the natural rock and borrow pits, the Engineer
reserves the right to suspend any operation in connection with the rock, if, in its opinion,
such rock is not suitable for the work. In such case, the Contractor shall comply with the
Engineer's instructions.

The finish bulkhead shall be true to grade and section. The spaces/voids between rocks
shall be filled/sealed with 2 kg. to 16 kg. rocks and shall be approved by the Engineer before
placing geotextile filter thereon to prevent the filling materials (soil and sand} from escaping
to cause scouring and settiement of finished surface.

STORAGE OF MATERIALS

Quarried rock materials shall be stored by weight/class or in a manner approved by the Engineer
and in a yard kept clean, free from undesirable materials.

SAMPLING TEST

1.

Thirty (30) days prior to commencement of rock works, samples and test results of rock
material which conforms to the Specifications called for in the Contract shall be submitted to
the Engineer for evaluation and approval.

Rock samples from different sources and of different classes shall also be submitted,
together with test results and its corresponding certificates, for the Engineer's approvat.

Rocks accepted at the quarries before shipments or at the site before placement shall not be
used as a waiver. The Engineer has the right to reject any inferior rock quality.

Samples for each class of approved materials are to be kept in the field for
comparison/checking of delivered rock materials. A test shall be required for every 1,500
cum.

CROSS-SECTIONS OF COMPLETED ROCKWORK

Cross-sections showing the elevations of the completed rock works and the terrain of the existing
seabed prior to construction shall go together with every progress report and request for progress or
final payment.

Rock works which was previously paid should be easily identified from sections being requested for
payment.

Ca-mmdamk-l.:pﬁ
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Technical Specifications
{Reinforced Concrete

ITEM 03 : REINFORCED CONCRETE

SCOPE OF WORK

All works falling under this Section shall include reinforced concrete for al! kinds and parts of any

reinforced concrete structure.

GENERAL PROVISIONS

1. Full cooperation shall be given to the other trades to install embedded items. Suitable
templates or instructions will be provided for setting, tems shall have been inspected,
and tests for concrete or other materials or for mechanical operations shall have been
completed and approved.

2. The following publications of the issues listed below, but referred to thereafter by basic
designation only, form as an integral part of this Specification to the extent indicated by the

reference thereto:

a. American Concrete Institute (ACI1) Standards:

ACl 117

ACI 121R
ACl 201.2R
ACI211.1

ACI214R

ACI 301
ACI 304.2R
ACI 304R
ACI 305R
ACI 306.1
ACI 308R
ACI 309R
ACI3114R

ACI 318M

ACl 347

Standard Specifications for Tolerances for Concrete Construction
and Materials

Quality Management System for Concrete Construction
Guide to Durable Concrete

Standard Practice for Selecting Proportions for Normal, Heavyweight,
and Mass Concrete

Recommended Practice for Evaluation of Strength Test Results of
Concrete

Specifications for Structural Concrete

Placing Concrete by Pumping Methods

Guide for Measuring, Mixing, Transporting, and Placing Concrete
Hot Weather Concreting

Standard Specification for Cold Weather Concreting

Guide to Curing Concrete

Guide for Consolidation of Concrete

Guide for Concrete Inspection

Metric Building Code Requirements for Structural Concrete and
Commentary

Guide to Formwork for Concrete
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ACI SP-15

ACI SP-2
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Technical Specifications
(Reinforced Concrete

Field Reference Manual: Standard Specifications for Structural
Concrete with Selected ACl and ASTM References

ACI Manual of Concrete Inspection

American Society for Testing and Materials (ASTM) Publications:

ASTM C 150
ASTMC 114
ASTM C 185
ASTMC 115

ASTM C 204

ASTM C 151
ASTM C 109

ASTM C 266

ASTM C 191

ASTMC 33
ASTMC 136

ASTM C 117

ASTMC 29

ASTMC 128

ASTMC 87

ASTMC 88

ASTM C 142

ASTMC 97

Standard Specification for Portland Cement
Standard Method for Chemical Analysis of Hydraulic Cement
Standard Method for Air Content of Hydraulic Cement

Standard Test Method for Fineness of Portland Cement by the
Turbidimeter

Standard Test Method for Fineness of Hydraulic Cement by Air-
Permeability Apparatus

Standard Test Method for Autoclave Expansion of Portland Cement

Standard Test Method for Compressive Strength of Hydraulic Cement
Mortars

Standard Test Method for Time of Setting of Hydraulic-Cement Paste
Gilmore Needles

Standard Test Method of Time Setting of Hydraulic Cement by Vicat
Needle

Standard Specification for Concrete Aggregates

Standard Test Method for Sieve Analysis of Fine and Coarse
Aggregates

Standard Test Method for Matenials Finer than 75 micron (No. 200)
Sieve in Mineral Aggregates by Washing

Standard Test Method for Bulk Density (Unit Weight”) and Voids in
Aggregate

Standard Test Method for Density, Relative Density (Specific Gravity),
and Absorption of Fine Aggregates

Standard Test Method for Effect of Organic Impurities in Fine Aggregate
on Strength of Mortar

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Standand Test Method for Clay Lumps and Friable Particles in
Aggregates

Standard Test Method for Absorption and Bulkk Specific Gravity of
Dimension Stone
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ASTM C 127

ASTM C 535

ASTM C 88

ASTM C 131

ASTM C 94

ASTMD 512
ASTM D 516
ASTMA 615

ASTM A 370

ASTMA 610

ASTMA®G

ASTM C 31

ASTMC 39

ASTM C 172

ASTM C 192

ASTM C 283

ASTMC 78

ASTM C 42

ASTMC 174

ASTM C 143

ASTM C 494

7
Technical Specifications
{Reinforced Concrete)

Test Method for Specific Gravity and Absorption of Coarse Aggregate

Standard Test Method for Resistance to Degradation of Large-Size
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Test Method for Scundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Test Method for Resistance to Degradation of Small-size Coarse
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Specification for Ready-Mixed Concrete
Chloride lon in Water
Suffate lon in Water

Standard Specification for Deformed and Plain Carbon-Steel Bars for
Concrete Reinforcement

Standard Test Methods and Definitions for Mechanical Testing of Steel
Products

Standard Specification for General Requirements for Wire Rods and
Coarse Round Wire, Carbon Steel

Standard Specification for General Requirements for Rolled Structural
Steel Bars, Plates, Shapes, and Sheet Piling

Standard Practice for Making and Curing Concrete Test Specimens
in the Field

Standard Test Method for Compressive Strength of Cylindrical
Concrete Specimens

Standard Practice for Sampling Freshly Mixed Concrete

Standard Practice for Making and Curing Concrete Test Specimens in
the Laboratory

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Center-Point Loading)

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Third-Point Loading)

Standard Test Method for Obtaining and Testing Drilled Cores and
Sawed Beams of Concrete

Standard Test Method for Measuring Thickness of Concrete Elements
Using Drilled Concrete Cores

Standard Test Method for Slump of Hydraulic-Cement Concrete
Standard Specification for Chemical Admixtures for Concrete

Construction of Back-Up Area
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ASTM C 1017 Standard Specification for Chemicat Admixtures for use in
Producing Flowing Concrete

ASTM C 171 Standard Specification for Sheet Materials for Curing Concrete

ASTM C 309 Standard Specification for Liquid Membrane-Forming Compounds for
Curing Concrete

ASTM 5329 Standard Test Methods for Sealants and Fillers, Hot Applied, For Joints
and Cracks in Asphaltic and Portland Cement Concrete Pavements

ASTM D 5167 Standard Practice for Melting of Hot Applied Joint and Crack Sealant
and Filler for Evaluation -

ASTM A 706 Standard Specification for Low-Alloy Steel Deformed and Plain
Bars for Concrete Reinforcement

ASTM A 966 Standard Test Method for Magnetic Particle Examination of Steel
Forgings using Altemating Current

ASTM C 1064 Standard Test Method for Temperature of Freshly Mixed
Hydraulic-Cement Concrete

ASTM C 1077 Standard Practice for Laboratories Testing Concrete and Concrete
Aggregates for use in Construction and Criteria for Laboratory
Evaluation

ASTM C 1107 Standard Specification for Packaged Dry, Hydraulic-Cement Grout
{Non-shrink)

ASTM C 1116 Standard Specification for Fiber-Reinforced Concrete
ASTM C 1157 Standard Specification for Hydraulic Cement

ASTMC 138 Standard Test Method for Density ("Unit Weight"), Yield, and Air
Content (Gravimetric) of Concrete

ASTM C 173 Standard Test Method for Air Content of Freshly Mixed Concrete
by the Volumetric Method

ASTM C 260 Standard Specification for Air-Entraining Admixtures for Concrete
ASTM C 295 Petrographic Examination of Aggregates for Concrete
ASTM C 33 Standard Specification for Concrete Aggregates

ASTMC 42 Standard Test Method for Obtaining and Test Drilled cores and Sawed
Beams of Concrete

ASTM C 469 Static Modulus of Elasticity and Poisson's Ratio of Concrete in
Compression

ASTM C 595 Standard Specification for Blended Hydraulic Cements

ASTM C1116 Standard Specification for Fiber-Reinforced Concrete and Shotcrete

Construction of Back-Up Ares
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ASTM C 1751 Preformed Expansicn Joint Fillers for Concrete Paving and Structural
Construction.(Non-extruding and Resilient Bituminous Types).

ASTM D 1179 Fluoride fon in Water

ASTM D 1190 Standard Specification for Concrete Joint Sealer, Hot-Applied
Elastic Type

ASTM D 1751 Standard Specification for Preformed Expansion Joint Filler for
Concrete Paving and Structural Construction (Non-extruding
and Resilient Bituminous Types)

ASTME 329 Standanrd Specification for Agencies Engaged in the Testing and/ or
Inspection of Materials used in Construction

C. American Welding Society (AWS)

D 12 Welding Reinforcing Steel, Metal Inserts and Connections in
Reinforced Concrete Construction.

d. Philippine National Standard (PNS)
PNS 49 Steel Bars for Concrete Reinforcement
e, DPWH Standard Specifications
€. All other standards hereinafter indicated.
f. The edition or the revised version of such codes and standards current at the date

twenty eight (28) days prior to date of bid submission shall apply. During Contract
execution, any changes in such codes and standards shall be applied after approval by the

Owner.
SUBMITTALS
1. Test Reports and Certificates shall be furnished and approval received before delivery

of certified or tested materials to the Project Sites.
a. Submit Test Reports for the following:
a1 Concrete mixture proportions

Submit copies of test reports by independent test labs conforming to
ASTM C 1077 showing that the mixture has been successfully tested to
produce concrete with the properties specified and that mixdure will be
suitable for the job conditions. Test reports shall be submitted along with the
concrete mixture proportions. Obtain approval before concrete placement.
Fully describe the processes and methodology whereby mixture proportions
were developed and tested and how proportions will be adjusted during
progress of the work to achieve, as closely as possible, the designated levels
of relevant properties.

Constnaction of Back-Lip Ates
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a.2 Aggregates

Submit test results for aggregate guality in accordance with ASTM C 33.
Where there is potential for alkali-silica reaction, provide results of tests
conducted in accordance with ASTM C 227 or ASTM C 1260. Submit
results of all tests during progress of the work in tabular and graphicat
form as noted above, describing the cumulative combined aggregate grading
and the percent of the combined aggregate retained on each sieve.

a3 Admixtures

Submit test results in accordance with ASTM C 494 and ASTM C 1017 for
concrete admixtures, ASTM C 260 for air-entraining agent, and manufacturer's
literature and test reports for comrosion inhibitor and antiFwashout admixture.
Submitted data shall be based upon tests performed within 6 months of
submittal.

a4 Cement

Submit test results in accordance with ASTM C 150 Portland cement. Submit
cumrent mil data.

ab Water
Submit test results in accondance with ASTM D 5§12 and ASTM D 516.

Submit Certificates for the following:

b.1 Curing concrete elements
Submit proposed materials and methods for curing concrete elements.

b2  Formremoval schedule
Submit proposed materials and methods for curing concrete elements.

b.3  Concrete placement and compaction
Submit technical literature for equipment and methods proposed for use in
placing concrete. Include pumping or conveying equipment including type,
size and material for pipe, valve characteristics, and the maximum length and

height concrete will be pumped. No adjustments shall be made to the mixture
design to facilitate pumping.

Submit technical literature for equipment and methods proposed for vibrating
and compacting concrete. Submittal shall include technical literature describing
the equipment including vibrator diameter, length, frequency, amplitude,
centrifugal force, and manufacturer's description of the radius of influence
under load. Where flat work is to be cast, provide similar information
relative to the proposed compacting screed or other method to ensure dense
placement.

b4  Mixture designs

Provide a detailed report of materials and methods used, test results, and the
field test strength (fcr) for marine concrete required to meet durability

Constructon of Back-Up Area
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requirements.

2. The Contractor shall submit shop drawings and erection drawings for formwork and
scaffolding at least 14 days prior to commencing the work.

Each shop drawing and erection drawing shall bear the signature of a Contractor's qualified
Engineer. Details of all proposed formwork %o be prefabricated and formwork to produce
specia! finishes shall be submitted to the Engineer for approval before any materials are
ordered. If the Engineer so requires, samples of proposed formworks shail be constructed
and concrete placed at the Contractor's expense so that the proposed methods and
finished effect can be demonstrated.

The Contractor shall submit shop drawings showing reinforcing bar placing and bar lists
for the Engineer's approval. Such shop drawings shall show also supplemental bars for
forming, strengthening frames of bars of sufficient rigidity to withstand forces during placing
concrete. If necessary, shaped steel may be added to improve rigidity of the frame of bar.

Such shop drawings shall cleary indicate bar sizes, spacing, location and quantities of
reinforcement, mesh, chairs, spacers and other details to be as per AClI Manual of
Standard Practice for Detailing Reinforced Concrete Structures.

Details shall be prepared for placement of reinforcement where special conditions occur,
including most congested areas and connection between pre-cast concrete and concrete in-
situ.

All shop drawings shall be reviewed by the Engineer within seven (7) days after receiving
them. At least two (2) days prior to pouring concrete, the Contractor shall submit to the
Engineer a pouring permit for his inspection and approval.

MATERIAL REQUIREMENTS
CEMENT

Unless otherwise specified in the Drawings, only one (1) brand of cement shall be used for
any individual structure. In determining the approved mix, only Portiand cement shall be used
as the cementitious material.

1. Portland Cement; ASTM C 150
Type |l {for general use, more especially when moderate Sulfate resistance is desired)
ADMIXTURE (IF NECESSARY)

Unless otherwise required by field conditions, admixture may be used subject to the
expressed approval of the Engineer. The cost of which shall already be included in the unit
cost bid of the Contractor for the concrete.

1. Air Entraining Admixture shall conform to ASTM C 260.

2. Admixture other than air entraining agent shall conform to ASTM C 494,

3. Admixture containing chloride ions, or other ions producing deleterious effect shall
not be used.

Construction of Back-Up Area
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AGGREGATES

1. Crushed Coarse Aggregate

Conforming to ASTM C 33 and having nominal sizes passing 38.0 mm to 19.0 mm, 19.0 mm
to 8.5 mm to No. 4 sieve. The material shall be well graded between the fimits indicated and
individually stockpiled. It shall be the Contractor's responsibility to blend the materials to
meet the gradation requirements for various types of concrete as specified herein.

Nominal sizes for combined gradation shall be as follows:

Nominal Size of Coarse Aggregates
ASTM Sieves % by Weight Passing

40mm 25mm 19mm 10mm
50.0mm (27) 100 - - -
38.0mm {1 1/27) 95-100 100 - -
31.8mm (1 1/4%) - 80-100 100 -
25.0mm (1°) - - 90-100 -
19.0mm (3/4”) 35-70 25-90 - 100
16.0mm (5/8") - - 20-55 85-100
9.5mm (3/8%) 10-30 0-10 0-10 0-20
No. 4 0-§

2. Fine Aggregate

ASTM C 33 except for gradation which has been revised to meet local conditions unless
otherwise required by the Engineer, grading of find aggregate shall be as follows:

ASTM Sieves % by Weight Passing
9.5mm (3/8") 100

No.4 90-100
No. 8 80-100

No. 16 50-90

No. 30 25-60

No. 50 §-30

No. 100 0-10

a. Grading of fine aggregates shall be reasonably uniform and fineness modulus

thereof shall not vary more than 0.2 from that of the representative sample in which
mix proportions of concrete are based.

.
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Table 6.3 Acceptance Criteria for Questionable Water Supplies

Test

Limits

Compressive strength, min. %
Control at 7 days

90

Time of Setting deviation from control

from 1:00 earlier to 1:30 later

Time of Setting (Gillmore Test)

Initial No marked change
Final Set No marked change
Appearance Clear
Color Colorless
Odor Odorless
Total Solids 500 parts/million max.
PH value 45t085

The mixing water shall be clear and apparently clean. If it contains quantities or substances that
discolor it or make it smell or taste unusual or objectionable, or cause suspicion, it shall not be used
unless service records of concrete made with it (or other information) indicated that it is not injurious
to the quality, shall be subject to the acceptance criteria as shown in Table 6.3 and Table 6.4 or as
designated by the purchaser.

When wash water is permitted, the producer will provide satisfactory proof or data of non-
detrimental effects if potentially reactive aggregates are to be used. Use of wash water will be
discontinued if undesirable reactions with admixtures or aggregates occur.

Construchion of Back-Up Ared
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Table 6.4 Chemical Limitation for Wash Water

Limits
Chemical Requirements, Minimum
Concentration
Chloride as C1t" expressed as a mass percent
of cement when added to the C1¢" in the other
components of the concrete mixtures shall not
exceed the following levels:
1. Prestressed Concrete 0.06 percent
2. Conventionally reinforced concrete in a moist 0.10 percent
environment and exposed to chloride
3. Conventionally reinforced concrete in a moist 0.15 percent
environment but not exposed to chioride
4. Above ground building construction where No limit for corrosion
the concrete will stay dry
Sulfate as SO4, ppm* 3,000
Alkalies as (Na;0 + 0.658 K20), ppm 600
Total Solids, ppm 50,000

Wash water reused as mixing water in concrete may exceed the [isted concentrations of
suffate if it can be shown that the concentration calculated in the total mixing water, including
mixing water on the aggregate and other sources, does not exceed that stated limits.

Water will be tested in accordance with, and shall meet the suggested requirements of
AASHTO T 28.

Water known to be of potable quality may be used without test.

CURING MATERIALS

1.

Impervious Sheet Materials

ASTM C 171 type, optional, except that polyethylene film, if used, shall be white opaque.

2. Burlap of commercial quality, non-staining type, consisting of 2 layers minimum.
3. Membrane Forming Curing Compound

ASTM C 309; submit evidence that product conforms to specifications.
JOINTING MATERIALS

1.

Sealant

Sealant shall be multi-component, polyurethane base compound, gray in color, self-
leveling for horizontal joints, 2 part polythremdyne, terpolymer compound, gray in color;
non-sag for vertical joints.

Sealant shall be compatible with materials in contact and to perform satisfactorily under
salt water and traffic conditions, and be capable of making joint watertight and allow
movement 25% of the width of joint in any direction.

Construchon of Back-Up Araa
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Sealant shall be guaranteed against leakage, cracking, crumbling, melting, shrinkage,
running, loss of adhesion for a period of five years from the date of acceptance of work.

2. Joint backing shail be expanded extruded polyethylene, low density, oval in shape to fit
the joints as indicated on the drawings and to be compatible with sealant.

3. Where required, primer shall be compatible with joint materials and installed in
accordance with manufacturer's instructions.

4. Joint filler shall conform to ASTM D1751 (AASHTO M213) non-extruding, resilient
bituminous type. Filler shall be fumished for each joint in single piece for depth and width
required for joint, unless otherwise authorized by the Engineer. When more than one piece is
authorized for a joint, abutting ends shall be fastened and hold securely to shape by stapling
or other positive fastening.

EPOXY BONDING COMPOUND

ASTM C 881. Provide Type | for bonding hardened concrete to hardened concrete; Type il for
bonding freshly mixed concrete to hardened concrete; and Type Il as a binder in epoxy mortar or
concrete, or for use in bonding skid-resistant materials to hardened concrete. Provide Class B if
placement temperature is between 4 and 16°C; or Class C if placement temperature is above
16°C.

REINFORCEMENT

Steel reinforcement, other than Steel for Pre-stressing, used in Reinforced Concrete, shall conform
to ASTM and PNS as follows:

ASTM Designation A615 - Deformed Billet Stee! Bars for Concrete Reinforcement.
Minimum yield strength of 276 MPa (40,000 psi).

PNS 49 - Steel Bars for Concrete Reinforcement
TIE WIRE
Tie wire shall be plain, cold drawn annealed steel wire 1.6 mm diameter.
SAMPLES AND TESTING
1. Cement

Sampled either at the mill or at the site of work and tested by an independent commercial or
government testing laboratory duly accredited by the Bureau of Research and Standards
(BRS) of the DPWH, Department of Science and Technology (DOST) or the Department
of Trade and Industry (DTI} at no additional cost to PPA. Certified copies of laboratory test
reports shall be furnished for each fot of cement and shall include all test data, results, and
certificates that the sampling and testing procedures are in conformance with the
Specifications. No cement shall be used until notice has been given by the Engineer that the
test results are satisfactory. Cement that has been stored, other than in bins at the mills,
for more than 3 months after delivery to the Site shall be re-tested before use. Cement
delivered at the Site and later found after test to be unsuitable shall not be incorporated into
the pemanent works.

Construction of Back-Up Area -
Port of Esperanza, Esperanzs, Masbate



16

Technical Specifications
{Reinforced Concrete)

Aggregates: Tested as prescribed in ASTM C 33

At least 28 days prior to commencing the work, the Contractor shall inform the Engineer of
the proposed source of aggregates and provide access for sampling.

Gradation tests will be made on each sample without delay. All other aggregates tests
required by these Specifications shall be made on the initial source samples, and shall be
repeated whenever there is a change of source. The tests shall include an analysis of each
grade of material and an analysis of the combined material representing the aggregate
part of the mix.

Reinforcement

Certified copies of mill certificates shall accompany deliveries of steel bar reinforcement. If
requested by the Engineer additional testing of the materals shall be made at the
Contractor's expense.

Concrete Tests

For test purposes, provide 1 set of three (3) concrete cylinder samples taken from each
day’s pouring and to represent not more than 75 cu.m. of concrete class or fraction
thereof of concrete placed. Samples shall be secured in conformance with ASTM C 172.
Tests specimens shali be made, cured, and packed for shipment in accordance with
ASTM C 31. Cylinders will be tested by and at the expense of the Contractor in
accordance with ASTM C 39. Test specimens will be evaluated separately by the
Engineer, for meeting strength level requirements for each with concrete quality of ACl 318.
When samples fail {o conform to the requirements for strengths, the Engineer shall have the
right to order a change in the proportions of the concrete mix for the remaining portions of
the work at no additional cost to the Authority.

Test of Hardened Concrete in or Removed from the Structure

When the results of the strength tests of the concrete specimens indicates the concrete as
placed does not meet the Specification requirements or where there are other evidences
that the quality of concrete is below the specification requirement in the opinion of the
Engineer, tests on cores of in-place concrete shall be made in conformance with ASTM C 42.

Core specimens shall be obtained by the Contractor and shall be tested. Any deficiency
shall be corrected or if the Contractor elects, he may submit a proposal for approval before
the joad test is made. If the proposal is approved, the load test shall be made by the
Contractor and the test results evaluated by the Engineer in conformance with Chapter 20
of ACI 318. The cost of the load tests shall be borne by the Contractor. If any concrete shows
evidence of failure during the load test, or fails the load test as evaluated, the deficiency be
cormrected in a manner approved by the Engineer at no additional cost to the
Authority.

Chemical Admixtures/Additives

The admixtures/additives if approved shall conformed to ASTM C 494 and ASTM C 1017.
The testing shall be conducted with cement and aggregate proposed for the Project. The
admixtures/additives shall be tested and those that have been in storage at the Project Site
for longer than six (6) months shall not be used until proven by retest to be satisfactory.

Samples of any admixtures/additives proposed by the Contractor shall be submitted for
testing at least 56 days in advance of use, which shall require approval of the Engineer.
Testing of admixtures/additives proposed by the Contractor including test mixing and cylinder
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test shall be at the Contractor's expense.
Jointing Materials and Curing Compound Samples

At least 28 days prior to commencing the work, the Contractor shall submit to the
Engineer for his approval samples of the following materials proposed for use together with
manufacturer’s certificate.

a. 10 kg of joint sealant
b. 1m length of joint filler

c. 5 li. of curing compound
d. 1m length of joint backing

The Engineer shall deliver to the Contractor his assessment on the materials within seven
(7) days after receiving them.

EXECUTION

DELIVERY, STORAGE AND HANDLING OF MATERIALS

1.

Cement

Do not deliver concrete until vapor barrier, forms, reinforcement, embedded items, and
chamfer strips are in place and ready for concrete placement. ACI 301 and ASTM A 934
for job site storage of materials. Protect materials from contaminants such as grease, oil,
and dirt. Ensure materials can be accurately identified after bundles are broken and tags
removed.

Immediately upon receipt at the Site, the cement shall be stored separately in a dry
weathertight, properly ventilated structures with adequate provisions for prevention of
absorption of moisture, Storage accommodations for concrete materials shall be subject to
approval and shall afford easy access for inspection and identification of each shipment in
accordance with test reports.

Cement shall be delivered to the Site in bulk or in sound and properly sealed bags and while
being loaded or unloaded and during transit to the concrete mixers whether conveyed in
vehicles or in mechanical means, cement shall be protected from whether by effective
coverings. Efficient screens shall be supplied and erected during heavy winds.

If the cement is delivered in bulk, the Contractor shall provide, at his own cost, approved
silos of adequate size and numbers to store sufficient cement to ensure continuity of work
and the cement shall be placed in these silos immediately after it has been delivered to the
Site. Approved precautions shall be taken into consideration during unloading to ensure
that the resulting dust does not constitute a nuisance.

If the cement is delivered in bags, the Contractor shall provide, at his own cost, perfectly
waterproofed and well ventilated sheds having a floor of wood or concrete raised at least
0.5m above the ground. The sheds shall be large enough to store sufficient cement to
ensure continuity of the work and each consignment shall be stacked separately therein
to permit easy access for inspection, testing and approval. Upon delivery, the cement shalll
at once be placed in these sheds and shall be used in the order in which it has been delivered.

Cement bags should not be stacked more than 13 bags high. All cement shall be used
within two months of the date of manufacture. If delivery conditions render this impossible,
the Engineer may permit cement to be used up to three (3) month after manufacturing,
subject to such conditions including addition of extra cement as he shall stipulate.
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2. Aggregate

All fine and coarse aggregate for concrete shall be stored on close fitting, steel or concrete
stages design with drainage slopes or in bins of substantial construction in such a manner
as to prevent segregation of sizes and to avoid the inclusion of dirt and other foreign
materials in the concrete. All such bins shall be emptied and cleaned at intervals of every
six (6) months or as required by the Engineer. Each size of aggregate shall be stored
separately unless otherwise approved by the Engineer.

Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 1.2 m in

depth to minimize segregation.
FORMWORK
1. Forms

Designed, constructed, and maintained so as to insure that after removal of forms the
finished concrete members will have true surfaces free of offset, waviness or bulges and
will conform accurately to the indicated shapes, dimensions, lines, elevations and
positions. Form surfaces that will be in contact with concrete shall be thoroughly cleaned
before each use.

2. Design

Studs and wales shall be spaced to prevent deflection of form material. Forms and joints shall
be sufficiently tight to prevent leakage of grout and cement paste during placing of
concrete. Juncture of formwork panels shall occur at vertical controf joints, and construction
joints. Forms placed on successive units for continuous surfaces shall be fitted in accurate
alignment to assure smooth completed surfaces free from imegularities and signs of
discontinuity. Temporary opening shall be arranged to wall and where otherwise required
to facilitate cleaning and inspection. Forms shall be readily removable without impact,
shock, or damage to the concrete.

3. Form Ties

Factory fabricated, adjustable to permit tightening of the forms, removable or snap-off
metal of design that will not allow form deflection and will not spall concrete upon removal.
Bolts and rods that are to be completely withdrawn shall be coated with a non-staining
bond breaker. Ties shall be of the type which provide watertight concrete.

4. Chamfering

Extemal comers that will be exposed shall be chamfered, beveled, or rounded by mouldings
placed in the forms or as indicated in the drawings.

5. Coatings

Forms for exposed surfaces shall be coated with form oil or form-release agent before
reinforcement is placed. The coating shall be a commercial formulation of satisfactory and
proven performance that will not bond with, stain, or adversely affect concrete surfaces, and
shall not impair subsequent treatment of concrete surfaces depending upon bond or adhesion
nor impede the wetting of surfaces to be cured with water or curing compounds. The coating
shall be used as recommended in the manufacturer's printed or written instructions.
Fonms for unexposed surfaces may be wet with water in lieu of coating immediately before
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