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PORTS
AUTHORITY

INVITATION TO BID

FOR THE BASIAO PORT DEVELOPMENT PROJECT,
PORT OF BASIAO, IVISAN, CAPIZ

The Philippine Ports Authority, through the Corporate Budget of the Authority for CY
2019, intends to apply the sum of R 61,647,135.01 being the Approved Budget for the
Contract (ABC) to paymentis under the contract for the Basiao Port Development
Project, Port of Basiao, Ivisan, Capiz (LFP PNG NO. 044-2019). Bids received in
excess of the ABC shall be automatically rejected at bid opening.

The Philippine Ports Authority now invites bids for A. Construction of Back-up Area &
Causeway B. Construction of RORQO Ramp. Completion of the Works is required in
300 calendar days. Bidders should have completed a contract similar o the Project.
The description of an eligibie bidder is contained in the Bidding Documents, particularly,
in Section ll. Instructions to Bidders.

Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/ail’ criterion as specified in the 2016 Revised tmplementing Rules
and Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the
“Government Procurement Reform Act.”

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and
partnerships or organizations with at least seventy five percent (75%) interest or
outstanding capital stock belonging to citizens of the Philippines.

Interested bidders may obtain further information from the Philippine Ports Authority Bids
and Awards Committee (BAC) for Engineering Projects and inspect the Bidding
Documents at the address given below from 8:00 a.m. to 5:00 p.m., Monday to Friday.

A complete set of Bidding Documents may be acquired by interested Bidders on 21
November 2019 from the address below and upon payment of the applicable fee for the
Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the
amount of FIFTY THOUSAND PESOS {R 50,000.00).

It may also be downloaded free of charge from the website of the Philippine Government
Electronic Procurement System (PhGEPS) and the website of the Phifippine Ports
Authority, provided that bidders shall pay the applicable fee for the Bidding Documents
not later than the submission of their bids.

A. Bonitacio Drive, South Harbor, Part Area. Mania 1012 Philippines
P.O. Bax 436 Manila, Philippines
Tet No. {(+632) 954-BB00  Fax No_ {(+632) 5274855
website” www._ppa.com.ph



The Philippine Ports Authority’s Bids and Awards Committee for Engineering Projects
will hold a Pre-Bid Conference on 29 November 2018 at 40:00 a.m. at the PPA
Function Room, 7" Floor, PPA Bidg., Bonifacio Drive, South Harbor, Port Area, Manita,
which shall be open to all prospective bidders.

Bids must be duly received by the BAC Secretariat at the address below on or before
1:00 p.m. of 18 December 2019. All bids must be accompanied by a bid security in any
of the acceptable forms and in the amount stated in the bidding documents.

Bid opening shall be on 18 December 2019 at 2:00 p.m. at the 7 Floor, PPA Building,
A. Bonifacio Drive, South Harbor, Port Area, Manita. Bids will be opened in the
presence of the bidder’s representatives who choose to attend. Late bids shall not be
accepted.

. Required PCAB Registration: Medium A — Port, Harbor and Off-shore
Engineering

The Philippine Ports Authority reserves the right to reject any and all bids, declare a
failure of bidding, or not award the contract at any time prior to contract award in
accordance with Section 41 of RA 9184 and its IRR, without thereby incurring any
liability fo the affected bidder or bidders.

For further information, please refer to:
BAC Secretariat, Philippine Ports Authority
5" Floor, PPA Bldg., A. Bonifacio Drive,
South Harbor, Port Area, Manita

Telephone/Fax No. 527-47-35
527-83-56 loc. 539

PPA Website: www.ppa.com.ph

MARK S. PALOMAR
Chairperson, PPA Head Office Bids and Awards
Committee for Engineering Projects (HO-BAC-EP)



SECTION 1l
INSTRUCTIONS TO BIDDERS



ITB-1

A. General

Scope of Bid

1.1.  The Procuring Entity named in the BDS, invites bids for the construction of
Works, as described in Section VI. Specifications.

1.2. The name, identification, and number of lots specific to this bidding are
provided in the BDS. The contracting strategy and basis of evaluation of lots
is described in I[TB Clause 27.

1.3. The successful Bidder will be expected to complete the Works by the
intended completion date specified in 8CC Clause 1.17.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named
in the BDS, and in the amount indicated in the BDS. It intends to apply part of the
funds received for the Project, as defined in the BDS, to cover eligible payments
under the Contract for the Works.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as
bidders and contractors, shall observe the highest standard of ethics during
the procurement and execution of the contract. In pursuance of this policy,
the Funding Source:

(a) defines, for purposes of this provision, the terms set forth helow as
follows:

M "corrupt practice” means behavior on the part of officials in the
public or private sectors by which they improperly and
unlawfully enrich themselves, others, or induce cothers to do so,
by misusing the position in which they are placed, and includes
the offering, giving, receiving, or soliciting of anything of value
to influence the action of any such official in the procurement
process or in contract execution; entering, on behalf of the
Procuring Entity, into any contract or transaction manifestly
and grossly disadvantageous to the same, whether or not the
public officer profited or will profit thereby, and similar acts as
provided in Republic Act 3019;

(it) "fraudulent practice” means a misrepresentation of facts in
order to influence a procurement process or the execution of a
contract to the detriment of the Procuring Entity, and includes
collusive practices among Bidders (prior to or after Bid
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the
benefits of free and open competition;

(i)  “collusive practices® means a scheme or arrangement between
two or more Bidders, with or without the knowledge of the

Basiao Port Dewsloprment Project
Part of Baesiao, isan, Capiz
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Procuring Entity, designed to establish bid prices at artificial,
non-competitive levels; and

(iv) *coercive practices” means hamming or threatening to harm,
directly or indirectly, persons, or their property to influence their
participation in a procurement process, or affect the execution
of a contract;

(v) “obstructive practice” is

(aa) deliberately destroying, falsifying, altering or concealing
of evidence material to an administrative proceedings
or investigation or making false statements {o
investigators in order to materially impede an
administrative proceedings or investigation of the
Procuring Entity or any foreign govemmentforeign or
intemational financing institution into allegations of a
corrupt, fraudulent, coercive or collusive practice;
and/or threatening, harassing or intimidating any party
to prevent it from disclosing its knowledge of matters
relevant to the administrative proceedings or
investigation or from pursuing such proceedings or
investigation; or

(bb) acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or
any foreign govemnmentforeign or international
financing institution herein.

(b)  will reject a propesal for award if it determines that the Bidder
recommended for award has engaged in commupt or fraudulent
practices in competing for the Contract; and

(c) will declare a firm ineligible, either indefinitely or for a stated period of
time, to be awarded Contract funded by the Funding Source if it at any
time determines that the fim has engaged in corrupt or fraudulent
practices in competing or, or in executing, a Contract funded by the
Funding Source.

3.2. Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under the applicable jaws
on individuals and organizations deemed to be involved in any of the
practices mentioned in ITB Clause 3.1(a}.

3.3. Furthermore, the Funding Source and the Procusing Entity reserve the right to
inspect and audit records and accounts of a contractor in the bidding for and
performance of a contract themselves or through independent auditors as
reflected in the GCC Clause 34.

Conflict of Interest

4.1. Al Bidders found to have conflicting interests shall be disqualified to
participate in the procurement at hand, without prejudice to the imposition of
appropriate administrative, civil, and criminal sanctions. A Bidder may be
considered to have conflicting interests with another Bidder in any of the

Basian Port Dovelopment Projact
Port of Basino, tvisan, Caplz
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events described in paragraphs (a) through (c} and a general conflict of
interest in any of the circumstances set out in paragraphs (d) through (g)
below:.

(a) A Bidder has controlling shareholders in common with another Bidder;

(b) A Bidder receives or has received any direct or indirect subsidy from
any other Bidder;

(c) A Bidder has the same legal representative as that of another Bidder
for purposes of this Bid;

(d) A Bidder has a relationship, directly or through third parties, that puts
them in a position to have access to information about or influence on
the bid of another Bidder or influence the decisions of the Procuring
Entity regarding this bidding process;

(e) A Bidder submits more than one bid in this bidding process. However,
this does not limit the participation of subcontractors in more than one
bid;

® A Bidder who participated as a consultant in the preparation of the
design or technical specifications of the goods and related services
that are the subject of the bid; or

(2 A Bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the
preparation related to procurement for or implementation of the
project, if the personnel would be involved in any capacity on the
same project.

In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents
shall be accompanied by a sworn affidavit of the Bidder that it is not related to
the Head of the Procuring Entity (HoPE), members of the Bids and Awards
Committee (BAC), members of the Technical Working Group (TWG),
members of the BAC Secretariat, the head of the Project Management Office
(PMQ) or the end-user unit, and the project consultants, by consanguinity or
affinity up to the third civil degree. On the part of the Bidder, this Clause shall
apply to the following persons:

(a) if the Bidder is an individua!l or a sole proprietorship, to the Bidder
himself;

(b) If the Bidder is a partnership, to all its officers and members;

(c) If the Bidder is a corporation, to all its officers, directors, and
controlling stockholders;

(d) If the Bidder is a cooperative, to all its officers, directors, and
controlling shareholders or members; and

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (¢}
or (d) of this Clause shall comrespondingly apply fo each of the
members of the said JV, as may be appropriate.

Basins Port Daver i P
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Relationship of the nature described above or failure to comply with this
Clause will result in the automatic disqualification of a Bidder.

5. Eligible Bidders

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible
to participate in this Bidding:

{(a)  Duly licensed Filipino citizens/sole proprietorships;

(b) Partnerships duly organized under the laws of the Philippines and of
which at least seventy five percent (75%) of the interest belongs to
citizens of the Philippines;

(c) Corporations duly organized under the laws of the Philippines, and of
which at least seventy five percent (75%) of the outstanding capital
stock belongs o citizens of the Philippines;

(d) Cooperatives duly organized under the laws of the Philippines.

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2)
or more persons/entities that intend to be jointly and severally
responsible or liable for a particular contract: Provided, however, that,
in accordance with Letter of Instructions No. 630, Filipino ownership or
interest of the joint venture concerned shall be at least seventy five
percent (75%). Provided, further, that joint ventures in which Filipino
ownership or interest is less than seventy five percent (75%) may be
eligible where the structures to be built require the application of
techniques and/or technologies which are not adequately possessed
by a person/entity meeting the seventy five percent (75%) Filipino
ownership requirement: Provided, finally, that in the latter case,
Filipino ownership or interest shall not be less than twenty five percent
{25%). For this purpose, Filipino ownership or interest shall be based
on the contributions of each of the members of the joint venture as
specified in their JVA.

5.2. The Procuring Entity may also invite foreign bidders when provided for under
any Treaty or International or Executive Agreement as specified in the BDS.

53. Govemment owned or controfled corporations (GOCCs) may be eligible to
participate only if they can establish that they (a) are legally and financially
autonomous, (b) operate under commercial law, and (¢) are not attached
agencies of the Procuring Entity.

54, (a) The Bidder must have an experience of having completed a Single
Largest Completed Contract (SLCC) that is similar to this Project,
equivalent to at least fifty percent (50%) of the ABC adjusted, if
necessary, by the Bidder to cument prices using the Philippine

Statistics Authority (PSA) consumer price index. However, contractors

under Small A and Small B categories without similar experience on the
contract to be bid may be aliowed to bid if the cost of such contract is
not more than the Allowable Range of Contract Cost (ARCC) of their
registration based on the guidelines as prescribed by the PCAB.

Dasinc Porl Cwvelopmant Projact
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(b} For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on
another track record requirement, as specified in the BDS.

For this purpose, contracts similar to the Project shall be those described in
the_BDS.

5.5. The Bidder must submit a computation of its Net Financial Contracting
Capacity (NFCC), which must be at least equal to the ABC to be bid,
calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value

of all outstanding or uncompleted portions of the projects
under ongoing contracts, including awarded contracts yet to
be started coinciding with the contract for this Project.

The values of the domestic bidder's current assets and current liabilities shall
be based on the latest Audited Financial Statements (AFS) submitted to the
BIR.

For purposes of computing the foreign bidders’ NFCC, the value of the
current assets and current liabilities shall be based on their audited financial
statements prepared in accordance with international financial reporting
standards.

6. Bidder's Responsibilities

6.1. The Bidder or its duly authorized representative shall submit a sworn
statement in the form prescribed in Section IX. Bidding Forms as required in
ITB Clause 12.1(b)iii).

6.2. The Bidder is responsible for the following:

(a) Having taken steps to carefully examine all of the Bidding
Documents;

(b) Having acknowiedged all conditions, local or otherwise, affecting the
implementation of the contract;

(c) Having made an estimate of the facilities available and needed for the
contract to be bid, if any;

(d) Having complied with its responsibility to inquire or secure
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4.

(e)  Ensuring that it is not “blacklisted” or barred from bidding by the GoP
or any of its agencies, offices, corporations, or LGUs, including foreign
governmentforeign or international financing institution whose
blacklisting rules have been recognized by the GPPB;

() Ensuring that each of the documents submitted in satisfaction of the
bidding requirements is an authentic copy of the original, complete,
and all statements and information provided therein are true
and correct;

Busiac Port Development Progect
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(2) Authorizing the HoPE or its duly authorized representative/s to verify
all the documents submitted;

(h)  Ensuring that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and
perform any and all acts necessary to participate, submit the bid, and
tc sign and execute the ensuing contract, accompanied by the duly
notarized Special Power of Attomey, Board/Partnership Resolution, or
Secretary's Certificate, whichever is applicable;

(1) Complying with the disclosure provision under Section 47 of RA 8184
and its IRR in relation to other provisions of RA 3019;

() Complying with existing labor laws and standards, in the case of
procurement of services. Moreover, bidder undertakes to:

® Ensure the entitlement of workers to wages, hours of work,
safety and health and other prevailing conditions of work as
established by national laws, rules and regulations; or
collective bargaining agreement; or arbitration award, if and
when applicable.

In case there is a finding by the Procuring Entity or the DOLE
of underpayment or non-payment of workers’ wage and wage-
refated benefits, bidder agrees that the performance security or
portion of the contract amount shali be withheld in favor of the
complaining workers pursuant to appropriate provisions of
Republic Act No. 9184 without prejudice to the institution of
appropriate actions under the Labor Code, as amended, and
other social legislations.

(it Comply with occupational safety and health standards and to
correct deficiencies, if any.

In case of imminent danger, injury or death of the worker,
bidder undertakes to suspend contract implementation pending
clearance to proceed from the DOLE Regional Office and to
comply with Work Stoppage Order; and

(i) Inform the workers of their conditions of work, labor clauses
under the contract specifying wages, hours of work and other
benefits under prevailing national laws, rules and regulations;
or collective bargaining agreement; or arbitration award, if and
when applicable, through posting in two (2) conspicuous
places in the establishment’s premises; and

(k) Ensuring that it did not give or pay, directly or indirectly, any
commission, amount, fee, or any form of consideration, pecuniary or
otherwise, to any person or official, personnel or representative of the;

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concemed.

The Bidder, by the act of submitting its bid, shall be deemed to have
inspected the site, determined the general characteristics of the contract
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works and the conditions for this Project and examine all instructions, forms,
terms, and project requirements in the Bidding Documents.

6.4, It shall be the scle responsibility of the prospective bidder to determine and to
satisfy itself by such means as it considers necessary or desirable as to all
matters pertaining to this Project, including: (a) the location and the nature of
the contract, project, or work; (b) climatic conditions; (c) transporiation
facilities; (c) nature and condition of the terrain, geological conditions at the
site communication facilities, requirements, location and availability of
construction aggregates and other materials, labor, water, electric power and
access roads; and (d) other factors that may affect the cost, duration and
execution or implementation of the contract, project, or work.

6.5. The Procuring Entity shall not assume any responsibility regarding ermoneous
interpretations or conclusions by the prospective or eligible bidder out of the
data fumnished by the procuring entity. However, the Procuring Entity shall
ensure that all information in the Bidding Documents, including
supplemental/bid bulletins issued are comrect and consistent.

6.6. Before submitting their bids, the Bidders are deemed to have become familiar
with all existing laws, decrees, ordinances, acts and regulations of the
Philippines which may aftect the contract in any way.

6.7. The Bidder shall bear all costs associated with the preparation and
submission of his bid, and the Procuring Entity will in no case be responsible
or liable for those costs, regardless of the conduct or outcome of the bidding
process.

6.8. The Bidder should note that the Procuring Entity will accept bids only from
those that have paid the applicable fee for the Bidding Documents at the
office indicated in the Invitation to Bid.

Origin of Goods and Services

There is no restriction on the origin of Goods, or Contracting of Works or Services
other than those prohibited by a decision of the United Nations Security Councit
taken under Chapter Vil of the Charter of the United Nations.

Subcontracts

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions
of the Works to an extent as may be approved by the Procuring Entity and
stated in the BDS. However, subcontracting of any portion shall not relieve
the Bidder from any liability or obligation that may arise from the contract for
this Project.

8.2. Subcontractors must submit the documentary requirements under ITB Clause
12 and comply with the eligibility criteria specified in the BDS. In the event
that any subcontractor is found by the Procuring Entity to be ineligible, the
subcontracting of such portion of the Works shall be disallowed.

8.3. The Bidder may identify the subcontractor o whom a portion of the Works will
be subcontracted at any stage of the bidding process or during contract
implementation. If the Bidder opts to disclose the name of the subcontractor
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during bid submission, the Bidder shalt include the required documents as
part of the technical component of its bid.

B. Contents of Bidding Documents
Pre-Bid Conference

(a) (a) if so specified in the BDS, a pre-bid conference shall be held
at the venue and on the date indicated therein, to clarify and address
the Bidders' questions on the technical and financial components of
this Project.

{b) The pre-bid conference shall be held at least twelve (12) calendar
days before the deadline for the submission of and receipt of bids, but
not earlier than seven (7) calendar days from the posting of the
Invitation to Bid/Bidding Documents in the PhilGEPS website. If the
Procuring Entity determines that, by reason of the method, nature, or
complexity of the contract {o be bid, or when intemational participation
will be more advantageous to the GoP, a longer period for the
preparation of bids is necessary, the pre-bid conference shall be held
at least thirty (30) calendar days before the deadline for the
submission and receipt of bids, as specified in the BDS.

9.2. Bidders are encouraged to attend the pre-bid conference to ensure that
they fully understand the Procuring Entity's requirements. Non-attendance of
the Bidder will in no way prejudice its bid; however, the Bidder is expected to
know the changes and/or amendments to the Bidding Documents as
recorded in the minutes of the pre-bid conference and the Supplemental/Bid
Bulletin. The minutes of the pre-bid conference shall be recorded and
prepared not later than five (5) calendar days after the pre-bid conference.
The minutes shall be made available to prospective bidders not later than five
(5) days upon written request.

Decisions of the BAC amending any provision of the bidding documents shall
be issued in writing through a Supplemental/Bid Bulletin at least seven (7)
calendar days before the deadline for the submission and receipt of bids.

Clarification and Amendment of Bidding Documents

10.1. Prospective bidders may request for clarification(s) on and/cr interpretation of
any part of the Bidding Documents. Such a request must be in writing and
submitted to the Procuring Entity at the address indicated in the BDS at least
ten (10) calendar days before the deadline set for the submission and receipt
of Bids.

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid
Bulletin, to be made available to all those who have properly secured the
Bidding Documents, at least seven (7) calendar days before the deadline for
the submission and receipt of Bids.

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity's
inttiative for purposes of clarifying or modifying any provision of the Bidding
Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents
shall be identified as an amendment.
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10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the
PhilGEPS and the website of the Procuring Entity concerned, if available, and
at any conspicuous place in the premises of the Procuring Entity concerned. it
shall be the responsibility of all Bidders who have propery secured the
Bidding Documents to inquire and secure Supplemental/Bid Bulletins that
may be issued by the BAC. However, Bidders who have submitted bids
before the issuance of the Supplemental/Bid Bulletin must be informed and
allowed to modify or withdraw their bids in accordance with ITB Clause 23.

C. Preparation of Bids
Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be
submitted to the BAC must be in English. If the eligibility requirements or statements,
the bids, and all cther documents submitted to the BAC are in foreign language other
than English, it must be accompanied by a translation of the documents in English.
The documents shall be translated by the relevant foreign government agency, the
foreign government agency authorized to translate documents, or a registered
translator in the foreign bidder's country; and shall be authenticated by the
appropriate Philippine foreign service establishment/post or the equivalent office
having jurisdiction over the foreign bidder's affairs in the Philippines. The English
transiation shall govern, for purposes of interpretation of the bid.

Documents Comprising the Bid: Eligibility and Technical Components

12.1. Unless otherwise indicated in the BDS, the first envelope shail contain the
following eligibility and technica!l documents:

(a) Eligibility Documents -
Class "A” Documents

(i) PhIGEPS Cerlificate of Registration and Membership
(Platinum) in accordance with Section 8.5.2 of the IRR. For
procurement to be performed overseas, it shall be subject to
the Guidelines to be issued by the GPPB:

(ii) ‘Statement of all its ongoing government and private contracts,
including contracts awarded but not yet started, if any, whether

similar or not similar in nature and complexity to the contract to
be bid; and

Statement of the Bidders SLCC similar fo the contract o be
bid, in accordance with ITB Clause 5.4.

The two statements required shall indicate for each contract
the following:

(i.1) name of the contract;
(i.2) date of the contract;

(ii.3) contract duration,
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(ii.4) owners name and address;
(ii.5) nature of work;

(ii.6) contractors role (whether sole  contractor,
subcontractor, or partner in a JV) and percentage of
participation;

(ii.7) total contract value at award;
(i.8) date of completion or estimated completion time;
(i.9) total contract value at completion, if applicable;

{ii.10) percentages of planned and actual accomplishments, if
applicable; and

(ii.11) value of outstanding works, if applicable.

The statement of the Bidder's SLCC shall be supported by the
Notice of Award and/or Notice to Proceed, Project Owner's
Certificate of Final Acceptance issued by the Owner other than
the Contractor or the Constructors Performance Evaluation
System (CPES) Final Rating, which must be at least
satisfactory. In case of contracts with the private sector, an
equivalent document shall be submitted;

(iii) Unless otherwise provided in the BDS, a valid special PCAB
License in case of joint ventures, and registration for the type
and cost of the contract for this Project; and

(iv) NFCC computation in accordance with ITB Clause 5.5.
Class “B” Documents

v) if applicable, Joint Venture Agreement (JVA) in accordance
with RA 4566.

Technical Documents —

® Bid security in accordance with ITB Clause 18, If the Bidder
opts to submit the bid security in the form of;

(i.1) a bank draft/guarantee or an irevocable letter of credit
issued by a foreign bank, it shall be accompanied by a
confirmation from a Universal or Commercial Bank; or

(i.2) a surety bond accompanied by a certification coming
from the Insurance Commission that the surety or

insurance company is authorized to issue such
instruments.

(i) Project Requirements, which shall inciude the following:

(i.1) Organizational chart for the contract to be bid;
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(ii.2) List of contractors personnel (e.g., Project Manager,
Project Engineers, Materials Engineers, and Foremen),
to be assigned to the contract to be bid, with their
complete qualification and experience data. These
personnel must meet the required minimum years of
experience set in the BDS; and

(i.3) List of contractor's major equipment units, which are
owned, leased, and/or under purchase agreements,
supported by proof of ownership, cerification of
availabilty of equipment from the equipment
lessorivendor for the duration of the project, as the
case may be, which must meet the minimum
requirements for the contract set in the BDS; and

(i) Swom statement in accordance with Section 25.3 of the IRR of
RA 9184 and using the form prescribed in Section IX. Bidding
Forms.

13. Documents Comprising the Bid: Financial Component
13.1. The financial component of the bid shall contain the following:

(a) Financial Bid Form, which includes bid prices and the bill of quantities,
in accordance with ITB Clauses 15.1 and 15.3; and

(b)  Any other document related to the financial component of the bid as
stated in the BDS.

13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC
shall not be accepted.

(b) Unless otherwise indicated in the BDS, for foreign-funded
procurement, a ceiling may be applied to bid prices provided the
following conditions are met:

(i Bidding Documents are obtanable free of charge on a freely
accessible website. f payment of Bidding Documents is
required by the procuring entity, payment could be made upon
the submission of bids.

(i) The procuring entity has procedures in place to ensure that the
ABC is based on recent estimates made by the engineer or the
responsible unit of the procuring entity and that the estimates are
based on adequate detailed engineering (in the case of
infrastructure projects) and reflect the quality, supervision and
risk and inflationary factors, as well as prevailing market prices,
associated with the types of works or goods {0 be procured,

(iii) The procuring entity has trained cost estimators on estimating
prices and analyzing bid variances. In the case of infrastructure
projects, the procuring entity must also have trained quantity
surveyors.
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(iv) The procuring entity has established a system to monitor and
report bid prices relative to ABC and engineer's/procuring
entity's estimate.

{v) The procuring entity has established a monitoring and evaluation
system for contract implementation to provide a feedback on
actual total costs of goods and works.

Alternative Bids

14.1. Altemative Bids shall be rejected. For this purpose, altemative bid is an offer
made by a Bidder in addition or as a substitute to its original bid which may be
included as part of its origina! bid or submitted separately therewith for
purposes of bidding. A bid with options is considered an atternative bid
regardiess of whether said bid proposal is contained in a single envelope or
submitted in two (2) or more separate bid envelopes.

14.2. Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic fechnical design as indicated in the drawings
and spectfications. Unless there is a value engineering clause in the BDS,
atternative bids shall not be accepted.

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a
JV. A Bidder who submits or participates in more than one bid (other than as
a subcontractor if a subcontractor is permitted to participate in more than one
bid) will cause all the proposals with the Bidders participation to be
disqualified. This shall be without prejudice to any applicable criminal, civil
and administrative penalties that may be imposed upon the persons and
entities concemed.

Bid Prices

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1,
based on the priced Bill of Quantities submitted by the Bidder. '

15.2. The Bidder shall fill in rates and prices for all items of the Works described in
the Bill of Quantities. Bids not addressing or providing all of the required
items in the Bidding Documents including, where applicabie, Biil of Quantities,
shall be considered non-responsive and, thus, automatically disqualified. In
this regard, where a required item is provided, but no price is indicated, the
same shall be considered as non-responsive, but specifying a zero {0) or a
dash (-) for the said item would mean that it is being offered for free to the
Government, except those required by law or regulations to be provided for.

15.3. Al duties, taxes, and other levies payable by the Contractor under the
Contract, or for any other cause, prior to the deadline for submission of bids,
shall be included in the rates, prices, and total bid price submitted by the
Bidder.

15.4. Al bid prices for the given scope of work in the contract as awarded shall be
considered as fixed prices, and therefore not subject o price escalation
during contract implementation, except under extraordinary circumstances as
specified in GCC Clause 48. Upon the recommendation of the Procuring
Entity, price escalation may be allowed in extraordinary circumstances as
may be determined by the National Economic and Development Authority in
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accordance with the Civil Code of the Philippines, and upon approval by the
GPPB. Furthemmore, in cases where the cost of the awarded contract is
affected by any applicable new laws, ordinances, regulations, or other acts of
the GoP, promulgated after the date of bid opening, a contract price
adjustment shail be made or appropriate refief shall be applied on a no loss-
no gain basis.

Bid Currencies

16.1. Al bid prices shal! be quoted in Philippine Pesos unless otherwise provided in
the BDS. However, for purposes of bid evaluation, bids denominated in
foreign currencies shail be converted to Philippine currency based on the
exchange rate prevailing on the day of the Bid Opening.

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for
purposes of bid evaluation and comparing the bid prices will converi the
amounts in various currencies in which the bid price is expressed to
Philippine Pesos at the exchange rate as published in the Bangko Senfral ng
Filipinas (BSP) reference rate bulletin on the day of the bid opening.

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Pesos.

Bid Validity

17.1. Bids shall remain valid for the period specified in the BDS which shall not
exceed one hundred twenty (120) calendar days from the date of the opening
of bids.

17.2. In exceptional circumstances, prior to the expiration of the bid validity period,
the Procuring Entity may request Bidders to extend the period of validity of
their bids. The request and the responses shall be made in writing. The bid
security described in ITB Clause 18 should also be extended comresponding
to the extension of the bid validity period at the least. A Bidder may refuse the
request without forfeiting its bid security, but his bid shall no longer be
considered for further evaluation and award. A Bidder granting the request
shall not be required or permitted to modify its bid.

Bid Security
18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid

Securty in an amount stated in the BDS, which shall be not less than the
percentage of the ABC in accordance with the following schedule:

Amount of Bid Security
Form of Bid Security (Not less than the Percentage of
the ABC)

(a) Cash or cashiers/manager's

check issued by a Universal or

Commercial Bank. Two percent (2%)

For biddings conducted by

LGUs, the cashier's/manager's
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check may be issued by other
banks certified by the BSP as
authonzed fo issue such financial
instrument.

(b) Bank draft/guarantee or
irrevocable letter of credit issued
by a Universal or Commercial
Bank: Provided, however, that it
shall be confirmed or
authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

For biddings conducted by
LGUs, the Bank Draft/
Guarantee, or irrevocable lefter
of credit may be issued by other
banks ceftified by the BSFP as
authorized fo issue such financial
instrument.

(c) Surety bond callable upon
demand issued by a surety or
insurance company duly certified .
by the Insurance Commission as Five percent (5%)
authorized to issue such
security;

The Bid Secuning Declaration mentioned above is an undertaking which
states, among others, that the Bidder shall enter into contract with the
procuring entity and furnish the performance security required under ITB
Clause 32.2, within ten (10) calendar days from receipt of the Notice of
Award, and commits to pay the cormresponding amount as fine, and be
suspended for a period of time from being qualified to participate in any
government procurement activity in the event it violates any of the conditions
stated therein as provided in the guidelines issued by the GPPB.

18.2. The bid security should be valid for the period specified in the BDS. Any bid
not accompanied by an acceptable bid security shall be rejected by the
Procuring Entity as non-responsive.

18.3. No bid securities shall be returned to Bidders after the opening of bids and
before contract signing, except to those that failed or declared as post-
disqualified, upon submission of a written waiver of their right to file a request
for reconsideration and/or protest, or lapse of the reglementary period without
having filed a request for reconsideration or protest. Without prejudice on its
forfeiture, Bid Securities shall be retumned only after the Bidder with the
Lowest Calculated Responsive Bid (LCRB) has signed the contract and
fumished the Performance Security, but in no case later than the expiration of
the Bid Security validity period indicated in ITB Clause 18.2.

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and
the posting of the performance securty, pursuant to ITB Clause 32, the
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successful Bidder's Bid Security will be discharged, but in no case later than
the Bid Security validity period as indicated in ITB Clause 18.2.

The bid security may be forfeited:
(a) if a Bidder:

i) withdraws its bid during the period of bid validity specified in
ITB Clause 17,

(i) does not accept the cormrection of efmrors pursuant to ITB
Clause 27.3(b);

(iii) has a finding against the veracity of the required documents
submitted in accordance with ITB Clause 28.2;

(iv)  submission of eligibility requirements containing false
information or falsified documents;

) submission of bids that contain false information or falsified
documents, or the concealment of such information in the bids
in order to influence the outcome of eligibility screening or any
other stage of the public bidding;

(vi) allowing the use of one’s name, or using the name of another
for purposes of public bidding;

(vii) withdrawal of a bid, or refusal to accept an award, or enter into
contract with the Government without justifiable cause, after
the Bidder had been adjudged as having submitied the L.CRB;

(viii) refusal or failure to post the required performance security
within the prescribed time;

(ix) refusal to clarfy or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from
receipt of the request for clarification;

x) any documented attempt by a Bidder to unduly influence the
outcome of the bidding in his favor;

(xi} failure of the potential joint venture partners to enter into the
joint venture after the bid is declared successful; or

(xii)  ail other acts that tend to defeat the purpose of the competitive
bidding, such as habitually withdrawing from bidding,

submitting late Bids or patently insufficient bid, for at least
three (3) times within a year, except for valid reasons.

{b) if the successful Bidder:
) fails to sign the contract in accordance with ITB Clause 31;

(ii) fails to fumish performance security in accordance with ITB
Clause 32.
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Format and Signing of Bids

19.1 Bidders shall submit their bids through their duly authorized representative
using the appropriate forms provided in Section IX. Bidding Forms on or
before the deadline specified in the ITB Clause 21 in two (2) separate sealed
bid envelopes, and which shall be submitted simultaneously. The first shall
contain the technical component of the bid, including the eligibility
requirements under ITB Clause 12.1, and the second shall contain the
financial component of the bid. This shall also be observed for each lot in the
case of lot procurement.

19.2 Forms as mentioned in ITB Clause 19.1 must be completed without any
alterations fo their format, and no substitute form shall be accepted. All blank
spaces shall be filled in with the information requested.

193 The Bidder shall prepare and submit an original of the first and second
envelopes as described in ITB Clauses 12 and 13. In addition, the Bidder
shall submit copies of the first and second envelopes. In the event of any
discrepancy between the original and the copies, the original shall prevail.

194 Each and every page of the Bid Form, including the Bill of Quantities, under
Section IX hereof, shall be signed by the duly authorized representative/s of
the Bidder. Failure to do so shall be a ground for the rejection of the bid.

19.5 Any interlineations, erasures, or overwriting shaifl be valid only if they are
signed or initialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

20.1. Bidders shall enclose their original eligibility and technical documents
described in ITB Clause 12, in one sealed envelope marked “ORIGINAL -
TECHNICAL COMPONENT,” and the original of their financial component in
another sealed envelope marked "ORIGINAL - FINANCIAL COMPONENT,”
sealing them all in an outer envelope marked "ORIGINAL BiD.”

20.2. Each copy of the first and second envelopes shall be similarly sealed duly
marking the inner envelopes as "COPY NO. - TECHNICAL
COMPONENT" and “COPY NO. ___ -~ FINANCIAL COMPONENT" and the
outer envelope as "COPY NO. ___ " respectively. These envelopes
containing the original and the copies shall then be enclosed in one single
envelope.

20.3. The onginal and the number of copies of the bid as indicated in the BDS shaii
be typed or written in ink and shall be signed by the Bidder or its duly
authorized representative/s.

20.4. Al envelopes shall:

(a) contain the name of the contract to be bid in capital letters;
(b) bear the name and address of the Bidder in capital letters;

{c) be addressed to the Procuring Entity’s BAC in accordance with ITB
Clause 21;
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(d) bear the specific identification of this bidding process indicated in the
ITB Clause 1.2; and

(e) bear a waming “DO NOT OPEN BEFORE..." the date and time for the
opening of bids, in accordance with ITB Clause 21.

20.5. Bid envelopes that are not properly sealed and marked, as required in the
bidding documents, shall not be rejected, but the Bidder or its duly authorized
representative shall acknowledge such condition of the bid as submitted. The
BAC or the Procuring Entity shall assume no responsibilty for the
misplacement of the contents of the improperly sealed or marked bid, or for
its premature opening.

D. Submission and Opening of Bids
Deadline for Submission of Bids

Bids must be received by the Procuring Entity's BAC at the address and on or before
the date and time indicated in the BDS. In case the deadiine for submission of bids
falt on a non-working day duly declared by the president, governor or mayor or other
govemment officials authorized to make such declaration, the deadline shall be the
next working day.

Late Bids

Any bid submitted after the deadline for submission and receipt of bids prescribed by
the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall
not be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid
Submission and Opening, the Bidder's name, its representative and the time the late
bid was submitted.

Modification and Withdrawal of Bids

23.1. The Bidder may modify its bid after it has been submitted; provided that the
modification is received by the Procuring Entity prior to the deadline
prescribed for submission and receipt of bids, The Bidder shall not be allowed
to retrieve its original bid, but shall be allowed to submit another bid equally
sealed and properly identified in accordance with Clause 20, linked to its
original bid marked as "TECHNICAL MODIFICATION® or “FINANCIAL
MODIFICATION™ and stamped “received” by the BAC. Bid modifications
received after the applicable deadline shall not be considered and shall be
retumned to the Bidder unopened.

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has
been submitted, for valid and justifiable reason; provided that the Lefter of
Withdrawal is received by the Procuring Entity prior to the deadline prescribed
for submission and receipt of bids. The Letter of Withdrawa! must be
executed by the authorized representative of the Bidder identified in the
Omnibus Swomn Statement, a copy of which should be attached to the letter.

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be
retumed unopened to the Bidders. A Bidder, who has acquired the bidding
documents may also express its intention not to participate in the bidding
through a letter which should reach and be stamped by the BAC before the
deadiine for submission and receipt of bids. A Bidder that withdraws its bid
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shail not be permitted to submit ancther bid, directly or indirectly, for the same
contract.

23.4. No bid may be modified after the deadline for submission of bids. No bid may
be withdrawn in the interval between the deadline for submission of bids and
the expiration of the period of bid validity specified by the Bidder on the
Financial Bid Form. Withdrawal of a bid during this interval shall result in the
forfeiture of the Bidders bid security, pursuant to ITB Clause 18.5, and the
imposition of administrative, civil, and criminal sanctions as prescribed by RA
9184 and its IRR.

Opening and Preliminary Examination of Bids

24.1. The BAC shall open the Bids in public, immediately after the deadline for the
submission and receipt of bids in public, as specified in the BDS. In case the
Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall
take custody of the Bids submitted and reschedule the opening of Bids on the
next working day or at the soonest possible time through the issuance of a
Notice of Postponement to be posted in the PhiGEPS website and the
website of the Procuring Entity concemed.

24.2. Unless otherwise specified in the BDS, the BAC shalt open the first bid
envelopes and determine each Bidders compliance with the documents
prescribed in ITB Clause 12, using a non-discretionary “pass/fail® criterion. If a
Bidder submits the required document, it shall be rated “passed™ for that
particular requirement. In this regard, bids that fail to include any requirement
or are incomplete or patently insufficient shall be considered as *failed".
Otherwise, the BAC shall rate the said first bid envelope as "passed”.

24.3. Unless otherwise specified in the BDS, immediately after determining
compliance with the requirements in the first envelope, the BAC shall
forthwith open the second bid envelope of each remaining eligible Bidder
whose first bid envelope was rated "passed.” The second envelope of each
complying Bidder shall be opened within the same day. In case one or more
of the requirements in the second envelope of a particular bid is missing,
incomplete or patently insufficient, and/or if the submitted total bid price
exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC
shall rate the bid concerned as “failed.” Only bids that are determined to
contain all the bid requirements for both components shall be rated “passed”
and shall immediately be considered for evaluation and comparison.

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and
the envelope containing the comesponding withdrawn bid shall be retumed to
the Bidder unopened.

245, All members of the BAC who are present during bid opening shall initial every
page of the original copies of all bids received and opened.

24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the
following Class A" Documents may be substituted with the appropriate
equivalent documents, if any, issued by the country of the foreign bidder
concerned, which shall likewise be uploaded and maintained in the PhilGEPS
in accordance with Section 8.5.2 of the IRR.:
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a) Registration certificate from the Securities and Exchange Commission
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or
CDA for cooperatives;

b) Mayors/Business permit issued by the local government where the
principal place of business of the Bidder is located; and

c) Audited Financial Statements showing, among others, the prospective
Bidder's total and current assets and [iabilities stamped “received” by the
Bureau of internal Revenue or its duly accredited and authorized
institutions, for the preceding calendar year which should not be eatlier
than two years from the date of bid submission.

Each partner of a joint venture agreement shall likewise submit the document
required in ITB Clause 12.1(a)(i). Submission of documents required under
ITB Clauses 12.1(a)(ii) to 12.1(a)(iv} by any of the joint venture partners
constitutes complance.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (2) names of Bidders, their bid
price (per lot, if applicable, and/or including discount, i any), bid security,
findings of preliminary examination, and whether there is a withdrawal or
medification; and (b) attendance sheet. The BAC members shall sign the
abstract of bids as read.

The Bidders or their duly authorized representatives may attend the opening
of bids. The BAC shall ensure the integrity, security, and confidentiality of all
submitied bids. The Abstract of Bids as read and the minutes of the Bid
Opening shall be made available to the public upon written request and
payment of a specified fee to recover cost of materials.

To ensure transparency and accurate representation of the bid submission,
the BAC Secretariat shall notify in writing all Bidders whose bids it has
received through its PhilGEPS-registered physical address or official e-mail
address. The notice shall be issued within seven (7) calendar days from the
date of the bid opening.

E. Evaluation and Comparison of Bids

Process to be Confidential

25.1.

25.2.

Members of the BAC, including its staff and personnel, as well as its
Secretariat and TWG, are prohibited from making or accepting any kind of
communication with any Bidder regarding the evaluation of their bids until the
issuance of the Notice of Award, unless otherwise allowed in the case of [TB
Clause 26.

Any effort by a Bidder to influence the Procuring Entity in the Procuring
Entity's decision in respect of bid evaluation, bid comparison or contract
award will result in the rejection of the Bidder’s bid.

Clarification of Bids

To assist in the evaluation, companson and post-qualification of the bids, the
Procuring Entity may ask in writing any Bidder for a clarification of its bid. Al
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responses o requests for clarification shall be in writing. Any clarification submitted
by a Bidder in respect to its bid and that is not in response to a request by the
Procuring Entity shall not be considered.

Detailed Evaluation and Comparison of Bids

27.1. The Procuring Entity will undertake the detailed evailuation and comparison of
Bids which have passed the opening and preliminary examination of Bids,
pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid.

27.2. The Lowest Caiculated Bid shall be determined in two steps:

(a) The detailed evaluation of the financial component of the bids, to
establish the correct calculated prices of the bids; and

(b)  The ranking of the total bid prices as so calculated from the lowest to
highest. The bid with the lowest price shall be identified as the Lowest
Calculated Bid.

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of
all bids rated “passed,” using non-discretionary “pass/ffail” criterion. The BAC
shall consider the following in the evaluation of bids:

{(a) Completeness of the bid. Uniess the BDS allows partial bids, bids not
addressing or providing all of the required items in the Schedule of
Requirements including, where applicable, bill of quantities, shail be
considered non-responsive and, thus, automatically disqualified. In
this regard, where a required item is provided, but no price is
indicated, the same shall be considered as non-responsive, but
specifying a zero (0) or a dash (-) for the said item would mean that it
is being offered for free to the Procuring Entity, except those required
by law or regulations to be provided for; and

(b)  Arithmetical corrections. Consider computational errors and omissions
to enable proper comparison of all eligible bids. It may also consider
bid modifications. Any adjustment shall be calculated in monetary
terms to determine the calculated prices.

27.4. Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
caiculated bid prices, as evaluated and corrected for computational ermors,
discounts and other modifications, to identify the Lowest Calculated Bid.
Total calculated bid prices, as evaluated and comrected for computational
errors, discounts and other modifications, which exceed the ABC shall not be
considered, unless otherwise indicated in the BDS.

27.5. The Procuring Entity’'s evaluation of bids shall be based on the bid price
quoted in the Bid Form, which includes the Bill of Quantities.

27.6. Bids shall be evaluated on an equal foofing to ensure fair competition. For
this purpose, all Bidders shall be required to include in their bids the cost of all
taxes, such as, but not limited to, value added tax (VAT), income tax, local
taxes, and other fiscal levies and duties which shall be itemized in the bid
form and reflected in the detailed estimates. Such bids, including said taxes,
shall be the basis for bid evaluation and comparison.
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27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual
lots or for any combination thereof, provided that all Bids and combinations of
Bids shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the bid or combination of bids offering the
lowest calculated cost to the Procuring Entity. Bid prices quoted shall
correspond to all of the requirements specified for each lot. Bid Security as
required by ITB Clause 18 shall be submitted for each contract (lof)
separately. The basis for evaluation of lots is specified in BDS Clause 27.3.

Post Qualification

28.1. The BAC shall determine to its satisfaction whether the Bidder that is
evaluated as having submitted the Lowest Calculated Bid complies with and
is responsive 1o all the requirements and conditions specified in ITB Clauses
5,12, and 13.

28.2. Within a non-extendible period of five (5) calendar days from receipt by the
Bidder of the notice from the BAC that it submitted the Lowest Calculated Bid,
the Bidder shall submit its latest income and business tax returns filed and
paid through the BIR Electronic Filing and Payment System {(eFPS) and other
appropriate licenses and permmits required by law and stated in the BDS.

Failure to submit any of the post-qualification requirements on time, or a
finding against the veracity thereof, shall disqualify the Bidder for award.
Provided in the event that a finding against the veracity of any of the
documents submitted is made, it shall cause the forfeiture of the bid security
in accordance with Section 69 of the IRR of RA 9184.

28.3. The determination shall be based upon an examination of the documentary
evidence of the Bidder's qualifications submitted pursuant to ITB Clauses 12
and 13, as well as other information as the Procuring Entity deems necessary
and appropriate, using a non-discretionary “passffail’ criterion, which shall be
completed within a period of twelve (12) calendar days.

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes
all the criteria for post-qualification, it shall declare the said bid as the LCRE,
and recommend to the HoPE the award of contract to the said Bidder at its
submitted price or its calculated bid price, whichever is lower, subject to ITB
Clause 30.3.

28.5. A negative determination shal! result in rejection of the Bidder's bid, in which
event the Procuring Entity shall proceed to the next Lowest Caiculated Bid,
with a fresh period to make a similar determination of that Bidder's
capabilities to perform satisfactorily. If the second Bidder, however, fails the
post qualification, the procedure for post qualification shall be repeated for the
Bidder with the next Lowest Calculated Bid, and so on until the LCRB is
determined for recommendation of contract award.

28.6. Within a perod not exceeding fiteen (15) calendar days from the
determination by the BAC of the LCRB and the recommendation {o award the
contract, the HoPE or his duly authonized representative shall approve or
disapprove the said recommendation.

28.7. In the event of disapproval, which shall be based on valid, reasonable, and
justifiable grounds as provided for under Section 41 of the IRR of RA 9184,
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the HoPE shall notify the BAC and the Bidder in writing of such decision and
the grounds for it. When applicable, the BAC shall conduct a post-qualification
of the Bidder with the next Lowest Calculated Bid. A request for
reconsideration may be filed by the Bidder with the HoPE in accordance with
Section 37.1.3 of the IRR of RA 9184.

29. Reservation Clause

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring
Entity concemed reserves the right to review its qualifications at any stage of
the procurement process if it has reasonable grounds to believe that a
misrepresentation has been made by the said Bidder, or that there has been
a change in the Bidder's capability to undertake the project from the time #
submitted its eligibility requirements. Should such review uncover any
misrepresentation made in the eligibility and bidding requirements,
statements or documents, or any changes in the situation of the Bidder which
will affect its capability to undertake the project so that it fails the preset
eligibility or bid evaluation criteria, the Procuring Entity shall consider the said
Bidder as ineligible and shall disqualify it from submitting a bid or from
obtaining an award or contract.

29.2. Based on the following grounds, the Procuring Entity reserves the right to
reject any and all Bids, declare a Failure of Bidding at any time prior to the
contract award, or not to award the contract, without thereby incurring any
liability, and make no assurance that a contract shall be entered into as a
result of the bidding:

(a) If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and
any of the Bidders, or if the collusion is between or among the Bidders
themselves, or between a Bidder and a third party, including any act
which restricts, suppresses or nullifies or tends to restrict, suppress or
nullify competition;

(b)  If the Procuring Entity’s BAC is found to have failed in following the
prescribed bidding procedures; or

(¢}  For any justifiable and reasonable ground where the award of the
contract will not redound to the benefit of the GOP as follows:

(i) If the physical and economic conditions have significantly
changed so as to render the project no longer economically,
financially or technically feasible as determined by the HoPE;

(ii) If the project is no longer necessary as determined by the
HoPE; and

(iii)  If the source of funds for the project has been withheld or
reduced through no fault of the Procuring Entity.

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding
when:

(a) No bids are received;
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(b) Al prospective Bidders are declared inefigible;

(¢} Al bids fail to comply with all the bid requirements, fail post-
qualification; or

(d)  The Bidder with the LCRB refuses, without justifiable cause, to accept
the award of contract, and no award is made in accordance with
Section 40 of the IRR of RA 9184.

F. Award of Contract

30. Contract Award

30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall
award the contract to the Bidder whose bid has been determined to be the
LCRB.

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall
notify the successful Bidder in writing that its bid has been accepted, through
a Notice of Award duly received by the Bidder or its representative personally
or by registered mail or electronically, receipt of which must be confirmed in
writing within two (2) days by the Bidder with the LCRB and submitted
personally or sent by registered mail or electronically to the Procuring Entity.

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall
be subject to the following conditions:

(a) Submission of valid PCAB license and registration for the type and
cost of the contract to be bid for foreign bidders when the Treaty or
international or Executive Agreement expressly allows submission of
the PCAB license and registration for the type and cost of the contract
to be bid as a pre-condition to the Award, within ten (10) calendar
days from receipt of the Notice of Award.

(b) Posting of the performance security in accordance with ITB Clause
32;

(c) Signing of the contract as provided in ITB Clause 31; and

(d)  Approval by higher authority, if required, as provided in Section 37.3 of
the IRR of RA 9184.

31. Signing of the Contract

31.1. Atthe same time as the Procuring Entity notifies the successful Bidder that its
bid has been accepted, the Procuring Entity shall send the Contract Form to
the Bidder, which Contract has been provided in the Bidding Documents,
incorporating therein all agreements between the parties.

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the
successful Bidder shall post the required performance security, sign and date
the contract and return it to the Procuring Entity.
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31.3. The Procuring Entity shall enter into contract with the successful Bidder within
the same ten (10) calendar day pericd provided that all the documentary
requirements are complied with.

31.4,

The following documents shall forrn part of the contract:

(a)
(b)
(c)

(d)
(e)
(H

Contract Agreement;

Bidding Documents;

Winning Bidder's bid, including the Technical and Financial Proposals,
and all other documents/statements submitted (e.g., Bidder's
response to request for clarifications on the bid), including corrections
to the bid, if any, resutting from the Procuring Entity’s bid evaluation;
Performance Security;

Notice of Award of Contract; and

Other contract documents that may be required by existing laws
and/or specified in the BDS.

32. Performance Security

32.1.

32.2.

To guarantee the faithful performance by the winning Bidder of its obligations
under the contract, it shall post a performance security within a maximum
period of ten {10) calendar days from the receipt of the Notice of Award from
the Procuring Entity and in no case later than the signing of the contract.

The Performance Security shall be denominated in Philippine Pesos and
posted in favor of the Procuring Entity in an amount not less than the
percentage of the total contract price in accordance with the following
schedule:

Form of Performance Security (Not less than the Percentage of the

Amount of Performance Security

Total Contract Price)

(@

Cash or cashiers/managers
check issued by a Universal or
Commercial Bank.

For biddings conducted by the
LGUs, the Cashiers/Manager's
Check may be issued by other
banks certified by the BSP as
authorized to issue such o

financial instrument. Ten percent (10%)

(b)

Bank draft/guarantee or
irevocable letter of credit
issued by a Universal or
Commercial Bank: Provided,
however, that it shall be
confirmed or authenticated by a

Basiao Port Development Project
Fort of Basiav, iisan, Capz



33.

32.3.

ITB 25

Universal or Commercial Bank,
if issued by a foreign bank.

For biddings conducted by the
LGUs, Bank Draft/Guaranfee,
or Irrevocable Lefter of Credit
may be issued by other banks
certifed by the BSP as
authonzed fto issue such
financial instrument.

(©

Surety bond callable upon
demand issued by a surety or
insurance company duty
certified by the Insurance
Commission as authorized to
issue such security.

Thitty percent (30%)

Notice to Proceed

Failure of the successful Bidder to comply with the above-mentioned
requirement shall constitute sufficient ground for the annulment of the award
and forfeiture of the bid security, in which event the Procuring Entity shall
have a fresh period to initiate and complete the post qualification of the
second Lowest Calculated Bid. The procedure shall be repeated until LCRB is
identified and selected for recommendation of contract award. However if no
Bidder passed post-qualification, the BAC shall declare the bidding a failure
and conduct a re-bidding with re-advertisement, if necessary.

Within seven (7) calendar days from the date of approval of the Contract by the
appropriate govemnment approving authority, the Procuring Entity shall issue the
Notice to Proceed (NTP) together with a copy or copies of the approved contract to
the successful Bidder. All notices called for by the terms of the contract shall be
effective only at the time of receipt thereof by the successful Bidder.

Protest Mechanism

Decision of the procuring entity at any stage of the procurement process may be
questioned in accordance with Sections 55 of the IRR of RA 8184
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Bid Data Sheet

ITB Clause
11 The Procuring Entity is PHILIPPINE PORTS AUTHORITY.
1.2 The name of the Contract is: BASIAO PORT DEVELOPMENT PROJECT,
PORT OF BASIAQ, IVISAN, CAPIZ.
The identification number of the Contract is: LFP PNG No. 044 — 2019.
The !ot(s} and reference is/are:
finsert name]
2. The Funding Source is:
The Government of the Philippines (GoP) through the Corporate Budget of
the Authority for CY 2019 in the amount of & 61,647,135.01.
The name of the Project is Basiao Port Development Project, Port of
| Basiao, lvisan, Capiz (LFP PNG No. 044 - 2019).
3.1 No further instructions.
51 No further instructions.
1 52 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1.
54 For this purpose, similar contracts shall refer to contracts which have the
same maijor categories of work.
5.4(b) No further instructions.
8.1 Subcontracting is not allowed
8.2 “Not applicable”
9.1 The Procuring Entity will hold a pre-bid conference for this Project on:
29 November 2019
10:00 a.m.
At the PPA Function Room, 7™ Floor, PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila
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10.1 The Procuring Entity’s address is:

PPA Building A. Bonifacio Drive, South Harbor, Port Area, Manila

MARK JON S. PALOMAR
Chairperson Head Office Bids and Awards Committee
for Engineering Project
Telephone Number 527 — 83 - 56 local 322
E — Mail Address: mjspalomar@ppa.com.ph

12.1 No further instructions,

12.1{a)iii) No further instructions.

12.1(b}ii.2) The minimum work experience requirements for key personnel are the
following:

“Please refer to Section IX {Bidding Forms of the Bid Documents)

12.1(b){ii.3) The minimum major equipment requirements are the following:

"Please refer to BQ Page 13"

13.1(a) The amount of reimbursable items on Bill No. 4 (R 801,706.28) shall be the
maximum amount.
13.1(b) This shall include all of the following documents:

1) Detailed estimates, including a summary sheet indicating the unit
prices of construction maternials, labor rates, and equipment rentals
used in coming up with the Bid; and

2) Cash flow by quarter or payment schedule.

13.2 The ABC is P 61,647,135.01. Any bid with a financial component
exceeding this amount shall not be accepted.

14.2 No further instructions.

16.1 The bid prices shall be quoted in Philippine Pesos.

16.3 No further instructions.

17.1 Bids will be valid until (not exceeding One Hundred Twenty {120) days from

the date of the opening of bids.
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18.1 The hid security shat! be in the form of a Bid Sacuring Derdaration or any of |
the following forms and amounts:

1. The amount of not less than B 1,232,942.70, if bid security is in cash,
cashiers/manager's check, bank draft/guarantee or imevocable letter of
credit;

2. The amount of not less than R 3,082,356.75, if bid security is in Surety
Bond.

18.2 The bid security shall be valid until One Hundred Twenty (120} days from

| | the date set for Bid Opening.

203 Each Bidder shall submit One (1) onginal and Six (6) copies of their
Technical and Financial Bid, properly bock-bound with hard cover and
corresponding index tab. Screw-bound, ring-bound and combo-bound
documents are not acceptable. Failure to comply with these requirements
shaii be a ground for disquanfication.

21 The address for submission of bids is:

BAC Office, 5* Floor, PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila
The deadiine for submission of bids is,
18 December 2019
1:00 p.m.

24.% . L

The place of bid opening is:
PPA Function Room, 7t Floor, PPA Bulilding
Bonifacio Drive, South Harbor, Port Area, Manila
The date and time of bid opening is:
18 December 2019
2:00 p.m.
24.2 No further instructions.
243 No further instructions.
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27.3 Partial bid is not allowed.

274 No further instructions.

28.2 “None.”

31.4() Other contract documents are as follows: Construction Schedule and §-

Curve, Manpower Schedule, Construction Methods, Equipment Utilization
Schedule, Construction Safety and Health Program approved by the
department of Labor and Employment and PERT/CPM or other acceptable
tools of project scheduling.
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1. Definitions
For purposes of this Clause, boldface type is used to identify defined terms.

1.1.  The Arbiter is the person appointed joinly by the Procuring Entity and the
Contractor to resolve disputes in the first instance, as provided for in GCC
Clause 21.

1.2.  Bill of Quantities refers to a list of the specific items of the Work and their
comresponding unit prices, lump sums, and/or provisional sums.

13. The Completion Date is the date of completion of the Works as certified by
the Procuring Entity’s Representative, in accordance with GCC Clause 49.

1.4. The Contract is the contract between the Procuring Entity and the Contractor
to execute, complete, and maintain the Works.

15 The Contract Effectivity Date is the date of signing of the Contract.
However, the contractor shall commence execution of the Works on the Start
Date as defined in GCC Clause 1.28.

16 The Contract Price is the price stated in the Notice of Award and thereafter
to be paid by the Procuring Entity to the Contractor for the execution of the
Works in accordance with this Contract

1.7 Contract Time Extension is the allowable period for the Contractor to
compiete the Works in addition to the original Completion Date stated in this
Contract.

1.8  The Contractor is the juridical entity whose proposal has been accepted by
the Procuring Entity and to whom the Contract to execute the Work was
awarded.

1.9 The Contractor’'s Bid is the signed offer or proposal submitted by the
Contractor to the Procuring Entity in response to the Bidding Documents.

1.10 Days are calendar days, months are calendar months.

1.11 Dayworks are varied work inputs subject to payment on a time basis for the
Contractors employees and Equipment, in addition fo payments for
associated Materials and Plant,

1.12 A Defect is any part of the Works not completed in accordance with the
Contract.

1.13 The Defects Liability Certificate is the certfficate issued by Procuring
Entity’s Representative upon correction of defects by the Contractor.

1.14 The Defects Liability Perlod is the one year period between contract
completion and final acceptance within which the Contractor assumes the
responsibility to undertake the repair of any damage to the Works at his own

expense.
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1.15 Drawings are graphical presentations of the Works. They include all
supplementary details, shop drawings, calculations, and other information
provided or approved for the execution of this Contract.

1.16 Equipment refers to all facilities, supplies, appliances, materials or things
required for the execution and completion of the Work provided by the
Contractor and which shall not form or are not intended to form part of the
Permanent Works.

1.17 The Intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The Intended
Completion Date may be revised only by the Procuring Enfity's
Representative by issuing an extension of time or an acceleration order.

1.18 Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or
the Procuring Entity’s Representative to the Contractor requiring the latter to
begin the commencement of the work not later than a specified or
determinable date.

1.20 Permanent Works are all permanent structures and all other project features
and facilities required to be constructed and completed in accordance with
this Contract which shall be delivered to the Procuring Entity and which shali
remain at the Site after the removal of all Temporary Works.

1.21 Plant refers to the machinery, apparatus, and the like intended to form an
integral part of the Permanent Works.

1.22 The Procuring Entity is the party who employs the Contractor to carmry out
the Works stated in the SCC.

1.23 The Procuring Entity’s Representative refers to the Head of the Procuring
Entity or his duly authorized representative, identified in the SCC, who shall
be responsible for supervising the execution of the Works and administering
this Contract.

1.24 The Site is the place provided by the Procuring Entity where the Works shall
be executed and any other place or places which may be designated in the
SCC, or notified to the Contractor by the Procuring Entity’s Representative as
forming part of the Site.

1.25 Site Investigation Reports are those that were included in the Bidding
Documents and are factual and interpretative reports about the surface and
subsurface conditions at the Site.

1.26 Slippage is a delay in work execution occuming when actual accomplishment
falis below the target as measured by the difference between the scheduled
and actual accomplishment of the Work by the Contractor as established from
the work schedule. This is actually described as a percentage of the whole
Works.

Basiao Port Dovelopment Projack
Puort of Basiao, visan, Capz



GCC-3

127 Specifications means the description of Works to be done and the qualities
of materials to be used, the equipment fo be installed and the mode of
construction,

1.28 The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. [t does not necessarily
coincide with any of the Site Possession Dates.

1.29 A Subcontractor is any person or organization to whom a part of the Works
has been subcontracted by the Contractor, as aliowed by the Procuring
Entity, but not any assignee of such person.

130 Temporary Works are works designed, constructed, installed, and removed
by the Centractor that are needed for construction or installation of the
Permanent Works.

131 Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the furnishing
of all labor, materals, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (i) the passing of any
tests before acceptance by the Procuring Entity’s Representative; (jii) and the
carmying out of all duties and obligations of the Contractor imposed by this
Contract as described in the SCC.

2. Interpretation

2.1. In interpreting the Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no significance.
Words have their normal meaning under the language of this Contract unless
specifically defined. The Procuring Entity’s Representative will  provide
instructions clarifying queries about the Conditions of Contract.

22. If sectional completion is specified in the SCC, references in the Conditions of Contract
to the Works, the Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion Date and Intended
Completion Date for the whole of the Works).

23. The documents forming this Contract shall be interpreted in the following order of
priority:
a) Contract Agreement;
b) Bid Data Sheet;
¢) Instructions to Bidders;
d) Addenda to the Bidding Documents;
e) Special Conditions of Contract;
fy  General Conditions of Contract;
g} Specifications;
h}  Bill of Quantities; and
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i)  Drawings.

3. Governing Language and Law

3.1.  This Contract has been executed in the English language, which shall be the binding
and controlling language for all matters relating to the meaning or interpretation of
this Contract. All correspondence and other documents pertaining to this Contract
which are exchanged by the parties shall be written in English.

3.2. This Contract shall be interpreted in accordance with the laws of the Republic of the
Philippines.

4. Communications

Communications between parties that are referred to in the Conditions shall be
effective only when in writing. A notice shall be effective only when it is received by
the concemed party.

5. Possession of Site

5.1. On the date specified in the SCC, the Procuring Entity shall grant the Contractor
possession of so much of the Site as may be required to enabie it to proceed with the
execution of the Works. if the Contractor suffers delay or incurs cost from failure on
the part of the Procuring Entity to give possession in accordance with the terms of
this clause, the Procuring Entity's Representative shall give the Contractor a Contract
Time Extension and certify such sum as fair to cover the cost incurred, which sum
shall be paid by Procuring Entity.

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, the
Procuring Entity will be deemed to have delayed the start of the relevant activities.
The resulting adjustments in contract time to address such delay shall be in
accordance with GCC Clause 47.

5.3. The Contractor shall bear all costs and charges for special or temporary right-of-way
required by it in connection with access to the Site. The Contractor shall also provide
at his own cost any additional facilities outside the Site required by it for purposes of
the Works.

5.4. The Contractor shall allow the Procuring Entity’'s Representative and any person
authorized by the Procuring Entity’s Representative access to the Site and to any
place where work in connection with this Contract is being carried out or is intended
to be carried out.

6. The Contractor’s Obligations

6.1. The Contractor shall camy out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant and
Contractor's Equipment, which may be required. All Materials and Plant on Site shall

be deemed to be the property of the Procuring Entity.

6.2. The Contractor shall commence execution of the Works on the Start Date and shall
carry out the Works in accordance with the Program of Work submitted by the
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Contractor, as updated with the approval of the Procuring Entity’s Representative,
and complete them by the Intended Completion Date.

6.3. The Contractor shall be responsible for the safety of all activities on the Site.

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s Representative
that comply with the applicable laws where the Site is located.

6.5. The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to camry out the supervision of the Works. The
Procuring Entity will approve any proposed replacement of key personnel only if their
relevant qualifications and abilities are equal to or better than those of the personnel
listed in the Schedule.

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a member of
the Contractor's staff or work force, for justifiable cause, the Contractor shall ensure
that the person leaves the Site within seven (7) days and has no further connection
with the Work in this Contract.

6.7. During Contract implementation, the Contractor and his subcontractors shall abide at
all times by all labor laws, including child labor related enactments, and other
relevant rules.

6.8. The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the

Contractor.

6.8. The Contractor shall cooperate and share the Site with other contractors, public
authorities, utilities, and the Procuring Entity between the dates given in the schedule
of other contractors particularly when they shall require access to the Site. The
Contractor shall also provide facilities and services for them during this period. The
Procuring Entity may modify the schedule of other contractors, and shall notify the
Contractor of any such modification thereto.

6.10. Should anything of histerical or other interest or of significant value be unexpectedly
discovered on the Site, it shall be the property of the Procuring Entity. The Contractor
shall notify the Procuring Entity’s Representative of such discoveries and carry out
the Procuring Entity’s Representative’s instructions in dealing with them,

7. Performance Security

7.1.  Within ten (10) calendar days from receipt of the Notice of Award from the Procuring
Entity but in no case later than the signing of the contract by both parties, the
Contractor shall furnish the performance security in any of the forms prescribed in
ITB Clause 32.2.

7.2. The performance security posted in favor of the Procuring Entity shall be forfeited in
the event it is established that the Contractor is in default in any of its obligations
under the Contract.

7.3. The performance security shall remain valid until issuance by the Procuring Entity of
the Certificate of Final Acceptance.
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74. The performance security may be released by the Procuring Entity and retumed to
the Contractor after the issuance of the Certificate of Final Acceptance subject to the
following conditions:

(a) There are no pending claims against the Contractor or the surety
company filed by the Procuring Entity;

(b) The Contracior has no pending claims for labor and materials filed
against it; and

{¢) Other terms specified in the SCC.

7.5. The Contractor shall post an additional performance security following the amount

and form specified in [TB Clause 32.2 to cover any cumulative increase of more than

ten percent (10%) over the original value of the contract as a result of

amendments to order or change orders, extra work orders and supplemental

agreements, as the case may be. The Contractor shall cause the extension of the
validity of the performance security to cover approved contract time extensions.

7.6. In case of a reduction in the contract value or for partially completed Works under the
contract which are usable and accepted by the Procuring Entity the use of which, in
the judgment of the implementing agency or the Procuring Entity, will not affect the
structural integrity of the entire project, the Procuring Entity shall allow a proportional
reduction in the original performance security, provided that any such reduction is
more than ten percent (10%) and that the aggregate of such reductions is not more
than fifty percent (50%) of the original performance security.

7.7.  Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract
with the Procuring Entity, acknowledges the right of the Procuring Entity to institute
action pursuant to Act 3688 against any subcontractor be they an individual, firm,
partnership, corporation, or association supplying the Contractor with labor, materials
and/or equipment for the performance of this Contract.

8. Subcontracting

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works
more than the percentage specified in BDS Clause 8.1.

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of any
liability or obligation under this Contract. The Contractor will be responsible for the
acts, defaults, and negligence of any subcontractor, its agents, servants or workmen
as fully as if these were the Contractor's own acts, defaults, or negligence, or those
of its agents, servants or workmen.

8.3. If subcontracting is allowed. The contractor may identify its subcontractor during
contract implementation stage. Subcontractors disclosed and identified during the
bidding may be changed during the implementation of this Contract. In either case,
subcontractors must submit the documentary requirements under ITB Clause 12 and
compiy with the eligibility criteria specified in the BDS. In the event that any
subcentractor is found by any Procuring Entity to be elfigible, the subcontracting of
such portion of the Works shall be disallowed.

9. Liquidated Damages
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9.1.  The Contractor shall pay liquidated damages to the Procuring Entity for each day that
the Completion Date is later than the Intended Completion Date. The applicable
liquidated damages is at least one-tenth (1/10) of a percent of the cost of the
unperformed portion for every day of delay. The total amount of liquidated damages
shall not exceed ten percent (10%) of the amount of the contract. The Procuring
Entity may deduct liquidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the Contractor's liabilities. Once the
cumulative amount of liquidated damages reaches ten percent (10%) of the amount
of this Contract, the Procuring Entity may rescind or terminate this Contract, without
prejudice to other courses of action and remedies available under the circumstances.

9.2. If the Intended Completion Date is extended after liquidated damages have been
paid, the Engineer of the Procuring Entity shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment certificate.

10. Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

11. The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for
pemits, licenses or approvals, which are required for the Works.

12. Contractor's Risk and Warranty Security

12.1. The Contractor shall assume full responsibility for the Works from the time project
construction commenced up to final acceptance by the Procuring Entity and shall be
held responsible for any damage or destruction of the Works except those
occasioned by force majeure. The Contractor shall be fully responsible for the safety,

protection, security, and convenience of his personnel, third parties, and the
public at large, as well as the Works, Equipment, installation, and the like to be
affected by his construction work.

12.2. The defects liability period for infrastructure projects shall be one year from contract
compietion up to final acceptance by the Procuring Entity. During this period, the
Contractor shall undertake the repair works, at his own expense, of any damage to
the Works on account of the use of materials of inferior quality within ninety (90) days
from the time the HOPE has issued an order to undertake repair. In case of failure or
refusal to comply with this mandate, the Procuring Entity shall undertake such repair
works and shall be entitied to full reimbursement of expenses incurred therein upon
demand.

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply with the
preceding paragraph, the Procuring Entity shall forfeit its performance security,
subject its property(ies) to attachment or gamishment proceedings, and perpetually
disqualify it from participating in any public bidding. All payables of the GoP in his
favor shall be offset to recover the costs.

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall be
held responsible for “Structural Defects,” i.e., major faultsflaws/deficiencies in one or
more key structural elements of the project which may lead to structural failure of
the completed elements or structure, or “Structural Failures,” i.e., where one or more
key structural elements in an infrastructure facility fails or collapses, thereby
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rendering the facifity or part thereof incapable of withstanding the design loads,
and/or endangering the safety of the users or the general public:

(a) Contractor — Where Structural Defects/Failures arise due to faults
attributable to improper construction, use of inferior quality/substandard
materials, and any violation of the contract plans and specifications, the
contractor shall be held liable;

(b) Consultants — Where Structural Defects/Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or undertook
construction supervision for the project shall be held liable;

(c) Procuring Enfity's Representatives/Project Manager/Construction
Managers and Supervisors — The project owner's representative(s),
project manager, construction manager, and supervisor(s) shall be held
liable in cases where the Structural Defects/Failures are due to his/their
willful intervention in altering the designs and other specifications;
negligence or omission in not approving or acting on proposed changes
to noted defects or deficiencies in the design and/or specifications; and
the use of substandard construction materials in the project;

(d) Third Parties - Third Parties shall be held liable in cases where
Structural Defects/Failures are caused by work undertaken by them
such as leaking pipes, diggings or excavations, underground cables and
electrical wires, underground tunnel, mining shaft and the like, in which
case the applicable wamranty to such structure should be levied to third
parties for their construction or restoration works.

(e) Users - In cases where Structural Defects/Failures are due o
abuse/misuse by the end user of the constructed facility and/or non—
compliance by a user with the technical design limits and/or intended
purpose of the same, then the user concemed shall be held liable.

The warranty against Structural Defects/Failures, except those occasioned on force
majeure, shall cover the period specified in the SCC reckoned from the date of
issuance of the Certificate of Final Acceptance by the Procuring Entity.

The Contractor shall be required to put up a warranty security in the form of cash,
bank guarantee, letter of credit, GSIS or surety bond callable on demand, in
accordance with the following schedule:

Amount of Warranty Securty
Form of Warranty Not less than the Percentage
(%) of Total Contract Price

(a) Cash or letter of credit issued by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confimed or Five Percent (5%)
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank
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{(b) Bank guarantee confimed by

Universal or Commercial bank:
provided, however, that the lefter of
credit shall be confimed or
authenticated by a Universal or
Commercial bank, i issued by a
foreign bank

Ten Percent (10%)

(c)

Surety bond callable upon demand
issued by GSIS or any surety or
insurance company duly certified by
the Insurance Commissicn

Thirty Percent (30%)

12.7. The warranty security shall be stated in Philippine Pesos and shall remain effective
for one year from the date of issuance of the Certificate of Final Acceptance by the
Procuring Entity, and retumed only after the lapse of said one year period.

12.8. In case of structural defects/failure occurring during the applicable warranty period
provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary
restoration or reconstruction works and shall be entitled to full reimbursement by the
parties found to be liable for expenses incumred therein upon demand, without
prejudice to the filing of appropriate administrative, civil, and/or criminal charges
against the responsible persons as well as the forfeiture of the warranty security
posted in favor of the Procuring Entity.

13. Liability of the Contractor

Subject to additional provisions, if any, set forth in the $CC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the

Philippines.

14. Procuring Entity’s Risk

14.1. From the Start Date until the Cerlificate of Final Acceptance has been issued, the
following are risks of the Procuring Entity:

(a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due

to:

(i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the works; or

(ii) negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed by
or contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the
extent that it is due to a fault of the Procuring Entity or in the Procuring
Entity's design, or due to war or radioactive contamination directly
affecting the country where the Works are to be executed.

15. Insurance

15.1. The Contractor shall, under his name and at his own expense, obtain and maintain,
for the duration of this Contract, the following insurance coverage:
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(a) Contractor's Ali Risk Insurance;

(b) Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

(c) Personal injury or death of Contractor's employees; and

(d) Comprehensive insurance for third party liability to Contractor's direct or
indirect act or omission causing damage to third persons.

15.2. The Contractor shall provide evidence to the Procuring Entity’'s Representative that
the insurances required under this Contract have been effected and shall, within a
reasonable time, provide copies of the insurance policies to the Procuring Entity’s
Representative. Such evidence and such policies shall be provided to the Procuring
Entity’s through the Procuring Entity’s Representative.

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or program
for the execution of the Works and ensure the adequacy of the insurances at all
times in accordance with the terms of this Contract and shall produce to the
Procuring Entity's Representative the insurance policies in force including the
receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity’s Representative.

15.4. If the Contractor fails to obtain and keep in force the insurances referred to herein or
any other insurance which he may be required {o obtain under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such insurances and
pay such premiums as may be necessary for the purpose. From time to time, the
Procuring Entity may deduct the amount it shalt pay for said premiums including
twenty five percent (25%) therein from any monies due, or which may become due,
to the Contractor, without prejudice to the Procuring Entity exercising its right to
impose other sanctions against the Contractor pursuant fo the provisions of this
Contract.

15.5. In the event the Contractor fails to observe the above safeguards, the Procuring
Ently may, at the Contractor's expense, take whatever measure is deemed
necessary for its protection and that of the Contractor's personnel and third parties,

and/or order the interruption of dangerous Works. In addition, the Procuring
Entity may refuse to make the payments under GCC Clause 40 until the Contractor
complies with this Clause.

15.6. The Contractor shall immediately replace the insurance policy obtained as required in
this Contract, without need of the Procuring Entity’s demand, with a new policy

issued by a new insurance company acceptable to the Procuring Entity for any of the
following grounds:

(a) Theissuer of the insurance policy to be repiaced has:
(i) become bankrupt;

(ii) been placed under receivership or under a management
committee;

(iii) been sued for suspension of payment; or
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(iv) been suspended by the Insurance Commission and its license to
engage in business or its authority to issue insurance policies
cancelled; or

(v) Where reasonable grounds exist that {he insurer may not be
able, fully and promplly, to fulfil its obfigation under the
insurance policy.

16. Termination for Default of Contractor

16.1. The Procuring Entity shall terminate this Contract for default when any of the
following conditions attend its implementation:

(i) Due to the Contractor's fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in
accordance with Presidential Decree 1870, regardiess of whether or not
previous wamings and notices have been issued for the Contractor to
improve his performance;

(ii) Due to its own fault and after this Contract time has expired, the
Contractor incurs delay in the completion of the Work after this Contract
has expired; or

(iif) The Contractor:

() abandons the contract Works, refuses or fails to comply with a
valid instruction of the Procuring Entity or fails to proceed
expeditiously and without delay despite a written notice by the
Procuring Entity;

(i) does not actually have on the project Site the minimum essential
equipment listed on the bid necessary to prosecute the Works in
accordance with the approved Program of Work and equipment
deployment schedule as required for the project;

(iii) does not execute the Works in accordance with this Contract or
persistently or flagrantly neglects to carry out its obligations
under this Contract;

(iv) neglects or refuses to remove materials or to perform a new
Work that has been rejected as defective or unsuitable; or

(v) sub-lets any part of this Contract without approval by the
Procuring Entity.

16.2. All materials on the Site, Plant, Works, including Equipment purchased and funded
under the Contract shall be deemed to be the property of the Procuring Entity if this
Contract is rescinded because of the Contractor's default.

17. Termination for Default of Procuring Entity
The Contractor may terminate this Contract with the Procuring Entity if the works are

completely stopped for a continuous period of at least sixty (60) calendar days
through no fault of its own, due to any of the following reasons:
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(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms
of this Contract; or

(b) The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Amed Forces of the Philippines Provincial
Cemmander and approved by the Secretary of National Defense.

18. Termination for Other Causes

18.1. The Procuring Entity may terminate this Contract, in whole or in pat, at any time for
its convenience. The HoPE may terminate this Contract for the convenience of the
Procuring Entity if he has determined the existence of conditions that make Project
implementation economically, financially or technically impractical and/or
unnecessary, such as, but not limited to, fortuitous event(s} or changes in law and
National Government policies.

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other party
causes a fundamental breach of this Contract.

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the
following:

{a) The Contractor stops work for twenty eight (28) days when no stoppage
of work is shown on the current Program of Work and the stoppage has
not been authorized by the Procuring Entity's Representative;

(b} The Procuring Entity’s Representative instructs the Contractor to delay
the progress of the Works, and the instruction is not withdrawn within
twenty eight (28) days;

(c) The Procuring Entity shall terminate this Contract if the Contractor is
declared bankrupt or insolvent as determined with finality by a court of
competent jurisdiction. In this event, termination will be without
compensation to the Contractor, provided that such termination will not
prejudice or affect any right of action or remedy which has accrued or
will accrue thereafter to the Procuring Entity and/or the Contractor. In
the case of the Contractor's insolvency, any Contractor's Equipment
which the Procuring Entity instructs in the notice is to be used until the
completion of the Works;

(d) A payment certified by the Procuring Entity's Representative is not paid
by the Procuring Entity fo the Contractor within eighty four (84) days
from the date of the Procuring Entity’s Representative's certificate;

(e) The Procuring Entity’s Representative gives Notice that failure to comrect
a particular Defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time
determined by the Procuring Entity’s Representative;

(f) The Contractor does not maintain a Security, which is required;
(g) The Contractor has delayed the completion of the Works by the number

of days for which the maximum amount of liquidated damages can be
paid, as defined in the GCC Clause 9; and
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(k) In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract acquisition
and impiementation, such as, but not limited to, the following:

(i) corrupt, fraudulent, collusive, coercive, and obstructive practices
as defined in ITB Clause 3.1(a), unless otherwise specified in
the SCC;

(i) drawing up or using forged documents;

(i) using adulterated materials, means or methods, or engaging in
production contrary to rules of science or the trade; and

(iv) any other act analogous to the foregoing.

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose the
maximum civil, administrative and/or criminal penalties available under the applicable
law on individuals and organizations deemed o be involved with corrupt, fraudulent,
or coercive practices.

18.5. When persons from either party to this Contract gives notice of a fundamental breach
to the Procuring Entity’s Representative in order to terminate the existing contract for
a cause other than those listed under GCC Clause 18.3, the Procuring Entity’'s
Representative shall decide whether the breach is fundamental or not.

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the
Site safe and secure, and leave the Site as soon as reasonably possible.

19. Procedures for Termination of Contracts

12.1. The following provisions shall govern the procedures for the termination of this
Contract:

{a) Upon receipt of a written report of acts or causes which may constitute
ground(s) for termination as aforementioned, or upon its own initiative,
the Procuring Entity shall, within a period of seven (7) calendar days,
verify the existence of such ground{s) and cause the execution of a
Verified Report, with all relevant evidence attached;

(b) Upon recommendation by the Procuring Entity, the HoPE shall
terminate this Contract only by a written notice to the Contractor
conveying the termination of this Contract. The notice shall state:

(i) that this Contract is being terminated for any of the ground(s)
afore-mentioned, and a statement of the acts that constitute the
ground(s) constituting the same;

(i) the extent of termination, whether in whole or in part;

(iti) an instruction to the Contractor to show cause as to why this
Contract should not be teminated; and

(iv) special instructions of the Procuring Entity, if any.
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The Notice to Terminate shall be accompanied by a copy of the
Verified Report;

(c) Within a period of seven (7) calendar days from receipt of the Notice of
Termination, the Contractor shall submit to the HoPE a verified position
paper stating why the contract should not be terminated. if the
Contractor fails to show cause after the lapse of the seven (7) day
period, either by inaction or by default, the HoPE shall issue an order
terminating the contract;

(d) The Procuring Entity may, at anytime before receipt of the Contractor's
verified position paper described in tem (¢) above withdraw the Notice
to Terminate if it is determined that cerlain tems or works subject of the
notice had been completed, delivered, or performed before the
Contractor’s receipt of the notice;

(e) Within a non-extendible period of ten (10) calendar days from receipt of
the verified position paper, the HoPE shall decide whether or not to
terminate this Contract. it shall serve a written notice to the Contractor
of its decision and, unless cotherwise provided in the said notice, this
Contract is deemed terminated from receipt of the Contractor of the
notice of decision. The termination shall only be based on the ground(s)
stated in the Notice to Terminate; and

(f) The HoPE may create a Contract Termination Review Committee
(CTRC) to assist him in the discharge of this function. All decisions
recommended by the CTRC shall be subject to the approval of the
HoPE.

Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of
additional administrative sanctions as the intemal rules of the agency may provide
and/or further criminal prosecution as provided by applicable laws, the procuring
entity shall impose on contractors after the termination of the contract the penatty of
suspension for one (1) year for the first offense, suspension for two (2) years for the
second offense from participating in the public bidding process, for violations
committed during the contract implementation stage, which include but not limited to
the following:

(a) Failure of the contractor, due solely to his fault or negligence, to
mobilize and start work or performance within the specified period in the
Notice to Proceed ("NTP”);

(b) Failure by the contractor to fully and faithfully comply with its contractual
obligations without valid cause, or failure by the contractor to comply
with any written lawful instruction of the procuring entity or its
representative(s) pursuant to the implementation of the contract. For
the procurement of infrastructure projects or consuftancy contracts,
lawful instructions include but are not limited fo the following:

(i) Employment of competent technical personnel, competent
engineers and/or work supervisors;

(ii) Provision of waming signs and barricades in accordance with
approved pians and specifications and contract provisions;
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(iii) Stockpiling in proper places of all materials and removal from the
project site of waste and excess matenals, including broken
pavement and excavated debris in accordance with approved
plans and specifications and contract provisions;

(iv) Deployment of committed equipment, facitities, support staff and
manpower; and

(v) Renewal of the effectivity dates of the performance security after
its expiration during the course of contract implementation.

(c) Assignment and subcontracting of the contract or any part thereof or
substitution of key personnel named in the proposal without prior written
approval by the procuring entity.

(d) Poor performance by the contractor or unsatisfactory quality and/or
progress of work arising from his fault or negligence as reflected in the
Constructor's Performance Evaluation System (“CPES”) rating sheet. in
the absence of the CPES rating sheet, the existing performance
monitoring system of the procuring entity shall be applied. Any of the
following acts by the Contractor shall be construed as poor
performance:

(i) Negative slippage of 15% and above within the critical path of
the project due entirely to the fault or negligence of the
contractor; and

(ii) Quality of materials and workmanship not complying with the
approved specifications arising from the contractor's fault or
negligence.

(e) Wiliful or deliberate abandonment or non-performance of the project or
contract by the contractor resulting to substantial breach thereof without
lawful and/or just cause.

in addition to the penalty of suspension, the perfformance security posted by
the contractor shall also be forfefied.

20. Force Majeure, Release From Performance

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” may be
used interchangeably. In this regard, a fortuitous event or force majeure shall be
interpreted to mean an event which the Contractor could not have foreseen, or which
though foreseen, was inevitable. It shall not include ordinary unfavorable weather
conditions; and any other cause the effects of which could have been avoided with
the exercise of reasonable diligence by the Contractor.

20.2. If this Contract is discontinued by an outbreak of war or by any other event entirely
outside the conirol of either the Procuring Entity or the Contractor, the Procuring
Entity’'s Representative shall certify that this Contract has been discontinued. The
Contractor shall make the Site safe and stop work as quickly as possible after
receiving this certificate and shall be paid for all works carried out before receiving it
and for any Work carried out afterwards to which a commitment was made.
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20.3. I[f the event continues for a period of eighty four (84) days, either party may then give
notice of termination, which shall take effect twenty eight (28) days after the giving of
the notice.

20.4. After termination, the Contractor shall be entitled to payment of the unpaid balance of
the value of the Works executed and of the materials and Plant reasonably delivered
to the Site, adjusted by the following:

(a) any sum to which the Contractor is entitled under GCC Clause 28;
(b) the cost of his suspension and demobilization;
(c) any sum to which the Procuring Entity is entitled.

20.5. The net balance due shall be paid or repaid within a reasonable time period from the
time of the notice of termination.

21. Resolution of Disputes

21.1. If any dispute or difference of any kind whatsoever shall arise between the parties in
connection with the implementation of the contract covered by the Act and this IRR,
the parties shall make every effort to resolve amicably such dispute or difference by
mutual consultation.

21.2. If the Contractor believes that a decision taken by the Procuring Entity's
Representative was either outside the authorty given to the Procuring Entity's
Representative by this Contract or that the decision was wrongly taken, the decision
shall be referred to the Arbiter indicated in the SCC within fourteen (14) days of the
notification of the Procuring Entity’s Representative's decision.

21.3. Any and all disputes arising from the implementation of this Contract covered by the
R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines according to
the provisions of Republic Act No. 876, otherwise known as the * Arbitration Law”
and Republic Act 9285, otherwise known as the “Alternative Dispute Resolution Act

of 2004”: Provided, however, That, disputes that are within the competence of
the Construction industry Arbitration Commission to resolve shall be referred thereto.
The process of arbitration shall be incorporated as a provision in this Contract that
will be executed pursuant to the provisions of the Act and tts IRR: Provided,
further, That, by mutual agreement, the parties may agree in writing to resort to other
alternative modes of dispute resolution.

22. Suspension of Loan, Credit, Grant, or Appropriation

in the event that the Funding Source suspends the Loan, Credit, Grant, or
Appropriation to the Procuring Entity, from which part of the payments to the
Contractor are being made:

(a) The Procuring Entity is obligated to notify the Contractor of such suspension
within seven (7) days of having received the suspension notice.

(b) If the Contractor has not received sums due it for work already done within forty
five (45) days from the time the Contractor's claim for payment has been
certified by the Procuring Entitys Representative, the Contractor may
immediately issue a suspension of work notice in accordance with GCC Clause
45.2.
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23. Procuring Entity’s Representative’s Decisions

23.1. Except where otherwise specifically stated, the Procuring Entity's Representative will
decide contractual matters between the Procuring Entity and the Contractor in the
role representing the Procuring Entity.

232 The Procuring Entity's Representafive may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the Contractor,
and may cancel any delegation after notifying the Contractor.

24. Approval of Drawings and Temporary Works by the Procuring Entity’s
Representative

24.1. Al Drawings prepared by the Contractor for the execution of the Temporary Works,
are subject to prior approval by the Procuring Entity's Representative before its use.

24.2. The Contractor shall be responsible for design of Tempaorary Works.

24.3. The Procuring Entity's Representative’s approval shall not alter the Contractor's
responsibility for design of the Temporary Works.

24.4. The Contractor shall obtain approval of third parties to the design of the Temporary
Works, when required by the Procuring Entity.

25. Acceleration and Delays Ordered by the Procuring Entity’s Representative

25.1. When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity’s Representative will obtain priced proposals
for achieving the necessary acceleration from the Contractor. If the Procuring Entity
accepts these proposals, the Intended Completion Date will be adjusted accordingly
and confirned by both the Procuring Entity and the Contractor.

252. If the Contractor's Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

26. Extension of the Intended Completion Date

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date if a
Variation is issued which makes it impossible for the Intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining work,
which would cause the Contractor to incur additional costs. No payment shall be
made for any event which may warrant the extension of the Intended Completion
Date.

26.2. The Procuring Entity’s Representative shall decide whether and by how much to
extend the Intended Completion Date within twenty one (21) days of the Contractor
asking the Procuring Entity’s Representative for a decision thereto after fully
submitting all supporting information. If the Contractor has failed to give eary
waming of a delay or has failed to cooperate in dealing with a delay, the delay by this
failure shall not be considered in assessing the new Intended Compietion Date.

27. Right to Vary
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27.1. The Procuring Entity’s Representative with the prior approval of the Procuring Entity
may instruct Variations, up to a maximum cumuiative amount of ten percent (10%) of
the original contract cost.

27.2. Variations shall be valued as follows:
(a) Atalump sum price agreed between the parties;
(b) where appropriate, at rates in this Contract;

(c) in the absence of appropriate rates, the rates in this Contract shall be
used as the basis for valuation; or failing which

(d) at appropriate new rates, equa) to or lower than cumrent industry rates
and to be agreed upon by both parties and approved by the HoPE.

28. Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13,
the Contractor shall be entitled to the amount of such cost. If as a result of any of the
said events, it is necessary to change the Works, this shall be dealt with as a
Variation.

29. Dayworks

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the
SCC, the Dayworks rates in the Contractor's bid shall be used for small additional
amounts of work only when the Procuring Entity’s Representative has given written
instructions in advance for additional work to be paid for in that way.

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms
approved by the Procuring Entity’s Representative. Each completed form shall be
verified and signed by the Procuring Entity’s Representative within two days of the
work being done,

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks
forms.

30. Early Waming

30.1. The Contractor shall wamn the Procuring Entity's Representative at the earfiest
opportunity of specific likely future events or circumstances that may adversely affect
the quality of the work, increase the Contract Price, or delay the execution of the
Works. The Procuring Entity’s Representative may require the Contractor to provide
an estimate of the expected effect of the future event or circumstance on the
Contract Price and Completion Date. The estimate shall be provided by the
Contractor as soon as reasonably possible.

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in making
and considering proposals for how the effect of such an event or circumstance can
be avoided or reduced by anyone involved in the work and in camying out any
resuiting instruction of the Procuring Entity’s Representative.

31. Program of Work
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31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring
Entity's Representative for approval a Program of Work showing the general
methods, arrangements, order, and timing for all the activities in the Works.

31.2. An update of the Program of Work shall show the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the remaining work,
including any changes to the sequence of the activities.

31.3. The Contractor shal! submit to the Procuring Entity's Representative for approval an
updated Program of Work at intervals no longer than the period stated in the SCC. if
the Contractor does not submit an updated Program of Work within this period, the
Procuring Entity’s Representative may withhold the amount stated in the SCC from
the next payment certificate and continue to withhold this amount until the next
payment after the date on which the overdue Program of Work has been submitted,

314. The Procuring Entity's Representative’s approval of the Program of Work shall not
alter the Contractor's obligations. The Contractor may revise the Program of Work
and submit it to the Procuring Entity’s Representative again at any time. A revised
Program of Work shall show the effect of any approved Varations.

31.5. When the Program of Work is updated, the Contractor shall provide the Procuring
Entity’s Representative with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as necessary
using the Contract exchange rates.

31.6. All Variations shall be included in updated Program of Work produced by the
Contractor.

32. Management Conferences

32.1. Either the Procuring Entity's Representative or the Contractor may require the other
to attend a Management Conference. The Management Conference shall review the
pians for remaining work and deal with matters raised in accordance with the eary
waming procedure.

32.2. The Procuring Entity’'s Representative shall record the business of Management
Conferences and provide copies of the record to those attending the Conference and
to the Procuring Entity. The responsibility of the parties for actions to be taken shall
be decided by the Procuring Entity’s Representative either at the Management
Conference or after the Management Conference and stated in writing to all who
attended the Conference.

33. Bill of Quantities

33.1. The Bill of Quantities shall contain items of work for the construction, installation,
testing, and commissioning of work to be done by the Contractor.

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid
for the quantity of the work done at the rate in the Bill of Quantities for each item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of Quantities
for the particular item and is hot more than twenty five percent (25%) of the original
quantity, provided the aggregate changes for all items do not exceed ten percent
(10%) of the Contract price, the Procuring Entity’'s Representative shall make the
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necessary adjustments to allow for the changes subject to applicable laws, rules, and
regulations.

334. If requested by the Procuring Entity’s Representative, the Contractor shall provide
the Procuring Entity's Representative with a detailed cost breakdown of any rate in
the Bill of Quantities.

34. Instructions, Inspections and Audits

34.1. The Procuring Entity’s personnel shall at all reasonable times during construction of
the Work be entitied to examine, inspect, measure and test the materals and
workmanship, and to check the progress of the construction.

34.2. ff the Procuring Entity’s Representative instructs the Contractor to carry out a test not
specified in the Specification to check whether any work has a defect and the test
shows that it does, the Contractor shall pay for the test and any samples. if there is
no defect, the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the
Contractor's accounts and records relating to the performance of the Contractor and
to have them audited by auditors appointed by the Funding Source, if so required by
the Funding Source.

35. Identifying Defects

The Procuring Entity's Representative shall check the Contractor's work and notify
the Contractor of any defects that are found. Such checking shall not affect the
Contractor’s responsibiliies. The Procuring Entity’'s Representative may instruct the
Contractor to search uncover defects and test any work that the Procuring Entity’s
Representative considers below standards and defective.

36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between
the Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor's cost if the loss or damage arises from the Contractor’s
acts or omissions.

37. Correction of Defects

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any
defects before the end of the Defects Liability Period, which is One (1) year from
project completion up to final acceptance by the Procuring Entity’s Representative.

37.2. Every time notice of a defect is given, the Contractor shall correct the notified defect
within the length of tme specified in the Procuring Entity's Representative’s notice.

37.3. The Contractor shall correct the defects which he notices himself before the end of
the Defects Liability Period.

37.4. The Procuring Entity shall certify that all defects have been comected. if the
Procuring Entity considers that correction of a defect is not essential, he can request
the Contractor to submit a quotation for the comesponding reduction in the Contract
Price. If the Procuring Entity accepts the quotation, the corresponding change in the
SCC is a Variation.
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38. Uncorrected Defects

38.1.

38.2.

The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his
intention to use a third party to correct a Defect. if the Contractor does not correct the
Defect himself within the period, the Procuring Entity may have the Defect comected
by the third party. The cost of the correction will be deducted from the Contract Price.

The use of a third party to correct defects that are uncorrected by the Contractor will
in no way relieve the Contractor of its kabilities and warranties under the Contract.

39. Advance Payment

39.1.

39.2.

39.3.

394,

39.5.

The Procuring Entity shall, upon a written request of the contractor which shail be
submitted as a contract document, make an advance payment to the contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum or, at the most two, instaliments according to a schedule specified in the
SCC.

The advance payment shall be made only upon the submission to and acceptance by
the Procuring Entity of an imevocable standby letter of credit of equivalent value from
a commercial bank, a bank guarantee or a surety bond calflable upon demand, issued
by a surety or insurance company duly licensed by the Insurance Commission and
confirmed by the Procuring Entity.

The advance payment shall be repaid by the Contractor by an amount equal to the
percentage of the total contract price used for the advance payment.

The contractor may reduce his standby letter of credit or guarantee instrument by the
amounts refunded by the Monthly Certificates in the advance payment.

The Procuring Entity will provide an Advance Payment on the Contract Price as
stipulated in the Conditions of Contract, subject to the maximum amount stated in
SCC Clause 39.1.

40. Progress Payments

40.1.

40.2.

The Contractor may submit a request for payment for Work accomplished. Such
request for payment shall be verfied and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place shall
not be included for payment.

The Procuring Entity shall deduct the following from the certified gross amounts to be
paid to the contractor as progress payment:

{a) Cumulative value of the work previously certified and paid for.
(b) Portion of the advance payment to be recouped for the month.
(c) Retention money in accordance with the condition of contract.

(d) Amount to cover third party liabilities.
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{¢) Amount fo cover uncorrected discovered defects in the works.

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the amounts
certified by the Procuring Entity’s Representative within twenty eight (28) days from
the date each certificate was issued. No payment of interest for delayed payments
and adjustments shall be made by the Procuring Entity.

40.4. The first progress payment may be paid by the Procuring Entity to the Contractor
provided that at least twenty percent (20%) of the work has been accomplished as
certified by the Procuring Entity’s Representative, unless provided in the SCC.

40.5. ttems of the Works for which a price of “0" (zero) has been entered will not be paid
for by the Procuring Entity and shall be deemed covered by other rates and prices in

the Contract.
41. Payment Certificates

41.1. The Contractor shall submit to the Procuring Entity’'s Representative monthly
statements of the estimated value of the work executed less the cumulative amount
certified previously, except when a different payment scheme is adopted under GCC
Clause 40.4, in which case, the statement may only be submiited in accordance with
the schedule prescribed by the procuring entity.

41.2. The Procuring Enfity's Representative shall check the Contractor's monthly
statement and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:
{8} be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of Quantities
completed; and

{¢) include the valuations of approved variations.

41.4. The Procuring Entity’'s Representative may exclude any item certified in a previous
certificate or reduce the proportion of any item previously certified in any certificate in
the light of later information.

42. Retention

42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount
equal to a percentage thereof using the rate as specified in GCC Sub-Clause 42.2.

42.2. Progress payments are subject to retention of ten percent (10%), referred to as the
“retention money." Such retention shall be based on the total amount due to the
Contractor prior to any deduction and shall be retained from every progress payment
until fifty percent (50%j of the value of Works, as determined by the Procuring Entity,
are completed. If, after fifty percent (50%) completion, the Work is satisfactorily done
and on schedule, no additional retention shall be made; otherwise, the ten percent
(10%) retention shall again be imposed using the rate specified therefor.

42.3. The total “retention money™ shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention money
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for each progress billing with irrevocable standby letters of credit from a commerciai
bank, bank guarantees or surety bonds callable on demand, of amounts equivalent to
the retention money substituted for and acceptable to the Procuring Entity, provided
that the project is on schedule and is satisfactorily undertaken. Otherwise, the ten
{10%) percent retention shall be made. Said irrevocable standby letters of credit,
bank guarantees and/or surety bonds, to be posted in favor of the Govermment shall
be valid for a duration to be determined by the concerned implementing office/agency
or Procuring Entity and will answer for the purpose for which the ten (10%) percent
retention is intended, ie., to cover uncomrected discovered defects and third party
liabilities.

424. On completion of the whole Works, the Contractor may substitute retention money
with an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.

43. Variation Orders

43.1. Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items that are
not included in the original contract or reclassification of work items that are either
due to change of plans, design or alignment to suit actual field conditions resulting in
disparity between the preconstruction plans used for purposes of bidding and the “as
staked plans” or construction drawings prepared after a joint survey by the Contractor
and the Procuring Entity after awanrd of the contract, provided that the cumulative
amount of the Variation Order does not exceed ten percent (10%) of the originat
project cost. The addition/deletion of Works should be within the general scope of the
project as bid and awarded. The scope of works shall not be reduced so as to
accommodate a positive Variation Order. A Variation Order may either be in the form
of a Change Order or Extra Work Order.

432. A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the introduction
of new work necessary for the completion, improvement or protection of the project
which were not included as items of Work in the original contract, such as, where
there are subsurface or latent physical conditions at the site differing materially from
those indicated in the contract, or where there are duly unknown physical conditions
at the site of an unusual nature differing materially from those ordinarily encountered
and generally recognized as inherent in the Work or character provided for in the
contract.

43.4. Any cumulative Varation Qrder beyond ten percent (10%) shall be subject of another
contract to be bid out if the works are separable from the original contract. In
exceptional cases where it is urgently necessary to complete the original scope of
work, the HoPE may authorize a positive Variation Order go beyond ten percent
{10%) but not more than twenty percent {20%) of the original contract price, subject
to the guidelines to be determined by the GPPB: Provided, however, That
appropriate sanctions shall be imposed on the designer, consultant or official
responsible for the original detailed engineering design which failed to consider the
Variation Order beyond ten percent (10%).

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) calendar
days after such work has been commenced or after the circumstances leading to
such condition(s) leading to the extra cost, and within twenty-eight (28) calendar days
deliver a written communication giving full and detailed particulars of any extra cost in
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order that it may be investigated at that time. Failure to provide either of such notices
in the time stipulated shall constitute a waiver by the contractor for any claim. The
preparation and submission of Variation Orders are as follows:

{a) If the Procuring Entity’s representative/Project Engineer believes that a
Change Order or Extra Work Order should be issued, he shall prepare
the proposed Order accompanied with the notices submitted by the
Contractor, the plans therefore, his computations as to the quantities of
the additional works involved per item indicating the specific stations
where such works are needed, the date of his inspections and
investigations thereon, and the log book thereof, and a detailed estimate
of the unit cost of such items of work, together with his justifications for
the need of such Change Order or Extra Work Order, and shall submit
the same to the HoPE for approval.

(b) The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately instruct
the appropriate technical staff or office of the Procuring Entity to conduct
an on-the-spot investigation to verify the need for the Work to be
prosecuted and to review the proposed plan, and prices of the work
involved.

{c) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together with the
supporting documents, to the Head of Procuring Entity or his duly
authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Exdra Work Order after being satisfied that
the same is justified, necessary, and in order,

(¢) The timeframe for the processing of Variation QOrders from the
preparation up to the approval by the Procuring Entity concemed shall
not exceed thirty (30) calendar days.

44. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final
tumover of the project. Said punch-list will contain, among others, the remaining
Works, Work deficiencies for necessary corrections, and the specific duration/ftime to
fully complete the project considering the approved remaining contract time. This,
however, shall not prectude the claim of the Procuring Entity for liquidated damages.

45. Suspension of Work

45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly by
written order for such period as may be deemed necessary, due to force majeure or
any fortuitous events or for failure on the part of the Contractor to correct bad
conditions which are unsafe for workers or for the general public, to carry out valid
orders given by the Procuring Entity or to perform any provisions of the contract, or
due to adjustment of plans to suit field conditions as found necessary during
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construction. The Contractor shall immediately comply with such order to suspend
the work wholly or partly.

45.2. The Contractor or its duly authorized representative shall have the right to suspend
work operation on any or all projects/activities along the critical path of activities after
fifteen {15) calendar days from date of receipt of written notice from the Contractor to
the district engineer/regional director/consultant or equivalent official, as the case
may be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

(b) Requisite construction plans which must be owner-fumished are not
issued to the contractor precluding any work called for by such plans.

(c) Peace and order conditions make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing by
the Philippine National Police {PNP) station which has responsibility
over the affected area and confirmed by the Department of Interior and
Local Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver government-
fumished materials and equipment as stipulated in the contract.

(¢) Delay in the payment of Contractor's claim for progress hilling beyond
forty-five (45) calendar days from the time the Contractor's claim has
been certified to by the procuring entity’s authorized representative that
the documents are complete unless there are justifiable reasons thereof
which shall be communicated in writing to the Contractor.

45.3. Incase of total suspension, or suspension of activities along the critical path, which is
not due to any fault of the Contractor, the elapsed time between the effectivity of the
order suspending operation and the order {0 resume work shall be allowed the
Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1. [f the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the
value of the work done and Materials ordered less advance payments received up to
the date of the issue of the certificate and less the percentage to apply to the value of
the work not completed, as indicated in the SCC. Additional Liquidated Damages
shall not apply. if the total amount due to the Procuring Entity exceeds any payment
due to the Contractor, the difference shall be a debt payable to the Procuring Entity.

48.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a
fundamental breach of Contract by the Procuring Entity, the Procuring Entity's
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor's personnel employed solefy on the Works, and the Contractor's costs of
protecting and securing the Works, and less advance payments received up to the
date of the certificate.
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46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

46.4. I the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1. Should the amount of additional work of any kind or other special circumstances of
any kind whatsoever occur such as to fairly entitle the contractor to an extension of
contract time, the Procuring Entity shall determine the amount of such extension;
provided that the Procuring Entity is not bound to take into account any claim for an
extension of time unless the Contractor has, prior to the expiration of the contract
time and within thirty (30) calendar days after such work has been commenced or
after the circumstances leading to such claim have arisen, delivered to the Procuring
Entity notices in order that it could have investigated them at that time. Failure to
provide such notice shall constitute a waiver by the Contractor of any claim. Upon
receipt of full and detailed particulars, the Procuring Entity shall examine the facts
and extent of the delay and shall extend the contract time completing the contract
work when, in the Procuring Entity’s opinion, the findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of
Contractor to provide the required equipment, supplies or materials.

47.3. Extension of contract time may be granted only when the affected activities fall within
the critical path of the PERT/CPM network.

47 4. No extension of contract time shall be granted when the reason given to support the
request for extension was already considered in the determination of the original
contract time during the conduct of detailed engineering and in the preparation of the
contract documents as agreed upon by the parties before contract perfection.

47.5. Extension of contract time shall be granted for rainy/funworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual
conditions obtained at the site, in excess of the number of rainy/unworkable days
pre-determined by the Procuring Entity in relation to the originat contract time during
the conduct of detailed engineering and in the preparation of the contract documents
as agreed upon by the parties before contract perfection, and/or for equivalent period
of delay due to major calamities such as exceptionally destructive typhoons, floods
and earthquakes, and epidemics, and for causes such as non-delivery on time of
materials, working drawings, or written information to be furnished by the Procuring
Entity, non-acquisition of permit to enter private properties or non-execution of deed
of sale or donation within the right-of-way resulting in complete paralyzation of
construction activities, and other meritorious causes as determined by the
Procuring Entity’'s Representative and approved by the HoPE. Shortage of
construction materials, general labor strikes, and peace and order problems that
disrupt construction operations through no fault of the Contractor may be considered
as additional grounds for extension of contract time provided they are publicly felt
and certified by appropriate government agencies such as DTI, DOLE, DILG, and
DND, among others. The written consent of bondsmen must be attached to any
request of the Contractor for extension of contract time and submitted to the
Procuring Entity for consideration and the validity of the Performance Security shall
be correspondingly extended.
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48. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost
of the awarded contract is affected by any applicable new laws, ordinances,
regulations, or other acts of the GoP, promulgated after the date of bid opening, a
contract price adjustment shali be made or appropriate relief shall be applied on a no
loss-no gain basis.

49. Completion

The Contractor shall request the Procuring Entity's Representative to issue a
certificate of Completion of the Works, and the Procuring Entity’s Representative will
do so upon deciding that the work is completed.

50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days
from the date the Procuring Eniity’'s Representative issues a cerlificate of
Completion.

51. Operating and Maintenance Manuals

51.1. [If "as built" Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the SCC.

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in
the SCC, or they do not receive the Procuring Entity’s Representative’s approval, the
Procuring Entity's Representative shall withhold the amount stated in the SCC from
payments due to the Contractor.
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SCC-1

Special Conditions of Contract

GCC Clause

117 The Intended Completion Date is 300 calendar days from
commencement of work, inclusive of the estimated twenty (20)
calendar days considered unfavorable to the prosecution of the works
at site.

1.22 The Works consists of:

A. BACK-UP AREA AND CAUSEWAY
1. Demolition and disposal of existing concrete pavement (1,016

sq.m.)
Subgrade preparation and scrapping of existing fill materials
{203 sq.m.)
Demolition and disposal of portion of existing rc curb (46 L.m.)
Supply and placing of 3,500 psi concrete (329 cu.m.)
Supply and installation of steel reinforcement (14,140 kg.)
Supply and placing of 1,000 kg/pc rocks (4,052 cu.m.)
Supply and placing of 50 to 100 kg/pc rocks (4,005 cu.m.)
Supply and placing of geotextile fabric filter (1,682 sq.m.
Supply and placing of filt materials (1,816 cu.m.)
0. Supply and placing of aggregate base course (269 cu.m.)
1. Construction of Porland Cement Concrete Pavement (1,411

sq.m.)
. Supply and installation of mooring cleats (54 sets)
. Supply and installation of mooring bollards (2 sets)

SgPeNOOAEG N
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B. RORO RAMP

Supply and driving of PSC square piles (432 L.m.)

Supply and placing of 3,500 psi concrete (77 cu.m.)
Supply and installation of steel reinforcement (19,649 kg.)
Supply and installation of rubber dock fenders (4 sets)

LN

1.23 The Procuring Entity’s Representative is:

MARK JON S. PALOMAR

Chairperson Head Office Bids and Awards Commitiee
for Engineering Project
3™ Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24 The Site is kocated at Capiz and is defined in drawing Nos.

1.28 The Start Date is the time of receipt by the successful bidder of all
notices called for the term of the contract.

Basias Port Development Project
Port of Sasiac, visan, Capiz
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1.3 Refer to the Bidder's Responsibilities’ under 6.1 of ITB - 5 and GCC -
3.
2.2 None.
51 The Procuring Entity shall give possession of all parts of the Site to
the Contractor upon commencement of the project.
6.5 The Contractor shall employ the foliowing Key Personnel:
a. Project Manager
b. Project Engineer
¢. Materials Engineer
d. Construction Safety and Health Officer
e. Foreman
f. Others
7.4 (c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10 None
12.3 No further instructions.
125 a) Permanent Structures: Fifteen (15) years
Buildings of types 4 and 5 as classified under the National Building
Code of the Philippines and other structures made of steel, iron, or
concrete which comply with relevant structural codes (e.g., DPWH
Standard Specifications) such as, but not limited to steel/concrete
bridges, flyovers, aircraft movement areas, ports, dams, tunneis,
filtration and treatment plants, sewerage systems, power plants,
transmission and communication towers, railway system, and other
similar permanent structures
13.0 If Contractor is a Joint Venture, "All partners to the joint ventures shall
be jointly and severally liable to the Procuring Entity™.
18.3(h)(i) No further instructions.
21.2 The Arbiter is: (To be appointed)
29.1 No dayworks are applicable to the contract.
31.1 The Contractor shall submit the Program of Work to the Procuring
Entity’'s Representative within days of delivery of the Notice of
Award.
31.3 The period between Program of Work updates is days.

The amount to be withheld for late submission of an updated Program
of Work is .

Basiao Port

Project
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34.3 The Funding Source is the Corporate Budget of the Authority for CY
2019,
39.1 The provision on advance payments or mobilization fees in the terms

and conditions of all contracts/ purchase orders/ job orders for goods,
services and infrastructure projects that will be signed or executed shall

henceforth be excluded.
39.5 Referto 39.1
401 No further instructions.
40.4 No further instructions.
51.1 The date by which operating and maintenance manuals are required is

The date by which “as built” drawings are required is

51.2 The amount to be withheld for failing to produce “as built™ drawings
and/or operating and maintenance manuals by the date required is

Baaiso Port Development Project
Port of Basiao, Maan, Capiz
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Technical Specifications (Bullding Works)
{Demoliion and Removal YWarks}

ITEM 01 : DEMOLITION AND REMOVAL WORKS

DESCRIPTION

The work includes the furnishing of all labor, materials and equipment required to camy out the
demolition and removal of old structures, port accessories and obstructions including demolition of
miscellaneous concrete curbs etc., as required for the execution of the Contract.

The Contractor shall submit the proposed methodology or procedure of demolition work with
detailed drawings and calculations if necessary, to the Engineer for approval, before the execution
of the Works.

The Contractor shall keep all pavements and landing areas to and from the site of the disposal area
clean and free of mud, dirt and debris during and after the execution of disposal. Disposal of debris
and materials shall be as directed by the Engineer.

GENERAL PROVISIONS

1. The Contractor shall be deemed to have satisfied himself of the site conditions, and to have
included in his unit prices provision for all risks that may arise during or in connection with
the work.

2. The demclition shall be carried out by approved methods and equipment such as concrete
breakers, gas-cutters, hydraulic jacks, compressed air disintegrators, etc., however, no
blasting shall be used unless approved in writing by the Engineer and after obtaining the
written permission of the concemned authorities.

3. The Contractor shall provide suitable equipment, skilled labor and appropriate temporary
works such as scaffoldings to ensure safety in his demolition works as well as in the
adjacent area.

4 Contractor shall demolish all the structural members above the level on which the
subsequent and permanent works under this Contract will begin. To this end, the temporary
construction works such as excavation shall be conducted by the Contractor.

5. Materials coming from the demolition works, except general earth, shall remain the property
of the Procuring Entity, the designated part of which shall be stored by the Contractor at
places spectfied by the Engineer/ Accepting authornity. Receiving copy of Tum-Over Report
shall be provided.

6. In case of demolition of wharf deck and platfcrm, the contractor shall ensure that no debris
will be remained/deposited at seabed.

INTERFERENCE WITH PORT OPERATIONS

During the execution of the work, the Contractor shall not interfere with the shipping, navigation and
other traffic in the port. -

The Contractor shall make arrangements with the operations people on the schedule of demolition
and related works to keep port operation activities undisturbed at all times.

Prior to commencement of the demolition works, the Contractor shall inform/announce to port users
the schedule of disconnection of utilities.

Basiao Port Davelopment Project
Port of Basiao, visan, Capiz
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Technical Specifications (Building Works)
{Demolition and Removal Works)

STORAGE AND DUMPING

Pricr to the commencement of the demolition work, the Engineer shall submit to the Contractor a list
in which all the materials to be salvaged and overhauled, as property of PPA, and the description of
the location of their storage. Materials embedded in concrete units shall not be salvaged.

The Contractor shall separate materials to be salvaged from debris. Salvaged materials shall be
loaded, transported and unloaded by the Contractor at the specified locations.,

The Contractor may dump debris or extracted rocks on land areas but out of the site, which areas
shall be procured and prepared at his own expense. In this case, safety measures shall be
undertaken in the transporting, unloading, covering and others as requested by the Engineer.

The approximate distance of the disposal site from the project site is about five (5) kms., as
designated by the PMO thru the implementing office.

EXECUTION

1. Prior to the commencement of demolition works, the alignments of the new construction
works to existing structure shall be checked.

2. The width and alignment of portion of existing structure to be demolished shali be marked by
paint,

3. With these lines as guides, concrete shall be broken and reinforcing bars cut, such that
panels or portions of the structure can be lifted out for disposal elsewhere outside of the
operational work area.

4. Rocks removed from existing slope protection shall be stored for re-use in new construction.

5. Demolish pavements, curbs, fences, utilities, services, navigation aids and the likes as
determined in the field for each project and as shown on the drawings or as directed by the
Engineer.

6. Materials coming from the demolition works shall be properly disposed by the Contractor.

SAFETY

During the course of survey and clearing, any obstacles which are recognized and seemed to be
explosive or hazardous to workers shall be removed from the site by the proper Authority.

At the end of each day’s work, the Contractor shall keep the workplace in safe condition and clean
so that no part is in danger of falling or creating hazard to personnel or equipment.

Foit of Basiao, lvigan, Capiz



Tachnical Specifications.
{Excavabion YWorks)

TEM 02 : EXCAVATION WORKS
SCOPE OF WORK

General Provisions
1. The area shall be excavated at the required depth as indicated on the Drawing/s.

2. The work includes fumishing of afl labor, materials, plants and equipment required fo
completeffinish the excavation works.

Work Schedules

1. After examinations of ail relevant data, coordination needs, work constrains, equipment to be
used and other matters, a PERT/CPM diagram showing the detailed schedule/duration and
sequences for the execution of excavation work shall be submitted to the Engineer for
approval within 15 days before the proposed commencement of the Works.

2, Before the commencement of excavation works, the Contractor together with the Authority’s
Representatives and Surveyors shall conduct a pre-joint hydrographic and topographic
survey which will form basis of actual quantty of excavated materials to be

removed/excavated.

3. Prior to excavation works, the Contractor shall establish visible markers to clearly define the
limits of the excavation.

EQUIPMENTALAYOUT OF WORK

Plant

1. The Contractor shall keep on the job sufficient equipment/plant to meet the requirement of
the project.

2. The equipment/plant shall be in satisfactorily operating conditions and capable of efficiently
performing the excavation works with safety as set forth herein and shall be subject to
inspection by the Engineer at all times.

Physical Data/Layout of Work
1. The Authority does not guarantee to keep the project excavation area free from obstructions.

2. The Contractor shall conduct the work in such manner not fo disrupt the port operational
activities at all times.

3. The Contractor shall layout his work from the government established ranges and gauges
which shall be pointed out to him prior to commencement of the excavation work but shall be
responsible for all measurements in connection therewith.

4. The Contractor shall furish, at his own expense, survey equipment, range markers, poles,
buoys, etc., and labor as may be required in laying out any part of the excavation work.

5. The Contractor shall be responsible for the installation, maintenance and preservation of all
gauges, ranges, platforms, excavation limit markers. Upon completion of the work, the
Contractor shall promptly remove all ranges, markers, and other marker placed by him that
may be detrimental to port operation.

Basimo Port Project
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EXECUTION
EXCAVATION WORKS
Description

1. This item shall consist for the removal of existing seabedffill in conformity with the
dimensions shown in hydrographic and topographic survey plan or as established by the
Engineer.

2. The excavated suitable materials shall be used if proven to pass the requirements as
backfilling materials.

3. The excavated good materials shall be stockpiled within the project site to be designated by
the Engineer. The good maternials shall be used for backfilling as directed by the Engineer.

Progress of Work

1. Upon mobilizing sufficient labors, materials, plants and equipment, the Contractor shall
works at such hours as may be necessary, subject to existing laws. to ensure the
prosecution of work in accordance with the approved schedule (PERT/CPM). If the
Contractor falls behind the approved excavation schedule, the Engineer may require the
Contractor to increase the number of shifts and/or equipment without extra cost to the
Authority.

2 Failure of the Contractor to comply with the requirements shall be reasonable grounds to
assume that the Contractor is not performing the excavation work with such diligence as will
insure completion within the specified time, in which case, the Engineer may be compelfled
to take steps to protect the interest of the PPA.

3. When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concern must be secured and notice of his intention to do
s0 shall be submitted to the Engineer within the reasonable time in advance thereof.

4. The Contractor shall submit daily excavation reports in duplicate within two (2) days after the
end of the day covered by the report duly signed by the Contractor or his duly authorized
representative and the Engineer. The report shall be made in forms and fo be provided by
the Authority.

5. The Contractor shall take necessary measures to protect the life and health of his men in
accordance with the existing laws and regulations of the Government. The Contractor shall
provide safety devices to Engineer and personnel while on board the equipment/plant in
performance of their official duties.

6. The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his excavation work. No liability whatsoever attaches to the
Authority, if as a result of the operations or installation, an accident happens in the project
area. The Contractor shall hold the Authority free and harmless against any or all claims of
persons involve in such accidents.

EXCAVATED MATERIALS

1. Disposal of excavated unsuitable materials from seabed shall be transported and deposited
at 10.00 kms. (minimum) away from the area to be excavated.

Basing Porl Liwweioprosnt Promct
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{Excavation Works)

2. Stockpiling and usage of excavated materials from existing backfill shall be approved by the
Engineer in coordination with the Agency.

Displace Materials

1. Should the Contractor, during the progress of the excavation works, kose, dump, throw
overboard, sink, misplace any materials, plant, machinery or appliance which may be
dangerous to or obstruct navigation and/or port operations activities, the Contractor shall
immediately give notice with description and location of such obstruction to the Authority and
when required, shall mark the obstruction until such time the same is removed.

2. Should the Contractor refuse, neglect or delay compliance with the above requirements,
such cbstructions shall be removed by the Authority and the cost of its removal shall be
deducted from any money due or to become due to the Contractor or proceeded against his
performance bond.

3. Any excavated materials that is deposited other than the designated area will not be paid
and the Contractor shall be required to remove such misplaced materials and deposit it to
where directed at his expense.

INSPECTION

1. No PPA Project Engineer or Authority’s Representative is authorized io change any
provisions of the excavation specifications without written authorization of the Authority.

2. Nor shali the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

PAY LIMITS

It is to be clearly understood that no payments will be made for excavation beyond the excavation
limits. The Contractor shall bear all the cost of over excavation beyond the project depth and in
addition, of any remedial measures ordered by the Authority or its representative to be taken in
areas over excavation is not permitted.

SOUNDINGS

1. The Contractor, in the presence or joint with the Authority's Representative and during the
progress of the excavation works, shall perform continuous checking of the depth thru
soundings.

2, For the purpose of work progress payments; the Contractor, jointly with the Authority’s
Representative and/or Surveyors, shall conduct soundings on areas subjected to excavation
activities during the menth or the preceding period for which payment is being claimed.

3. The Contractor will be responsible for all costs involved in the above mentioned such as
costs for the survey equipment, measurement, markings, maternals and other cost related
thereto.

Basiac Port Cevelopment Promct
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(Reinforced Concrets)

ITEM 03 : REINFORCED CONCRETE

SCOPE OF WORK

Alt works falling under this Section shall include reinforced concrete for all kinds and parts of any

reinforced concrete structure.

GENERAL PROVISIONS

1. Full cooperation shall be given to the other trades to install embedded items. Suitable
templates or instructions will be provided for setting, items shall have been inspected, and
tests for concrete or other materials or for mechanical operations shall have been
completed and approved.

2. The following publications of the issues listed below, but referred to thereafter by basic
designation only, form as an integral part of this Specification to the extent indicated by the

reference thereto:

a. American Concrete institute (AC!) Standards:

ACI 117

ACI121R
ACI201.2R
ACI211.1

ACI214R

ACI 301
ACI304.2R
ACI 304R
ACI 305R
ACI 306.1
ACI 308R
ACI 308R
ACI3114R
ACI318M

ACI 347

Standard Specifications for Tolerances for Concrete Construction
and Materials

Quality Management System for Concrete Construction
Guide to Durable Concrete

Standard Practice for Selecting Proportions for Normal, Heavyweight,
and Mass Concrete

Recommended Practice for Evaluation of Strength Test Results of
Concrete

Specifications for Structural Concrete

Placing Concrete by Pumping Methods

Guide for Measuring, Mixing, Transporting, and Placing Concrete
Hot Weather Concreting

Standard Specification for Cold Weather Concreting

Guide to Curing Concrete

Guide for Consolidation of Concrete

Guide for Concrete Inspection

Metric Building Code Requirements for Structural Concrete and
Commentary

Guide to Formwork for Concrete

Rasio Port Development Project
Fort of Basino, lvisan, Capiz
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Technical Specificats
{Reinforced Concrete)

Field Reference Manual: Standard Specifications for Structural
Concrete with Selected ACI| and ASTM References

ACI| Manuatl of Concrete Inspection

American Society for Testing and Materials (ASTM) Publications:

ASTM C 150
ASTMC 114
ASTMC 185
ASTMC 115

ASTM C 204

ASTM C 151
ASTM C 109

ASTM C 266

ASTM C 191

ASTMC 33
ASTM C 136

ASTM C 117

ASTMC 29

ASTM C 128

ASTM C 87

ASTMC 88

ASTM C 142

ASTM C 97

Standard Specification for Portland Cement
Standard Method for Chemical Analysis of Hydraulic Cement
Standard Method for Air Content of Hydraulic Cement

Standard Test Method for Fineness of Portland Cement by the
Turbidimeter

Standard Test Method for Fineness of Hydraulic Cement by Air-
Pemeability Apparatus

Standard Test Method for Autoclave Expansion of Portland Cement

Standard Test Method for Compressive Strength of Hydraulic Cement
Mortars

Standard Test Method for Time of Sefting of Hydraulic-Cement Paste
Gilmore Needies

Standard Test Method of Time Setfting of Hydraulic Cement by Vicat
Needle

Standard Specification for Concrete Aggregates

Standard Test Method for Sieve Analysis of Fine and Coarse
Aggregates

Standard Test Method for Materials Finer than 75 micron (No. 200)
Sieve in Mineral Aggregates by Washing

Standard Test Method for Bulk Density (Unit Weight”) and Voids in
Aggregate

Standard Test Method for Density, Relative Density (Specific Gravity),
and Absorption of Fine Aggregates

Standard Test Method for Effect of Organic Impurities in Fine Aggregate
on Strength of Mortar

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Standard Test Method for Clay Lumps and Friable Particles in
Aggregates

Standard Test Method for Absorption and Bulk Specific Gravity of
Dimension Stone

Basisa Porl Development
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ASTM C 127
ASTM C 535

ASTMC 88

ASTM C 131

ASTM C 94

ASTM D 512
ASTM D 516
ASTM A 615

ASTMA 370

ASTMA 510

ASTMAG

ASTM C 31

ASTM C 39

ASTMC 172
ASTM C 192

ASTM C 293

ASTMC 78

ASTM C 42

ASTMC 174

ASTM C 143
ASTM C 494

8
Technicsl Speciicats
{Reinforcad Concrete]

Test Method for Specific Gravity and Absorption of Coarse Aggregate

Standard Test Method for Resistance to Degradation of Large-Size
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Test Method for Resistance to Degradation of Small-size Coarse
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Specification for Ready-Mixed Concrete
Chiloride lon in Water
Sulfate lon in Water

Standard Spedification for Defomed and Plain Carbon-Steel Bars for
Concrete Reinforcement

Standard Test Methods and Definitions for Mechanical Testing of Steel
Products

Standard Specification for General Requirements for Wire Rods and
Coarse Round Wire, Carbon Stee}

Standard Specification for General Requirements for Rolled Structural
Steel Bars, Plates, Shapes, and Sheet Piling

Standard Practice for Making and Curing Concrete Test Specimens
in the Field

Standard Test Method for Compressive Strength of Cylindrical
Concrete Specimens

Standard Practice for Sampling Freshly Mixed Concrete

Standard Practice for Making and Curing Concrete Test Specimens in
the Laboratory

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Center-Point Loading)

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Third-Point Loading)

Standard Test Method for Obtaining and Testing Drilled Cores and
Sawed Beams of Concrete

Standand Test Method for Measuring Thickness of Concrete Elements
Using Drilled Concrete Cores

Standard Test Method for Slump of Hydraulic-Cement Concrete
Standard Specification for Chemical Admixtures for Concrete

Basias Port

Devalopment Project
Port of Basiad, Wiesn, Caplz
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Technical Specifications
(Reinforced Concrete)

ASTM C 1017 Standard Specification for Chemical Admixtures for use in
Producing Flowing Concrete

ASTM C 171 Standard Specification for Sheet Materials for Curing Concrete

ASTM C 309 Standard Specification for Liquid Membrane-Forming Compounds for
Curing Concrete

ASTM 5328 Standard Test Methods for Sealants and Fillers, Hot Applied, For Joints
and Cracks in Asphaltic and Portland Cement Concrete Pavements

ASTM D 5167 Standard Practice for Melting of Hot Applied Joint and Crack Sealant
and Filler for Evaluation

ASTMA 708 Standard Specification for Low-Alloy Steel Deformed and Plain
Bars for Concrete Reinforcement

ASTM A 966 Standard Test Method for Magnetic Particle Examination of Steei
Forgings using Altemating Current

ASTM C 1064 Standard Test Method for Temperature of Freshly Mixed
Hydraufic-Cement Concrete

ASTM C 1077 Standard Practice for Laboratories Testing Concrete and Concrete
Aggregates for use in Construction and Criteria for Laboratory
Evaluation

ASTM C 1107 Standard Specification for Packaged Dry, Hydraulic-Cement Grout
(Non-shrink)

ASTM C 1116 Standard Specification for Fiber-Reinforced Concrete
ASTM C 1157 Standard Specification for Hydraulic Cement

ASTMC 138 Standard Test Method for Density ("Unit Weight™), Yield, and Air
Content (Gravimetric) of Concrete

ASTM C 173 Standard Test Method for Air Content of Freshly Mixed Concrete
by the Volumetric Method

ASTM C 260 Standard Specification for Air-Entraining Admixtures for Concrete
ASTM C 295 Petrographic Examination of Aggregates for Concrete
ASTM C 33 Standard Specification for Concrete Aggregates

ASTMC 42 Standard Test Method for Obtaining and Test Drilled cores and Sawed
Beams of Concrete

ASTM C 469 Static Modulus of Elasticity and Poisson's Ratio of Concrete in
Compression

ASTM C 585 Standard Specification for Blended Hydraulic Cements
ASTM C1116 Standard Specification for Fiber-Reinforced Concrete and Shotcrete

Besino Port Davelapment Proiect
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ASTM C 1751 Preformed Expansion Joint Filiers for Concrete Paving and Structural
Construction.(Non-extruding and Resilient Bituminous Types).

ASTM D 1179 Fluonide lon in Water

ASTM D 1190 Standard Specification for Concrete Joint Sealer, Hot-Applied
Elastic Type

ASTM D 1751 Standard Specification for Preformed Expansion Joint Filler for
Concrete Paving and Structurat Construction (Non-extruding
and Resilient Bituminous Types)

ASTME 328 Standard Specification for Agencies Engaged in the Testing and/ or
Inspection of Matenials used in Construction

c. American Welding Society (AWS)

D12 Welding Reinforcing Steel, Metal Inserts and Connections in
Reinforced Concrete Construction.

d. Philippine National Standard (PNS)
PNS 49 Steel Bars for Concrete Reinforcement
e. DPWH Standard Specifications
e. All other standards hereinafter indicated.
f The edition or the revised version of such codes and standards current at the date

twenty eight (28) days prior to date of bid submission shall apply. During Contract
execution, any changes in such codes and standards shall be applied after approval by the

Owner.
SUBMITTALS
1. Test Reports and Certificates shall be furnished and approval received before delivery

of certified or tested materiais to the Project Sites.
a. Submit Test Reports for the following:
a1 Concrete mixture proportions

Submit copies of test reports by independent test labs conforming to
ASTM C 1077 showing that the mixture has been successfully tested to
produce concrete with the properties specified and that mixture will be
suitable for the job conditions. Test reports shali be submitted aicng with the
concrete mixture proportions. Obtain approval before concrete placement.
Fully describe the processes and methodology whereby mixture proportions
were developed and tested and how proportions will be adjusted during
progress of the work to achieve, as closely as possible, the designated levels
of relevant properties.

Port of Basiso, Nsan, Capiz
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a2 Aggregates

Submit test results for aggregate quality in accordance with ASTM C 33.
Where there is potential for alkali-silica reaction, provide results of tests
conducted in accordance with ASTM C 227 or ASTM C 1260. Submit
results of all tests during progress of the work in tabular and graphical
form as noted above, describing the cumulative combined aggregate grading
and the percent of the combined aggregate retained on each sieve,

a3 Admixtures

Submit test results in accordance with ASTM C 494 and ASTM C 1017 for
concrete admixtures, ASTM C 260 for air-entraining agent, and manufacturer's
literature and test reports for comosion inhibitor and anti-washout admixture.
Submitted data shall be based upon tests performed within 6 months of
submittal.

a4 Cement

Submit test results in accordance with ASTM C 150 Portland cement. Submit
cumrent mil data.

a5 Water
Submit test results in accordance with ASTM D 512 and ASTM D 516.

Submit Certificates for the following:

b.1 Curing concrete elements
Submit proposed materials and methods for curing concrete elements.

b2  Fomn removal schedule
Submit proposed materials and methods for curing concrete elements.

b3  Concrete placement and compaction
Submit technical literature for equipment and methods proposed for use in
placing concrete. Include pumping or conveying equipment including type,
size and material for pipe, valve characteristics, and the maximum length and

height concrete will be pumped. No adjustments shall be made to the mixture
design to facilitate pumping.

Submit technical literature for equipment and methods proposed for vibrating
and compacting concrete. Submittal shall include technical literature describing
the equipment including vibrator diameter, length, frequency, ampliitude,
centrifugal force, and manufacturers description of the radius of influence
under load. Where flat work is to be cast, provide similar information
relative to the proposed compacting screed or other method to ensure dense
placement.

Basiac Port Developmaent Frojct
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b4 Mixture designs

Provide a detailed report of materials and methods used, test results, and the
field test strength (fcr) for marine concrete required to meet durability
requirements.

2. The Contractor shall submit shop drawings and erection drawings for formwork and
scaffolding at least 14 days prior to commencing the work.

Each shop drawing and erection drawing shall bear the signature of a Contractor's qualified
Engineer. Details of all proposed formwork to be prefabricated and formwork to produce
special finishes shall be submitted to the Engineer for approval before any materials are
ordered. If the Engineer so requires, samples of proposed formworks shall be constructed
and concrete placed at the Contractor's expense so that the proposed methods and
finished effect can be demonstrated.

The Contractor shall submit shop drawings showing reinforcing bar placing and bar lists
for the Engineer's approval. Such shop drawings shall show also supplemental bars for
forming, strengthening frames of bars of sufficient rigidity to withstand forces during placing
concrete. If necessary, shaped steel may be added to improve rgidity of the frame of bar.

Such shop drawings shall clearly indicate bar sizes, spacing, location and quantities of
reinforcement, mesh, chairs, spacers and other details to be as per AC! Manual of
Standard Practice for Detailing Reinforced Concrete Structures.

Details shall be prepared for placement of reinforcement where special conditions occur,
including most congested areas and connection between pre-cast concrete and concrete in-
situ.

All shop drawings shall be reviewed by the Engineer within seven (7) days after receiving

them. At least two (2) days prior to pouring concrete, the Contractor shall submit to the
Engineer a pouring permit for his inspection and approval.

MATERIAL REQUIREMENTS
CEMENT
Unless otherwise specified in the Drawings, only one (1) brand of cement shall be used for
any individual structure. In determining the approved mix, only Portland cement shall be used
as the cementitious material.
1. Portland Cement: ASTM C 150
Type il (for general use, more especially when moderate Sulfate resistance is desired)
ADMIXTURE (IF NECESSARY)
Unless otherwise required by field conditions, admixture may be used subject to the

expressed approval of the Engineer. The cost of which shall already be included in the unit
cost bid of the Contractor for the concrete.

1. Air Entraining Admixture shall conform to ASTM C 260.
2. Admixture other than air entraining agent shall conform to ASTM C 494,
3. Admixture containing chloside ions, or other ions producing deleterious effect shall

Basiac Port Development Project.
Port of Basiao, Msan, Cepiz



not be used.

AGGREGATES

1. Crushed Coarse Aggregate

Technical
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Conforming to ASTM C 33 and having nominal sizes passing 38.0 mm to 19.0 mm, 19.0 mm
to 8.5 mm to No. 4 sieve. The material shall be well graded between the limits indicated and
individually stockpiled. It shall be the Contractor’s responsibility to blend the materials to
meet the gradation requirements for various types of concrete as specified herein.

Nominal sizes for combined gradation shall be as follows:

Nominal Size of Coarse Aggregates

ASTM Sieves % by Weight Passing

40mm 25mm 19mm 10mm
50.0mm (2) 100 - - -
38.0mm (1 1/2°) 85- 100 100 - -
31.8mm (1 1/4”) - 90-100 100 -
25.0mm (1%) - - 90- 100 -
19.0mm (3/47) 35-70 25-90 - 100
16.0mm (5/8") - - 20-55 85- 100
9.5mm (3/87) 10-30 0-10 0-10 0-20
No. 4 0-5

2. Fine Aggregate

ASTM C 33 except for gradation which has been revised to meet local conditions unless
otherwise required by the Engineer, grading of find aggregate shall be as follows:

ASTM Sieves % by Weight Passing
9.5mm (3/8") 100

No.4 90-100

No. 8 80-100

No. 16 50 - 90
No. 30 25-60
No. 50 §5-30
No. 100 0-10
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{Reinforced Concrete

Grading of fine aggregates shall be reasonably uniform and fineness modulus
thereof shall not vary more than 0.2 from that of the representative sample in which

mix proportions of concrete are based.

Due care shall be taken to prevent segregation.

The mixing water shall be clear and apparently clean. if it contains quantities or substances that
discolor it or make it smell or taste unusual or objectionable, or cause suspicion, it shall not be used
unless service records of concrete made with it (or other information) indicated that it is not injurious
to the quality, shall be subject to the acceptance criteria as shown in Table 6.3 and Table 6.4 or as
designated by the purchaser.

When wash watler is permitted, the producer will provide satisfactory proof or data of non-
detrimental effects if potentially reactive aggregates are to be used. Use of wash water will be
discontinued if undesirable reactions with admixtures or aggregates occur.

Table 6.3 Acceptance Criteria for Questionable Water Supplies

Test

Limits

Compressive strength, min. %
Control at 7 days

90

Time of Setting deviation from control

from 1:00 eadier to 1:30 later

Time of Setting (Gilimore Test)

Initial No marked change
Final Set No marked change
Appearance Clear
Color Colorless
Qdor Qdorless
Total Solids 500 parts/million max.
PH value 451085
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Table 6.4 Chemical Limitation for Wash Water
Limits
Chemical Requirements, Minimum
Concentration
Chloride as C1¢* expressed as a mass percent
of cement when added to the C1" in the other
components of the concrete mixtures shall not
exceed the following levels:
1. Prestressed Concrete 0.06 percent
2. Conventionally reinforced concrete in a moist 0.10 percent
environment and exposed to chioride
3. Conventionally reinforced concrete in a moist 0.15 percent
environment but not exposed to chloride
4. Above ground building construction where No limit for corrosion
the concrete will stay dry
Sulfate as SO, ppm? 3,000
Alkalies as (Na;O + 0.658 K.0), ppm 600
Total Solids, ppm 50,000

Wash water reused as mixing water in concrete may exceed the listed concentrations of
sulfate if it can be shown that the concentration calculated in the total mixing water, including
mixing water on the aggregate and other sources, does not exceed that stated limits.

Water will be tested in accordance with, and shall meet the suggested requirements of
AASHTO T 286.

Water known to be of potable quality may be used without test.

CURING MATERIALS

1.

Impervious Sheet Materials

ASTM C 171 type, optional, except that polyethylene fim, if used, shall be white opaque.

2, Burlap of commercial quality, non-staining type, consisting of 2 layers minimum.
3. Membrane Forming Curing Compound

ASTM C 309; submit evidence that product conforms to specifications.
JOINTING MATERIALS
1. Sealant

Sealant shall be multi-component, polyurethane base compound, gray in color, self-
leveling for horizontal joints, 2 part polythremdyne, terpolymer compound, gray in color;
non-sag for vertical joints.

Sealant shall be compatible with materials in contact and to perform satisfactorily under
salt water and traffic conditions, and be capable of making joint watertight and allow
movement 25% of the width of joint in any direction.
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