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33. Bill of Quantities

33.1) The Bill of Quantities shall contain items of work for the construction, installation, 
testing, and commissioning of work to be done by the Contractor.

33.2} The Bill of Quantities is used to calculate the Contract Price. The Contractor is 
paid for the quantity of the work done at the rate in the Bill of Quantities for each 
item.

33.3) If the final quantity of any work done differs from the quantity in the Bill of 
Quantities for the particular item and is not more than twenty five percent (25%) 
of the original quantity, provided the aggregate changes for all items do not 
exceed ten percent (10%) of the Contract price, the Procuring Entity’s 
Representative shall make the necessary adjustments to allow for the changes 
subject to applicable laws, rules, and regulations.

33.4) If requested by the Procuring Entity’s Representative, the Contractor shall 
provide the Procuring Entity’s Representative with a detailed cost breakdown of 
any rate in the Bill of Quantities.

34. Instructions, Inspections and Audits

34.1) The Procuring Entity’s personnel shall at all reasonable times during construction 
of the Work be entitled to examine, inspect, measure and test the materials and 
workmanship, and to check the progress of the construction.

34.2) If the Procuring Entity’s Representative instructs the Contractor to carry out a test 
not specified in the Spedfication to check whether any work has a defect and the 
test shows that it does, the Contractor shall pay for the test and any samples. If 
there is no defect, the test shall be a Compensation Event.

34.3) The Contractor shall permit the Funding Source named in tiie SCC to inspect the 
Contractor’s accounts and records relating to the performance of the Contractor 
and to have them audited by auditors appointed by the Funding Source, if so 
required by the Funding Source.

35. Identifying Defects

The Procuring Entity’s Representative shall check the Contractor’s work and notify the 
Contractor of any defects that are found. Such checking shall not affect the Contractor’s 
responsibilities. The Procuring Entity’s Representative may instruct the Contractor to 
search uncover defects and test any work that the Procuring Entity’s Representative 
considers below standards and defective.

36. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the 
Start Date and the end of the Defects Liability Periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions.

37. Correction of Defects
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37.1) The Procuring Entity’s Representative shall give notice to the Contractor of any
defects before the end of the Defects Lability Period, which is One (1) year from 
project completion up to final acceptance by the Procuring Entity’s
Representative.

37.2) Every time notice of a defect is given, the Contractor shall correct the notified
defect within the length of time specified in the Procuring Entity’s
Representative’s notice.

37.3) The Contractor shall correct the defects which he notices himself before the end 
of tire Defects Liability Period.

37.4) The Procuring Entity shall certify that all defects have been corrected. If the 
Procuring Entity considers that correction of a defect is not essential, he can 
request the Contractor to submit a quotation for the corresponding reduction in 
the Contract Price. If the Procuring Entity accepts the quotation, the 
corresponding change in the SCC is a Variation.

38. Uncorrected Defects

38.1) The Procuring Entity shall give the Contractor at least fourteen (14) days notice of 
his intention to use a third party to correct a Defect. If the Contractor does r>ot 
correct the Defect himself within the period, the Procuring Entity may have the 
Defect corrected by the third party. The cost of the correction will be deducted 
from the Contract Price.

38.2) The use of a third party to correct defects that are uncorrected by the Contractor 
will in no way relieve the Contractor of its liabilities and warranties under the 
Contract.

39. Advance Payment

39.1) The Procuring Entity shall, upon a written request of the contractor which shall be 
submitted as a contract document, make an advance payment to the contractor 
in an amount not exceeding fifteen percent (15%) of the total contract price, to be 
made in lump sum or, at ti>e most two, installments according to a schedule 
specified in the SCC.

39.2) TTie advance payment shall be made only upon the submission to and 
acceptance by the Procuring Entity of an irrevocable standby letter of credit of 
equivalent value from a commercial bank, a bank guarantee or a surety bond 
callable upon demand, issued by a surety or insurance company duly licensed by 
the Insurance Commission and confirmed by the Procuring Entity.

39.3) The advance payment shall be repaid by the Contractor by an amount equal to 
the percentage of the total contract price used for the advance payment.

39.4) The contractor may reduce his standby letter of credit or guarantee instrument by 
the amounts refunded by the Monthly Certificates in the advance payment

39.5) The Procuring Entity will provide an Advance Payment on the Contract Price as 
stipulated in the Conditions of Contract, subject to the maximum amount stated in 
SCC Clause 39.1).
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40.

40.1)

40.2)

Progress Payments

The Contractor may sut»nit a request for payment for Work accomplished. Such 
request for payment shall be verified and certified by the Procuring Entity's 
Representative/Project Engineer. Except as otherwise stipulated in the SCC, 
materials and equipment delivered on the site but not completely put in place 
shall not be included for payment.

The Procuring Entity shall deduct the following from the certified gross amounts 
to be paid to the contractor as progress payment:

(a) Cumulative value of the work previously certified and paid for.

(b) Portion of the advance payment to be recouped for the month.

(c) Retention money in accordance with the condition of contract.

(d) Amount to cover third party liabilities.

(«) Amount to cover uncorrected discovered defects in the works.

40.3)

40.4)

40.5)

41.

41.1)

Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention. The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity’s Representative within twenty eight 
(28) days from the date each certificate was issued. No payment of interest for 
delayed payments and adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the Contractor 
provided that at least twenty percent (20%) of the work has been accomplished 
as certified by the Procuring Erttit/s Representative.

Items of tile Works for which a price of "O’' (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates and 
prices in the Contract.

Payment Certificates

The Contractor shall submit to the Procuring Entity’s Representative monthly 
statements of the estimated value of the work executed less the cumulative 
amount certified previously.

The Procuring Entity's Representative shall check the Contractor's monthly 
statement and certify the amount to be paid to the Contractor.

41.2)

41.3) The value of Work executed shall:

(a) be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of 
Quantities completed; arxi

(c) include the valuations of approved variations.
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41.4} The Procuring Entit/s Representative may exclude any Item certified in a 
previous certificate or reduce the proportion of any item previously certified in any 
certificate in the light of later information.

42. Retention

42.1) The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC Sub- 
Clause 42.1).

42.2) Progress payments are subject to retention of ten percent (10%), referred to as 
the "retention money.” Such retention shall be based on the total amount due to 
the Contractor prior to any deduction and shall be retained from every progress 
payment until fifty percent (50%) of the value of Works, as determined by the 
Procuring Entity, are completed. If, after fifty percent (50%) completion, the Work 
is satisfactorily done and on schedule, no additional retention shall be made; 
otherwise, the ten percent (10%) retention shall again be imposed using the rate 
specified therefor.

42.3) The total "retention money” shall be due for release upon final acceptance of the 
Works. The Contracts may, however, request the substitution of the retention 
money for each progress billing irrevocable standby letters of credit from a 
commercial bank, bank guarantees or surety bonds callable on demand, of 
amounts equivalent to the retention money substituted for and acceptable to the 
Procuring Entity, provided that the project is on schedule and is satisfactorily 
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said 
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be 
posted in favor of the Government shall be valid for a duration to be determined 
by the concerned implementing oftice/agency or Procuring Entity and will answer 
for the purpose for which the ten (10%) percent retention is intended, i.e., to 
cover uncorrected discovered defects and third party liabilities.

42.4) On completion of the whole Works, the Contractor may substitute retention 
money with an ‘on demand” Bank guarantee in a form acceptable to the 
Procuring Entity.

43. Variation Orders

43.1) Variation Orders may be issued by the Procuring Entity to cover any 
increase/decrease in quantities, including the introduction of new work items that 
are not included in the original contract or reclassification of work items that are 
either due to change of plans, design or alignment to suit actual field conditions 
resulting in disparity between the preconstruction plans used for purposes of 
bidding and the "as staked plans” or construction drawings prepared after a joint 
survey by the Contractor and the Procuring Entity after award of the contract, 
provided that the cumulative amount of the Variation Order does not exceed ten 
percent (10%) of the original project cost. The addition/deletion of Works should 
be within the general scope of the project as bid and awarded. The scope of 
works shall not be reduced so as to accommodate a positive Variation Order. A 
Variation Order may either be in the form of a Change Order or Extra Work 
Order.

PnopostDtMitoamoHiMoCLusrBiaPKajecri KPC,FaiTSiuiPBma,PimsofOiMAMau,ltma*MJ(»o*nGumuuuis



GCC - 25

43.2)

43.3)

43.4)

43.5)

A Change Order may be issued by the Procuring Entity to 
increase/decrease in quantities of original Work items in the contract.

cover any

An Extra Work Order may be issued by the Procuring Entity to cover the 
introduction of new work rtecessary for the completion, improvement or protection 
of the project which were not included as items of Work in the original contract, 
such as. where there are subsurface or latent physical conditions at the site 
differing materially from those indicated in the contract, or where there are duly 
unknown physical conditions at the site of an unusual nature differing materially 
from those ordinarily encountered and generally recognized as inherent in ttie 
Work or character provided for in the contract.

Any cumulative Variation Order beyond ten percent (10%) shall be subject of 
another contract to be bid out if the works are separable from the original 
contract. In exceptional cases where it is urgently necessary to complete the 
original scope of work, the HoPE may authorize a positive Variation Order go 
beyond ten percent (10%) but not more than twenty percent (20%) of the original 
contract price, subject to the guidelines to be determined by the GPPB; Provided, 
however, That appropriate sanctions shall be imposed on the designer, 
consultant or official responsible for the original detailed engineering design 
which failed to consider the Variation Order beyond ten percent (10%).

In claiming for any Variation Order, the Contractor shail, within seven (7) calendar 
days after such work has been commenced or after the circumstances leading to 
such condition(s) leading to the extra cost, and within twenty-eight (28) calendar 
days deliver a written communication giving fuii and detailed particulars of any 
extra cost in order that it may be Investigated at that time. Failure to provide 
either of such notices in the time stipulated shall constitute a waiver by the 
contractor for any claim. The preparation and submission of Variation Orders are 
as follows:

(a) If the Procuring Entity’s representative/Project Engineer believes 
that a Change Order or Extra Work Order should be issued, he 
shall prepare the proposed Order accompanied with the notices 
submitted by the Contractor, the plans therefore, his computations 
as to the quantities of the additional works involved per item 
indicating the specific stations where such works are needed, the 
date of his inspections and investigations thereon, and the log book 
thereof, and a detailed estimate of the unit cost of such Kerns of 
work, together wKh his justifications for the need of such Change 
Order or Extra Work Order, and shall submit the same to the HoPE 
for approval.

(b) The HoPE or his duly authorized representative, upon receipt of the 
proposed Change Order or Extra Work Order shall immediately 
instruct the appropriate technical staff or office of the Procuring 
Entity to conduct an on-the-spot investigation to verify the need for 
the Work to be prosecuted and to review the proposed plan, and 
prices of the work involved.
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(c) The technical staff or appropriate office of the Procuring Entity shall 
submit a report of their findings and recommendations, together 
with the supporting documents, to the Head of Procuring Entity or 
his duly authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the 
recommendation of the technical st^ or appropriate office, shall 
approve the Change Order or Extra Work Order after being 
satisfied that the same is justified, necessary, and in order.

(e) The timeframe for the processing of Variation Orders from the 
preparation up to the approval by the Procuring Entity concerned 
shall not exceed thirty (30) calendar days.

44. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract 
amount, the Procuring Entity may create an inspectorate team to make preliminary 
inspection and submit a punch-list to the Contractor in preparation for the final turnover 
of the project. Said punch-list will contain, among others, the remaining Works, Work 
deficiencies for necessary corrections, and the specific duration/time to fully complete 
the project considering the approved remaining contract time. This, however, shall not 
preclude the claim of the Proojring Entity for liquidated damages.

45. Suspension of Work

45.1) The Procuring Entity shall have the authority to suspend the work wholly or partly 
by written order for such period as may be deemed necessary, due to force 
majeure or any fortuitous events or for failure on the part of the Contractor to 
correct bad conditions which are unsafe for workers or for the general public, to 
carry out valid orders given by the Procuring Entity or to perfonn any provisions 
of the contract, or due to adjustment of plans to suit field conditions as found 
necessary during construction. The Contractor shall immediately comply vrith 
such order to suspend the work wholly or partiy.

45.2) The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects/activities along the critical path of 
activities after fifteen (15) calendar days from date of receipt of written notice 
from the Contractor to the district engineer/regional director/consultant or 
equivalent official, as the case may be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor 
from performing work in accordance with the approved construction 
schedule.

(b) Requisite construction plans which must be owner-furnished are 
not issued to the contractor precluding any work called for by such 
plans.

(c) Peace and order conditions make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in
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writing by the Philippine National Police (PNP) station which has 
responsibility over the affected area and confinned by the 
Department of Interior and Local Government (DILG) Regional 
Director.

(d) There is failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract

(e) Delay in the payment of Contractor’s daim for progress billing 
beyond forty-five (45) calendar days from the time the Contractor’s 
daim has been certified to by the procuring entity’s authorized 
representative that the documents are complete unless there are 
justifiable reasons thereof which shall be communicated in writing 
to the Contractor.

45.3) In case of total suspension, or suspension of activities along the critical path, 
which Is not due to any fault of the Contractor, the elapsed time between the 
effectivity of the order suspending operation and the order to resume work shall 
be allowed the Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1) If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Procuring Entity’s Representative shall issue a certificate for the 
value of the work done and Materials ordered less advance payments received 
up to the date of the issue of the certificate and less the percentage to apply to 
the value of the work not completed, as indicated in the SCC. Additional 
Liquidated Damages shall not apply. If the total amount due to the Procuring 
Entity exceeds any payment due to the Contractor, the difference shall be a debt 
payable to the Procuring Entity.

46.2) If the Contract is terminated for the Procuring Entit/s convenience or because of 
a fundamental breach of Contract by the Procuring Entity, the Procuring Entit/s 
Representative shall Issue a certificate for the value of the work done. Materials 
ordered, the reasonable cost of removal of Equipment, repatriation of the 
Contractor's personnel employed solely on the Works, and the Contractor’s costs 
of protecting and securing the Works, and less advance payments received up to 
the date of the certificate.

46.3) The net balance due shall be paid or repaid within twenty eight (28) days from the 
rxrtice of termination.

46.4) If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1) Should the amount of additional work of any kind or other spedal circumstances 
of any kind whatsoever occur such as to fairly entitle the contractor to an 
extension of contract time, the Procuring Entity shall determine the amount of 
such exterrsion; provided that the Procuring Entity is not bound to take into 
account any daim for an extension of time unless the Contractor has, prior to the
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expiration of the contract time arxj within thirty (30) calendar days after such work 
has been commenced or after the circumstances leading to such claim have 
arisen, delivered to the Procuring Entity notices in order that it could have 
investigated them at that time. Failure to provide such notice shall constitute a 
waiver by the Contractor of any claim. Upon receipt of full and detailed 
particulars, the Procuring Entity shall examine the facts and extent of the delay 
and shall extend the contract time completing the contract work when, in the 
Procuring Entity’s opinion, Vie findings of facts justify an extension.

47.2) No extension of contract time shall be granted the Contractor due to (a) ordinary 
unfavorable weather conditions and (b) inexcusable failure or negligence of 
Contractor to provide the required equipment, supplies or materials.

47.3) Extension of contract time may be granted only when the affected activities fall 
within the critical path of the PERT/CPM network.

47.4) No extension of contract time shall be granted when the reason given to support 
the request for extension Mras already considered in the determination of the 
original contract time during the conduct of detailed engineering and in the 
preparation of the contract documents as agreed upon by the parties before 
contract perfection.

47.5) Extension of contract time shall be granted for rainy/unworkable days considered 
unfavorable for the prosecution of the works at the site, based on the actual 
conditions obtained at the site, in excess of the number of rainy/unworkable days 
pre-determined by the Procuring Entity in relation to the original contract time 
during the conduct of detailed engineering and in the preparation of the contract 
documents as agreed upon by the parties before contract perfection, and/or for 
equivalent period of delay due to major calamities such as exceptionally 
destructive typhoons, floods and earthquakes, and epidemics, and for causes 
such as nonKtelivery on time of materials, working drawings, or written 
information to be furnished by the Procuring Entity, non-acquisition of permit to 
enter private properties or norvexecution of deed of sale or donation within the 
right-of-way resulting in complete paralyzation of construction activities, and other 
meritorious causes as determined by the Procuring Entity’s Representative and 
approved by the HoPE. Shortage of construction materials, general labor strikes, 
and peace and order problems that disrupt construction operations through no 
fault of the Contractor may be considered as additional grounds for extension of 
contract time provided they are publicly felt and certified by appropriate 
government agencies such as DTI, DOLE, DILG, and DND, among others. The 
written consent of bondsmen must be attached to any request of the Contractor 
for extension of contract time and submitted to the Procuring Entity for 
consideration and the validity of the Performance Security shall be 
correspondingly extended.

48. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the 
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of 
the awarded contract is affected by any applicable new laws, ordinances, regulations, or 
other acts of the GoP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 
basts.
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49. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate 
of Completion of the Works, and the Procuring Entity’s Representative will do so upon 
deciding that the work is completed.

50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from 
the date the Procuring Entity’s Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1) If aas built” Drawings and/or operating ar»d maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC.

51.2) If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC. or they do not receive the Procuring Entity’s Representative's 
approval, the Procuring Entity’s Representative shall withhold the amount stated 
in the SCC from payments due to the Contractor.
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Special Conditions of Contract

see eiause

1.17 The Intended Completion Date is 274 calendar days from 
commencement of work, inclusive of the estimated Twenty Five (25) 
calendar days considered unfavorable to the prosecution of the works 
at site.

1.22 The PROCURING ENTITY is PHILIPPINE PORTS AUTHORITY, PPA 
Building, A. Bonifacio Drive, South Harbor. Port Area, Manila.

1.23 The Procuring Entity’s Representative is:

ATTY. MARK JON S. PALOMAR
Chairperson, HO-BAC-EP

6°* Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24 The Site is located at ICPC, Fort San Pedro, Iloilo City; Ports of 
DuMANGAS, Iloilo AND Jordan, Guimaras and is defined in drawing/s

1.28 The Start Date Is the date of receipt of the notice to proceed by the 
Contractor.

13.1 The Works consist of:

1. Dredging/Excavation of soft to medium dense seabed comprising 
of compacted clayish sand/soil, pebbles/stones up to designed 
depth.

2. Loading of excavated dredging materials into the dumping scow 
and disposal to designated area as directed by the Project 
Engineer.

3. Transporting and disposing of dredged materials;;
a) Minimum sea level of 20.0 meters
b) Minimum distance of 16.0 kms. away from the project Site

2.2 None
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5.1 The Procuring Entity shall give possession of all parts of the Site to 
the Contractor upon mobilization of equipment

6.5 The Contractor shall employ the following Key Personnel:

a. Project Manager
b. Project Engineer
c. Construction Safety and Health Officer
d. Foreman
e. Others

7.4(c) No further Instructions.

7.7 No further instructions.

8.1 No further instructions.

10.0 None

12.3 No further instructions.

12.5

13.0 No additional provision.
If the Contractor is a joint venture, aAII partners to the joint venture shall 
be jointly and severally liable to the Procuring Entity.*

18.3(h)(i) No further instructions.

21.2 The Arbiter is: (To be appointed)

29.1 No day works are applicable to the contact.

31.1 The Contractor shall submit the Program of Work to the Procuring 
Entity’s Reoresentative within davs of deliverv of the Notice of
Award.
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31.3 The period between Program of Work updates is. .days.

The amount to be withheld for late submission of an updated Program 
of Work is

34.3 The Funding Source is the Philippine Ports Authorit/s eorporate 
Budget for CY 2018.

39.1 The provision on advance payments or mobilization fees in the terms 
and conditions of all contracts for infrastructure projects that will be 
signed or executed shall henceforth be excluded.

40.1 No further instructions.

51.1 The date by which operating and maintenance manuals are required is

The date by which ‘as builf drawings are required is

51.2 The amount to be withheld for failing to produce ‘as buitt’ drawings 
and/or operating and maintenance manuals by the date required is
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Technical Specifications

PROJECT : Proposed Dredging of Ilchlo Clustered Project i tCPC, Fort San 
PEcmo, Ports of Dumangas, Iloilo and Jordan, Guimaras

6.01 SCOPE OF WORK

• General Provisions
• To undertake the Proposed Dredging of Iloilo Clustered Project IICPC, Fort 

San Pedro, Ports of Dumangas, Iloilo and Jordan, Gumaras. with an estimated 
volume to be dredged of 190,000.00 cu.m. Includes;

1. Dredging/Excavation of soft to highly dense seabed comprising of clayish 
sand/soil, pebbtes/stones up to the designed depth.

2. Loading of excavated dredging materials into the loading scow and disposai to 
designated area as directed by the Project Engineer.

3. Shall be undertaken on ttie deep portion of the channel way up to the shallow 
area.

4. Must not obstruct the flow of vessel’s traffic within the vicinity
5. Transporting and disposing of dredged materials;;

a) Minimum sea level of 20.0 meters
b) Minimum distance of 16.0 kms. away from the project site

• The dredging area shall be dredged at the required depth as indicated cm the 
Drawing/s.

« The work includes furnishing of all labor, materials, plants and equipment required to 
complete/finish the dredging works in accordance with the Dredging Specifications.

• Work Schedules

• After examinations of all relevant data, coordination needs, work constrains, 
equipment to be used and other matters, a PERT/CPM diagram showing the detailed 
schedule/duration and sequences for the execution of dredging work shall be 
submitted to the Engineer for approval within 15 days before the proposed 
commencement of the Works.

• Before the commencement of rock breaking/dredging works, the Contractor together 
with the Authority’s Representatives and Surveyors shall conduct a pre-joint 
hydrographic survey which will form basis of actual quantity of dredging materials to 
be removed/excavated.

• Prior to dredging works, the Contractor shall establish visible markers/buoys to 
clearly define the limits of the dredging area.

6.02 DREDGING EOUIPMENT/LAYOUT OF WORK

Plant
The Contractor shall keep on the job sufficient dredging equipment and/or plant to 
meet the requirement of the project
The equipment/plant shaD be in satisfactorily operating conditions and capable of 
efficiently performing the dredging works with safety as set forth herein and shall be 
subject to inspection by the Authority’s Representative at all times.
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6.03

Physical Data/Layout of Work
• The Contractor, prior to the start of dredging works, shall secure

DtSPOSALA)UMPtNG PERMIT AND OTHER RELATED CLEARANCE FROM THE PHIUPPfNE
Coast Guard (PCGi or any other government agency, tr shall be responsible
FOR THE PREPARATION OF DOCIMENT/S NEEDED IN tTS APPUCAT70N OF SAID PERMfTS
RtCLUDING PA YMEHT OF CORRESPONDING FEES/CHARGES.

• The Authortty does not guarantee to keep the project dredging area free
FROM OBSTRUCTIONS.

• The Contractor shall adjust and conduct the work in such manner not to disrupt the 
flow of seacraft plying the navigational channel at all times.

■ The Contractor shall layout his work from the government established ranges and 
gauges which shall be pointed out to him prior to commencement of the dredging 
work but shall be responsible for all measurements in connection therewith.

a The Contractor shall furnish, at his own expense, all platforms, survey equipment, 
range markers, poles, buoys, etc., and labor as may be required in laying out any 
part of the dredging work.

• The Contractor shall be responsible for the installation, maintenance and 
preservation of all gauges, ranges, platforms, dredging limit markers and buoys. 
Upon completion of the work, the Contractor shall promptly remove all ranges, 
markers, buoys and other marker place by him that may be detrimental to smooth 
passage of seacraft passing the channel.

- In the absence of a clear guidelines, the implementing Office (DSD) does not 
guarantee the exemption of the Contractor from payment of port usage 
fees/dues that might be BtPOSED by the Port/Terminal Manager.

DREDGING WORKS
Description

■ This item shall consist for the dredging/removal of soft to highly dense seabed 
comprising of clayish sand/soil, pebbles/stones at ICPC, Fort San Pedro, Iloilo 
City; Ports of Dumangas, Iloilo and Jordan, Gumaras in conformity with the 
dimensions shown in hydro survey plan or as established by the PPA Engineer with 
coordination with the PMO-Panay/Guimaras.

■ The dredged materials shall be transferred / dispose to designated disposal site. 

Progress of Work
■ Upon mobilizing sufficient labors, materials, plants and dredging equipment and as 

time is of essence, the Contractor shall work at a minimum of Twelve Hours (12) per 
day or more as may be necessary, subject to existing laws, to ensure the 
prosecution of work in accordance wKh the approved dredging schedule 
(PERT/CPM). If the Contractor foils behind the approved dredging schedule, the 
Authority's Representative may require the Contractor to increase the number of 
shifts, working hours and/or dredging equipment without extra cost to the Authority.

■ Failure of the Contractor to comply with the requirements shall be reasonable 
grounds to assume that the Contractor is not performing the dredging work with such 
diligence as will insure completion within the specified time, in which case, the 
Authority may be compelled to take steps to protect the interest of the PPA.
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Technical Specifications

■ When the Contractor elects to work overtime and on Sundays and legal holidays, 
appropriate authority from those concern must be secured and notice of his intention 
to do so shall be submitted to the Authority's Representative within the reasonable 
time in advance thereof.

■ The Contractor shall submit daily dredging reports within two (2) days after the end of 
the day covered by the report duly signed by the Contractor or his duly authorized 
representative and the authorized PPA representative. The report shall be made in 
forms and to be provided by the Authority.

• The Contractor shall take necessary measures to protect the life and health of his 
men in accordance with the existing laws and regulations of the Government. The 
Contractor shall provide safety devices to Authority’s personnel while on board the 
dredging equipment/plant in performance of their offictal duties.

■ The Contractor shall put up and maintain such markers and buoys as will prevent any 
accident in consequence of his dredging work. No liability whatsoever attaches to the 
Authority, if as a result of the dredging operations or installation, an accident happens 
in the project area. The Contractor shall hold the Authority free and harmless against 
any or all claims of persons involve in such accidents.

6.04 WORK DURATION & ESTIMATED QUANTITIES

" The dredging works shall be completed within Two Hundred Seventy Four (274) 
Calendar Days (inclusive of Sundays, Holidays and Unworkable days).

■ The estimated quantity of dredging materials necessary to be removed is 190,000.00 cu.m.

6.05 DREDGING MATERIALS

■ Disposal of Dredging Materials shall be hauled/transported using hopper/loading barge and 
deposited to designated area as directed by the Project Engineer.

• Displace Materials

■ Should the Contractor, during the progress of the dredging works, lose, dump, throw 
overboard, sink, misplace any materials, plant, machinery or appliance which may be 
dangerous to or ob^ruct navigation and/or port operations activities, the Contractor 
shall immediately give notice with description and location of such obstruction to the 
Authority and when required, shall mark or buoy the obstruction until such time the 
same is removed.

■ Should the Contractor refuse, neglect or delay compliance with the above 
requirements, such obstructions shall be removed by the Authority and the cost of its 
removal shall be deducted from any money due or to become due to the Contrac:tor 
or proceed against his performance bond.

■ Any dredged materials that is deposited other than the designated area will not be 
paid and the Contractor shall be required to remove such misplace materials and 
deposit it to where directed at his expense.

6.06 INSPECTION

• No PPA Project Engineer or Authority’s Representative is authorized to change any 
provisions of the dredging specifications without written authorization of the Authority.

■ Nor shall the presence or absence of a PPA project Engineer or Authorit/s Representative 
relieve the Contractor from any of his responsibility under the Contract
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Technical Specifications

6.07 FACIUTIES/ACCOMODATION TO B£PROVIDED

• The Contractor shall provide the use of vehicie with driver, boats, boatmen, laborers, 
equipment, appliances and materials forming part of the ordinary and usual equipment/plant 
and crew of the dredging plant as may be necessary in inspecting and supervising the 
dredging work.

■ The Contractor shall provide a temporary site office for office and sleeping purposes of 
Authority’s Representatives. The room shall be fully equipped and maintained to the 
satisfaction of the Authority. It shall be properly lighted and ventilated.

6.08 OVER DREDGED. SIDE SLOPE AND PAY UMfTS

• Over dredged (Over-depth)
■ An over-<Iredged of 0.30 meters beyond the required project depth below MLLW may 

BE PAID FOR, BUT SUBJECT TO THE AVAILABILfTY OF FUND AND IN ACCORDANCE OF IRR- 
EofRA. 9184.

• No OVER-DREDGED PAYMENT SHALL BE MADE ON PROGRESS-DREDGING
ACCOMPUSHMENT.

• Slide Slope
■ The volume of excavated materials to be paid for is that of a rectangular prism with 

sides vertical plus the triangular prism formed by the prescribed allowable side slope 
of 1:3.

■ The vertical sides of the rectangular prism shall riot go beyond the designed dredging 
limits.

■ It is to be clearly understood that no payments will be made for dredging beyond the 
dredging limits except as provided above. The Contractor shall bear all the cost of over­
dredging beyond the project depth and in addition, of any remedial measures ordered by the 
Authority or its representative to be taken in areas over-dredging is not permitted.

6.09 MEASUREMENT AND PAYMENT

• The basis of measurement for dredging quantities is the net cubic content of the voids 
formed by the removal of the materials within the limits of payment as follows:

■ The seabed as determined by soundings prior to dredging.
a The level or levels specified to which dredging is to be carried out, as will be proved 

by sweeps and surveys undertaken after dredging.
a Vertical faces at the limits of dredging (with allowable slide slope) as defined on the 

plan.

a Computation of volume shall be manually calculated and in the metric system using the 
“End Area method”.

a Computation of progress-dredging volume accomplishment shall not include the
ALLOWABLE OVER-DREDGED OF 0.30 METERS.

a The total volume of materials to be paid for under this contract will be measured by 
computing the volume between the bottom surface shown by soundings made before 
dredging arto the bottom surface by the soundings made as soon as practicable after the 
work specified is completed or immediately after the cut-off date to be set if the Contractor 
opted for interim payments.
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Technical Specifications I

Payments for dredging will be made not often than once a month. Payments shall be made 
upon the estimates of work satisfactorily completed by the Contractor and accepted by the 
Authority during the preceding period.
Upon such estimate, the Authority shall pay the Contractor a sum equal to ninety percent 
(90%) thereof up to and until such time as the total dredging work shall have been 
completed.
The Contractor vwll be held responsible for clearing, slumping of side slope and/or all other 
materials dropped into the dredging areas until finally accepted by the Authority.
The unit rate for dredging work applies to excavating of any materials within the dredging 
area and to include the removal and disposal of all debris and other objects encountered, 
and for the disposal of dredged materials at the designated dumping she.

6.010 SOUNDINGS

• The Contractor, in the presence or joint with the Authority’s Representative and during the 
progress of the dredging works, shall perform continuous checking of the depth thru 
soundirrgs.

■ For the purpose of work progress payments; the Contractor, jointly with foe Authority’s 
Representative and/or Surveyors, shall conduct soundings on areas subjected to dredging 
activities during the montii or the preceding period for which payment is being claimed.

■ Pre, Progress and Post-Dredging soundings shall be made at intervals not less than 10.00 
meters and to be undertaken jointly by the Contractor and the Authority’s Representative 
and Surveyors.

■ Records shall be made during the sounding activities giving the time, the water/tide level, 
and the position of the sounding paraphernalia and plant/equipment Each party shall have 
and keep its own records.

• Computation of the volume dredged for the period shall be made in accordance with Section 
6.09 herein above (Measurement and Payment) and shall be prepared and plotted by the 
Authority, checked and concurred by the Contractor.

■ The Contractor shall be resportsible for all costs involved in the above mentioned soundings 
such as costs for the survey boat, sounding and survey equipment, measurement, markings, 
materials, transportation and other cost related thereto. PPA may opt to use its own 
SURVEY EQUIPMENT AT NO COST TO THE CONTRACTOR. HOWEVER, THE CONTRACTOR SHALL BE 
RESPONSIBLE FOR THE COST OF REPAIR IN THE EVENT THE PPA-OWNED INSTRUMENTS BROKE
DOWN^AMAGE DURING THE COURSE OF THE SURVEY WORK AND TRANSPORTATION TO/FROM THE
DREDGING SfTE.

6.011 TECHNICAL SPECIFICATION

DESIGN DREDGING DEPTH:
(see attached hydro plan)
TOTAL ESTIMATED VOLUME

APPROXIMATE DREDGING AREA 
■ WIDTH 
• LENGTH

DREDGING SOIL COMPOSITION

See attached Survey Plan

190,000.00 eu. m.

See attached Survey Plan 
See attached Survey Ran 
See attached Survey Plan
Medium to Highly Dense seabed 
Comprising of Compacted Clayish 
San^oil, Pebbles/Stones
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BILL OF QUANTITIES
PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT I ICPC, FORT SAN PEDRO, PORTS OF DUMANGAS, ILOILO AND JORDAN, GUIMARAS

NO.
DESCRIPTION OF WORK : UNIT QTY. UNIT PRICE 

(Pesos)
AMOUNT

(Pesos)
(1) m (3) (4) (5) (4) * '(S)

BILL NO. 1 GENERAL EXPENSES

1.01 Mobilization and Demobilization I.S. 1,00

1.02 Provide Environmental Safety and Health Program. l.s. 1.00

1.03 Provide and Maintain Site Office I.S. 1.00

TOTAL FOR BILL NO. 1 - GENERAL EXPENSES

a,
§
9
S-
S‘

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT I ICPC. FORT SAN PEDRO, PORTS OF DUMAN6A8, ILOILO AND JORDAN. QUIWARAS



BILL OF QUANTITIES
PROPOSED DREDGING OF ILOILO CLUSTERED PROJEa I ICPC. FORT SAN PEDRO, PORTS OF DUMANGAS, ILOILO AND JORDAN, GUIMARAS

NO.

m

DESCRIPTION OF WORK

(2)

UNIT

(3]

QTY.

(4)

UNIT PRICE 
(Pesos)

(S)

AMOUNT
(Pesos)

(4)x ‘(5)

I
M

a

si
3
S'
5'

BILL NO. 2

2.01

DREDGING WORKS

Dredging and Disposal of Dredged Materials. cu. m. 190,000.00

TOTAL FOR Bill NO. 2 • DREDGING WORKS

PPROPOSED DREDGING OP ILOILO CLUSTERED PROJECT I ICPC, FORT SAN PEDRO. PORTS OF OUMANGAS. ILOILO AND JORDAN, GUIMARAS



BILL OF QUANTITIES
PROPOSED DREDGING OF ILOILO aUSTERED PROJEa I ICPC, FORT SAN PEDRO, PORTS OF DUMANGAS, ILOILO AND JORDAN, GUIMARAS

NO.

(1)

DESCRIPTION OF WORK

(2)

UNIT

(3)

QTY.

(4)

UNfTPRICX
(Pesos)

(S)

AMOUNT
(Pesos)

(4)x '(5)

i
TOn
gj

?
S.
S!
S'

BILL NO. 3

3,01

REIMBURSABLE ITEMS

Provide Office and Survey Equipment l.$. 1.00

TOTAL FOR BIU NO. 3 • REIMBURSABLE ITEMS

PPROPOSED OREDQINQ OF ILOILO CLUSTERED PROJECT I ICPC, PORT SAN PEDRO, PORTS OF DUMANOA3, ILOILO AND JORDAN. GUIMARAS



BOQ and Attachments 4 
(Annex 1 • Baeh of Payments)

BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL

PROJECT NAME; PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT IICPC, FORTS AN
Pedro, ports of dimangas, Iloilo and Jordan, Gumaras

LOCATION ; Iloilo City and Gumaras Island

The woric items included in die proposal and the basis of payments are as follows:

BILL NO. 1 • GENERAL EXPENSES 

Item 1.01 Mobilization/Demobilization and Cleaning/Ciearing.
Payment for this item includes the expenses incurred by the Contractor for moving-in of minimum 
major equipment and/or plant required for the project and moving out of the same after final 
acceptance of the work including cleaning-up. Fifty percent (50%) of the total amount shall be 
payable after the mobilization activity while the remaining (50%) payable after acceptance of the 
completed project. A list of equipment showing the detailed cost for its mobilization and 
demobilization works shall be included in the bid amount for this item.

Item 1.02 Provide Environmental Safety and Health Program in the execution of the 
project

Payment for this item shall be made in a monthly basis and in accordance with the implementation 
of the approved Environmental Safety and Health Program of the DOLE as required by the 
Engineer.

Item 1.03 Provide and Maintain Temporary Facility for the Engineer and Staff
Payment for this item shall include the cost of the temporary facility (field office) as specified. The 
field office may be demolished by the Contractor upon instruction of the Engineer. Payment shall be 
in lump sum.

BILL NO. 2 - DREDGING AND DISPOSAL

Item 2.01 Dredging of Maneuvering Areas and disposal of dredged materials to the 
designated area as directed by the Engineer.

The quantity to be paid for shall be the actual volume, including allowable over-dredging but 
subject to availability of ft/nd. in cubic meters of dredged materials including disposal to the 
designated area as directed by the Project Engineer. Payment shall include the cost of dredging 
equipment, materials, labor, survey works, handling. Port Charges and Other Expenses/Fees 
related to the execution of dredging and disposal works.

BILL NO. 3 - REIMBURSABLE ITEMS

ttem 3.01 Provide for Office and Survey Equipment
Payment for this item shall include the actual cost of office and survey equipment as enumerated in 
Annex. Payment shall be in per item delivered with no OCM and Profit imputed in the unit cost.
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BOQ and Attachment 5
(Annex 2 - Fsdiittet to be provided)

FACIUTIES TO BE PROVIDED FOR THE ENGINEER & HIS STAFF

PROJECT NAME; PROPOSED Dredging OF Iloilo Clustered Project! ICPC, Fort San 
Pedro, Ports of Dumasgas, Iloilo and Jordan, Guimaras

LOCATION ; Iloilo City and Gimiaras Island

A. SITE OFFICE
The Contractor shad rent/lease a fully furnished and air-conditioned temporary site office for 
use of the Engineer and his staff with a floor area of at least 30 sq.m. It shall be provided or 
connected with electricity, portable water supply and drainage/sewerage system. The said 
site office shall have til^ bathroom/toilet complete writh fixtures and partitions for at least 
two (2) rooms. The field office shall be located within or near the project site as approved by 
the Project Manager/Engineer.

B. OFFICE AND SURVEY EQUIPMENT
The Contractor shall purchase the following main items of brand new office and survey 
equipment for use of the Engineer and his staff. The Contractor shall make available for use 
of the Engineer other equipment as may be necessary for the proper functioning of the 
office. The procured equipment shall be the property of PPA. Operation and maintenance 
shall be borne by PPA after the completion of the project.

1 unit Service Vehicle; 6 speed A/T; 2.2 L; Max Power 147Hp @ 3,400 rpm 
Dtese[/Gasoline with; Power Steering, Power Window and Power Door Lock 
capable; Indudes Registration, Insurance, Misc.

1 unit TOUGHBOOK for Hydrographic Survey; water and shock-proof resistant 
Includes Auto-Cad LT Software and Colored Office Jet Printer (wride format)

Operating System 
Durability 
Display 
Battery
Ports & Expansions

Wireless

Weight
Certification

Warranty

Windows® 10 Pro
Fully rugged
10.1“ WUXGA 800 nit
i5-7Y57 model: 8.5 hours
On Tablet: USB (optional 2nd USB),
MicroSDXC, HDMI, Ethernet, Optional Serial,
Audio In/Out, Micro-SIMOn Keyboard Dock:
USB X 3. SDXC. HDMI, VGA, Ethernet Serial.
Docking connector
Wi-Fi, Bluetooth®, optional 4G LIE,
optional GPS
3.9 lbs.
MIL-STD-461F, MIL-STI>810G. IP65,
ANS112.12.01-2000 Hazardous Locations 
3-year warranty

pcs. Aerial Imaging Drone; equipped with a l-inch 20-megapixel sensor capable of 
shooting 4K/60 fps video and Burst Mode stills at 14 fps. The Flight Autonomy 
system indudes five vision sensors for 2-directional obstacle sensing and 
forward-vision obstacle avoidance. Adoption of titanium alloy and magnesium 
alloy for increase rigidity of the airframe and reduces v/eight. Includes ; Camera

PnomsaDKwsmeofliotoCuaiawPmu^l KFC,RMTSMtPwi>o,Poimor[kmiAM6AS,koiio»MoJoiiOiUiCiMiujtAS



BOQ and Attachment 6 
(Annex 2 - Facilities to be provided)

Drone, Remote controller, Four pairs of propellers, Flight Battery, Battery 
charger, 16GB MicroSD card. Power cable, Micro USB cable, USB OTG cable. 
Carrying case, and GImbal damp.

Weight 3 lbs. 
Max Ascent Speed 
Max Descent Speed 
Max Forward Speed

13.4 MPH 
8.9 MPH 
45 MPH

Max Ceiling 400 ft. (Electronically Limited) 
Max Flight Time 28 min.
Operating Temp 32“ to 104“F 
Satellite Systems GPS & GLONASS 
Obstade Sensory Range 2 to 49 ft 
Gimbal Control Range -90° to +30° Pitch 
Camera Sensor 1/2.3"
Lens FOV 94“
ISO Range 100-3200
Max Image Size 4000x3000
Max Video Size 4096x2160
Max Video Bitrate 60 Mbps
File Systems FAT32, exFAT
Photo Formats JPEG, DNG
Video Formats MP4, MOV, MPEG
Charger Specs 17.4v.100w
Remote Frequency 2.400-2.483 GHz
Max Transmission Range3.1 mi.
Battery Model Intelligent Flight PH4 
Battery Specs 5,350 mAh, 15.2v

units Tablet for Hydrographic Survey; water and shock-proof resistant
Operating System
Technology
Display

Size
Resolution 
Internal Memory

iOS 10.3.2, upgradable to iOS 12.1 
GSM / CDMA / HSPA / EVDO / LTE 
Type LED-backlit IPS LCD, capacitive 
toudiscreen, 16M colors 
10.5 inches,
1668 x 2224 pixels, 4:3 ratio 
64/256/512 GB, 4GB RAM

2 pcs. Battery Booster; 27000mAh Power Bank with built in AC Outlet

3 pairs Communication unit (VHF Portable Radio);

1 pc Digital Camera, 16-megapixel DX-format CMOS image sensor; Compatible with 
optional WU-1a Wireless Mobile Adapter for instant Wi-Fi photo sharing; PSAM 
exposure modes for complete creative control; 1080p Full HD video recording 
with stereo sound; RAW (NEF) shooting capability
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BOQ and Attachment 7 
(Annex 2 - Facilities to be provided)

1 unit PORTABLE Echo (Depth) Sounder;
Transducer Frequency 
Beam Spread 
Depth Range 
Accuracy
Sound Velocity Range 
Data Output Range 
Ultrasonic Ping Rate 
Internal Power

Power Consumption 
Usable Battery Life 
Stand-By Battery Life 
Battery Charge

Work Anywhere 
Data Format (7 formats) 
Overall Dimensions 
Weight

23SKHZ Active Transducer
+/- 4 Degrees minimum
0.30m to 75.00m (Software limited)
+/-0.025m (RMS)
1400 to 1600 m/seo 
2Hz
3 to 6 Hz (Depth dependent) 
lO.Ov X 2.7AHr Internal Nickel Metal 
Hydride sealed battery (NiMh)
70ma to 120ma (temp dependent)
SHrsto 12Hrs between charging 
10000 Hours
Smart switch mode charger for 90..250vac, 
40..60HZ
2/3 Round/Square pin charger adaptor 
RS232C 4800 baud 8 bit 1 stop bit No parity 
100wx220hx45d (mm)
0.75Kg
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BOQ and Attachments 7
(Annex 3 - Minimum Equipment Requkements)

MINIMUM EQUIPMENT REQUIREMENT

PROJECT NAME; PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT IICPC, FORT SAN
Pedro, Ports of Dumangas, Iloilo and Jordan, Gumaras

LOCATION ; Iloilo City and Guimaras Island

One (1) Unit Self-propelled grab type Dredger, min GW 450 tons with mechanically 
or electrically-driven 60T crane and multiple line heavy duty rock/sand grab bucket of 
4.0 cu.m. capacity with cutting teeth and 500 cu.m, hopper capacity (Owned)

Or

One (1) Unit Non-propelled Crane Barge (grab type dredger); min GW 450 tons 
with mechanically or electrically-driven 60T crane and multiple line heavy duty 
rock/sand grab bucket of 4.0 cu.m. capacity with cutting teeth and 500 cu.m, loading 
capacity (Owned));

One (1) Unit Tugboat, 650 hp (Owned or Leased)

Or

One (1) Unit Non-propelled Crane Barge (grab type dredger); min GW 450 tons 
with mechanically or electrically-driven 60T crane and multiple line heavy duty 
rock/sand grab bucket of 4.0 cu.m, capacity with cutting teeth (Owned);;

One (1) Unit Tugboat, 550 hp(Owned orLeased);

Two (2) Units Non-propelled Hopper/Loading Barge, 300 cu.m, capacity each 
(Owned or Leased);
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Bidding Forms 1 
(Bid Form)

BID FORM

Date: 
ITS No. 2018

To: Philippine Ports Authority 
Bonifacio Drive, South Hartx>r,
Port Area, Manila

We, the undersigned, declare that

a. We have examined and have no reservation to the Bidding Documents, including Addenda, 
for the Contract for the Proposed Dredging of Iloilo Clustered Project IICPC, Fort 
San Pedro, Ports of Dumangas, Iloilo and Jordan, Giamaras;

b. We offer to execute the Worics for this Contract in accordance with the Bid and Bid Data 
Sheet, General and Spectai Conditions of Contract accompanying this Bid:

The total price of our Bid, excluding any discounts offered below is:

The discounts offered and the methodology for their application are_________________ ;

BILL
NO

DESCRIPTION TOTAL
AMOUNT

1 Gf.nerai. Expenses
P

2 Dredging and Disposal Works

3 Reimbursable Items

TOTAL AMOUNT OF BID (including VAT)
P

c. Our Bid shall be valid for a period of 120 Calendar days from the date fixed for the 
Bid submission deadline in accordance with the Bidding Documents, and it shall 
remain binding upon us and may be accepted at any time before the expiration of 
that period;

d. If our Bid is accepted, we commit to obtain a Performance Security in the amount of 
pnsert percentage amount] percent of the Contract Price for the due performance of 
the Contract;

e. Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the following eligible countries: [insert information];

f. We are not participating, as Bidders, in more than one Bid in this bidding process, 
other than alternative offers in accordance with the Bidding Documents;
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Bidding Forms 2 
(Bid Form)

g. Our firm, its affiliates or subsidiaries, ir>cluding any subcontractors or suppliers for 
any part of the Contract has not been declared ineligible by the Funding Source;

h. We understand that this Bid, together with your written acceptance thereof included 
in your notification of award, shall constitute a binding contract between us, until a 
formal Contract is prepared and executed; and

i. We understand that you are not bound to accept the Lowest Evaluated Bid or any 
other Bkj that you may receive.

j. We likewise certify/confirm ttiat the undersigned, is the duly authorized representative of 
the bidder, and granted foil power and authority to do, execute and perform any and all 
acts necessary to participate, submit the bid, and to sign and execute the ensuing 
contract for the Proposed Dredging of Iloilo Clustered Project I fCPC, fort San 
Pedro, Ports of Dimangas, Iloilo and Jordan, Gumaras; of the PHiupptNE ports 
Authority

k. We acknowledge foat foilure to sign each and every page of this Bid Form, including 
the Bill of Quantities, shall be a ground for the rejection of our bid.

Name:

In the capacity of:

Signed:.

Duly authorized to sign the Bid for and on behalf of:

Date:
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Bidding Fonnt 
(cuvgoInQ)

STATEMENT OF ALL ON-GOING GOVERNMENT AND PRIVATE CONTRACTS,
INCLUDING CONTRACTS AWARDED BUT NOT YET STARTED, WHETHER SIMILAR OR NOT SIMILAR IN NATURE

Name of the 
Contract or Title 
Of the Project 

1]

Owner's
Name
and

Address

Nature/
Scope

of
WofV

2]

Contractor's
Role
(in

percentage)
3]

Total Contract Value At

Award Project
Completion

Date

Escalated 
Value to 
Present 
Prices 

41

Date of 
Award 

5]

Value of 
Outstanding 

Works

Estimated 
Time of 

Completion

%of
Accomplishment

Planned Actual

Contract Duration 
J1_____

Start Completed

A) Government
Contracts

I. On-going 
ii. Awarded but 

not yet started

B) Private
Contracts

I. On-goIng 
ii. Awarded but 

not yet started

NOTE:
1] As appearing or defined in the contract entered/executed by the parties
2] With special reference to the Scope of Works as described/enumerated in the advertised Invitation To Bid.
3] Indicate whether as Sole Contractor. Sub-Contractor or Member in a Joint Venture / Consortium
4] Indicate the FOREX used if Contract Value Is expressed in a currency other than the Philippine Peso. Specif the 'Escalation Factor* used to escalate the 

Contract Value from completion date to the advertisement date of the Invitation to Bid per section 23.11.2 (3)of R.A. 9164.
5] State Month and Year.
This notice shall be supported by;

a) Notice of Award and/or Contract
b) Notice to Proceed

Name of Firm/Applicant Authorized Signing Official Date

PROPOSiD DKOam Of lUMlO CWSTtMO PROJtCTl KK. fORT SaN PtORO, PORTS Of DUMAMSAS, llOllOMDjOROM, GmUARAS



Bidding Fcxmi 
(on-going)

STATEMENT OF THE BIDDER'S SINGLE LARGEST COMPLETED CONTRACT (SLCC) SIMILAR TO THE CONTRACT TO BE BID

Name of the 
Contract or Title 
Of the Project

Owner’s
Name
and

Address

Nature/
Scope

of
Work

Contractor's 
Role and 

Percentage 
of

Participation

Total Contract Value At
Date of 
Award

Value of
Outstanding Works

Contract Duration
51

Award Project
Completion

Date

Escalated 
Value to 
Present 
Prices

Start Completed

NOTE:
1] The prospective bidder must have completed as SLCC that Is similar to the contract to be bid, and whose value, adjusted to current prices using the PSA consumer indtcies, must be 

at least fifty percent (50%) of the ABC to be bid.

2] This Statement shall be supported by:
a) Notice of Award and/or Notice to Proceed.
b) Project Owner's Certificate of Final Acceptance Issued by the Owner other than the Contractor.
c) Construction Performance Evaluation System (CPES) Final Rating, which must be at least satisfactorily.

Name of Fiim/Applicant Authorized Signing Official Date

Pnofosio DneoanG or Iloilo CLUSmto Project/ KPC, Fort San Pedro, Ports or Dumangas, Iloilo and Jordan, Girmaras 2



Bidding Forms 
(Experience Record)

EXPERIENCE RECORD ON SIMILARLY COMPLETED PROJECTS

Similar Major Operations of 
Work

Unit of 
Measure

Quantity Unit of 
Measure

QuantityTitle of 
the

Project

Title of 
the

Project

Title of 
the

Project

Title of 
the

Project

Experienced & Accredited in Ports. 
Harbors, & Offshore Engineering 
Projects, particularly in Dredging
AND OPEN SEA DISPOSAL OF
DREDGED MATERIALS

cu.m. 95.000

NOTE: 1] Submit the Certificate of Completion/Certificate of Acceptance by the project owner, FInai Recapitulation/Bill of Quantities and/or 
Constructor Performance Evaluation System (CPES) ratings, 1st, 2'vl & hnal visit (if applicable). Projects with no Certificate of 
Completion/Acceptance and Recapitulation/Bill of Quantities shall not be considered.

2] The Owner’s Certificate of Final Acceptance; or the Contractors Performance Evaluation Summary (CPES) Final Rating and/or the 
Certificate of Completion, must be Satisfactorily.

Name of Firm/Applicant Authorized Signing Official Date

PnonsfD Ducoeiw or tioiio Ciustchid ntoiea IICPC, fonrSAN Pidro, Ports or Dumansas, iiaio and Jordan, Gumaras



Bidding Form 6 
(FnaneM)

FINANCIAL DATA

The prospective bidder’s audited Financial Statements showing, among others, the 
prosp^tve bidder’s total and current assets and liabilities, stamped ‘RECEIVED’ by the 
Bureau of Internal Revenue or its duly accredited and authorized institutions tor the 
preceding calendar year which should rtot be earlier than two (2) years from the date of bid 
submission.

Year
1. Total Assets

2. Current Assets

3. Total Liabilities

4. Current Liabilities

5. Net worth (1-3)

6. Net Working Capital (2-4)

B. The computation of the bidders Net Financial Contracting Capacity (NFCC) must be at least 
equal to the ABC to be bid, as follows.

NFCC =

NFCC =

[ (current assets minus current liabilities) (15) ] minus value of all outstanding 
or uncompleted portions of the projects under ongoing contracts, including 
awarded contracts yet to be started coinciding with the contract to be bid.

Attached herewith are certified true copies of the audited financial statements stamped received by 
the BIR or BIR authorized collecting agent tor the latest/immediately preceding calendar year.

Name of Firm/Applicant

Authorized Signing Official 

Date:_____

NOTES:
If Partnership or Joint Venture, each Partner or Member Firm of Joint venture shall submit separate financial statements

fmros£Dat£DamoflumoCliaTBtB>PitoKCTl KPC, farrSMiPBmOiPornarDimyvKAi, koKOMcJotuitm, So»ima5



Bidang Form* 
(Pl»dga Pwaonnal)

LIST OF CONTRACTOR’S PERSONNEL
I hereby declare that the following key personnel enumerated below, with attached resume/bio-data, including valid PRC License, for the 
various positions /functions, are avaiiabte for the project appiied for:

Position of Key 
Personnel

Name No. of Key 
Personnel

Similar
Experience in the 
Position (Years)

11

Total
Experience in the 
Position (Years)

Attachment(s) Annex(es)

Project Manager PRC License (CE/ME/GE Preferred)
Complete Qualification and Experience Data 

Certificate of Commitment
Annex

Project Engineer PRC License (CE/ME/GE Preferred)
Complete Qualification and Experience Data 

Certificate of Commitment
Annex

Construction Safety and 
Health Officer Certificate of Safety and Health Construction Related 

Course issued by DOLE Accredited Trainings 
Complete Qualification and Experience Data 

Certificate of Commitment

Annex

Foreman Complete Qualification and Experience Data 
Certificate of Commitment Annex

Other Position(s) Complete Qualification and Experience Data 
Certificate of Commitment Annex

NOTE: 1. Minimum quaiification requirements: (work experience is similar in nature and complexity to the project to be bidded-out) 
Prefect Manager - Five (5) years 
Project Engineer - Three (3) years 
Foreman - Five (5) years

Name of Firm/Applicant

REVISED FORM (January 2011)

Authorized Signing Official Date

PROPOSfDDHeO&WOfllOaOCWSTneDPKOJtCTl ICPC.FOtrrSAUPCDM, POmOfOlMAHSAS, Iloilo AND J09DA>t,GOIMAMS



Bidding Formi 
(PIftdge EquIpmenU)

LIST OF CONTRACTOR’S EQUIPMENT UNITS

I hereby declare that the following equipment listed below which are owned, leased or under purchase agreement are in good operating condition 
and are available for the duration of the project:

DESCRIPTION
(Type,Model,Make)

No. of 
Unit(s)

Capacity
Output

2)

Owned.Leased 
and/or under 

purchase 
agreement

11

Submitted Proof of 
Ownership/Leased/ 

Purchase Agreement 
(Mark as Annex 
‘A................Z‘)

OTHER INFORMATIONS 
(As Applicable)

Manufacturer Engine
Serial No.

Chassis No./
Name of Vessel

Location Status

1] Indicate if owned or leased as listed In the Checklist/Bidding Documents. For owned equipment, as required, submit proof of ownership (i.e. deed of 
sale, sales invoice, official receipt). For Water Truck, Dump Truck and Transit Mixer submit LTO Certificate of Registration and valid Official Receipt.
For owned barge/lugboat, submit Marina Certificate of Ownership and valid Cargo Ship Safety Certificate. For newly purchased barge/tugboat, 
submit Deed of Sale together with an application for Marina Certificate of Ownership duly received/authenticated by Marina with corresponding valid 
Cargo Ship Safety Certificate. For leased equipment, submit duly notarized copy of lease contract together with a copy of the Marina Owner's (Lessor's) 
Certificate and valid Cargo Ship Safety Certificate.

2] The unit of each equipment shall be as Indicated in the Checklist/Bidding Documents, i.e GW (for crane barge), DWT (for deck barge and hopper barge), 
TON (for crane, road roller and drop hammer), kg.-m/blow (for diesel hammer), cu.m (for dump truck), hp. (for tugboat, road grader, bulldozer and 
concrete vibrator), cfm (for compressor), gal. (for water truck with pump), amp. (for welding machine), bagger (for concrete mixer).

Name of Firm/Applicant

REVtSED FORM (January 2011)

Authorized Signing Official Date

P»OPOStOOHt06IH60HlOllOCUJSTaeoPKUKTllPOimOFSMIJOStOtButHAVISrA,AM7miti/IOCUlASI,flOXAS



Bidding Forms 9 
(OmnAut-Sole)

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES) 
CITY OF___________________ )SS

AFFIDAVIT

I ( Name V of legal age, (Civil Status). (NationaIrtvV and residing at (Address), after having 
been duly sworn in accordance with law, do hereby depose and state that:

1. I am the sole proprietor of (Name of Bidder) with office address at

5.

6.

7.

8.

As the owner and sole proprietor or authorized representative of (Name of Bidder), I 
have full power and authority to do, execute and perform any and alt acts necessary 
to participate, submit the bid, and to sign and execute the ensuing contract for 
PROPOSED DRED&NG OF ILOILO CLUSTERED PROJECT I ICPC, FORT SAN PEDRO,
Ports of Dumangas, Iloilo and Jordan, Gumaras of the Philippine Ports 
Authority;

(Name of Bidder) is not ‘blacklisted* or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
tiierein are true and correct;

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized 
representative(s) to verify all the documents submitted;

I am not related to the PPA General Manager, members of the Bids and Awards 
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head 
of the Project Management Office or the end - user unit, and the project consultants 
by consanguinity or affinity up to the third civil degree;

(Name of Bidder) complies wth existing labor laws and standards; and

(Name of Bidder) is aware of and has undertaken the following responsibilities as a 
Bidden
a) Carefully examine all of the Bidding Document
b) Acknowledge all conditions, local or otherwise, affecting tiie Implementation 

of the contact;
c) Made an estimate of the facilities available and needed for the contact to be 

bid, if any; and
d) Inquire or secure Sufi^lemental / Bid Bul1etin(s) issued for Proposed 

Dredging of Iloilo Clustered Project i ICPC, Fort San Pedro, Ports 
OF Dumangas, Iloilo and Jordan, Gumaras;

PaomtoOiiaemeonuMoCiuBWKPPKOJSTi



Bidding Forms
<Omr^bus-Sale)

9.

20

(Name of Bidder) did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or ofRcial, 
personnel or representative of the government in relation to any procurement project 
or activity.

IN WITNESS WHEREOF, I have hereunto set my hand this 
_at_________ , Philippines.

day of.

Bidder’s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this___day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and wasAvere identified by me 
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government kJentiflcation card used],
with his/her photograph and signature appearing thereon, with no. _______  and his/her
Community Tax Certificate No.______ issued on____ at______.

Witness my hand and seal this___day of [month] [year].

until

NAME OF NOTARY PUBLIC
Serial No. of Commission__
Notary Public for____
Roll of Attorneys No._________________
PTR No._____ [date issued], /p/ace issued]
IBP No._____ [date issued], [place issued]

Doc. No. _ 
Page No. 
Book No.. 
Series of

MOPOtfoOKOaWewAOILOQUSTBIEDAKUECrf KPCrfOltTSMlPtBtKiP<mSOfaMUfKAS,kMO»imJaiOAM,GUMAMS



Bidding Forms 11 
(Ofnnibus - Partnership)

OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES) 
CITY OF___________________)SS

AFFIDAVIT

I i Name V of legal age, (Civil Status). (Nationarrtv). and residing at (Address), after having 
been duty sworn in accordance with law, do hereby depose and state that:

1. I am the duly authorized and designated representative of (Name of Bidder) with 
office address at (Address):

2. i am granted full power and authority to do, execute and perform any and ali acte 
necessary to participate, submit the bid, and to sign and execute the ensuing 
contract for Proposed Dredging of Iloilo Clustered Project IICPC, Fort San 
Pedro, Ports of Dumangas, Iloilo and Jordan, Gimuras of the Philippine Ports 
Authority, accompanied by the duly notarized Special Power of Attorney, 
Board/Partr>ership Resolution, or Secretary’s Certificate (whichever is applicable);

3. (Name of Bidder) is not ‘‘bladdisted'' or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct;

5. (Name of Bidder) is authorizing the PPA General Manager or its duly authorized 
representative(s) to verify all the documents submitted;

6. None of the officers and members of (Name of Bidder) is related to the PPA General 
Manager, members of the Bids and Awards Committee (BAC), the Technical 
Working Group, and the BAC Secretariat, the head of the Project Management office 
or the end- user unit, and the project consultants by consanguinity or affinity up to the 
third civil degree;

7. (Nan>e of Bidder) complies with existing labor laws and standards; and

8. (Bidder) is aware of and has undertaken the following responsibilities as a Bidder:

a) Carefully examine all of the Bidding Document;
b) Acknowledge all conditions, local or otherwise, affecting the implementation 

of the contact;
c) Made an estimate of the facilities available and needed for the contact to be 

bid, if any; and
d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed 

Dredging of Iloilo Clustered Project I ICPC, Fort San Pedro. Ports
OF DUUANGAS, ILOILO AND JORDAN, GUMARAS;

AKmKiO*B)eM6orit0«aCusnM»AKuecrf KPC, FntrSMPnut Forts of Oum«msa( lumoMvJoituui, Swtujws



Bidding Forms 12 
(Omrdxis - Partnership)

9.

20

(Name of Bidder) did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of foe government in relation to any procurement project 
or activity.

IN WITNESS WHEREOF.! have hereunto set my hand this 
_ at_________ , Philippines.

day of

Bidder’s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this__ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 
through competent evidence of identity as defined in foe 2004 Rules on Notarial Piactice (A.M. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. _______  and his/her
Community Tax Certificate No.______ issued on____at______.

Witness my hand and seal this__ day of [month] [year].

until

NAME OF NOTARY PUBLIC
Serial No. of Commission__
Notary Public for____
Roll of Attorneys No._________________
PTR No._____ [date issued], [place issued]
IBP No._____ [date issued], (p/ace issued]

Doc. No. _ 
Page No., 
Book No.. 
Series of

ntomEoORBKwsOFftoatfCusnuDAtatfCT/ KPC, Feta Sam Ptodo, Pouts or DmtAMSAS, IioiioampJokoam, Cummu



15
BMdhg Forms 

(Bid-Securing Declaration)

REPUBLIC OF THE PHILIPPINES)
CITY OF____________________)S.S.

BID-SECURING DECLARATION 
Invitation to Bid No.

To: Philippine Ports Authority 
Bonifacio Drive, South Harbor, 
Port Area, manila

I A/Ve. the undersigned, declare that;

1. I/We understand that, according to your conditions, bids must be supported by a Bid Security, 
which may be In the form of a Bid-Securing Declaration.

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract with any 
procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, (b) I/we 
will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing 
Declaration, within fifteen (15) days from receipt of written demand by the procuring entity for the 
commission of acts resulting to the enforcement of the bid securing declaration under Sections 
23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f). of the IRR of RA 9184; without prejudice to other 
legal action the government may undertake.

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the following 
circumstances;

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your request;

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to such effect, 
and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a waiver to avail 
of said right;

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and I/we have 
furnished the performance security and signed the Contract.

IN WITNESS WHEREOF. I/We have hereunto set my/our hand/s this 
[place of execution].

day of [month] [year] at

Name of Bidder’s Authorized Representative 
(Signatory’s Legal Capacity) 

AFFIANT

PlfCrOgPDRS)6JM60f IO*C FOIfT&«AtFtOHO, POr7JOrDlM4AM(HS, llOllOAMOXmOAM, GUltdAllAS
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BMAig Form* 

(Bid-Sacurins Dadaration)

SUBSCRIBED AND SWORN to before me this__day of /month/ ^ear] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were Identified by me through competent 
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s 
exhibited to me his/her [insert type of government identification card used], with his/her photograph 
and signature appearing thereon, with no._____ .

Witness my hand and seal this__ day of [month] [year].

NAME OF NOTARY PUBUC

Serial No. of Commission__________
Notary Public for_____ until_______
Roll of Attorneys No.____
PTR No.__, [date issued], [place issued]
IBP No.__, [date issued], [place issued]
Doc. No.__
Page No.__
Book No.
Series of___ .

Pmm»B>OKa6msorluMoaunBtB»rHUecrl KPCfanSMiPBmo, FwrooFDttawau; UmotMtJo»o*n 6Umu«s



Bidding Forms 
(Const. Methodology) 17

DREDGING METHODOLOGY

Name of Project:
Proposed Dredging of Iloilo Clustered project I ICPC, fort San Pedro, Ports of 
DuMANGAs, Iloilo and Jordan, Guhmaras

Proposed Project Description;
Dredging of Maneuvering and Berth Areas And Disposal of Dredged Materials

Location;
ILOILO AND Jordan, Guimaras

MINIMUM SCOPE OF DREDGING METHODOLOGY:

DREDGING

■ Dredging/Excavation of the existing seabed up to the required, composing more or 
else of: soft to highly dense seabed comprising of clayish sand/soil, pebbles/stones.

■ Loading of excavated dredging materials into the dumping scow and disposal to 
designated area as directed by the Project Engineer.

■ Dredging works: (See Also the Technical Specifcation at Section Vi)
• Shall be undertaken on tie deep portion of the channel way up to the shallow 

area.
• Must not obstruct the flow of vessel’s traffic within the vicinity.

■ Estimated Dredging Area 
a Designed Depth
■ Estimated volume to be dredged

DISPOSAL (Open Sea Dumping)

See Section 7.0; hydrographic survey plan 
See Section 7.0; hydrographic survey plan 

190,000 cu.m.

Transporting and disposing of dredged materials;;
• Minimum sea level of 20.0 meters
« Minimum distance of 16.0 kms. away from the project site
• Must not obstruct the flow of vessel’s traffic within the vicinity.

NOTES:
The narrative construction method will guide and familiarize the contractor and the PPA on how the project shall 
be carried out in accordance with the highest standard of workmanship.
The construction method shall be consistent with the bar Chart/S-Curve Schedule, Equipment Schedule and 
Manpower Schedule.

(Authorized Signing Official)
Signature

moposeoDRBtemeofHOHOCwsrgteanmBCTi KPC,FOfnSMiPto/>o,POfnsofD<j»*M»eA\ konOAMoJoaurt, GtMuw
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1
(Draft Contract Fonn)

Republic of the Philippines 
PHILIPPINE PORTS AUTHORITY 

PPA Building, Bonifacio Drive, South Hartx^r,
Port Area, Manila, Philippines

CONTRACT
Proposed Dred&ng of Iloilo Clustered Project / ICPC, Fort San Pedro, Ports of 

DuMANGAS, Iloilo AND Jordan, Gimmaras

KNOW ALL MEN BY THESE PRESENTS;

This Contract, made and entered into this 
Philippines, by and between:

.day of. _20__, in Manila,

PHILIPPINE PORTS AUTHORITY, a government instrumentality created under 
Presidential Decree No. 857, as amended, wrtti principal office at PPA Building, Bonifacio 
Drive, South Harbor, Port Area, Manila, represented herein by its duly authorized General 
Manager, JAY DANIEL R. SANTIAGO, and hereinafter referred to as ‘PPA”;

-and-

______________________, a corporation duly organized and existing in accordance
with Philippine laws, with office and business address____________________ , represented
in this act by. 
evidenced by Secretary’s Certificate.

__ , duly authorized for this purpose, as
a copy of which is hereto attached and

made an integral part hereof as Annex ‘A', and hereinafter referred to as ‘CONTRACTOR”

WITNESSETH:

WHEREAS, in accordance with Republic Act No. 9184 and its Implementing Rules and 
Regulations, PPA advertised and published in a newspaper of general circulation and posted on the 
PPA website and G-EPS as well as in its bulletin board, an Invitation to Bid fwthe PROPOSED DREDGING 
OF Iloilo Clustered Project I ICPC, Fort san Pedro, ports of Dumangas, Iloilo and Jordan,
GUOMRAS;

WHEREAS, the CONTRACTOR and other prospective bidders submitted their respective bids 
for the foregoing project;

WHEREAS, after the opening of bids on. _, and the conduct of bid evaluation
and required post-qualification, the bid submitted by the CONTRACTOR at its unit and lump sum prices 
set forth in its proposal was found to be the Lowest Calculated Responsive Bid in the amount
of___________________________________________________(g____________), Philippine
Currency;

WHEREAS, pursuant to Head Office BAC Resolution No.. Series of .award of
the contract was made to the CONTRACTOR in a Notice of Award dated 
of _{P^

in the amount 
J, after submission of

the required documents within the prescribed period and compliance to the conditions stipulated In the 
IRR;

WHEREAS, the CONTRACTOR duly accepted the award by signing its Conforme on the said 
Notice of Award;

NOW, THEREFORE, for and in consideration of the foregoing premises and the mutual 
covenants, stipulations and agreements herein contained, the PPA and the CONTRACTOR have 
agreed, as they do hereby agree, and contract as follows:

nama>oasieMS0FiU3KOO4SiBanKMCri KPC,FoinSAttPB)ito,PofnsofDu*i*MSAs,



(DrM ContiM Form)

ARTICLE I

CONTRACT DOCUMENTS

1.01 The following documents shall constitute integral parts of this Contract as fuliy as if the contents 
of the said documents are reproduced, incorporated and set forth herein, and shall govern and control in 
full force and effect the rights and obligations of the Parties, except as otherwise modified by the terms 
and conditions of this Contract, or by mutual agreement in writing of both parties, to wit

a. Contract Agreement
b. Bidding Documents
c. Winning bidder’s bid, including the Eligibility requirements. Technical and Financial 

Proposals and all other documents / statements submitted
d. Performance Security
e. Notice of Award of Contract; and
f. Other contract documents that may be required by existing laws and the PPA such as:

(1) Construction Schedule and S-Curve
(2) Manpower Schedule
(3) Construction Methods
(4) Equipment Utilization Schedule
(5) Construction Safety and Health Program approved by the DOLE
(6) Pert/CPM
(7) Duly Approved Program of Work and Cost Estimates
(8) Certificate of Availability of Funds
(9) Abstract of Bids
(10) Resolution of Award

1.02 All Contract documents are and shall remain as the property of the PPA.

1.03 The words and expresses in this Contract shall have the same meanings respectively assigned 
to them in the Contract Documents referred to above.

ARTICLE It

CONTRACTOR'S UNDERTAKING 
SCOPE OF WORK

2.01 The CONTRACTOR. In consideration of the payment to be made 
by the PPA to the CONTRACTOR, as stated in the Contract Documents and this Contract the latter 
hereby covenants to execute and complete the Proposed Dredging of Iloilo Clustered Project! 
ICPC, FORT San Pedro, ports of Duuangas, Iloilo and Jordan, Guuiaras. in conformity in all 
respects with the provisions of this Contract, as follows;

ITEMS TOTAL AMOUNT

1. General Expenses
2. Dredging and Disposal
3. Reimbursable Items

TOTAL AMOUNT

2.02 The CONTRACTOR agrees to commence, perform and complete the work called for and defined 
in this Contract at its sole cost and expense, and to fully and faithfully furnish all materials, tools, labor 
supplies, equipment, services and superintendence for the implementation of this Contract in 
accordance with the schedule in tiie Contract Documents forming integrai parts of this Contract

ptonsmfMoamonioaoQumaPtoiKTi KP^fanSMPtetntPomoHMUMGAiiimoMototamemuius



(Draft Contract Form)

2.03 The CONTRACTOR guarantees, among others, that all tools, equipment, machineries, 
instruments, accessories and materials it will supply or deliver or install and/or use in the construction 
and workmanship of all his work under the Contract, shall be in accordance with the Contract 
Documents.

The CONTRACTOR further guarantees that all the office facilities, computer system, digital 
camera and service vehicle K will provide / supply in connection with this contract shall be brand new 
and in accordance with the specifications prescribed thereof in the Bid Document

2.04 The CONTRACTOR recognizes the position of trust and confidence reposed in it under this 
Contract, and agrees to perform its obligations hereunder in the most efficient and competent manner, 
use its skill and good judgment, always set in good faith, and carry out the execution of this Contract in 
the most sound, expeditious and economical manner consistent with the interest of the PPA.

ARTICLE III

CONSIDERATION

3.01 For and in consideration of the full, satisfactory and faithful performance by the CONTRACTOR 
of all its undertakings defined in and provided for under this Contract and Contract Documents, the PPA 
agrees to pay the CONTRACTOR the total amount not exceeding____________________________

(P_ J.
Philippine Currency, inclusive of the 12% value added tax, payment to be made and computed on the 
basis of final quantities at the unit bid price for each item of work actually performed and finished for 
each pay item as determined and accepted by PPA and in the manner set forth in the Contract 
Documents, as full compensation for everything furnished and done by the CONTRACTOR under this 
Contract, including all vtrorks required but not specifically mentioned, and also for all losses and 
damages to the CONTRACTOR arising out of the work aforesaid, from ti^e action of the elements, or 
from any obstruction or difficulty encountered in the prosecution of this Contract, for all expenses 
incurred by or in consequence of the suspension or discontinuance of the contract herein specified and 
for faithfully completing the contract and the whole thereof, at the time and in the manner provided in the 
Contract Documents.

It is agreed and understood that all bid prices specified in this contract shall be considered as 
fixed prices, and therefore not subject to price adjustment and escalation during the contract 
implementation, except under extraordinary circumstances and upon prior approval of the Government 
Procurement Policy Board (GPPB)or when a Treaty or International or Executive Agreement Expressly 
allows It. Any request for price escalation under extraordinary circumstances shall be submitted by PPA 
to the National Economic and Development Authority (NEDA). Extraordinary circumstances shall refer to 
events that may be determined by the NEDA in accordance with the Civil Code of the Philippines and 
upon recommendation of the PPA.

3.02 Final and full payment of the consideration herein above-mentioned shall be upon full completion 
of the project and fulfillment by the CONTRACTOR of all the terms and conditions set forth in this 
Contract

However, it is agreed that no payment or payments made under this Contract, except the final 
payment upon issuance of Certificate of Completion and Acceptance, shall be understood as 
performance of this Contract, either wholly or in part and no payment shall be construed to be an 
acceptance of defective work or improper implementation thereof.

3.03 Any payment due and payable to toe CONTRACTOR may be set off against liquidated damages 
payable to toe PPA by toe CONTRACTOR under this Contract.

3.04 It is likewise understood that toe CONTRACTOR shall show proof evidencing payments by the 
CONTRACTOR of labor, materials, supplies, insurance premiums, etc., used in the work, before any 
payment is made to it.
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For this purpose, the CONTRACTOR shall, before payment is made on the works accomplished, 
submit an affidavit certifying to the tect of payments of said labor, materials, supplies, equipment, 
insurance premiums, etc.

3.05 An payments shall be subject to existing government accounting and auditing rules and 
regulations.

3.06 Progress payments are subject to retention of ten percent (10%) referred to as the "retention 
money". Such retention shall be based on the total amount due to the contractor prior to any deduction 
and shall be retained from every progress payment until fifty percent (50%) of the value of works, as 
determined by the PPA are completed. If, after fifty percent (50%) completion, the work is satisfactorily 
done and on schedule, no additional retention shall be made; othen/vise, the ten percent (10%) retention 
shall be imposed.

3.7 The total "retention money" shall be due for release upon final acceptance of the works. The 
CONTRACTOR may, however, request for the substitution of the retention money for each progress 
billing with imevocable standby letters of credit from a Universal or Commercial Bank or surety bond 
callable In demand, of amounts equivalent to the retention money substituted for and acceptable to PPA, 
provided that the project is on schedule and is satisfactorily undertaken. Otherwise, the ten percent 
(10%) retention shall be made. Said irrevocable standby letters of credit or surety bond to be posted in 
favor of PPA shall be valid for a duration to be determined by PPA and will answer for the purpose for 
which the ten percent (10%) retention is intended, i.e., to cover uncorrected discovered defects and third 
party liabilities.

ARTICLE IV

PERFORMANCE SECURITY

4.01 To guarantee the faithful performance of the CONTRACTOR of its obligations under this 
Contract, it shall post prior to the signing of the Contract a performance security in the form of surety 
bond or irrevocable letter of credit issued by a Universal or Commercial Bank, and acceptable to PPA or 
a combination thereof as may be required by PPA, in accordance with the following schedule:

a. Surety bond or irrevocable,
letter of credit issued by a Universal or 
Commercial Bank

b. any combination of the foregoing

- Ten Percent (10%) of the total 
contract price

• Proportionate to share of form with 
respect to total amount of security

4.02 This performance security shall be denominated in Philippine Pesos and posted in favor of PPA, 
and shall be forfeited in fovor of PPA in the event it is established that the CONTF^CTOR is in default in 
any of its obligations under this Contract.

4.03 Subject to the conditions of the Contract, the performance security may be released by PPA after 
the issuance of the Certificate of Acceptance of the project, provided that PPA has no claims filed 
against the CONTRACTOR or the surety company and there are no claims for labor and materials filed 
against the contractor.

4.04 The CONTRACTOR shall post an additional performance security following the schedule above 
to cover any cumulative increase of more than ten percent (10%) over the original value of the contract 
as a result of amendments to order or change orders, extra work orders and supplemental agreements 
as the case may be. The CONTRACTOR shall cause the extension of the validity of the performance 
security to cover approved contact time extensions.

4.05 in case of a reduction in the contract value or for partially completed works under this contract 
which are usable and accepted by PPA, and the use of which in toe judgment of PPA shall not affect toe 
structural integrity of the entire project, PPA may allow a proportional reduction in the original 
performance security, provided that any such reduction is more than ten percent (10%) and that toe 
aggregate of such reductions is not more than fifty percent (50%) of toe original performance security.
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ARTICLE V

COMPLETION TIME: LIQUIOATEO DAMAGES

5.01 The CONTRACTOR agrees and obligates itself to perform and complete all works provided for in
this Contract within calendar days {including Sundays and Holidays), reckoned
not later than seven (7) calendar days from issuance of the Notice to Proceed. Notice to Proceed shall 
be issued after this Contract has been signed by the Parties hereof.

5.02 Time is of the essence of this Contract. Should the CONTRACTOR refuse or fail to satisfactorily 
complete the work within the specified contract time, plus any time extension duly granted and is hereby 
in default under the contract, the CONTRACTOR shall pay foe PPA for liquidated damages, and not by 
way of penalty, an amount as provided in foe conditions of contract, equal to at least one-tenth (1/10) of 
one (1) percent of foe cost of foe unperformed portion of foe works for everyday of delay.
5.03 The project or a portion thereof may be deemed usable when it starts to provide foe desired 
benefits as certified by foe Facilities Construction and Maintenance Department of PPA.

5.04 It is understood that foe damages herein provided are fixed and agreed liquidated damages and 
to be entitled to such damages, PPA does not have to prove that it has incurred actual damages. Such 
amount shall be deducted from any money due or which may become due foe CONTRACTOR under 
foe contract and/or collect such liquidated damages from foe retention money or other securities posted 
by foe CONTRACTOR, whichever is convenient to PPA.
5.05 In case that the delay In foe completion of foe work exceed a time duration equivalent to ten 
percent (10%) of foe specified contract time plus anytime extension duty granted to the CONTRACTOR, 
PPA may rescind foe contract, forfeit foe CONTRACTOR'S performance security and take over foe 
prosecution of the project or award foe same to a qualified contractor through negotiated contract.
5.06 In no case, however, shall the total sum of liquidated damages exceed ten percent (10%) of foe 
total contract price, in which event foe contract shall automatically be taken over by PPA or award foe 
same to a qualified contractor through negotiation and the erring CONTRACTOR'S performance security 
shall be forfeited. The amount of foe forfeited performance security shall be aside from foe amount of 
the liquidated damages that foe CONTRACTOR shall pay PPA under Section 5.02 hereof and impose 
other appropriate sanctions.

ARTICLE VI

EXTENSION OF CONTRACT TIME

6.01 Should foe amount of additional work of any kind or other special circumstances of any kind 
whatsoever occur such as to fairly entitle the CONTRACTOR to an extension of contract time, PPA shall 
determine foe amount of such extension; provided that PPA is not bound to take into account any claim 
for an extension of time unless foe contractor has prior to foe expiration of foe contract time and within 
thirty (30) calendar days after such work has been commenced or after the circumstances leading to 
such claim have arisen, delivered to PPA notices in order that it could have investigated them at that 
time. Failure to provide such notice shall constitute a waiver by foe CONTRACTOR of any claim. Upon 
receipt of full and detailed particulars, PPA shall examine foe facts and extent of the delay and shall 
extend the contract time for completing the contract work when, in PPA's opinion, the findings of facts 
justify an extension.
6.02 No extension of contract time shall be granted foe CONTRACTOR due to (a) ordinary 
unfavorable weather conditions; and (b) inexcusable failure or negligence of CONTRACTOR to provide 
foe required equipment, supplies or materials.
6.03 Extension of contract time may be granted only when the affected activities foil within foe critical 
path of foe PERT/CPM network.

6.04 No extension of contract time shall be granted when foe reason given to support foe request for 
extension was already considered in foe determination of foe original contract time during foe conduct of 
detailed engineering and In foe preparation of foe contract documents as agreed upon by foe parties
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before contract perfection.

6.05 Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for 
the prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of 
tile number of rainy/unworkable days predetermined by the PPA in relation to the original contract time 
during the conduct of detailed engineering and in the preparation of the contract documents as agreed 
upon by the parties before contract perfection and/or for the equivalent period of delay due to major 
calamities such as exceptionally destructive typhoons, floods and earthquakes, and epidemics, and for 
causes such as non-delivery on time of materials, working drawings, or written information to be 
furnished by the PPA, non-acquisition of permit to enter private properties within the right-of-way 
resulting in cxjmplete paralization of construction activities, and other meritorious causes as determined 
by the PPA's authorized Engineer and approved by the PPA. Shortage of construction materials, general 
labor strikes, and peace and order problems that disrupt construction operations through no fault of the 
CONTRACTOR may be considered as additional grounds for extension of contract time provided they 
are publicly felt and certified by appropriate government agencies such as DTI. DOLE, DILG and DND, 
among others. The written consent of bondsmen must be attached to any request of the CONTRACTOR 
for extension of contract time and submitted to the PPA for consideration and that the validity of the 
performance security shall be correspondingly extended.

ARTICLE VII 

ENTIRE CONTRACT

7.01 Provisions to the contrary notwithstanding, it is agreed that this is an entire contract for one whole 
complete work and that partial payments on account by the PPA or the use of parts of the work or 
equivalent shall not constitute an acceptance of any part of the wrork before its entire completion and 
final acceptance in writing by the PPA.

ARTICLE VIII

CONTRACTOR'S LIABILITY

8.01 The Parties, likewise, hereby agree that the employees of the CONTRACTOR are not employees 
of the PPA; hence, the PPA shall not in any way be liable or responsible for any personal injury or 
damages including death sustained orcaus^ by any of the employees of the CONTRACTOR and/or 
his sub-contractor or agent or supplier whether or not occurring during the performance of their duties. 
The CONTRACTOR agrees and binds itself to indemnify the PPA for whatever injuries or damages 
caused or occasioned or contributed to by the failure, negligence or conduct of the CONTRACTOR 
and/or its employees, sub- contractors, agent and supplier or consultants arising out of or in connection 
with or on the occasion of the performance of this ContracL The CONTRACTOR shall, at all times, stand 
solely liable and/or responsible for the enforcement of, and compliance with all existing laws, rules and 
regulations and binds itself to save and hold the PPA free and harmless from any and all liability in 
respect thereof and/or arising therefrom and/or by reason of this Contract and its implementation.

ARTICLE IX

RESPONSIBILITY OF THE CONTRACTOR

9.01 The CONTRACTOR shall assume full responsibility for the entire contract work until its final 
acceptance by the PPA and shall be held responsible for any damage or destruction of works until such 
final acceptance.

9.02 The CONTRACTOR shall be fully responsible for the safety, protection, security and 
convenience of its personnel, third parties and the public at large, as well as the works, equipment, 
installation and tire like to be affectcfo by the construction work.

9.03 Any actionable act or acts of_______
shall be understood and binding as an act of.

, arising out of or in the course of this Contract 
______________and vice-versa.
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ARTICLE X

INSPECTION AND CONSTRUCTION OF CONTRACT WORK

10.01 Inspection of the contract work shall be made by the PPA while such contract work Is In progress 
to ascertain that ttie completed works or stages comply in all respects, with the standards and 
requirements set forth in the Contract Documents. Notwithstanding such inspection, the CONTRACTOR 
shall be held responsible for the acceptability of the finished works. The CONTRACTOR shall promptly 
correct all works determined by the PPA as failing to meet requirements, at CONTRACTOR'S own 
expense.

ARTICLE XI

NON-ASSIGNMENT AND NO SUBCONTRACT

11.01 The CONTRACTOR shall not, without the written approval of the PPA, assign, transfer, pledge, 
sub-contract, or make any other disposition of interest in this Contract. Any unapproved assignment, 
transfer, pledge, sub-contract or any other disposition, shall be sufficient ground for the PPA to terminate 
or cancel this Contract motu proprio without need of judicial action pursuant to Section 19.04 hereof. 
Should the PPA give its written approval, such consent shall not relieve the CONTRACTOR of its 
responsibilities under the Contract. The CONTRACTOR shall ensure that the terms and conditions of 
any such sub-contract shall comply and conform with the terms and conditions of the Contract. The 
CONTRACTOR shall be responsible for the observance by any such sub-contractor of the terms and 
conditions of the Contract.

11.02 If any portion of the project sub-contracted is not prosecuted faithfully in accordance with the 
Contract, the sub-contractor shall be removed or replaced immediately upon the written request of the 
PPA, provided, however, that any failure of PPA to make such a request shall not relieve the 
CONTRACTOR of its obligations under the contract PPA shall not be responsible for the delays or 
costs mcurred by the CONTRACTOR because of the disapproval or removal of the sub-contractor or 
because of the late submittal of its or his approval.

ARTICLE XII

INSURANCE

12.01 The CONTRACTOR shall, prior to the commencement of work, secure the standard 
CONTRACTOR'S all risk insurance (CARI) from the Government Service Insurance System (GSIS) or 
any insurance company duly certified by the Insurance Commission as authorized to issue such 
insurance, to insure the works against all losses cm* damages arising from whatever cause for which the 
CONTRACTOR is responsible under the Contract.

ARTICLE XIII

WARRANTY

13.01 The CONTRACTOR shall assume full responsibility for the contract work from the time project 
construction commenced up to final acceptance thereof by the PPA and shall be held responsible for 
any damage or destruction of the works, except those occasioned by force majeure. The 
CONTRACTOR shall be responsible for the safety, protection, security, and convenience of its 
personnel, third parties, and the public at large, as well as the works, equipment installation and the (ike 
to be affected by the construction work.

13.02 The defect liability period for the project covered by this Contract shall be one (1) year from 
project completion up to final acceptance thereof by the PPA. During this period, the CONTRACTOR 
shall undertake and complete the repair works, at its own expense, of any damage to the said project 
virithin NINETY (90) DAYS from the time the PPA General Manager or his duly authorized representative 
has issued an order to undertake repair. In case of failure or refusal to comply Mathis order, PPAshall
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undertake such repair works and the CONTRACTOR shall fully reimburse the former for all the 
expenses incurred therein upon demand.

13.03 After final acceptance of the project by the PPA, the CONTRACTOR shall be responsible for 
structural defects and/or failure of the said project within foe period of FIFTEEN (1S) YEARS from foe 
date of final acceptance thereof by the PPA. For this purpose, foe CONTRACTOR shall put up a 
warranty security in foe form of letter of credit issued by a Universal or Commercial Bank or surety bond 
confirmed by foe Insurance Commission and acceptable to PPA in accordance with foe following 
schedule:

a. Letter of Credit issued by a 
Universal or Commercial Bank

b. Bank guarantee confirmed by a 
Universal or Commercial Bank

Five percent (5%) of foe total contract price

Ten percent (10%) of foe total contract price

The warranty security shall be denominated in Philippine Pesos, remain effective for one (1) year from 
foe date of issuance of foe Certificate of Rnal Acceptance by PPA and be returned only after foe lapse 
of foe said one (1) year period.

ARTICLE XIV

TAXES, LICENSES, PERMITS AND FEES

14.01 The CONTRACTOR'S tax, licenses, pemtits, fees and all other taxes, fees or charges of 
whatever form, kind or nature due or which may be due to the national and/or local government units 
and/or its instrumentalities/agencies on account of foe performance and completion of foe work 
stipulated herein, fees for foe testing of materials and samples and fees for the testing and inspection of 
the installation by all agencies having jurisdiction and all necessary and incidental expenses relative 
thereto including preparation of documents and notarial fees shall be paid for and obtained by foe 
CONTRACTOR on Hs own account. Should the PPA be compelled to advance the same, PPA is hereby 
authorized to deduct the amount advanced from whatever amount due foe CONTRACTOR from PPA.

14.02 The CONTRACTOR shall pay taxes in full and on time and that feilure to do so shall entitle PPA 
to suspend payment to foe CONTRACTOR. Further, the CONTRACTOR shall during the term of this 
Contract regularly present to PPA a tax clearance from the Bureau of Internal Revenue (BIR) as well as 
a copy of its income and business tax returns duly stamped and received by foe BIR and duly validated 
with foe tax payments made thereon.

ARTICLE XV

AGREEMENT MODIFICATION

15.01 No modification, alteration or waiver of any provision herein contair>ed shall be binding on the 
Parties hereto unless evidenced by a written amendment signed by the parties hereof.

15.02 A variation order (change order/extra work order) may be issued by PPA under foe conditions set 
forth in the applicable provisions of Republic Act No. 9184 and its Implementing Rules ar>d Regulations.

15.03 The PPA may. at any time by written order and without notice to foe Sureties, direct foe 
CONTRACTOR to p^orm additional/extra work necessary to and within foe General Scope of foe 
project as bid and awarded. The CONTRACTOR shall be paid for additional/extra work items whose unit 
prices shall be derived based on the following:

a. For additional/extra works duly covered by change orders involving work items which are 
exactly foe same or similar to those in foe original contract foe applicable unit prices of 
work items in the original contract shall be used.

b. For additional/extra works duly covered by Extra Work Orders involving new work items 
that are not in foe original contract the unit prices of foe new work items shall be based 
on the direct unit costs used in the original contract (e.g. unit cost of cement rebars, form 
lumber, labor rate, equipment rental, etc.). All new components of the new work Item
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shall be fixed prices, provided the same is acceptable to both PPA and the 
CONTRACTOR, and provided further that the direct unit costs of new components shall 
be based on the CONTRACTORS’s estimate as validated by PPA via documented 
canvass in accordance with existing rules and regulations. The direct cost of the new 
woilc item shall then be combined with the mark-up factor (i.e., taxes and profit) used by 
the contractor in his bid to determine the unit price of the new work item.

15.04 Request for payment by the CONTRACTOR for any extra work shall be accompanied by a 
statement, with the approved supporting forms, giving a detailed accounting and record of amount for 
which he claims payment Said request for payment shall be included with the CONTRACTOR'S 
statement of progress payment.

ARTICLE XVI 

SUSPENSION OF WORK

16.01 The PPA or its duly authorized representative shall have the authority to suspend the work wholly 
or partly by written order for such period as may be deemed necessary, due to force majeure or any 
fortuitous events or for failure on the part of the CONTRACTOR to correct bad conditions which are 
unsafe for workers or for the general public to carry out valid orders given by PPA or to perform any 
provisions of the Contract, or due to adjustment of plans to suit field conditions as found necessary 
during construction. The CONTRACTOR shall immediately comply with such order to suspend the work 
wholly or partly.

In case of total suspension, or suspension of activities along the critical path, which is not due to 
any fault of the CONTRACTOR, the elapsed time between the effective order of suspending operation 
and the order to resume work shall be allowed the CONTRACTOR by adjusting the contract time 
accordingly.

ARTICLE XVII

INDMStBIUTY OF OBLIGATION

17.01 It is the intent of the Contract that all the documents, annexes and addenda forming part hereof, 
shall be read together and that each and every provision or stipulation hereof be given full force, effect 
and applicability. However, in the event that one or more provisions or stipulations herein be declared 
null and void by the courts, or otherwise rendered ineffective, the remaining provisions and stipulations 
shall not be affected thereby.

ARTICLE XVIII

ARBITRATION/REMEDY AND RELIEF

18.01 Should there be any dispute or difference of any kind whatsoever which shall arise between the 
parties in connection with the implementation of this Contract; the Parties hereto shall make every effort 
to resolve amicably such dispute or difference by mutual consultation. In the event that such dispute or 
disagreement be not resolved to their mutual satisfaction, the matter shall be submitted to arbitration in 
the Philippines according to the provisions of Republic Acrt No. 876, otherwise known as the ‘Arbitration 
Laws' and Republic Act No. 9285; otherwise known as the ‘Alternative Dispute Resolution Act of2004*. 
Provided, however, that disputes that are within the competence of the Construction Industry Arbitration 
Commission to resolve shall be submitted thereto. Provided, further, that, by mutual agreement, the 
parties hereto may agree in writing to resort to other alternative modes of dispute resolution. Provided, 
finally, that the arbitration proceeding shall be without prejudice to the right of PPA to rescind or 
terminate this contract in accordance with Article XIX, Section 19.04 hereof.

18.02 Should the PPA be constrained to resort to court action to enforce or safeguard its rights and 
interests under fois Contract, the CONTRACTOR shall be liable to the PPA for attorney's fees in an 
amount equivalent to Twenty Percent (20%) of the total sum claimed in the complaint, exclusive of other 
damages and the expenses of litigation. Venue of all court actions in connection with or arising out of 
this contract shall be laid exclusively In the proper court of the City of Manila.
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18.03 It is clearty understood that in case a dispute or disagreement arises between the PPA and the 
CONTRACTOR regarding the manner by which the latter is performing works, the CONTRACTOR shall 
follow the instruction of the PPA relative thereto, otherwise, It shall have no right to ask for arbitration or 
go to court for relief.

ARTICLE XIX

OTHER COVENANTS

19.01 It is expressly agreed and understood that In case of irreconcilable conflict between the 
provisions of this Contract and the provisions of any of the contract documents, the former shall be 
controlling.

19.02 It should also be clearty understood that any payment or failure of the PPA to demand 
compliance with any of the terms and conditions of this Contract or any act of liberality on the part of the 
PPA shall not be construed or considered as a waiver on the part of the PPA for the enforcement of this 
Contract, nor shall H relieve the CONTRACTOR of any of its obligations provided thereunder.

19.03 Under no circumstances shall the PPA be held liable for the payment of any extra work, or extra 
cost of work, change of work, or change order undertaken without the priorwritten approval of the PPA 
to perform said work.

19.04 Notwithstanding any provision to the contrary, the PPA has the right to terminate, cancel and/or 
rescind this Contract motu proprio, in case of breach thereof by the CONTRACTOR, without need of 
judicial action by giving at least TEN (10) Days written Notice to that effect to the CONTRACTOR, which 
Notice shall be final and binding on all the parties. In such event, the PPA may take over and continue 
the project, and the contracts and agreements entered into by the CONTRACTOR with third parties, 
which the PPA in its discretion, may want to assume are hereby conclusively deemed assigned to the 
PPA. For this purpose, the CONTRACTOR here agrees and obligates itself to Incorporate or cause to 
be incorporated in any contract or agreement with third parties, as same is connected with or related to 
the performance of any or all of the CONTRACTOR'S obligations and undertakings hereunder, a 
stipulation providing for its assignability to and assumption by the PPA, at the option of the PPA. It Is 
further agreed and understood that upon receipt of the Notice mentioned above, the CONTRACTOR 
cannot remove, withdraw or pull-out any of the equipmenL machineries, tools, materials, and/or supplies 
brought to the project site without the written approval of the PPA.

Within thirty (30) days after termination, cancellation or rescission of this Contract the Parties 
shall settle their respe^ive accountabilities as of the date of termination, cancellation or rescission, 
including the refund of any and all advances made plus legal interest from date of receipt of the amount 
or amounts advanced.

19.05 It is expressly agreed that whenever the CONTRACTOR is behind schedule in its contract work 
and incurs ten (10%) percent or more negative slippage based on its approved PERT/CPM, the PPA 
may undertake the whole or portion of the unfinished work by administration or by negotiation through 
another qualified CONTRACTOR.

Whenever a work activity in the project is not being done on schedule per approved PERT/CPM, 
the PPA shall notify and direct ttie CONTRACTOR to immediately undertake such work activity. If within 
fifteen (15) days from receipt of such notice, the CONTRACTOR foils to start work and to show a 
satisfactory performance, PPA may take over the whole or portion of such work and have such work 
done by administration or award the same to another qualified contractor through r>egoti'ated contract at 
the current valuation price.

19.06 The PPA has the right to require the CONTRACTOR to supply and provide the required tools, 
materials, supplies, equipment, facilities, and to increase the number of workers assigned to the work 
when exigencies of the service so require. Should the CONTRACTOR foil, refuse or neglect to comply 
with the same, PPA shall have the option to take over the project in whole or in part or award the same 
to another CONTRACTOR through negotiated contract at the current valuation price. Any increase in 
cost which the PPA may incur as a result of its take-over of the project pursuant to Sections 19.04,19.05
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and 19.06 shall be borne by and charged to the CONTRACTOR.

19.07 The CONTRACTOR shall provide and do everything necessary to perform its obligations under 
this Contract according to the true intent and meaning of all the Contract Documents taken together, 
whether the same may or may not be shown or described particularly in the drawings, plans and 
specifications provided that the same can be inferred therefrom. Should the CONTRACTOR find 
discrepancy in the drawings, plans and specifications, it shall immediately refer the same to the PPA, 
whose decision shall be followed.

19.08 The CONTRACTOR agrees and obligates itself to restore to its original condition, on its own 
account, any public road, pavement, streets or open space and/or public or private property which are 
excavated or in any manner used by the CONTRACTOR in connection with the performance of its 
obligations under this Contract.

19.09 The CONTRACTOR agrees and binds itself to hold and save PPA free and harmless from any 
damage, claims and rights of action by third parties arising out of or by reason of this Contract and all 
injuries that may be suffered by PPA due to the failure, negligence, delay or conduct on the part of the 
CONTRACTOR and/or its employees in the performance of their obligations under this Contract.

19.10 No final payment of the contract shall be made to the CONTRACTOR without the Certificate of 
Completion and/or Acceptance from the Office of the Municipal Engineer of the Municipality concerned 
of the local works to be restored mentioned in Section 19.08 hereof, otherwise the cost of restoration 
shall be made available out of any cx>llectible/receivable by the CONTRACTOR from the PPA.

19.11 Notwithstanding any extra work, change of work or orders made, if any, by the PPA, K is agreed 
that the same shall be completed within toe period herein fixed and provided.

19.12 The CONTRACTOR shall hold the PPA free and harmless from whatever suit and hereby binds 
and obligates itselfto indemnify the PPA for any and all liabilities, losses, damages, judgment, awards, 
fines, penalties and all expenses, legal or otherwise, of whatever kind and nature, arising from and by 
reason of this Contract due to toe fault, negligence, act, omission, delay, conduct, breach of trust or 
non-observance or violation of tois Contract or any stipulation and warranty by the CONTRACTOR 
and/or any of its employees, agents, representatives or sub-contractors.

ARTICLE XX

SPECIAL REPRESENTATION

20.01 The CONTRACTOR hereby represents that all documents it submitted which form integral parts 
hereof are authentic and duly executed with all the required formalities for the same, and that toe facts 
and/or date contained therein are true and correct. A breach of this representation including all 
misrepresentation in the documents or suppression of material facts therein, which if known, could have 
disqualified the CONTRACTOR such that tois contract vrauld not have been made and entered into, 
gives the PPA the immediate right or recourse to motu proprio rescind, abrogate or otherwise terminate 
the contract without need of judicial action, in accordances^ Section 19.04 hereof.

20.02 The CONTRACTOR hereby warrants that it has not given nor promised to give any money, gift or 
any material fovor/consideration to any official or employee of toe PPA to secure this Contract; toat any 
violation of tois warranty shall be sufficient ground for the PPA to revoke or cancel tois Contract 
extrajudicially or without need of judicial intervention.

ARTICLE XXI

BUDGETARY REQUIREMENT
21.01 The parties hereto hereby adopt and incorporate herein by reference. Letter of Instruction No. 
767 dated 16 November 1978, issued by toe Office of the President, as implemented by the Letter 
Circular, dated 7 December 1978, of toe Department of Budget and Management.
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ARTICLE XXII 
EFFECTTVTTY

22.01 This Contract shall become effective after the same shall have been signed by the Parties hereof.

IN WITNESS WHEREOF, the Parties have hereunto signed this Contact on the date and place 
first hereinabove written.

PHILIPPINE PORTS AUTHORITY

By:

JAY DANIEL R. SANTIAGO 
General Manager

ATTY. MARK JON S. PALOMAR 
Chairperson HO-BAC-EP

Comoarw Name

By:

Authorized Representative
Position______________

WITNESSES:
Contractor’s Witness
Position

ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
City of____________________) S.S.

BEFORE ME, a Notary Public for and in the City of , this

NAME
20___, personally appeared the following:

DATE

day of

Proof of 
Identity

PLACE

JAY DANIEL R. SANTIAGO 

Authorized Representative

known to me and to me known to be the same persons who executed the foregoing instrument as: 

POSITION COMPANY CTC No. DATE PLACE

General Manager Philippine Ports Authority _______  _____ ______

and they acknowledged to me that the same is their own free act and deed as well as the free and 
voluntary act of frie corporation they represent.

This foregoing instrument is a Contract for the Proposed Dredging of Iloilo Clustered 
Project IICPC, Fort San Pedro, Ports of Dumangas, Iloilo and Jordan, Gumaras, consisting of 
12 pages, including this page on which this acknowledgment is written, signed by the parties and their 
instrumental witnesses on each and every page thereof.

IN WITNESS WHEREOF, I have hereunto affixed my hand and notarial seal on these presents 
at the place and on the date first above written

D(X:. No._____ :
Page No.____
Book No.____
Series of 20
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