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writing by the Philippine National Police (PNP) station which has 
responsibility over the affected area and confirmed by the 
Department of Interior and Local Government (DILG) Regional 
Director.

(d) There is failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract

(e) Delay in the payment of Contractor’s claim for progress billing 
beyond forty-five (45) calendar days from the time the Contractor's 
claim has been certified to by the procuring entity’s authorized 
representative that the documents are complete unless there are 
ju^able reasons thereof which shall be communicated in writing 
to the Contractor.

45.3) In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effecthnty of the order suspending operation and the order to resume work shall 
be allowed the Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1) If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Procuring Entity’s Representative shall issue a certificate for the 
value of the work done and Materials ordered less advance payments received 
up to the date of the issue of the certificate and less the percentage to apply to 
the value of the work not completed, as indicated in the SCC. Additional 
Liquidated Damages shall not apply, if the total amount due to the Procuring 
Entity exceeds any payment due to the Contractor, the difference shall be a debt 
payable to the Procuring Entity.

46.2) If the Contract is terminated for the Procuring Entity’s convenience or because of 
a fundamental breach of Contract by the Procuring Entity, the Procuring Enti^s 
Representative shall issue a certificate for the value of the work dor>e. Materials 
ordered, the reasonable cost of removal of Equipment, repatriation of the 
Contractor’s personr>el employed solely on the Works, and the Contractor’s costs 
of protecting and securing the Works, and less advance payments received up to 
the date of the certificate.

46.3) The r>et balaixe due shall be paid or repaid within twenty eight (28) days from the 
rwtice of termination.

46.4) If the Contractor has terminated the Contract under GCC Clauses 17 or 18. the 
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1) Should the amount of additional work of any kind or other special circumstances 
of any kind whatsoever occur such as to fairly entitle the contractor to an 
extension of contract time, the Procuring Entity shall determine the amount of 
such extension; provided tiiat the Procuring Entity is not bound to take into 
account any claim for an extension of time unless the Contiactor has, prior to the
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SCC-1

Special Conditions of Contract

see Clause

1.17 The Intended Completion Date is 229 calendar days from 
commencement of work, inclusive of the estimated Twenty Five (25) 
calendar days considered unfavorable to the prosecution of the works 
at site.

1.22 The PROCURING ENTITY is PHILIPPINE PORTS AUTHORITY. PPA 
Building, A. Bonifacio Drive, South Harbor, Port Area, Manila.

1.23 The Procuring Entity’s Representative is:

ATTY. MARK JON S. PALOMAR
Chairperson, HO-BAC-EP

e"1 Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24 The Site is located at PORTS of San Jose de Buenavista, Antique 
AND CuLASf. ROXAS and is defined in drawing/s

1.28 The Start Date is the date of receipt of the notice to proceed by the 
Contractor.

13.1 The Works consist of:

1. Dredging/Excavation of soft to medium dense seabed comprising 
of compacted clayish sand/soil, pebbles/stones up to designed 
depth of 6.0 meters below MLLW for San Jose Port and 6.50 
meters below MLLW for CulasI Port

2. Loading of excavated dredging materials into the dumping scow 
and disposal to designated area as directed by the Project 
Engineer.

3. Transporting and disposing of dredged materials;;
a) Minimum sea level of 20.0 meters
b) Minimum distance of 16.0 kms. away fresn the project site

2.2 None
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see-2

see eiause

5.1 The Procuring Entity shall give possession of all parts of the Site to 
the eontractor upon mobilization of equipment

6.5 The eontractor shall employ the following Key Personnel:

a. Project Manager
b. Project Engineer
c. eonstruction Safety and Health Officer
d. Foreman
e. Others

7.4(c) No further instructions.

7.7 No further instructions.

8.1 No further instructions.

10.0 None

12.3 No further instnjctions.

12.5

13.0 No additional provision.
If the eontractor is a joint venture, ‘All partners to the joint venture shall 
be jointly and severally liable to the Procuring Entity.*

18.3(h)(i) No further instructions.

21.2 The Arbiter is; (To be appointed)

29.1 No day works are applicable to the contract.

31.1 The eontractor shall submit the Program of Work to the Procuring 
Entitv’s Reoresentative within davs of deliverv of the Notice of
Award.
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see eiause

31.3 The period between Program of Work upxJates is. .days.

The amount to be withheld for late submission of an updated Program 
of Work is_____ .

34.3 The Funding Source is the Philippine Ports Authority’s eorporate 
Budget for CY 2018.

39.1 The provision on advance payments or mobilization fees in the terms 
and conditions of all contracts for infrastructure projects that will be 
signed or executed shall henceforth be excluded.

40.1 No further instructions.

51.1 The date by which operating and maintenance manuals are required is

The date by which ‘as built” drawings are required is

51.2 The amount to be withheld for foiling to produce ‘as built” drawings 
and/or operating and maintenance manuals by the date required is
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Technical Specifications

PROJECT : Proposed Dredging op Iloilo Clustered Project II Ports of San 
Jose de Buenavista, Antique and Culasi, Roxas

6.01 SCOPE OF WORK 

• General Provisions
• To undertake the PROPOSED Dredging of Iloilo Clustered Project II ports of 

San Jose DE Buenavista, Antique AND CuLASi, Roxas. with an estimated volume to 
be dredged of 155,000.00 eu.m. Indudes:

1. Dredging/Excavation of soft to highly dense seabed comprising of dayish 
sand/soil, pebbles/stones up to the designed depth.

2. Loading of excavated dredging materials into the loading scow and disposal to 
designated area as directed by the Project Engineer.

3. Shall be undertaken on ttte deep portion of the channel way up to the shallow 
area.

4. Must not obstruct the flow of vessel’s traffic within the vidnity
5. Transporting and disposing of dredged materials;;

a) Minimum sea level of 20.0 meters
b) Minimum distance of 16.0 kms. away from the project site

• The dredging area shall be dredged at the required depth as indicated on the 
Drawing/s.

• The work includes furnishing of all labor, materials, plants and equipment required to 
complete/Finish the dredging works in accordance with the Dredging Specifications.

■ Work Schedules
• After examinations of all relevant data, coordination needs, work constrains, 

equipment to be used and other matters, a PERT/CPM diagram showing the detailed 
schedule/duration and sequences for the execution of dredging work shall be 
submitted to the Engineer for approval within 15 days before the proposed 
commencement of the Works.

• Before the commencement of rock breaking/dredging works, the Contractor together 
with the Authority’s Representatives and Surveyors shall conduct a f^joint 
hydrographic survey whidi will form basis of actual quantity of dredging materials to 
be removed/excavated.

• Prior to dredging works, the Contractor shall establish visible markers/buoys to 
clearly define the limits of the dredging area.

6.02 DREDGING EOUIPMENT/LA YOUT OF WORK

Plant
The Contractor shall keep on the job sufficient dredging equipment and/or plant to 
meet the requirement of the project
The equipment/plant shall be in satisfactorily operating conditions and capable of 
efficiently performing the dredging works with safety as set forth herein and shall be 
subject to inspection by the Authorit/s Representative at all times.
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Technical Specifications

6.03

Physical Data/Layout of Work
• The Contractor, prior to the start of dredging works, shall secure

DrSPOSAL/DUMPING PERMfT AND OTHER RELATED CLEARANCE FROM THE PHILIPPINE
Coast Guard fPCGt or any other government agency. It shall be responsible
FOR THE PREPARATION OF DOCUMENT/S NEEDED IN fTS APPUCATION OF SAID PERMITS
INCLUDING PAYMENT OF CORRESPONDING FEES/CHARGES.

• THE Authority does not guarantee to keep the project dredging area free
FROM OBSTRUCTIONS.

■ The Contractor shall adjust and conduct the work in such manner not to disrupt ttte 
flow of seacraft plying the navigational channel at all times.

■ The Contractor shall layout his work from the government established ranges and 
gauges which shall be pointed out to him prior to commencement of the dredging 
work but shall be responsible for all measurements in connection therewith.

■ The Contractor shall furnish, at his own expense, all platforms, survey equipment 
range markers, poles, buoys, etc., and labor as may be required in laying out any 
part of the dredging work.

■ The Contractor shall be responsible for the installation, maintenance and 
preservation of all gauges, ranges, platfomis, dredging limit markers and buoys. 
Upon completion of the work, the Contractor shall promptly remove all ranges, 
markers, buoys and other marker place by him that may be detrimental to smooth 
passage of seacraft passing the channel.

■ In the absence of a clear guideunes, the Impl£MENTING Office (DSD) does not 
GUARANTEE THE EXEMPTION OF THE CONTRACTOR FROM PAYMENT OF PORT USAGE 
FEES/DUES THAT MIGHT BE IMPOSED BY THE PORT/TERMINAL MANAGER.

DREDGING WORKS
Description

■ This item shall consist for the dredging/removal of soft to highly dense seabed 
comprising of clayish sand/soil, pebbles/stones at Ports of San Jose de 
BuENAVisTA, Antique and Culasi, Roxas in conformity with the dimensions shown 
in hydro survey plan or as established by the PPA Engineer with coordination with 
die PMO-Surigao and PMO-Agusan.

■ The dredged materials shall be transferred / dispose to designated disposal site. 

Progress of Work
■ Upon mobilizing sufficient labors, materials, plants and dredging equipment and as 

time is of essence, the Contractor shall work at a minimum of Twelve Hours (12) per 
day or more as may be necessary, subject to existing laws, to ensure the 
prosecution of work in accordance with the approved dredging schedule 
(PERT/CPM). If the Contractor falls behind the approved dredging schedule, the 
Authorit/s Representative may require the Contractor to increase the number of 
shifts, working hours and/or dredging equipment without extra cost to the Authority.

• Failure of the Contractor to comply with the requirements shall be reasonable 
grounds to assume that the Contractor is not performing the dredging work with such 
diligence as will insure completion within the specified time, in which case, the 
Authority may be compelled to take steps to protect the interest of the PPA.
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Technical Specifications 3

■ When the Contractor elects to work overtime and on Sundays and legal holidays, 
appropriate authority from those concern must be secured and notice of his intention 
to do so shall be submitted to the Authortt/s Representative within the reasonable 
time in advance thereof.

■ The Contractor shall submit daily dredging reports within two (2) days after the end of 
the day covered by the report duly signed by the Contractor or his duly authorized 
representative and the authorized PPA representative. The report shall be made in 
forms and to be provided by foe Authority.

a The Contractor shall take necessary measures to protect foe life and health of his 
men in accordance with foe existing laws and regulations of foe Government. The 
Contractor shall provide safety devices to Authority’s personnel while on board foe 
dredging equipment/plant in perfonaance of their official duties.

■ The Contractor shall put up and maintain such markers and buoys as will prevent any 
accident in consequence of his dredging work. No liability whatsoever attaches to foe 
Authority, if as a result of the dredging operations or installation, an accident happens 
in the project area. The Contractor shall hold the Authority free and harmless against 
any or all claims of persons involve in such accidents.

6.04 WORK DURATION & ESTIMATED QUANTmES

■ The dredging works shall be completed within TWO Hundred Twenty Nine (229) Calendar 
DAYS (inclusive of Sundays, Holidays and Unworkable days).

■ The estimated quantity of dredging materials necessary to be removed is 155,000.00 cu.m.

6.06 DREDGING MATERIALS

• Disposal of Dredging Materials shall be hauled/transported using hopper/loading barge and 
deposited to designated area as directed by the Project Engineer.

■ Displace Materials

a Should the Contractor, during foe progress of foe dredging works, lose, dump, throw 
overboard, sink, misplace any materials, plant, machinery or appliance which may be 
dangerous to or obstruct navigation and/or port operations activities, foe Contractor 
shall immediately give notice vrifo description and location of such obstruction to foe 
Authority and when required, shall mark or buoy foe obstruction until sucfo time foe 
same is removed.

■ Should foe Contractor refuse, neglect or delay compliance with the above 
requirements, such obstructions shall be removed by foe Authority and the cost of ite 
removal shall be deducted from any money due or to become due to foe Contractor 
or proceed against his performance bond.

■ Any dredged materials that is deposited other than the designated area will not be 
paid and foe Contractor shall be required to remove such misplace materials and 
deposit it to where directed at his expense.

6.06 INSPECTION

• No PPA Project Engineer or Authority's Representative is authorized to change any 
provisions of foe dredging specifications without written authorization of foe Authority.

■ Nor shall foe presence or absence of a PPA project Engineer or Authority’s Representative 
relieve foe Contractor from any of his responsibility under foe Contract.
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Technical Specifications 4

6.07 FACIUTIES/ACCOMODATION TO BE PROVIDED

■ T?ie Contractor shall provide the use of vehicle with driver, boats, boatmen, laborers, 
equipment, appliances and materials forming part of the ordinary and usual equipment/plant 
and crew of foe dredging plant as may be necessary in inspecting and supervising the 
dredging work.

■ The Contractor shall provide a temporary site office for office and sleeping purposes of 
Authority’s Representatives. The room shall be fully equipped and maintained to the 
satisfaction of foe Authority. It shall be property lighted and ventilated.

6.08 OVERDREDGED. SIDE SLOPE AND PAY LIMITS

• Over dredged (Over-depth)
■ An over-dredged of 0.30 meters beyond the required project depth below MLLW may 

BE PAID FOR, BUT SUBJECT TO THE AVAILABILITY OF FUND AND IN ACCORDANCE OF IRR- 
EOFRA. 9184.

■ No OVER-DREDGED PAYMENT SHAU. BE MADE ON PROGRESS-DREDGING
ACCOMPUSHMENT.

• Slide Slope
" The volume of excavated materials to be paid for is that of a rectangular prism with 

sides vertical plus foe triangular prism formed by the prescribed allowable side slope 
of 1:3.

• The vertical sides of the rectangular prism shall not go beyond the designed dredging 
limits.

• It is to be clearly understood that no payments will be made for dredging beyond the 
dredging limits except as provided above. The Contractor shall bear all the cost of over­
dredging beyond the project depth and in addition, of any remedial measures ordered by the 
Authority or its representative to be taken in areas over-dredging is not permitted.

6.09 MEASUREMENT AND PAYMENT

■ The basis of measurement for dredging quantities is the net cubic content of the voids 
fonned by the removal of foe materials within the limits of payment as follows:

a The seabed as determined by soundings prior to dredging.
■ The level or levels specified to which dredging is to be carried out. as will be proved 

by sweeps and surveys undertaken after dredging.
■ Vertical faces at the limits of dredging (with allowable slide slope) as defined on the 

plan.

• Computation of volume shall be manually calculated and in the metric system using the 
“End Area METHODM.

- Computation op progress-dredging volume accompushment shall not include the 
ALLOWABLE OVER-DREDGED OF 0.30 METERS.

■ The total volume of materials to be paid for under this contract wrill be measured by 
computing the volume between the bottom surface shown by soundings made before 
dredging and the bottom surface by the soundings made as soon as practicable after the 
work specified is completed or immediately after the cut-off date to be set if the Contractor 
opted for interim payments.
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Technical Specifications !

Parents for dredging will be made not often than once a month. Payments shall be made 
upon the estimates of work satisfactorily completed by the Contractor and accepted by the 
Authority during the preceding period.
Upon such estimate, the Authority shall pay the Contractor a sum equal to ninety percent 
(90%) ttiereof up to and until such time as the total dredging work shall have been 
completed.
The Contractor will be held responsible for clearing, slumping of side slope and/or all other 
materials dropped into toe dredging areas until finally accepted by the Authority.
ITie unit rate for dredging work applies to excavating of any materials within the dredging 
area and to include the removal and disposal of all debris and other objects encountered, 
and for the disposal of dredged materials at toe designated dumping site.

6.010 SOUNDINGS

• The Contractor, in the presence or joint with the Authority’s Representative and during toe 
progress of toe dredging works, shall perform continuous checking of toe depth thru 
soundings.

a For the purpose of work progress payments; the Contractor, Jointly with toe Authority’s 
Representative and/or Surveyors, shall conduct soundings on areas subjected to dredging 
activities during the month or the preceding period for which payment is being claimed.

■ Pre, Progress and Post-Dredging soundings shall be made at intervals not less than 10.00 
meters and to be undertaken Jointly by the Contractor and toe Authority's Representative 
and Surveyors.

• Records shall be made during the sounding activities giving the time, toe water/tide level, 
and toe position of the soundirrg paraphernalia and plant/equipment Each party shall have 
and keep its own records.

■ Computation of toe volume dredged for toe period shall be made in accordance with Section 
6.09 herein above (Measurement and Payment) and shall be prepared and plotted by toe 
Authority, checked and concurred by the Contractor.

a The Contractor shall be responsible for all costs involved in the above mentioned soundings 
such as costs for the survey boat, sounding and survey equipment, measurement, markings, 
materials, transportation and other cost related thereto. PPA may opt to use ns own 
SURVEY EQUIPMENT AT NO COST TO THE CONTRACTOR. HOWEVER, THE CONTRACTOR SHAU. BE 
RESPONSIBLE FOR THE COST OF REPAIR IN THE EVENT THE PPA-OWNED INSTRUMENTS BROKE
down/damage during the course of the survey work and transportation TO/FROM THE
DREDGING SITE.

6.011 TECHNICAL SPECIFICATION

DESIGN DREDGING DEPTH:
(see attached hydro plan)
TOTAL ESTIMATED VOLUME

APPROXIMATE DREDGING AREA
• WIDTH
• LENGTH

DREDGING SOIL COMPOSITION

See attached Survey Plan

155,000.00 cu. m.

See attached Survey Fian 
See attached Survey Ran 
See attached Survey Ran
Medium to Highly Dense seabed 
Comprising of Compacted Clayish 
Sand/Soil, Pebbles/Stones
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AND
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BILL OF QUANTITIES
PROPOSED DREDGING OF ILOILO aUSTERED PROJECT II PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

NO.
DESCRIPTION OF WORK UNIT QTY. UNIT PRICE 

(Pesos)
AMOUNT

(Pesos)

ID (2) 13) (4) (5) (4) X '(5)

BILL NO. 1 GENERAL EXPENSES

1.01 Mobilization and Demobiiization i.S. 1.00

1.02 Provide Environmental Safety and Health Program. I.s. 1.00

1.03 Provide and Maintain Site Office I.S. 1.00

TOTAL FOR BIU NO. 1 • GENERAL EXPENSES

ia.
f

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT U PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI. ROXAS



BILL OF QUANTITIES
PROPOSED DREDGING OF ILOILO CLUSTERED PROJEa II PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

NO.
(1)

DESCRIPTION OF WORK

(21

UNIT

(3)

QTY.

|4)

UNIT PRICE 
(Pesos)

(5)

AMOUNT
(Pesos)

|4)x '(5)

in

%

S
3
3'
a

BILL NO. 2

2.01

DREDGING WORKS

Dredging and Disposal of Dredged Materials. cu. m. 155,000.00

TOTAL FOR BIU NO. 2 - DREDGING WORKS

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT II PORTS OF SAN XISE OE BUENAVISTA, ANTIQUE AND CULASI, ROXAS



BILL OF QUANTITIES
PROPOSED DREDGING OF ILOILO CLUSHRED PROJECT II PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

NO.
DESCRIPTION OF WORK UNIT QTY. UNIT PRICE 

(Pesos)
AMOUNT

(Pesos)

(1) (2) (3) (4) (5) 14) X '{5)

3 BILL NO. 3 REIMBURSABLE ITEMS

It

* 3.01 Provide Office and Survey Equipment l.s. 1.00
O)

a

a
S'
S

TOTAL FOR BILL NO. 3 • REIMBURSABLE ITEMS

PROPOSED DREDGING OP ILOILO CLUSTERED PROJECT II PORTS OF SAN JOSE DE BUENAVISTA. ANTIQUE AND CULASI. ROXAS



BOQ and Attachments 
(Annex 1 • Basit of Payments)

BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL

PROJECT NAME; PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT II PORTS OF SAN JOSE 
DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

LOCATION ; San Jose de buenawsta, antique and Culasi, Roxas

The work items included in the proposal and the basis of payments are as follows:

Kern 1.01
BILL NO. 1 - GENERAL EXPENSES 

Mobilization/Demobilization artd Cleaning/Clearing.
Payment for this item includes the expenses incun^d by the Contractor for moving-in of minimum 
major equipment and/or plant required for the project and moving out of the same after final 
acceptance of the work including cleaning-up. Fifty percent (50%) of the total amount shall be 
payable after the mobilization activity while the remaining (50%) payable after acceptance of the 
completed project. A list of equipment showing file detailed cost for its mobilization and 
demobilization works shall be included in the bid amount for this item.

Kern 1.02 Provide Environmental Safety and Health Program In the execution of the 
project

Payment for this item shall be made in a monthly basis and in accordance with the implementation 
of the approved Environmental Safety and Health Program of the DOLE as required by the 
Engineer.

item 1.03 Provide and Maintain Temporary Facility for the Engineer and Staff
Payment for this item shall include the cost of the temporary facility (field office) as specified. The 
field office may be demolished by the Contractor upon instruction of the Engineer. Payment shall be 
in lump sum.

BILL NO. 2 - DREDGING AND DISPOSAL

Item 2.01 Dredging of Maneuvering Areas and disposal of dredged materials to the 
designated area as directed by the Engineer.

The quantity to be paid for shall be the actual volume, including allowable over-dredging but 
subject to availability of fund, in cubic meters of dredged materials including disposal to the 
designated area as directed by the Project Engineer. Payment shall include the cost of dredging 
equipment, materials, labor, survey works, handling, Port Charges and Other Expenses/Fees 
related to the execution of dredging and disposal works.

BILL NO. 3 - REIMBURSABLE ITEMS

Item 3.01 Provide for Office and Survey Equipment
Payment for this item shall include the actual cost of office and survey equipment as enumerated in 
Annex. Payment shall be in per Hem delivered with no OCM and Profit imputed in the unit cost
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BOQand Attachment 5
(Annex 2 - FadDUes to be provided)

FACILITIES TO BE PROVIDED FOR THE ENGINEER & HIS STAFF

PROJECT NAME; PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT If PORTS OF SAN JOSE 
DE BUEMAVtSTA, ANTIQUE AND CULASI, ROXAS

LOCATION SAN Jose DEBuENAVisTA, Antique AND CtAA^RoxAS

A. SITE OFFICE
The Contractor shall rent/lease a fully furnished and air-conditioned temporary site office for 
use of the Engineer and his staff with a floor area of at least 30 sq.m. It shall be provided or 
connected with electricity, portable water supply and drainage/sewerage system. The said 
site office shall have tit^ bathroom/toilet complete with fixtures and partitions for at least 
two (2) rooms. The field office shall be located within or near the project site as approved by 
the Project Manager/Engineer.

B. OFRCE AND SURVEY EQUIPMENT
The Contractor shall purchase the following main items of brand new office and survey 
equipment for use of the Engineer and his staff. The Contractor shall make available for use 
of the Engineer other equipment as may be necessary for the proper functioning of the 
office. The procured equipment shall be the property of PPA. Operation and maintenance 
shall be borne by PPA after the completion of the project.

1 unit TOUGHBOOK for Hydrographic Sun/ey; water and shock-proof resistant 
Includes Auto-Cad LT Software and Colored Office Jet Printer (wide format)

Operating System 
Durability 
Display 
Battery
Ports & Expansions

Wireless

Weight
Certification

Warranty

Windows® 10 Pro
Fully rugged
10.1" WUXGA 800 nit
I5-7Y57 model: 8.5 hours
On Tablet: USB (optional 2nd USB),
MicroSDXC, HDMI, Ethernet Optional Serial,
Audio In/Out, Micro-SIMOn Keyboard Dock:
USB X 3, SDXC, HDMI, VGA, Ethernet Serial,
Docking connector
Wi-Fi, Bluetooth®, optional 4G LTE,
optional GPS
3.9 lbs.
MIL-STD-461F, MIL-STD-810G, IP65,
ANS112.12.01-2000 Hazardous Locations 
3-year warranty

pcs. Aerial Imaging Drone; equipped with a 1-inch 20-megapixel sensor capable of 
shooting 4K/60 fps video and Burst Mode stills at 14 fps. The Flight Autonomy 
system includes five vision sensors for 2-directional obstacle sensing and 
forward-vision obstacle avoidance. Adoption of titanium alloy and magnesium 
alloy for increase rigidity of foe airframe and reduces weight Includes : Camera 
Drone, Remote controller. Four pairs of propellers. Flight Battery. Battery 
charger, 16GB MicroSD card. Power cable, Micro USB cable, USB OTG cable. 
Carrying case, and Gimbai damp.



BOQ and Attachment 6
(Annex 2 - FadPtles to be provided)

Weight 3 lbs.
Max Ascent Speed 13.4 MPH
Max Descent Speed 8.9 MPH
Max Forward Speed 45 MPH
Max Ceiling 400 ft. (Eiectronicaily Limited)
Max Flight Time 28 min.
Operating Temp 32’ to 104°F 
Satellite Systems GPS & GLONASS 
Obstacle Sensory Range 2 to 49 ft.
Gimbal Control Range -90’ to +30’ Pitch
Camera Sensor 1/2.3”
Lens FOV 94’
ISO Range 100-3200
Max Image Size 4000x3000
Max Video Size 4096x2160
Max Video Bitrate 60 Mbps
File Systems FAT32, exFAT
Photo Formats JPEG, DNG
Video Formats MP4, MOV, MPEG
Charger Specs 17.4v, lOOw
Remote Frequency 2.400-2.483 GHz
Max Transmission Range3.1 mi.
Battery Model Intelligent Right PH4 
Battery Specs 5,350 mAh, 15.2v

units Tablet for Hydrographic Survey; water and shock-proof resistant
Operating System
Technology
Display

Size
Resolution 
Internal Memory

iOS 10.3.2, upgradable to iOS 12.1 
GSM / CDMA / HSPA / EVDO / LTE 
Type LED-back!it IPS LCD, capacitive 
touchscreen, 16M colors 
10.5 inches,
1668 X 2224 pixels. 4:3 ratio 
64/256/512 GB, 4GB RAM

2 pcs. Battery booster; 27000mAh Power Bank with built in AC Outlet 

4 pcs. Communication Unit (VHF Portable Radio);

1 pc Digital Camera, 16-megapixel DX-format CMOS image sensor; Compatible with 
optional WU-la Wireless Mobile Adapter for instant Wi-Fi photo sharing; PSAM 
exposure modes for complete creative control; 1080p Full HD video recording 
virith stereo sound; RAW (NEF) shooting capability
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BOQ and Attachment 7 
(Annex 2 - Facilities to be provided)

1 unit Portable Echo (Depth) Sounder;
Transducer Frequency 
Beam Spread 
Depth Range 
Accuracy
Sound Velocity Range 
Data Output Range 
Ultrasonic Ping Rate 
Internal Power

Power Consumption 
Usable Battery Life 
Stand-By Battery Life 
Battery Chaise

Work Anywhere 
Data Format (7 formats) 
Overall Dimensions 
Weight

235KHZ Active Transducer 
+/- 4 Degrees minimum 
0.30m to 75.00m (Software limited) 
+/-0.025m (RMS)
1400 to 1600 m/sec 
2Hz
3 to 6 Hz (Depth dependent) 
lO.Ov x2.7AHr Internal Nickel Metal 
Hydride sealed battery (NiMh)
70ma to 120ma (temp dependent)
8Hrs to 12Hrs between charging 
10000 Hours
Smart switch mode charger for 90..250vac, 
40..60HZ
2/3 Round/Square pin charger adaptor 
RS232C 4800 baud 8 bit 1 stop bit No parity 
100wx220hx45d (mm)
0.75Kg
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BOQ and Attachments 7 
(Amn 3 - Uinitnuni Equipmni Raquiramants)

MINIMUM EQUIPMENT REQUIREMENT

PROJECT NAME; PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT II PORTS OF SAN JOSE 
DE BUENAVtSTA, ANTIQUE AND CULASI, ROXAS

LOCATION San JOSE DE BUENAVtSTA, ANTIQUE AND CULASI, ROXAS

One (1) Unit Self-propelled grab type Dredger, min GW 450 tons with mechanically 
or electrically-driven GOT crane and multiple line heavy duty rock/sand grab bucket of 
4.0 cu.m, capacity with cutting teeth and 500 cu.m, hopper capacity (Owned)

Or

One (1) Unit Non-propelled Crane Barge (grab type dredger); min GW 450 tons 
with mechanically or electrically-driven GOT crane and multiple line heavy duty 
rock/sand grab bucket of 4.0 cu.m, capacity with cutting teeth and 500 cu.m, loading 
capacity (Owned));

One (1) Unit Tugboat, 550 hp (Owned or Leased)

Or

III. One (1) Unit Non-propelled Crane Barge (grab type dredger); min GW 450 tons 
with mechanically or electrically-driven GOT crane and multiple line heavy duty 
rock/sand grab bucket of 4.0 cu.m, capacity with cutting teeth (Owned);;

One (1) Unit Tugboat, 550 hp(Owned orLeased);

Two (2) Units Non-propelled Hopper/Loading Barge, 300 cu.m, capacity each 
(Owned or Leased);
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SECTION IX
Bidding Forms



Bidding Forms 1 
(Bid Form)

BID FORM

Date: 
ITB No. 2018

To: Philippine Ports Authority 
Bonifacio Drive, South Harbor,
Port Area, Manila

We, the undersigned, declare that

a. We have examined and have no reservation to the Bidding Documents, including Addenda, 
for the Contract for the PROPOSED Dredging of Iloilo Clustered Project ll Ports of 
San JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS;

b. We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 
Sheet, General and Special Conditions of Contract accompanying this Bid:

The total price of our Bid, excluding any discounts offered below is:

The discounts offered and the methodology for their appiication are_________________ 1

BILL
NO

DESCRIPTION TOTAL
AMOUNT

1 Gkneral Expenses
B

2 Dredging and Disposal Works

3 Reimbursable Items

TOTAL AMOUNT OF BID (including VAT)
B

c. Our Bid shail be vaiid for a period of 120 Caiendar days from the date fixed for the 
Bid submission deadline in accordance wifii file Bidding Documents, and it shall 
remain binding upon us and may be accepted at any time before the expiration of 
that period;

d. If our Bid is accepted, we commit to obtain a Perfomiance Security in the amount of 
[insert percentage amount] percent of the Contract Price for the due perfomiance of 
the Contract;

e. Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the following eligible countries: pnsert information];
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f.

Bkkfing Forms 2 
(Bid Form)

We are not participating, as Bidders, in more than one Bid in this bidding process, 
other than aRemative offers in accordance with the Bidding Documents;

g. Our firni, R$ affiliates or subsidiaries, including any subcontractors or suppliers for 
any part of the Contract, has not been declared ineligible by the Funding Source;

h. We understand that this Bid, together with your written acceptance thereof included 
in your notification of award, shall constRute a binding contract between us, until a 
formal Contract is prepared and executed; and

i. We understand that you are not bound to accept the Lowest Evaluated Bid or any 
other Bid that you may receive.

j. We likewise certify/confirm that the undersigned, is the duly authorized representative of 
the bidder, and granted full power and authority to do. execute and perform any and all 
acts necessary to participate, submR the bid, and to sign and execute the ensuing 
contract for the Proposed Dredging of Iloilo Clustered project // Ports of San 
Jose de Buenavista, Antique and Culasi, Roxas; of the Phiuppine Ports Authority

k. We acknowledge that failure to sign each and every page of this Bid Form, including 
the Bill of QuantRies, shall be a ground for the rejection of our bid.

Name:

In the capacRy of:.

Signed:.

Duly authorized to sign the Bid for and on behalf of

Date:
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Bidding Form* 
(on-going)

STATEMENT OF ALL ON-GOING GOVERNMENT AND PRIVATE CONTRACTS.
INCLUDING CONTRACTS AWARDED BUT NOT YET STARTED. WHETHER SIMILAR OR NOT SIMILAR IN NATURE

Name of the 
Contract or Title 
Of the Project 

11

Owner's
Name
and

Address

Nature/
Scope

of
Wort(

2]

Contractor’s
Role
(in

percentage)
31

Total Contract Value At

Award Project
Completion

Date

Escalated 
Value to 
Present 
Prices 

4)

Date of 
Award 

51

Value of 
Outstanding 

Works

Estimated 
Time of 

Completion

%of
Accomplishment

Planned Actual

Contract Duration
J]_____

Start Completed

A) Government
Contracts

I. On-going 
ii. Awarded but 

not yet started

B) Private
Contracts

I. On-goIng 
H. Awarded but 

not yet started

NOTE:
1] As appearing or defined in the contract entered/executed by the parties
2] With speciai reference to the Scope of Works as described/enumerated in the advertised invitation To Bid.
3] Indicate whether as Sole Contractor, Sub-Contractor or Member in a Joint Venture / Consortium
4] Indicate the FOREX used if Contract Vaiue is expressed In a currency other than the Phiiippine Peso. Specify the 'Escalation Factor” used to escalate the 

Contract Vaiue from compietion date to the advertisement date of the Invitation to Bid per section 23.112 (3) of R.A. 9164.
5] State Month and Year.
This notice shall be supported by:

a) Notice of Award and/or Contract
b) Notice to Proceed

Name of Firm/Applicant Authorized Signing Official Date
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Bidding Form* 
(on-going)

STATEMENT OF THE BIDDER'S SINGLE LARGEST COMPLETED CONTRACT (SLCC) SIMILAR TO THE CONTRACT TO BE BIO

Name of the 
Contract or Title 
Of the Project

Owner’s
Name
and

Address

Nature/
Scope

of
Work

Contractor's 
Role and 

Percentage 
of

Participation

Total Contract Value At
Date of 
Award

Value of
Outstanding Works

Contract Duration
51

Award Project
Completion

Date

Escalated 
Value to 
Present 
Prices

Start Completed

NOTE:
11 The prospective bidder must have completed as SLCC that Is similar to the contract to be bid, and whose value, adjusted to current prices using the PSA consumer Indicles, must be 

at least fifty percent (50%) of the ABC to be bid.

2) This Statement shall be supported by:
a) Notice of Award and/or Notice to Proceed.
b) Project Owner's Certificate of Final Acceptance issued by the Owner other than the Contractor.
c) Construction Performance Evaluation System (CPES) Final Rating, which must be at least satisfactorily.

Name of Firm/Applicant Authorized Signing Official Date
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Bidding Forms 
(Experience Record)

EXPERIENCE RECORD ON SIMILARLY COMPLETED PROJECTS

Simitar Major Operations of 
Work

Unit of 
Measure

Quantity Unit of 
Measure

QuantityTitle of 
the

Project

Title of 
the

Project

Title of 
the

Project

Title of 
the

Project

Experienced & Accredited in Ports, 
Harbors, & Offshore Engineering 
Projects, particularly in Dredging
AND OPEN SEA DISPOSAL OF
DREDGED MATERIALS

cu.m. 77,500

NOTE: 1] Submit the Certificate of Completion/Certificate of Acceptance by the project owner, Final Recapitulation/Bill of Quantities and/or 
Constructor Performance Evaluation System (CPES) ratings, I", 2na & Final visit (if appiicable). Projects with no Certificate of 
Completion/Acceptance and Recapitulation/Bill of Quantities shall not be considered.

2] The Owner's Certificate of Finai Acceptance: or the Contractors Performance Evaluation Summary (CPES) Final Rating and/or the 
Certificate of Completion, must be Satisfactorily.

Name of Firm/Applicant Authorized Signing Official Date
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BiddkigFannt 6 
(RrunctaO

FINANCIAL DATA

A. The prospective bidder’s audited Financial Statements showing, among others, the 
prospective bidder’s total and current assets and liabilities, stamped '‘RECEIVED’’ by the 
Bureau of Internal Revenue or its duly accredited and authorized institutions for the 
preceding calendar year which should not be earlier than two (2) years from the date of bid 
submission.

Year
1. Total Assets

2. Current Assets

3. Total Liabilities

4. Current Liabilities

5. Net worth (1-3)

6. Net Working Capital (2-4)

B. The computation of the bidders Net Financial Contracting Capacity (NFCC) must be at least 
equal to the ABC to be bid, as follows.

NFCC =

NFCC =

[ (current assets minus current liabilities) (15) ] minus value of all outstanding 
or uncompleted portions of the projects under ongoing contracts, including 
awarded contracts yet to be started coinciding with the contract to be bid.

Attached herewith are certified true copies of the audited financial statements stamped received by 
the BIR or BIR authorized collecting agent for the latest/immediately preceding calendar year.

Name of Firm/Applicant

Authorized Signing Official 

Date:

NOTES:
if Partnership or Joirrt Venture, each Partner or Member Finn of Joint venture shall sUxnit separate financial statements
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Bidding Formi 
(Pledge Personnel)

LIST OF CONTRACTOR’S PERSONNEL
I hereby declare that the following key personnel enumerated below, with attached resume/blo-data, including valid PRC License, for the 
various positions /functions, are avaiiable for the project applied for:

Position of Key 
Personnel

Name No. of Key 
Personnel

Similar
Experience In the 
Position (Years)

1]

Total
Experience in the 
Position (Years)

Attachment(s) Annex(es)

Project Manager PRC License (CE/MEA3E Preferred)
Complete Qualification and Experience Data 

Certificate of Commitment
Annex

Project Engineer PRC License (CE/MEfGE Preferred)
Complete Qualification and Experience Data 

Certificate of Commitment
Annex *_*

Construction Safety and 
Health Officer Certificate of Safety and Health Construction Related 

Course issued by DOLE Accredited Trainings 
Complete Qualification and Experience Data 

Certificate of Commitment

Annex

Foreman Complete Qualification and Experience Data 
Certificate of Commitment Annex

Other Position(s) Complete Qualification and Experience Data 
Certificate of Commitment Annex

NOTE: 1. Minimum qualification requirements: (worV experience Is similar in nature and complexity to the project to be bidded-out) 
Project Manager - Five (5) years 
Prefect Engineer > Three (3) years 
Foreman • Five (5) years

Name of Firm/Applicant

REVISeO FORM (January 2011)

Authorized Signing Official Date
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Btddngformt 
(PMg« Equipment*)

LIST OF CONTRACTOR’S EQUIPMENT UNITS

I hereby declare that the following equipment listed below which are owned, leased or under purchase agreement are in good operating condition 
and are available for the duration of the project:

DESCRIPTION
(Type,Model,M3ke)

No. of 
Unit(s)

Capacity
Output

2]

Owned,Leased 
and/or under 

purchase 
agreement

11

Submitted Proof of 
Ownership/Leased/ 

Purchase Agreement 
(Mark as Annex 
"A............ Z’)

OTHER INFORMATIONS 
(As Applicable)

Manufacturer Engine
Serial No.

Chassis No./
Name of Vessel

Location Status

1] Indicate if owned or leased as listed in the C^ieckllst/Bidding Documents. For owned equipment, as required, submit proof of ownership (i.e. deed of 
sale, sales invoice, official receipt). For Water Truck, Dump Truck and Transit Mixer submit LTO Certificate of Registration and valid Official Receipt.
For owned barge/lugboat, submit Marina Certificate of Ownership and valid Cargo Ship Safety Certificate. For newly purchased barge/tugboat 
submit Deed of Sale together with an application for Marina Certificate of Ownership duly received/authenticated by Marina with corresponding valid 
Cargo Ship Safety Certificate. For leas^ equipment, submit duly notarized copy of lease contract together with a copy of the Marina Ovmer’s (Lessor’s) 
Certificate and valid Cargo Ship Safety Certificate.

2] The unit of each equipment shall be as indicated in the Checklist/Bidding Documents, i.e GW (for crane barge), DWT (for deck barge and hopper barge), 
TON (for crane, road roller and drop hammer), kg.-m/blow (for diesel hammer), cu.m (for dump buck), hp. (for tugboat, road grader, bulldozer and 
concrete vibrator), cfm (for compressor), gal. (for water truck with pump), amp. (for welding machine), bagger (for concrete mixer).

Name of Firm/Applicant

REVISED FORM (Jinuary 2011)

Authorized Signing Official Date
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Bidding Forms 9 
(Oimfcui-Sate}

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES) 
CITY OF____________________)SS

AFFIDAVIT

I I Name V of legal age, fCh/il Status). fNationaritvV and residing at (Address), after having 
been duly sworn in accordance with law, do hereby depose and state that:

1. i am the sole proprietor of (Name of Bidder) with office address at

2.

3.

4.

5.

6.

7.

8.

As the owner and sole proprietor or authorized representative of (Name of Bidder), i 
have fuii power and authority to do, execute and perform any and aii acts necessary 
to participate, submit the bid, and to sign and execute the ensuing contract for 
Proposed Dredging of Iloilo Clustered Project II Ports of San Jose de 
BuENAViSTA, Antique AND Culasi, Rooms of the Philippine Ports Authority;

(Name of Bidder) is not "blacklisted” or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, ccwnplete, and all statements and information provided 
therein are tme and correct;

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized 
representatrve(s) to verify all the documento submitted;

I am not related to the PPA General Manager, members of the Bids and Awards 
Committee (BAC), the Technical Working Group, and the BAC Secretariat the head 
of the Project Management Office or the end - user unH, and the project consultants 
by consanguinity or affinity up to the third dvil degree;

(Name of Bidder) complies with existing labor laws and standards; and

(Name of Bidder) is aware of and has undertaken the following responsibilities as a 
Bidden

a) Carefully examine all of the Bidding Document
b) Acknowledge all conditions, local or otherwise, affecting the implementation 

of the contact;
c) Made an estimate of the facilities available and needed for the contact to be 

bid, if any; and
d) Inquire or secure Supplemental / Bid Bulletin(s) issued for Proposed 

Dredg&ig of /LOa.0 Clustered Project II Ports of San Jose de 
BuENAvtSTA, Antique AND Culasi, Roxas;
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Bidding Forms 10 
(OnwAu* • Sole)

9.

20

(Name of Bidder) did not give or pay directly or irKlirecHy, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity.

IN WITNESS WHEREOF. I have hereunto set my hand this 
_ at_________ , Philippines.

day of.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this__ day of [month] [year] at [ptace of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 
02-6-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. _______  and his/her
Community Tax Certificate No.______ issued on____ at______ .

Witness my hand and seal this__ day of [month] [year].

until

NAME OF NOTARY PUBLIC
Serial No. of Commission__
Notary Public for____
Roll of Attorneys No._________________
PTR No._____ [date issued], /p/ace issued]
IBP No._____ [date issued], [place issued]

Doc. No. _ 
Page No.. 
Book No.. 
Series of
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Bidding Forms 11
(Omnttxj* - Partnenhip)

OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES) 
CITY OF___________________)SS

AFFIDAVIT

I ( Name L of legal age. (Civil Status). (NationalitvL and residing at (Address), after having 
been duly sworn in accordance with law, do hereby depose and state that:

1. I am the duly authorized and designated representative of (Name of Bidder) with 
office address at (Address):

2. I am granted full power and authority to do, execute and perform any and all acts 
necessary to participate, submit the bid, and to sign and execute the ensuing 
contract for Proposed Dredging of Iloilo Clustered Project II Ports of San 
Jose de Buenavista, Antique and Culasi, Roxas of the Philippine Ports Authority, 
accompanied by the duly notarized Special Power of Attorney, Board/Partnership 
Resolution, or Secretary’s Certificate (whichever is applicable);

3. (Name of Bidder) is not ‘blacklisted’ or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;

4. Each of toe documents submitted in satisfaction of the bidding requirements is an 
authentic copy of toe original, complete, and all statements and information provided 
therein are true and correct;

5. (Name of Bidder) is authorizing toe PPA General Manager or its duly authorized 
representative(s) to verify all the documents submitted;

6. None of the officers and members of (Name of Bidder) is related to toe PPA General 
Manager, members of toe Bids and Awards Committee (BAC), the Technical 
Working Group, and toe BAC Secretariat the head of the Project Management office 
or toe end- user unit, and the project consultants by consanguinity or affinity up to toe 
third civil degree;

7. (Name of Bidder) complies with existing labor laws and standards; and

8. (Bidder) is aware of and has undertaken the following responsibilities as a Bidden

a) Carefully examine all of the Bidding Document
b) Acknowledge all conditions, local or otherwise, affecting toe implementation 

of the contact
c) Made an estimate of the facilities available and needed for the contact to be 

bid, if any; and
d) Inquire or secure Supplemental / Bid Bulletin(s) issued for toe Proposed 

Dredging of Iloo.o Clustered Project II Ports of San Jose de 
Buenavista, Antique and Culasi, Roxas;
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Bidding Forms 12 
(Omnibus - Partnership)

9.

20

(Name of Bidder) did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any pr(xurement project 
or activity.

IN WITNESS WHEREOF, I have hereunto set my hand this 
_ at_________ , Philippines.

day of.

Bidder’s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this___day of [month] [/ear] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were Identified by me 
frirough competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. _______  and his/her
Community Tax Certificate No.______ issued on____ at______ .

Witness my hand and seal this__ day of [month] [year].

until

NAME OF NOTARY PUBLIC
Serial No. of Commission__
Notary Public for____
Roll of Attorneys No._________________
PTR No._____ [date issued], [place issued]
IBP No._____ [date issued], place issued]

Drx. No. _ 
Page No., 
Book No.. 
Series of
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Bidding Forms 13 
(Omniblit - CofpiJ.V)

OMNIBUS SWORN STATEMENT FOR CORPORATION OR JOINT VENTURE

REPUBLIC OF THE PHILIPPINES) 
CITY OF___________________ )SS

AFFIDAVIT

I ( Name). of legal age, fCrvtl Status). CNationalitvV and residing at (Address), after having 
been duly sworn in accordance with law, do hereby depose and state that:

1. I am the duly authorized and designated representative of (Name of Bidder) with
office address at :

2. I am granted lull power and authority to do, execute and perfonn any and alt acts 
necessary to participate, submit the bid, and to sign and execute the ensuing 
contract for Proposed Dredging of Iloilo Clustered Project II Ports of San 
Jose de Buenavista, Antique and Culasi, Roxas of the Philippine Ports Authority, 
accompanied by the duly notarized Special Power of Attorney, Board Resolution, or 
Secretary's Certificate (whichever is applicable);

3. (Name of Bidder) is not ‘blacklisted’ or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government / foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;

4. Each of the documents submitted in satisfoction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and Infomiation provided 
therein are true and correct;

5. (Name of Bidder) is authorizing the PPA General Manager or its duly authorized 
representative(s) to verify all tiie documents submitted;

6. None of the officers, directors, and controlling stockholders of (Name of Bidder) is 
related to the PPA General Manager, members of the Bids and Awards Committee 
(BAC), the Technical Working Group, and the BAC Secretariat the head of the 
Project Management Office or the or end- user unit and the project consultants by 
consanguinity or affinity up to the third civil degree;

7. (Name of Bidder) complies with existing labor laws and standards; and

8. (Name of Bidder) is aware of and has undertaken the following responsibilities as a 
Bidder

a) Carefully examine all of the Bidding Document
b) Acknowledge all conditions, local or otherwise, affecting ttie implementation 

of the contact;
c) Made an estimate of the fecilities available and needed for the contact to be 

bid, if any; and

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the Proposed 
Dredging of Iloilo Clustered Project ll ports of San Jose de 
buenavista. Antique and Culasl roxas;
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Bidding Forms 14
(OmnaxB—CorpJJ.V)

9.

20

(Name of Bidder) did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity.

IN WITNESS WHEREOF, I have hereunto set my hand this. 
_ at_________ , Phiiippines.

day of.

Bidder’s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this__ day of [month] [year] at [place of
execution], Phiiippines. Affiant/s is/are personalty known to me and wasAvere identified by me 
through competent evidence of identity as defined in the 2004 Ruies on Notariai Practice (A.M. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. _______  and his/her
Community Tax Certificate No.______ issued on____ at______.

Witness my hand and seal this__ day of [month] [year].

until

NAME OF NOTARY PUBLIC
Serial No. of Commission__
Notary Pubiic for____
Roil of Attorneys No._________________
PTR No._____ [date issued], [place issued]
IBP No._____ [date issued], [place issued]

Doc. No. _ 
Page No. 
Book No.. 
Series of
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Bidding Ferrm 

(Bid-SecuAng Daciamon)

REPUBLIC OF THE PHILIPPINES)
CITY OF____________________)S.S.

BID-SECURING DECLARATION 
Invitation to Bid No._____

To: Philippine Ports Authority 
Bonifacio Drive, South Harbor, 
Port Area, manila

I/We, the undersigned, declare that

1. I/We understand that, according to your conditions, bids must be supported by a Bid Security, 
which may be in the fomn of a Bid-Securing Declaration.

2. I/We accept that (a) I/we will be automatically disqualified from bidding for any contract vrith any 
procuring entity for a period of two (2) years upon receipt of your Blacklisting Order, and, (b) I/we 
will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing 
Declaration, within fifteen (15) days from receipt of written demand by the procuring entity for the 
commission of acts resulting to the enforcement of the bid securing declaration under Sections 
23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f), of the IRR of RA 9184; without prejudice to other 
legal action ftie government may undertake.

3. I/We understand that this Bid-Securing Dedaration shall cease to be valid on the following 
circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your request;

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to such effect, 
and (i) I/we failed to timely file a request for reconsideration or (ii) 1/we filed a waiver to avail 
of said right;

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and I/we have 
furnished the performance security and signed the Contract.

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this 
[place of execution].

day of [month] [year] at

Name of Bidder’s Authorized Representative 
(Signatory's Legal Capacity) 

AFFIANT
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(Bid-Securing Declaration)

SUBSCRIBED AND SWORN to before me this__day of [month] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent 
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13'SC). Afliant/s 
exhibKed to me his/her [insert type of govemnwnt identification card used], with his/her photograph 
and signature appearing thereon, with no._____ .

Witness my hand and seal this___day of [month] [year]

NAME OF NOTARY PUBLIC

Serial No. of Commission__________
Notary Public for_____ until_______
Roll of Attorneys No.____
PTR No.__, [date issued], [place issued]
IBP No. [date issued], /p/ace issued]
Doc. No.__
Page No.___
Book No.__
Series of____.
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Bidding Forms 
(Const Methodolofly) yj

DREDGING METHODOLOGY

Name of Project:
Proposed Dreogino op Iloilo Clustered Project ll Ports of San Jose de Buenavista, 
Antique and Culasi, Roxas

Proposed Project Description:
DREDGING OF MANEUVERING AND BERTH AREAS AND DISPOSAL OF DREDGED MATERIALS 

Location:
San Jose de Buenavista, Antique and Culasi, roxas

MINIMUM SCOPE OF DREDGING METHODOLOGY:

DREDGING

• Dredging/Excavation of the existing seabed up to the required, composing more or 
else of: soft to highly dense seabed comprising of clayish sand/soil, pebbles/stones.

■ Loading of excavated dredging mateiials into the dumping scow and disposal to 
designated area as directed by the Project Engineer.

■ Dredging works: (See Also the Technical Specifcation at Section VI)
• Shall be undertaken on the deep portion of the channel way up to the shallow 

area.
• Must not obstruct the flow of vessel’s traffic within the vicinity.

■ Estimated Dredging Area
■ Designed Depth
■ Estimated volume to be dredged

DISPOSAL (Open Sea Dumping)

See Section 7.0; hydrographic survey plan 
See Section 7.0; hydrographic survey plan 

155,000 cu.m.

Transporting and disposing of dredged materials;;
• Minimum sea level of 20.0 meters
• Minimum distance of 16.0 kms. away from the project site
• Must not obstruct the flow of vessel’s traffic within the vicinity.

NOTES:
The narrative construction method will guide and familiarize the contractor and the PPA on how the project shall 
be carried out in accordance with the highest standard of workmanship.
The construction method shall be consistent with the bar Chart/S-Curve Schedule. Equipment Schedule and 
Manpower Schedule.

(Authorized Slonino Offictah
Signature
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{Umpoww ScMule)

MANPOWER SCHEDULE

Proposed Dredging of Ilc»lo Clustered project ll ports of San Jose de Buenavista, 
Antique and Culasi, roxas

Proposed Project Description:
Dredging of Maneuvering and Berth Areas and Disposal of dredged Materials

Location:
San Jose de Buenavista, Antique and Culasi, roxas

MANPOWER
(Minimum)

Contract Duration

229 Calendar days

30 60 90 120 150 180 210 229

Project Manager

Project Engineer

Safety Officer

Foreman

Specify other appiicabie positions, ie.;

1)

2)

3) Others

Signature
(Authorized Signing Offidal)
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Bidding Forms 19
(Manpower Scfted lie)

EQUIPMENT UTILIZATION SCHEDULE

Proposed Dredging of Ilcmlo Clustered Project ll Ports of San Jose de Buena vista, 
Antique and Culasi, Roxas

Proposed Project Description:

Dredging of Maneuvering and Berth Areas and Disposal of Dredged Materials 

Location:
San Jose de Buenavista, Antique and Culasi, Roxas

EQUIPMENT
(Minimum)

Number 
Of Units

Contract Duration

229 Calendar days

30 60 90 120 ISO 180 210 229

1)

2)

3)

4)

5)

6)

7)

Signature
(Authorized Signing Official)
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Bidding Forms 20 
(Manpower Schedtis)

CASHFLOW BY QUARTER AND PAYMENT SCHEDULE

Proposed Dredging of Iloo-O Clustered Project ll Ports of San Jose de Buenavista, 
Antique and Culasi, Roxas

Proposed Project Description:
Dredging of Maneuvering and Berth Areas And Disposal of Dredged Materials 

Location:
San Jose de Buenavista, Antique and Culasi, Roxas

Project Duration 
(days or months)

Pajmtent Schedule 
(Monthly, in Pesos)

Cash flow
(Quarterly, In Pesos)

TOTAL

NOTES
The cash flow by quarter and payment schedule should be consistent with the Bar Chart and S-curb. 
Advance payment should be specified if contractor wants to avail.
Payment schedule shall not be more than once a month.

Signature
(Authorized Signing Official)
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(DoA Corlrad Fonri)

Republic of the Philippines 
PHILIPPINE PORTS AUTHORITY 

PPA Building, Bonifacio Drive, South Harbor,
Port Area, Manila, Philippines

CONTRACT
Proposed dredging of Iloilo Clustered Project II Ports of San Jose de Buenavjsta,

Antique AND Culasi, Roxas

KNOW ALL MEN BY THESE PRESENTS:

This Contract, made and entered into this. 
Philippines, by and between;

.day of. 20 . in Manila,

PHILIPPINE PORTS AUTHORITY, a government instrumentality created under 
Presidential Decree No. 857, as amended, with principal office at PPA Building, Bonifacio 
Drive, South Harbor, Port Area, Manila, represented herein by its duly authorized General 
Manager, JAY DANIEL R. SANTIAGO, and hereinafter referred to as “PPA”;

-and-

_____________________ , a corporation duly organized and existing in accordance
with Philippine laws, with office and business address____________________ , represented
in this act by.
evidenced ^ Secretary’s Certificate.

__ , duly authorized for this purpose, as
a copy of which is hereto attached and

made an integral part hereof as Annex ‘A*, and hereinafter referred to as ‘‘CONTRACTOR’’

WITNESSETH:

WHEREAS, in accordance with Republic Act No. 9184 and its Implementing Rules and 
Regulations, PPA advertised and published in a newspaper of general circulation and posted on ttie 
PPA website and G-EPS as well as in its bulletin board, an Invitatiwi toBidfbrthe Proposed Dredging 
OF Iloilo Clustered Project ll ports of San Jose de Buenavista, Antique and Culasi, roxas;

WHEREAS, the CONTRACTOR and other prospective bidders submitted their respective bids 
for the foregoing project;

WHEREAS, after the opening of bids on. , and the conduct of bid evaluation
and required post-qualification, the bid submitted by the CONTRACTOR at its unit and lump sum prices 
set forth in its proposal was found to be the Lowest Calculated Responsive Bid in the amount 
of (P >. Philippine
Currency;

WHEREAS, pursuant to Head Office BAC Resolution No.. Series of award of
the contract was made to the CONTRACTOR in a Notice of Award dated 
of(E!

_____, in the amount
J, after submission of

the required documents within the prescribed period and compliance to the conditions stipulated in the 
IRR;

WHEREAS, the CONTRACTOR duly accepted the award by signing its Confbrme on the said 
Notice of Award;

NOW, THEREFORE, for and in consideration of the foregoing premises and the mutual 
covenants, stipulations and agreements herein contained, the PPA and the CONTRACTOR have 
agreed, as they do hereby agree, and contract as follows:
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(Draft Contract Form)

ARTICLE I

CONTRACT DOCUMENTS

1.01 The following documents shall constitute integral parts of this Contract, as fully as if the contents 
of the said documents are reproduced, incorporated and set forth herein, and shall govern and control in 
full force and effect the rights and obligations of the Parties, except as otherwise modified by the terms 
and conditions of this Contract, or by mutual agreement In writing of both parties, to wit

a. Contract Agreement
b. Bidding Documents
c. Winning bidder’s bid, including the Eligibility requirements. Technical and Financial 

Proposals and all other documents / statements submitted
d. Performance Security
e. Noticeof Award of Contract; and
f. Other contract documents that may be required by existing laws and the PPA such as:

(1) Construction Schedule and S-Curve
(2) Manpower Schedule
(3) Construction Methods
(4) Equipment Utilization Schedule
(5) Construction Safety and Health Program approved by the DOLE
(6) Pert/CPM
(7) Duly Approved Program of Work and Cost Estimates
(8) Certificate of Availability of Funds
(9) Abstract of Bids
(10) Resolution of Award

1.02 All Contract documents are and shall remain as the property of the PPA.

1.03 The vrards and expressions in this Contract shall have the same meanings respectively assigned 
to them in the Contract Documents referred to above.

ARTICLE II

CONTRACTOR'S UNDERTAKING 
SCOPE OF WORK

2.01 The CONTRACTOR, in consideration of the payment to be made 
by the PPA to the CONTRACTOR, as stated in the Contract Documents and this Contract, the latter 
hereby covenants to execute and complete the Proposed Dredging of Iloilo Clustered ProjectII 
Ports of San Jose de Buenavista, antique and Culasi, Roxas, in conformity In all respects with the 
provisions of this Contract, as follows:

ITEMS TOTAL AMOUNT

1. General Expenses
2. Dredging and Disposal
3. Reimbursable Items

TOTAL AMOUNT

2.02 The CONTRACTOR agrees to commence, perform and complete the work called for and defined 
in this Contract at its sole cost and expense, and to tolly and faithfully furnish all materials, tools, labor 
supplies, equipment, services and superintendence for the implementation of this Contract in 
accordance with the schedule in the Contract Documents forming integral parts of this Contract.
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(Drill CoMnd Form)

2.03 The CONTRACTOR guarantees, among others, that all tods, equipment, machineries, 
instruments, accessories and materials it will supply or deliver or install and/or use in the construction 
and workmanship of all his work under the Contract shall be in accordance with the Contract 
Documents.

The CONTRACTOR fuller guarantees that ail the office facilities, computer system, digital 
camera and service vehicle it will provide / supply in connection with this contract shall be brand new 
and in accordance with the specifications prescribed thereof in the Bid Document.

2.04 The CONTRACTOR recognizes the position of trust and confidence reposed in it under this 
Contact, and agrees to perform its obligations hereunder in the most efficient and competent manner, 
use its sidli and good judgment, aiways set in good faith, and cany out the execution of this Contract in 
the most sound, exp^Kious and economicat manner consistent with the interest of the PPA.

ARTiCLE lii

CONSIDERATION

3.01 For and in consideration of the full, satisfactory and faithful performance by the CONTRACTOR 
of all its undertakings defined in and provided for under this Contract and Contract Documents, the PPA 
agrees to pay the CONTRACTOR the total amount not exceeding______

J.
Philippine Currency, inclusive of the 12% value added tax, payment to be made and computed on the 
basis of final quantities at the unit bid price for each item of work actually performed and finished for 
each pay item as determined and accepted by PPA and in the manner set forth in the Contract 
Documents, as full compensation for everything furnished and done by tiie CONTRACTOR under this 
Contract, including all works required but not specifically mentior>ed, and also for all losses and 
damages to the CONTRACTOR arising out of the work aforesaid, from the action of the elements, or 
from any obstruction or difficulty encountered in the prosecution of this Contract, for all expenses 
incurred by or in consequence of the suspension or discontinuance of the contract herein specified and 
for faithfully completing the contract and the whole thereof, at the time and in the manner prodded in the 
Contract Documents.

It is agreed and understood that all bid prices specified in this contract shall be considered as 
fixed prices, and therefore not subject to price adjustment and escalation during the contiact 
implementation, except under extraordinary circumstances and upon prior approval of the Government 
Procurement Policy Board (GPPB)or when a Treaty or International or Executive Agreement Expressly 
allows IL Any request for price escalation under extraordinary circumstances shaD be submitted by PPA 
to the National Economic and Development Authority (NEDA). Extraordinary circumstances shall refer to 
events that may be determined by the NEDA in accordance with the Civil Code of the Philippines and 
upon recommendation of the PPA.

3.02 Final arrd full payment of the consideration herein above-mentioned shall be upon full completion 
of the project and fulfillment by the CONTRACTOR of all the terms and conditions set forth in this 
Contract

However, it is agreed that no payment or payments made under this Contract, except the final 
payment upon issuance of Certificate of Completion and Acceptance, shall be understood as 
performance of this Contract eitiier wholly or in part and no payment shall be construed to be an 
acceptance of defective work or improper implementation thereof.

3.03 Any payment due and payable to the CONTRACTOR may be set off against liquidated damages 
payable to the PPA by the CONTRACTOR under this Contract.

3.04 It is likewise understood that the CONTRACTOR shall show proof evidencing payments by the 
CONTRACTOR of tabor, materials, supplies, insurance premiums, etc., used in the work, before any 
payment is made to it.
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(Draft Contract Form)

For this purpose, the CONTRACTOR shall, before payment is made on the works accomplished, 
submit an affidavK certifying to the fact of payments of said labor, materials, supplies, equipment, 
insurance premiums, etc.

3.05 AH payments shall be subject to existing government accounting and auditing rules and 
regulations.

3.06 Progress payments are subject to retention often percent (10%) referred to as the "retention 
money". Such retention shall be based on the total amount due to the contractor prior to any deduction 
and shall be retained from every progress payment until fifty percent (50%) of the value of works, as 
determined by the PPA are completed. If, after fifty percent (50%) completion, toe work is satisfactorily 
done and on schedule, no additional retention shall be made; otherwise, the ten percent (10%) retention 
shall be imposed.

3.7 The total "retention money” shall be due for release upon final acceptance of toe works. The 
CONTRACTOR may, however, request for the substitution of the retention money for each progress 
billing with irrevocable standby letters of credit from a Universal or Commercial Bank or surety bond 
callable in demand, of amounts equivalent to the retention money substituted for and acceptable to PPA, 
provided that the project is on schedule and is satisfactorily undertaken. Otherwise, the ten percent 
(10%) retention shall be made. Said irrevocable standby letters of credit or surety bond to be posted in 
favor of PPA shall be valid for a duration to be determined by PPA and will answer for the purpose for 
which the ten percent (10%) retention is intended, i.e., to cover uncon’ected discovered defects and third 
party liabilities.

ARTICLE IV

PERFORMANCE SECURITY

4.01 To guarantee toe faithful performance of the CONTRACTOR of its obligations under this 
Contract, it shall post prior to toe signing of toe Contract a performance security in the form of surety 
bond or irrevocable letter of credit issued by a Universal or Commercial Bank, and acceptable to PPA or 
a combination thereof as may be required by PPA, in accordance with the following schedule:

Surety bond or irrevocable,
letter of credit issued by a Universal or
Commercial Bank
any combination of the foregoing

a. Suretv bond or in-evocable, - Ten Percent (10%) of the total
contract price

- Proportionate to share of form wito 
resp^ to total amount of security

4.02 This performance security shall be denominated in Philippine Pesos and posted in favor of PPA, 
and shall be forfeited in favor of PPA in the event it is established that the CONTRACTOR is in default in 
any of its obligations under this Contract.

4.03 Subject to toe conditions of toe Contract, toe performance security may be released by PPA after 
the issuance of toe Certificate of Acceptance of toe project, provided that PPA has no claims filed 
against toe CONTRACTOR or the surety company and there are no claims for labor and materials filed 
against toe contractor.

4.04 The CONTRACTOR shall post an additional performance security following the schedule above 
to cover any cumulative increase of more than ten percent (10%) over toe original value of the contract 
as a result of amendments to order or change orders, extra work orders and supplemental agreements 
as toe case may be. The CONTRACTOR shall cause the extension of the validity of the performance 
security to cover approved contract time extensions.

4.05 In case of a reduction in the contract value or for partially completed works under this contract 
which are usable and accepted by PPA, and the use of which in the judgment of PPA shall not affect the 
structural integrity of the entire project, PPA may allow a proportional reduction in the original 
performance security, provided toat any such reduction is more than ten percent (10%) and that toe 
aggregate of such reductions is not more than fifty percent (50%) of the original performance security.
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(OnA Cortrad Fonn)

ARTICLE V

COMPLETION TIME: LIQUIDATED DAMAGES

5.01 The CONTRACTOR agrees and obligates itself to perform and complete all works provided for in
this Contract within calendar days (Including Sundays and Holidays), reckoned
not later than seven (7) calendar days from issuance of the Notice to Proceed. Notice to Proceed shall 
be issued after this Contract has b^n signed by the Parties hereof.

5.02 Time is of the essence of this Contract Should the CONTRACTOR refuse or fail to satisfactorily 
complete the work within the specified contract time, plus anytime extension duly granted and is hereby 
in default under the contract, the CONTRACTOR shall pay the PPA for liquidated damages, and not by 
way of penalty, an amount as provided in the conditions of contract, equal to at least one-tenth (1/10) of 
one (1) percent of the cost of the unperformed portion of the works for everyday of delay.
5.03 The project or a portion thereof may be deemed usable when it starts to provide the desired 
benefits as certified by the Facilities Construction and Maintenance Department of PPA.

5.04 It is understood that the damages herein provided are fixed and agreed liquidated damages and 
to be entitled to such damages. PPA does not have to prove that it has Incurred actual damages. Such 
amount shall be deducted from any money due or which may become due the CONTRACTOR under 
the contract and/or collect such liquidated damages from the retention money or other securities posted 
by the CONTRACTOR, whichever is convenient to PPA.

5.05 In case that the delay in the completion of the work exceed a time duration equivalent to ten 
percent (10%) of the specified contract time plus anytime extension duly granted to the CONTRACTOR, 
PPA may rescind the contract, forfeit toe CONTRACTOR'S performance security and take over the 
prosecution of toe project or award the same to a qualified contractor through negotiated contract.

5.06 In no case, however, shall toe total sum of liquidated damages exceed ten percent (10%) of the 
total contract price, in which event the contract shall automatically be taken over by PPA or award the 
same to a qualified contractor through negotiation and toe erring CONTRACTOR'S performance security 
shall be forfeited. The amount of toe forfeited performance security shall be aside from the amount of 
toe liquidated damages that the CONTRACTOR shall pay PPA under Section 5.02 hereof and impose 
other appropriate sanctions.

ARTICLE VI

EXTENSION OF CONTRACT TIME

6.01 Should toe amount of additional work of any kind or other special circumstances of any kind 
whatsoever occur such as to fairty entitle toe CONTRACTOR to an extension of contract time, PPA shall 
determine the amount of such extension; provided that PPA is not bound to take into account any claim 
for an extension of time unless toe contractor has prior to the expiration of toe contract time and within 
thirty (30) calendar days after such work has been commenced or after the circumstances leading to 
such claim have arisen, delivered to PPA notices in order that it could have investigated them at that 
time. Failure to provide such notice shall constitute a waiver by toe CONTRACTOR of any claim. Upon 
receipt of full and detailed particulars, PPA shall examine the facts and extent of the delay and shall 
extend the contract time for completing toe contract work when. In PPA's opinion, toe findings of foots 
justify an extension.
6.02 No extension of contract time shall be granted the CONTRACTOR due to (a) ordinary 
unfavorable weather conditions; and (b) inexcusable foilure or negligence of CONTRACTOR to provide 
the required equipment, supplies or materials.

6.03 Extension of contract time may be granted only when the affected activities foil wHhin the critical 
path of toe PERT/CPM network.

6.04 No extension of contract time shall be granted virhen toe reason given to support toe request for 
extension was already considered in toe determination of the original contract time during the conduct of 
detailed engineering and in the preparation of the contract documents as agreed upon by toe parties 
before contract perfection.
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(Draft Contract Form)

6.05 Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for 
the prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of 
the number of rainy/unworkable days predetermined by the PPA in relation to the original contract time 
during the conduct of detailed engineering and in the preparation of the contract documents as agreed 
upon by the parties before contract perfection and/or for the equivalent period of delay due to major 
calamities such as exceptionally destructive typhoons, floods and earthquakes, and epidemics, and for 
causes such as nort-delivery on time of materials, working drawings, or written information to be 
furnished by the PPA, norvacquisition of permit to enter private properties within the right-of-way 
resulting in complete paralization of construction activities, and other meritorious causes as determined 
by the PPA's authorized Engineer and approved by the PPA. Shortage of constnjction materials, general 
labor strikes, and peace and order problems that disrupt construction operations through no fault of tie 
CONTRACTOR may be considered as additional grounds for extension of contract time provided they 
are publicly felt and certified by appropriate government agencies such as DTI, DOLE, DILG and DND, 
among others. The written consent of bondsmen must be attached to any request of the CONTRACTOR 
for extension of contract time and submitted to the PPA for consideration and that the validity of the 
performance security shall be correspondingly extended.

ARTICLE VII 

ENTIRE CONTRACT

7.01 Provisions to the contrary notwithstanding, it is agreed that this is an entire contract for one whole 
complete work and that partial payments on account by the PPA or the use of parts of frie work or 
equivalent shall not constitute an acceptance of any part of ttie work before its entire completion and 
final acceptance in writing by the PPA.

ARTICLE VIII

CONTRACTOR’S LIABILITY

8.01 The Parties, likewise, hereby agree that the employees of the CONTRACTOR are not employees 
of the PPA; hence, the PPA shall not in any way be liable or responsible for any personal injury or 
damages including death sustained or caused by any of the employees of the CONTRACTOR and/or 
his sub-contractor or agent or supplier whether or not occurring during the performance of their duties. 
The CONTRACTOR agrees and binds itself to indemnify the PPA for whatever injuries or damages 
caused or occasioned or contributed to by the failure, negligence or conduct of the CONTRACTOR 
and/or its employees, sub- contractors, agent and supplier or consultants arising out of or in connection 
with or on the occasion of the perfonnance of this Contract The CONTRACTOR shall, at all times, stand 
solely liable and/or responsible for the enforcement of, and cx>mpliance with all existing laws, rules and 
regulations and binds itself to save and hold the PPA free and harmless from any and all liability in 
respect thereof and/or arising therefrom and/or by reason of this Contract and its implementation.

ARTICLE IX

RESPONSIBILITY OF THE CONTRACTOR

9.01 The CONTRACTOR shall assume full responsibility for the entire contract work until its final 
acceptance by the PPA and shall be held responsible for any damage or destruction of works until such 
final acceptance.

9.02 The CONTRACTOR shall be fully responsible for the safety, protection, security and 
convenience of its personnel, third parties and the public at large, as well as the works, equipment, 
installation and the like to be affected by the construction work.

9.03 Any actionable act or acts of_______
shall be understood and binding as an act of.

. arising out of or in the course of tills Contract 
_____and vice-versa.
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ARTICLE X

INSPECTION AND CONSTRUCTION OF CONTRACT WORK

10.01 Inspection of the contract work shall be made by the PPA while such contract work is in progress 
to ascertain that the completed works or stages comply in all respects, with the standards and 
requirements set forth in the Contract Documents. Notwithstanding such inspection, the CONTRACTOR 
shall be held responsible fix the acceptability of the finished works. The CONTRACTOR shall promptly 
correct all works determined by the PPA as failing to meet requirements, at CONTRACTOR'S own 
expense.

ARTICLE XI

NON-ASSIGNMENT AND NO SUBCONTRACT

11.01 The CONTRACTOR shall not without the written approval of the PPA, assign, transfer, pledge, 
sub-contract or make any other disposition of interest in this Contract. Any unapproved assignment, 
transfer, pledge, sub-contractor any other disposition, shall be sufficient ground for the PPA to terminate 
or cancel this Contract motu proprio without need of judicial action pursuant to Section 19.04 hereof. 
Should the PPA give its written approval, such consent shall not relieve the CONTRACTOR of its 
responsibilities under toe Contract The CONTRACTOR shall ensure that toe terms and conditions of 
any such sub-contract shall comply and conform virith the terms and conditions of the Contract The 
CONTRACTOR shall be responsible for the observance by any such sub-contractor of toe terms and 
conditions of toe Contract.

11.02 If any portion of the project sub-contracted is not prosecuted faithfully in accordance with the 
Contract, toe sub-contractor shall be removed or replaced immediately upon the written request of the 
PPA, provided, however, toat any foilure of PPA to make such a request shall not relieve the 
CONTRACTOR of its obligations under the contract. PPA shall not be responsible for the delays or 
costs incurred by the CONTRACTOR because of the disapproval or removal of the sub-contractor or 
because of the late submittal of its or his approval.

ARTICLE XII

INSURANCE

12.01 The CONTRACTOR shall, prior to the commencement of work, secure the standard 
CONTRACTOR'S all risk insurance (CARI) from toe Government Service Insurance System (GSIS) or 
any insurant company duly certified by the Insurance Commission as authorized to issue such 
insurance, to insure the works against all losses or damages arising from whatever cause for which toe 
CONTRACTOR is responsible under the ContracL

ARTICLE XIII

WARRANTY

13.01 The CONTRACTOR shall assume full responsibility for the contract work from the time project 
construction commenced up to final acceptance thereof by the PPA arto shall be held responsible for 
any damage or destruction of toe works, except those occasioned by force majeure. The 
CONTRACTOR Shall be responsible for the safety, protection, security, and convenience of its 
personnel, third parties, and the public at large, as well as the works, equipment installation and the like 
to be affected by toe construction work.

13.02 The defect liability period for toe project covered by this Contract shall be one (1) year from 
project completion up to final acceptance toereof by the PPA. During this period, the CONTRACTOR 
shall undertake and complete toe repair works, at its own expense, of any damage to the said project 
within NINETY (90) DAYS from the time the PPA General Manager or his duly authorized representative 
has issued an order to undertake repair. In case of foilure or refusal to comply with this order, PPA shall 
undertake such repair works and the CONTRACTOR shall fully reimburse the former for all the
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expenses incurred therein upon demand.

13.03 After final acceptance of the project by die PPA, the CONTRACTOR shall be responsible for 
structural defects and/or failure of the said project within the period of FIFTEEN (15) YEARS from the 
date of final acceptance thereof by die PPA. For this purpose, the CONTRACTOR shall put up a 
warranty security in the form of leder of credit issued by a Universal or Commercial Bank or surety bond 
confimied by the Insurance Commission and acceptable to PPA in accordance with the follovring 
schedule:

a. Leder of Credit issued by a 
Universal or Commercial Bank

b. Bank guarantee confirmed by a 
Universal or Commercial Bank

- Five percent (5%) of the total contract price

Ten percent (10%) of the total contract price

The warranty security shall be denominated in Philippine Pesos, remain effective for one (1) year from 
the date of issuance of die Certificate of Final Acceptance by PPA and be returned only after the lapse 
of die said one (1) year period.

ARTICLE XIV

TAXES, LICENSES, PERMITS AND FEES

14.01 The CONTRACTOR'S tax. licenses, permits, fees and all other taxes, fees or charges of 
whatever form, kind or nature due or which may be due to the national and/or local government units 
and/or its instrumentalities/agencies on account of the performance and completion of the work 
stipulated herein, fees for the testing of materials and samples and fees for the testing and inspection of 
die installation by all agencies having jurisdiction and all necessary and incidental expenses relative 
thereto including preparation of documents and notarial fees shall be paid for and obtained by the 
CONTRACTOR on its own account. Should the PPA be compelled to advance the same, PPA is hereby 
authorized to deduct the amount advanced from whatever amount due die CONTRACTOR from PPA.

14.02 The CONTRACTOR shall pay taxes in full and on time and that failure to do so shall entide PPA 
to suspend payment to the CONTRACTOR. Further, the CONTRACTOR shall during the term of this 
Contract regularly present to PPA a tax clearance from the Bureau of Internal Revenue (BIR) as well as 
a copy of its income and business tax returns duly stamped and received by the BIR and duly validated 
with the tax payments made thereon.

ARTICLE XV

AGREEMENT MODIFICATION

15.01 No modification, alteration or waiver of any provision herein contained shall be binding on the 
Parties hereto unless evidenced by a wriden amendment signed by the parties hereof.

15.02 A variation order (change order/extra work order) may be issued by PPA under the conditions set 
forth in the applicabte provisions of Republic Act No. 9184 and its Implementing Rules and Regulations.

15.03 The PPA may, at any time by vrritten order and without notice to the Sureties, direct the 
CONTRACTOR to perform additional/extra work necessary to and within the General Scope of the 
project as bid and awarded. The CONTRACTOR shall be paid for additional/extra work items whose unit 
prices shall be derived based on the following;

a. For additional/extra works duly covered by change orders involving work items which are 
exactly the same or similar to those in the original contract, the applicable unit prices of 
work items in the original contract shall be used.

b. For additional/extra works duly covered by Extra Work Orders involving new work items 
that are not in the original contract the unit prices of the new work Hems shall be based 
on the direct unit costs used in the original contract (e.g. unit cost of cement, rebars, form 
lumber, labor rate, equipment rental, etc.). All new components of the new work item 
shall be fixed prices, provided the same is acceptable to both PPA and the
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CONTRACTOR, and provided further that the direct unit costs of new components shall 
be based on the CONTRACTORS’s estimate as validated by PPA via documented 
canvass in accordance with existing njles and regulations. The direct cost of the new 
work item shall then be combined with the mark-up factor (i.e., taxes and profit) used by 
the contractor in his bid to determine the unit price of the new work item.

15.04 Request for payment by fire CONTRACTOR for any extra work shall be accompanied by a 
statement, with the approved supporting forms, giving a detailed accounting and record of amount for 
which he claims payment Said request for payment shall be included with the CONTRACTOR'S 
statement of progress payment

ARTICLE XVI 

SUSPENSION OF WORK

16.01 The PPA or its duly authorized representative shall have the authority to suspend the work wholly 
or partly by written order for such period as may be deemed necessary, due to force majeure or any 
fortuitous events or for failure on the part of the CONTRACTOR to correct bad conditions which are 
unsafe for workers or for the general public to carry out valid orders given by PPA or to perform any 
provisions of the Contract, or due to adjustment of pians to suit field conditions as found necessary 
during construction. The CONTRACTOR shall immediately comply with such ordertosuspend foe work 
wholly or partly.

In case of total suspension, or suspension of activities along foe critical path, which is not due to 
any fault of the CONTRACTOR, foe elapsed time between foe effective order of suspending operation 
and the order to resume work shall be allowed foe CONTRACTOR by adjusting the contract time 
accordingly.

ARTICLE XVII

INDIYISIBILTTY OF OBLIGATION

17.01 It is the intent of the Contract that all the documents, annexes and addenda forming part hereof, 
shall be read together and that each and every provision or stipulation hereof be given full force, effect 
and applicability. However, in the event that one or more provisions or stipulations herein be declared 
null and void by foe courts, or otherwise rendered ineffective, foe remaining provisions and stipulations 
shall not be affected thereby.

ARTICLE XVIII

ARBITRATION/REMEDY AND RELIEF

18.01 Should there be any dispute or difference of any kind whatsoever which shall arise between foe 
parties in connection with the implementation of this Contract; the Parties hereto shall make every effort 
to resolve amicably such dispute or difference by mutual consultation. In the event that such dispute or 
disagreement be not resolved to their mutual satisfaction, foe matter shall be submitted to arbitration in 
foe Philippines according to the provisions of Republic Act No. 876, otherwise known as the "Arbitration 
Laws" and Republic Act No. 9285; otherwise known as the "Alternative Dispute Resolution Act of2004”. 
Provided, however, that disputes that are within the competence of the Construction Industry Arbitration 
Commission to resolve shall be submitted thereto. Provided, further, that, by mutual agreement, the 
parlies hereto may agree in writing to resort to other alternative modes of dispute resolution. Provided, 
finally, that the arbitration proceeding shall be without prejudice to the right of PPA to rescind or 
terminate this contract in accordance with Article XIX, Section 19.04 hereof.

18.02 Should the PPA be constrained to resort to court action to enforce or safeguard its rights and 
interests under this Contract the CONTRACTOR shall be liable to the PPA for attorney's fees In an 
amount equivalent to Twenty Percent (20%) of the total sum claimed in the complaint, exclusive of other 
damages and the expenses of litigation. Venue of all court actions In connection with or arising out of 
this contract shall be laid exclusively in the proper court of foe City of Manila.

18.03 It is clearly understood that in case a dispute or disagreement arises between foe PPA and the
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CONTRACTOR regarding the manner by which the tatter is performing works, the CONTRACTOR shall 
follow the Instruction of the PPA relative thereto, otherwise, it shall have no right to ask for arbitration or 
go to court for relief.

ARTICLE XIX

OTHER COVENANTS

19.01 It is expressly agreed and understood that in case of irreconcilable conflict between the 
provisions of this Contract and the provisions of any of the contract documents, the former shall be 
controlling.

19.02 It should also be clearly understood that any payment or feilure of the PPA to demand 
compliance with any of the terms and conditions of this Contract or any act of liberality on the part of the 
PPA shall not be construed or considered as a waiver on the part of the PPA for the enforcement of this 
Contract, nor shaD it relieve the CONTRACTOR of any of Its obligations provided thereunder.

19.03 Under no circumstances shall the PPA be held liable for the payment of any extra work, or extra 
cost of work, change of work, or change order undertaken without ttie prior written approval of the PPA 
to perform said work.

19.04 Notwithstanding any provision to the contrary, the PPA has the right to tenninate, cancel and/or 
rescind this Contract motu proprio, in case of breach thereof by the CONTRACTOR, without need of 
judicial action by giving at least TEN (10) Days wmtten Notice to that effect to the CONTRACTOR, which 
Notice shall be final and binding on all the parties. In such event, the PPA may take over and continue 
the project, and the contracts and agreements entered into by the CONTRACTOR with third parties, 
which the PPA in its discretion, may want to assume are hereby conclusively deemed assigned to the 
PPA. For this purpose, the CONTRACTOR here agrees and obligates itseif to incorporate or cause to 
be incorporated in any contract or agreement with third parties, as same is connected with or related to 
the performance of any or all of the CONTRACTOR'S obligations and undertakings hereunder, a 
stipulation providing for its assignability to and assumption by the PPA, at the option of the PPA. it is 
further agreed and understood that upon receipt of the Notice mentioned above, the CONTRACTOR 
cannot remove, withdraw or pull-out any of the equipment, machineries, tools, materials, and/or supplies 
brought to the project site without the written approval of the PPA.

Within thirty (30) days after termination, cancellation or rescission of this Contract, the Parties 
shall settie their respective accountabilities as of the date of termination, cancellation or rescission, 
including the refund of any and all advances made plus legal interest from date of receipt of the amount 
or amounts advanced.

19.05 It is expressly agreed that whenever the CONTRACTOR is behind schedule in its contract work 
and incurs ten (10%) percent or more negative slippage based cm Its approved PERT/CPM, the PPA 
may undertake the whole or portion of the unfinished work by administraticm or by negotiation through 
another qualified CONTRACTOR.

Whenever a work activity in the project is not being done on schedule per approved PERT/CPM. 
the PPA shall notify and direct the CONTRACTOR to immediately undertake such work actMty. If within 
fifteen (15) days from receipt of such notice, the CONTRACTOR foils to start work and to show a 
satisfactory performance, PPA may take over the whole or portion of such work and have such work 
done by administration or award the same to another qualified contractor through rregotiated contract at 
the current valuation price.

19.06 The PPA has the right to require the CONTRACTOR to supply and provide the required tcx>ls, 
materials, supplies, equipment facilities, and to increase the number of workers assigned to the work 
when exigencies of the service so require. Should the CONTRACTOR fail, refuse or neglect to comply 
with the same. PPA shall have the option to take over the project in wrhole or in part or award the same 
to another CONTRACTOR through negotiated contract at the current valuation price. Any increase in 
cost which the PPA may incur as a result of its take-over of the project pursuant to Sections 19.04,19.05 
and 19.06 shall be borne by and charged to the CONTRACTOR.
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19.07 The CONTRACTOR shall provide and do everything necessary to perform its obligations under 
this Contract according to the true intent and meaning of all the Contract Documents taken together, 
whether foe same may or may not be shown or described particularly in foe drawings, plans and 
specifications provided that foe same can be inferred therefrom. Should the CONTRACTOR find 
discrepancy in the drawings, plans and specifications, it shall immediately refer foe same to the PPA, 
whose decision shall be followed.

19.08 The CONTRACTOR agrees and obligates Itself to restore to Its original condition, on Its own 
account, any public road, pavement, streets or open space and/or public or private proper^ which are 
excavated or in any manner used by foe CONTRACTOR in connection with foe performance of Its 
obligations under this Contract

19.09 The CONTRACTOR agrees and binds itself to hold and save PPA free and harmless from any 
damage, claims and rights of action by third parties arising out of or by reason of this Contract and all 
injuries that may be suffered by PPA due to the failure, negligence, delay or conduct on the part of the 
CONTRACTOR and/or its employees in foe performance of their oblig^ons under this Contract

19.10 No final payment of the contract shall be made to foe CONTRACTOR without foe Certificate of 
Completion and/or Acceptance from foe Office of foe Municipal Engineer of foe Municipality concerned 
of foe local works to be restored mentioned in Section 19.08 hereof, otherwise the cost of restoration 
shall be made available out of any collectible/receivable by foe CONTRACTOR from foe PPA.

19.11 Notwithstanding any extra work, change of work or orders made. If any, by the PPA, it is agreed 
that the same shall be completed wifoin the period herein fixed and provided.

19.12 The CONTRACTOR shall hold the PPA free and hamnless from whatever suit and hereby binds 
and obligates itself to indemnify foe PPA for any and all liabilities, losses, damages, judgment, awards, 
fines, penalties and all expenses, legal or otherwise, of whatever kind and nature, arising from and by 
reason of this Contract, due to foe fauit, negligence, act, omission, delay, conduct, breach of trust or 
non-observance or violation of this Contract or any stipulation and warranty by foe CONTRACTOR 
and/or any of its employees, agents, representatives or sub-contractors.

ARTICLE XX

SPECIAL REPRESENTATION

20.01 The CONTRACTOR hereby represents that all documents it submitted which form integral parts 
hereof are aufoentic and duty executed with all foe required formalities for foe same, and that the facts 
and/or date contained therein are true and correct. A breach of this representation including all 
misrepresentation in foe document or suppression of material facts foerein, which if known, could have 
disqualified the CONTRACTOR such that fois contract would not have been made and entered into, 
gives the PPA foe immediate right or recourse to motu proprio rescind, abrogate or otherwise terminate 
foe contract without need of judicial action, in accordance with Section 19.04 hereof.

20.02 The CONTRACTOR hereby warrants that it has not given nor promised to give any money, gift or 
any material favor/consideration to any official or employee of foe PPA to secure this Contract; foat any 
violation of fois warranty shall be sufficient ground for foe PPA to revoke or cancel this Contract 
extrajudicially or without need of judicial intervention.

ARTICLE XXI

BUDGETARY REQUIREMENT
21.01 The parties hereto hereby adopt and incorporate herein by reference. Letter of Instruction No. 
767 dated 16 November 1978, issued by the Office of foe President, as implemented by the Letter 
Circular, dated 7 December 1978, of the Department of Budget and Management
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ARTICLE XXII 

EFFECTTVmr

22.01 This Contract shall become effective after the same shall have been signed by the Parties hereof.
IN WITNESS WHEREOF, the Parties have hereunto signed this Contract on the date and place 

first hereinabove written.

PHILIPPINE PORTS AUTHORITY

By:

JAY DANIEL R. SANTIAGO 
General Manager

ATTY. MARK JON S. PALOMAR 
Chairperson HO-BAC-EP

Company Name

By:
Authorized Representative
Position

WITNESSES:
Contractor's Witness
Position

ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
City of____________________) S.S.

BEFORE ME, a Notary Public for and in the City of

NAME

20__ , personalty appeared the following;
Proof of DATE
Identity

this __

PLACE

day of

JAY DANIEL R. SANTIAGO 

Authorized Representative

known to me and to me known to be the same persons who executed the foregoing instalment as: 

POSITION COMPANY CTC No. DATE PLACE

General Manager Philippine Ports Authority _______  _____ ______

and they acknowledged to me that the same is their own free act and deed as well as the free and 
voluntary act of the corporation they represent

This foregoing instrument is a Contract for the Proposed Dredging of Iloilo Clustered 
PROJECTIIPORTS OF San Jose de Buenavista, Ahtiqueand CuLASt, RoxAS, consisting of 12 pages, 
including this page on which this acknowledgment is written, signed by the parties and their instrumental 
witnesses on each and every page thereof.

IN WITNESS WHEREOF, I have hereunto affixed my hand and notarial seal on these presents 
at the place and on the date first above written

Doc. No._____ ;
Page No.
Book No.____
Series of 20
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