GCC -

45.3)

46.1)

46.2)

46.3)

45.4)

47,
47.1)
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writing by the Philippine National Police (PNP) station which has
responsibilty over the affected area and confirmed by the
Department of Interior and Local Govemnment (DILG) Regional
Director.

(d) There is failure on the part of the Procuring Entity to deliver
govemment-fumished materials and equipment as stipulated in the
contract.

() Delay in the payment of Contractor's claim for progress billing
beyond forty-five (45) calendar days from the time the Contractor’'s
claim has been certified to by the procuring entity’s authorized
representative that the documents are complete unless there are
justifiable reasons thereof which shall be communicated in writing
to the Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work shall
be allowed the Contractor by adjusting the contract time accordingly.

Payment on Termination

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the
value of the work done and Materials ordered less advance payments received
up to the date of the issue of the certificate and less the percentage to apply to
the value of the work not completed, as indicated in the SCC. Additional
Liquidated Damages shall not apply. If the total amount due to the Procuring
Entity exceeds any payment due to the Contractor, the difference shall be a debt
payable to the Procuring Entity.

if the Contract is terminated for the Procuring Entity’'s convenience or because of
a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor's personnel employed solely on the Works, and the Contractor’s costs
of protecting and securing the Works, and less advance payments received up to
the date of the certificate.

The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly retum the Performance Security to the Contractor.

Extension of Contract Time

Should the amount of additional work of any kind or other special circumstances
of any kind whatsoever occur such as to fairly entitle the contractor to an
extension of contract time, the Procuring Entity shall determine the amount of
such extension; provided that the Procuring Entity is not bound to take into
account any claim for an extension of time unless the Contractor has, prior to the
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Special Conditions of Contract

SCC Clause

1.17

The Intended Completion Date is 229 calendar days from
commencement of work, inclusive of the estimated Twenty Five (25)
calendar days considered unfavorable to the prosecution of the works
at site.

1.22

The PROCURING ENTITY is PHILIPPINE PORTS AUTHORITY, PPA
Buitding, A. Bonifacio Drive, South Harbor, Port Area, Manila.

1.23

The Procuring Entity’s Representative is:

ATTY. MARK JON S. PALOMAR
Chairperson, HO-BAC-EP

6" Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24

The Site is located at PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE
AND CULASI, ROXAS and is defined in drawing/s

1.28

The Start Date is the date of receipt of the notice to proceed by the
Contractor.

13.1

The Works consist of:

1. Dredging/Excavation of soft to medium dense seabed comprising
of compacted clayish sand/soil, pebbles/stones up to designed
depth of 6.0 meters below MLLW for San Jose Port and 6.50
meters below MLLW for Culasi Port.

2. Loading of excavated dredging materials into the dumping scow
and disposal to designated area as directed by the Project
Engineer.

3. Transporting and disposing of dredged materials;;
a) Minimum sea level of 20.0 meters
b) Minimum distance of 16.0 kms. away from the project site

22

None

SCC-1

PROPOSED DREDGING OF RORO CLUSTERED PACNLT N POATS OF SAN JOSE DE BUENAVISTA, ANTIGUE ANG CLAAS, ROXAS



SCC Clause
5.1 The Procuring Entity shall give possession of all parts of the Site to
the Contractor upon mobilization of equipment
6.5 The Contractor shall employ the following Key Personnel:
a. Project Manager
b. Project Engineer
¢. Construction Safety and Heatth Officer
d. Foreman
e. Others
7.4(c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10.0 None
12.3 No further instructions.
125
13.0 No additional provision.
If the Contractor is a joint venture, “All partners to the joint venture shall
be jointly and severally liable to the Procuring Entity.”
18.3(h)(i) No further instructions.
21.2 The Arbiter is: (To be appointed)
29.1 No day works are applicable to the contract.
3141 The Contractor shall submit the Program of Work to the Procuring

Entity’s Representative within days of delivery of the Notice of
Award.

SCC -2
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SCC Clause

313 The period between Program of Work updates is days.

The amount to be withheld for late submission of an updated Program
of Work is

343 The Funding Source is the Philippine Ports Authority’'s Corporate
Budget for CY 2018.

39.1 The provision on advance payments or mobilization fees in the teims
and conditions of all contracts for infrastructure projects that will be
signed or executed shall henceforth be excluded.

40.1 No further instructions.

51.1 The date by which operating and maintenance manuals are required is
The date by which ®as built™ drawings are required is

51.2 The amount to be withheld for failing to produce "as buit® drawings

and/or operating and maintenance manuals by the date required is

SCC-3
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Technical Specifications 1

PROJECT : PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT If PORTS OF SAN
JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

6.01 SCOPE OF WORK

»  General Provisions

¢ To underiake the PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF
SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS, with an estimated volume to
be dredged of 155,000.00 cu.m. Includes :

1. Dredging/Excavation of soft to highly dense seabed comprising of clayish
sand/soil, pebbles/stones up to the designed depth.

2. Loading of excavated dredging materials into the loading scow and disposal to
designated area as directed by the Project Engineer.

3. Shall be undertaken on the deep portion of the channel way up to the shallow
area.

4. Must not obstruct the flow of vessel’s traffic within the vicinity
§. Transporting and disposing of dredged materials;;

a) Minimum sea level of 20.0 meters
b) Minimum distance of 16.0 kms. away from the project site

o The dredging area shall be dredged at the required depth as indicated on the
Drawing/s.

¢ The work includes furnishing of all labor, materials, plants and equipment required to
completeffinish the dredging works in accordance with the Dredging Specifications.

»  Work Schedules

e After examinations of all relevant data, coordination needs, work constrains,
equipment to be used and other matters, a PERT/CPM diagram showing the detailed
schedule/duration and sequences for the execution of dredging work shall be
submitted to the Engineer for approval within 15 days before the proposed
commencement of the Works.

¢ Before the commencement of rock breaking/dredging works, the Contractor together
with the Authority's Representatives and Surveyors shall conduct a pre-joint
hydrographic survey which will form basis of actual quantity of dredging materials to
be removed/excavated.

o Prior to dredging works, the Contractor shall establish visible markers/buoys to
clearly define the limits of the dredging area.

6.02 DREDGING EQUIPMENT/LAYOUT OF WORK

s Plant
= The Contractor shall keep on the job sufficient dredging equipment and/or plant to
meet the requirement of the project.

» The equipment/plant shall be in satisfactorily operating conditions and capable of
efficiently performing the dredging works with safety as set forth herein and shall be
subject to inspection by the Authority’s Representative at all times.
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Technical Specifications 2

= Physical Data/l ayout of Work

THE_CONTRACTOR, PRIOR TO THE START OF DREDGING WORKS, SHALL SECURE
DISPOSAL/DUMPING PERMIT AND OTHER RELATED CLEARANCE FROM _THE PHILIPPINE
COAST GUARD G) OR ANY OTHER GOVERNMENT AGENCY. IT SHALL BE RESPONSIBLE
FOR THE PREPARATION OF DOCUMENT/S NEEDED IN ITS APPLICATION OF SAID PERMITS
INCLUDING PAYMENT OF CORRESPONDING FEES/CHARGES.

THE AUTHORITY DOES NOT GUARANTEE TO KEEP THE PROJECT DREDGING AREA FREE
FROM OBSTRUCTIONS.

The Contractor shall adjust and conduct the work in such manner not to disrupt the
flow of seacraft plying the navigational channel at all times.

The Contractor shall layout his work from the government established ranges and
gauges which shall be pointed out to him prior to commencement of the dredging
work but shall be responsible for all measurements in connection therewith.

The Contractor shall furnish, at his own expense, all platforms, survey equipment,
range markers, poles, buoys, etc., and labor as may be required in laying out any
part of the dredging work.

The Contractor shall be responsible for the installation, maintenance and
preservation of all gauges, ranges, platforms, dredging limit markers and buoys.
Upon completion of the work, the Contractor shall promptly remove all ranges,
markers, buoys and other marker place by him that may be detrimental to smooth
passage of seacraft passing the channel.

IN THE ABSENCE OF A CLEAR GUIDELINES, THE IMPLEMENTING OFFICE (DSD) DOES NOT
GUARANTEE THE EXEMPTION OF THE CONTRACTOR FROM PAYMENT OF PORT USAGE
FEES/DUES THAT MIGHT BE IMPOSED BY THE PORT/TERMINAL MANAGER.

6.03 DREDGING WORKS
= Description

This item shall consist for the dredging/removal of soft to highly dense seabed
comprising of clayish sand/soil, pebbles/stones at PORTS OF SAN JOSE DE
BUENAVISTA, ANTIQUE AND CULASI, ROXAS in conformity with the dimensions shown
in hydro survey plan or as established by the PPA Engineer with coordination with
the PMO-Surigao and PMO-Agusan.

The dredged materials shall be fransferred / dispose to designated disposal site.

=  Progress of Work

Upon mobilizing sufficient labors, materials, plants and dredging equipment and as
time is of essence, the Contractor shall work at a minimum of Twelve Hours (12) per
day or more as may be necessary, subject to existing laws, to ensure the
prosecution of work in accordance with the approved dredging schedule
(PERT/CPM). If the Contractor falls behind the approved dredging schedule, the
Authority's Representative may require the Contractor to increase the number of
shifts, working hours and/or dredging equipment without extra cost to the Authority.

Failure of the Contractor to comply with the requirements shall be reasonable
grounds to assume that the Contractor is not performing the dredging work with such
diligence as will insure completion within the specified time, in which case, the
Authority may be compelled to take steps to protect the interest of the PPA.
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6.04

Technical Specifications

*  When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concemn must be secured and notice of his intention
to do so shall be submitted to the Authority’s Representative within the reasonable
time in advance thereof.

» The Contractor shall submit daily dredging reports within two (2) days after the end of
the day covered by the report duly signed by the Contractor or his duly authorized
representative and the authorized PPA representative. The report shall be made in
forms and to be provided by the Authority.

= The Contractor shall take necessary measures fo protect the life and heatth of his
men in accordance with the existing laws and regulations of the Govemment. The
Contractor shall provide safety devices to Authority’s personnel while on board the
dredging equipment/plant in performance of their official duties.

» The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his dredging work. No liability whatsoever attaches o the
Authority, if as a result of the dredging operations or installation, an accident happens
in the project area. The Contractor shall hold the Authority free and harmless against
any or all claims of persons involve in such accidents.

WORK DURATION & ESTIMATED QUANTITIES

The dredging works shall be completed within Two HUNDRED TWENTY NINE (229) CALENDAR
DAYs (inclusive of Sundays, Holidays and Unworkable days).

The estimated quantity of dredging materials necessary to be removed is 155,000.00 cu.m.

DREDGING MATERIALS

Disposal of Dredging Materials shall be hauled/transported using hopperfoading barge and
deposited to designated area as directed by the Project Engineer.

Displace Materials

= Should the Contractor, during the progress of the dredging works, lose, dump, throw
overboard, sink, misplace any materials, plant, machinery or appliance which may be
dangerous to or obstruct navigation and/or port operations activities, the Contractor
shall immediately give notice with description and location of such obstruction to the
Authority and when required, shall mark or buoy the obstruction until such time the
same is removed.

*» Should the Contractor refuse, neglect or delay compliance with the above
requirements, such obstructions shall be removed by the Authority and the cost of its
removal shall be deducted from any money due or to become due to the Contractor
or proceed against his performance bond.

« Any dredged materials that is deposited other than the designated area will not be
paid and the Contractor shall be required to remove such misplace materials and
deposit it to where directed at his expense.

INSPECTION

No PPA Project Engineer or Authority's Representative is authorized to change any
provisions of the dredging specifications without written authorization of the Authority.

Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

PROPOSED DREDGING OF ROWO CLUSTERED PROIECT I PORTS OF SAN JOSE DE BUENAVISTA, ANTIUE ANG CLAASI, ROXAS
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6.07

6.08

6.09

Technica! Specifications

FACILITIES/ACCOMODATION TO BE PROVIDED

The Contractor shall provide the use of vehicle with driver, boats, boatmen, laborers,
equipment, appliances and materials forming part of the ordinary and usual equipment/plant
and crew of the dredging plant as may be necessary in inspecting and supervising the
dredging work.

The Contractor shall provide a temporary site office for office and sleeping purposes of
Authority’s Representatives. The room shall be fully equipped and maintained to the
satisfaction of the Authority. It shall be properly lighted and ventilated.

OVER DREDGED, SIDE SLOPE AND PAY LIMITS

Over dredged (Over-depth)

* An over-dredged of 0.30 meters beyond the required project depth below MLLW MAY
BE PAID FOR, BUT SUBJECT TO THE AVAILABILITY OF FUND AND IN ACCORDANCE OF IRR-
EoFR.A. 9184,

= NO OVER-DREDGED PAYMENT _SHALL BE MADE _ON PROGRESS-DREDGING
ACCOMPLISHMENT.

Slide Stope

= The volume of excavated materials to be paid for is that of a rectangular prism with
sides vertical plus the triangular prism formed by the prescribed allowable side slope
of 1:3.

» The vertica! sides of the rectangular prism shall not go beyond the designed dredging
limits.
It is to be clearly understood that no payments will be made for dredging beyond the
dredging limits except as provided above. The Contractor shall bear all the cost of over-
dredging beyond the project depth and in addition, of any remedial measures ordered by the
Authority or its representative to be taken in areas over-dredging is not permitted.

MEASUREMENT AND PAYMENT

The basis of measurement for dredging quantities is the net cubic content of the voids
formed by the removal of the materials within the limits of payment as follows:

~ = The seabed as determined by soundings prior to dredging.

= The level or levels specified to which dredging is to be carried out, as will be proved
by sweeps and surveys undertaken after dredging.

» Vertical faces at the limits of dredging (with allowable slide slope) as defined on the
plan.

Computation of volume shall be MANUALLY CALCULATED and in the metric system using the
“END AREA METHOD".

COMPUTATION OF PROGRESS-DREDGING VOLUME ACCOMPLISHMENT SHALL NOT INCLUDE THE
ALLOWABLE OVER-DREDGED OF 0.30 METERS.

The total volume of materials to be paid for under this contract will be measured by
computing the volume between the bottom surface shown by soundings made before
dredging and the bottom surface by the soundings made as soon as practicable after the
work specified is completed or immediately after the cut-off date to be set if the Contractor
opted for interim payments.

PROPOSED DREDGING OF RLOILG CLUSTERED PROJECT I PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CUIASI, ROXAS
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6.010

6.011

Technical Specifications

Payments for dredging will be made not often than once a month. Payments shall be made
upon the estimates of work satisfactorily completed by the Contractor and accepted by the
Authority during the preceding period.

Upon such estimate, the Authority shall pay the Contractor a sum equal to ninety percent
(90%) thereof up to and until such time as the total dredging work shall have been
completed.

The Contractor will be held responsible for clearing, slumping of side slope and/or all other
materials dropped into the dredging areas until finally accepted by the Authority.

The unit rate for dredging work applies to excavating of any materials within the dredging
area and to include the removal and disposal of all debris and other objects encountered,
and for the disposal of dredged materials at the designated dumping site.

SOUNDINGS

The Contractor, in the presence or joint with the Authority’s Representative and during the
progress of the dredging works, shall perform continuous checking of the depth thru
soundings.

For the purpose of work progress payments; the Contractor, jointly with the Authority’s
Representative and/or Surveyors, shall conduct soundings on areas subjected to dredging
activities during the month or the preceding period for which payment is being claimed.

Pre, Progress and Post-Dredging soundings shall be made at intervals not less than 10.00
meters and to be undertaken jointly by the Contractor and the Authority’s Representative
and Surveyors.

Records shall be made during the sounding activities giving the time, the water/tide level,
and the position of the sounding paraphemalia and plant/equipment. Each party shall have
and keep its own records.

Computation of the volume dredged for the period shall be made in accordance with Section
6.09 herein above (Measurement and Payment) and shall be prepared and plotted by the
Authority, checked and concurred by the Contractor.

The Contractor shall be responsible for all costs invoived in the above mentioned soundings
such as costs for the survey boat, sounding and survey equipment, measurement, markings,
materials, transportation and other cost related thereto. PPA MAY OPT TO USE ITS OWN
SURVEY EQUIPMENT AT NO COST TO THE CONTRACTOR. HOWEVER, THE CONTRACTOR SHALL BE

RESPQNSIBLE FOR THE COST OF REPAIR IN THE EVENT THE PPA-OWNED INSTRUMENTS BROKE
DOWN/DAMAGE DURING THE COURSE OF THE SURVEY WORK AND TRANSPORTATION TO/FROM THE
DREDGING SITE,

TECHNICAL SPECIFICATION
DESIGN DREDGING DEPTH : - See attached Survey Plan
(see attached hydro plan)
TOTAL ESTIMATED VOLUME - 155,000.00 cu. m.
APPROXIMATE DREDGING AREA - See atfached Survey Plan

» WIDTH - See atfached Survey Plan

s LENGTH - See atfached Survey Plan
DREDGING SOIL COMPOSITION - Medium to Highly Dense seabed

Comprising of Compacted Clayish
Sand/Soil, Pebbles/Stones
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BILL OF QUANTITIES
PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

DESCRIPTION OF WORK . UNIT Qry. UNIT PRICE AMOUNT
NO. {Pesos} (Pesos)
{1} (2) (3) (4) {5) (4) x '(S)
BILLNO. 1 GENERAL EXPENSES
1.01 Mobllization and Demabilization Ls. 1.00
1.02 Provide Environmental Safety and Health Program. ls. 1.00
103 Provide and Maintaln Site Office ls. 1.00

TOTAL FOR BILL NO. 1 - GENERAL EXPENSES

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS
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BILL OF QUANTITIES

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT !l PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULAS!, ROXAS

DESCRIPTION OF WORK UNIT Qyy. UNIT PRICE AMOUNT
NO. {Pesos) {Pesos)
(1) {2) {3) - (4} (5} {4)x '(5)
BiLL NO. 2 DREDGING WORKS
2.01 Dredging and Disposal of Dredged Materials. cu.m 155,000.00

TOTAL FOR BILL NO. 2 - DREDGING WORKS

PROFPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF S8AN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS
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BILL OF QUANTITIES

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT 1t PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

DESCRIPTION OF WORK UNIT Qry. UNIT PRICE AMOUNT
NO. (Pesos) (Pesos)
(1) (2) {3) (4) (5) {4) x '(S)
Bitt NO. 3 REIMBURSABLE ITEMS
3.01 Provide Office and Survey Equipment Ls, 1.00

TOTAL FOR BILL NO. 3 - REIMBURSABLE ITEMS
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BOQ and Attachments 4
{Amnex 1 - Basis of Payments)

BASIS OF PAYMENT FOR WORK ITEMS INCLUDED IN THE PROPOSAL

PROJECT NAME ; PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF SAN JOSE
DE BUENAVISTA, ANTIQUE AND CULAS/, ROXAS

LOCATION ! SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

The work items included in the proposal and the basis of payments are as follows:

BILL NO. 1 - GENERAL EXPENSES
Kem 1.01 Mobilization/Demobilization and Cleaning/Clearing.

Payment for this item includes the expenses incurred by the Contractor for moving-in of minimum
major equipment and/or plant required for the project and moving out of the same after final
acceptance of the work including cleaning-up. Fifty percent (50%) of the total amount shall be
payable after the mobilization activity while the remaining (50%) payable after acceptance of the
completed project. A list of equipment showing the detailed cost for its mobilization and
demobilization works shall be included in the bid amount for this item.

item 1.02 Provide Environmental Safety and Health Program in the execution of the
project.

Payment for this item shall be made in @ monthly basis and in accordance with the implementation
of the approved Environmental Safety and Health Program of the DOLE as required by the
Engineer.

ftem 1.03 Provide and Maintain Temporary Facility for the Englineer and Staff

Payment for this item shall include the cost of the temporary facility (field office) as specified. The
field office may be demolished by the Contractor upon instruction of the Engineer. Payment shall be
in lump sum.

BILL NO. 2- DREDGING AND DISPOSAL

item 2.01 Dredging of Maneuvering Areas and disposal of dredged materials to the
designated area as directed by the Engineer.

The quantity to be paid for shalt be the actual volume, including allowable over-dredging but
subject to_availability of fund, in cubic meters of dredged materials including disposal to the
designated area as directed by the Project Engineer. Payment shall include the cost of dredging
equipment, materials, labor, survey works, handling, Port Charges and Other Expenses/Fees
related to the execution of dredging and disposal works.

BILL NO.3 - REIMBURSABLE ITEMS

item 3.01 Provide for Office and Survey Equipment

Payment for this item shall include the actual cost of office and survey equipment as enumerated in
Annex. Payment shall be in per item delivered with no OCM and Proftt imputed in the unit cost,
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BOQ and Attachment 5
{Annex 2 - Fadilities to be provided)

FACILITIES TO BE PROVIDED FOR THE ENGINEER & HIS STAFF

PROJECT NAME : PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF SAN JOSE

DE BUENAVISTA, ANTIQUE AND CULAS!, ROXAS

LOCATION H SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

A.

SITE OFFICE

The Contractor shall rent/lease a fully fumished and air-conditioned temporary site office for
use of the Engineer and his staff with a floor area of at least 30 sq.m. It shall be provided or
connected with electricity, portable water supply and drainage/sewerage system. The said
site office shall have tiled bathroom/toilet complete with fixtures and partitions for at least
two (2) rooms. The field office shall be located within or near the project site as approved by
the Project Manager/Engineer.

OFFICE AND SURVEY EQUIPMENT

The Contractor shall purchase the following main items of brand new office and survey
equipment for use of the Engineer and his staff. The Contractor shall make available for use
of the Engineer other equipment as may be necessary for the proper functioning of the
office. The procured equipment shall be the property of PPA. Operation and maintenance
shall be borne by PPA after the completion of the project.

1 unit TOUGHBOOK for Hydrographic Survey; water and shock-proof resistant
Includes Auto-Cad LT Software and Colored Office Jet Printer (wide format)

Operating System : Windows® 10 Pro

Durability : Fully rugged

Display : 10.1" WUXGA 800 nit

Battery : i5-7Y57 model: 8.5 hours

Ports & Expansions : On Tablet: USB (optional 2nd USB),

MicroSDXC, HDMI, Ethernet, Optional Serial,
Audio In/Out, Micro-SIMOn Keyboard Dock:
USB x 3, SDXC, HDMI, VGA, Ethemet Serial,

Docking connector

Wireless : Wi-Fi, Bluetooth®, optional 4G LTE,
optional GPS

Weight : 3.91ibs.

Certification : MIL-STD-461F, MIL-STD-810G, IP65,
ANSI 12.12.01-2000 Hazardous Locations

Warranty : 3-year warranty

2 pcs. AERIAL IMAGING DRONE; equipped with a 1-inch 20-megapixel sensor capable of

shooting 4K/60 fps video and Burst Mode stills at 14 fps. The Flight Autonomy
system includes five vision sensors for 2-directional obstacle sensing and
forward-vision obstacle avoidance. Adoption of fitanium alloy and magnesium
alloy for increase rigidity of the airframe and reduces weight. Includes : Camera
Drone, Remote controller, Four pairs of propellers, Flight Battery, Battery
charger, 16GB MicroSD card, Power cable, Micro USB cable, USB OTG cable,
Canmying case, and Gimbal clamp.
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BOQ and Attachment 6
{Annex 2 = Facilities to be provided)

Weight 3lbs.

Max Ascent Speed 13.4 MPH

Max Descent Speed 8.9 MPH

Max Forward Speed 45 MPH

Max Ceiling 400 ft. (Electronically Limited)
Max Flight Time 28 min.

Operating Temp 32°to 104°F

Satellite Systems GPS & GLONASS
Obstacle Sensory Range 2 to 49 ft.

Gimbal Control Range  -90° to +30° Pitch
Camera Sensor 1/2.3"

Lens FOV 94°

ISO Range 100-3200

Max Image Size 4000x3000

Max Video Size 4096x2160

Max Video Bitrate 60 Mbps

File Systems FAT32, exFAT

Photo Formats  JPEG, DNG

Video Formats  MP4, MOV, MPEG
Charger Specs  17.4v, 100w

Remote Frequency 2.400-2.483 GHz
Max Transmission Range3.1 mi.

Battery Model Intelligent Flight PH4
Battery Specs 5,350 mAh, 15.2v

units TABLET FOR HYDROGRAPHIC SURVEY; water and shock-proof resistant

3
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Operating System : iOS 10.3.2, upgradable to iOS 12.1

Technology : GSM/CDMA /HSPA/EVDO/LTE

Display : Type LED-backiit IPS LCD, capacitive
touchscreen, 16M colors

Size : 10.5 inches,

Resolution : 1668 x 2224 pixels, 4.3 ratio

Internal Memory p 64/256/512 GB, 4GB RAM

BATTERY BOOSTER; 27000mAh Power Bank with built in AC Outlet

COMMUNICATION UNIT (VHF Portable Radio);

DiGITAL CAMERA, 16-megapixel DX-format CMOS image sensor; Compatible with
optional WU-1a Wireless Mobile Adapter for instant Wi-Fi photo sharing; PSAM
exposure modes for complete creative control; 1080p Full HD video recording
with stereo sound; RAW (NEF) shooting capability
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BOQ and Attachment 7
{Annex 2 — Fadilities to be provided)

1 unit PORTABLE ECHO (DEPTH) SOUNDER;

o Transducer Frequency
¢ Beam Spread

+ Depth Range

s Accuracy

+ Sound Velocity Range
+ Data Output Range

« Ultrasonic Ping Rate

o Internal Power

+ Power Consumption
e Usable Battery Life

s Stand-By Battery Life
« Battery Charge

»  Work Anywhere

o Data Format (7 formats)
¢ Overall Dimensions

s Weight

235KHz Active Transducer

+/- 4 Degrees minimum

0.30m to 75.00m (Software limited)
+/-0.025m (RMS)

1400 to 1600 m/sec

2Hz

3 to 6 Hz (Depth dependent)

10.0v x 2.7AHTr Intemnal Nickel Metal
Hydride sealed battery (NiMh)

70ma to 120ma {temp dependent)

8Hrs to 12Hrs beiween charging

10000 Hours

Smart switch mode charger for 90..250vac,
40..60Hz

2/3 Round/Square pin charger adaptor
RS$232C 4800 baud 8 bit 1 stop bit No parity
100w x 220h x 45d (mm)

0.75Kg

PROPOSED DREDGING OF ROLD CLUSTERED PROJECT i PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CINASI, ROXAS



BOQ and Attachments 7
(Annex 3 - Minimum Equipment Requirements)

MINIMUM EQUIPMENT REQUIREMENT

PROJECT NAME : PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF SAN JOSE

LOCATION

DE BUENAVISTA, ANTIQUE AND CULAS!, ROXAS

SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

One (1) Unit Self-propelled grab type Dredger, min GW 450 tons with mechanically
or electrically-driven 60T crane and muttiple line heavy duty rock/sand grab bucket of
4.0 cu.m. capacity with cutting teeth and 500 cu.m. hopper capacity (Owned)

Or

Cne (1) Unit Non-propelled Crane Barge (grab type dredger); min GW 450 tons
with mechanically or electrically-driven 60T crane and multiple line heavy duty
rock/sand grab bucket of 4.0 cu.m. capacity with cutting teeth and 500 cu.m. loading
capacity (Owned));

One (1) Unit Tugboat, 550 hp (Owned or Leased)
Or

One (1) Unit Non-propelled Crane Barge (grab type dredger); min GW 450 tons
with mechanically or electrically-driven 60T crane and muttiple line heavy duty
rock/sand grab bucket of 4.0 cu.m. capacity with cutting teeth (Owned};;

One (1) Unit Tugboat, 550 hp (Owned or Leased);

Two (2) Units Non-propelled Hopper/fLoading Barge, 300 cu.m. capacity each
(Owned or Leased);

PROFOSED DREDGING OF ROWO CLUSTERED PROJECT i PORTS OF SAN JOSE DE BUENAVESTA, ANTIQUE AND CILASI, ROXAS
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Bidding Forms 1
{Bid Form)
BID FORM

Date:
ITB No. 2018

To: Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, Manila
We, the undersigned, declare that:
a. We have examined and have no reservation to the Bidding Documents, including Addenda,
for the Contract for the PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF
SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS;

b. We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid:

The total price of our Bid, excluding any discounts offered below is:

The discounts offered and the methodology for their application are,

BILL DESCRIPTION TOTAL
NO AMOUNT
1 GENERAL EXPENSES .
2

DREDGING AND DISPOSAL WORKS

REIMBURSABLE ITEMS

TOTAL AMOUNT OF BID (including VAT)

c. Our Bid shall be valid for a period of 120 Calendar days from the date fixed for the
Bid submission deadline in accordance with the Bidding Documents, and it shall
remain binding upon us and may be accepted at any time before the expiration of
that period;

d. if our Bid is accepted, we commit to obtain a Performance Security in the amount of
[insert percentage amount] percent of the Contract Price for the due performance of
the Contract;

e. Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: [insert information);

PROPOSED DREDGWNG OF HONO CLUSTERED PROJECT i PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CLRAS!, ROXAS




Bidding F 2
{Bid Form}

f. We are not participating, as Bidders, in more than one Bid in this bidding process,
other than alternative offers in accordance with the Bidding Documents;

g. Our fim, its affiliates or subsidiari&e, including any subcontractors or suppliers for
any part of the Contract, has not been declared ineligible by the Funding Source;

h. We understand that this Bid, together with your written acceptance thereof included
in your notification of award, shall constitute a binding contract between us, until a
formal Contract is prepared and executed; and

i. We understand that you are not bound to accept the Lowest Evaluated Bid or any
other Bid that you may receive.

j- We likewise certify/confirm that the undersigned, is the duly authorized representative of
the bidder, and granted full power and authority to do, execute and perform any and all
acts necessary fo participate, submit the bid, and to sign and execute the ensuing
contract for the PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT il PORTS OF SAN
JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS; of the PHILIPPINE PORTS AUTHORITY

k. We acknowledge that failure to sign each and every page of this Bid Form, including
the Bill of Quantities, shall be a ground for the rejection of our bid.

Name:

In the capacity of:

Signed:

Duly authorized to sign the Bid for and on behalf of.

PROPOSED DREDGING OF LORD CLUSTERED PROATT 8 ORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CLRASS, ROXAS



Bidding Forms

{on-going)
STATEMENT OF ALL ON-GOING GOVERNMENT AND PRIVATE CONTRACTS,
INCLUDING CONTRACTS AWARDED BUT NOT YET STARTED, WHETHER SIMILAR OR NOT SIMILAR IN NATURE
Name of the Owner's | Nature/ | Contractor's Total Contract Value At % of Contract Duration
Contract or Title Name Scope Role _ Date of Value of Estimated Accomplishment 5]
Of the Project and of (in Award Project Escalated Award | Outstanding Time of
1] Address | Work | percentage) Completion Value to 5] Works Completion | Planned | Actual | Start | Completed
2] 3) Date Present
Prices
4]
A) Government
Contracts
l. On-going
Il. Awarded but
not yet started
B) Private
Contracts
i. On-going
. Awarded but
not yet started
NOTE:
1] As appearing or defined in the contract entered/executed by the parties
2] With speclal reference to the Scope of Works as described/enumerated in the advertised Invitation To Bid,
3l Indicate whether as Sole Contractor, Sub~Contractor or Member in a Joint Venture / Consortium
4] Indicate the FOREX used if Contract Value Is expressed In a currency other than the Philippine Peso. Specify the "Escalation Factor” used to escalate the
Contract Value from completion date to the advertisement date of the Invitation to Bid per section 23.11.2 {3) of R.A. 9184,
8} State Month and Year,
This notice shall be supported by:
a) Notice of Award and/or Contract
b} Notice to Proceed
Name of Firm/Applicant Authorized Signing Official Date
PROPOSED DREDGING OF OO QLUSTERED PROJECT I} PORYTS OF SAN JOSE DE BANNAVISTA, ANTIQUE AND CIXASI, ROXAS 3




Biiding Forms
{on-going)
STATEMENT OF THE BIDDER'S SINGLE LARGEST COMPLETED CONTRACT {SLCC) SIMILAR TO THE CONTRACT TO BE BID

Name of the Owner's | Nature/ | Contractor's Total Contract Value At Contract Duration
Contract or Title Name | Scope Role and Date of Value of 5]
Of the Project and of Percentage Award Project Escalated Award Outstanding Works
Address | Work of Completion Value to Start Completed
Part(cipation Date Present
Prices
NOTE:

1] The prospective bidder must have completed as SLCC that is similar o the contract to be bid, and whose value, adjusted to cumrent prices using the PSA consumer indicies, must be
at least fifty percent (50%;} of the ABC to be bid.

2] This Statement shall be supported by:

a) Notice of Award and/or Notice to Proceed.
b) Project Owner's Certificate of Final Acceptance issued by the Owner other than the Contractor.
¢} Construction Performance Evaluation System (CPES) Final Rating, which must be at least satisfactorily.

Name of Firm/Applicant Authorized Signing Official Date

PROPOSED DREDGING OF ILONO CLUSTERED PROIECT 1 PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CUHAS, ROXAS £



EXPERIENCE RECORD ON SIMILARLY COMPLETED PROJECTS

Bldding Forms
(Experienca Record)

Similar Major Opefations of Unit Of Quantity Tltl e Of Title Of Tltle Of Title Of Unit Of Quantity
Work Measure the the the the Measure
Project | Project | Project | Project
Experlenced & Accredited in Ports, cum. | 77,500

Harbors, & Offshore Engineering
Projects, particularly in DREDGING
AND OPEN SEA DISPOSAL OF
DREDGED MATERIALS

NOTE: 1] Submit the Certificate of Completion/Certificate of Acceptance by the project owner, Final Recapitulation/Bill of Quantities and/or
Constructor Perforrnance Evaluation System (CPES) ratings, 1%, 2" & Final visit (if applicable). Projacts with no Certificate of
Completion/Acceptance and Recapitulation/Bill of Quantities shall not be considered.

2] The Qwner's Certificate of Final Acceptance; or the Contractors Performance Evaluation Summary (CPES) Final Rating and/or the
Certificate of Completion, must be Satisfactorily.

Name of Firm/Applicant

Authorized Signing Official

PROPOSED DREDGING OF OO CLUSTERED PROVELT If PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS




Bidding Forms &

FINANCIAL DATA

A. The prospective bidder's audited Financial Statements showing, among others, the
prospective bidder's total and current assets and liabilities, stamped "RECEIVED" by the
Bureau of Internal Revenue or its duly accredited and authorized institutions for the
preceding calendar year which should not be earlier than two (2) years from the date of bid
submission.

Year

1. Total Assets

Current Assets

Lad B

Total Liabilities

4. Cument Liabilities

o

Net worth (1-3)

6. Net Working Capital (2-4)

B. The computation of the bikiders Net Financial Contracting Capacity (NFCC) must be at least
equal to the ABC to be bid, as follows.

NFCC = [ (current assets minus current liabilities) (15) ] minus value of all outstanding
or uncompleted portions of the projects under ongoing contracts, including
awarded contracts yet to be started coinciding with the contract to be bid.

NFCC =

Attached herewith are certified true copies of the audited financial statements stamped received by
the BIR or BIR authorized collecting agent for the latestimmediately preceding calendar year.

Name of Firm/Applicant

Authorized Signing Official

Date:

NOTES:
¥f Partnership or Joint Venture, each Pariner or Member Firm of Joint venture shall submit separate financial statements

PROPOSED DREDGING OF RONO CLUSTERED PRGRCT N PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CINAS,, ROXAS



Bidding Forma
{Ptedge Personnsl)

LIST OF CONTRACTOR’S PERSONNEL

| hereby declare that the following key personnel enumerated below, with attached resume/blo-data, including valid PRC License, for the
various positions functions, are available for the project applied for:

Similar Total
Position of Key Name No. of Key | Experence Inthe { Experience in the Attachment(s) Annex(es)
Personne! Personnel | Position (Years) Position (Years)
1]
. PRC License {CE/ME/GE Preferred) “s
Project Manager Complete Qualification and Experience Data Annex *_
Certificate of Commitment
Project Engineer PRC License (CE/ME/GE Preferred) Annex® *
Complete Qualification and Experience Data nnex
Caertificate of Commitment
Construction SafEty and Cerlificate of Safet :
y and Health Construction Refated «“o
Health Officer Course issued by DOLE Accredited Trainings Annex”_
Complete Qualification and Experience Data
Certificate of Commitment
Foreman Complets Qualification and Experience Data Annex” *
Certificate of Commitment -
Other Position{s) Complete Qualification and Experience Data Annex " *
Certificate of Commitment nnex

NOTE: 1. Minimum qualification requirements: {work experience is similar in nature and complexity to the project to be bidded-out)
Project Manager - Five (5) years
Project Engineer - Three (3) years
Foreman - Five (5) years

Name of Firm/Applicant Authorized Signing Official Date

REVISED FORM {January 2011)

PROPOSED DREDGING OF LOHO CLUSTERED PROJECT 1 PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE ANG CINAS), ROXAS



Bidding Forms
{Pledge Equipments)

LIST OF CONTRACTOR’S EQUIPMENT UNITS

| hereby declare that the following equipment listed below which are cwned, leased or under purchase agreement are in good operating condition
and are available for the duration of the project:

DESCRIPTION No.of | Capacity Owned Leased Submitted Proof of OTHER INFORMATIONS
(Type,Model, Make) | Unit(s) Output and/or under Ownershlip/Leased/ {As Applicable)
2] purchase Purchase Agreement
agreement (Mark as Annex
1] A Z"
Manufacturer Engine Chassis No./ Location | Status

Serial No. Name of Vessel

1] Indicate if owned or leased as listed in the Checklist/Bidding Documents. For owned equipment, as required, submit proof of ownership (i.e. deed of
sale, sales invoice, official receipt). For Water Truck, Dump Truck and Transit Mixer submit |.TO Certificate of Registration and valid Official Receipt.
For owned barge/tugboat, submit Marina Certificate of Ownership and valid Cargo Ship Safety Certificate. For newly purchased bargefugboat,
submit Deed of Sale together with an application for Marina Certificate of Ownership duly received/authenticated by Marina with coresponding vafid
Cargo Ship Safety Certificate. For leased equipment, submit duly notarized copy of lease contract together with a copy of the Marina Owner's (Lessor’s)
Certificate and valid Cargo Ship Safety Certificate.

2] The unit of each equipment shall be as indicated in the Checklist/Bidding Documents, i.e GW (for crane barge), DWT (for deck barge and hopper barge),
TON (for crane, road roller and drop hammer), kg.-m/blow (for diesel hammer}, cu.m (for dump truck), hp. (for tugboat, road grader, bulldozer and
concrete vibrator), cfm (for compressor), gal. (for water truck with pump), amp. (for welding machine), bagger (for concrete mixer).

Name of Firm/Applicant Authorized Signing Official Date

REVISED FORM (January 2011)

PROPOSED DREDGING OF 1LOILO CLUSTERED PROIECT I PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE ANO CULASY, ROXAS



Bidding Forms 9
{Omnidbus - Sole)

OMNIBUS SWORN STATEMENT FOR SOLE PROPRIETORSHIP

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

| { Name ), of legal age, (Civil Status), (Nationality), and residing at {Address), after having
been duly sworn in accordance with law, do hereby depose and state that:

1.

| am the sole proprietor of (Name of Bidder) with office address at

As the owner and sole proprietor or authorized representative of (Name of Bidder), |
have full power and authority to do, execute and perform any and all acts necessary
to participate, submit the bid, and fo sign and execute the ensuing contract for
PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT ll PORTS OF SAN JOSE DE
BUENAVISTA, ANTIQUE AND CULASI, ROXAS of the Philippine Ports Authority;

{Name of Bidder) is not *blacklisted” or barred from bidding by the Govemment of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or intemational financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) {o verify all the documents submitted;

| am not related to the PPA General Manager, members of the Bids and Awards
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head
of the Project Management Office or the end -~ user unit, and the project consultants
by consanguinity or affinity up to the third civil degree;

{Name of Bidder) complies with existing labor laws and standards; and

(Name of Bidder) is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Document.

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact;

c) Made an estimate of the facilities available and needed for the contact to be
bid, if any; and

d) inquire or secure Supplemental / Bid Bulletin(s) issued for PROPOSED
DREDGING OF ILOLO CLUSTERED PROJECT il PORTS OF SAN JOSE DE
BUENAVISTA, ANTIQUE AND CULASI, ROXAS;

PROPOSED DREDGING OF HLOUD CLUSTERED PROJECT M PORTS OF SaM JOSE DE BUENAVISTA, ANTIQUE AND CIRASI, ROXAS



Bidding Forms 10
{Omnibus - Sole)

8. {Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] fyear] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used),
with his’er photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issued on at .

Witness my hand and seal this ____day of fmonth] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. {date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of

PROPOSED DREDGING OF HLOHO CLUSTERED PROJECT I PORTS OF SAN JOSE DE BUEMAVISTA, ANTIQUE AND CIRAS), ROXAS



Bidding Forms 11
{Omnibus — Partnership}

OMNIBUS SWORN STATEMENT FOR PARTNERSHIP OR COOPERATIVE

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

I { Name ), of legal age, (Civil Status), {Nationality), and residing at {Address), after having
been duly sworn in accordance with law, do hereby depose and state that:

1.

| am the duly authorized and designated representative of (Name of Bidder) with
office address at (Address);

| am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing
contract for PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT il PORTS OF SAN
JOSE DE BUENAVISTA, ANTIQUE AND CULASI, RoXAs of the Philippine Ports Authority,
accompanied by the duly notarized Special Power of Attorney, Board/Partnership
Resolution, or Secretary’s Certificate (whichever is applicable);

(Name of Bidder) is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or intemational financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

None of the officers and members of (Name of Bidder) is related to the PPA General
Manager, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management office
or the end- user unit, and the project consultants by consanguinity or affinity up to the
third civil degree;

(Name of Bidder) complies with existing labor laws and standards; and

(Bidder) is aware of and has undertaken the following responsibilities as a Bidder:

a) Carefully examine all of the Bidding Document;

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact;

c) Made an estimate of the facilities available and needed for the contact to be
bid, if any; and

d} Inquire or secure Supplemental / Bid Bulletin(s) issued for the PROPOSED
DREDGING OF ILORLO CLUSTERED PROJECT Hl PORTS OF SAN JOSE DE
BUENAVISTA, ANTIQUE AND CULASI, ROXAS;

PROPOSID DREDGING OF RONG CLUSTERED PROJECT I PORTS OF SAN JOSE DE BUEKAVISTA, ANTIQUE AND CIAASE, ROXAS



Bidding forms 12
{Omnibus — Partnership)

9. {Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project

or activity.
IN WITNESS WHERECF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder's Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and washwere identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-8C). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issued on at

Witness my hand and seal this ____day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

Doc. No.

Page No.
Book No.

Series of

PROPOSED DREDGING OF OO CLUSTERED PROJECT 11 PORTS OF SAN JOSE DE BUENAWISTA, ANTIQUE AND CILASI, ROXAS



Bidding Forms 13
{Omnibus = Corp /L. V)

OMNIBUS SWORN STATEMENT FOR CORPORATION OR JOINT VENTURE

REPUBLIC OF THE PHILIPPINES)

CITY OF

)SS

AFFIDAVIT

| { Name ), of legal age, {Civil Status), {Nationality), and residing at (Address), after having
been duly swom in accordance with law, do hereby depose and state that:

1.

| am the duly authorized and designated representa'ave of (Name of Bidder) with
office address at

| am granted full power and authority to do, execute and perform any and all acts
necessary to participate, submit the bid, and to sign and execute the ensuing
contract for PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF SAN
JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS of the Philippine Ports Authority,
accompanied by the duly notarized Special Power of Attorney, Board Resolution, or
Secretary’s Certificate (whichever is applicable);

(Name of Bidder) is not "blacklisted” or barred from bidding by the Govenment of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government / foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

(Name of Bidder) is authorizing the PPA General Manager or its duly authorized
representative(s) to verify all the documents submitted;

None of the officers, directors, and controlling stockholders of (Name of Bidder) is
related to the PPA General Manager, members of the Bids and Awards Commiitee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the
Project Management Office or the or end- user unit and the project consultants by
consanguinity or affinity up to the third civil degree;

(Name of Bidder) complies with existing labor laws and standards; and

{(Name of Bkider) is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Document:

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the contact;

c) Made an estimate of the facilities available and needed for the contact to be
bid, if any; and

d) Inquire or secure Supplemental / Bid Bulletin(s) issued for the PROPOSED
DREDGING OF ILOILO CLUSTERED PROJECT Hl PORTS OF SAN JOSE DE
BUENAVISTA, ANTIQUE AND CULASI, ROXAS;

PROPOSED DREDGING OF ILOIO CLUSTERED PROJECT Hf PORYS OF SAN JOSE DE BRAENAVISTA, ANTIQUE AND CINLAS, ROXAS



Bidding Forms 14
{Omnibus ~ CorpJJV)

9. (Name of Bidder) did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the govermment in relation to any procurement project

or activity.
IN WITNESS WHEREOF, | have hereunto set my hand this day of
20 at , Philippines.

Bidder’'s Representative / Authorized Signatory

SUBSCRIBED AND SWORN to before me this ___ day of fmonth] fyear] at [place of
execution], Philippines. Affiant's is/are personally known to me and wasi/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [i [‘nsert type of government identification card used),
with his/her photograph and signature appearing thereon, with no. and hisfher
Community Tax Certificate No. issued on at

Witness my hand and seal this ____ day of fmonth] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attomneys No.
PTRNo._______ [date issued], [place issued]
1BP No. [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of

PROPOSED DREDEING OF RONO CLUSTERED PROECT B PORTS OF SAN JOSE DE BRRNAVISTA, ANTIQUE AND CLRASI, ROXAS
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Bidding Forms
{Bid—Secwring Deciaration)

REPUBLIC OF THE PHILIPPINES)
CITY OF )S.S.

BID-SECURING DECLARATION
Invitation to Bid No.

To : Philippine Ports Authority
Bonifacio Drive, South Harbor,
Port Area, manila

I/We, the undersigned, declare that:

1. IAWe understand that, according to your conditions, bids must be supported by a Bid Security,
which may be in the form of a Bid-Securing Declaration.

2. MWe accept that: (a) l/we will be automatically disqualified from bidding for any contract with any
procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, (b) I/iwe
will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing
Declaration, within fifteen (15) days from receipt of written demand by the procuring entity for the
commission of acts resulting to the enforcement of the bid securing declaration under Sections
23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f}, of the IRR of RA 9184, without prejudice to other
legal action the government may undertake.

3. IWe understand that this Bid-Securing Declaration shall cease to be valid on the following
circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your request;

b. | amAwe are declared ineligible or post-disqualified upon receipt of your notice to such effect,
and {i) t/we failed to timely file a request for reconsideration or (ji) I/we filed a waiver to avail
of said right;

c. | amiwe are declared as the bidder with the Lowest Calculated Responsive Bid, and l/we have
fumished the performance security and signed the Contract.

IN WITNESS WHEREOF, 1/We have hereunto set my/our hand/s this day of [month] [year] at
{place of execution).

Name of Bidder's Authorized Representative

(Signatory’s Legal Capacity}
AFFIANT

PROPOSED DREDGING OF ROILO CLUSTERED PROECT H PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CINASI, ROXAS
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SUBSCRIBED AND SWORN to before me this __ day of fmonth] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/iwere identified by me through competent
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s
exhibited to me hisher [finsert type of government identification card used], with histher photograph
and signature appearing thereon, with no.

Witness my hand and seal this ____ day of fmonth] fyear].

NAME OF NOTARY PUBLIC

Serial No. of Commission

Notary Public for until

Roll of Attorneys No.

PTR No. ___, [dale issued], [place issued]
IBP No. _-, [date issued], [place issued]
Doc.No.

PageNo.

Book No.

Series of .

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT F PORTS OF SAN JOSE DE BUERAVISTA, ANTIQUE ANO CINASI, ROXAS
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DREDGING METHODOLOGY

Name of Project :

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF SAN JOSE DE BUENAVISTA,
ANTIQUE AND CULASI, ROXAS

Proposed Project Description :
DREDGING OF MANEUVERING AND BERTH AREAS AND DISPOSAL OF DREDGED MATERIALS

Location:
SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

MINIMUM SCOPE OF DREDGING METHODOLOGY:
DREDGING

¢ Dredging/Excavation of the existing seabed up to the required, composing more or
else of: soft to highly dense seabed comprising of clayish sand/soil, pebbles/stones.

= Loading of excavated dredging materials into the dumping scow and disposal to
designated area as directed by the Project Engineer.

s Dredging works: (SEE ALSO THE TECHNICAL SPECIFCATION AT SECTION VI)
» Shall be undertaken on the deep portion of the channel way up to the shallow

area.

o Must not obstruct the flow of vessel’s traffic within the vicinity.

Estimated Dredging Area . See Section 7.0; hydrographic survey plan
Designed Depth :  See Section 7.0; hydrographic survey plan
Estimated volume to be dredged : 155,000 cu.m. '

DISPOSAL (Open Sea Dumping)

*  Transporting and disposing of dredged materials;;
¢ Minimum sea level of 20.0 meters
e Minimum distance of 16.0 kms. away from the project site
o Must not obstruct the flow of vessel’s traffic within the vicinity.

NOTES:

- The narrative construction method will guide and familiarize the confractor and the PPA on how the project shall
be carried out in accordance with the highest standard of workmanship.

- The construction method shall be consistent with the bar Chart/S-Curve Schedule, Equipment Schedule and
Manpower Schedule.

Authorized Signing Official
Signature

PROPOSED DREDGING OF RONO CLUSTERED PROJECT i PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CIRAS, ROXAS
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MANPOWER SCHEDULE
PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF SAN JOSE DE BUENAVISTA,
ANTIQUE AND CULASI, ROXAS
Proposed Project Description :
DREDGING OF MANEUVERING AND BERTH AREAS AND DISPOSAL OF DREDGED MATERIALS
Location:
SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

MANPOWER Contract Duration
(Minimum)
229 Calendar days
30 €0 90 120 150 180 210 229
Project Manager
Project Engineer
Safety Officer
Foreman

Specify other applicable positions, ie.:

1)

2)

3) Others

Signature
(Authorized Signing Official)

PROPOSED DREDGING OF RORD CLUSTERED PRQIECT H PORTS OF SAN JOSE DE BUENAWSTA, ANTIGUE AND CILASI, ROXAS
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EQUIPMENT UTILIZATION SCHEDULE

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF SAN JOSE DE BUENAVISTA,
ANTIQUE AND CuULASI, ROXAS

Proposed Project Description :
DREDGING OF MANEUVERING AND BERTH AREAS AND DISPOSAL OF DREDGED MATERIALS

Location:
SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

Contract Duration
EQUIPMENT Number
(Minimum) Of Units 229 Calendar days
30 |60 | 90 | 120 | 150 { 180 | 210 | 229
1)
2)
3)
4)
5)
6)
7)
Signature
{Authorized Signing Official)

PROPOSED DREDGING OF ROILD CLUSTERED PROAECT H PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CIAASY, ROXAS
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CASHFLOW BY QUARTER AND PAYMENT SCHEDULE

PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT Il PORTS OF SAN JOSE DE BUENAVISTA,
ANTIQUE AND CULASI, ROXAS

Proposed Project Description :
DREDGING OF MANEUVERING AND BERTH AREAS AND DISPOSAL OF DREDGED MATERIALS

-

Location:
SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS

Project Duration Payment Schedule Cash flow
(days or months) (Monthly, in Pesos) (Quarterty, in Pesos)
TOTAL

- The cash flow by quarter and payment schedule should be consistent with the Bar Chart and S-curb.
- Advance payment shoukd be specified if contractor wants to avail.
- Payment schedule shall not be more than once a month.

Signature
(Authorized Signing Official)

PROPOSED DREDGING OF HOHO CLUSTERED PROKECT 1 PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CLAASI, ROXAS
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Republic of the Philippines
PHILIPPINE PORTS AUTHORITY
PPA Building, Bonifacio Drive, South Harbor,
Port Area, Manila, Philippines

CONTRACT
PROPOSED DREDGING OF ILOILO CLUSTERED PROJECT il PORTS OF SAN JOSE DE BUENAVISTA,
ANTIQUE AND CULASI, ROXAS
KNOW ALL MEN BY THESE PRESENTS:

This Contract, made and entered into this day of 20__, in Manila,
Philippines, by and between:

PHILIPPINE PORTS AUTHORITY, a government instrumentality created under
Presidential Decree No. 857, as amended, with principal office at PPA Building, Bonifacio
Drive, South Harbor, Port Area, Manila, represented herein by its duly authorized General
Manager, JAY DANIEL R. SANTIAGO, and hereinafter referred to as "PPA™;

-and -

, & corporation duly organized and existing in accordance

with Philippine laws, with office and business address , represented
in this act by , duly authorized for this purpose, as
evidenced by Secretary's Certificate , @ copy of which is hereto attached and

made an integral part hereof as Annex “A®, and hereinafter referred to as "CONTRACTOR”
WITNESSETH:

WHEREAS, in accordance with Republic Act No. 9184 and its Implementing Rules and
Regulations, PPA advertised and published in a newspaper of general circulation and posted on the
PPA website and G-EPS as well as in its bulletin board, an Invitation to Bid for the PROPOSED DREDGING
OF ILOILO CLUSTERED PROJECT Hl PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS;

WHEREAS, the CONTRACTOR and other prospective bidders submitted their respective bids
for the foregoing project;

WHEREAS, after the opening of bids on , and the conduct of bid evaluation
and required post-qualification, the bid submitted by the CONTRACTOR at its unit and lump sum prices
set forth in its proposal was found to be the Lowest Calculated Responsive Bid in the amount

of = }, Philippine
Currency;

WHEREAS, pursuant to Head Office BAC Resolution No. Series of award of
the contract was made to the CONTRACTOR in a Notice of Award dated , in the amount
of (2] ), after submission of

the required documents within the prescribed period and compliance to the conditions stipulated in the
IRR;

WHEREAS, the CONTRACTOR duly accepted the award by signing its Conforme on the séid
Notice of Award;

NOW, THEREFORE, for and in consideration of the foregoing premises and the mutual
covenants, stipulations and agreements herein contained, the PPA and the CONTRACTOR have
agreed, as they do hereby agree, and contract as follows:

PROPOSED DREDGING OF SUIIGAO AND MASAD PORTS, NORTHERN MINDANAD
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ARTICLE |

CONTRACT DOCUMENTS

1.01  The following documents shall constitute integral parts of this Contract, as fully as if the contents
of the said documents are reproduced, incorporated and set forth herein, and shall govern and controlin
full force and effect the rights and obligations of the Parties, except as otherwise modified by the terms
and conditions of this Contract, or by mutua! agreement in writing of both parties, to wit
a. Contract Agreement
b. Bidding Documents
c. Winning bidder's bid, including the Eligibility requirements, Technical and Financial
Proposals and all other documents / statements submitted
d. Performance Secutity
e. Notice of Award of Contract; and
f Other contract documents that may be required by existing laws and the PPA such as:
(1) Construction Schedule and S-Curve
2 Manpower Schedule
(3) Construction Methods
4) Equipment Utilization Schedule
(5) Construction Safety and Health Program approved by the DOLE
(6) Pert/ CPM
N Duly Approved Program of Work and Cost Estimates
(8) Certificate of Availability of Funds
(9) Abstract of Bids
(10) Resolution of Award

1.02 All Contract documents are and shall remain as the property of the PPA.

1.03 The words and expressions in this Contract shall have the same meanings respectively assigned
to them in the Contract Documents referred to above.

ARTICLE !l

CONTRACTOR'S UNDERTAKING
SCOPE OF WORK

201 The CONTRACTOR, in consideration of the payment to be made
by the PPA to the CONTRACTOR, as stated in the Contract Documents and this Contract, the latter
hereby covenants to execute and complete the PROPOSED DREDGING OF ILOILO CLUSTERED PROJECTHI
PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS, in conformity in all respects with the
provisions of this Contract, as follows:

ITEMS TOTAL AMOUNT
1. General Expenses o
2. Dredging and Disposal -
3. Reimbursable ltems -
TOTAL AMOUNT 8

202 The CONTRACTOR agrees to commence, perform and complete the work called for and defined
in this Contract at its sole cost and expense, and to fully and faithfully furnish all materials, tools, labor
supplies, equipment, services and superintendence for the implementation of this Contract in
accordance with the schedule in the Contract Documents forming integral parts of this Contract.

PROPOSED DREDGING OF SURIGAD AND MASAO PORTS, NORTHERN MINDANAO
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203 The CONTRACTOR guarantees, among others, that all tools, equipment, machineries,
instruments, accessories and materials it will supply or deliver or install and/or use in the construction
and workmanship of all his work under the Contract, shall be in accordance with the Contract
Documents.

The CONTRACTOR further guarantees that all the office facilities, computer system, digital
camera and service vehicle it will provide / supply in connection with this contract shall be brand new
and in accordance with the specifications prescribed thereof in the Bid Document.

204 The CONTRACTOR recognizes the position of trust and confidence reposed in it under this
Contract, and agrees to perform its obligations hereunder in the most efficient and competent manner,
use its skill and good judgment, always set in good faith, and carry out the execution of this Contractin
the most sound, expeditious and economical manner consistent with the interest of the PPA.

ARTICLE Il

CONSIDERATION

3.01 Forand in consideration of the full, satisfactory and faithful performance by the CONTRACTOR
of all its undertakings defined in and provided for under this Contract and Contract Documents, the PPA
agrees to pay the CONTRACTOR the total amount not exceeding

= ),
Philippine Currency, inclusive of the 12% value added tax, payment to be made and computed on the
basis of final quantities at the unit bid price for each item of work actually performed and finished for
each pay item as determined and accepted by PPA and in the manner set forth in the Contract
Documents, as full compensation for everything furished and done by the CONTRACTOR under this
Contract, including all works required but not specifically mentioned, and also for all losses and
damages to the CONTRACTOR arising out of the work aforesaid, from the action of the elements, or
from any obstruction or difficulty encountered in the prosecution of this Contract, for ail expenses
incurred by or in consequence of the suspension or discontinuance of the contract herein specified and
for faithfully completing the contract and the whole thereof, at the time and in the manner provided in the
Contract Documents.

It is agreed and understood that all bid prices specified in this contract shall be considered as
fixed prices, and therefore not subject to price adjustment and escalation during the contract
implementation, except under extraordinary circumstances and upon prior approval of the Government
Procurement Policy Board (GPPB)or when a Treaty or Intemational or Executive Agreement Expressly
allows it. Any request for price escalation under extraordinary circumstances shall be submitted by PPA
to the National Economic and Development Authority (NEDA). Extraordinary circumstances shall refer to
events that may be determined by the NEDA in accordance with the Civil Code of the Philippines and
upon recommendation of the PPA.

3.02 Finaland full payment of the consideration herein above-mentioned shall be upon full completion
of the project and fulfifment by the CONTRACTOR of all the terms and conditions set forth in this
Contract.

However, it is agreed that no payment or payments made under this Contract, except the final
payment upon issuance of Certificate of Completion and Acceptance, shall be understood as
performance of this Contract, either wholly or in part, and no payment shall be construed to be an
acceptance of defective work or improper implementation thereof.

3.03 Anypayment due and payable to the CONTRACTOR may be set off against liquidated damages
payable to the PPA by the CONTRACTOR under this Contract.

3.04 Itis likewise understood that the CONTRACTOR shall show proof evidencing payments by the
CONTRACTOR of labor, materials, supplies, insurance premiums, etc., used in the work, before any
payment is made to it.

PROPOSED DREDGING OF SURIGAD AND MASAO PORTS, NORTHERN MINOANAO
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For this purpose, the CONTRACTOR shall, before payment is made on the works accomplished,
submit an affidavit certifying to the fact of payments of said labor, materials, supplies, equipment,
insurance premiums, etc.

3.05 All payments shall be subject to existing govermnment accounting and auditing rules and
regulations.

3.068 Progress payments are subject to retention of ten percent (10%) referred to as the "retention
money”. Such retention shall be based on the total amount due to the contractor prior to any deduction
and shall be retained from every progress payment until fifty percent (50%) of the value of works, as
determined by the PPA are completed. [f, after fifty percent (50%) completion, the work is satisfactority
done and on schedule, no additional retention shall be made; otherwise, the ten percent {10%) retention
shalt be imposed.

3.7  The total "retention money” shall be due for release upon final acceptance of the works. The
CONTRACTOR may, however, request for the substitution of the retention money for each progress
billing with irrevocable standby letters of credit from a Universal or Commercial Bank or surety bond
callable in demand, of amounts equivalent to the retention money substituted for and acceptable to PPA,
provided that the project is on schedule and is satisfactorily undertaken. Otherwise, the ten percent
(10%) retention shall be made. Said irrevocable standby letters of credit or surety bond to be postedin
favor of PPA shall be valid for a duration to be determined by PPA and will answer for the purpose for
which the ten percent (10%) retention is intended, i.e., to cover uncorrected discovered defects and third
party liabilities.

ARTICLE IV
PERFORMANCE SECURITY

401 To guarantee the faithful performance of the CONTRACTOR of its obligations under this
Contract, it shall post prior to the signing of the Contract a performance security in the form of surety
bond orirrevocable letter of credit issued by a Universal or Commercial Bank, and acceptable to PPA or
a combination thereof as may be required by PPA, in accordance with the following schedule:

a. Surety bond or irevocable, - Ten Percent {10%) of the total
letter of credit issued by a Universal or contract price
Commercial Bank

b. any combination of the foregoing - Proportionate to share of form with
respect to total amount of security

4.02 This performance security shall be denominated in Philippine Pesos and posted in favor of PPA,
and shall be forfeited in favor of PPA in the event it is established that the CONTRACTOR is in defaultin

any of its obligations under this Contract.

4.03 Subiject to the conditions of the Contract, the performance security may be released by PPA after
the issuance of the Certificate of Acceptance of the project, provided that PPA has no claims filed
against the CONTRACTOR or the surety company and there are no claims for labor and materials filed
against the contractor.

4,04 The CONTRACTOR shall post an additional performance security following the schedule above
to cover any cumulative increase of more than ten percent (10%) over the originatl value of the contract
as aresult of amendments to order or change orders, extra work orders and supplemental agreements
as the case may be. The CONTRACTOR shall cause the extension of the validity of the performance
security to cover approved contract time extensions.

4.05 In case of a reduction in the contract value or for partially completed works under this contract
which are usable and accepted by PPA, and the use of which in the judgment of PPA shall not affect the
structural integrity of the entire project, PPA may allow a proportional reduction in the original
performance security, provided that any such reduction is more than ten percent (10%}) and that the
aggregate of such reductions is not more than fifty percent {(50%) of the original performance security.
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ARTICLE V

COMPLETION TIME: LIQUIDATED DAMAGES

5.01 The CONTRACTOR agrees and obligates itself to perform and complete all works provided for in
this Contract within calendar days {including Sundays and Holidays), reckoned
not [ater than seven (7) calendar days from issuance of the Notice {o Proceed. Notice to Proceed shall
be issued after this Contract has been signed by the Parties hereof.

5.02 Timeis of the essence of this Contract. Should the CONTRACTOR refuse or fail to satisfactorily
complete the work within the specified contract time, plus any time extension duly granted and is hereby
in default under the contract, the CONTRACTOR shall pay the PPA for liquidated damages, and not by
way of penalty, an amount as provided in the conditions of contract, equal to at least one—tenth (1/10) of
one (1) percent of the cost of the unperformed portion of the works for everyday of delay.

5.03 The project or a portion thereof may be deemed usable when it starts to provide the desired
benefits as certified by the Facilities Construction and Maintenance Depariment of PPA,

5.04 Itis understood that the damages herein provided are fixed and agreed liquidated damages and
to be entitied to such damages, PPA does not have to prove that it has incurred actual damages. Such
amount shall be deducted from any money due or which may become due the CONTRACTOR under
the contract and/or collect such liquidated damages from the retention money or other securities posted
by the CONTRACTOR, whichever is convenient to PPA.

5.05 In case that the delay in the completion of the work exceed a time duration equivalent to ten
percent (10%) of the specified contract time plus any time extension duly granted to the CONTRACTOR,
PPA may rescind the contract, forfeit the CONTRACTOR's performance security and take over the
prosecution of the project or award the same to a qualified contractor through negotiated contract.

5.06 Innocase, however, shall the total sum of liquidated damages exceed ten percent (10%) of the
fotal contract price, in which event the contract shall automatically be taken over by PPA or award the
same to a qualified contractor through negotiation and the erring CONTRACTOR's performance security
shall be forfeited. The amount of the forfeited performance security shall be aside from the amount of
the liquidated damages that the CONTRACTOR shall pay PPA under Section 5.02 hereof and impose
other appropriate sanctions.

ARTICLE VI
EXTENSION OF CONTRACT TIME

6.0t Should the amount of additional work of any kind or other special circumstances of any kind
whatsoever occur such as to fairly entitle the CONTRACTOR to an extension of contract time, PPA shall
determine the amount of such extension; provided that PPA is not bound to take into account any claim
for an extension of time unless the contractor has prior to the expiration of the contract time and within
thirty (30) calendar days after such work has been commenced or after the circumstances leading to
such claim have arisen, delivered to PPA notices in order that it could have investigated them at that
time. Failure to provide such notice shall constitute a waiver by the CONTRACTOR of any claim. Upon
receipt of full and detailed particulars, PPA shall examine the facts and extent of the delay and shall
extend the contract time for completing the contract work when, in PPA’s opinion, the findings of facts
justify an extension.

6.02 No extension of contract time shall be granted the CONTRACTOR due to (a) ordinary
unfavorable weather conditions; and (b) inexcusable failure or negligence of CONTRACTOR to provide
the required equipment, supplies or materials.

6.03 Extension of contract time may be granted only when the affected activities fall within the critical
path of the PERT/CPM network,

6.04 No extension of contract time shall be granted when the reason given fo support the request for
extension was already considered in the determination of the original contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon by the parties
before contract perfection.
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6.05 Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for
the prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of
the number of rainy/unworkable days predetermined by the PPA in relation to the original contract time
during the conduct of detailed engineering and in the preparation of the contract documents as agreed
upon by the parties before contract perfection and/or for the equivalent period of delay due to major
calamities such as exceptionally destructive typhoons, floods and earthquakes, and epidemics, and for
causes such as non-delivery on time of materials, working drawings, or written information fo be
furnished by the PPA, non-acquisition of permmit to enter private properties within the right-of-way
resulting in complete paralization of construction activities, and other meritorious causes as determined
by the PPA's authorized Engineer and approved by the PPA. Shortage of construction materials, general
{abor strikes, and peace and order problems that disrupt construction operations through no fautt of the
CONTRACTOR may be considered as additionat grounds for extension of contract time provided they
are publicly felt and certified by appropriate government agencies such as DTI, DOLE, DILG and DND,
among others. The written consent of bondsmen must be attached to any request of the CONTRACTOR
for extension of contract time and submitted to the PPA for consideration and that the validity of the
performance security shall be correspondingly extended.

ARTICLE VI
ENTIRE CONTRACT

7.01 Provisions to the contrary notwithstanding, it is agreed that this is an entire contract for one whole
complete work and that partial payments on account by the PPA or the use of parts of the work or
equivalent shall not constitute an acceptance of any part of the work before its entire completion and
final acceptance in writing by the PPA.

ARTICLE VIl
CONTRACTOR'S LIABILITY

8.01 The Parties, likewise, hereby agree that the employees of the CONTRACTOR are not employees
of the PPA; hence, the PPA shall not in any way be liable or responsible for any personal injury or
damages including death sustained or caused by any of the employees of the CONTRACTOR and/or
his sub-contractor or agent or supplier whether or not cccurring during the performance of their duties.
The CONTRACTOR agrees and binds itself to indemnify the PPA for whatever injuries or damages
caused or occasioned or contributed to by the failure, negligence or conduct of the CONTRACTOR
and/or its employees, sub- contractors, agent and supplier or consultants arising out of or in connection
with or on the occasion of the performance of this Contract. The CONTRACTOR shall, at all times, stand
solely liable and/or responsible for the enforcement of, and compliance with all existing laws, rules and
regulations and binds itself to save and hold the PPA free and harmless from any and all liability in
respect thereof and/or arising therefrom and/or by reason of this Contract and its implementation.

ARTICLE IX
RESPONSIBILITY OF THE CONTRACTOR

9.01 The CONTRACTOR shall assume full respensibility for the entire contract work until its final
acceptance by the PPA and shall be held responsible for any damage or destruction of works until such
final acceptance.

8.02 The CONTRACTOR shall be fully responsible for the safety, protection, security and
convenience of its personnel, third parties and the public at large, as well as the works, equipment,
installation and the like to be affected by the construction work.

903 Anyactionable actor acts of arising out of or in the course of this Contract
shall be understood and binding as an act of and vice-versa.
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ARTICLE X

INSPECTION AND CONSTRUCTION OF CONTRACT WORK

10.01 Inspection of the contract work shall be made by the PPA while such contract work is in progress
to ascertain that the completed works or stages comply in all respects, with the standards and
requirements set forth in the Contract Documents. Notwithstanding such inspection, the CONTRACTOR
shall be held responsible for the acceptability of the finished works. The CONTRACTOR shall promptly
correct all works determined by the PPA as falling to meet requirements, at CONTRACTOR's own
expense.

ARTICLE XI

NON-ASSIGNMENT AND NO SUBCONTRACT

11.01 The CONTRACTOR shall not, without the written approval of the PPA, assign, transfer, pledge,
sub-contract, or make any other disposition of interest in this Contract. Any unapproved assignment,
transfer, pledge, sub-contract or any other disposition, shall be sufficient ground for the PPA to terminate
or cancel this Contract motu proprio without need of judicial action pursuant to Section 19.04 hereof.
Should the PPA give its written approval, such consent shall not relieve the CONTRACTOR of its
responsibilities under the Contract. The CONTRACTOR shall ensure that the terms and conditions of
any such sub-contract shall comply and conform with the terms and conditions of the Contract. The
CONTRACTOR shall be responsible for the observance by any such sub-contractor of the terms and
conditions of the Confract.

11.02 Ifany portion of the project sub-contracted is not prosecuted faithfully in accordance with the
Contract, the sub-contractor shall be removed or replaced immediately upon the written request of the
PPA, provided, however, that any failure of PPA to make such a request shall not relieve the
CONTRACTOR of its obligations under the contract. PPA shall not be responsible for the delays or
costs incurred by the CONTRACTOR because of the disapproval or removal of the sub-contractor or
because of the late submittal of its or his approval.

ARTICLE Xl
INSURANCE

12.01 The CONTRACTOR shall, prior to the commencement of work, secure the standard
CONTRACTOR's all risk insurance {CARI) from the Government Service Insurance System (GSIS) or
any insurance company duly certified by the Insurance Commission as authorized to issue such
insurance, to insure the works against all losses or damages arising from whatever cause for which the
CONTRACTOR is responsible under the Contract.

ARTICLE XllI
WARRANTY

13.01 The CONTRACTOR shall assume full responsibility for the contract work from the time project
construction commenced up to final acceptance thereof by the PPA and shall be held responsible for
any damage or destruction of the works, except those occasioned by force majeure. The
CONTRACTOR shall be responsible for the safety, protection, security, and convenience of its
personnel, third parties, and the public at large, as well as the works, equipment, installation and the like
to be affected by the construction work.

13.02 The defect liability period for the project covered by this Contract shall be one (1) year from
project completion up to final acceptance thereof by the PPA. During this period, the CONTRACTOR
shall undertake and complete the repair works, at its own expense, of any damage to the said project
within NINETY (90) DAYS from the time the PPA General Manager or his duly authorized representative
has issued an order to undertake repair. In case of failure or refusal to comply with this order, PPA shall
undertake such repair works and the CONTRACTOR shall fully reimburse the former for all the
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expenses incurred therein upon demand.

13.03 After final acceptance of the project by the PPA, the CONTRACTOR shall be responsible for
structural defects and/or failure of the said project within the period of FIFTEEN (15) YEARS from the
date of final acceptance thereof by the PPA. For this purpose, the CONTRACTOR shall put up a
warranty security in the form of letter of credit issued by a Universal or Commercial Bank or surety bond
confirned by the Insurance Commission and acceptable to PPA in accordance with the following
schedule:

a. Letter of Credit issued by a - Five percent {5%) of the total contract price
Universal or Commercial Bank
b. Bank guarantee confirmed by a - Ten percent (10%) of the total contract price

Universal or Commercial Bank

The warranty security shall be denominated in Philippine Pesos, remain effective for one (1) year from
the date of issuance of the Certificate of Final Acceptance by PPA and be returned only after the lapse
of the said one (1) year period.

ARTICLE XIV
TAXES, LICENSES, PERMITS AND FEES

14.01 The CONTRACTOR's tax, licenses, permits, fees and all other taxes, fees or charges of
whatever form, kind or nature due or which may be due to the national and/or local government units
and/or its instrumentalities/agencies on account of the performance and completion of the work
stipulated herein, fees for the testing of materials and samples and fees for the testing and inspection of
the installation by all agencies having jurisdiction and all necessary and incidental expenses relative
thereto including preparation of documents and notarial fees shall be paid for and obtained by the
CONTRACTOR on its own account. Shoulkd the PPA be compelled to advance the same, PPA is hereby
authorized to deduct the amount advanced from whatever amount due the CONTRACTOR from PPA.

14.02 The CONTRACTOR shall pay taxes in full and on time and that failure to do so shall entitie PPA
to suspend payment to the CONTRACTOR. Further, the CONTRACTOR shall during the term of this
Contract regularly present to PPA a tax clearance from the Bureau of Intemal Revenue (BIR) as well as
a copy of its income and business tax returns duly stamped and received by the BIR and duly validated
with the tax payments made thereon.

ARTICLE XV
AGREEMENT MODIFICATION

15.01 No modification, alteration or waiver of any provision herein contained shall be binding on the
Parties hereto unless evidenced by a written amendment signed by the parties hereof.

15.02 A variation order (change order/extra work order) may be issued by PPA under the conditions set
forth in the applicable provisions of Republic Act No. 9184 and its Implementing Rules and Regulations.

15.03 The PPA may, at any time by written order and without notice to the Sureties, direct the
CONTRACTOR to perform additional/extra work necessary to and within the General Scope of the
project as bid and awarded. The CONTRACTOR shalt be paid for additional/extra work items whose unit
prices shall be derived based on the following:

a. For additional/extra works duly covered by change orders involving work items which are
exactly the same or similar to those in the original contract, the applicable unit prices of
work items in the original contract shall be used.

b. For additional/extra works duly covered by Extra Work Orders involving new work items
that are not in the original contract, the unit prices of the new work items shall be based
on the direct unit costs used in the original contract (e.g. unit cost of cement, rebars, form
lumber, labor rate, equipment rental, etc.). All new components of the new work item
shall be fixed prices, provided the same is acceptable to both PPA and the
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CONTRACTOR, and provided further that the direct unit costs of new components shall
be based on the CONTRACTORS'’s estimate as validated by PPA via documented
canvass in accordance with existing rules and regulations. The direct cost of the new
work item shali then be combined with the mark-up factor (i.e., taxes and profit) used by
the contractor in his bid to determine the unit price of the new work item.

15.04 Request for payment by the CONTRACTOR for any extra work shall be accompanied by a
statement, with the approved supporting forms, giving a detailed accounting and record of amount for
which he claims payment. Said request for payment shall be included with the CONTRACTOR's
statement of progress payment.

ARTICLE XV

SUSPENSION OF WORK

16.01 The PPA or its duly authorized representative shall have the authority to suspend the work wholly
or partly by written order for such period as may be deemed necessary, due to force majeure or any
fortuitous events or for failure on the part of the CONTRACTOR to correct bad conditions which are
unsafe for workers or for the general public to carry out valid orders given by PPA or to perform any
provisions of the Contract, or due to adjustment of plans to suit field conditions as found necessary
during construction. The CONTRACTOR shall immediately comply with such order to suspend the work

wholly or partly.

In case of total suspension, or suspension of activities along the critical path, which is not due to
any fault of the CONTRACTOR, the elapsed time between the effective order of suspending operation
and the order to resume work shall be allowed the CONTRACTOR by adjusting the contract time
accordingly.

ARTICLE XVII
INDIVISIBILITY OF OBLIGATION

17.01 [tis the intent of the Contract that all the documents, annexes and addenda forming part hereof,
shall be read together and that each and every provision or stipulation hereof be given full force, effect
and applicability. However, in the event that one or more provisions or stipulations herein be declared
null and void by the courts, or otherwise rendered ineffective, the remaining provisions and stipulations
shall not be affected thereby.

ARTICLE XVIil
ARBITRATION/REMEDY AND RELIEF

18.01 Shoukl there be any dispute or difference of any kind whatsoever which shall arise between the
parties in connection with the implementation of this Contract; the Parties hereto shall make every effort
to resolve amicably such dispute or difference by mutual consultation. In the event that such dispute or
disagreement be not resolved to their mutual satisfaction, the matter shall be submitted to arbitration in
the Philippines according to the provisions of Republic Act No. 876, otherwise known as the "Arbitration
Laws™ and Republic Act No. 9285; otherwise known as the “Alternative Dispute Resolution Act of 2004".
Provided, however, that disputes that are within the competence of the Construction Industry Arbitration
Commission to resolve shall be submitted thereto. Provided, further, that, by mutual agreement, the
parties hereto may agree in writing to resort to other alternative modes of dispute resolution. Provided,
finally, that the arbitration proceeding shall be without prejudice to the right of PPA to rescind or
terminate this contract in accordance with Article XIX, Section 19.04 hereof.

18.02 Should the PPA be constrained to resort to court action to enforce or safeguard its rights and
interests under this Contract, the CONTRACTOR shall be liable to the PPA for attorney's fees in an
amount equivalent to Twenty Percent (20%) of the total sum claimed in the complaint, exclusive of other
damages and the expenses of litigation. Venue of all court actions in connection with or arising out of
this contract shall be laid exclusively in the proper court of the City of Manila.

18.03 itis clearly understood that in case a dispute or disagreement arises between the PPA and the
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CONTRACTOR regarding the manner by which the latter is performing works, the CONTRACTOR shall
follow the instruction of the PPA relative thereto, otherwise, it shall have no right to ask for arbitration or
go to court for relief.

ARTICLE XIX

OTHER COVENANTS

19.01 It is expressly agreed and understood that in case of irreconcilable conflict between the
provisions of this Contract and the provisions of any of the contract documents, the former shall be
controlling.

19.02 [t should also be clearly understood that any payment or failure of the PPA to demand
compliance with any of the terms and conditions of this Confract or any act of liberality on the part of the
PPA shall not be construed or considered as a waiver on the part of the PPA for the enforcement of this
Contract, nor shall it relieve the CONTRACTOR of any of its obligations provided thereunder.

19.03 Under no circumstances shall the PPA be held liable for the payment of any extra work, or extra
cost of work, change of work, or change order undertaken without the prior written approval of the PPA
to perform said work.

19.04 Notwithstanding any provision to the contrary, the PPA has the right to terminate, cancel and/or
rescind this Contract motu proprio, in case of breach thereof by the CONTRACTOR, without need of
judicial action by giving at }east TEN (10) Days written Notice to that effect to the CONTRACTOR, which
Notice shall be final and binding on all the parties. In such event, the PPA may take over and continue
the project, and the contracts and agreements entered into by the CONTRACTOR with third parties,
which the PPA in its discretion, may want to assume are hereby conclusively deemed assigned to the
PPA. For this purpose, the CONTRACTOR here agrees and obligates itself to incorporate or cause to
be incorporated in any contract or agreement with third parties, as same is connected with or related to
the performance of any or all of the CONTRACTOR's obligations and undertakings hereunder, a
stipulation providing for its assignability to and assumption by the PPA, at the option of the PPA. Itis
further agreed and understood that upon receipt of the Notice mentioned above, the CONTRACTOR
cannot remove, withdraw or pull-out any of the equipment, machineries, tools, materials, and/or supplies
brought to the project site without the written approval of the PPA.

Within thirty (30) days after termination, canceliation or rescission of this Contract, the Parties
shall seftle their respective accountabilities as of the date of termination, cancellation or rescission,
including the refund of any and all advances made plus legal interest from date of receipt of the amount
or amounts advanced.

19.05 ltis expressly agreed that whenever the CONTRACTOR is behind schedule in its contract work
and incurs ten (10%) percent or more negative slippage based on its approved PERT/CPM, the PPA
may undertake the whole or portion of the unfinished work by administration or by negotiation through
another qualified CONTRACTOR.

Whenever a work activity in the project is not being done on schedule per approved PERT/CPM,
the PPA shall notify and direct the CONTRACTOR to immediately undertake such work activity. If within
fiteen (15) days from receipt of such notice, the CONTRACTOR fails fo start work and to show a
satisfactory performance, PPA may take over the whole or portion of such work and have such work
done by administration or award the same to another qualified contractor through negotiated contract at
the current valuation price.

19.06 The PPA has the right to require the CONTRACTOR to supply and provide the required tools,
materials, supplies, equipment, facilities, and to increase the number of workers assigned to the work
when exigencies of the service so require. Should the CONTRACTOR fail, refuse or neglect to comply
with the same, PPA shall have the option to take over the project in whole or in part or award the same
to another CONTRACTOR through negotiated contract at the current valuation price. Any increase in
cost which the PPA may incur as a result of its take-over of the project pursuant to Sections 19.04, 19.05
and 19.06 shall be borne by and charged to the CONTRACTOR.
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19.07 The CONTRACTOR shall provide and do everything necessary to perform its obligations under
this Contract according to the true intent and meaning of all the Contract Documents taken together,
whether the same may or may not be shown or described particularly in the drawings, plans and
specifications provided that the same can be inferred therefrom. Should the CONTRACTOR find
discrepancy in the drawings, plans and specifications, it shall immediately refer the same to the PPA,
whose decision shal! be followed.

19.08 The CONTRACTOR agrees and obligates itself to restore to its original condition, on its own
account, any public road, pavement, streets or open space and/or public or private property which are
excavated or in any manner used by the CONTRACTOR in connection with the performance of its
obligations under this Contract.

19.09 The CONTRACTOR agrees and binds itseff to hold and save PPA free and harmiless from any
damage, claims and rights of action by third parties arising out of or by reason of this Contract and all
injuries that may be suffered by PPA due to the failure, negligence, delay or conduct on the part of the
CONTRACTOR and/or its employees in the performance of their obligations under this Contract.

19.10 No final payment of the contract shall be made to the CONTRACTOR without the Certificate of
Completion and/or Acceptance from the Office of the Municipal Engineer of the Municipality concemed
of the local works to be restored mentioned in Section 19.08 hereof, otherwise the cost of restoration
shall be made available out of any collectible/receivable by the CONTRACTOR from the PPA.

19.11 Notwithstanding any extra work, change of work or orders made, if any, by the PPA, it is agreed
that the same shall be completed within the period herein fixed and provided.

19.12 The CONTRACTOR shall hold the PPA free and harmless from whatever suit and hereby binds
and obligates itself to indemnify the PPA for any and all liabilities, losses, damages, judgment, awards,
fines, penatties and all expenses, legal or otherwise, of whatever kind and nature, arising from and by
reason of this Contract, due to the fault, negligence, act, omission, delay, conduct, breach of trust or
non-observance or violation of this Contract or any stipulation and warranty by the CONTRACTOR
and/or any of its employees, agents, representatives or sub-contractors.

ARTICLE XX
SPECIAL REPRESENTATION

20.01 The CONTRACTOR hereby represents that all documents it submitted which form integral parts
hereof are authentic and duly executed with all the required formalities for the same, and that the facts
and/or date contained therein are true and correct. A breach of this representation including all
misrepresentation in the documents or suppression of material facts therein, which if known, could have
disqualified the CONTRACTOR such that this contract would not have been made and entered into,
gives the PPA the immediate right or recourse to motu proprio rescind, abrogate or otherwise terminate
the contract without need of judicial action, in accordance with Section 19.04 hereof.

20.02 The CONTRACTOR hereby warrants that it has not given nor promised to give any money, giftor
any material favor/consideration to any official or employee of the PPA to secure this Contract; that any
violation of this warranty shall be sufficient ground for the PPA to revoke or cancel this Contract
extrajudicially or withott need of judicial intervention.

ARTICLE XXI
BUDGETARY REQUIREMENT

21.01 The parties hereto hereby adopt and incorporate herein by reference, Letter of Instruction No.
787 dated 16 November 1978, issued by the Office of the President, as implemented by the Letter
Circular, dated 7 December 1978, of the Department of Budget and Management.
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ARTICLE XXl
EFFECTIVITY
22.01 This Contract shall become effective after the same shall have been signed by the Parties hereof.

IN WITNESS WHEREOF, the Parties have hereunto signed this Contract on the date and place
first hereinabove written.

PHILIPPINE PORTS AUTHORITY Company Name

By: By:

JAY DANIEL R. SANTIAGO Authorized Representative
General Manager Position

WITNESSES:

ATTY. MARK JON S. PALOMAR Contractor's Witness
Chairperson HO-BAC-EP Position
ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
City of )S.S.

BEFORE ME, a Notary Public for and in the City of this day of
,20___, personally appeared the following:
NAME Proof of DATE PLACE

Identity
JAY DANIEL R. SANTIAGO

Authorized Representative

known to me and to me known to be the same persons who executed the foregoing instrument as :
POSITION COMPANY CTC No. DATE PLACE

General Manager Philippine Ports Authority

and they acknowledged to me that the same is their own free act and deed as well as the free and
voluntary act of the corporation they represent.

This foregoing instrument is a Contract for the PROPOSED DREDGING OF ILOILO CLUSTERED
PROJECT Il PORTS OF SAN JOSE DE BUENAVISTA, ANTIQUE AND CULASI, ROXAS, consisting of 12 pages,
including this page on which this acknowledgment is written, signed by the parties and their instrumental
witnesses on each and every page thereof.

IN WITNESS WHEREOF, 1 have hereunto affixed my hand and notarial seal on these presents
at the place and on the date first above written

Doc.No____ ;

Page No. ;
BookNo___
Series of 20 ;

PROPOSED DREDGING OF SURIGAO AND MASAD PORTS, NORTHERN MINDARAC



