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(b) Requisite constmction plans which must be owner-furnished are not 
issued to the contractor precluding any work called for by such plans.

(c) Peace and order conditions make it ext re me iy dangerous, if not possible, 
to work. However, this condition must be certified in writing by the 
Philippine National Police (PNP) station which has responsibility over the 
affected area and confirmed by the Department of Interior and Local 
Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver government- 
furnished materials and equipment as stipulated in the contract.

(e) Delay in the payment of Contractor’s claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor’s daim has 
been certified to by the procuring entit/s authorized representative that 
the documents are complete unless there are justifiable reasons thereof 
which shall be communicated in writing to the Contractor.

45.3. in case of total suspension, or suspension of activities along the critical path, which is 
not due to any fault of the Contractor, the elapsed time between the effectivity of the 
order suspending operation and the order to resume work shall be allowed the 
Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1. If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Procuring Entity’s Representative shall issue a certificate for the value 
of the work done and Materials ordered less advance payments received up to the 
date of the issue of the certificate and less the percentage to apply to the value of the 
work not completed, as Indicated In the SCC. Additional Liquidated Damages shall not 
apply. If the total amount due to the Procuring Entity excels any payment due to the 
Contractor, the difference shall be a debt payable to the Procuring Entity.

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a 
fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s 
Representative shall issue a certificate for the value of the work done. Materials 
ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor’s 
personnel employed solely on the Works, and the extractor’s costs of protecting and 
securing the Works, and less advance payments received up to the date of the 
certificate.

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the 
notice of termination.

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 
Procuring Entity shall promptly return the Performance Security to the Contractor.

47. Extension of Contract Time

47.1. Should the amount of additional work of any kind or other special circumstances of any 
kind whatsoever occur such as to foiriy entitle the contractor to an extension of contract 
time, the Procuring Entity shall determine the amount of such extension; provided that 
the Procuring Entity is not bound to take into account any claim for an extension of 
time unless the Contractor has, prior to ttte expiration of the contract time and within 
thirty (30) calendar days after such work has been commenced or after the
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circumstances leading to such claim have arisen, delivered to the Procuring Entity 
notices in order that it could have investigated them at that time. Failure to provide 
such notice shall constitute a waiver by the Contractor of any claim. Upon receipt of 
full and detailed particulars, the Procuring Entity shall examine the facts and extent of 
the delay and shall extend the contract time completing the contract work when, in the 
Procuring Entity's opinion, the findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary 
unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor 
to provide the required equipment, supplies or materials.

47.3. Extension of contract time may be granted only when the affected activities fall within 
the critical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to support the 
request for extension was already considered in the determination of the original 
contract time during the conduct of detailed engineering and in the preparation of the 
contract documents as agreed upon by the parties before contract perfection.

47.5. Extension of contract time shall be granted for rainy/unworkable days considered 
unfavorable for the prosecution of the works at the site, based on the actual conditions 
obtained at the site, in excess of the number of rainy/unworkable days pre-determined 
by the Procuring Entity in relation to the original contract time during the conduct of 
detailed engineering and in the preparation of the contract documents as agreed upon 
by the parties before contract perfection, and/or for equivalent period of delay due to 
major calamities such as exceptionally destructive typhoons, floods and earthquakes, 
and epidemics, arfo for causes such as non-delivery on time of materials, working 
drawings, or written information to be furnished by the Procuring Entity, non-acquisition 
of permit to enter private properties or non-execution of deed of sale or donation within 
the right-of-way resulting in complete paralyzation of construction activities, and 
other meritorious causes as determined by the Procuring Entity’s Representative and 
approved by the HoPE. Shortage of construction materials, general labor strikes, and 
peace and order problems that disrupt construction operations through no fouit of the 
Contractor may be considered as additional grounds for extension of contract time 
provided they are publicly felt and certified by appropriate government agencies such 
as DTI. DOLE, DILG. and DND, among others. The written consent of bondsmen must 
be attached to any request of the Contractor for extension of contract time and 
submitted to the Procuring Entity for consideration and the validity of the Performance 
Security shall be correspondingly extended.

48. Price Adjus^ent

Except for extraordinary circumstances as detennined by NEDA and approved by the 
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of 
the awarded contract is affected by any applicable new laws, ordinances, regulations, 
or other acts of the GoP. promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 
basis.

49. Completion

The Contractor shall request the Procuring Entity's Representative to issue a certificate 
of Completion of the Worits, and the Procuring Entity’s Representative will do so upon 
deciding that the work is completed.
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50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from 
the date the Procuring Entity’s Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1. If "as builT Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated In the SCC.

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in 
the see, or they do not receive the Procuring EnW/s Representative’s approval, the 
Procuring Entity’s Representative shall withhold the amount stated in the SCC from 
payments due to the Contractor.
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Special Conditions of Contract
GCC Clause
1.17 The Intended Completion Date is 600 calendar days from 

commencement of wo^, inclusive of the estimated forty (40) calendar 
days considered unfavorable to the prosecution of the woi^s at site;

1.22 The Works consists of:

A. CONSTRUCTION OF BACK-UP AREA 
(Area - 1S.427.37 sq.m) /

1. Remove and turn-over to authority existing mooring bollard 
(2 sets) and existing ICBP (455 sq.m.), demolish and 
dispose existing sheet pile wall (44 cu.m) and existing rc 
curb (72 l.m.)

2. Excavate/backfill and compaction of existing fill materials 
(1,241cu.m.), scraping/cutting of existing materials (1,267 
cu.m.) including subgrade preparation (4,222sq.n^ and 
extraction of rock materials from easting bulkhead (325 
cu.m.)

3. Construction of rock bulkhead (7,193 cu.m.), fill materials 
(66,746 cu.m), reinforced concrete for retaining wajjs, 
anchor wall, mooring block, fender block, rc curb, built-up 
for rc curb and perimeter fence column (767 cu.m, of 
concrete and 76,824 kg of reinforcing steel bars of various 
sizes)

4. Supply and drive of concrete piles (0.35m x 0.525m psc 
sheet piles - 4.114 l.m. and rc comer sheet piles - 44 l.m.)^/ 
including chipping and cutting of newly driven piles up to 
required elevation (189 pcs).

5. Construction of CHB wall (352 sq.m.), including plastering 
(876 sq.m.), and various materials for cyclone wire mesh 
(584 sq.m.)

6. Construction of Portland cement concrete pavement 
(PCCP, 300mm thk.>-15,342 sq.m.) including aggregate' 
base course (3,069 cu.m.)

7. Supply and install of geotextile fabric (4,612 sq.m.), tie rod 
of various sizes (4 sets - 32mm0 x 12.00m, 50 sets - 
6Omm0 x 15.00m and anchor block (4 pcs), including gravel 
bedding (80 cu.m.)

8. Supply and install rubber dock fender, V-type, 500H A 
1500L (12 sets) and mooring bollards of various sizes (35 
tons, T-head - 2 sets)

9. Construction of catch drain manhole (8 sets), induding 
reinforced concrete pipe (6OOmm0 -105 l.m.)

10. Excavate existing seabed up to required elevation (5,927 
cu.m.)
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B. PORT UGHT1N6 SYSTEM

1. Supply and installation of single angle bar floodlight steel 
post. 10.00m ht, hot dipped galvanized (6 sets) with 100 
watt LED floodlight fixture (12 sets)

1.23 The Procuring Entity’s Representative Is:

MARK JON S. PALOMAR
ehairperson Head Office Bids and Awards Committee 

for Engineering Project
3rd Floor PPA Building

Bonifacio Drive. South Hartx>r, Port Area, Manila

1.24 The Site is located at Iloilo and is defined in drawing Nos.

1.28 The Start Date is the time of receipt by the successful bidder of all notices 
called for the term of the contract.

1.31 Refer to the Bidder’s Responsibilities' under 6.1 oflTB-5and GCC-3.

2.2 None.

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor upon commencement of the project.

6.5 The Contractor shall employ the following Key Personnel:

a. Project Manager
b. Project Engineer
c. Materials Engineer
d. Constmetion Safety and Health Officer
e. Foreman
f. Others

7.4 (c) No further instructions.

7.7 No further instructions.

8.1 No further instructions.

10 None

12.3 No further instructions.
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12.5 a) Permanent Staictures: Fifteen (15) years

Buildings of types 4 and 5 as classified under the National Building 
eode of the Philippines and other structures made of steel, iron, or 
concrete which comply with relevant structural codes (e.g., DPWH 
Standard Specifications) such as, but not limited to steel/concrete 
bridges, flyovers, aircr^ movement areas, ports, dams, tunnels, 
filtration and treatment plants, sewerage systems, power plants, 
transmission and communication towers, railway system, and other 
simitar permanent structures

13 If Contractor is a Joint Venture, "All partners to the joint ventures shall be 
iointiv and severally liable to the Procurina Entity”.

18.3(h)(i) No further instructions.
21.2 The Arbiter is: (To be appointed)

29.1 No dayworks are applicable to the contract.

31.1 The Contractor shall submit the Program of Work to the Procuring Entity’s 
Reoresentative within davs of delivery of the Notice of Award.

31.3 The oeriod between Proa ram of Work uodates is davs.

The amount to be withheld for late submission of an updated Program of 
Work is

34.3 The Funding Source is the Corporate Budget of the Authority for CY 
2018.

39.1 The provision on advance payments or mobilization fees in the terms and 
conditions of all contracts/ purchase orders/ job orders for goods, 
services and infrastructure projects that will be signed or executed shall 
henceforth be excluded.

39.5 Refer to 39.1

40.1 No further instructions.

40.4 No further instructions.

51.1 The date by which operating and maintenance manuals are required is

The date bv which "as built’ drawinos are reouired is

51.2 The amount to be withheld forfailing to produce’as built* drawings and/or 
ooeratina and maintenance manuals bv the date reouired is

ConstFuebon ol Atm
Port of Dumanow* Bryy. Sapoo. Dumanpaa. fotto



SECTION VI

TECHNICAL SPECIFICATIONS



Ttctnical Specifications (BuSdng Worte) 
(Dernolibon and Removal Works)

ITEM 01 DEMOLITION AND REMOVAL WORKS

DESCRIPTION

The work Includes the furnishing of all labor, materials and equipment required to carry out the 
demolition and removal of old structures, port accessories and obstructions including demolition of 
miscellaneous concrete curbs etc., as required for the execution of the Contract.

The Contractor shall submit the proposed methodology or procedure of demolition work with 
detailed drawings and calculations if necessary, to the Engineer for approval, before the execution 
of the Works.

The Contractor shall keep all pavements and landing areas to and from the site of the disposal area 
dean and free of mud, dirt and debris during and after the execution of disposal. Disposal of debris 
and materials shall be as directed by the Engineer.

GENERAL PROVISIONS

1. The Contractor shall be deemed to have satisfied himsetf of the site conditions, and to have 
induded in his unit prices provision for all risks that may arise during or in connection with 
the work.

2. The demolition shall be earned out by approved methods and equipment such as concrete 
breakers, gas-cutters, hydraulic Jacks, compressed air disintegrators, etc., however, no 
blasting shall be used unless approved in writing by the Engineer and after obtaining the 
written permission of the concerned authorities.

3. The Contractor shall provide suitable equipment, skilled labor and appropriate temporary 
works such as scaffoldings to ensure safety in his demolition works as well as in the 
adjacent area.

4. Contractor shall demolish all the structural members above the level on which the 
subsequent and permanent works under this Contract will begin. To this end, the temporary 
construction works such as excavation shall be conducted by the Contractor.

5. Materials coming from the demolition works, except general earth, shall remain the property 
of the Procuring Entity, the designated part of which shall be stored by the Contractor at 
places specified by the Engineer/ Accep^ng authority. Receiving copy of Turn-Over Report 
shall be provided.

6. In case of demolition of wharf deck and platform, the contractor shall ensure that no debris 
will be remained/deposited at seabed.

INTERFERENCE WITH PORT OPERATIONS

During the execution of the work, the Contractor shall not Interfere with the shipping, navigation and 
other traffic in the port.

The Contractor shall make arrangements with the operations people on the schedule of demolition 
and related works to keep port operation activities undisturbed at all times.

Prior to commencement of the demolition works, the Contractor shall inform/announce to port users 
die schedule of disconnection of utilities.
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Technical Specificatjone (Building Wor1(s) 
(Demolition and Removal Wcvks)

STORAGE AND DUMPING

Prior to the commencement of the demolition work, the Engineer shall submit to the Contractor a list 
in which ail the materials to be salvaged and overhauled, as property of PPA, and the description of 
the location of their storage. Materials embedded in concrete units shall not be salvaged.

The Contractor shall separate materials to be salvaged from debris. Salvaged materials shall be 
loaded, transported and unloaded by the Contractor at the specified locations.

The Contractor may dump debris or extracted rocks on land areas but out of the site, which areas 
shall be procured and prepared at his own expense. In this case, safety measures shall be 
undertaken in the transporting, unloading, covering and others as requested by the Engineer.

The approximate distance of the disposal site from the project site is about five (5) kms., as 
designated by the PMO thru the implementing office.

EXECUTION

1. Prior to the commencement of demolition works, the alignments of the new construction 
works to existing structure shall be checked.

2. The viridth and alignment of portion of existing structure to be demolished shall be marked by 
paint.

3. With these lines as guides, concrete shall be broken and reinforcing bars cut, such that 
panels or portions of the structure can be lifted out for disposal elsewhere outside of the 
operational work area.

4. Rocks removed from existing slope protection shall be stored for re-use in new construction.

5. Demolish pavements, curbs, fences, utilities, services, navigation aids and the likes as 
determined in the field for each project and as shown on the drawings or as directed by the 
Engineer.

6. Materials coming from the demolition works shall be property disposed by the Contractor. 

SAFETY

During the course of survey and clearing, any obstacles which are recognized and seemed to be 
explosive or hazardous to workers shall be removed from the site by the proper Authority.

At the end of each day's work, the Contractor shall keep the workplace in safe condition and dean 
so that no part is in danger of falling or creating hazard to personnel or equipment.
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TecMcal Specificaliona 
(Excavation Wofta)

ITEM 02 EXCAVATION WORKS

SCOPE OF WORK

General Provisions

1. The area shall be excavated at the required depth as indicated on the Orawing/s.

2- The work includes furnishing of all labor, materials, plants and equipment required to 
complete/finish the excavation works.

Woik Schedules

1. After examinations of all relevant data, coordination needs, work constrains, equipment to be 
used and other matters, a PERT/CPM diagram showing the detailed schedute/duratron and 
sequences for the execution of exc^avation work shall be submitted to the Engineer for 
approval within 15 days before the proposed commencement of the Works.

2. Before the commencement of excavation works, the Contractor together vrith the Authority's 
Representatives and Sun/eyors shall conduct a pre-joint hydrographic and topographic 
survey which mil form basis of actual quantity of excavated materials to be 
removed/excavated.

3. Prior to excavation works, the Contractor shall establish visible markers to dearly define the 
limits of the excavation.

EQUIPMENT/LAYOUT OF WORK

Plant

1. The Contractor shall keep on the Job sufficient equipment/plant to meet the requirement of 
the project.

2. The equipment/plant shall be in satisfactorily operating conditions and capable of efficiently 
performing the excavation works with saf^ as set forth herein and shall be subject to 
inspection by the Engineer at all times.

Physical Data/Layout of Work

1. The Authority does not guarantee to keep the project excavation area free from obstructions.

2. The Contractor shall conduct the vrark in such manner not to disrupt the port operational 
activities at all times.

3. The Contractor shall layout his work from the government established ranges and gauges 
which shall be pointed out to him prior to commencement of the excavation work but shall be 
responsible for all measurements in connection therewith.

4. The Contractor shall furnish, at his own expense, survey equipment, range markers, poles, 
buoys, etc., and labor as may be required in laying out any part of the excavation work.

5. The Contractor shall be rasponsible for the installation, maintenance and preservation of ail 
gauges, ranges, platforms, excavation limit markers. Upon completion of the work, the 
Contractor shall promptly remove all ranges, markers, and other marker placed by him that 
may be detrimerftal to port operation.
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(Excavation Works)

EXECUTION

EXCAVATION WORKS

Description

1. This item shall consist for the removal of existing seabed/fill in conformity with the 
dimensions shown in hydrographic and topographic survey plan or as established by the 
Engineer.

2. The excavated suitable materials shall be used if proven to pass the requirements as 
backfilling materials.

3. The excavated good materials shall be stockpiled within the project site to be designated by 
the Engineer. The good materials shall be used for backfilling as directed by the Engineer.

Progress of Work

1. Upon mobilizing sufficient labors, materials, plants and equipment, the Contractor shall 
works at such hours as may be necessary, subject to existing laws, to ensure the 
prosecution of work in accordance with the approved schedule (PERT/CPM). If the 
Contractor falls behind the approved excavation schedule, the Engineer may require the 
Contractor to increase the number of shifts and/or equipment without extra cost to the 
Authority.

2. Failure of the Contractor to comply with the requirements shall be reasonable grounds to 
assume that the Contractor is not performing foe excavation work with such diligence as wilt 
insure completion within foe specified time, in which case, the Engineer may be compelled 
to take steps to protect the interest of foe PPA.

3. When the Contractor elects to work overtime and on Sundays and legal holidays, 
appropriate authority from those concern must be secured and notice of his Intention to do 
so shall be submitted to the Engineer within the reasonable time in advance thereof.

4. The Contractor shall submit daily excavation reports in duplicate within two (2) days after the 
end of the day covered by the report duly signed by the Contractor or his duty authorized 
representative and foe Engineer. The report shall be made in forms and to be provided by 
the Authority.

5. The Contractor shall take necessary measures to protect the life and health of his men in 
accordance with the existing laws and regulations of the Government. The Contractor shall 
provide safety devices to Engineer and personnel while on board foe equipment/plant in 
performance of their official duties.

6. The Contractor shall put up and maintain such markers and buoys as wilt prevent any 
aeddent in consequence of his excavation work. No liability whatsoever attaches to the 
Authority, if as a result of the operations or installation, an accident happens in the project 
area. The Contractor shall hold the Authority free and harmless against any or all claims of 
persons Involve in such accidents.

EXCAVATED MATERIALS

1. Disposal of excavated unsuitable materials from seabed shall be transported and deposited 
at 10.00 kms. (minimum) away from foe area to be excavated.
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Technical Spacifications 
(Excavation Worka)

2. Stockpiling and usage of excavated materials from existing backfill shall be approved by the 
Engineer in coordination with the Agency.

Displace Materials

1. Should the Contractor, during the progress of the excavation works, lose, dump, throw 
overboard, sink, misplace any materials, plant, machinery or appliance which may be 
dangerous to or obstruct navigation and/or port operations activities, the Contractor shall 
immediately give notice with description and location of sudi obstruction to the Authority and 
when required, shall mark the obstruction until such time the same is removed.

2. Should the Contractor refuse, neglect or delay compliance with the above requirements, 
such obstructions shall be removed by the Authority and the cost of its removal shall be 
deducted from any money due or to become due to the Contractor or proceeded against his 
performance bond.

3. Any excavated materials that is deposited other than the designated area will not be paid 
and the Contractor shall be required to remove such misplaced materials and deposit it to 
where directed at his expense.

INSPECTION

1.

2.

No PPA Project Engineer or Authority’s Representative is authorized to change any 
provisions of the excavation specifications without written authorization of the Authority.

Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative 
relieve the Contractor from any of his responsibility under the Contract.

PAY LIMITS

It is to be dearly understood that no payments will be made for excavation beyond the excavation 
limits. The Contractor shall bear all the cost of over excavation beyond the project depth and in 
addition, of any remedial measures ordered by the Authority or its representative to be taken in 
areas over excavation is not permitted.

SOUNDINGS

1. The Contractor, in the presence or joint with the Authority’s Representative and during the 
progress of the excavation works, shall perform continuous checking of the depth thru 
soundings.

2. For the purpose of work progress payments: the Contractor, jointly wKh the Authority’s 
Representative and/or Surveyors, shall conduct soundings on areas subjected to excavation 
activities during the month or the preceding period for which payment is being daimed.

3. The Contractor will be responsible for all costs involved in the above mentioned sudi as 
costs for the survey equipment, measurement, markings, materials and other cost related 
thereto.
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T«ctnical Spacificatim 
(RodOMTks)

ITEM 03 ROCKWORKS

SCOPE OF WORK

The work includes the furnishing of all labor, materials and equipment required for the rock works
including armour rocks, underlayer and rock fill in accordance with the Specifications and as
indicated in the drawings or as directed by the Engineer.

SETTING OUT OF WORKS

1. Topographic/Hydrographic Survey

Prior to commencement of Works, the Contractor together with the Engineer shall conduct 
topographic and hydrographic surveys in order to establish the actual field condition or 
bathymetry of the project site. The said survey shall be used as the basis of quantity 
measurement.

2. The Contractor shall set out the Works artd shall solely be responsible for the accuracy of 
such undertaking. Visible constmction markers shall be used to dearly define horizontal 
limits prior to pladng of any material.

MATERIAL REQUIREMENTS

1. All rocks to be used shall be angular, hard, durable and not likely to disintegrate in seawater. 
Rock layers to be installed should more or less be ‘global in shape’, ’angular in surface* and 
should avoid ’river run rocks”. Rocks that are sub-angular may be subject to the approval of 
the Engineer. Rounded or well rounded pieces will not be accepted.

2. All rocks shall have a minimum unit weight of 2,650 kg per cubic meter (specific gravity 2.65) 
of solid materials when measured dry.

3. Rocks with specific gravity higher than the above specified is preferable and will readily be 
accepted. But no adjustment (increase) in the contract price will be made on this account.

4. Rocks of the primary cover layer shall be sound, durable and hard. It shall be free from 
laminations, weak cleavages, and undesirable weathering, and shall be of such character 
that it will not disintegrate from the action of the air. seawater, or in handling and placing. Ail 
stone shall be angular quarry stone.

5. All rocks ^aP conform to the following test designations:

Apparent specific gravity 
Abrasion

ASTM C 127 
ASTM C 535

EXECUTION

QUARRY SITE AND ROCK QUANTITY

1. It is the Contractor's responsibility to make necessary surveys / investigations on quarry 
sites applicable to the Works, taking into consideration the nature of the rock works required 
under the Contract such as required quality, total quantity and daily required quantity, 
transportation method and route etc.,

2. The Contractor shall submit data on characteristics of proposed quany sites together with 
the location of sites, test results of their products and samples for the approval of the 
Engineer.
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3. When the Contractor intends to operate a quarry for the Works, the Contractor shall take all 
the responsibilities in connection with its operation including, but not limited to, obtaining all 
necessary peirnrts and approvals, payment of safety measures or like (if any), provisions 
and maintenance of safety measures and temporary access roads, all of private and public 
roads and temporary jetties to be used to transport quarried materials and the compliance 
with all regulations etc. required by the authorities having jurisdiction over any part of the 
operation.

Should any explosive be used in the quarry operations, the Contractor shall be responsible 
to meet laws and regulations, wherever applicable, established by the Local Government 
and Central Government Department concerned.

4. Despite the Engineer’s previous approval of the natural rock and borrow pKs, the Engineer 
reserves the right to suspend any operation in connection with the rock, if, in its opinion, 
such rock is not suitable for the work. In such case, the Contractor shall comply with the 
Engineer's instructions.

5. The finish bulkhead shall be true to grade and section. The spaces/voids between rocks 
shall be filled/sealed with 2 kg. to 16 kg. rocks and shall be approved by the Engineer before 
placing geotextile filter thereon to prevent the filling materials (soil and sand) from escaping 
to cause scouring and settlement of finished surface.

STORAGE OF MATERIALS

Quarried rock materials shall be stored by weight/class or in a manner approved by the Engineer 
and in a yard kept clean, free from undesirable materials.

SAMPLING TEST

1. Thirty (30) days prior to commencement of rock works, samples and test results of rock 
material which conforms to the Specifications called for in the Contract shall be submitted to 
the Engineer for evaluation and approval.

2. Rock samples from different sources and of different classes shall also be submitted, 
together with test results and its corresponding certificates, for the Engineer’s approval.

3. Rocks accepted at the quarries before shipments or at the site before placement shall not be 
used as a waiver. The Engineer has the tight to reject any inferior rock quality.

4. Samples for each class of approved materials are to be kept in the field for 
comparison/checking of delivered rock matehals. A test shall be required for every 1,500 
cu.m.

CROSS-SECTIONS OF COMPLETED ROCKWORK

Cross-sections showing the elevations of the completed rock works and the terrain of the existing 
seabed prior to construction shall go together with every progress report and request for progress or 
final payment.

Rock works which was previously paid should be easily identified from sections being requested for 
payment.
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(Rtinforc*d Concr«t»)

FTEM 04 REINFORCED CONCRETE

SCOPE OF WORK

Alt works falling under this Section shall include reinforced concrete for all kinds and parts of any 
reinforced concrete structure.

GENERAL PROVISIONS

1. Full cooperation shall be given to the other trades to install embedded Hems. SuHable 
templates or instructions will be provided for setting, Hems shall have been inspected, and 
tests for concrete or other materials or for mechanical operations shall have been 
completed and approved.

2. The following publications of the issues listed below, but referred to thereafter by basic 
designation only, form as an integral part of this Specification to foe extent indicated by the 
reference thereto;

a. American Concrete InstHute (ACI) Standards:

ACI117 Standard Specifications for Tolerances for Concrete Construction 
and Materials

AC1121R QualHy Management System for Concrete Constmction

ACI 201.2R Guide to Durable Concrete

ACI 211.1 Standard Practice for Selecting Proportions for Normal, Heavyweight, 
and Mass Concrete

ACI 214R Recommended Practice for Evaluation of Strength Test ResuHs of 
Concrete

ACI 301 Specifications for Structural Concrete

ACI 304.2R Placing Concrete by Pumping Methods

ACI 304R Guide for Measuring, Mixing, Transporting, and Placing Concrete

ACI 305R Hot Weather Concreting

ACI 306.1 Standard Specification for Cold Weather Concreting 

ACI 308R Guide to Curing Concrete 

ACI 309R Guide for Consolidation of Concrete 

ACI311.4R Guide for Concrete Inspection

ACI 318M Metric Building Code Requirements for Structure! Concrete and 
Commentary

ACI 347 Guide to Formwork for Conoete

ConitnicSon o( B*ek-up Atm
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ACISP-15 Field Reference Manual; Standard Specifications for Structural 
Concrete with Selected ACI and ASTM References

ACISP-2 ACI Manual of Concrete Inspection 

b. American Society for Testing and Materials (ASTM) Publications:

ASTM C150 Standard Specification for Portland Cement

ASTM C 114 Standard Method for Chemical Analysis of Hydraulic Cement

ASTM Cl 85 Standard Method for Air Content of Hydraulic Cement

ASTM C115 Standard Test Method for Fineness of Portland Cement by the 
Turbidimeter

ASTM C 204 Standard Test Method for Fineness of Hydraulic Cement by Air- 
Permeability Apparatus

ASTM C151 Standard Test Method for Autoclave Expansion of PoiUand Cement

ASTM C109 Standard Test Method for Compressive Strength of Hydraulic Cement 
Mortars

ASTM C 266 Standard Test Method for Time of Setting of Hydraulic-Cement Paste 
Gilmore Needles

ASTM C191 Standard Test Method of Time Setting of Hydraulic Cement by Vicat 
Needle

ASTM C 33 Standard Specification for Concrete Aggregates

ASTM C136 Standard Test Method for Sieve Analysis of Fine and Coarse 
Aggregates

ASTM C117 Standard Test Method for Materials Finer than 75 micron (No. 200) 
Sieve in Mineral Aggregates by Washing

ASTM C 29 Standard Test Method for Bulk Density (Unit Weight”) and Voids in 
Aggregate

ASTM C128 Standard Test Method for Density, Relative Density (Specific Gravity), 
and Absorption of Fine Aggregates

ASTM C 87 Standard Test Method for Effect of Organic Impurities in Fine Aggregate
on Strength of Mortar

ASTM C 88 Standard Test Method for Soundness of Aggregates by Use of Sodium 
Sulfate or Magnesium Sulfate

ASTM C142 Standard Test Method for Clay Lumps and Friable Particles in 
Aggregates

ASTM C 97 Standard Test Method for Absorption and Bulk Specific Gravity of 
Dimension Stone

Cm 18(1 ucten of Back-up Atm
Port «l Ovmnga^ Brgy. Sapio  ̂OumartpM. loUo



ASTM C 127 

ASTM C 535

ASTM C 88

ASTM Cl 31

ASTM C 94 

ASTM D 512 

ASTM D 516 

ASTM A 615

ASTM A 370

ASTM A 510

ASTM A 6

ASTM C 31

ASTM C 39

ASTM C 172 

ASTM C 192

ASTM C 293

ASTM C 78

ASTM C42

ASTM C 174

ASTM C 143 

ASTM C 494

10
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Test Methcxl for Specific Gravity and Absorption of Coaree Aggregate

Standard Test Method for Resistance to Degradation of Large-Size 
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Test Method for Soundness of Aggregates by Use of Sodium 
Sulfate or Magnesium Sulfate

Test Method for Resistance to Degradation of Small-size Coarse 
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Specification for Ready-Mixed Concrete

Chloride Ion in Water

Sulfate Ion in Water

Standard Specification for Deformed and Plain Carbon-Steel Bars for 
Concrete Reinforcement

Standard Test Methods and Definitions for Mechanical Testing of Steel 
Products

Standard Spedfication for General Requirements for Wire Rods and 
Coarse Round Wire, Carbon Steel

Standard Specification for General Requirements for Rolled Structural 
Steel Bars. Plates, Shapes, and Sheet Piling

Standard Practice for Making and Curing Concrete Test Specimens 
in the Field

Standard Test Method for Compressive Strength of Cylindricat 
Concrete Specimens

Standard Practice for Sampling Freshly Mixed Concrete

Standard Practice for Making and Curing Concrete Test Specimens in 
the Laboratory

Standard Test Method for Flexural Strength of Concrete (Using Simple 
Beam with Center-Point Loading)

Standard Test Method for Flexural Strength of Concrete (Using Simple 
Beam with Third-Point Loading)

Standard Test Method for Obtaining and Testing Drilled Cores and 
Sawed Beams of Concrete

Standard Test Method for Measuring Thickness of Concrete Elements 
Using Drilled Concrete Cores

Standard Test Method for Slump of Hydraulic-Cement Concrete 

Standard Specification for Chemical Admixtures for Concrete

Construction ci Back^jp Atm 
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ASTM C 1017 Standard Specification for Chemical Admixtures for use in 
Producing Rowing Concrete

ASTM C 171 Standard Specification for Sheet Materiais for Curing Concrete

ASTM C 309 Standard Specification for Uquid Membrane-Frxming Compounds for 
Curing Concrete

ASTM 5329 Standard Test Methods for Sealants and Filters, Hot Applied, For Joints 
and Cracks in Asphaltic and Portland Cement Concrete Pavements

ASTM D 5167 Standard Practice for Melting of Hot Applied Joint and Crack Sealant 
end Fatef for Evaluation

ASTM A 706 Standard Specification for Low-Alioy Steel Deformed and Plain 
Bars for Concrete Reinforcement

ASTM A 966 Standard Test Method for Magnetic Partide Examination of Steel 
Forgings using Aftemating Current

ASTM C 1064 Standard Test Method for Temperature of Freshly Mixed 
Hydraulic-Cement Concrete

ASTM C 1077 Standard Practice for Laboratories Testing Concrete and Concrete 
Aggregates for use in Constnjction and Criteria for Laboratory 
Evaluation

ASTM C 1107 Standard Specification for Packaged Dry, Hydraulic-Cement Grout 
(Non-shrink)

ASTM C 1116 Standard Specification for Fiber-Reinforced Concrete

ASTM C 1157 Standard Specification for Hydraulic Cement

ASTM C 138 Standard Test Method for Density ("Unit Weight"), Yield, and Air 
Content (Gravimetric) of Conoete

ASTM C 173 Standard Test Method for Air Content of Freshly Mixed Concrete 
by the Volumetric Method

ASTM C 260 Standard Specification for Air-Entraining Admixtures for Conoete

ASTM C 295 Petrographic Examination of Aggregates for Concrete

ASTM C 33 Standard Specification for Concrete Aggregates

ASTM C 42 Standard Test Method for Obtaining and Test Drilled cores and Sawed 
Beams of Concrete

ASTM C 469 Static Modulus of Elasticity and Poisson's Ratio of Conoete in 
Compression

ASTM C 595 Standard Spedfication for Blended Hydraulic Cements

ASTM C1116 Standard Specification for Fiber-Reinforced Concrete and Shotoete

ConsfcxicSon of Baefc-up Atm
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ASTM C1751 Preformed Expansion Joint Filters for Concrete Paving and Structural 
Construction. (Non-€)dnjding and Resilient Bituminous Types).

ASTM D1179 Fluoride Ion in Water

ASTM D1190 Standard Specification for Concrete Joint Sealer. Hot-Applied 
Elastic Type

ASTM D1751 Standard Specification for Preformed Expansion Joint Filler for 
Concrete Paving and Structural Construction (Non-extruding 
and Resilient Bituminous Types)

ASTM E 329 Standard Specification for Agendas Engaged n the Testing and/ or 
Inspection of Materials used in Construction

c. American Welding Sodety (AWS)

D12 Welding Reinforcing Steel, Metal Inserts and Connections in 
Reinfbr^ Concrete Constmction.

d.

e.

e.

f.

Philippine National Standard (PNS)

PNS 49 Steel Bars for Concrete Reinforcement

DPWH Standard Specifications 

An other standards hereinafter indicated.

The edition or the revised version of such codes and standards current at the date 
twenty eight (28) days prior to date of bid submission shall apply. During Contract 
execution, any changes in such codes and standards shall be applied after approval by the 
Owner.

SUBMITTALS

1. Test Reports and Certificates shall be furnished and approval received before delivery 
of certified or tested materials to the Project Sites.

a. Submit Test Reports for the following;

a.1 Concrete mixture proportions

Submit copies of test reports by Independent test labs conforming to 
ASTM C 1077 showing that the mixture has been successfully tested to 
produce concrete wth the properties spedfied and that mixture will be 
suitable for the Job conditions. Test reports shall be submitted along with the 
concrete mixture propotons. Obtain approval before concrete placement. 
Fully describe the processes and methodology whereby mixture proportions 
were developed and tested and how proportions will be adjusted during 
progress of the work to achieve, as closely as possible, the designated levels 
of relevant properties.

Caw>uato»o>B«rt
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a.2 Aggregates

Submit test resufls for aggregate quality in accordance with ASTM C 33. 
Where there is potential for alkali-silica reaction, provide results erf tests 
conducted in accordance wHh ASTM C 227 or ASTM C 1260. Submit 
results of all tests during progress of the work in tabular and graphical 
form as noted above, describing the cumulative combined aggregate grading 
and the percent of the combined aggregate retamed on each sieve.

a.3 Admixtures

Submit test results in accordance with ASTM C 494 and ASTM C 1017 for 
concrete admixtures, ASTM C 260 for air-entraining agent, and manufacturer's 
literature and test reports for corrosion inhibitor and anti-washout admixture. 
Submitted data shall be based upon tests performed within 6 months of 
submittal.

a.4 Cement

Submit test results in accordance with ASTM C 150 Portland cement. Submit 
current mil data.

a. 5 Water

Submit test results in accordance with ASTM D 512 and ASTM D 516. 

b. Submit Certificates for the following:

b. 1 Curing concrete elements

Submit proposed materials and methods for curing concrete elements. 

b.2 Form removal schedule

Submit proposed materials and methods for curing concrete elements.

b.3 Concrete placement and compaction

Submit technical literature for equipment and methods proposed for use in 
placing concrete. Include pumping or conveying equipment including type, 
size and material for pipe, valve characteristics, and the maximum length and 
height concrete will be pumped. No adjustments shall be made to the mixture 
design to focilitate pumping.

Submit technical literature for equipment and methods proposed for vibrating 
and compacting concrete. Submittal shall include technical literature describing 
the equipment including vibrator diameter, length, frequency, amplitude, 
centrifugal force, and manufacturers description of the radius of influence 
under load. Where flat work is to be cast, provide similar information 
relative to the proposed compacting screed or other method to ensure dense 
placement.
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b.4 Mixture designs

Provide a detailed report of materials and methods used, test results, and the 
field test strength (for) for marine concrete required to meet durability 
requirements.

2. The Contractor shall submit shop drawings and erection drawings fOr formwork and 
scaffolding at least 14 days prior to commencing the work.

Each shop drawing and erection drawing shall bear the signature of a Contractor's qualified 
Engineer. Details of all proposed formwork to be prefabricated and formwork to produce 
special finishes shall be sukHTiitted to the Engineer for approval before any materials are 
ordered, if the Engineer so requires, samples of proposed formworks shall be constructed 
and concrete placed at the Contractor's expense so that the proposed methods and 
finished effect can be demonstrated.

The Contractor shall submit shop drawings showing reinforcing bar placing and bar lists 
for the Engineer's approval. Such shop drawings shall show also supplemental bars for 
forming, strengthening frames of bars of sufficient rigidity to withstand forces during placing 
concrete, if necessary, shaped steel may be added to improve rigidity of the frame of bar.

Such shop drawings shall clearly indicate bar sizes, spacing, location and quantities of 
reinforcement, mesh, chairs, spacers and other details to be as per ACI Manual of 
Standard Practice for Detailing Reinforced Concrete Stmctures.

Defoils shall be prepared for placement of reinforcement where special conditions occur, 
induding most cor^ested areas and connection between pre-cast concaete and ajnaete in- 
situ.

All shop drawings shall be reviewed by the Engineer within seven (7) days after reccing 
them. At least two (2) days prior to pouring concrete, the Contractor shall submit to the 
Engineer a pouring permit for his inspection and approval.

MATERIAL REQUIREMENTS

CEMENT

Unless othenmse specified in the Drawings, only one (1) brand of cement shall be used for 
any individual structure. In determining the approved mix, only Portland cement shall be used 
as the cementitious material.

1. Portland Cement: ASTM C150

Type II (for general use, more espedatty when moderate Sulfate resistance is desired) 

ADMIXTURE (IF NECESSARY)

Unless otherwise required by field conditions, admixture may be used subject to the 
expressed approval of the Engineer. The cost of which shall already be included in the unit 
cost bid of the Contractor for the concrete.

1. Air Entraining Admixture shall conform to ASTM C 260.
2. Admixture other than air entraining agent shall conform to ASTM C 494.
3. Admixture containing chloride ions, or other ions produdng deleterious effect shall

Conatruction of BadHjp Area 
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not be used.

AGGREGATES

1. Cmshed Coarse Aggregate

Conforming to ASTM C 33 and having nominal sizes passing 33.0 mm to 19.0 mm, 19.0 mm 
to 9.5 mm to No. 4 sieve. The material shall be well graded between the limits indicated and 
individually stockpiled. It shall be the Contractor’s responsibility to blend the materials to 
meet the gradation requirements for various types of concrete as specified herein.

Nominal sizes for combined gradation shall be as follows:

ASTM Sieves

Nominal Size of Coarse Aggregates

% by Weight Passing

40mm 25mm 19mm 10mm

50.0mm {Z) 100 - - -

38.0mm (11/2") 95-100 100 - -

31.8mm (11/4") - 90-100 100 -

25.0mm (1") - - 90-100 -

19.0mm (3/4") 35-70 25-90 - 100

16.0mm (5/8") - - 20-55 85-100

9.5mm (3/8") 10-30 0-10 0-10 0-20

No. 4 0-5

2. Fine Aggregate

ASTM C 33 except for gradation which has been revised to meet local conditions unless 
otherwise required by the Engineer, grading of find aggregate shall be as follows:

ASTM Sieves % by Weight Passing

9.5mm (3/8") 100

No.4 90-100

No. 8 80-100

No. 16 50-90

No. 30 25-60

No. 50 5-30

No. 100 0-10

ConaCuclian of BidMip Aim 
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a.

b.

WATER

Grading of fine aggregates shall be reasonably uniform and fineness modulus 
thereof shall not vary more than 0.2 from that of the representative sample in which 
mix proportions of concrete are based.

Due care shall be taken to prevent segregation.

The mbdng water shall be dear and apparently dean. If it contains quantities or substances that 
discolor it or make it smell or taste unusual or objectionable, or cause suspicion, it shall not be used 
unless service records of concrete made with it (or other information) indicated that it is not injurious 
to the quality, shall be subject to the acceptance criteria as shown in Table 6.3 and Table 6.4 or as 
designated by the purchaser.

When wash water is permitted, the producer will provide satisfactory proof or data of non­
detrimental effects if pxjtentially reactive aggregates are to be used. Use of wash water will be 
discontinued if undesirable reactions with admixtures or aggregates occur.

Table 6.3 Acceptance Criteria for Questionable Water Supplies

Test Limits
Compressive strength, min. %
Control at 7 days

90

Time of Setting deviation from control from 1:00 eariierto 1:30 later

Time of Setting (Gillmore Test)
Initial
Final Set

No marked change
No marked change

Appearance Clear

Color Colorless

Odor Odorless

Total Solids 500 parts/million max.

PH value | 4.5 to 8.5

ConaauGlian of Aim
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Table 6.4 Chemical Limitation for Wash Water

Limits
Chemical Requirements, Minimum

Concentration
Chloride as Cl^1 expressed as a mass percent 
of cement when added to the C1('1> in the other
components of Vie cohCfete mixtures shall not 
exceed the following levels:

1

1. Prestressed Concrete 0.06 percent
2. Conventionally reinforced concrete in a moist 0.10 percent

environment and exposed to chloride
3. Conventionally reinforced concrete in a moist 0.15 percent

environment but not exposed to chloride
4. Above ground building constmction where No limit for corrosion

the concrete will stay dry

Sulfate as SO4, ppm* | 3,000
Alkalies as (Na20 + 0.658 K2O), ppm 600
Total Solids, com 1 50,000

Wash water mused as mbdng water in concrete may exceed the listed concentrations of 
suifate if it can be shown that the concentration calculated in the total mixing water, including 
mbdng water on the aggregate and other sources, does not exceed that stated limits.

Water will be tested in accordance with, and shall meet the suggested requirements of 
AASHTO T 26.

Water known to be of potable quality may be used without test.

CURING MATERIALS

1. Impervious Sheet Materials

ASTM C 171 type, optional, except that polyethylene film, if used, shall be white opaque.

2. Burlap of commercial quality, non-staining type, consisting of 2 layers minimum.

3. Membrane Forming Curing Compound

ASTM C 309; submit evidence that product conforms to specifications.

JOINTING MATERIALS 

1. Sealant

Sealant shall be multi-component, polyurethane base compound, gray in color, self- 
leveling for horizontal joints. 2 part pol^hremdyne, terpolymer compound, gray in color; 
non-sag for vertical joints.

Sealant shall be compatible with materials in contact and to perform satisfactorily under 
saft water and traffic conditions, and be capable of making joint watertight and allow 
movement 25% of the width of Joint in any direction.
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Sealant shall be guaranteed against leakage, cracking, crumbling, meKing, shrinkage, 
running, toss of adhesion for a period of five years from the date of acceptance of work.

2. Joint backing shall be expanded extruded polyethylene, tow density, oval in shape to fit 
the joints as indicated on the drawings and to be compatible with sealant.

3. Where required, primer shall be compatible with joint materials and installed in 
accordance with manufacturer's instructions.

4. Joint filler shall conform to ASTM D1751 (AASHTO M213) norvextruding, resilient 
bituminous type. Filler shall be furnished for each joint in single piece for depth and width 
required for joint, unless otherwise authorized by the Engineer. When more than one piece is 
authorized for a joint, abutting ends shall be fastened and hold securely to shape by stapling 
or other positive fastening.

EPOXY BONDING COMPOUND

ASTM C 881. Provide Type I for bonding hardened concrete to hardened concrete; Type II for 
bonding freshly mixed concrete to hardened concrete; and Type III as a binder in epoxy mortar or 
concrete, or for use in bonding skid-resistant materials to hardened concrete. Provide Class 6 if 
placement temperature is between 4 and 16°C; or Class C if placement temperature is above 
16°C.

REINFORCEMENT

Steel reinforcement, other than Steel for Pre-stressing, used In Reinforced Concrete, shall conform 
to ASTM and PNS as follows:

ASTM Designation A615 - Deformed Billet Steel Bars for Concrete Reinforcement 
Minimum yield strength of 276 MPa (40,000 psi).

PNS 49 - Steel Bars for Concrete Reinforcement

TIE WIRE !

Tie wire shall be plain, cold drawn annealed steel wire 1.6 mm diameter.

SAMPLES AND TESTING

1. Cement
I
I

Sampled either at the mill or at the site of work and tested by an independent commercial or 
government testing laboratory duly accredited by the Bureau of Research and Standards 
(BRS) of the DPWH, Department of Science and Technology (DOST) or the Department 
of Trade and Industry (DTI) at no additional cost to PPA. Certified copies of laboratory test 
reports shall be furnished for each lot of cement and shall indude all test data, results, and 
certificates that the sampling and testing procedures are In conformance with the 
Specifications. No cement shall be used until notice has been given by the Engineer that the 
test results are satisfactory. Cement that has been stored, other than in bins at the mills, 
for more than 3 months after detivery to the Site shat! be re-tested before use. Cement 
delivered at the Site and later found after test to be unsuitable shaH not be incorporated into 
the permanent works.
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Aggregates; Tested as prescribed in ASTW C 33

At least 28 days prior to commencing the work, the Contractor shall inform the Engineer of 
the proposed source of aggregates and provide access for sampling.

I

Gradation tests will be made on each sample without delay. All other aggregates tests 
required by these Specifications shall be made on the initial source samples, and shall be 
repeated whenever there Is a change cf source. The tests shall mcfude an analysis of each 
grade of material and an analysis of the combined material representing the aggregate 
part of the mix.

Reinforcement

4.

Certified copies of mill certificates shall accompany deliveries of steel bar reinforcement, if 
requested by the Engineer additional testing of the materials shall be made at die 
Contractor's expense.

i

Concrete Tests

For test purposes, provide 1 set of three (3) concrete cylinder samples taken from each 
day’s pouring and to represent not mwe than 75 cu.m, of concrete class or fraction 
thereof of concrete placed. Samples shall be secured in conformance with ASTM C 172. 
Tests specimens shall be made, cured, and packed for shipment in accordance with 
ASTM C 31. Cylinders will be tested by and at the expense of the Contractor in 
accordance with ASTM C 39. Test specimens will be evaluated separate by the 
Engineer, for meeting strength level requirement for each with concrete quality of ACI 318. 
When samples fail to conform to the requirements for strengths, the Engineer shall have the 
right to order a change in the proportions of the concrete mix for the remaining portions of 
the work at no additional cost to the Authority.

5. Test of Hardened Concrete in or Removed from the Structure

When the results of the strength tests of the concrete specimens indicates the concrete as 
placed does not meet the Specification requirements or where there are other evidences 
that the quality of concrete is below the specification requirement In the opinion of the 
Engineer, tests on cores of in-place concrete shall be made in conformance with ASTM C 42.

Core specimens shall be obtained by the Contractor and shall be tested. Any deficiency 
shall be corrected or if the Contractor elects, he may submit a proposal for approval before 
the load test is made. If the proposal is approved, the load test shall be made by the 
Contractor and the test results evaluated by the Engineer in conformance with Chapter 20 
of ACI 318. The cost of the load tests shall be borne by the Contractor. If any concrete shows 
evidence of foifure during the toad test, or faits the toad test as evaluated, the deficiency be 
conected in a manner approved by the Engineer at no additional cost to the 
Authority.

6. Chemical Admixtures/Additives

The admixtures/additives if approved shall conformed to ASTM C 494 and ASTM C 1017. 
The testing shall be conduct^ with cement and aggregate proposed for the Project. The 
admixtures/additives shall be tested and those that have been in storage at the Project Site 
for longer than six (6) months shall not be used until proven by retest to be satisfoctory.

Samples of any admixtures/additives proposed by the Contractor shall be submitted for 
testing at least 56 days in advance of use, which shall require approval of the Engineer. 
Testing of admixtures/additives proposed by the Contractor including test mixing and cylinder
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test shall be at the Contractor’s expense.

7. Jointing Materials and Curing Compound Samples

At least 28 days prior to commencing the work, the Contractor shall submit to the 
Engineer for his approval samples of the following materials proposed for use together with 
manufacturer’s certificate.

a. 10 kg of joint sealant
b. 1m leng^ of joint filler
c. 5 0. of curing compound
d. 1m length of joint backing

The Engineer shall deliver to the Contractor his assessment on the materials within seven 
(7) days after receiving them.

EXECUTION

DEUVERY, STORAGE AND HANDUNG OF MATERIALS 

1. Cement

Do not deliver concrete until vapor barrier, forms, reinforcement, embedded items, and 
chamfer strips are in place and ready for concrete placement. ACI 301 and ASTM A 934 
for job site storage of materials. Protect materials from contaminants such as grease, cd, 
and dirt Ensure materials can be accurately identified after bundles are broken and tags 
removed.

immediately upon receipt at the Site, the cement shall be stored separately in a dry 
weathertight, properly ventilated structures with adequate provisions for prevention of 
absorption of mature. Storage accommodations for concrete materials shall be subject to 
approval and shall afford easy access for inspection and identification of each shipment in 
accordance with test reports.

Cement shall be delivered to the Site in bulk or in sound and properly sealed bags and while 
being loaded or unloaded and during transit to the concrete mbcers whether conveyed in 
vehicles or in mechanical means, cement shall be protected from whether by effective 
coverings. Efficient screens shall be supplied and erected during heavy winds.

I

If the cement is delivered in bulk, the Contractor shall provide, at his own cost, approved 
silos of adequate size and numbers to store sufficient cement to ensure continuity of work 
and the cement shall be placed In these silos immediately after it has been delivered to the 
Site. Approved precautions shall be taken into consideration during unloading to ensure 
that the resulting dust does not constitute a nuisance.

j
If the cement is delivered in bags, the Contractor shall provide, at his own cost, perfectly 
waterproofed and well ventilated sheds having a floor of wood or concrete raised at least 
0.6m above the ground. The sheds shall be large enough to store sufficient cement to 
ensure continuity of the work and each consignment shall be stacked separately therein 
to permit easy access for Inspection, testing and approval. Upon delivery, the cement shall 
at once be placed in these sh^s and shall be used in the order in which it has been delivered.

Cement bags should not be stacked more than 13 bags high. All cement shall be used 
within two months of the date of manufacture, if delivery conditions render this impossible, 
the Engineer may permit cement to be used up to three (3) month after manufacturing, 
subject to such conditions including addition of extra cement as he shall stipulate.
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2. Aggregate

All fine and coarse aggregate for concrete shall be stored on dose fitting, steel or concrete 
stages design with drainage slopes or in bins of substantial construction in such a manner 
as to prevent segregation of sizes and to avoid the indusion of dirt and other foreign 
materials in the concrete. All such bins shall be emptied and deaned at intervals of every 
six (6) months or as required by the Engineer. Each size of aggregate shall be stored 
separately unless otherwise approved by the Engineer.

Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 1.2 m in 
depth to minimize segregation.

FORMWORK

1. Forms

Designed, constructed, and maintained so as to insure that after removal of forms the 
finished concrete members will have true surfaces free of offset, waNriness or bulges and 
will conform accurately to the indicated shapes, dimensions, iines, elevations and 
positions. Form surfaces that will be in contact with concrete shall be thoroughly deaned 
before each use.

Design

Studs and wales shaH be spacwj to prevent deftectron of form material. Forms and joints shall 
be suffidentty tight to preverrt leakage of grout and cement paste during pladng of 
concrete. Juncture of formwork panels shall occur at vertical control joints, and construction 
joints. Forms placed on successive units for continuous surfaces shall be fitted in accurate 
alignment to assure smooth completed surfaces free from irregularities and signs of 
discontinuity. Temporary opening shall be arranged to wall and where otherwise required 
to fadlitate deaning and Inspection. Forms shall be readily removable without impact, 
shock, or damage to the cortcrete.

Form Ties

Factory fabricated, adjustable to permit tightening of the forms, removable or snap>ofT 
metal of design that will not allow form deflection and will not spall concrete upon removal. 
Bolts and rods that are to be completely withdrawn shall be coated with a non-staining 
bond breaker. Ties shall be of the type which provide watertight ooncrete.

Chamfering

External comers that will be exposed shall be chamfered, beveled, or rounded by mouldings 
placed in the forms or as indicated in the drawings.

Coatings

Fonns for exposed surfaces shall be coated with form oil or form-release agent before 
reinforcement is placed. The coating shall be a commercial formulation of satisfactory and 
proven performance that will not bond with, stain, or adversely affect concrete surfaces, and 
shall not impair subsequent treatment of concrete surfaces depending upon bond or adhesion 
nor impede the wetting of surfaces to be cured with water or curing compounds. The coating 
shall be used as recommended in the manufacturer’s printed or written instructions. 
Forms for unexposed surfeces may be wet with water in lieu of coating immediately before
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placing of concrete. Surplus coating on form surfaces and coating on reinforcement steel 
and construction joints shall be removed before placing concrete.

Removal of Forms shall be done in a manner as to prevent injury to the concrete and to insure 
complete safety of the structure after the following conditions have been met. Where the 
structure as a whole is supported on shores, forms for beam and girder sides, and similar 
vertical structural members may be removed before expiration of curing period. Care shall 
be taken to avoid spalling the concrete surface or damaging concrete edges. Wood forms 
shall be completely removed.

Minimum stripping and striking time shall be as follows unless otherwise approved by the 
Engineer.

Vertical sides of beams, walls, and columns, lift not 12 hours exceeding 1.2 m

Vertical sides of beams and walls, lift exceeding 1.2 m 36 hours Softlifts of main slabs and 
beams (props left under) 5 days

Removal of props from beams and mains slabs and other work 10 days 

Control Test

If the Contractor proposes to remove forms earlier than the period stated above, he shall be 
required to submit the results of control tests showing evidence that concrete has attained 
su^cient strength to permit removal of supporting forms. Cylinders required for control tests 
shall be provided in addition to those otherwise required by this Specification. Test 
specimens shall be removed from molds at the end of 24 hours and stored in the structure 
as near the points as practicable, the same protection from the elements during curing as is 
given to those portions of the structure which they represent, and shall not be removed from 
the structure for transmittal to the laboratory prior to expiration of three fourths of the 
proposed period before removal of forms. Cylinders will be tested by and at the expense of 
the Contractor. Supporting forms or shoring shall not be removed until control test 
specimens have attained strength of at least 160 kg/sq cm. The newly unsupported portions 
of the structure shall not be subjected to heavy constaiction or material loading.

REINFORCEMENT

1. Reinforcement

Fabricated to shapes and dimensbns shown and shall be placed where indicated. 
Reinforcement shall be free of loose or flaky rust and mill scale, or coating, and any other 
substance that would reduce or destroy the bond. Reinforcing steel reduced in section shall 
not be used. After any substantial delay in the work, previously placed reinfordng steel for 
future bonding shall be inspected and cleaned. Reinforcing steel shall not be bent or 
straightened in a manner injurious to the steel or concrete. Bars with kinks or bends not 
shown in the drawings shall not be placed. The use of heat to bend or straighten reinfordng 
steel shall not be permitted. Bars shall be moved as necessary to avoid interference vrith 
other reinforcing steel, conduits, or embedded Kerns. If bars are moved more than one bar 
diameter, the resuKing arrangement of bars including addKional bars necessary to meet 
structural requirements shaft be approved before conoete is placed. In slabs, beams and 
girders, reinfordng steel shall not be spliced at points of maximum stress unless otherwise 
indicated. Unless othenvise shown in the drawings, laps or splices shall be 40 times the 
reinfordng bar diameter.
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The nominal dimensions and unit weights of bars shall be in accordance with the foDowing 
table:

Nominal Diameter 
(mm)

Nominal Perimeter 
(mm)

Nominal Sectional 
Area 

fsQ. mm)

Unit Weight 
(kg/m)

10 31.4 78.54 0.616

12 37.7 113.10 0.888

16 50.3 201.10 1.579

20 62.8 314.20 2.466

25 78.5 490.90 3.854

28 88.0 615.70 4.833

32 100.5 804.20 6.313

36 113.1 1,017.60 7.991

40 125.7 1,256.60 9.864

50 157.1 1,963.50 15.413

3. Welding of reinforcing bars shall only be permitted where shown; all welding shown shall be 
performed in accordance with AWS D 12.1.

4. Exposed reinforcement bars, dowels and plates intended for bonding with future extensions 
shall be protected from corrosion.

5. Supports shall be provided in confonnance with ACI 315 and AC! 318, unless otherwise 
indicated or specified.

6. Concrete Protection for Reinforcement

a. The minimum concrete cover of reinforcement shall be as shown below unless 
otherwise indicated in the drawings.

b. Tolerance for Concrete Cover of Reinforcing Steel other than Tendons.

Minimum Cover

7.5cm or more (marine structures and concrete cast against and permanently 
exposed to earth)

DESIGN STRENGTH OF CONCRETE

Concrete for structural parts or members such as beams, slabs, curtain wall, pile caps and 
fender/mooring blocks shall develop a minimum 28-day compressive cylinder strength of 24 MPa 
(3,500 psi) as indicated in the drawings. While for pre-stressed concrete piles a compressive 
strength of 35 MPa (5,000psi).

TRIAL BATCH FQR CONCRETE

Thirty (30) calendar days before the start of concreting works, the Contractor shall submit design 
mixes and the cores peeing test result made on sample thereof. Sampling and testing shall be in
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accordance with the ASTM Standard procedures for sampling and testing for the particular design 
strangtti(s) required.

The particulars of the mix such as the slump and the proportkmate weights of cement, saturated 
surface dry aggregates and water used shall be stated.

The design mix for concrete to be used shall be submitted together with at least three (3) standard 
cylinder samples for approval at least one (1) month prior to the start of each concreting schedule. 
Such samples shall be prepared in the presence of the Engineer.

Standard laboratory strength teste for the 7.14 and 28 days periods shall be taken to all concrete 
samples in addition to routine field tests, at cost to the Contractor. Only design mb«s represented by 
test proving the required strength for 7,14 and 28 days teste shall be allowed.

The cost of sampling, handling and transporting samples from jobsite to the laboratory and the cost of 
subsequent tests made until the desired mix is attained shall be for the account of the Contractor.

Slump Test shall be made in conformance with ASTM C143. and unless otherwise specified by the 
Engineer, slump shall be within the following limits;

Structural Element
Slump for Vibrated Concrete

Minimum Maximum

Pavement Concrete 25mm 50mm

Preoast Concrete 50mm 70mm

Lean Concrete 100mm 200mm

Sacked Concrete 25mm 5Dmm

All other Concrete 50mm 90mm

Sampling: Provide suitable facilities and labor for obtaining representative sam^ries of
concrete for the Contractor’s quafity control and the Engineer's quality assurance 
testing. All necessary platforms, tools and equipment for obtaining samples shall be 
furnished by the Coritractor.

MIXING CONCRETE

1. GENERAL

c.

Concrete shall be thoroughly mixed in a mixer of an approved size and type that will 
insure a uniform distribution of the materials throughout the mass.

All concrete shall be mixed in mechanically operated mixers. Mixing plant and 
equipment for transporting and placing concrete shall be arranged with an ample 
auxiliary installation to provide a minimum supply of concrete in case of breakdown of 
machinery or in case the normal supply of concrete is disrupted. The auxSiary supply 
of concrete shall be sufficient to complete the casting of a section up to a 
constnjction joint that will meet the approval of the Engineer.

Equipment having components made of aluminum or magnesium aftoys, which 
would be in contact with plastic concrete during mixing, transporting or pumping of
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Porlland cement concrete, shall not be used.

2.

d. Concrete mixers shall be equipped with adequate water storage and a device for 
accurately measuring and automatically controlling the amount of water used.

e. Materials shall be measured by weighing. The apparatus provided for weighing the 
aggregates and cement shaH be suitably designed and constructed for this purpose. 
The accuracy of all weighing devices except that for water shaft be such that 
successive quantities can be measured to within one percent of the desired 
amounts. The water measuring device shall be accurate to plus or minus 0.5 percent. 
All measuring devices shall be subject to the approval of the Engineer. Scales and 
measuring devices shall be tested at the expense of the Contractor as frequently as 
the Engineer may deem necessary to insure their accuracy.

f. Weighing equipment shall be insulated against vibration or movement of other 
operating equipment in the plant. When the entire plant is running, the scale 
reading at cut-off shall not vary from the weight designated by the Engineer by 
more than one percent for cement, 1-!4 percent for any size of aggregate, or one 
percent for the total aggregate in any batch.

g. Manual mixing of concrete shall not be permitted unless approved by the Engineer.

MIXING CONCRETE AT SITE

a. Concrete mixers may be of toe revolving drum or the revolving blade type and 
the mixing drum or blades shall be operated uniformly at the mixing speed 
recommended by the manufacturer.

The pick-up and throw-over blades of mixers shall be restored or replaced when any 
part or section is worn 20 mm or more below the original height of the manufocturer's 
design. Mixers and agitators which have an accumutation of hard concrete or mortar 
shall not be used.

b. When bulk cement is used and the volume of the batch is 0.5 m3 or more, the scale 
and weigh hopper for Portland cement shall be separate and distinct from the 
aggregate hopper or hoppers.

The discharge mechanism of the bulk cement weigh hopper shall be interlocked 
against opening before the foil amount of cement Is in the hopper. The discharging 
mechanism shall be interlocked against opening when the amount of cement in 
the hopper is underweight by more than one percent or overweight by more than 3 
percent of the amount specified.

c. When the aggregates contain more water than the quantity necessary to 
produce a saturated surfoce dry condition, representative samples shall be 
taken and the moisture content determined for each kind of aggregate.

d. The batch shaU be so charged into the mixer toat some water enter in advance of 
cement and aggregates. All water shall be in the dmm by toe end of the first quarter 
of the specified mixing time.

e. Cement shall be batched and charged into the mixer by such means that it will 
not result In loss of cement due to the effect of wind, or In accumulation of cement 
on surfaces of conveyors or hoppers, or in other conditions which reduce or vary 
the required quantity of cement In toe concrete mixfore.
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f. Where required, synthetic fibrous reinforcement shall be added directly to the 
concrete mbcer after placing the sufficient amount of nwong water, cem^ and 
aggregates.

g. The entire contents of a batch mixer shall be removed from the drum before 
materials for a succeeding batch are place therein. The materials composing a 
batch except water shall be deposited simultaneously Mo the mb«r.

h. All concrete shall be mixed for a period of not less that 3 minutes after all materials, 
including water, are in the mixer. During the period of mbdng, the mixer shall 
operate at the speed for which it has been designed.

I. Mixers shall be operated with an automatic timing device that can be locked by the 
Engineer. The time device and discharge mechanism shall be so interlocked th^ 
during normal operation no part of the batch wilt be discharged until the specified 
mbdng time has elapsed.

j. The first batch of concrete materials placed in the mixer shall contain a sufficient 
excess of cement, sand, and water to coat the inside of the drum without reducing the 
required mortar content of the mbc. When mixing is to cease for a period of one hour or 
more, the mixer shall be thoroughly cleaned.

k. In case of rubble concrete, proper mixture and piadng of concrete and stones/rocks 
shall be in accordance to the approved plan. Methodology of work shall be approved by 
the Engineer.

3. MIXING CONCRETE IN TRUCKS

a. Truck mixers, unless otherwise authorized by the Engineer, shall be of the revolving 
drum type, watertight, and so constructed that the concrete can be mixed to insure 
a uniform distribution of materials throughout the mass. All solid materials for the 
concrete shall be accurately measured and charged into the drum at the 
proportioning plant. Except as subsequently provided, the trudc mixer shall be 
equipped with a device by which the quantity of water added can be readily 
verified. The mixing water may be added directly to the batch, in which case a tank 
is not required. Truck mixers may be required to be provided with a means by 
which the mbdng time can be readily verified by tire Engineer.

b. The maximum size of batch in truck mixers shall not exceed the minimum rated 
capacity of the mixer as stated by the manufacture and stamped in metal on the 
mixer. Truck mbdng shall, unless otherwise directed, be continued for not less than 
100 revolutions after all ingredients, including water, are in the dmm. The mbdng 
speed Shan not be less than 4 rpm, nor more than 6 rpm.

c. Mixing shall begin within 30 minutes after the cement has been added either to the 
water or aggregate, but when cement is charged into a mbcer drum containing 
water or surface-wet aggregate and when the temperature is above 32 eC, this 
limit shall be reduced to 15 minutes. The limitation in time between the introduction of 
the cement to the aggregate and the beginning of the mbdng may be waived when, 
in the judgment of the Engineer, the aggregate is sufficiently free from moisture, so 
that there will be no hamiful effects on the cement

d. When a truck mbcer is used for transportation, the mixing time in stationary mixer 
may be reduced to 30 seconds and the mixing completed in a truck mbcer. The 
mbdng time in truck mbcer shall be as specified for truck mbdng.
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JOINTS

1. No reinforcement, comer protection angles or other fixed metal items shall be mn 
continuously through joints containing expansion-joint filler, through crack-control joints in slabs 
on grade and vertical surfaces.

2. Preformed Expansion Joint Filler

a. Joints with Joint Sealant

At expansion joints in concrete slabs to be exposed, and at other joints indicated to 
receive joint sealant, preformed expansion-joint filler strips shall be installed at the 
proper level below the elevation with a slightly tapered, dressed-and-oiled wood strip 
temporarily secured to the top thereof to form a groove. VJhen surface dry, the 
groove shall be deaned of foreign matter, loose partides, and concrete protrusions, 
then filled flush approximately with joint sealant so as to be slightly concave after 
drying.

b. Finish of concrete at joints

Edges of exposed concrete slabs along expansion joints shall be neatly finished 
with a slightly rounded edging tool.

c. Construction Joints

Unless otherwise specified herein, all construction joints shall be subject to 
approval of the Engineer. Concrete shall be placed continuously so that the unit 
will be monolithic in construction. Fresh concrete may be placed against adjoining 
units, provided the set concrete is suffidently hard not to be injured thereby. Joints 
not indicated shall be made and located in a manner not to impair strength and 
appearance of the structure. Placement of concrete shall be at such rate that the 
surface of concrete not carried to joint levels will not have attained initial set before 
additional concrete is placed thereon. Lifts shall terminate at such levels as are 
indicated or as to conform to structural requirements as directed. If horizontal 
construction joints are required, a strip of 25mm square-edged lumber, beveled to 
facilitate removal shall be tacked to the inside of the forms at the construction joint. 
Concrete shall be placed to a point 25mm above the underside of the strip. The 
strip shall be removed one hour after the concrete has been placed. Any irregularities 
in the joint line shall be leveled off with a wood float, and all laitance removed. 
Prior to placing additional concrete, horizontal construction joints shall be 
prepared.

Construction Joint which is not indicated in the Drawings shall be located as to least 
affect the strength of the structure. Such locations will be pointed out by the Engineer.

PREPARATION FOR PLACING

Hardened concrete, debris and foreign materials shall be removed ftom the interior of forms and 
from inner surfaces of mixing and conveying equipment. Reinforcement shall be secured in 
position, and shall be inspected, and approved before placing concrete. Runways shall be 
provided for wheeled concrete-handling equipment. Such equipment shall not be wheeled over 
reinforcement nor shall runways be supported on reinforcement.

Notice of any concreting operations shall be served to the Engineer at least three (3) days ahead of 
each schedule.
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PLACING CONCRETE

1. Handling Concrete

Concrete shall be handled from mixers and transported to place for final deposit in a 
continuous manner, as rapidly as practicable, and without segregation or loss of ingredients 
until the approved unit of work is completed. Placing will not be permitted when the sun. heat, 
wind or timttations of Utilities furnished by the Contractor prevent proper finishing and 
curing of the concrete. Concrete shall be placed in the forms, as dose as possible in 
final position, in uniform approximately horizontal layers not over 40cm deep. Forms 
splashed with concrete and reinforcement splashed with concrete or forni coating shall be 
deaned in advance of pladng subsequent lifts. Concrete shall not be allowed to drop freely 
more than 1.Sm in unexposed work nor more than 1.0 m in exposed work; where greater 
drops are required, tremie or other approved means shall be employed.

2. Time Interval between Mixing and Pladng

Concrete mixed in stationary mixers and transported by non-agitating equipment shall be 
placed in the forms within 30 minutes from the time ingredients are charged into the 
mixing drum. Concrete transported in truck mixers or truck agitators shall be delivered to the 
site of work, discharged in the forms within 45 minutes from the time ingredients are 
discharged into the mixing drum. Concrete shall be placed in the forms within 15 minutes 
after discharged from tiie mixer at the jobsite.

3. Hot Weather Requirements

The temperature of concrete during the period of mixing while in transport and/or during 
pladng shall not be permitted to rise above 36 °C. Any batch of concrete which had 
reached a temperature greater than 36 *C at any time in the aforesaid period shall not be 
placed but shall be rejected, and shall not thereafter be used in any part of the permanent 
works.

a. Control Procedures

Provide water cooler facilities and procedures to control or reduce the temperature of 
cement, aggregates and mixing handling equipment to such temperature that, at all 
times during mixing, transporting, handling and pladng, the temperature d the 
concrete shall not be greater than 36 °C.

b. Cold Joints and Shrinkage

Where cold joints tend to form or where surfaces set and dry too rapidly or plastic 
shrinkage cracks tend to appear, concrete diall be kept moist by fog sprays, or other 
approved means, applied shortly after placement, and before finishing.

c. Supplementary Precautions

When the aforementioned precautions are not suflldent to satisfy the 
requirements herein above, they shall be supplemented by restricting work during 
evening or night. Procedure shall conform to American Concrete Institute Standard 
ACI305.

4. Conveying Concrete by Chute, Conveyor or Pump

Concrete may be conveyed by chute, conveyor, or pump if approved in writing, in 
requesting approval, the Contractor shall submit his entire plan of operation from the 
time of discharge of concrete from the mixer to final placement in the forms, and the steps
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to be taken to prevent the formation of cold joints in case the transporting of concrete by 
chute, conveyor or pump is disrupted. Conveyors and pumps shall be capable of 
expeditiously pladng concrete at the rate most advantageous to good workmanship. 
Approval will not be given for chutes or conveyors requiring changes in the concrete 
materials or design mix for efficient operation.

a. Chutes and Conveyors

Chutes shall be of steel or steel lined wood, rounded in cross section rigid in 
constmction, and protected from overflow. Conveyors shall be designed and 
operated and chute sections shall be set. to assure a uniform flow of concrete from 
mixer to final place of deposit without segregation of ingredients, loss of mortar, or 
change in slump. The discharged portion of each chute or conveyor shaO be 
provided with a device to prevent segregation. The chute and conveyor shall be 
thorcMjghly cleaned before and after each run. Waste material and flushing water shall 
be discharged outside the forms.

b. Pumps shall be operated and maintained so that a continuous stream of concrete 
is delivered into the forms without air pockets, segregation or changes in slump. 
When pumping is completed, concrete remaining in ftie pipeline shall be ejected 
and wasted without contamination of concrete already placed. After each operation, 
equipment shall be thoroughly cleaned and the flushing water shall be splashed 
outside the forms.

and Abutments

No load shall be placed upon finished wails, foundations or abutments until authorized by the 
Engineer. Minimum time b^re loading shall be 7 days.

Concrete Placing on Wharf

When placing concrete on wharf decks, the Contractor shall:

Ensure that rate of pladng is suffident to complete proposed pladng, finishing and 
curing operations within the scheduled time; that experienced finishing machine 
operators and concrete finishers are provided to finish the deck; that curing 
equipment and finishing tools and equipment are at the site of work and in 
satisfactory condition for use.
Immediate prior to placing, the Contractor shall place scaffolding and wedges and 
make necessary adjustments. Care shall be taken to ensure that settlement and 
defledion due to added weight of concrete will be minimal. The Contractor shall 
provide suitable means to readily permit measurement of settlement deflection as it 
occurs.

Should any event occur which, in opinion of the Engineer, would prevent the 
concrete conforming to specified requirements, the Contractor shall discontinue 
pladng of concrete until corrective measures are provided satisfactory to the 
Engineer. If satisfactory measures are nd provided prior to initial set of concrete in 
affected areas, the Contractor shall discontinue pladng concrete and install a bulkhead 
at a location determined by the Engineer. Concrete in place beyond bulkheads shall 
be removed. The Contractor shall limit the size of casting to that which can be 
finished before beginning of initial set.
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COMPACTION

1. Immediately after placing, each layer of concrete shall be completed by internal concrete 
vibrators supplemented by hand-spading, rodding, and tamping. Tapping or other external 
vibration of forms will not be permitted unless spedficaJly approved by the Engineer. 
Vibrators shaJI not be used to transport concrete inside the forms. Internal vibrators 
submerged in concrete shall maintain a speed of not less than 7.000 impulses per minute. 
The vibrating equipment shall at all times be adequate in number of unite and power to 
property consolidate all concrete.

2. Spare units shall be on hand as necessary to insure such adequacy. The duration of 
vibrating equipment shall be limited to the time necessary to produce satisfactory 
consolidation without causing objectionable segregation. The vibrator shall not be inserted 
into the lower courses that have begun to set Vibrator shall be applied vertically at 
unifonniy spaced points not further apart than the visible effectiveness of the machine.

EPOXY BONDING COMPOUND

Before depositing new concrete on or against concrete that has set the surfaces of the set 
concrete shall be thoroughly cleaned so as to expose the coarse aggregate and be free of laitance, 
coalings, foreign matter and loose particles. Forms shall be re-tightened. The cleaned surfaces shall 
be moistened, but shall be without free water when concrete is placed. ASTM C 881. Provide Type I 
for bonding hardened concrete to hardened concrete; Type II for bonding freshly mixed oxicrete to 
hardened concrete: and Type 111 as a binder in epoxy mortar or concrete, or for use in bonding skid- 
resistant materials to hardened concrete. Provide Class 6 if placement temperature is between 
4 to 16 <>C; or Class C if placement temperature fe above 16°C.

FINISHES OF CONCRETE

VWthin 12 hours after the forms are removed, surface defects shall be remedied as specified 
herein. The Temperature of the concrete, ambient air and mortar during remedial vw)rk including 
curing shall be above 10 °C. Fine and loose material shall be removed. Honeycomb, aggregate 
pockets, voids over 13mm in diameter, and holes left by the rods or bolts shall be cut out to soNd 
concrete, reamed, thoroughly wetted, brush-coated with neat cement grout, and filled with mortar. 
Mortar shall be a stiff mix of one part Portland cement to not more than 2 parts fine aggregate 
passing the No. 16 mesh sieve, with a minimum amount of water. The color of the mortar shall match 
the adjoining concrete color. Mortar shall be thoroughly compacted in place. Holes passing entirely 
through walls shall be completely filled from the inside face by forcing mortar through the outside 
face. Holes which do not pass entirely through wall shall be packed full. Patchwork shall be 
finished flush and in the same plane as adjacent surfaces. Exposed patchwork shall be finished 
to match adjoining surfaces in texture and color. Patchwork shall be damp-cured for 72 hours. 
Dusting of finish surfaces with dry material or adding water to concrete surfaces will not be permitted.

CONCRETE FINISHING DETAILS

2.

Concrete Paving

After concrete is placed and consolidated, slabs shall be screeded or struck crff. No further 
finish is required.

Smooth Finish

Required only where specified; screed concrete and float to required level with no coarse 
aggregate visible. After surface moisture has disappeared and taitance has been removed, 
the surface shall be finished by float and steel trowel. Smooth finish shall consist of 
thoroughly wetting and then brush coating the surfaces with cement to not more than 2 parts
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fine aggregate passing the no. 30 mesh sieve and mixed with water to the consistency of thick 
pant.

3. Broom Finish

Required for paving; the concrete shall be screeded and floated to required finish level 
with no coarse aggregate visible. After the surface moisture has disappeared and laitance 
has been removed, surface shall be float-finished to an even, smooth finish. The floated 
surfaces shall be broomed with a fiber bristle bmsh in a direction transverse to the direction 
of the main traffic.
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ITEM OS GEOTEXTILE FABRIC

SCOPE OF WORK

This work covers all the following requirements regarding the installation of geotextile (filter fabric) in 
accordance with the lines, grades, and dimensions shown in the drawings.

MATERIAL REQUIREMENTS

The geotextile fabric shall meet the following requirements in full. If required, a sample of 1.0 sq.m. 
Shan be supplied to the Engineer for approval and retention for purposes of comparative testing 
against materials randomly sampled from the site.

1. PHYSICAL PROPERTIES

a. The geotextile material shall be a nonwoven needle punched type comprising of 
needle punched polypropylene fibers or its equivalent.

b. The geotextile material shan be UV stabilized to ensure retention of minimum 70% 
original tensile strength after 90 days exposure to sunlight The manufacturer shall 
submit test results to the Engineer for approval.

c. The geotextile must be highly resistant to long term contact with damp cementatious 
substances or add or alkali solutions In the pH range 2-13. The manufacturer shall 
submit test data to ensure resistance of the polymer.

2. MECHANICAL AND HYDRAULIC PROPERTIES

The geotextile supplier is required to certify that the materials delivered to site will be proven 
to meet or exceed the following properties;

TECHNICAL PROPERTIES UNIT MINIMUM
TEST

STANDARD
A. Physical Characteristics:

Minimum Mass 
(per unit area)

(g/m2) 540 ASTM D5261

Thickness (F=2 kpa) mm 4.5 ASTM D5199

B. Mechanical Properties:

Tensile Strength (md/cd) kN/m 13/22 ASTM D4595

Tensile elongation (md/cd) % 90/40 ASTM D4595

CBR Puncture Resistance N 3000 ASTM D6241
C. Hydraulic ^perties:

Effective Opening Size 
(Ofln Wet Sievina)

(mm) 0.08 ASTM D4751

Water Permeability:
Permittivity (S'1)____ 0.5 ASTM D4491

~ Ccneiiicicri^BacfcmAf^
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Note:

Tolerances:

Mechanical Properties 
Hydraulic Properties

•1.0% of the Minimum Value 
-1.0% of the Minimum Value

EXECUTION

1. The geotextile shall be delivered to site with an outer wrapper to protect it from exposure to 
the elements.

2. Prior to laying of geotextile filter, stone filler shall be placed between gaps or voids of armour 
/ core rocks as likewise mentioned in the requirements of Item ‘Rock Works”.

3. The non-wooven geotextile filter shall be installed and lay manually at site as per design 
drawings. The fitter shall be laid lengthwise down slopes and appropriately anchored along 
the top edge.

4. The Engineer reserves the right to sample geotextile delivered to site for individual quality 
control testing at the contractor's expense. A material not meeting the manufacturer's 
certified values will be rejected from the site.

5. The geotextile shall be proven to resist dynamic puncture damage when subject to impact 
stress from stone armour (200-400 kg.) dropped from a minimum height of 2.0 m. and 
should be laid on at least 1-foot sand and gravel bedding. Geotextile failing to resist 
puncture shall not be accepted.

6. To facilitate site Quality Assurance, each roll of geotextile delivered to sKe shall be clearly 
labeled with brand name, grade, and production batch number.

7. Geotextile overlaps shall be at least 1.0 m unless otherwise stated on the drawings. 
Alternatively, geotextile overlaps are to be heat-welded or sewn using appropriate 
polypropylene or other synthetic thread and portable hand sewing equipment.

Conmcticn et B«ck'«ip Am 
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ITEM 06 RECLAMATION AND FILL

SCOPE OF WORK

This item shall consist of the constmction of back-up area in accordance with the Specifications and 
in conformity with the lines, grades, and dimensions shown on the Plans or established by the 
Engineer.

The area to be upgraded shall be as indicated on the Drawings.

The works includes furnishing of all labor, materials and equipment required to complete/finish the 
upgrading of the area in accordance with the Drawings and the Specifications.

The following major items of works are included;

1. Supply and fill of suitable materials to places required to upgrade elevation of areas as 
shown in the drawings.

a. Compaction of fill materials
b. Supply and placing of filter fabric

2. The work may also include the construction of temporary dike or structure to enclose the 
reclamation material before the completion of a pennanent waterfront containment structure.

MATERIAL REQUIREMENTS

1. Filling Materials

a. General

Alt sources of filling materials shall be approved by the Engineer.

Appropriate quantities of sample of all materials to be used in the Works shall 
be submitted for acceptance and approval by the Engineer thirty (30) days before the 
commencement of vrark.

General filling shall consist of approved material from approved sources of suitable 
grading obtained from excavation, quarries or borrow pits, without excess fines, clay 
or sift, free from vegetation and organic matter.

Sample of approved materials shall be kept/stored in the field for ready 
reference/comparison of the delivered materials.

The Contractor shall ensure that adequate quantities of required materials that 
comply with the specifications and quality approved by the engineer are available at 
all times.

b. Fill Materials other than Dredged/Excavated Materials

Fill materials for reclamation purposes other than dredged materials shall be pit 
sand, quarry run, gravel or mine tailings. The fill material shall be of the same quality 
or better as approved by the Engineer.

CorittnjcOon Of BackM^Arae 
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Type of Filling Materials 

C.1 Selected Fill Materials

All materials used for fill shall be free of rock boulders, wood, scrap materials, 
organic matters and revise.

The material shall not have high organic content and shall meet the following 
requirements:

i. Not more than 10 percent by weight shall pass the No. 200 sieve <75 
microns).

ii. Maximum particles size shall not exceed 75 mm.

iii. The fill materials shall be capable of being compacted in the manner 
and to the density of not less than 95%.

iv. The material shall have a plasticity index of not more than 6 as 
determined by AASHTO T 90.

V. The material shall have a soaked CBR value of not less than 25% as 
determined by AASHTO T193.

c.2 Sand and Gravel Fill

The materials shall be composed of at least 50% sand and 50% gravel in 
terms of volume and shall be free from rock boulders, wood, scrap, 
vegetables, and refuse. The materials shall not have organic content and the 
maximum partide size shall not exceed 100mm diameter. Source of materials 
shall be river or mountain quarry or manufactured.

C.3 Excavated Materials

The excavated materials shall be used for backfilling as directed by the 
Engineer.

EXECUTION

Reclamation and Fill

a. General

The Contractor shall be responsible for all ancillary earthworks that are necessary for the 
reception of the fill material and including, all spout handling, temporary dike or shoring 
construction where necessary, temporary protection to dikes in the sea and drainage of 
excess water.

The arrangements of these ancillary earthworks shall be laid out in consultation with the 
Engineer and to the Engineer's satisfaction and care shall be taken to minimize the loss of 
fill.

b. Replacement, backfilling and reclamation may be done by any method acceptable to the 
Engineer. Prior to start of Work, the Contractor shall submit his method and sequence of 
perfbnning the works to the Engineer for approval. However, the Engineer’s approve of the 
method and sequence of construction shall not release the Contractor from the responsibility 
for the adequacy of labor and equipment.

Corattudion of SadHip Aim 
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c. The Engineer shall approve the type of material to be used as fill prior to its placement. If the 
material is rejected, such material shall be deposited into areas designated or as directed by 
the Engineer.

d. Reclamation of fill material shall be placed in horizontal layers not exceeding 200mm (8 
inches), loose measurement, and shall be compacted as specified before the next layer is 
placed. Effective spreading equipment shall be used on each lift to obtain uniform thickness 
prior to compacting. As the compaction of each layer progresses, continuous leveling and 
manipulating will be required to assure uniform density. Water shall be added or removed, if 
necessary, in order to obtain the required density. Removal of water shall be accomplished 
through aeration by plowing, blading, dicing, or other methods satisfactory to the Engineer.

Dumping and rolling areas shall be kept separate, and no lift shall be covered by another 
until the necessary compaction is obtained.

Hauling and leveling equipment shall be so routed and distributed over each layer of the fill 
In such a manner as to make use of compaction eftbrt afforded thereby and to minimize 
rutting and uneven compaction.

TRIAL SECTION

Before finish grade construction is started, the Contractor shall spread and compact trial sections as 
directed by the Engineer. The purpose of the trial sections is to check the suitability of the materials 
and the efficiency of the equipment and construction method which is proposed to be used by the 
Contractor. Therefore, the Contractor must use the same material, equipment and procedures that 
he proposes to use for the main work. One trial section of about 500 m2 shall be made for every 
type of material and/or construction equipment/procedure proposed for use.

After final compaction of each trial section, the Contractor shall carry out such field density tests and 
other tests required as directed by the Engineer.

If a trial section shows that the proposed materials, equipment or procedures in the Engineer’s 
opinion are not suitable for sub-base, the material shall be removed at the Contractor’s expense, 
and a new trial section shall be constructed.

If the basic conditions regarding the type of material or procedure change during the execution of 
the work, new trial sections shall be constructed.

CROSS-SECTIONS OF COMPLETED RECLAMATION

Cross-sections showing the elevations of the completed reclamation and the terrain of the existing 
seabed prior to construction shall go together with every progress report and request for progress 
or final payment.

FIELD COMPACTION TEST

Field Density tests to determine the percent of compaction of the material (selected fill, aggregate 
base course, etc) shall be conducted. Compaction of each layer thereafter shall continue until a field 
density of 95 percent of the maximum dry density in accordance with AASHTO T/180 Method D has 
been achieved. In place density determination shall be made in accordance with AASHTO T191/ 
ASTMD1556.

TOLERANCE

Elevation plus 5 cm.

Cemruaion c< Back^op Ana 
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TYPICAL DETAIL OF INSTALLATION
NOT TD SCALE

SO 0 G. L PIPE

5nn G. I. SHEET BASE 
FILLET WELDED ALL AROUND

NOTES : -
1) ALL JOINTS 
ALL AROUND.

SHALL BE FILLET WELDED

1210

2) THE GRADUATED SETTLEMENT ROD 
INCLUDING THE BASE SHALL BE PAINTED 
WITH TWO (2) COATS OF ANTI-RUST PAINT 
AND THE I.3S U. PAINTED WITH 
ALTERNATIVE BANDS OF RED AND WHITE 
ENAMEL. 0.15 M. LONG ALL AROUND.

Srin 0 C. I. SHEET BASE 
FILLET WELDED ALL AROUND

DETAILS OF 
STANDARD GRADUATED 

SETTLEMENT ROD
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ITEM 07 AGGREGATE BASE COURSE

SCOPE OF WORK

This Item shall consist of furnishing, placing and compacting an aggregate base coursed on a 
prepared subgrade/subbase in accordance with this Specification and lines, grades, thickness and 
typical cross-sections shown on the Plans or as established by the Engineer.

MATERIAL REQUIREMENTS

Aggregate base course shall consist of hard, durable particles or fragments of crushed stone, 
crushed slag or crushed or natural gravel and filler of natural or crushed sand or other finely divided 
mineral matter. The composite material shall be free from vegetable matters and lumps or bans of 
day, and shall be of such nature that it can be compacted readily to form a firm, stable base.

In some areas where the conventional base course materials are scarce or non-available, the use 
of 40% weathered limestone blended with 60% crushed stones or gravel shan be allowed, provided 
that the blended materials meet the requirements of this Item.

The base material shan conform to the grading requirements of Table 3.1, whichever is called for in 
tile Bill of Quantities.

Table 3.1 Grading Requirements

Sieve Designation Mass Percent Passing
Standard

mm
Alternate

US Standard
Grading

A
Grading

B
50 2' 100

37.5 1-1/2" - 100

25.0 1" 60-85 -

19.0 3/4" - 60-85

12.5 1/2" 35-65 -

4.75 No. 4 20-50 30-55

0.425 No. 40 5-20 8-25

0.075 No. 200 0-12 2-14

The portion of the material passing the 0.075mm (No. 200) sieve shall not be greater than 0.66 
(two/thirds) of the fraction passing the 0.425mm (No. 40) sieve.

The portion of the material passing the 0.425mm (No. 40) sieve shall have a liquid limit of not 
greater than 25 and a plasticity index of not more than 6 as determined by AASHTO T89 and T90, 
respectively.

The coarse aggregate retained on a 2.00mm (No. 10) sieve shall have a mass percent of wear not 
exceeding 50 by the Los Angeles Abrasion Test as determined by AASHTO T 96.

Carabuclian of Backmp Ana 
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*nie material passing the 19mm (3/4 inch) sieve shall have a minimum soaked CBR-value of 80% 
tested according to AASHTO T 193. The CBR-value shall be obtained at the maximum dry density 
determined according to AASHTO T180, Method D.

If finer, In addition to that naturally present, is necessary for meeting the grading requirements or for 
satisfactory bonding, it shall be uniformly blended with the crushed base course material on ttie 
road or in a pugmill unless otherwise specified or approved. Filler shall be obtained from sources 
approved by the Engineer, free from hard lumps and shall not contain more than 15 percent of 
material retained on the 4.75mm (NO. 4) sieve.

EXECUTION

PLACING

The aggregate base material shall be placed at a uniform mixture on a prepared sub-base (selected 
fill) in a quantity which will provide the required compacted thickness. When more than one layer Is 
required, each layer shall be shaped and compacted before the succeeding layer is placed.

The pladng of material shall begin at the point designated by the Engineer. Placing shall be from 
vehicles espedally equipped to distribute the material in a continuous uniform layer or windrow.

The layer or windrow shall be of such size that when spread and compacted the finished layer be in 
reasonably dose conformity to the nominal thickness shown on the Plans.

\Mien hauling is done over previously placed material, hauling equipment shall be dispersed 
uniformly over the entire surface of the previously constructed layer, to minimize rutting or uneven 
compaction.

SPREADING AND COMPACTING

When uniformly mixed, the mixture shall be spread to the plan thickness, for compaction.

Where the required thickness is 150mm or less, the material may be spread and compacted in one 
layer. Where the required thickness is more than 150 mm, the aggregate base shdl be spread and 
compacted in two or more layers of approximately equal thickness, and foe maximum compacted 
foickness of any layer shall not exceed 150 mm. All subsequent layers shall be spread and 
compacted in a similar manner.

The moisture content of sub-base material shall, if necessary, be adjusted prior to compaction by 
watering with approved sprinklers mounted on trucks or by drying out, as required in order to obtain 
foe required compaction.

immediately following final spreading and smoothening, each layer shall be compacted to the full 
width by means of approved compaction equipment. Rolling shall progress gradually from the sides 
to foe center, parallel to foe centerline of the road and shaD continue until foe whole surface has 
been rolled. Any irregularities or depressions that develop shall be corrected by loosening foe 
material at these places and adding or removing material until surface is smooth and uniform. 
Along curbs, headers, and walls, and at alt places not accessible to the roller, the base material 
shall be compacted thoroughly with approved tampers or compactors.

If foe layer of base material, or part thereof, does not conform to foe required finish, foe Contractor 
shall, at his own expense, make the necessary corrections.
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Compaction of each layer shall continue until a field density of at least 100 percent of the maximum 
dry density determined In accordance with AASHTO T180, Method D has been achieved. In-place 
density determination shall be made In accordance with AASHTO T191/ASTMD1556.

TRIAL SECTION

Before finish grade constniction is started, the Contractor shad spread and compact trial sections as 
directed by the Engineer. The purpose of the trial sections Is to check the suitability of the materials 
and the efficiency of the equipment and construction method which is proposed to be used by the 
Contractor. Therefore, the Contractor must use the same material, equipment and procedures that 
he proposes to use for the main work. One trial section of about 500 m2 shall be made for every 
type of material and/or construction equipment/procedure proposed for use.

After final compaction of each trial section, the Contractor shall carry out such field density tests and 
other tests required as directed by the Engineer.

If a trial section shows that the proposed materials, equipment or procedures in the Engineer’s 
opinion are not suitable for subbase, the material shall be removed at the Contractor’s expense, 
and a new trial section shall be constructed.

If the basic conditions regarding the type of material or procedure change during the execution of 
the work, new trial sections shall be constructed.

SURVEYS AND SETTING OUT WORKS

Before the commencement of the pavement works, the Contractor together with the Engineer shall 
conduct topographic survey which mil form the basis of quantity measurement.

The Contractor shall set out the works and shall be solely responsible for the accuracy of such 
setting-out.

Prior to placement of any material, the Contractor shall establish visible construction markers to 
dearly define horizontal limits of the Work.

TOLERANCES

The aggregate base c»urse shall be laid to the designed level and transverse slopes shown on foe 
Plans. The allowable tolerances shall be in accordance with following:

Permitted variation from design 
THICKNESS OF LAYER

110 mm

Permitted variation from design + 5 mm
LEVEL OF SURFACE -10 mm

Permitted SURFACE IRREGULARITY 
Measured by 3-m straight-edge

5 mm

Permitted variation from design 
CROSSFALL OR CAMBER

±0.2%

Permitted variation from design 
LONGITUDINAL GRADE over
25 m in length

±0.1%
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ITEM 08 

SCOPE OF WORK

PORTLAND CEMENT CONCRETE PAVEMENT

The works include the furnishing of all labor, materials and equipment required for the construction 
of gravel base course and concrete pavement. The works shall be in accordance with the lines and 
grades shown on the Drawings and In conformity with the Specifications.

MATERIAL REQUIREMENTS

Cement

Portland cement shall conform to the requirements of the Section "Reinforced Concrete". 

Fine Aggregate

The fine aggregate shall be well-graded from coarse to fine and shall conform to the 
requirements of the Section “Reinforced Concrete’.

Coarse Aggregate

Coarse aggregate shall conform to the requirements of the Section ‘Reinforced Concrete".

Water

Clean, fresh, potable water shall be used for the mixing of all concrete and mortar and shall 
be from a source approved by the Engineer. Sea water or brackish water shall not be used.

Admixture

Admixture shall only be used with the written permission of the Engineer. If air-entraining 
agents, water reducing agents, set retarders or strength accelerators are permitted to be 
used, they shall not be used in greater dosages than those recommended by the 
manufacturer, or as permitted by the Engineer. The cost shall be considered as already in 
the Contractor's unit cost bid for concrete.

TIE BARS AND SLIP BARS

Tie bars shall be deformed bars conforming to the requirements specified in AASHTO M 31 
or M 42, except that rail steel shall not be used for tie bars that are to be bent and re- 
straightened during construction, sizes as indicated on the Drawings. The deformed bars 
shall be Grade 40 and shall be shipped in standard bundles, tagged and marked in 
accordance with the Code of Standard practice of the Concrete Reinforcement Steel 
Institute.

Slip bars shall be smooth round steel bars confoiming to the requirements specified in 
AASHTO M 31 or plain M 42.

Joint Filler

Poured filler for joint shall conform to the requirements of AASHTO M173.
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EXECUTION 

Concrete Class

The concrete for pavement shall satisfy the following requirements:

Minimum 28-day comprehensive strength 

Minimum Flexural Strength 

Maximum Aggregate size 

Maximum water cement ratio 

Proportioning, Consistency and Mixing of Concrete

24 MPa 

3.8 MPa

25 mm 

0.52

The proportioning, consistency and mixing of concrete shall conform to the requirements of 
the Section "Reinforced Concrete”.

Preparation

The base shall be watered and thoroughly moistened prior to placing of the concrete. 

Formwork Construction

Formwork shall comply with the requirements of the Section ‘Reinforced Concrete". Forms 
shall be of steel, of an approved section and shall be straight and of a depth equal to 
thickness of the pavement at the edge. The base of the forms shall be of suffident width to 
provide necessary stability in all directions. The flange braces must extend outward on the 
base not less than 2/3 the height of the form.

Ail forms shall be rigidly supported on a bed of thoroughly compacted material during the 
entire operation of pladng and finishing the concrete. They shall be set with their faces 
vertical so as to produce a surface complying with the required tolerance.

Adjacent lanes may be used in lieu of forms for supporting finishing equipment provided that 
proper protection is afforded to the concrete of the adjacent lanes to prevent damage, and 
provided further that the surface of the concrete carrying the finishing equipment does not 
vary by more than 3mm in each meter length. Adjacent lanes in lieu of forms may not be 
used until the concrete is at least seven (7) days old. Flanged wheels of the finishing 
equipment shall not be operated on the concrete surface. *nie inside edge of supporting 
wheels of the finishing machine shall not operate closer than 100mm from the edge of the 
concrete lane.

AKemative to placing forms, slip-forming may be used. Slip-form paving equipment shall be 
equipped with the traveling side forms of sufficient dimensions, shape and strength to 
support the concrete laterally for a sufficient length of time during placement to produce 
pavement of the required cross section. No abrupt changes in longitudinal alignment of the 
pavement will be permitted. The horizontal deviation shall not exceed 20mm from the proper 
alignment established by the Engineer.

Joints

All joints, longitudinai, transverse, etc., shall be constructed as shown on the Drawings and 
shall be dean and free of all foreign material after completion of shoulder work prior to 
acceptance of the work and in accordance with the following provisions:
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Longitudinal and Transverse Contact Joints:

Longitudinal contact joints are joints formed between lanes that are poured 
separately. Transverse contact joints are joints formed between segments of a lane 
that are poured separately. Transverse contact joints shall be formed perpendicular 
to pavement centerline at the end of each day of concrete placing, or where 
concreting has been stopped for 30 minutes or longer but not nearer than 1.5 meters 
from sawed contraction joints. All contact joints shall have faces perpendicular to the 
surface of the pavement. Tie bars of the size, length and spacing shown on the 
Drawings shall be placed across longitudinal and transverse contact joints.

Placing Concrete

The concrete shall be deposited and spread in order that segregation will not occur and 
place a uniform layer of concrete whose thickness is approximately 20 mm greater than that 
required for the finished pavement is placed. Rakes shall not be used for handling concrete.

In order to prevent the introduction into the concrete of earth and other foreign materials, the 
men whose duties require them to work in the concrete, shall in general, confine their 
movements to the area already covered with fresh concrete. Whenever it becomes 
necessary for these men to step out of the concrete, their footwear shall be washed or 
otherwise thoroughly cleaned before returning to the concrete. Repeated carelessness with 
regard to this detail will be deemed suffident cause for removing and replacing such worker.

During the operation of striking off the concrete, a uniform ridge of concrete at least 70 mm 
in height shall be maintained ahead of the striked screed for its entire length. Except when 
making a constaiction joint, the finishing machine shall at no time be operated beyond that 
point where this surplus can be maintained in front of the strike-off screed.

After the first operation of the finishing machine, additional concrete shall be added to all low 
places and honeycombed spots and the concrete rescreeded. In any rescreeding, a uniform 
head of concrete shall be maintained ahead of the strike-off for its entire length. 
Honeycombed spots shall not be eliminated by tamping or grouting.

Workers on the job shall have mobile footbridges at their disposal so that they need not walk 
on the wet concrete.

In conjunction with the placing and spreading, the concrete shall be thoroughly spaded and 
vibrat^ along the forms, bulkhead, and joints.

The internal vibrators shall be of pneumatic, gas-driven, or electric type, and shall operate at 
a frequency of not less than 3,200 pulsations per minute.

Whenever the placing of the concrete is stopped or suspended for any reason, for a period 
of 30 minutes or longer, a suitable bulkhead shall be placed so as to produce a vertical 
transverse joint. If an emergency stop occurs within 2.5 meters of the contraction or an 
expansion joint the conaete shall be removed back to the joint. When the placing of the 
concrete is resumed, the bulkhead shall be removed and a new concrete placed and 
vibrated evenly and solidly against the face of prevtously deposited concrete. Any concrete 
in excess of the amount needed to complete a given section or that has been deposited 
outside the forms shall not be used in the work.

The Contractor shall provide suitable equipment for protecting the fresh concrete in case of 
rain, such as screens which will cause the rain water to run off beyond the edges of the 
paving, rain proof tarpaulins or other methods approved by the Engineer. The equipment 
shall be sufficient to shelter from rain all areas equal to that paved in two hours of work.
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Finishing Concrete

The concrete shall be compacted and finished by a mechanical, self-propelled finishing 
machine of approved type, having two independently operated screeds. If a machine 
possessing only one screed is approved, the screed will not be less than 450 mm wide and 
shall be equipp^ with compensating springs to minimize the effect of the momentum of the 
screed cm the side forms. The number of driving wheels, the weight of the machine and the 
power of the motor shall be so coordinated as to prevent slippage. The top of the forms arKi 
the surface of the finishing machine wheels shall be kept free from concrete or dirt.

The machine shall at all times be in first-class mechanical condition and shall be capable of 
compacting and finishing the concrete are herein described. Any machine which causes 
displacement of the side forms from the line or grade to which they have been property set, 
or causes undue delay due to mechanical difficulties, shall be removed from the work and 
replaced by a machine meeting the Specifications.

The finishing machine shall be operated over each section of pavement two or more times 
and at such intervals as will produce the desired results. Generally, two passes of the 
finishing machine are considered the maximum desirable.

The concrete shall be vibrated, compacted, and finished by a vibratory finishing machine. 
The vibratory machine shall meet the requirements for ordinary finishing, and shall be one of 
the following type;

1. The machine shall have two independently operated screeds; the front screed shall 
be equipped with vibratory units with a frequency of not less than 3,500 pulsations 
per minute. There shall be not less than cme vibratory unit for each 2.5 meters length 
or portion thereof, of vibratory screed surface. The front screed shall not be less than 
300mm wide and shall be equipped with a ‘bull nose” front edge built on a radius of 
not less than 50mm. This type of vibratory finishing machine shall be operated in 
such manner that each section of paverrtent will receive at least one vibratory pass, 
but not more than two passes, unless otherwise directed, or;

2. The machine shall be equipped with an independently operated vibratory ‘pan” (or 
pans) and two (2) Independently operated screeds, the 'pan” shall be mounted in a 
manner that will permit it to come in contact with the forms and will permit vibration of 
the full width of lane simultaneously.

There shall be not less than one vibratory unit for each 2 m. length or portion thereof, 
of vibrating pan surface. The vibratory units in any individual pan shall be 
synchronized and have a frequency of not less than 3,500 pulsations per minute. The 
front screed shall be capable of operating in a position that will strike off the concrete 
at a sufficient height above the top of the forms to allow for proper compaction with 
the vibrating pan. This type of vibratory finishing machine shall be operated in such 
manner than each section of pavement will receive at least one vibratory pass but 
not more than two passes, unless otherwise directed.

After the final pass of the finishing machine and when the concrete has started to 
dry, the surface of the pavement shall be finished with an approved longitudinat float 
The float may be operated either manually or by mechanical means. The float may 
be either of wood or metal shall be straight and smooth and light in weight so as not 
to displace or sink into the concrete surface.

To be effective, the float shall be at least 300mm wide and 3m tong. When manually 
operated, ffie float shall be moved from edge to edge with a wiping motion and 
advance one (1) meter or more.
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The succeeding trip shall overiap the previous trip. A light smoothing lute at least 3 
meters long may be used provided approved by the Engineer.

The surface of the pavement shall be tested by die Contractor, before the final 
belting, with an approved standard straightedge 3 meter in iength. Irregularities so 
detected shall be corrected immediately. Special attention shall be given to the 
concrete adjacent to transverse joints to insure that the edges thereof are not above 
the grade specified or the adjacent concrete below grade. All depressions or 
projections shail be conected before any initial set has developed in the concrete.

After the concrete has been brought to the required grade, contour and smoothness, 
it shail be finished by passing over the concrete a drag of one or two burlap clothes, 
which give the surface the required roughness. The vehicles used to carry these 
cloths may be independent of the concrete-laying machine or may be incorporated 
with it and may be operated either by hand or mechanically.

Hand finishing will be permitted only on variable width sections of the pavement and 
other places where the use of the finishing machine would be impractical. Hand 
finishing shall be accomplished by means of the hand-operated strike-off template of 
either steel or steel-shod wood construction. The striking template shall be operated 
forward with a combined longitudinal and transverse motion and shali be so 
manipulated that neither end will be raised off the side forms. A similar tamper shall 
be used for tamping the concrete.

As soon as the concrete has attained its initial set, the edges of the pavement, the 
longitudinal joints, the construction dummy and expansion joints not sawn shall be 
carefully finished with an edging tool having radius of at least 5mm. The tools, the 
special accessories for cutting impressed joints and methods of workmanship shall 
be such as will produce a joint whose edges are of ttie same quality of concrete as 
the other portion of the pavement. Methods and workmanship which make use of 
excess mortar or grout In this area shall be eliminated. Unnecessary tool marks shall 
be eliminated during work, and the edges left smooth and true to line.

Striking Forms

Forms shall remain In place at least 12 hours after the concrete has been placed. When 
worldng conditions are such that the earty strength gain of the concrete is delayed, the forms 
shall remain in place for a longer period, as directed by the Engineer. Bars or heavy load 
shall not be used against the concrete when still In the forms. Any damage to concrete 
resulting from form removal shall be repaired promptly by the Contractor as directed by the 
Engineer without any additional payment to the Contractor.

Curing Concrete

Unless otherwise ordered by the Engineer, curing of concrete shall be done by any method 
specified in the Section “Reinforced Concrete”.

Cleaning and Sealing Joints

After completion of the required curing and before opening of the pavement to traffic, all 
joints shall be thoroughly cleaned of all concrete aggregate fragments or other materials.

After removal of side forms, the ends at transverse expansion joints at the edges of the 
pavement shali be carefully cleaned of any concrete within the expansion spaces for the 
entire depth of slab, care being taken not to injure the ends of foe joints. Expansion and 
contraction joints shall then be poured with a hot joint sealer to foe depth as indicated on foe
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Drawings. Joint sealer shall be poured using approved hand pouring pots, with liquid at a 
temperature not less than that recommended by the approved manufacturer.

Opening to Traffic

The pavement shall be closed to traffic, including the vehicles of the Contractor, for a period 
of 10 days after the concrete is placed or longer if in the opinion of the Engineer, the weather 
conditions make it necessary to extend this time. The Contractor shall furnish, place and 
maintain satisfactory barricades and lights as directed, to exclude all traffic from the 
pavement.

Any damage to the pavement due to traffic shall be repaired or replaced at the expense of 
the Contractor. Paving mixers, mechanical concrete spreaders and finishers and other 
heavy paving equipment shall not be operated on completed concrete lanes in order to 
construct alternate lanes until after the regular curing period is completed. Even then, 
planks shall be laid on the finished pavement or other precautions taken to prevent damage 
to the concrete pavement.

Pavement Smoothness, Thickness and Tolerance

Portland cement concrete pavement shall be constructed to the designed level and 
transverse slope shown on the Drawing. The allowable tolerance shall be as listed 
hereunder:

1. Permitted variation from design 
thickness of layer

+ - 5mm

2. Permitted variation from design 
level of surface

+ - 5mm

The thickness of the pavement wll be determined by measurement of cores from the 
completed pavement in accordance with AASHTO T148.

The completed pavement shall be accepted on a lot basis. A lot shall be considered as 
2,500 sq.m of pavement. The last unit in eac^ slab constitutes a lot in Ksetf when its length is 
at least V^ of the normal lot length. If the length of the last unit is shorter than % of the normal 
lot length, it shall be included in the previous lot.

Other areas such as intersections, entrances, crossovers, ramp, etc., will be grouped 
together to form a lot. Small irregular areas may be included with other unit areas to form a 
lot.

CoratnjcSon of Back^v/Ira* 
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fTEM 09 INTERUNK/ CYCLONE WIRE MESH FENCE

SCOPE

This work covers all the following requirements regarding the constmction of CHB wall, cyclone wire 
mesh or chain link fences and manufacturing and installation of steel angle frames as all other 
accessories in accordance with the lines, grades and dimensions shown in the drawings.

PHYSICAL PROPERTIES

1.

2.

3.

Ail steel, angle frames and accessories shall be inside and out in accordance with 
international standards for galvanizing BS EN1460.

The stiffeners of the steel fences shall be attached to the steel panels using the Welding 
Process.

The allowable tolerances on dimensions on the angular bars shall not exceed the following;

a. Thickness - 0.2mm
(i.e. for 3mm required load bar thickness, the allowable thickness is 
from 2.8mm to above 3.0 mm only)

b. Height 0.5mm
(i.e. for 25mm required load bar height, the allowable height is from 
24.5 to above 25mm only)

4. Welding shall be in accordance with the AWS Code and as herein specified or any other 
welding standard, approved by the Engineer.

MECHANICAL PROPERTIES

The steel fence, barbed wire, steel gratings and angle framing supplier shall be required to submit 
test certificates for steel materials for the fence panel used in its manufacture; and for hot dip 
galvanizing which shall meet or exceed the following properties;

ASTM A36 Carbon Steel (Yield Strength = 250 Mpa; Tensile Strength = 400 Mpa)

DELIVERY, STORAGE, INSTALLATION AND MEASUREMENT

1. Upon delivery at site, the hot dip galvanized steel fence panels, steel gratings and angle 
frames shall not be subjected to the following activities;

a. Re-fabrication
b. Cutting
c. Grinding
d. Welding
e. Sawing
f. Any hot works or similar activities

2. Stainless steel nuts and bolts may be tack welded using stainless steel welding rods.

3. The steel fence panels steel gratings and angle frames shall not be exposed to sea water 
and other corrosive chemicals or substances prior to installation.

Installation of the steel fence panels, steel gratings and angle frames shall be in accordance with 
the Engineer.
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MATERIALS

1. Concrete Post

Concrete post shall be made of Class A concrete in accordance with Item 9, Reinforced 
Concrete. The post shall be cast to the length shown on the detailed Plans, and shall have a 
smooth surface finish.

2. Steel Reinforcement

Steel reinforcement for concrete post shall be deformed steel bars conforming to the 
provisions of Item 409, Reinforced Concrete.

3. Concrete Hollow Blocks (CHB)

Concrete hollow blocks shall be standard machine vibrated, and shall have fine and even 
texture and welt defined edges. Units shall be non-load bearing unless otherwise indicated in 
the drawings. Samples shall be submitted to the Engineer for approval.

4. Angular Bar

The steel angular bar shall be ASTM A36 Carbon Steel with yield strength of 250MPa and 
Tensile Strength of 400MPa.

5. Cyclone Wire Mesh

Cyclone Wire Mesh shall conform to the requirements of ASTM A121, Class I.

SHOP DRAWING

Prior to fabrication, the Contractor shall submit for the Engineer's approval shop drawings details of 
the proposed fencing.

CONSTRUCTION

The Contractor shall perform such clearing and grubbing as may be necessary to construct the 
fence to required grade and alignment. Fence shall generally follow the contour of the ground. 
Grading shall be performed where necessary to provide a neat appearance.

The post shall be erected vertically in pos'rtion inside the formwork of the foundation block prior to 
the placing of concrete shall be adequately supported by bracing to prevent movement of the post 
during the placing and setting of the concrete. The post shall be erected to the height and location 
shown on the Plans, or as ordered by the Engineer.

Conatmctian o( Biek^ip Aim 
Port of DunangM, Brn. Stpao. DumviM*. Mto



49
TsctvHcal Specifications 

(PingWarta-PSCSP)

ITEM 10 PILING WORKS (PSCSP)

SCOPE OF WORK

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and 
finishing of the containment structure.

The Contractor may however, adopt, in addition to this minimum requirements additional provisions 
as may be necessary to insure the successful prosecution of the idling works.

MATERIAL REQUIREMENTS

PRE-STRESSED CONCRETE SHEET PILES

Pre-stressed concrete sheet piles shall be constructed in accordance with the standard practice 
employed for the particular system specified and as directed by the Engineer subject to the 
following clauses.

1. Pre-stressed concrete sheet piles shall be of readymade products of approved fabricator 
regularly engaged in the production of pre-stressed concrete piles.

2. If an altemative system of pre-stressing to that shown In the Drawings is proposed by the 
Contractor, full details, procedures and explanations shall be submitted in writing to the 
Engineer for his approval. When approved for the work, the provisions of this Specification 
and such other provisions as he may require shall be fully satisfied.

3. Concrete strength, wires/strands, bars to be used for pre-stressed concrete work shall be as 
specified in the Drawings.

4. The Contractor shall submit the casting method Including pre-stressing, application of stress 
and casting schedule and shall obtain the approval of the Engineer before commencement 
of fabrication of the piles.

5. The Contractor shall arrange for the Engineer to have free access to the place of 
manufacture of the piles.

6. Casting of pre-stressed concrete piles shall be in a manner that there shall be no leakage of 
concrete or grout into the space to be occupied by the steel. The ducts shall be of the 
correct cross-section, the ends being formed out as shown on the Drawings or as required 
by the pre-stressing system in use. Adequate means, subject to the Engineer’s approval, 
shall be employed to ensure that their location is maintained exactly tiiroughout the 
concreting operations. Passage shall be provided in the locations indicated on the Drawings 
for the injection and escape of grout and the release of air.

Piles shall be cast on a horizontal platform in approved steel moulds and details of the 
formwork and methods of concreting shall be as specified. The concreting of each pile shall 
be completed on one continuous operation and no intenuption shall be permitted.

The pile butt must be formed truly square to the axis of tiie pile. ProNrision for standard 
splicing shall be provided unless otherwise ordered by the Engineer.

7. Anchorages shall be made from steel of a suitable quality to withstand permanently the 
forces imposed upon them, and shall In general be in accordance wKh the normal practice of 
the proprietors of the pre-stressing system in use.
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AppDcation of stress, grouting of pre-stressing cables, protection of pre-stressing cable 
anchorages and other necessary steps to complete the pre-stressing process shall conform 
to the standard practice of the pre-stressing system in use or as directed by the Engineer.

When toe stress has been transferred to the pile, the pile shall exhibit no curvature in its 
length on any face greater than 3 millimeters deviation along a chord of 15 meters (1 in 500).

Pre-cast pre-stressed units shall be lifted only by lifting holes as indicated in the Drawings, 
or when not provided can be lifted by slings placed securely at corresponding points. Units 
shall be kept in the upright position at all times and shock shall be avoided. Any unit 
considered by toe Engineer to have become sub-standard in any way shall be rejected and 
replaced by an acceptable unit.

Each pre-stressed member is to be uniquely and permanently marked to show its type, date 
of casting, length of pile and any control markings as ordered by the Engineer

Forms shall conform to the geometry of the pile with the provision of chamfer as shown on 
the Drawings-

Not less than five (5) cylindrical spedmens shall be made for each casting batch of which at 
least two (2) shall be reserved for 28-day test, one (1) for 7-day, one (1) for 14-day, and one 
(1) test prior to lifting of pre-stressed concrete piles from the casting bed. Lifting of piles shall 
only be done if the result of toe compressive strength has reached at least 60% of the 
specified compressive strength.

The Contractor shall splice the pile as shown on the drawings or other methods approved by 
the Engineer.

TIE - RODS and FITTINGS

All components of tie-rod assemblies to be supplied, assembled and installed by the Contractor 
shdl be in accordance with the applicable requirements of the ASTM standards. The tie-rods shall 
have upset treaded ends and the minimum yield point shall be as shown on the drawings.

Bolts for assembly of structural steel and for connections or special sections shall conform to ASTM 
A325 and ASTM A 307 or as specified on the Drawings.

EXECUTION

Uncapped pile heads shall be protected against damage by the use of appropriate pile driving caps 
and/or cushions to centralize the driving impact.

The pile headers shall be of sufficient rigidity and fixity to hold toe pile firnily in position and true 
alignment during driving operations.

A diesel pile hammer shall be used for driving the pre-stressed concrete piles.

The required weight of ram for the diesel pile hammer is 2.5 tons or at least 25% (1/4) of the weight 
of sheet pile.

The fall of hammer shall not exceed 6m. (19.18 ft) and shall be of uniform frequency to avoid injury 
to the piles.

Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of 
adequate length. Approved cushions shall be provided to the pile butts.

Co«B>ugiwi^6«rlt:iTAw
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Piling shall commence from the interior outward as the lateral displacement of soil may influence 
driving and heaving of already driven piles.

Every effort shall be made to drive continuously without interruption.

The Contractor shall repair all damages to (Mies during driving. A minimum cut-off allowance, not 
less than 600 mm shall be provided for alt corrections at in-place splices and at all the pile heads for 
removal after completion of the drmng.

The piles which have been uplifted after being driven shall be re-driven to the required penetration 
after completing other activities in the nearby areas. As heaving is anticipated, survey benchmarks 
should be established and elevations must be taken of the driven piles adjoining the piles being 
driven to avoid pile displacement affected by the swell rise of sub-soil structures.

LENGTH OF PILES

The length of piles indicated in the drawings are predetermined lengths considering the actual soil 
dassiflcation and/or behavior based on geotechnical consultancy report

INTERRUPTED DRIVING

When driving is stopped before final penetration is reached and/or refusal is attained, the record of 
pile penetration shall be taken only after a minimum of 30 cm. (12 in.) total penetration has been 
obtained on resumption of driving.

ALIGNMENT TOLERANCE

Piles driven shall be vrithin the allowable tolerance in alignment of 10 cm. (4 in.) in any direction. 

DAMAGED AND MISDRIVEN PILES

1.

2.

Piles shall not be more than 10 cm. (4 in.) out of place at cut-off level. All vertical piles shall 
not be more than 2% out of f)Iumb.

Any pile damaged by improper driving or driven out of its proper location, or driven out of 
elevation fixed on the plans, shall be corrected correspondingly at the Contractor’s expense 
by any of the following methods:

a. Withdrawal of the pile and replacement by a new pile.

b. Driving a second pile adjacent to the defective one.

c. Splicing an additional length.

The method to be adopted in each case shall be at the discretion of the Engineer. 

OBSTRUCTION

Where boulders or other obstructions make it impossible to drive certain piles in the location shown 
and to the required bearing strata, the Engineer may order additional pile or piles driven at other 
suitable location.
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PILE DRIVING RECORDS

The Contractor shall keep records of each pile driven and shall furnish the Engineer two (2) signed 
typewritten/computerized copies. The records shall show the number of blows per 0.50 m. of InKial 
penetration taken from the free fall elevation of the pile down to penetration depth of 5.0 m., the 
penetration under the last 10 blows, and the calculated safe load according to the Hile/s Formula 
as stated in bearing power of piles.

TESTING OF MATERIALS

The requirements regarding testing of concrete and reinforcement used in reinforced concrete piles 
and sheet piles shall be in accordance with 'Reinforced Concrete'.

However, the Engineer may conduct the necessary testing at the approved fabricator’s casting yard 
whenever he considers necessary. Tests shall be carried out at the Contractor’s expense.

STORAGE AND HANDLING OF PILES

When raising or transporting piles, the Contractor shall provide slings or other equipment to avoid 
any appreciable bending of the pile or cracking of the concrete. Pile materials damaged in handling 
or driving shall be removed from the site and replaced by the Contractor at his expense.

Concrete piles shall be so handled at all times as to avoid breaking or chipping of the edges.

PILE CHIPPING

Each pile shall be chipped-off to required elevation as indicated in the drawing. The contractor shall 
ensure that no damaged/cracked on the main pile will occurred after each chipping. Reinforcement 
from driven piles (dowels and strand} shall not be cut and will be incorporated to the construction of 
deck. Splicing of dowels are allowed in case of pile cutting due to early refusal.
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ITEM 11 

SCOPE OF WORK

PILING WORKS (RC CORNER SHEET PILE)

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and 
finishing of the pier extension and back-up area.

The Contractor may however, adopt, in addition to this minimum requirements additional provisions 
as may be necessary to insure the successful prosecution of the piling works.

MATERIAL REQUIREMENTS

PRE-CAST REINFORCED CONCRETE (CORNER SHEET PILES)

Pre-cast reinforced concrete (piles, sheet comer piles and sheet piles) shall be constructed in 
accordance with the standard practice employed for the particular sy^em specified and as directed 
by the Engineer subject to the following clauses.

1. The Contractor shall submit the casting method including casting schedule and shall obtain 
the approval of the Engineer before commencement of fabrication of the piles.

2. Pre-cast reinforced concrete (comer sheet piles) shall be supplied in accordance with the 
details and sections shown in the drawings. The dass of concrete and quality of reinforcing 
steel shall be in accordance with the provisions of the specification for ‘Reinforced Concrete* 
unless otherwise noted in the drawings.

3. Casting of RC (comer sheet piles) shall be done vtrith the length lying horizontally. The pile 
yard must be reasonably level and the ground suffidently compact or hard, stable and not 
subject to any settlement, scour or erosion.

4. Pre-cast units shall be lifted only by lifting bars as indicated in the drawings, or when not 
provided can be lifted by slings placed securely at corresponding points. UnHs shall be kept 
in the upright position at all times and shock shall be avoided. Any unit considered by the 
Engineer to have become sub-standard in any way shall be rejected and replaced by an 
acceptable unit.

5. Each pre-cast member is to be uniquely and permanently marked to show its type, date of 
casting and length of pile.

6. Forms shall conform to the geometry of the pile with the provision of chamfer as shown on 
the Drawings.

PRE-CAST REINFORCED CONCRETE

Precast concrete for R.C. comer sheet piles and its reinforcement shall conform to the requirement 
of ‘Reinforced Concrete".

1. Fabrication Yard and Equipment shall be products of approved manufacturers regularly
engaged in pile production of the same size or larger for a period of three years or more. 
However, the Contractors may be allowed to manufacturer R.C piles upon presentation to 
the Engineer of proof that they have past experienced in manufacturing RC piles from their 
previous contracts having the same or bigger requirements.

Before casting of piles is started, approval shall be obtained of casting method, the casting 
yard and storage site and equipment. The Contractor shall provide all equipment necessary

C«nstiuctlgn of Atm
Port of Dwnsigis, Bigy. Si(»o, Dumangn. Mo



54
T«cMcal Specification* 

(P#ng Wert*-RC Comer Pi»)

for the fabrication of piles. Special care shall be made for curing, handling and transport of 
piles.

Casting and Fabrication

Piles shall be cast separately. The formwork for the piles shall have an even and solid bed 
and be constructed so that the F»les can be easily removed from the form. The formwork and 
Its placing shall be approved before casting of concrete. The formwork shall not be removed 
from its bed until the concrete has attained a compressive strength of at least 70% of its 
required 28 day strength.

The pHle shall not be removed from its casting bed until it has reached its full 28 day 
compressive strength. Piles shall be moist cured for a period of 28 days after casting.

The Contractor shall detennine the points where the piles will be supported during handling, 
transportation and storage. Care shall be taken to prevent piles horn any damage during 
transportation, if the piles are placed in stacks, the supporting points at each layer shall be 
vertically over one another and the location of the supporting points shall be approved by the 
Engineer.

4.

Formwork

Forms shall conform to the applicable provisions in Section, “Reinforced Concrete* 
Chamfers shall be provided at each comer of piles as indicated on the Drawings.

Marking

After the concrete has hardened, the piles shall be marked in approved format in durable 
paint indicating:

a. Serial Number, marked dose to both ends
b. Date of casting, marked as (a)
c. Date of arrival, marked as (b)
d. Length of pile, marked as (c)
e. Position of lifting points as approved by the Engineer
f. Meter marks in two faces, throughout the length

TIE - RODS and FITTINGS

All components of tie-rod assemblies to be supplied, assembled and installed by the Contractor 
shall be in accordance with the applicable requirements of the ASTM standards. The tie-rods shad 
have upset treaded ends and the minimum yield point shall be as shown on the drawings.

Bolts for assembly of structural steel and for connections or spedal sections shall conform to ASTM 
A325 and ASTM A 307 or as specified on the Drawings.

GENERAL REQUIREMENTS

Pile Length

Pile lengths shown on the Drawings are for estimating purposes only and are based upon 
probable lengths remaining in place in the completed structure.

1. Test piles of length shown on the drawings shall be driven at such points as 
designated by the Engineer that they may be left in place, cut off, and become a part
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of the permanent structure. From their performance under driving, the Engineer will 
determine the lengths of piles required.

This pile shall be longer than ordinary piles shown in the pile schedule to provide for 
contingencies due to variations in soil behavior. Pile penetration observed per blow 
of the hammer shall be recorded. If refusal is observed while the required penetration 
is not yet obtained, the Contractor shall continue driving the pile wiUi the aid of water 
jets. Water Jets shall be carried out in all respect with rigorous control and not to 
detriment the surrounding ground or any part of the Works.

If necessary, test pile/s shall be spliced and re-driven until the bearing power and 
penetration are acceptable to the Engineer.

Lengths of regular piles shall be computed by the Huey's Formula or other formulas 
accepted by the Engineer.

The above shall not be construed to mean that driving may stop when such penetration as 
shown on the plans has been secured, but that driving shall continue in every case until the 
total penetration obtained is satisfactory to the Engineer, regardless of the fact that sufficient 
bearing capacity as determined by the formula may be obtained at a lesser depth.

EXECUTION

Uncapped pile heads shall be protected against damage by the use of appropriate pile driving caps 
and/or cushions to centralize the driving impact.

The pile headers shall be of sufficient rigidity and fixity to hold the pile firmly in position and true 
alignment during driving operations.

A pile hammer shall be used for driving the pre-stressed concrete piles.

The required weight of ram for the diesel pile hammer is 2.5 tons.

The fall of hammer shall not exceed 6m. (19.18 ft.) and shall be of uniform frequency to avoid injury 
to the piles.

Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of 
adequate length. Approved cushions shall be provided to the pile butts.

Piling shall commence from the interior outward as the lateral displacement of soil may influence 
driving and heaving of already driven piles.

Every effort shall be made to drive continuously without interruption.

The Contractor shall repair all damages to piles during driving. A minimum cut-off allowance, not 
less than 600 mm shall be provided for all corrections at in-place splices and at all the pile heads for 
removal after completion of the driving.

The piles which have been uplifted after being driven shall be re-driven to the required penetration 
after completing other activities in the nearby areas. As heaving is anticipated, survey benchmarks 
should be established and elevations must be taken of the driven piles adjoining the piles being 
driven to avoid pile displacement affected by the swell rise of sub-soil structures.
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LENGTH OF PILES

The length of piles indicated in the drawings are predetermined lengths considering the actual sdl 
classification and/or behavior based on geotechnical consultancy report. Pile driven to the required 
penetration but foiled to develop the required bearing power shall be spliced and re-driven to attain 
at least the minimum required taring power.

INTERRUPTED DRIVING

When driving is stopped before final penetration is reached and/or refusal is attained, the record of 
pile penetration shall be taken only ^er a minimum of 30 cm. (12 in.) total penetration has been 
obtained on resumption of driving.

ALIGNMENT TOLERANCE

Piles driven shall be within the allowable tolerance in alignment of 10 cm. (4 in.) in any direction. 

DAMAGED AND MISDRIVEN PILES

1. Piles shall not be more than 10 cm. (4 in.) out of place at cut-off level. All vertical piles shall 
not be more than 2% out of plumb.

2. Any pile damaged by improper driving or driven out of its proper location, or driven out of 
elevation fixed on the plans, shall be corrected correspondingly at the Contractor’s expense 
by any of the following methods:

a. Withdrawal of the pile and replacement by a new pile.

b. Driving a second pile adjacent to the defective one.

c. Splicing an additional length.

The method to be adopted in each case shall be at the discretion of the Engineer. 

OBSTRUCTION

Where boulders or other obstructions make it impossible to drive certain piles in the location shown 
and to the required bearing strata, the Engineer may order additional pile or piles driven at other 
surtaUe location.

PILE DRIVING RECORDS

The Contractor shall keep records of each pile driven and shall furnish the Engineer two (2) signed 
typewritten/computerized copies. The records shall show the number of blows per 0.50 m. of initial 
penetration taken from the free foil elevation of the pile down to penetration depth of 5.0 m., the 
penetration under the last 10 blows, and the calculate safe load according to the Hile/s Formula 
as stated in bearing power of piles.

TESTING OF MATERIALS

The requirements regarding testing of concrete and reinforcement used in reinforced concrete piles 
and sheet piles shall be in accordance with ‘Reinforced Concrete*.

However, the Engineer may conduct the necessary testing at the approved fabricator’s casting yard 
whenever he considers necessary. Tests shall be carried out at the Contractor’s expense.
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STORAGE AND HANDLING OF PILES

When raising or transporting piles, the Contractor shall provide slings or other equipment to avoid 
any appreciable bending of the pile or cracking of the concrete. Pile materials damaged In handling 
or driving shall be removed from the site and replaced by the Contractor at his expense.

Concrete piles shall be so handled at all times as to avoid breaking or chipping of the edges.

PILE CHIPPING

Each pile shall be chipped-off to required elevation as indicated in the drawing. The contractor shall 
ensure that no damaged/cracked on the main pile will occurred after each chipping. Reinforcement 
from driven piles (dowels and strand) shall not be cut and will be incorporated to the construction of 
deck. Splicing of dowels are allowed in case of pile cutting due to early refusal.
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Tactical Spacificatens (Biiking Works) 

(Drainaga Works)

ITEM 12 DRAINAGE WORKS

SCOPE OF WORK

The works shall consist of excavation, backfilling and construction of lateral drains, construction of 
manholes, reconnection to easting lateral and other related works in accordance with the 
dimensions, size, elevation and grade as shown on the drawing and shall conform with the 
Specification.

At least thirty (30) days before the start of any construction related to drainage works, the 
Contractor shall submit to the Engineer for his approval, shop drawings of the drainage work he 
intends to constmct. The shop drawings shall include the materials and the general method of 
installation he intends to employ.

MATERIAL REQUIREMENTS

SELECTED FILL

Fill shall be in accordance with Item ‘Reclamation and Fill*.

CRUSHED AGGREGATE BASE COURSE

Gravel base course shall be in accordance with Item ‘Crushed Aggregate Base Course*. 

CONCRETE

Mixing/Casting and steel reinforcements shall be in accordance with Item ‘Reinforced Concrete’ 
while the dimensions shall be as shown on the Drawings.

CEMENT MORTAR

Cement mortar shall consist of one part Portland cement to two parts of fine aggregate with water 
added as necessary to obtain the required consistency.

REINFORCED CONCRETE PIPE

The fabrication of reinforced concrete pipes shall conform to the Specifications of ASTM C-76. The 
Engineer reserves the right to inspect and test the pipe delivered for intended purpose. Defects that 
are discovered after acceptance of delivery of the pipe but before installation shall be a cause for 
rejection.

Reinforced steel bar for pipe shall be in accordance with Item ‘Reinforced Concrete' while concrete 
to be used shall be 4,000 psi.

EXECUTION

EARTHWORKS

All earthworks for concrete pipe culvert shall conform to the lines, grades and elevations shewn on 
the drawings or as directed by the Engineer.

The lateral drain shall be excavated to the depth, grade and width established by the Engineer. The 
bedding surface shall provide a firm foundation of uniform density throughout the entire length. Soft, 
spongy, or otherwise unstable material encountered that will not provide a firm foundation for the 
concrete drainage shall be removed to the full width of the trenches and replaced by suitable
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Technical Spaefflcationt (Bidding Wort*) 

(Drainage Work*]

material to a depth of not less than 30 cm. 100mm thick gravel bedding shall be used as foundation 
or otherwise as specified.

PIPE LAYING

The pipe shall be tested for water-tightness of joints before backfilling the trench. Unsatisfactory 
work shall be corrected without additional cost to the PPA. The collar shall have set sufficiently prior 
to backfilling.

LATERAL DRAIN

Concrete cover and the existing steel gratings shall be set to the required elevations as shown on 
the drawings to fit the adjoining surfaces and shall be installed after the adjoining concrete is struck 
off and finished, and the fit on the frames shall be such that there Is no rodcing.

All completed structures shall be thoroughly cleaned of any accumulations of silts, debris or foreign 
matter of any kind, until finally accepted and put into service.

CATCH BASIN INLETS, MANHOLES AND OUTLETS

Lid frames shall be set to the required elevations as shown on the drawings to fit the adjoining 
surfaces. Lids shall be installed after the adjoining concrete is struck off and finished, and the fit on 
the frames shall be such that there is no rocking.

Where reconstruction of existing catch basin inlets, manholes, outlets, or similar structures are 
indicated, the work shall be in accordance to the details and elevations as shown on the drawings, 
including re-installation of existing metal frames, grates and lids, or rerriadng of concrete covers 
instead of grates that may have been lost or found tacking. Alt completed structures shall be 
thoroughly deaned of any accumulations of silts, debris or foreign matter of any kind, until finally 
accepted and put into service.

FIELD DENSITY TEST

Field Density tests to determine the percent of compaction of the fill material shall be conducted 
until a field density of at least 95 percent of the maximum dry density in accordance with AASHTO 
T180, Method D has been achieved. In place density determination shall be made In accordance 
with AASHTO T191.
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(Uoortig and Fandarng Syatam)

ITEM 13 

SCOPE OF WORK

MOORING AND FENDERING SYSTEM

1. The work includes furnishing of all labor, materials and equipment to complete the 
installation of mooring bollards and fenders in piers/wharves.

2. The work shall include the supply, transport, handling, storage and installation of fenders 
systems in the newly constructed piers.

3. The Contractor shall furnish and install the necessary frttings as shown on the drawings 
and/or specified.

Supplementary parts necessary to complete and install each item of works shall be included 
whether or not shown or spedfied. The Contractor shall furnish to relevant trades alt anchors, 
fastenings, inserts, fittings, fixtures or tiie like to be installed on or required for securing the works.

'Hie Contractor shall submit shop drawings of all fitting works prior to placing orders and 
commencement of any fabrication.

MATERIAL REQUIREMENTS

MOORING SYSTEM

Designated load capacity of mooring bollards shall be as shown in the drawings, and shall be 
referred to as the maximum load capacity. The mooring bollards shall be at rupture stage upon 
reaching the maximum load capacity.

Mooring bollards shall be of the dimensions, weights, capadties and dedgns as shown in the 
drawings and shall be fabricated by approved manufacturer with cast steel conforming to the 
requirements indicated in the plan/drawings, or approved equivalent.

The size of the bolts, nuts and washers shall be in accordance with the specifications provided in 
the plans/drawings. The anchor plate shall be connected to the holding down bolt as shown in the 
plans/drawings. All bolts, nuts, washers etc., that are exposed shall be hot-dip galvanized.

Samples of the bolts, nuts, washers and anchor plates shall be submitted to the Engineer for 
approval before being used in the Works.

The upper part of bollards and base plates which are not embedded in concrete shall be painted. 
The surface of bollards shall be cleaned thoroughly by wire brush or other means prior to painting to 
remove rust or any other contamination which may interfere with bond of paint to metal.

The exposed surface shall be coated with rust proof paint and finishing paint, which shall be coal-tar 
epoxy of 120m micron thickness in accordance with JIS K5623 or the approved standard.

Base Steel:

Chemical composition and mechanical properties of base metal to be used for fabrication of 
mooring bollard and its accessories shall comply with ASTM A36 and other required standard stated 
therein.

bcnsMSoncfBMlMpArM



61
Tachnical Specification* 

(Mooring ar>d Fenderiig Syetam)

Concrete Foundation:

Concrete foundation for mooring bollards shall conform to the requirements of the Section 
concerning “Reinforced Concrete'.

Visual Inspection:

All mooring bollards delivered to Site shall be inspected by the Engineer for any signs of 
flaws or defect inimical to usage.

Mill Test Certificates;

Two (2) copies of mill test reports shall be submitted certifying that materials meet the 
specified standards.

Test Inspection:

Inspection of all materials and methods of fabrication shall be carried out by the Contractor. 
However, the Engineer reserves the right to inspect all facilities at any time during the 
manufacture to ensure that the materials and workmanship are in accordance wKh 
Specifications and the best of workmanship.
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T«ehnical Specifications 

(Moorng and Fsndtring Systam)

FENDER SYSTEM

The aibber fenders should comply with the performance requirements specified in the table 
provided on the pian/drawings of RDF.

PHYSICAL PROPERTIES OF MATERIALS

The rubber for the fenders shall be of high quality natural rubber, synthetic rubber or mixed rubber 
blended with cart>on black used in the rubber industry and shall have sufficient resilience and anti­
ageing, weathering, abrasion, wear and oil resistant properties. The mbber dock fenders shall be 
free from bubbles, cracks and other hamifut defects.

The physical properties of the rubber compound used for the fenders shall comply with the 
following requirements:

Physical Properties and Test Method
Test Item Properties Test Method

Ph
ys

ic
al

 T
es

t

eec

2
1

Tensile Strength 160kg/sq.m minimum
Test piece: 

Dumbell No. 3

ASTM 0412

Elongation 350% minimum ASTM
01456

Hardness 76Hs maximum
Spring Type 

hardness test 
(Type A)

ASTM
02240

A
fte

r A
gi

ng

Tensile Strength Not less than 80% of 
original value Aging by air 

heating: 70±1*C
X 96 hours.

ASTM 0412

Elongation ASTM
01456

Hardness Not more titan original 
value +8"

ASTM
02240

Compression Test 30% maximum Heat treatment: 
70±rCx22 

hours.
ASTM 0395

Note; Equivalent Standards are acceptable.

FITTINGS AND ANCHORAGE

Anchor bolts and ctxmecting hardware shall be fabricated using type of steel specified (ASTM A36) 
and to the required shapes and sizes shown on the approved plan/drawings.

TESTING, SAMPLING. INSPECTION, ACCEPTANCE, MARKING AND PACKAGING

Testing

Sample rubber dock fenders that shall be incorporated in the project shall be subjected to 
tests. It shall pass tiie required energy absorption and reaction force at a certain deflection 
as indicated in the plan.

The Contractor shall be required to submit test certificates showing compliance to the above 
requirements. The test certificates shall be certified by an independent testing institute / 
organization recognized by tiie Authority.
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Technical Spacifications 

(Mocring and Fanderw^ System)

Ten percent (10%) of the total number of fenders to be supplied and rounded to a unit shall 
be tested for performance. The fender shall be compressed repeatedly three (3) times to the 
maximum deflection at the speed from 2 to 8 cm. per minute. The load and deflection values 
shall be recorded with the precision of 0.1tf and 0.5mm respectively. The results shall be 
plotted in the form of load-deflection-energy absorption curves. The average data obtained 
in the second and third test loading shall be considered as performance values.

Inspection

All fenders of each type shall be inspected for compliance to specified dimensions and all 
fenders shall be inspected for any sign of flaw or defect inimical to its use.

All anchor bolts and fittings shall be inspected. The materia used for the fabrication of bolts 
and fittings shall be covered by the manufacturer's certified mill certificate and shall be 
verified by the Authority.

Acceptance Tolerance

The acceptance tolerance shall be based on the following:

1. Fender Dimension

Length -2% to +4%

Width -2% to 44%

Height -2% to 44%

Thickness -2% to 4-8%

2. Anchor Bolt Holes in Fender

Diameter of the Hole 4-2.0mm

Pitch of the Hole 44.0mm

3. Acceptance tolerance for all fenders supplied shall be as follows:

E = Energy absorption, E 2 Specified E but not less than 10% of the specified E

R = Reaction force, R s Specified R but not more than 10% of the specified R
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Technical Specificattone 

(Mooring and Fendering System)

Marking

All fender units shall be dearly numbered and marked. Each fender shall have the following 
markings.

1. Fender type and manufacturer’s name or trade mark

2. Production serial number

3. Date of manufacture or Ks abbreviation

4. Main dimensions

5. Project identification as follows:

Name of Port/Project : 

Year supplied

Packaging

The fenders shall be packaged on wooden crate or wrapped individually with Polypropylene 
sheets except when shipped containerized. The boKs and fittings should be placed in crates 
and suKably treated for protection when transported by sea and stored in port areas.

EXECUTION

MOORING / FENDERING SYSTEM

All units shall be installed at the locations shown on the drawings and as directed by the Engineer.
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Technical Specifications 

(Electrical Works)

ITEM 14 ELECTRICAL WORKS

SCOPE OF WORK

The work to be done shall consist of fabricating, trenching, furnishing, deiivering and instailing 
electrical materials/fixtures completed in accordance with all the details of the electrical works as 
shown on the drawings including materials, labor, tools and equipment and alt incidental works 
as found necessary.

Refer to electrical plans/drawings for location and extent of work involved.

GENERAL REQUIREMENTS

a)

b)

c)

d)

e)

All works shall be done in accordance with the requirements of the publications and 
agencies having jurisdiction, as welt as the requirements of the approved standards.

1.

2.

3.

4.

5.

6.

7.

8. 

9.

National Fire Protection Association - (NFPA)

National Electrical Manufacturer Assodation - (NEMA)

Underwriter Laboratories, Inc. - (UL)

Philippine Electrical Code - (PEC)
Philippine National Standard - (PNS)

Federation Specification:
Circuit Breaker, Molded Case, Branch 
Circuit and Sen/ice

American National Standard Institute - (ANSI)

American Society for Testing and Materials - (ASTM)

Illuminating Engineering Society - (lES)

Light Emitting Diode • (LED)

The electrical power will be connected to the existing electric cooperative supply. The 
supply voltages shall be 220 volt, single phase (10), and 60 hertz.

The Contractor shall employ a licensed Registered Electrical Engineer or Master 
electrician to perform or to supervise and to conduct the continuous inspection of all 
elec:trical work.

The Contractor shall first obtain approval from the Authority before procurement, 
fabrication or delivery of electrical materials to the site. Partial submittals will not be 
acceptable and will be returned without review. Submittals shall include the 
Manufacturer’s Name, Trade Name, Place of Manufacture, Catalog Model or Number, 
Nameplate Data, Size, Layout Dimensions, Capacity, Project Specification and 
Paragraph Reference, Technical Society Publication References and other information 
necessary to establish contract compliance of each Item to be furnished.

Ati excavations fili and backfill and concrete works involved herein, shall be canted to the 
required elevations and shall conform to the provisions of specification under Earthwork 
and Concrete Construction of this tender document.
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(Electricel Worts)

f) The materials and equipment to be furnished shall be standard products of reputable 
manufacturer engaged in the reproduction of such matenals and equipment.

g) Air permits ancT efectricar fees required'for this worR shall'be obtained'afthe expense of 
the Contractor. The Contractor shall furnish the Engineer-in-Charge, the final Certificates 
of Inspections and approval from the proper government authorities after the completion 
of work. The Contractor shall prepare all as- built plans and all other paper works as 
required by the enforcing authorities.

h) The Contractor shall furnish and install electrical materials as shovm in the drawings. A 
licensed Electrical Engineer or Master Electrician is required to implement the installation 
of the electrical system. A licensed electrical contractor shall oversee/conduct the 
installation of the main circuit breaker.

i) Electrical installation shall conform to the requirements of Philippine Electrical Code 
(PEC) and the other approved standards.

j) The contractor shall install all electrical works with the supervision of the qualified 
Registered Electrical Engineer (REE) or Master Electrician. All electrical installation 
applications regardless of capacity and voltage whether new, addition or revision shall be 
accompanied by electrical plans signed and sealed by a duly licensed Professional 
Electrical Engineer (PEE).

MATERIAL REQUIREMENTS

All materials shall be brand new and shall be of the approved type meeting all the requirements 
of the Philippine Electrical Code and bearing the Philippine Standard Agency (PSA) mark.

PRODUCTS

WIRES AND CABLES

The conductor material to be furnished and Installed shall be copper virire Heat-Resistant 
Thermoplastic (THHN/THWN-2). All conductors shall be rated 600 volts insulation and shall be 
standard for all sizes.

CONDUIT AND FITTINGS

Underground PVC conduit shall be polyvinyl chloride with concrete covered. It shall be 
manufactured to schedule 40 outside diameter. All fittings and bends shall be solvent bonded 
using manufacturers recommended product.

FLOODLIGHT FIXTURE 100 WATT, LED or equivalent

Specifications:

Slim Type LED Floodlight series 
Rated -100 watt or equivalent 
Color Temperature: warm whKe (ww)
Driver. Meanwell
LED Chip: Bridgelux
IP Grade: IP 65
Beam Angle; 120 degree
Luminous Flux: 9000 -10000 LM
CRI (Ra>): WW>;PW>70
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(Electrical Works)

PANEL BOARD

Panel board shall conform to the schedule of panel board as shown on the approved plans with 
respect to supply characteristics, rating of main lugs or main circuit breaker, number and ratings 
and capacities of branch circuit breakers.

Panel board shall consist of a factory completed dead front assembly mounted in an endosing 
NEMA 3R cabinet consisting of code gauge galvanized sheet steel box wKh trim and door.

Main and branch circuit breakers for panel board shall have the rating, capacity and number of 
poles as shown on the approved plans. Breakers shall be thermal magnetic type solid state-type 
with interrupting capacity of 10,000 amperes symmetrical minimum. Breaker terminal shall be 
UL listed as suitable for type of conductor provided. Breaker shall be the bolt-in type (that is, 
bolted to the current carrying bus). Plug-In circuit breakers are not acceptable

SINGLE ANGLE BAR FLOODLIGHT STEEL TAPERED LAMP POST

Lamp Post shall be 10.0 m ht single angle bar steel tapered, furnished installed and tested as 
shown on the approved plans. The post/s shall be dimensioned for a wind velocity of 185 km/hr. 
It shall be locally fabricated or manufactured. The post shall be Hot -Dipped Galvanized, prime- 
coated with red lead and shall be painted at site with the final coating preferably aluminum paint 
to be approved by the Engineer.

EXECUTION

INSTALLATION

Lamp Post shall be Installed at the proposed additional back-up area as shown on the approved 
plans.

Pole Setting: Depth as shown on the approved plans.

Construction of reinforced concrete lamp post foundation shall be in accordance with the shape 
and dimensions as shown on the approved plans.

Excavations / backfilling required before /after installation of lamp post with the trench shall 
conform to the provisions of Earthwork and Concrete construction.

Concrete Pedestal Post shall be reinforced concrete with appropriate weatherproof fittings as 
constructed as shown in the approved plan. Reinforced concrete materials shall conform to the 
requirements of concrete. Concrete shall be of 21 Mpa (3000 psi) compressive strength.

Metering: the local utility company of Dumangas, Dumangas, Iloilo is responsible for the supply 
and installation of metering equipment, and its accessories, but it Is part of the contractor 
responsibility and expense to coordinate with them on this regard.

WORKMANSHIP

The work throughout shall be executed in the best and most thorough manner under the 
direction of and at the satisfaction of the Registered Electrical Engineer or Master Electrician, 
who will interpret the intent meaning of the drawings and specification and shall have the power 
to reject any work and materials which in his Judgment, are not in full accordance therewith.

COAStrUCtiOA Of 6«ClKlp ArM
Port of OurnonQM, Brgy. Sopao, DumanpM, loilo



68
Technical Specifications 

(EJectricel Works)

TESTING OPERATIONS

When the electrical installation is completed, the Contractor shall test the installed electrical 
materials and equipment in the presence of Registered Electrical Engineer or Master Electrician. 
The system shall be free from any defects, shorts or grounds. The Contractor at no extra cost 
shall furnish all necessary instruments and personnel required for the testing.

GUARANTEE

Upon completion and before final acceptance of the work, the Contractor sh^l furnish the 
Engineer a written guarantee stating that all works executed are free from defects on materials 
and workmanship. The guarantee shall be for a period of one year from the date of the final 
acceptance. Any work that becomes defective during the said period shall be corrected / 
replaced by the Contractor at his own expense in a manner satisfactory to the Authority.
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(Pidfsct Bilboanj)

ITEM 15 PROJECT BILLBOARD

SPECIFICATION

The Project Billboard shall be installed at location(s) designated by the Engineer.

The size and specifications of materials for the standard billboard shall be 4fl. x 8ft (1,200mm x 
2,400mm) using % inch (12mm) marine plywood or tarpaulin poster on 3/16 inch (5mm) marine 
plywood.

Project billboards shall not contain Name(s) and/or picture(s) of any personages.

See attached drawings for further details of the standard billboard.
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(Safety Signages and Barricades)

ITEM 16 SAFETY SIGNAGES AND BARRICADES

DESCRIPTION

This work includes the furnishing and installing of safety signages and barricades in accordance 
with the specifications and to the details shown below in the drawings, or as directed by the 
Engineer.

SPECIFICATION

The Signage’s and Barricades shall be installed at location(s) designated by the Engineer.

The sizes of the standard signages shall be 2-2/3ft x 4ft (800mm X 1,200mm) for fixed type and 
2ft X 2-2/3ft (600mm x 800mm) for mobile type. For barricade standard 2ft x 2-2/3ft (600mm x 
800mm) shall be provided.

The materials to be used for signages and barricades are % inch (12mm) marine plywood or 
tarpaulin poster on 2“ x 2” (50mm x 50mm) good lumber frame (see drawing below).

The printing or painting shall be the discretion of the Engineer.
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