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(b) Requisite construction plans which must be ownerfumished are not
issued to the contractor precluding any work called for by such plans.

(c) Peace and order conditions make it extremely dangerous, if not possible,
to work. However, this condition must be certified in writing by the
Philippine National Police (PNP) station which has responsibility over the
affected area and confirmed by the Department of Interior and Local
Govemment (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver govemment-
furmished materials and equipment as stipulated in the contract.

{¢) Delay in the payment of Contractor's claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor's claim has
been certified to by the procuring entity’s authorized representative that
the documents are complete unless there are justifiable reasons thereof
which shall be communicated in writing to the Contractor.

45.3. In case of total suspension, or suspension of activities along the critical path, which is
not due to any fault of the Contractor, the elapsed time between the effectivity of the
order suspending operation and the order to resume work shall be aliowed the
Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1. If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Procuring Entity’s Representative shall issue a certificate for the value
of the work done and Materials ordered less advance payments received up to the
date of the issue of the certificate and less the percentage to apply to the value of the
work not completed, as indicated in the SCC. Additional Liquidated Damages shall not
apply. If the total amount due to the Procuring Entity exceeds any payment due to the
Contractor, the difference shall be a debt payable to the Procuring Entity.

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a
fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s
Representative shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's
personnel employed solely on the Works, and the Contractor's costs of protecting and
securing the Works, and less advance payments received up to the date of the
certificate.

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the
notice of termination.

46.4. If the Contractor has temminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly retumn the Performance Security to the Contractor.

47. Extension of Contract Time

47.1. Shouid the amount of additional work of any kind or other special circumstances of any
kind whatsoever occur such as to fairly entitle the contractor to an extension of contract
time, the Procuring Entity shall determine the amount of such extension; provided that
the Procuring Entity is not bound to take into account any claim for an extension of
time unless the Contractor has, prior to the expiration of the contract time and within
thirty (30) calendar days after such work has been commenced or after the
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circumstances leading to such claim have arisen, delivered to the Procuring Entity
notices in order that it could have investigated them at that time. Failure to provide
such notice shall constitute a waiver by the Contractor of any claim. Upon receipt of
full and detailed particulars, the Procuring Entity shall examine the facts and extent of
the delay and shall extend the contract time completing the contract work when, in the
Procuring Entity’s opinion, the findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary
unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor
to provide the required equipment, supplies or materials.

47.3. Extension of contract time may be granted only when the affected activities fall within
the critical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to support the
request for extension was already considered in the determination of the original
contract time during the conduct of detailed engineering and in the preparation of the
contract documents as agreed upon by the parties before contract perfection.

47.5. Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual conditions
obtained at the site, in excess of the number of rainy/unworkable days pre-determined
by the Procuring Entity in relation to the original contract time during the conduct of
detailed engineering and in the preparation of the contract documents as agreed upon
by the parties before contract perfection, and/or for equivalent period of delay due to
major calamities such as exceptionally destructive typhoons, fioods and earthquakes,
and epidemics, and for causes such as non-defivery on time of materials, working
drawings, or written information to be fumished by the Procuring Entity, non-acquisition
of permit to enter private properties or non-execution of deed of sale or donation within
the right-of-way resulting in complete paralyzation of construction activities, and
other meritorious causes as determined by the Procuring Entity’s Representative and
approved by the HoPE. Shortage of construction materials, general labor strikes, and
peace and order problems that disrupt construction operations through no fault of the
Contractor may be considered as additional grounds for extension of contract time
provided they are publicly felt and certified by appropriate government agencies such
as DTI, DOLE, DILG, and DND, among others. The written consent of bondsmen must
be attached to any request of the Contractor for extension of contract time and
submitted to the Procuring Entity for consideration and the validity of the Performance
Security shall be correspondingly extended.

48. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations,
or other acts of the GoP, promuigated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain
basis.

49. Completion
The Contractor shall request the Procuring Entity’s Representative to issue a certificate

of Completion of the Works, and the Procuring Entity’'s Representative will do so upon
deciding that the work is completed.
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50. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entity's Representative issues a certificate of Completion.

51. Operating and Maintenance Manuals

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the SCC.

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in
the SCC, or they do not receive the Procuring Entity’s Representative’s approval, the
Procuring Entity's Representative shall withhold the amount stated in the SCC from
payments due to the Contractor.
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Special Conditions of Contract

GCC Clause

1.17

,
The Intended Completion Date is 600 calendar days from
commencement of work, inclusive of the estimated forty {40} calendar
days considered unfavorable to the prosecution of the works at site?

1.22

The Works consists of:

A. CONSTRUCTION OF BACK-UP AREA
(Area = 15,427.37 sq.m) /

10.

Remove and tum-over to authority existing mooring bollard
(2 sets) and existing ICBP (455 sq.m.), demolish and
dispose existing sheet pile wall (44 cu.m) and existing rc
curb (72 L.m.)

Excavate/backfill and compaction of existing fill matenals
(1,241cu.m.), scraping/cutting of existing matenals (1,267
cu.m.) including subgrade preparation {4,222sq.m) and
extraction of rock materials from existing bulkhead (325
cu.m.)

Construction of rock bulkhead (7,193 cu.m.), fill materials
(66,746 cu.m), reinforced concrete for retaining waBs,
anchor wall, mooring block, fender block, rc curb, built-up
for rc curb and perimeter fence column (767 cu.m. of
concrete and 76,824 kg of reinforcing steel bars of various
sizes)

Supply and drive of concrete piles (0.35m x 0.525m psc
sheet piles — 4,114 [.m. and rc comer sheet piles - 44 im.} 1~
including chipping and cutting of newly driven piles up to
required elevation (189 pcs).

Construction of CHB wall (352 sq.m.), including plastering.
(875 sq.m.), and various materials for cyclone wire mesh
(584 sq.m.)

Construction of portland cement concrete pavement | .
(PCCP, 300mm thk.. -15,342 sq.m.) including aggregate |
base course (3,069 cum.)

Supply and install of geotextile fabric (4,612 sq.m.), tie rod
of various sizes (4 sets - 32mm@ x 12.00m, 50 sets -
60mm@ x 15.00m and anchor block (4 pcs), including gravel
bedding (80 cu.m.)

Supply and install rubber dock fender, V-type, 500R A
1500L (12 sets) and mooring bollards of various sizes (35
tons, T-head - 2 sets)

Construction of catch drain manhole (8 sets), including
reinforced concrete pipe (600mm@ -105L.m.)

Excavate existing seabed up to required elevation (5,927
cu.m.)
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B. PORT LIGHTING SYSTEM

1. Supply and installation of single angle bar floodlight steel
post, 10.00m ht., hot dipped galvanized (6 sets) with 100
watt LED floodlight fixture (12 sets)

1.23 The Procuring Entity’s Representative is:

MARK JON S. PALOMAR

Chairperson Head Office Bids and Awards Committee
for Engineering Project
3" Floor PPA Building
Bonifacio Drive, South Harbor, Port Area, Manila

1.24 The Site is located at {lollo and is defined in drawing Nos.

1.28 The Start Date is the time of receipt by the successful bidder of all notices
called for the term of the contract.

131 Refer to the Bidder's Responsibilities’ under 6.1 of ITB ~ 5 and GCC — 3.
22 None.
5.1 The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon commencement of the project.
6.5 The Contractor shall employ the following Key Personnel:
a. Project Manager
b. Project Engineer
¢. Materials Engineer
d. Construction Safety and Health Officer
e. Foreman
f. Others
7.4 (c) No further instructions.
7.7 No further instructions.
8.1 No further instructions.
10 None
123 No further instructions.
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12.5 a) Permanent Structures: Fifteen (15) years

Buildings of types 4 and § as classified under the Nationa! Building

-Code of the Philippines and other structures made of steel, iron, or
concrete which comply with relevant structural codes {(e.g., DPWH
Standard Specifications) such as, but not limited to steel/concrete
bridges, flyovers, aircraft movement areas, ports, dams, tunnels,
filtration and treatment plants, sewerage systems, power plants,
transmission and communication towers, railway system, and other
similar permanent structures

13 If Contractor is a Joint Venture, “All partners to the joint ventures shall be
jointly and severally liable to the Procuring Entity”.

18.3(h)(i) No further instructions.

21.2 The Arbiter is: (To be appointed)

29.1 No dayworks are applicable to the contract.

311 The Contractor shall submit the Program of Work to the Procuring Entity’s
Representative within days of delivery of the Notice of Award.

313 The period between Program of Work updates is days.
The amount to be withheld for late submission of an updated Program of
Work is .

343 The Funding Source is the Corporate Budget of the Authority for CY
2018.

39.1 The provision on advance payments or mobilization fees in the terms and

conditions of all contracts/ purchase orders/ job orders for goods,
services and infrastructure projects that will be signed or executed shall
henceforth be excluded.

395 Refer to 39.1

40.1 No further instructions.

404 No further instructions.

51.1 The date by which operating and maintenance manuals are required is

The date by which "as built” drawings are required is

512 The amount to be withheld for failing to produce “as built® drawings and/or
operating and maintenance manuals by the date required is .
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Technical Specifications (Bulding Works)
{Demoiition and Removal Works)

ITEM 01 : DEMOLITION AND REMOVAL WORKS

DESCRIPTION

The work includes the furnishing of all labor, materials and equipment required to carry out the
demoiition and removal of old structures, port accessories and obstructions including demolition of
miscellaneous concrete curbs etc., as required for the execution of the Contract.

The Contractor shall submit the proposed methodology or procedure of demolition work with
detailed drawings and calculations if necessary, to the Engineer for approval, before the execution
of the Works.

The Contractor shall keep all pavements and landing areas to and from the site of the disposal area
clean and free of mud, dirt and debris during and after the execution of disposal. Disposal of debris
and materials shall be as directed by the Engineer.

GENERAL PROVISIONS

1. The Contractor shall be deemed to have satisfied himself of the site conditions, and to have
included in his unit prices provision for alf risks that may arise during or in connection with
the work.

2. The demolition shall be carmied out by approved methods and equipment such as concrete
breakers, gas-cutters, hydraulic jacks, compressed air disintegrators, etc., however, no
blasting shall be used unless approved in writing by the Engineer and after obtaining the
written permission of the concermned authorities.

3. The Contractor shall provide suitable equipment, skilled labor and appropriate temporary
works such as scaffoldings to ensure safety in his demolition works as well as in the
adjacent area.

4, Contractor shall demofish all the structural members above the level on which the
subsequent and permanent works under this Contract will begin. To this end, the temporary
construction works such as excavation shall be conducted by the Contractor.

5. Materials coming from the demolition works, except general earth, shall remain the property
of the Procuring Entity, the designated part of which shall be stored by the Contractor at
places specified by the Engineer/ Accepting authority. Receiving copy of Tum-Over Report
shall be provided.

6. In case of demolition of wharf deck and platform, the contractor shall ensure that no debris
will be remained/deposited at seabed.

INTERFERENCE WITH PORT OPERATIONS

During the execution of the work, the Contractor shall not interfere with the shipping, navigation and
other traffic in the port.

The Contractor shall make arrangements with the operations people on the schedule of demolition
and related works to keep port operation activities undisturbed at all times.

Prior to commencement of the demolition works, the Contractor shall inform/announce to port users
the schedule of disconnection of utilities.
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Technical Specifications {Building Works)
{Demolition and Remaoval Waorks)

STORAGE AND DUMPING

Prior to the commencement of the demolition work, the Engineer shall submit to the Contractor a list
in which ail the materials to be salvaged and overhauled, as property of PPA, and the description of
the location of their storage. Materials embedded in concrete units shall not be salvaged.

The Contractor shall separate materials to be salvaged from debris. Salvaged materials shall be
loaded, transported and unloaded by the Contractor at the specified jocations.

The Contractor may dump debris or extracted rocks on land areas but out of the site, which areas
shall be procured and prepared at his own expense. In this case, safety measures shall be
undertaken in the transporting, unloading, covering and others as requested by the Engineer.

The approximate distance of the disposal site from the project site is about five (5) kms., as
designated by the PMO thru the implementing office.

EXECUTION

1. Prior to the commencement of demolition works, the alignments of the new construction
works to existing structure shall be checked.

2. The width and alignment of portion of existing structure to be demolished shall be marked by
paint.

3. With these lines as guides, concrete shall be broken and reinforcing bars cut, such that
panels or portions of the structure can be lifted out for disposal elsewhere outside of the
operational work area.

4. Rocks removed from existing slope protection shall be stored for re-use in new construction.

5. Demolish pavements, curbs, fences, utilities, services, navigation aids and the likes as
determined in the field for each project and as shown on the drawings or as directed by the
Engineer.

6. Materials coming from the demolition works shall be properly disposed by the Contractor.

SAFETY

During the course of survey and clearing, any obstacles which are recognized and seemed to be
explosive or hazardous to workers shall be removed from the site by the proper Authority.

At the end of each day’s work, the Contractor shall keep the workplace in safe condition and clean
so that no part is in danger of falling or creating hazard to personnel or equipment.
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Technical Specifications
{Excavation Works)

ITEM 02 : EXCAVATION WORKS
SCOPE OF WORK

General Provisions
1. The area shall be excavated at the required depth as indicated on the Drawing/s.

2. The work includes fumishing of all labor, materials, plants and equipment required to
completeffinish the excavation works.

Work Schedules

1. After examinations of all relevant data, coordination needs, work constrains, equipment to be
used and other matters, a PERT/CPM diagram showing the detaited schedute/duration and
sequences for the execution of excavation work shall be submitted to the Engineer for
approval within 15 days before the proposed commencement of the Works.

2. Before the commencement of excavation works, the Contractor together with the Authority’s
Representatives and Surveyors shall conduct a pre-joint hydrographic and topographic
survey which will form basis of actual quantity of excavated materials to be
removed/excavated.

3. Prior to excavation works, the Contractor shall establish visible markers to cleary define the
limits of the excavation.

EQUIPMENTAAYOUT OF WORK
Plant

1. The Contractor shall keep on the job sufficient equipment/plant to meet the requirement of
the project.

2. The equipment/plant shalil be in satisfactorily operating conditions and capable of efficiently
performing the excavation works with safety as set forth herein and shall be subject to
inspection by the Engineer at all times.

Physical Data/l.ayout of Work
1. The Authority does not guarantee to keep the project excavation area free from obstructions.

2, The Contractor shall conduct the work in such manner not to disrupt the port operational
activities at all times.

3. The Contractor shall layout his work from the government established ranges and gauges
which shall be pointed out to him prior to commencement of the excavation work but shall be
respensible for all measurements in connection therewith.

4. The Contractor shall furnish, at his own expense, survey equipment, range markers, poles,
buoys, etc., and labor as may be required in faying out any part of the excavation work.

5. The Contractor shall be responsible for the installation, maintenance and preservation of afl
gauges, ranges, platforms, excavation limit markers. Upon completion of the work, the
Contractor shall promptly remove all ranges, markers, and other marker placed by him that
may be detrimental to port operation.
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EXECUTION

EXCAVATION WORKS

Description

1. This item shall consist for the removal of existing seabedfill in conformity with the
dimensions shown in hydrographic and topographic survey plan or as established by the
Engineer.

2. The excavated suitable matenals shall be used if proven to pass the requirements as
backfilling materials.

3. The excavated good materials shall be stockpiled within the project site to be designated by
the Engineer. The good materials shail be used for backfilling as directed by the Engineer.

Progress of Work

1. Upon mobilizing sufficient labors, materials, plants and equipment, the Contractor shall
works at such hours as may be necessary, subject to existing laws, to ensure the
prosecution of work in accordance with the approved schedule (PERT/CPM). If the
Contractor falls behind the approved excavation schedule, the Engineer may require the
Contractor to increase the number of shifts and/or equipment without extra cost fo the
Authority.

2. Failure of the Contractor to comply with the requirements shall be reasonable grounds to
assume that the Contractor is not performing the excavation work with such diligence as will
insure completion within the specified time, in which case, the Engineer may be compelled
to take steps to protect the interest of the PPA.

3. When the Contractor elects to work overtime and on Sundays and legal holidays,
appropriate authority from those concem must be secured and notice of his intention to do
so shall be submitted to the Engineer within the reasonable time in advance thereof.

4. The Contractor shall submit daily excavation reports in duplicate within two (2) days after the
end of the day covered by the report duly signed by the Contractor or his duly authorized
representative and the Engineer. The report shall be made in forms and to be provided by
the Authority.

5. The Contractor shall take necessary measures to protect the life and health of his men in
accordance with the existing laws and regulations of the Govemment. The Contractor shall
provide safety devices to Engineer and personnel while on board the equipment/plant in
performance of their official duties.

8. The Contractor shall put up and maintain such markers and buoys as will prevent any
accident in consequence of his excavation work. No liability whatsoever attaches to the
Authority, if as a result of the operations or installation, an accident happens in the project
area. The Contractor shalt hold the Authority free and harmless against any or all claims of
persons involve in such accidents.

EXCAVATED MATERIALS

1. Disposal of excavated unsuitable materials from seabed shall be transported and deposited
at 10.00 kms. (minimum) away from the area to be excavated.
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{Excavation Works)

2. Stockpiling and usage of excavated materials from existing backfill shall be approved by the
Engineer in coordination with the Agency.

Displace Materials

1. Should the Contractor, during the progress of the excavation works, lose, dump, throw
overboard, sink, misplace any materials, plant, machinery or appliance which may be
dangerous to or obstruct navigation and/or port operations activities, the Contractor shail
immediately give notice with description and location of such obstruction to the Authority and
when required, shall mark the obstruction until such time the same is removed.

2. Should the Contractor refuse, neglect or delay compliance with the above requirements,
such obstructions shall be removed by the Authority and the cost of its removal shall be
deducted from any money due or to become due to the Contractor or proceeded against his
performance bond.

3. Any excavated materials that is deposited other than the designated area will not be paid
and the Contractor shall be required to remove such misplaced materials and deposit it to
where directed at his expense.

INSPECTION

1. No PPA Project Engineer or Authority’'s Representative is authorized to change any
provisions of the excavation specifications without written authorization of the Authority.

2. Nor shall the presence or absence of a PPA project Engineer or Authority’s Representative
relieve the Contractor from any of his responsibility under the Contract.

PAY LIMITS

it is to be clearly understood that no payments will be made for excavation beyord the excavation
limits. The Contractor shall bear all the cost of over excavation beyond the project depth and in
addition, of any remedial measures ordered by the Authority or its representative to be taken in
areas over excavation is not permitted.

SOUNDINGS

1. The Contractor, in the presence or joint with the Authority’s Representative and during the
progress of the excavation works, shall perform continuous checking of the depth thru
soundings.

2. For the purpose of work progress payments; the Contractor, jointly with the Authority's
Representative and/or Surveyors, shall conduct soundings on areas subjected to excavation
activities during the month or the preceding period for which payment is being claimed.

3. The Contractor will be responsible for all costs involved in the above mentioned such as
costs for the survey equipment, measurement, markings, materials and other cost related
thereto.
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(Rockwarks)

ITEM 03 ) ROCKWORKS
SCOPE OF WORK

The work includes the fumishing of all labor, materials and equipment required for the rock works
including armour rocks, underdayer and rock fill in accordance with the Specifications and as
indicated in the drawings or as directed by the Engineer.

SETTING OUT OF WORKS
1. Topographic/Hydrographic Survey

Prior to commencement of Works, the Contractor together with the Engineer shall conduct
topographic and hydrographic surveys in order to establish the actual field condition or
bathymetry of the project site. The said survey shall be used as the basis of quantity
measurement.

2 The Contractor shall set out the Works and shall solely be responsible for the accuracy of
such undertaking. Visible construction markers shall be used to clearly define horizontal
limits prior to placing of any material.

MATERIAL REQUIREMENTS

1. All rocks to be used shall be angular, hard, durable and not likely to disintegrate in seawater.
Rock layers to be installed should more or less be “global in shape®, "angular in surface” and
should aveid “river run rocks®. Rocks that are sub-angular may be subject to the approval of
the Engineer. Rounded or well rounded pieces will not be accepted.

2. All rocks shall have a minimum unit weight of 2,650 kg per cubic meter (specific gravity 2.65)
of solid materials when measured dry.

3. Rocks with specific gravity higher than the above specified is preferable and will readily be
accepted. But no adjustment (increase) in the contract price will be made on this account.

4. Rocks of the primary cover layer shall be sound, durable and hard. It shall be free from
laminations, weak cleavages, and undesirable weathering, and shall be of such character
that it will not disintegrate from the action of the air, seawater, or in handling and placing. All
stone shall be angular quarry stone.

5. All rocks shall conform to the following test designations:

Apparent specific gravity ASTM C 127
Abrasion ASTM C 535

EXECUTION
QUARRY SITE AND ROCK QUANTITY

1. it is the Contractor's responsibility to make necessary surveys / investigations on quarry
sites applicable to the Works, taking into consideration the nature of the rock works required
under the Contract such as required quality, total quantity and daily required quantity,
transportation metivod and route etc,,

2. The Contractor shall submit data on characteristics of proposed quarry sites together with
the location of sites, test results of their products and samples for the approval of the
Engineer.
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{Rockworks)

3. When the Contractor intends to operate a quarry for the Works, the Contractor shall take all

the responsibilities in connection with its operation including, but not limited to, obtaining all

necessary pemits and approvals, payment of safety measures or like (if any), provisions

and maintenance of safety measures and temporary access roads, all of private and pubtic

roads and temporary jetties to be used to transport quartied materials and the compliance

with all regulations etc. required by the authorities having jurisdiction over any part of the
operation.

Should any explosive be used in the quarry operations, the Contractor shall be responsible
to meet laws and regulations, wherever applicable, established by the Local Government
and Central Government Department concerned.

4. Despite the Engineer's previous approval of the natural rock and borrow pits, the Engineer
reserves the right to suspend any operation in connection with the rock, if, in its opinion,
such rock is not suitable for the work. In such case, the Contractor shaill comply with the
Engineer's instructions.

5. The finish bulkhead shall be true to grade and section. The spaces/voids between rocks
shall be filled/sealed with 2 kg. to 16 kg. rocks and shall be approved by the Engineer before
placing geotextile filter thereon to prevent the filling materials (soil and sand) from escaping
to cause scouring and settiement of finished surface.

STORAGE OF MATERIALS

Quarried rock materials shall be stored by weight/class or in a manner approved by the Engineer
and in a yard kept clean, free from undesirable materials.

SAMPLING TEST

1. Thirty (30) days prior to commencement of rock works, samples and test results of rock
material which conforms to the Specifications called for in the Contract shall be submitted to
the Engineer for evaluation and approval.

2. Rock samples from different sources and of different classes shall also be submitted,
together with test results and its comresponding certificates, for the Engineer’s approval.

3. Rocks accepted at the quarries before shipments or at the site before placement shalt not be
used as a waiver. The Engineer has the right to reject any inferior rock quality.

4, Samples for each class of approved materials are to be kept in the field for
comparison/checking of delivered rock materials. A test shall be required for every 1,500
cu.m.

CROSS-SECTIONS OF COMPLETED ROCKWORK

Cross-sections showing the elevations of the completed rock works and the terrain of the existing
seabed prior to construction shall go together with every progress report and request for progress or
final payment.

Rock works which was previously paid should be easily identified from sections being requested for
payment.
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(Reinforced Concrete)

ITEM 04 : REINFORCED CONCRETE

SCOPE OF WORK

All works falling under this Section shall include reinforced concrete for all kinds and parts of any

reinforced concrete structure.

GENERAL PROVISIONS

1. Full cooperation shall be given to the cther trades to install embedded items. Suitable
templates or instructions will be provided for setting, items shall have been inspected, and
tests for concrete or other materals or for mechanical operations shall have been
completed and approved.

2. The following publications of the issues listed below, but referred to thereafter by basic
designation only, form as an integral part of this Specification to the extent indicated by the

reference thereto:

a. American Concrete Institute (ACI) Standards:

ACI 117

ACI121R
ACI201.2R
ACI211.1

ACI 214R

ACI 301
ACI 304.2R
ACI 304R
ACI 305R
ACI|306.1
ACI 308R
ACI 309R
ACI3114R
ACI 318M

ACI| 347

Standard Specifications for Tolerances for Concrete Construction
and Materials

Quaiity Management System for Concrete Construction
Guide to Durable Concrete

Standard Practice for Selecting Proportions for Normal, Heavyweight,
and Mass Concrete

Recommended Practice for Evaluation of Strength Test Results of
Concrete

Specifications for Structural Concrete

Placing Concrete by Pumping Methods

Guide for Measuring, Mixing, Transporting, and Piacing Concrete
Hot Weather Concreting

Standard Specification for Cold Weather Concreting

Guide to Guring Concrete

Guide for Consolidation of Concrete

Guide for Concrete Inspection

Metric Building Code Requirements for Structural Concrete and
Commentary

Guide to Formwork for Concrete
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ACI SP-2
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Technical Specificat
{Reinforced Concrete

Field Reference Manual: Standard Specifications for Structural
Concrete with Selected ACl and ASTM References

ACI Manual of Concrete Inspection

American Society for Testing and Materials (ASTM) Publications:

ASTMC 150
ASTMC 114
ASTM C 185
ASTMC 115

ASTM C 204

ASTM C 151
ASTM C 109

ASTM C 266
ASTMC 191

ASTMC 33
ASTM C 136

ASTM C 117
ASTMC 29
ASTMC 128
ASTM C 87
ASTM C 88
ASTM C 142

ASTMC 97

Standard Specification for Portland Cement
Standard Method for Chemical Analysis of Hydraulic Cement
Standard Method for Air Content of Hydraulic Cement

Standard Test Method for Fineness of Portland Cement by the
Turbidimeter

Standard Test Method for Fineness of Hydraulic Cement by Air-
Permeability Apparatus

Standard Test Method for Autoclave Expansion of Portland Cement

Standard Test Method for Compressive Strength of Hydraulic Cement
Mortars

Standard Test Method for Time of Setting of Hydraulic-Cement Paste
Gilmore Needles

Standard Test Method of Time Setting of Hydraulic Cement by Vicat
Needle

Standard Specification for Concrete Aggregates

Standard Test Method for Sieve Analysis of Fine and Coarse
Aggregates

Standard Test Method for Materals Finer than 75 micron (No. 200)
Sieve in Mineral Aggregates by Washing

Standard Test Method for Bulk Density (Unit Weight”) and Voids in
Aggregate

Standard Test Method for Density, Relative Density (Specific Gravity),
and Absorption of Fine Aggregates

Standard Test Method for Effect of Organic Impurities in Fine Aggregate
on Strength of Mortar

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Standard Test Method for Clay Lumps and Friable Particles in
Aggregates

Standard Test Method for Absorption and Bulk Specific Gravity of
Dimension Stone
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ASTM C 127
ASTM C 535

ASTM C 88

ASTMC 131

ASTM C 94

ASTMD 512
ASTMD 516
ASTMA 615

ASTM A 370

ASTM A 510

ASTMA 6

ASTM C 31

ASTMC 39

ASTMC 172
ASTM C 192

ASTM C 293

ASTMC 78

ASTM C 42

ASTMC 174

ASTM C 143
ASTM C 494
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Test Method for Specific Gravity and Absorption of Coarse Aggregate

Standard Test Method for Resistance to Degradation of Large-Size
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Test Method for Soundness of Aggregates by Use of Sodium
Suifate or Magnesium Sulfate

Test Method for Resistance to Degradation of Small-size Coarse
Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Specification for Ready-Mixed Concrete
Chioride lon in Water
Sulfate lon in Water

Standard Specification for Deformed and Plain Carbon-Stee! Bars for
Concrete Reinforcement

Standard Test Methods and Definitions for Mechanical Testing of Steel
Products

Standard Specification for General Requirements for Wire Rods and
Coarse Round Wire, Carbon Steel

Standard Specification for General Requirements for Rolled Structural
Steel Bars, Plates, Shapes, and Sheet Piling

Standard Practice for Making and Curing Concrete Test Specimens
in the Field

Standard Test Method for Compressive Strength of Cylindrical
Concrete Specimens

Standard Practice for Sampling Freshly Mixed Concrete

Standard Practice for Making and Curing Concrete Test Specimens in
the Laboratory

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Center-Point Loading}

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Third-Point Loading)

Standard Test Method for Obtaining and Testing Drilled Cores and
Sawed Beams of Concrete

Standard Test Method for Measuring Thickness of Concrete Elements
Using Drilled Concrete Cores

Standard Test Method for Slump of Hydraulic-Cement Concrete

Standard Specification for Chemical Admixtures for Concrete

Construction of Back-up Ares
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ASTM C 1017 Standard Specification for Chemical Admixtures for use in
Producing Flowing Concrete

ASTMC 171 Standard Specification for Sheet Materials for Curing Concrete

ASTM C 309 Standard Specification for Liquid Membrane-Forming Compounds for
Curing Concrete

ASTM 5329 Standard Test Methods for Sealants and Fillers, Hot Applied, For Joints
and Cracks in Asphaltic and Portland Cement Concrete Pavements

ASTM D 5167 Standard Practice for Melting of Hot Applied Joint and Crack Sealant
end Filler for Evaluation

ASTMA 706 Standard Specification for Low-Alloy Steel Deformed and Plain
Bars for Concrete Reinforcement

ASTM A 966 Standard Test Method for Magnetic Particle Examination of Steel
Forgings using ARemating Current

ASTM C 1064 Standard Test Method for Temperature of Freshly Mixed
Hydraulic-Cement Concrete

ASTM C 1077 Standard Practice for Laboratories Testing Concrete and Concrete
Aggregates for use in Construction and Criteria for Laboratory
Evaluation

ASTM C 1107 Standard Specification for Packaged Dry, Hydraulic-Cement Grout
{Non-shrink)

ASTM C 1116 Standard Specification for Fiber-Reinforced Concrete
ASTM C 1157 Standard Specification for Hydraulic Cement

ASTMC 138 Standard Test Method for Density ("Unit Weight”), Yield, and Air
Content {Gravimetric) of Concrete

ASTM C 173 Standard Test Method for Air Content of Freshly Mixed Concrete
by the Volumetric Method

ASTM C 260 Standard Specification for Air-Entraining Admixtures for Concrete
ASTM C 285 Petrographic Examination of Aggregates for Concrete
ASTMC 33  Standard Specification for Concrete Aggregates

ASTMC 42 Standard Test Method for Obtaining and Test Drilled cores and Sawed
Beams of Concrete

ASTMC 469 Static Modulus of Elasticity and Poisson's Ratio of Concrete in
Compression

ASTMC 595 Standard Specification for Blended Hydrautic Cements
ASTM C1116 Standard Specification for Fiber-Reinforced Concrete and Shotcrete

Constnucion of Back-up Aree
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ASTM C 1751 Preformed Expansion Joint Fillers for Concrete Paving and Structural
Construction.{Non-extruding and Resilient Bituminous Types).

ASTM D 1179 Fluoride lon in Water

ASTM D 1190 Standard Specification for Concrete Joint Sealer, Hot-Applied
Elastic Type

ASTM D 1751 Standard Specification for Preformed Expansion Joint Filler for
Concrete Paving and Structural Construction (Non-extruding
and Resilient Bituminous Types)

ASTME 329 Standard Specification for Agencies Engaged in. the Testing and/ or
Inspection of Materials used in Construction

c. American Welding Society (AWS)

D12 Welding Reinforcing Steel, Metal Inserts and Connections in
Reinforced Concrete Construction.

d. Philippine National Standard (PNS)

PNS 49 Steel Bars for Concrete Reinforcement
e. DPWH Standard Specifications
e. All other standards hereinafter indicated.

f. The edition or the revised version of such codes and standards current at the date
twenty eight (28) days prior to date of bid submission shall apply. During Contract
execution, any changes in such codes and standards shall be applied after approval by the
Owner.

SUBMITTALS

1. Test Reports and Certificates shall be furnished and approval received before delivery
of certified or tested materials to the Project Sites.

a. Submit Test Reports for the following:
a1  Concrete mixture proportions

Submit copies of test reporis by independent test labs conforming to
ASTM C 1077 showing that the mixture has been successfully tested to
produce concrete with the properties specified and that mixture will be
suitable for the job conditions. Test reports shall be submitted along with the
voncrete mixture proportions. Obtain approval before concrete placement.
Fully describe the processes and methodology whereby mixture proportions
were developed and tested and how proportions will be adjusted during
progress of the work to achieve, as closely as possible, the designated levels
of relevant properties.

Conslrucion of Back-up Area
Part of Dumangas, £gy. Sapao, Dumanges, koilo



13
Technical Shacifcat
(Reinforced Concrete)

a.2 Aggregates

Submit test results for aggregate quality in accordance with ASTM C 33.
Where there is potential for alkali-silica reaction, provide results of tests
conducted in accordance with ASTM C 227 or ASTM C 1260. Submit
results of all tests during progress of the work in tabular and graphical
form as noted above, describing the cumulative combined aggregate grading
and the percent of the combinad apgregate retaingd oh 2ach sieve.

al3 Admixtures

Submit test results in accordance with ASTM C 494 and ASTM C 1017 for
concrete admixtures, ASTM C 260 for air-entraining agent, and manufacturer's
literature and test reports for comosion inhibitor and anti-washout admixture.
Submitted data shall be based upon tests performed within 6 months of
submittal.

a4 Cement

Submit test results in accordance with ASTM C 150 Portland cement. Submit
current mil data.

ab Water

Submit test results in accordance with ASTM D 512 and ASTM D 516.
Submit Certificates for the following:
b.1 Curing concrete elements

Submit proposed materials and methods for curing concrete elements.
b2  Form removal schedule

Submit proposed materials and methods for curing concrete elements.
b3  Concrete placement and compaction

Submit technical literature for equipment and methods proposed for use in
placing concrete. Include pumping or conveying equipment including type,
size and material for pipe, valve characteristics, and the maximum length and
height concrete will be pumped. No adjustments shall be made to the mixture
design to facilitate pumping. '

Submit technical literature for equipment and methods proposed for vibrating
and compacting concrete. Submittal shall include technical literature describing
the equipment inciuding vibrator diameter, length, frequency, amplitude,
centrifugal force, and manufacturer's description of the radius of influence
under load. Where flat work is to be cast, provide similar information
relative to the proposed compacting screed or other method to ensure dense
placement.

Consbuction of Back-up Area
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b4  Mixture designs

Provide a detailed report of materials and methods used, test resuits, and the
field test strength (fcr) for marine concrete required to meet durability
requirements.

2 The Contractor shall submit shop drawings and erection drawings for formwork and
scaffolding at least 14 days prior to commeaneing the work.

Each shop drawing and erection drawing shall bear the signature of a Contractor's qualified
Engineer. Details of all proposed formwork to be prefabricated and formwork to produce
special finishes shall be submitted to the Engineer for approval before any materials are
ordered. If the Engineer so requires, samples of proposed formworks shall be constructed
and concrete placed at the Contracior's expense so that the proposed methods and
finished effect can be demonstrated.

The Contractor shall submit shop drawings showing reinforcing bar placing and bar lists
for the Engineer's approval. Such shop drawings shall show also supplemental bars for
forming, strengthening frames of bars of sufficient rigidity to withstand forces during placing
concrete. if necessary, shaped steel may be added to improve rigidity of the frame of bar.

Such shop drawings shall clearly indicate bar sizes, spacing, location and quantities of
reinforcement, mesh, chairs, spacers and other details to be as per AC! Manual of
Standard Practice for Detailing Reinforced Concrete Structures.

Details shall be prepared for placement of reinforcement where special conditions occur,
including most congested areas and tonnection between pre-cast concrete and concrete in-
situ.

All shop drawings shall be reviewed by the Engineer within seven (7) days after receiving
them. At least two (2) days prior to pouring concrete, the Contractor shall submit to the
Engineer a pouring permit for his inspection and approval.
MATERIAL REQUIREMENTS
CEMENT
Unless otherwise specified in the Drawings, only one (1) brand of cement shall be used for
any individual structure. in determining the approved mix, only Portland cement shall be used
as the cementitious material.
1. Portland Cement: ASTM C 150
Type 1l (for general use, more especially when moderate Suffate resistance is desired)
ADMIXTURE (IF NECESSARY)
Unless otherwise required by field conditions, admixture may be used subject to the

expressed approval of the Engineer. The cost of which shall already be included in the unit
cost bid of the Contractor for the concrete,

1. Air Entraining Admixture shall conform to ASTM C 260.
2. Admixture other than air entraining agent shall conform to ASTM C 494.
3. Admixture containing chloride ions, or other ions producing deleterious effect shalf
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not be used.

AGGREGATES

1. Crushed Coarse Aggregate

15
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Conforming to ASTM C 33 and having nominal sizes passing 38.0 mm to 19.0 mm, 19.0 mm
to 9.5 mm to No. 4 sieve. The material shall be well graded between the limits indicated and
individually stockpiled. It shall be the Contractor's responsibility to blend the materials to
meet the gradation requirements for various types of concrete as specified herein.

Nominal sizes for combined gradation shall be as follows:

Nominal Size of Coarse Aggregates
ASTM Sieves % by Weight Passing

40mm 25mm 19mm 10mm
50.0mm (2) 100 - - -
38.0mm (1 1/2°) 95- 100 100 - -
31.8mm (1 1/47) - 90-100 100 -
25.0mm (1%) - - 90 - 100 -
19.0mm (3/4") 35-70 25-90 - 100
16.0mm (5/8") - - 20-55 85- 100
8.5mm (3/8") 10-30 0-10 0-10 0-20
No. 4 0-5

2, Fine Aggregate

ASTM C 33 except for gradation which has been revised to meet local conditions unless
otherwise required by the Engineer, grading of find aggregate shall be as follows:

ASTM Sieves % by Weight Passing
9.5mm (3/8") 100

No.4 90 - 100

No. 8 80-100
No. 16 50-90
No. 30 25-60
No. 50 5-30
No. 100 0-10

Construction of Back-up Area
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a. Grading of fine aggregates shall be reasonably uniform and fineness modulus
thereof shall not vary more than 0.2 from that of the representative sample in which
mix proportions of concrete are based.

b. Due care shall be taken to pre\}ent segregation.
WATER

The mixing water shall be clear and apparently clean. If it contains quantities or substances that
discolor it or make it smell or taste unusual or objectionable, or cause suspicion, it shall not be used
unless service records of concrete made with it (or other information) indicated that it is not injurious
to the quality, shall be subject to the acceptance criteria as shown in Table 6.3 and Table 6.4 or as
designated by the purchaser.

When wash water is permitted, the producer will provide satisfactory proof or data of non-

detrimental effects if potentially reactive aggregates are to be used. Use of wash water will be
discontinued if undesirable reactions with admixtures or aggregates occur.

Table 8.3 Acceptance Criteﬁa for Questionable Water Supplies

Test Limits
Compressive strength, min. % 90
Control at 7 days

Time of Setting deviation from control from 1:00 earlier to 1:30 later

Time of Setting (Gillmore Test)

Initial No marked change
Final Set No marked change
Appearance Clear
Color Colorless
Odor Odorless
Total Solids 500 parts/million max,
PH value i 451085
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Technical Specifications
| (Reinforced Concrete)
Table 6.4 Chemical Limitation for Wash Water
|
Limits
Chemical Requirements, Minimum
Concentration
Chloride as C1" expressed as a mass percent
of cement when added to the C1¢V in the other
components of the concrete mixtuies shall not
exceed the following levels:
1. Prestressed Concrete § 0.06 percent
2. Conventionally reinforced concrete in a moist 0.10 percent
environment and exposed to chloride
3. Conventionally reinforced concrete in a moist 0.15 percent
environment but not exposed to chloride
4. Above ground building construction where No limit for corrosion
the concrete will stay dry
Sulfate as SO4, ppm* 3,000
Alkalies as (Na-O + 0.658 KzO) ppm 600
Total Solids, ppm 50,000

Wash water reused as mixing water in concrete may exceed the listed concentrations of
sulfate if it can be shown that the concentration calculated in the total mixing water, including
mixing water on the aggregate and other sources, does not exceed that stated limits.

Water will be tested in accordance wnth and shall meet the suggested requirements of
AASHTO T 26.

Water known to be of potable quality n:'aay be used without test.

CURING MATERIALS
1. Impervious Sheet Materials
ASTM C 171 type, optional, except that polyethylene film, if used, shall be white opaque.
2. Burap of commercial quality, non-staining type, consisting of 2 layers minimum,
3. Membrane Forming Curing Compoundi
ASTM C 309; submit evidence that pro;i!uct conforms to specifications.
JOINTING MATERIALS

Sealant

Sealant shall be multi-component, polyurethane base compound, gray in color, self-
leveling for horizontal joints, 2 part polythremdyne terpolymer compound, gray in color;
non-sag for vertical joints.

Sealant shall be compatible with materials in contact and to perform satisfactorily under
salt water and traffic conditions, and be capable of making joint watertight and allow
movement 25% of the width of joint in any direction.
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Sealant shall be guaranteed against leakage, cracking, crumbling, melting, shrinkage,
funning, loss of adhesion for a period of five years from the date of acceptance of work.

2. Joint backing shall be expanded extruded polyethylene, low density, oval in shape to fit
the joints as indicated on the drawings and to be compatible with sealant.

3. Where required, primer shall bei compatible with joint materials and instalied in
accordance with manufacturer's instructions.

4. Joint filler shall conform to ASTM D1751 (AASHTO M213) non-extruding, resilient
bituminous type. Filler shall be furnished for each joint in single piece for depth and width
required for joint, unless otherwise authorized by the Engineer. When more than one piece is
authorized for a joint, abutting ends shali be fastened and hold securely to shape by stapling
or ather positive fastening.

EPOXY BONDING COMPOUND

ASTM C 881. Provide Type 1 for bonding hardened concrete to hardened concrete; Type Il for
bonding freshly mixed concrete to hardened concrete; and Type lll as a binder in epoxy mortar or
concrete, or for use in bonding skid-resistant materials to hardened concrete. Provide Class B if
placement temperature is between 4 and 16°C; or Class C if placement temperature is above
16°C.

REINFORCEMENT

Steel reinforcement, othetr than Steef for Pm-stressing, used in Reinforced Concrete, shafl conform
to ASTM and PNS as follows:

ASTM Designation A615 - Deformed Billet Steel Bars for Concrete Reinforcement.
Minimum yield strength of 276 MPa (40,000 psi).

PNS 49 - Steel Bars for Concrete Reinforcement
TIE WIRE
The wire shall be plain, cold drawn annealed steel wire 1.6 mm diameter.
SAMPLES AND TESTING

1. Cement ,

Sampled either at the mill or at the site of work and tested by an independent commercial or
government testing laboratory duly accredited by the Bureau of Research and Standards
(BRS) of the DPWH, Department of Science and Technology (DOST) or the Department
of Trade and Industry (DTI) at no additional cost to PPA. Certified copies of laboratory test
reports shall be furnished for each lot of cement and shall include all test data, results, and
certificates that the sampling and testing procedures are in conformance with the
Specifications. No cement shall be used until notice has been given by the Engineer that the
test results are satisfactory. Cement that has been stored, other than in bins at the mills,
for more than 3 months after defivery to the Site shall be re-tested before use. Cement
delivered at the Site and later found after test to be unsuitable shall not be incorporated into
the permanent works.
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Aggregates: Tested as prescribed in ASTM C 33

At least 28 days prior to commencing the work, the Contractor shall inform the Engineer of
the proposed source of aggregates and provide access for sampling.

Gradation tests will be made on each sample without delay. All other aggregates tests
required by these Specifications shall be made on the initial source samples, and shall be
repeated whenever thare 13 a change of source. The t2sts shafl intiute an analysis of each
grade of material and an analysis of the combined material representing the aggregate
part of the mix.

Reinforcement

Certified copies of mill certificates shall accompany deliveries of steel bar reinforcement. If
requested by the Engineer addmonal testing of the materials shall be made at the
Contractor's expense.

Concrete Tests |

For test purposes, provide 1 set of three (3) concrete cylinder samples taken from each
day’s pouring and to represent not more than 75 cu.m. of concrete class or fraction
thereof of concrete placed. Samples shall be secured in conformance with ASTM C 172
Tests specimens shall be made, cured, and packed for shipment in accordance with
ASTM C 31. Cylinders will be tested by and at the expense of the Contractor in
accordance with ASTM C 39. Test specimens will be evaluated separately by the
Engineer, for meeting strength level requirements for each with concrete quality of ACI 318.
When samples fail to conform to the requirements for strengths, the Engineer shall have the
right to order a change in the proportions of the concrete mix for the remaining portions of
the work at no additional cost to the Authority.

Test of Hardened Concrete in or Remc;wed from the Structure

When the results of the strength tests of the concrete specimens indicates the concrete as
placed does not meet the Specification requirements or where there are other evidences
that the quality of concrete is below the specification requirement in the opinion of the
Engineer, tests on cores of in-place concrete shall be made in conformance with ASTM C 42,

Core specimens shall be obtained by the Contractor and shall be tested. Any deficiency
shall be corrected or if the Contractor elects, he may submit a proposal for approval before
the load test is made. if the proposal is approved, the load test shall be made by the
Contractor and the test results evaluated by the Engineer in conformance with Chapter 20
of ACI 318. The cost of the load tests shall be bome by the Contractor. If any concrete shows
evidence of faifure during the toad test, or fails the toad test as evaluated, the deficiency be
comected in a manner approved by the Engineer at no additional cost to the
Authority.

Chemical Admixtures/Additives

The admixtures/additives if approved shall conformed to ASTM C 494 and ASTM C 1017.
The testing shall be conducted with cement and aggregate proposed for the Project. The
admixtures/additives shall be tested and those that have been in storage at the Project Site
for longer than six (6) months shall not be used until proven by retest to be satisfactory.

Samples of any admixtures/additives proposed by the Contractor shall be submitted for
testing at least 56 days in advance of use, which shall require approval of the Engineer.
Testing of admixtures/additives proposed by the Contractor including test mixing and cyfinder
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fest shall be at the Contractor’s expense.
7. Jointing Materials and Curing Compound Samples

At least 28 days prior to commencing the work, the Contractor shall submit to the
Engineer for his approval samples of the following materials proposed for use together with
manufacturer’s certificate.

10 kg of joint sealant

1m length of joint filler

5 |i. of curing compound
1m length of joint backing

apop

The Engineer shall deliver to the Contractor his assessment on the materials within seven
(7) days after receiving them.

EXECUTION
DELIVERY, STORAGE AND HANDLING OF MATERIALS
1. Cement

Do not deliver concrete until vapor barrier, forms, reinforcement, embedded items, and
chamfer strips are in place and ready for concrete placement. ACl 301 and ASTM A 934
for job site storage of materials. Protect materials from contaminants such as grease, oil,
and dirt. Ensure materials can be accurately identified after bundles are broken and tags
removed.

Immediately upon receipt at the Site, the cement shall be stored separately in a dry
weathertight, properly ventilated structures with adequate provisions for prevention of
absorption of moisture. Storage accommuodations for concrete materials shafl be subject to
approval and shall afford easy access for inspection and identification of each shipment in
accordance with test reports. =

Cement shall be delivered to the Site in bulk or in sound and properly sealed bags and while
being loaded or unloaded and during transit to the concrete mixers whether conveyed in
vehicles or in mechanical means, cement shall be protected from whether by effective
coverings. Efficient screens shall be supplied and erected during heavy winds.

If the cement is delivered in bulk, the Contractor shall provide, at his own cost, approved
silos of adequate size and numbers to store sufficient cement to ensure continuity of work
and the cement shall be placed in these silos immediately after it has been delivered to the
Site. Approved precautions shall be taken into consideration during unloading to ensure
that the resulting dust does not constitute a nuisance.
|

if the cement is delivered in bags, the Contractor shall provide, at his own cost, perfectly
waterproofed and well ventilated sheds having a floor of wood or concrete raised at least
0.5m above the ground. The sheds shall be farge enough fo store sufficient cement to
ensure continuity of the work and each consignment shall be stacked separately therein
to permit easy access for inspection, testing and approval. Upon delivery, the cement shalt
at once be placed in these sheds and shall be used in the order in which it has been delivered.

Cement bags should not be stacked more than 13 bags high. All cement shall be used
within two months of the date of manufacture. If delivery conditions render this impossible,
the Engineer may permit cement to be used up to three (3) month after manufacturing,
subject to such conditions including addition of extra cement as he shall stipulate.
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2. Aggregate

All fine and coarse aggregate for concrete shall be stored on close fitting, steel or concrete
stages design with drainage slopes or in bins of substantial construction in such a manner
as to prevent segregation of sizes and to avoid the inclusion of dirt and other foreign
materials in the concrete. All such bins shall be emptied and cleaned at intervals of every
six (6) months or as required by the Engineer. Each size of aggregate shall be stored
separately unless otherwise approved by the Engineer.

Stockpiles of coarse aggregate shall be built in horizontal layers not exceeding 1.2 m in

depth to minimize segregation.
FORMWORK
1. Forms

Designed, constructed, and maintained so as to insure that after removal of forms the
finished concrete members will have true surfaces free of offset, waviness or bulges and
will conform accurately to the indicated shapes, dimensions, lines, elevations and
positions. Form surfaces that will be in contact with concrete shall be thoroughly cleaned
before each use.

2. Design

Stwds and wates shall be spaced to prevent deflection of form material. Forms and joints shall
be sufficiently tight to prevent leakage of grout and cement paste during placing of
concrete. Juncture of formwork panels shall occur at vertical control joints, and construction
joints. Forms placed on successive units for continuous surfaces shall be fitted in accurate
glignment to assure smooth completed surfaces free from imegularities and signs of
discontinuity. Temporary opening shall be arranged to wall and where otherwise required
to facilitate cleaning and inspection. Forms shall be readily removable without impact,
shock, or damage to the concrete.

3. Form Ties

Factory fabricated, adjustable to pemit tightening of the forms, removable or snap-off
metal of design that will not allow form defiection and will not spall concrete upon removal.
Bolts and rods that are to be completely withdrawn shall be coated with a non-staining
bond breaker. Ties shall be of the type which provide watertight concrete.

4. Chamfering

Extemal comers that will be exposed shall be chamfered, beveled, or rounded by mouldings
placed in the forms or as indicated in the drawings.

5. Coatings

Forms for exposed surfaces shall be coated with form oil or form-release agent before
reinforcement is placed. The coating shall be a commercial formulation of satisfactory and
proven performance that will not bond with, stain, or adversely affect concrete surfaces, and
shall not impair subsequent treatment of concrete surfaces depending upon bond or adhesion
nor impede the wetting of surfaces to be cured with water or curing compounds. The coating
shall be used as recommended in the manufacturer's printed or written instructions.
Forms for unexposed surfaces may be wet with water in lieu of coating immediately before
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placing of concrete. Surplus coating on form surfaces and coating on reinforcement steel '
and construction joints shall be removed before placing concrete.

6. Removal of Forms shall be done in a manner as to prevent injury to the concrete and to insure
complete safety of the structure after the following conditions have been met. Where the
structure as a whole is supported on shores, forms for beam and girder sides, and similar
vertical structural members may be removed before expiration of curing period. Care shall
be taken to avoid spalling the concrete surface or damaging concrete edges. Wood forms
shall be completely removed.

Minimum stripping and striking time shall be as follows uniess otherwise approved by the
Engineer.

Vertical sides of beams, walls, and columns, fift not 12 hours exceeding 1.2 m

Vertical sides of beams and walls, lift exceeding 1.2 m 36 hours Softlifts of main slabs and
beams (props left under) 5 days

Removal of props from beams and mains slabs and other work 10 days
7. Control Test

If the Contractor proposes to remove forms earlier than the period stated above, he shall be
required to submit the results of control tests showing evidence that concrete has attained
sufficient strength to permit removal of supporting forms. Cylinders required for control tests
shall be provided in addition to those otherwise required by this Specification. Test
specimens shall be removed from molds at the end of 24 hours and stored in the structure
as near the points as practicable, the same protection from the elements during curing as is
given to those portions of the structure which they represent, and shall not be removed from
the structure for transmittal to the laboratory prior to expiration of three fourths of the
proposed period before removal of forms. Cylinders will be tested by and at the expense of
the Contractor. Supporting forms or shoring shall not be removed until control test
specimens have attained strength of at feast 160 kgfsq cm. The newly unsupported portions
of the structure shall not be subjected to heavy construction or material loading.

REINFORCEMENT
1. Reinforcement

Fabricated to shapes and dimensions shown and shall be placed where indicated.
Reinforcement shall be free of loose or flaky rust and mill scale, or coating, and any other
substance that would reduce or destroy the bond. Reinforcing steel reduced in section shall
not be used. After any substantial delay in the work, previously placed reinforcing steel for
future bonding shall be inspected and cleaned. Reinforcing steel shall not be bent or
straightened in a manner injurious to the steel or concrete. Bars with kinks or bends not
shown in the drawings shall not be placed. The use of heat to bend or straighten reinforcing
steel shall not be permitted. Bars shall be moved as necessary to avoid interference with
other reinforcing steel, conduits, or embedded items. If bars are moved more than one bar
diameter, the resulting arrangement of bars including additional bars necessary to meet
structural reguirements shall be approved before concrete is ptaced. In stabs, beams and
girders, reinforcing steel shall not be spliced at points of maximum stress unless otherwise
indicated. Unless otherwise shown in the drawings, laps or splices shall be 40 times the
reinforcing bar diameter.
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2. The nominal dimensions and unit weights of bars shall be in accordance with the following

table:
Nominal Diameter | Nominal Perimeter | Nominal Sectional Unit Weight
{(mm) {mm) Area (kg/m)
{sq. mm)
10 314 78.54 0.616
12 37.7 113.10 0.888
16 50.3 201.10 1.579
20 62.8 314.20 2.466
25 78.5 490.90 3.854
28 88.0 615.70 4833
32 100.5 804.20 6.313
38 113.1. 1,017.60 7.991
40 125.7 1,256.60 9.864
50 157.1 1,963.50 15.413

3. Welding of reinforcing bars shall only be permitted where shown; all welding shown shall be
performed in accordance with AWS D 12.1.

4. Exposed reinforcement bars, dowels and plates intended for bonding with future extensions
shall be protected from corrosion.

5. Supports shall be provided in conformance with ACI 315 and AC! 318, unless otherwise
indicated or specified.

8. Concrete Protection for Reinforcement

a. The minimum concrete cover of reinforcement shall be as shown below unless
otherwise indicated in the drawings.

b. Tolerance for Concrete Cover of Reinforcing Steel other than Tendons.

Minimum Cover

7.5cm or more (marine structures and concrete cast against and permanently
exposed to earth)

DESIGN STRENGTH OF CONCRETE

Concrete for structural parts or members such as beams, slabs, curtain wall, pile caps and
fender/mooring blocks shall develop a minimum 28-day compressive cylinder strength of 24 MPa
(3,500 psi) as indicated in the drawings. While for pre-stressed concrete piles a compressive
strength of 35 MPa (5,000psi).

TRIAL BATCH FOR CONCRETE

Thirty (30) calendar days before the start of concreting works, the Contractor shall submit design
mixes and the comesponding test result made on sample thereof. Sampling and testing shall be in
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accordance with the ASTM Standard procedures for sampling and testing for the particular design
strength(s) required.

The particulars of the mix such as the slump and the proportionate weights of cement, saturated
surface dry aggregates and water used shall be stated.

The design mix for concrete to be used shall be submitted together with at least three (3) standard
cylinder samples for approval at least one (1) month prior to the start of each concreting schedule.
Such samples shall be prepared in the presence of the Engineer.

Standard laboratory strength tests for the 7, 14 and 28 days periods shall be taken to all concrete
samples in addition to routine field tests, at cost to the Contractor. Only design mixes represented by
test proving the required strength for 7, 14 and 28 days tests shall be allowed.

The cost of sampling, handling and transporting samples from jobsite to the laboratory and the cost of
subsequent tests made until the desired mix is attained shall be for the account of the Contractor.

Slump Test shall be made in conformance with ASTM C143, and unless otherwise specified by the
Engineer, slump shall be within the following limits:

Slump for Vibrated Concrete
Structural Element
Minimum Maximum

Py ey —— T —————————
Pre-cast Concrete 50mm 70mm

Lean Concrete 100mm 200mm
Sacked Concrete 25mm 50mm

All other Concrete : 50mm 90mm

Sampling: Provide suitable facilities and labor for obtaining representative samples of
concrete for the Contractor’s guafity control and the Engineer's guality assurance
testing. All necessary platforms, tools and equipment for obtaining samples shall be

fumished by the Contractor.
MIXING CONCRETE
1. GENERAL

a. Concrete shall be thoroughly mixed in a mixer of an approved size and type that will
insure a uniform distribution of the materials throughout the mass.

b. All concrete shall be mixed in mechanically operated mixers. Mixing plant and
equipment for fransporting and placing concrete shall be amanged with an ample
auxiliary installation to provide a minimum supply of concrete in case of breakdown of
machinery or in case the normal supply of concrete is disrupted. The auxiliary supply
of concrete shall be sufficient to complete the casting of a section up to a
construction joint that will meet the approval of the Engineer.

C. Equipment having components made of aluminum or magnesium alioys, which
would be in contact with plastic concrete during mixing, transporting or pumping of
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Portland cement concrete, shall not be used.
d. Concrete mixers shali be equipped with adequate water storage and a device for

accurately measuring and automatically controlling the amount of water used.

e. Materials shall be measured by weighing. The apparatus provided for weighing the
aggregates and cement shall be suitably designed and constructed for this purpose.
The accuracy of all weighing devices excapt that for water shall be suth that
successive quantities can be measured to within one percent of the desired
amounts. The water measuring device shall be accurate to plus or minus 0.5 percent.
All measuring devices shall be subject to the approval of the Engineer. Scales and
measuring devices shall be tested at the expense of the Contractor as frequently as
the Engineer may deem necessary to insure their accuracy.

f. Weighing equipment shall be insulated against vibration or movement of other
operating equipment in the plant. When the entire plant is running, the scale
reading at cut-off shall not vary from the weight designated by the Engineer by
more than one percent for cement, 1-%2 percent for any size of aggregate, or one
percent for the total aggregate in any batch.

g. Manual mixing of concrete shall not be permitted unless approved by the Engineer.
MIXING CONCRETE AT SITE

a Concrete mixers may be of the revolving drum or the revoiving blade type and
the mixing drum or blades shall be operated uniformly at the mixing speed
recommended by the manufacturer.

The pick-up and throw-over blades of mixers shall be restored or replaced when any
part or section is womn 20 mm or more below the original height of the manufacturer's
design. Mixers and agitators which have an accumutation of hard concrete or mortar
shall not be used. :

b. When bulk cement is used and the volume of the batch is 0.5 m® or more, the scale
and weigh hopper for Portland cement shall be separate and distinct from the

aggregate hopper or hoppers.

The discharge mechanism of the bulk cement weigh hopper shall be interlocked
against opening before the full amount of cement is in the hopper. The discharging
mechanism shall be interlocked against opening when the amount of cement in
the hopper is underweight by more than one percent or overweight by more than 3

percent of the amount specified.

C. When the aggregates contain more water than the quantity necessary to
produce a saturated surface dry condition, representative samples shall be
taken and the moisture content determined for each kind of aggregate.

d. The batch shall be so charged into the mixer that some water enter in advance of
cement and aggregates. All water shall be in the drum by the end of the first quarter
of the specified mixing time.

e. Cement shall be batched and charged into the mixer by such means that it will
not result in loss of cement due to the effect of wind, or in accumulation of cement
on surfaces of conveyors or hoppers, or in other conditions which reduce or vary
the required quantity of cement in the concrete mixture.
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f Where required, synthetic fibrous reinforcement shall be added directly to the
concrete mixer after placing the sufficient amount of mixing water, cement and
aggregates.

g. The entire contents of a batch mixer shall be removed from the drum before
materials for a succeeding batch are place therein. The materials composing a
batch except water shall be deposited simultaneously into the mixer.

h. All concrete shall be mixed for a period of not less that 3 minutes after all materials,
including water, are in the mixer. During the period of mixing, the mixer shall
operate at the speed for which it has been designed.

i. Mixers shall be operated with an automatic timing device that can be locked by the
Engineer. The time device and discharge mechanism shall be so interlocked that
during nomal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

i The first batch of concrete materials placed in the mixer shall contain a sufficient
excess of cement, sand, and water to coat the inside of the drum without reducing the
required mortar content of the mix. When mixing is to cease for a period of one hour or
more, the mixer shall be thoroughly cleaned.

k In case of rubble concrete, proper mixture and placing of concrete and stones/rocks
shall be in accordance to the approved plan. Methodology of work shall be approved by
the Engineer.

MiIXiNG CONCRETE IN TRUCKS

a. Truck mixers, unless otherwise authorized by the Engineer, shall be of the revolving
drum type, watertight, and so constructed that the concrete can be mixed to insure
a uniform distribution of materials throughout the mass. All solid materials for the
concrete shall be accurately measured and charged into the drum at the
proportioning plant. Except as subsequently provided, the truck mixer shall be
equipped with a device by which the quantity of water added can be readily
verified. The mixing water may be added directly to the batch, in which case a tank
is not required. Truck mixers may be required to be provided with a means by
which the mixing time can be readily verified by the Engineer,

b. The maximum size of batch in truck mixers shall not exceed the minimum rated
capacity of the mixer as stated by the manufacture and stamped in metal on the
mixer. Truck mixing shall, unless otherwise directed, be continued for not less than
100 revolutions after all ingredients, including water, are in the drum. The mixing
speed shall not be less than 4 rpm, nor more than 6 rpm.

cC. Mixing shall begin within 30 minutes after the cement has been added either to the
water or aggregate, but when cement is charged into a mixer drum containing
water or surface-wet aggregate and when the temperature is above 32 °C, this
limit shall be reduced to 15 minutes. The limitation in time between the introduction of
the cement to the aggregate and the beginning of the mixing may be waived when,
in the judgment of the Engineer, the aggregate is sufficiently free from moisture, so
that there will be no hammful effects on the cement.

d. When a truck mixer is used for transportation, the mixing time in stationary mixer
may be reduced to 30 seconds and the mixing completed in a truck mixer. The
mixing time in trck mixer shall be as specified for truck mixing.
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JOINTS

1. No reinforcement, comer protection angles or other fixed metal items shall be run
continuously through joints containing expansion-joint filler, through crack-control joints in slabs
on grade and vertical surfaces.

2. Preformed Expansion Joint Filler
a. Joints with Joint Sealant

At expansion joints in concrete slabs to be exposed, and at other joints indicated to
receive joint sealant, preformed expansion-joint filler strips shall be installed at the
proper level below the elevation with a slightly tapered, dressed-and-oiled woed strip
temporarily secured to the top thereof to form a groove. When surface dry, the
groove shalt be cleaned of foreign matter, loose particles, and concrete protrusions,
then filled flush approximately with joint sealant so as to be slightly concave after

drying.
b. Finish of concrete at joints

Edges of exposed concrete slabs along expansion joints shall be neatly finished
with a slightly rounded edging tool.

C. Construction Joints

Unless otherwise specified herein, all construction joints shall be subject to
approval of the Engineer. Concrete shall be placed continuously so that the unit
will be monolithic in construction. Fresh concrete may be placed against adjoining
units, provided the set concrete is sufficiently hard not to be injured thereby. Joints
not indicated shall be made and located in a manner not to impair strength and
appearance of the structure. Placement of concrete shall be at such rate that the
surface of concrete not carried to joint levels will not have attained initial set before
additional concrete is placed thereon. Lifts shalli terminate at such levels as are
indicated or as to conform to structural requirements as directed. If horizontal
construction joints are required, a strip of 25mm square-edged lumber, beveled to
facilitate removal shall be tacked to the inside of the forms at the construction joint.
Concrete shall be placed to a point 25mm above the underside of the strip. The
strip shall be removed one hour after the concrete has been placed. Any irregularities
in the joint line shall be leveled off with a wood float, and al! laitance removed.
Prior to placing additional concrete, horizontal construction joints shall be
prepared.

Construction Joint which is not indicated in the Drawings shall be located as to least
affect the strength of the structure. Such locations will be pointed out by the Engineer.

PREPARATION FOR PLACING

Hardened concrete, debris and foreign materials shall be removed from the interior of forms and
from inner surfaces of mixing and conveying equipment. Reinforcement shall be secured in
position, and shall be inspected, and approved before placing concrete. Runways shall be
provided for wheeled concrete-handling equipment. Such equipment shall not be wheeled over
reinforcement nor shall runways be supported on reinforcement.

Notice of any concreting operations shall be served to the Engineer at least three (3) days ahead of
each schedule.
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PLACING CONCRETE
1. Handling Concrete

Concrete shall be handled from mixers and transported to place for final deposit in a
continuous manner, as rapidly as practicable, and without segregation or loss of ingredients
until the approved unit of work is completed. Placing will not be permitted when the sun, heat,
wind or limitations of facilities furnished by the Contractor prevent proper finishing and
curing of the concrete. Concrete shall be placed in the forms, as close as possible in
final position, in uniform approximately horizontal layers not over 40cm deep. Forms
splashed with concrete and reinforcement splashed with concrete or form coating shall be
cleaned in advance of placing subsequent lifts. Concrete shall not be allowed to drop freely
more than 1.5m in unexposed work nor more than 1.0 m in exposed work; where greater
drops are required, tremie or other approved means shall be employed.

2. Time Interval between Mixing and Placing

Concrete mixed in stationary mixers and transported by non-agitating equipment shall be
placed in the forms within 30 minutes from the time ingredients are charged into the
mixing drum. Concrete transported in truck mixers or truck agitators shall be delivered to the
site of work, discharged in the forms within 45 minutes from the time ingredients are
discharged into the mixing drum. Concrete shall be placed in the forms within 15 minutes
after discharged from the mixer at the jobsite.

3. Hot Weather Requirements

The temperature of concrete during the period of mixing while in transport and/or during
placing shall not be permitted to rise above 36 °C. Any batch of concrete which had
reached a temperature greater than 36 °C at any time in the aforesaid period shall not be
placed but shall be rejected, and shall not thereafter be used in any part of the permanent
works.

a. Control Procedures

Provide water cooler facilities and procedures to control or reduce the temperature of
cement, aggregates and mixing handling equipment to such temperature that, at all
times dudng mixing, transporting, handling and placing, the temperature of the
concrete shall not be greater than 36 °C.

b. Cold Joints and Shrinkage

Where cold joints tend to form or where surfaces set and dry too rapidly or plastic
shrinkage cracks tend to appear, concrete shall be kept moist by fog sprays, or other
approved means, applied shortly after placement, and before finishing.

c. Supplementary Precautions

When the aforementioned precautions are not sufficient to satisfy the
requirements herein above, they shall be supplemented by restricting work during
evening or night. Procedure shall conform to American Concrete Institute Standard
ACI 306.

4, Conveying Concrete by Chute, Conveyor or Pump

Concrete may be conveyed by chute, conveyor, or pump if approved in writing. In
requesting approval, the Contractor shall submit his entire plan of operation from the
time of discharge of concrete from the mixer to final placement in the forms, and the steps
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to be taken to prevent the formation of cold joints in case the transporting of concrete by
chute, conveyor or pump is disrupted. Conveyors and pumps shall be capable of
expeditiously placing concrete at the rate most advantageous to good workmanship.
Approval will not be given for chutes or conveyors requiring changes in the concrete
materials or design mix for efficient operation.

a Chutes and Conveyors

Chutes shall be of steel or steel lined wood, rounded in cross section rigid in
construction, and protected from overflow. Conveyors shall be designed and
operated and chute sections shall be set, to assure a uniform flow of concrete from
mixer to final place of deposit without segregation of ingredients, loss of mortar, or
change in slump. The discharged portion of each chute or conveyor shall be
provided with a device to prevent segregation. The chute and conveyor shall be
thoroughly cleaned before and after each run. Waste material and flushing water shall
be discharged outside the forms.

b. Pumps shall be operated and maintained so that a continuous stream of concrete
is delivered into the forms without air pockets, segregation or changes in siump.
When pumping is completed, concrete remaining in the pipeline shall be ejected
and wasted without contamination of concrete already placed. After each operation,
equipment shall be thoroughly cleaned and the flushing water shall be splashed
outside the forms.

Wall and Abutments

No load shall be placed upon finished walls, foundations or abutments until authorized by the
Engineer. Minimum time before loading shall be 7 days.

Concrete Placing on Wharf
When placing concrete on wharf decks, the Contractor shall:

Ensure that rate of placing is sufficient to complete proposed placing, finishing and
curing operations within the scheduled time; that experienced finishing machine
operators and concrete finishers are provided to finish the deck; that curing
equipment and finishing tools and equipment are at the site of work and in
satisfactory condition for use.

Immediately prior to placing, the Contractor shall place scaffolding and wedges and
make necessary adjustments. Care shall be taken to ensure that settiement and
deflection due to added weight of concrete will be minimal. The Contractor shall
provide suitable means to readily pemit measurement of settiement deflection as it
OCCurs.

Should any event occur which, in opinion of the Engineer, would prevent the
concrete conforming to specified requirements, the Contractor shall discontinue
placing of concrete until corrective measures are provided satisfactory to the
Engineer. iIf satisfactory measures are not provided prior to initial set of concrete in
affected areas, the Contractor shall discontinue placing concrete and install a bulkhead
at a location determined by the Engineer. Concrete in place beyond bulkheads shall
be removed. The Contractor shall limit the size of casting to that which can be
finished before beginning of initial set.
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COMPACTION

1. Immediately after placing, each layer of concrete shall be completed by intemal concrete

vibrators supplemented by hand-spading, rodding, and tamping. Tapping or other external
vibration of forms will not be pemitted unless specifically approved by the Engineer.
Vibrators shall not be used to transport concrete inside the forms. Intemal vibrators
submerged in concrete shall maintain a speed of not less than 7,000 impulses per minute.
The vibrating equipment shalt at all times be adequate in number of units and power o
properly consolidate all concrete.

2. Spare units shall be on hand as necessary to insure such adequacy. The duration of
vibrating equipment shall be limited to the time necessary to produce satisfactory
consolidation without causing objectionable segregation. The vibrator shall not be inserted
into the lower courses that have begun to set. Vibrator shall be applied vertically at
uniformly spaced points not further apart than the visible effectiveness of the machine.

EPOXY BONDING COMPOUND

Before depositing new concrete on or against concrete that has set, the surfaces of the set
concrete shall be thoroughly cleaned so as to expose the coarse aggregate and be free of laitance,
coatings, foreign matter and loose particles. Forms shall be re-tightened. The cleaned surfaces shall
be moistened, but shall be without free water when concrete is placed. ASTM C 881. Provide Type |
for bonding hardened concrete to hardened concrete; Type |l for bonding freshly mixed concrete to
hardened concrete; and Type Il as a binder in epoxy mortar or concrete, or for use in bonding skid-
resistant materiais to hardened concrete. Provide Class B if placement temperature is between
4 to 16 °C; or Class C if placement temperature is above 16°C.

FINISHES OF CONCRETE

Within 12 hours after the forms are removed, surface defects shall be remedied as specified
herein. The Temperature of the concrete, ambient air and mortar during remedial work including
curing shall be above 10 °C. Fine and loose material shall be removed. Honeycomb, aggregate
pockets, voids over 13mm in diameter, and holes left by the rods or bolts shall be cut out to solid
concrete, reamed, thoroughly wetted, brush-coated with neat cement grout, and filled with mortar.
Mortar shall be a stiff mix of one part Portland cement to not more than 2 parts fine aggregate
passing the No. 16 mesh sieve, with a minimum amount of water. The color of the mortar shall match
the adjoining concrete color. Mortar shall be thoroughly compacted in place. Holes passing entirely
through walls shall be completely filled from the inside face by forcing mortar through the outside
face. Holes which do not pass entirely through wall shall be packed full. Patchwork shall be
finished flush and in the same plane as adjacent surfaces. Exposed patchwork shall be finished
to match adjoining surfaces in texture and color. Patchwork shall be damp-cured for 72 hours.
Dusting of finish surfaces with dry material or adding water to concrete surfaces will not be permitted.

CONCRETE FINISHING DETAILS
1. Concrete Paving

After concrete is placed and consolidated, slabs shall be screeded or struck off. No further
finish is required.

2. Smooth Finish

Required only where specified; screed concrete and float to required level with no coarse
aggregate visible. After surface moisture has disappeared and faitance has been removed,
the surface shall be finished by float and steel trowel. Smooth finish shall consist of
thoroughly wetting and then brush coating the surfaces with cement to not more than 2 parts
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fine aggregate passing the no. 30 mesh sieve and mixed with water to the consistency of thick
paint.

Broom Finish

Required for paving; the concrete shall be screeded and floated to required finish level
with no coarse aggregate visible. After the surface moisture has disappeared and laitance
has been removed, surface shall be float-finished to an even, smooth finish. The floated
surfaces shall be broomed with a fiber bristle brush in a direction transverse to the direction
of the main traffic.
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ITEM 05 :  GEOTEXTILE FABRIC
SCOPE OF WORK

This work covers all the following requirements regarding the installation of geotextile (filter fabric) in
accordance with the lines, grades, and dimensions shown in the drawings.

MATERIAL REQUIREMENTS

The geotextile fabric shall meet the following requirements in full. If required, a sample of 1.0 sq.m.
shall be supplied to the Engineer for approval and retention for purposes of comparative testing
against materials randomly sampled from the site.

1. PHYSICAL PROPERTIES

a. The gebtextile material shall be a nonwoven needie punched type comprising of
needle punched polypropylene fibers or its equivalent.

b. The geotextile material shall be UV stabilized to ensure retention of minimum 70%
original tensile strength after 90 days exposure to sunlight. The manufacturer shall
submit test results to the Engineer for approval.

c. The geotextile must be highly resistant to long term contact with damp cementatious
substances or acid or alkali solutions in the pH range 2-13. The manufacturer shall
submit test data to ensure resistance of the polymer.

2. MECHANICAL AND HYDRAULIC PROPERTIES

The geotextile supplier is required to certify that the materials delivered to site will be proven
to meet or exceed the following properties:

TEST
TECHNICAL PROPERTIES UNIT MINIMUM STANDARD
A. Physical Characteristics:
Minimum Mass (g/m? 540 ASTM D5261
(per unit area)
Thickness (F=2 kpa) - mm 4.5 ASTM D5199
B. Mechanical Properties:
Tensile Strength (md/cd) kN/m 13/22 ASTM D4595
Tensile elongation {(md/cd) : % 90/40 ASTM D4595
CBR Puncture Resistance N 3000 ASTM D6241
C. Hydraulic Properties:
Effective Opening Size {(mm) 0.08 ASTM D4751
(O Wet Sieving) :
Water Permeability: .
Permittivity (s1) 0.5 ASTM D4491
Consirucion of Back-up Area
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Note:
Tolerances:
Mechanical Properties =1.0% of the Minimum Value
Hydraulic Properties -1.0% of the Minimum Value
EXECUTION
1. The geotextile shall be delivered to site with an outer wrapper {0 protect it from exposure to
the elements.

2. Prior to laying of geotextile filter, stone filler shall be placed between gaps or voids of armour
{ core rocks as likewise mentioned in the requirements of ltem “Rock Works”.

3. The non-wooven geotextile filter shall be installed and lay manually at site as per design
drawings. The filter shall be [aid lengthwise down slopes and appropriately anchored along
the top edge.

4. The Engineer reserves the right to sample geotextile delivered to site for individual quality

control testing at the contractor's expense. A material not meeting the manufacturer's
certified values will be rejected from the site.

5. The geotextile shall be proven to resist dynamic puncture damage when subject to impact
stress from stone amour (200-400 kg.) dropped from a minimum height of 2.0 m. and
should be laid on at least 1-fout sand and gravel bedding. Geotextite failing to resist
puncture shall not be accepted.

6. To facilitate site Quality Assurance, each roll of geotextile delivered to site shall be clearly
labeled with brand name, grade, and production batch number.

7. Geotextile overlaps shall be at least 1.0 m unless otherwise stated on the drawings.
Altematively, geotextile overlaps are to be heat-welded or sewn using approprate
polypropylene or other synthetic thread and portable hand sewing equipment.
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ITEM 06 : RECLAMATION AND FiLL
SCOPE OF WORK
This item shall consist of the construction of back-up area in accordance with the Specffications and
in conformity with the lines, grades, and dimensions shown on the Plans or established by the
Engineer.

The area to be upgraded shall be as indicated on the Drawings.

The works includes fumnishing of all labor, materials and equipment required to completeffinish the
upgrading of the area in accordance with the Drawings and the Specifications.

The following major items of works are included:

1. Supply and fil} of suitable materals to places required to upgrade elevation of areas as
shown in the drawings.

a. Compaction of fill materials
b. Supply and placing of fiter fabric

2. The work may also include the construction of temporary dike or structure to enciose the
reclamation material before the completion of a permanent waterfront containment structure.

MATERIAL REQUIREMENTS
1. Filling Matenals
a. General
All sources of filling materials shall be approved by the Engineer.

Appropriate quantities of sample of all materials to be used in the Works shali
be submitted for acceptance and approval by the Engineer thirty (30) days before the
commencement of work.

General filling shall consist of approved material from approved sources of suitable
grading obtained from excavation, quarries or borrow pits, without excess fines, clay
or sift, free from vegetation and organic matter.

Sample of approved materials shall be kept/stored in the field for ready
reference/comparison of the delivered materials.

The Contractor shall ensure that adequate quantities of required materials that
comply with the specifications and quality approved by the engineer are available at
all times.

b. Fill Materials other than Dredged/Excavated Materials

Fill materials for reclamation purposes other than dredged materials shall be pit
sand, quarry run, gravel or mine tailings. The fill material shall be of the same quality
or better as approved by the Engineer.
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C. Type of Filling Materials
c.1 Selected Fill Materials

All materials used for ﬁﬂ shall be free of rock boulders, wood, scrap materials,
organic matters and refuse.

The material shall not have high organic content and shall meet the following
requirements:

i. Not more than 10 percent by weight shall pass the No. 200 sieve (75
microns).

ii. Maximum particles size shall not exceed 75 mm.

iil. The fill materials shall be capable of being compacted in the manner
and to the density of not less than 95%.

iv. The material shall have a plasticity index of not more than 6 as
determined by AASHTO T 90.

V. The material shall have a soaked CBR value of not less than 25% as
determined by AASHTO T 193.

c.2 Sand and Gravel Fill

The materials shall be composed of at least 50% sand and 50% gravel in
tems of volume and shall be free from rock boulders, wood, scrap,
vegetables, and refuse. The materials shall not have organic content and the
maximum particle size shall not exceed 100mm diameter. Source of materials
shall be river or mountain quany or manufactured.

¢3 Excavated Matenals

The excavated materials shall be used for backfiling as directed by the
Engineer.

EXECUTION

Reclamation and Fill
a. General

The Contractor shall be responsible for all ancillary earthworks that are necessary for the
reception of the fill material and including, all spout handling, temporary dike or shornng
construction where necessary, temporary protection to dikes in the sea and drainage of
excess water.

The amrangements of these ancillary earthworks shall be laid out in consultation with the
Engineer and to the Engineer's satisfaction and care shall be taken to minimize the loss of
fill.

b. Replacement, backfiling and reclamation may be done by any method acceptable to the
Engineer. Prior to start of Work, the Contractor shall submit his method and sequence of
performing the works to the Engineer for approval. However, the Engineers approval of the
method and sequence of construction shall not release the Contractor from the responsibility
for the adequacy of labor and equipment.

Canstruction of Sack-up Area
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C. The Engineer shall approve the type of material to be used as fill prior to its placement. If the
maternial is rejected, such material shall be deposited into areas designated or as directed by
the Engineer.

d. Reclamation of fill material shall be placed in horizontal layers not exceeding 200mm (8
inches), loose measurement, and shall be compacted as specified before the next layer is
placed. Effective spreading equipment shall be used on each lift to obtain uniform thickness
prior to compacting. As the compaction of each layer progresses, continuous leveling and
manipulating will be required to assure uniform density. Water shall be added or removed, if
necessary, in order to obtain the required density. Removal of water shall be accomplished
through aeration by plowing, blading, dicing, or other methods satisfactory to the Engineer.

Dumping and rolling areas shall be kept separate, and no lift shall be covered by another
until the necessary compaction is obtained.

Hauling and leveling equipment shall be so routed and distributed over each layer of the fill
in such a manner as to make use of compaction effort afforded thereby and to minimize
rutting and uneven compaction.

TRIAL SECTION

Before finish grade construction is started, the Contractor shall spread and compact trial sections as
directed by the Engineer. The purpose of the trial sections is to check the suitability of the materials
and the efficiency of the equipment and construction method which is proposed to be used by the
Contractor. Therefore, the Contractor must use the same material, equipment and procedures that
he proposes to use for the main work. One trial section of about 500 m? shall be made for every
type of material and/or construction equipment/procedure proposed for use.

After final compaction of each trial section, the Contractor shall carry out such field density tests and
other tests required as directed by the Engineer.

If a trial section shows that the proposed materials, equipment or procedures in the Engineer's
opinion are not suitable for sub-base, the material shall be removed at the Contractor's expense,
and a new trial section shall be constructed.

if the basic conditions regarding the type of material or procedure change during the execution of
the work, new trial sections shall be constructed.

CROSS-SECTIONS OF COMPLETED RECLAMATION

Cross-sections showing the elevations of the completed reclamation and the terrain of the existing
seabed prior to construction shall go together with every progress report and request for progress
or final payment.

FIELD COMPACTION TEST

Field Density tests to determine the percent of compaction of the material (selected fill, aggregate
base course, etc) shall be conducted. Compaction of each layer thereafter shall continue until a field
density of 95 percent of the maximum dry density in accordance with AASHTO T/180 Method D has
been achieved. In place density determination shall be made in accordance with AASHTO T191/
ASTM D 1556.

TOLERANCE

Elevation : plus 5 cm.

Construction of Back-up Area
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ITEM 07 : AGGREGATE BASE COURSE

SCOPE OF WORK

This item shall consist of fumnishing, placing and compacting an aggregate base coursed on a
prepared subgrade/subbase in accordance with this Specification and lines, grades, thickness and
typical cross-sections shown on the Plans or as established by the Engineer.

MATERIAL REQUIREMENTS

Aggregate base course shall consist of hard, durable particles or fragments of crushed stone,
crushed slag or crushed or natural gravel and filler of natural or crushed sand or other finely divided
mineral matter. The composite material shall be free from vegetable matters and lumps or balls of
clay, and shall be of such nature that it can be compacted readily to form a firm, stable base.

In some areas where the conventional base course materials are scarce or non-available, the use
of 40% weathered limestone blended with 60% crushed stones or gravel shall be allowed, provided
that the blended materials meet the requirements of this ltem.

The base material shall conform to the grading requirements of Table 3.1, whichever is called for in
the Bill of Quantities.

Table 3.1 Grading Requirements
Sieve Designation Mass Percent Passing
Standard Alternate Grading Grading
mm US Standard A 8
50 2" 100
375 1-12° - 100
25.0 1" 60-85 -
19.0 34" - 60-85
12.5 112" 35-65 -
4.75 No. 4 20-50 30-55
0.425 No. 40 5-20 8-25
0.075 No. 200 0-12 2-14

The portion of the material passing the 0.075mm (No. 200) sieve shall not be greater than 0.66
{twolthirds) of the fraction passing the 0.425mm (No. 40) sieve.

The portion of the material passing the 0.425mm (No. 40) sieve shall have a liquid limit of not
greater than 25 and a plasticity index of not more than 6 as determined by AASHTO T89 and T90,

respectively.

The coarse aggregate retained on a 2.00mm (No. 10) sieve shall have a mass percent of wear not
exceeding 50 by the Los Angeles Abrasion Test as determined by AASHTO T 96.

Construction of Back-up Ares
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The material passing the 19mm (3/4 inch) sieve shall have a minimum soaked CBR-value of 80%
tested according to AASHTO T 193. The CBR-value shall be obtained at the maximum dry density
determined according to AASHTO T 180, Method D.

if filler, in addition to that naturally present, is necessary for meeting the grading requirements or for
satisfactory bonding, it shall be uniformly blended with the crushed base course material on the
road or in a pugmill unless otherwise specified or approved. Filler shail be obtained from sources
approved by the Engineer, free from hard lumps and shall not contain more than 15 percent of
material retained on the 4.75mm (NO. 4) sieve.

EXECUTION
PLACING

The aggregate base material shall be placed at a uniform mixture on a prepared sub-base (selected
fill) in a quantity which will provide the required compacted thickness. When more than one layer is
required, each layer shall be shaped and compacted before the succeeding layer is placed.

The placing of material shall begin at the point designated by the Engineer. Placing shall be from
vehicles especially equipped to distribute the material in a continuous uniform layer or windrow.

The layer or windrow shall be of such size that when spread and compacted the finished layer be in
reasonably close conformity to the nominal thickness shown on the Plans.

When hauling is done over previously placed material, hauling equipment shail be dispersed
uniformly over the entire surface of the previously constructed layer, to minimize rutting or uneven
compaction.

SPREADING AND COMPACTING
When uniformly mixed, the mixture shall be spread to the plan thickness, for compaction.

Where the required thickness is 150mm or less, the material may be spread and compacted in one
layer. Where the required thickness is more than 150 mm, the aggregate base shall be spread and
compacted in two or more layers of approximately equal thickness, and the maximum compacted
thickness of any layer shall not exceed 150 mm. All subsequent layers shall be spread and
compacted in a similar manner. '

The moisture content of sub-base material shall, if necessary, be adjusted prior to compaction by
watering with approved sprinklers mounted on trucks or by drying out, as required in order to obtain
the required compaction.

immediately following final spreading and smoothening, each layer shall be compacted to the full
width by means of approved compaction equipment. Rolling shall progress gradually from the sides
to the center, parallel to the centerline of the road and shall continue until the whole surface has
been rolied. Any imegularities or depressions that develop shall be comected by loosening the
material at these places and adding or removing matenal until surface is smooth and uniform.
Along curbs, headers, and walls, and at all places not accessible to the roller, the base material
shall be compacted thoroughly with approved tampers or compactors.

if the layer of base material, or part thereof, does not conform to the required finish, the Contractor
shall, at his own expense, make the necessary comections.

Consingtion of Back-up Area
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Compaction of each layer shall continue until a field density of at least 100 percent of the maximum

dry density determined in accordance with AASHTO T 180, Method D has been achieved. In-place
density determination shall be made in accordance with AASHTO T 191/ASTM D 1556.

TRIAL SECTION

Before finish grade construction is started, the Contractor shall spread and compact trial sections as
directed by the Engineer. The purpose of the trial sections is to check the suitability of the materials
and the efficiency of the equipment and construction method which is proposed to be used by the
Contractor. Therefore, the Contractor must use the same material, equipment and procedures that
he proposes to use for the main work. One trial section of about 500 m? shall be made for every
type of material and/or construction equipment/procedure proposed for use.

After final compaction of each trial section, the Contractor shall carry out such field density tests and
other tests required as directed by the Engineer.

If a trial section shows that the proposed materials, equipment or procedures in the Engineer's
opinion are not suitable for subbase, the material shall be removed at the Contractor's expense,
and a new trial section shall be constructed.

if the basic conditions regarding the type of material or procedure change during the execution of
the work, new trial sections shall be constructed.

SURVEYS AND SETTING OUT WORKS

Before the commencement of the pavement works, the Contractor together with the Engineer shall
conduct topographic survey which will form the basis of quantity measurement.

The Contractor shall set out the works and shall be solely responsible for the accuracy of such
setting-out.

Prior to placement of any material, the Contractor shall establish visible construction markers to
clearly define horizontal limits of the Work.

TOLERANCES

The aggregate base course shall be laid to the designed level and transverse slopes shown on the
Plans. The allowable tolerances shall be in accordance with following:

Pemmitted variation from design + 10 mm
THICKNESS OF LAYER

Pemitted vanation from design + 5mm
LEVEL OF SURFACE j -10 mm
Permitted SURFACE IRREGULARITY 5 mm
Measured by 3-m straight-edge

Pemmitted variation from design +0.2%
CROSSFALL OR CAMBER

Pemmitted variation from design £0.1%
LONGITUDINAL GRADE over

25 m in length

Construction of Back-up Area
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ITEM 08 : PORTLAND CEMENT CONCRETE PAVEMENT

SCOPE OF WORK
The works include the furmnishing of all labor, materials and equipment required for the construction
of gravel base course and concrete pavement. The works shall be in accordance with the lines and
grades shown on the Drawings and in conformity with the Specifications.
MATERIAL REQUIREMENTS
Cement

Portland cement shall conform to the requirements of the Section “Reinforced Concrete”.
Fine Aggregate

The fine aggregate shall be well-graded from coarse to fine and shall conform to the

requirements of the Section “Reinforced Concrete”.
Coarse Aggregate

Coarse aggregate shall conform to the requirements of the Section “Reinforced Concrete”.

Water

Clean, fresh, potable water shall be used for the mixing of all concrete and mortar and shall
be from a source approved by the Engineer. Sea water or brackish water shall not be used.

Admixture

Admixture shall only be used with the written permission of the Engineer. If air-entraining
agents, water reducing agents, set retarders or strength accelerators are pemmitted to be
used, they shall not be used in greater dosages than those recommended by the
manufacturer, or as permitted by the Engineer. The cost shall be considered as already in
the Contractor's unit cost bid for concrete.

TIE BARS AND SLIP BARS

Tie bars shall be deformed bars conforming to the requirements specified in AASHTO M 31
or M 42, except that rail steel shall not be used for tie bars that are to be bent and re-
straightened during construction, sizes as indicated on the Drawings. The deformed bars
shall be Grade 40 and shall be shipped in standard bundles, tagged and marked in
accordance with the Code of Standard practice of the Concrete Reinforcement Steel
Institute.

Slip bars shall be smooth round steel bars conforming to the requirements specified in
AASHTO M 31 or plain M 42

Joint Filler

Poured filler for joint shall conform to the requirements of AASHTO M173.

Construction of Back-up Ares
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EXECUTION
Concrete Class
The concrete for pavement shall satisfy the following requirements:

Minimum 28-day comprehensive strength : 24 MPa
Minimum Flexural Strength : 3.8 MPa
Maximum Aggregate size : 25 mm
Maximum water cement ratio ; : 0.52

Proportioning, Consistency and Mixing of Concrete

The proportioning, consistency and mixing of concrete shall conform to the requirements of
the Section “Reinforced Concrete”,

Preparation
The base shall be watered and thoroughly moistened prior to placing of the concrete.
Formwork Construction

Formwork shall comply with the requirements of the Section “Reinforced Concrete”. Forms
shall be of steel, of an approved section and shall be straight and of a depth equal to
thickness of the pavement at the edge. The base of the forms shall be of sufficient width to
provide necessary stability in all directions. The flange braces must extend outward on the
base not less than 2/3 the height of the form.

All forms shall be rigidly supported on a bed of thoroughly compacted material during the
entire operation of placing and finishing the concrete. They shall be set with their faces
vertical so as to produce a surface complying with the required tolerance.

Adjacent lanes may be used in lieu of forms for supporting finishing equipment provided that
proper protection is afforded to the concrete of the adjacent lanes to prevent damage, and
provided further that the surface of the concrete carrying the finishing equipment does not
vary by more than 3mm in each meter length. Adjacent lanes in lieu of fooms may not be
used until the concrete is at least seven (7) days old. Flanged wheels of the finishing
equipment shall not be operated on the concrete surface. The inside edge of supporting
wheels of the finishing machine shall not operate closer than 100mm from the edge of the
concrete lane.

Altemative to placing forms, slip-forming may be used. Slip-form paving equipment shall be
equipped with the traveling side forms of sufficient dimensions, shape and strength to
support the concrete laterally for a sufficient length of time during placement to produce
pavement of the required cross section. No abrupt changes in longitudinal alignment of the
pavement will be permitted. The horizontal deviation shall not exceed 20mm from the proper
alignment established by the Engineer.

Joints
All joints, longitudinal, transverse, etc., shall be constructed as shown on the Drawings and

shall be clean and free of all foreign material after completion of shoulder work prior to
acceptance of the work and in accordance with the following provisions:

Construction of Back-up Area
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Longitudinal and Transverse Contact Joints:

Longitudinal contact joints are joints formed between lanes that are poured
separately. Transverse contact joints are joints formed between segments of a lane
that are poured separately. Transverse contact joints shall be formed perpendicular
to pavement centerline at the end of each day of concrete placing, or where
concreting has been stopped for 30 minutes or longer but not nearer than 1.5 meters
from sawed contraction joints. All contact joints shall have faces perpendicular to the
surface of the pavement. Tie bars of the size, length and spacing shown on the
Drawings shall be placed across longitudinal and transverse contact joints.

Placing Concrete

The concrete shall be deposited and spread in order that segregation will not occur and
place a uniform layer of concrete whose thickness is approximately 20 mm greater than that
required for the finished pavement is placed. Rakes shall not be used for handling concrete.

In order to prevent the introduction into the concrete of earth and other foreign materials, the
men whose duties require them to work in the concrete, shall in general, confine their
movements to the area already covered with fresh concrete. Whenever it becomes
necessary for these men to step out of the concrete, their footwear shall be washed or
otherwise thoroughly cleaned before returning to the concrete. Repeated carelessness with
regard to this detail will be deemed sufficient cause for removing and replacing such worker.

During the operation of striking off the concrete, a uniform ridge of concrete at least 70 mm
in height shall be maintained ahead of the strike-off screed for its entire length. Except when
making a construction joint, the finishing machine shall at no time be operated beyond that
point where this surplus can be maintained in front of the strike-off screed.

After the first operation of the finishing machine, additional concrete shall be added to all low
places and honeycombed spots and the concrete rescreeded. In any rescreeding, a uniform
head of concrete shali be maintained ahead of the strike-off for its entire length.
Honeycombed spots shall not be eliminated by tamping or grouting.

Workers on the job shall have mobile footbridges at their disposal so that they need not walk
on the wet concrete.

In conjunction with the placing and sp'reading, the concrete shall be thoroughly spaded and
vibrated along the forms, bulkhead, and joints.

The internal vibrators shall be of pneumatic, gas-driven, or electric type, and shall operate at
a frequency of not less than 3,200 puisations per minute,

Whenever the placing of the concrete is stopped or suspended for any reason, for a period
of 30 minutes or longer, a suitable bulkhead shall be placed so as to produce a vertical
transverse joint. If an emergency stop occurs within 2.5 meters of the contraction or an
expansion joint the concrete shall be removed back to the joint. When the placing of the
concrete is resumed, the bulkhead shall be removed and a new concrete placed and
vibrated evenly and solidly against the face of previously deposited concrete. Any concrete
in excess of the amount needed to complete a given section or that has been deposited
outside the forms shall not be used in the work.

The Contractor shall provide suitable equipment for protecting the fresh concrete in case of
rain, such as screens which will cause the rain water to run off beyond the edges of the
paving, rain proof tarpaufins or other methods approved by the Engineer. The equipment
shall be sufficient to shelter from rain all areas equal to that paved in two hours of work.
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Finishing Concrete

The concrete shall be compacted and finished by a mechanical, self-propelled finishing
machine of approved type, having two independently operated screeds. If a machine
possessing only one screed is approved, the screed will not be less than 450 mm wide and
shall be equipped with compensating springs to minimize the effect of the momentum of the
screed on the side forms. The number of driving wheels, the weight of the machine and the
power of the motor shall be so coordinated as to prevent slippage. The top of the forms and
the surface of the finishing machine wheels shall be kept free from concrete or dirt.

The machine shall at all times be in first-class mechanical condition and shall be capable of
compacting and finishing the concrete are herein described. Any machine which causes
displacement of the side forms from the line or grade to which they have been properly set,
or causes undue delay due to mechanical difficulties, shalt be removed from the work and
replaced by a machine meeting the Specifications.

The finishing machine shall be operated over each section of pavement two or more times
and at such intervals as will produce the desired results. Generally, two passes of the
finishing machine are considered the maximum desirable.

The concrete shall be vibrated, compacted, and finished by a vibratory finishing machine.
The vibratory machine shall meet the requirements for ordinary finishing, and shall be one of
the following type:

1. The machine shall have two independently operated screeds; the front screed shall
be equipped with vibratory units with a frequency of not less than 3,500 pulsations
per minute. There shall be not less than one vibratory unit for each 2.5 meters length
or portion thereof, of vibratory screed surface. The front screed shall not be less than
300mm wide and shall be equipped with a “bull nose” front edge built on a radius of
not less than 50mm. This type of vibratory finishing machine shall be operated in
such manner that each section of pavement will receive at least one vibratory pass,
but not more than two passes, unless otherwise directed, or ;

2. The machine shall be equipped with an independently operated vibratory “pan” {(or
pans) and two (2) independently operated screeds, the "pan” shall be mounted in a
manner that will permit it to come in contact with the forms and will permit vibration of
the full width of lane simultaneously.

There shall be not less than one vibratory unit for each 2 m. length or portion thereof,
of vibrating pan surface. The vibratory units in any individual pan shall be
synchronized and have a frequency of not less than 3,500 pulsations per minute. The
front screed shall be capable of operating in a position that will strike off the concrete
at a sufficient height above the top of the forms to allow for proper compaction with
the vibrating pan. This type of vibratory finishing machine shall be operated in such
manner than each section of pavement will receive at least one vibratory pass but
not more than two passes, unless otherwise directed.

After the final pass of the finishing machine and when the concrete has started to
dry, the surface of the pavement shall be finished with an approved longitudinal float.
The float may be operated either manually or by mechanical means. The float may
be either of wood or metal shall be straight and smooth and light in weight so as not
to displace or sink into the concrete surface.

To be effective, the float shall be at least 300mm wide and 3m long. When manually
operated, the float shall be moved from edge to edge with a wiping motion and
advance one (1) meter or more.
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The succeeding trip shall overlap the previous trip. A light smoothing lute at least 3
meters long may be used provided approved by the Engineer.

The suiface of the pavement shall be tested by the Contractor, before the final
belting, with an approved standard straightedge 3 meter in length. Irregularities so
detected shall be comected immediately. Special attention shall be given to the
concrete adjacent to transverse joints to insure that the edges thereof are not above
the grade specified or the adjacent concretie below grade. All depressions or
projections shall be comected before any initial set has developed in the concrete.

After the concrete has been brought fo the required grade, contour and smoothness,
it shall be finished by passing over the concrete a drag of one or two burap clothes,
which give the surface the required roughness. The vehicles used to cany these
cloths may be independent of the concrete-laying machine or may be incorporated
with it and may be operated either by hand or mechanically.

Hand finishing will be permitted only on variable width sections of the pavement and
other places where the use of the finishing machine would be impractical. Hand
finishing shall be accomplished by means of the hand-operated strike-off template of
either steel or steel-shod wood construction. The striking template shall be operated
forward with a combined fongitudinal and transverse motion and shall be so
manipulated that neither end will be raised off the side forms. A similar tamper shall
be used for tamping the concrete.

As soon as the concrete has attained its initial set, the edges of the pavement, the
longitudinal joints, the construction dummy and expansion joints not sawn shall be
carefully finished with an edging tool having radius of at least Smm. The tools, the
special accessories for cutting impressed joints and methods of workmanship shail
be such as will produce a joint whose edges are of the same quality of concrete as
the other portion of the pavement. Methods and workmanship which make use of
excess mortar or grout in this area shall be eliminated. Unnecessary tool marks shall
be eliminated during work, and the edges left smooth and true to line.

Striking Forms

Forms shall remain in place at least 12 hours after the concrete has been placed. When
working conditions are such that the early strength gain of the concrete is delayed, the forms
shall remain in place for a longer period, as directed by the Engineer. Bars or heavy load
shall not be used against the concrete when still in the forms. Any damage {0 concrete
resulting from form removal shall be repaired promptly by the Contractor as directed by the
Engineer without any additional payment to the Contractor.

Curing Concrete

Unless otherwise ordered by the Engineer, curing of concrete shall be done by any method
specified in the Section “‘Reinforced Concrete®.
Cleaning and Sealing Joints

After completion of the required curing and before opening of the pavement to traffic, all
joints shall be thoroughly cleaned of all concrete aggregate fragments or other materials.

After removal of side forms, the ends at transverse expansion joints at the edges of the
pavement shall be carefully cleaned of any concrete within the expansion spaces for the
entire depth of slab, care being taken not to injure the ends of the joints. Expansion and
contraction joints shall then be poured with a hot joint sealer to the depth as indicated on the
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Drawings. Joint sealer shall be poured using approved hand pouring pots, with liquid at a
temperature not less than that recommended by the approved manufacturer.

Opening to Traffic

The pavement shall be closed to traffic, including the vehicles of the Contractor, for a period
of 10 days after the concrete is placed or longer if in the opinion of the Engineer, the weather
conditions make it necessary to extend this time. The Contractor shall fumnish, place and
maintain satisfactory barricades and lights as directed, to exclude all traffic from the
pavement.

Any damage to the pavement due to traffic shall be repaired or replaced at the expense of

the Contractor. Paving mixers, mechanical concrete spreaders and finishers and other

heavy paving equipment shall not be operated on completed concrete lanes in order to

construct alternate lanes until after the regular curing period is completed. Even then,

planks shzll be laid on the finished pavement or other precautions taken to prevent damage
. to the concrete pavement.

Pavement Smoothness, Thickness and Tolerance

Portland cement concrete pavement shall be constructed to the designed level and
transverse slope shown on the Drawing. The allowable tolerance shall be as listed
hereunder:

1. Pemnitted variation from design +- 5mm
thickness of layer

2. Pemitted variation from design +- 5mm
level of surface

The thickness of the pavement will be determined by measurement of cores from the
completed pavement in accordance with AASHTO T 148.

The completed pavement shall be accepted on a lot basis. A lot shall be considered as
2,500 sq.m of pavement. The last unit in each slab constitutes a lot in itself when its length is
at least 2 of the normal lot length. if the length of the last unit is shorter than % of the normal
lot length, it shall be included in the previous lot.

Other areas such as intersections, entrances, crossovers, ramp, etc., will be grouped
together to form a lot. Small irregular areas may be included with other unit areas to foom a
lot.
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ITEM 09 : INTERLINK/ CYCLONE WIRE MESH FENCE
SCOPE

This work covers all the folfowing requirements regarding the construction of CHB wall, cyclone wire
mesh or chain link fences and manufacturing and installation of steel angle frames as all other
accessories in accordance with the lines, grades and dimensions shown in the drawings.

PHYSICAL PROPERTIES

1. All steel, angle frames and accessories shall be inside and out in accordance with
international standards for galvanizing BS EN1460.

2. The stiffeners of the steel fences shall be attached to the steel panels using the Welding

Process.
3. The allowable tolerances on dimensions on the angular bars shall not exceed the following:

a. Thickness - 0.2mm
(i.e. for 3mm required load bar thickness, the allowable thickness is
from 2.8mm to above 3.0 mm only)

b. Height - 0.5mm
(i.e. for 25mm required load bar height, the allowable height is from
24.5 to above 25mm only)

4, Welding shall be in accordance with the AWS Code and as herein specified or any other
welding standard, approved by the Engineer.

MECHANICAL PROPERTIES

The steel fence, barbed wire, steel gratings and angle framing supplier shall be required to submit
test certificates for steel materiais for the fence panel used in its manufacture; and for hot dip
galvanizing which shall meet or exceed the following properties:

ASTM A36 Carbon Steel (Yield Strength = 250 Mpa; Tensile Strength = 400 Mpa)
DELIVERY, STORAGE, INSTALLATION AND MEASUREMENT

1. Upon delivery at site, the hot dip galvanized steel fence panels, steel gratings and angle
frames shall not be subjected to the following activities:
a. Re-fabrication
b. Cutting
C. Grinding
d. Welding
e. Sawing
f Any hot works or similar activities

2. Stainless steel nuts and bolts may be tack welded using stainless steef welding rods.

3. The steel fence panels steel gratings and angle frames shall not be exposed to sea water
and other corrosive chemicals or substances prior to installation.

Installation of the stee! fence panels, steel gratings and angle frames shall be in accordance with
the Engineer.

Construction of Back-up Ares
Port of Dumangas, Bvgy. Sapac, Dumangss, koo



48
Techrical Specifications
(Fence)

MATERIALS
1. Concrete Post

Concrete post shall be made of Class A concrete in accordance with Item 9, Reinforced
Concrete. The post shall be cast to the length shown on the detailed Plans, and shall have a
smooth surface finish.

2. Steel Reinforcement

Steel reinforcement for concrete post shall be deformed steel bars conforming to the
provisions of item 409, Reinforced Concrete.

3. Concrete Hollow Blocks (CHB)

Concrete hollow blocks shall be standard machine vibrated, and shall have fine and even
texture and well defined edges. Units shall be non-load bearing unless otherwise indicated in
the drawings. Samples shall be submitted to the Engineer for approval.

4, Angular Bar

The steel angular bar shall be ASTM A36 Carbon Steel with yield strength of 250MPa and
Tensile Strength of 400MPa.

5. Cyclone Wire Mesh
Cyclone Wire Mesh shall conform to the requirements of ASTM A 121, Class |
SHOP DRAWING

Prior to fabrication, the Contractor shall submit for the Engineer's approval shop drawings details of
the proposed fencing.

CONSTRUCTION

The Contractor shall perform such clearing and grubbing as may be necessary to construct the
fence to required grade and alignment. Fence shall generally follow the contour of the ground.
Grading shall be performed where necessary to provide a neat appearance.

The post shall be erected vertically in position inside the formwork of the foundation biock prior to
the placing of concrete shall be adequately supported by bracing to prevent movement of the post
during the placing and setting of the concrete. The post shall be erected to the height and location
shown on the Plans, or as ordered by the Engineer.

Construction of Back-up Ares
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ITEM 10 - PILING WORKS (PSCSP)
SCOPE OF WORK

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and
finishing of the containment structure.

The Contractor may however, adopt, in addition to this minimum requirements additional provisions
as may be necessary to insure the successful prosecution of the piling works.

MATERIAL REQUIREMENTS
PRE-STRESSED CONCRETE SHEET PILES

Pre-stressed concrete sheet piles shall be constructed in accordance with the standard practice
employed for the particular system specified and as directed by the Engineer subject to the
following clauses.

1. Pre-stressed concrete sheet piles shall be of readymade products of approved fabricator
regularly engaged in the production of pre-stressed concrete piles.

2. If an altemative system of pre-stressing to that shown in the Drawings is proposed by the
Contractor, full details, procedures and explanations shall be submitted in writing to the
Engineer for his approval. When approved for the work, the provisions of this Specification
and such other provisions as he may require shall be fully satisfied.

3. Concrete strength, wires/strands, bars to be used for pre-stressed concrete work shall be as
specified in the Drawings.

4. The Contractor shall submit the casting method including pre-stressing, application of stress
and casting schedule and shall obtain the approval of the Engineer before commencement
of fabrication of the piles.

5. The Contractor shall arange for the Engineer to have free access to the place of
manufacture of the piles.

6. Casting of pre-stressed concrete piles shall be in a manner that there shall be no leakage of
concrete or grout into the space to be occupied by the steel. The ducts shall be of the
correct cross-section, the ends being formed out as shown on the Drawings or as required
by the pre-stressing system in use. Adequate means, subject to the Engineer’s approval,
shall be employed to ensure that their location is maintained exactly throughout the
concreting operations. Passage shall be provided in the locations indicated on the Drawings
for the injection and escape of grout and the release of air.

Piles shall be cast on a horizontal platform in approved steel moulds and details of the
formwork and methods of concreting shall be as specified. The concreting of each pile shall
be completed on one continuous operation and no interruption shall be pemmitted.

The pile butt must be formed truly square to the axis of the pile. Provision for standard
splicing shall be provided unless otherwise ordered by the Engineer.

7. Anchorages shall be made from steel of a suitable quality to withstand pemanently the
forces imposed upon them, and shall in general be in accordance with the normal practice of
the proprietors of the pre-stressing system in use.

Construction of Back-up Arve
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8. Application of stress, grouting of pre-stressing cables, protection of pre-stressing cable
anchorages and other necessary steps to complete the pre-stressing process shall conform
fo the standard practice of the pre-stressing system in use or as directed by the Engineer.

9. When the stress has been transferred to the pile, the pile shall exhibit no curvature in its
length on any face greater than 3 millimeters deviation along a chord of 15 meters (1 in 500).

10.  Pre-cast pre-stressed units shall be lifted only by lifting holes as indicated in the Drawings,
or when not provided can be lifted by slings placed securely at corresponding points. Units
shall be kept in the upright position at alf times and shock shall be avoided. Any unit
considered by the Engineer to have become sub-standard in any way shall be rejected and
replaced by an acceptable unit.

11.  Each pre-stressed member is to be uniquely and permanentlty marked to show its type, date
of casting, length of pile and any control markings as ordered by the Engineer

12. Formms shall conform to the geomeiry! of the pile with the provision of chamfer as shown on
the Drawings.

13.  Not less than five (5) cylindrical specimens shall be made for each casting batch of which at
least two (2) shall be reserved for 28-day test, one (1) for 7-day, one (1) for 14-day, and one
(1) test prior to lifting of pre-stressed concrete piles from the casting bed. Lifting of piles shall
only be done if the result of the compressive strength has reached at least 60% of the
specified compressive strength.

14.  The Contractor shall splice the pile as shown on the drawings or other methods approved by
the Engineer.

TIE - RODS and FITTINGS

All components of tie-rod assemblies to be supplied, assembled and installed by the Contractor
shall be in accordance with the applicable requirements of the ASTM standards. The tie-rods shall
have upset treaded ends and the minimum yield point shall be as shown on the drawings.

Bolts for assembly of structural steel and for connections or special sections shall conform to ASTM
A325 and ASTM A 307 or as specified on the Drawings.

EXECUTION

Uncapped pile heads shall be protected against damage by the use of appropriate pile driving caps
and/or cushions to centralize the driving impact.

The pile headers shall be of sufficient rigidity and fixity to hold the pile fimmly in position and true
alignment during driving operations.

A diesel pile hammer shall be used for driving the pre-stressed concrete piles.

The required weight of ram for the diesel pile hammer is 2.5 tons or at least 25% (1/4) of the weight
of sheet pile.

The fall of hammer shall not exceed 6m. (19.18 ft.) and shall be of uniform frequency to avoid injury
to the piles.

Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of
adequate length. Approved cushions shall be provided to the pile butts.

Consinuction of Back-up Area
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Piling shall commence from the interior outward as the lateral displacement of soil may influence
driving and heaving of already driven piles.

Every effort shall be made to drive continuously without interruption.

The Contractor shall repair all damages to piles during driving. A minimum cut - off allowance, not
less than 600 mm shall be provided for all comections at in-place splices and at all the pile heads for
removal after completion of the driving.

The piles which have been uplifted after being driven shall be re-driven to the required penetration
after completing other activities in the nearby areas. As heaving is anticipated, survey benchmarks
should be established and elevations must be taken of the driven piles adjoining the piles being
driven to avoid pile displacement affected by the swell rise of sub-soil sfructures.

LENGTH OF PILES

The length of piles indicated in the drawings are predetermined lengths considering the actual soil
classification and/or behavior based on geotechnical consultancy report.

INTERRUPTED DRIVING

When driving is stopped before final penetration is reached and/or refusal is attained, the record of
pile penetration shall be taken only after a minimum of 30 cm. (12 in.) total penetration has been
obtained on resumption of driving.

ALIGNMENT TOLERANCE

Piles driven shall be within the allowable tolerance in alignment of 10 cm. (4 in.) in any direction.

DAMAGED AND MISDRIVEN PILES

1. Piles shall not be more than 10 cm. (4 in.) out of place at cut-off level. All vertical piles shall
not be more than 2% out of plumb.

2. Any pile damaged by improper driving or driven out of its proper location, or driven out of
elevation fixed on the plans, shall be corrected correspondingly at the Contractor's expense
by any of the following methods:

a. Withdrawal of the pile and replacement by a new pile.

b. Driving a second pile adjacent to the defective one.

C. Splicing an additional length.

The method to be adopted in each case shall be at the discretion of the Engineer.

OBSTRUCTION

Where boulders or other obstructions make it 'impossible to drive certain piles in the location shown

and to the required bearing strata, the Engineer may order additional pile or piles driven at cother
suitable location.

Comiruction of Back-up Aea
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PILE DRIVING RECORDS

The Contractor shall keep records of each pile driven and shall furnish the Engineer two (2) signed
typewritten/computerized copies. The records shall show the number of blows per 0.50 m. of initial
penetration taken from the free fall elevation of the pile down to penetration depth of 5.0 m., the
penetration under the last 10 blows, and the calculated safe load according to the Hiley's Formula
as stated in bearing power of piles.

TESTING OF MATERIALS

The requirements regarding testing of concrete and reinforcement used in reinforced concrete piles
and sheet piles shall be in accordance with “Reinforced Concrete™.

However, the Engineer may conduct the necessary testing at the approved fabricator's casting yard
whenever he considers necessary. Tests shall be carried out at the Contractor's expense.

STORAGE AND HANDLING OF PILES

When raising or transporting piles, the Contractor shall provide slings or other equipment to avoid
any appreciable bending of the pile or cracking of the concrete. Pile materials damaged in handling
or driving shall be removed from the site and replaced by the Contractor at his expense.

Concrete piles shalt be so handled at all times as to avoid breaking or chipping of the edges.
PILE CHIPPING

Each pile shall be chipped-off fo required elevation as indicated in the drawing. The contractor shall
ensure that no damaged/cracked on the main pile will occurred after each chipping. Reinforcement
from driven piles (dowels and strand) shall not be cut and will be incorporated to the construction of
deck. Splicing of dowels are allowed in case of pile cutting due to early refusal.

Construction of Back-up Area
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ITEM 11 : PILING WORKS (RC CORNER SHEET PILE)
SCOPE OF WORK

This section covers the minimum requirements for the fabrication, hauling, spotting, driving and
finishing of the pier extension and back-up area.

The Contractor may however, adopt, in addition to this minimum requirements additional provisions
as may be necessary to insure the successful prosecution of the piling works.

MATERIAL REQUIREMENTS
PRE-CAST REINFORCED CONCRETE (CORNER SHEET PILES)

Pre-cast reinforced concrete (piles, sheet comer piles and sheet piles) shali be constructed in
accordance with the standard practice employed for the particular system specified and as directed
by the Engineer subject to the following clauses.

1. The Contractor shall submit the casting method including casting schedule and shall obtain
the approval of the Engineer before commencement of fabrication of the piles.

2. Pre-cast reinforced concrete (comer sheet piles) shall be supplied in accordance with the
details and sections shown in the drawings. The class of concrete and quality of reinforcing
steel shall be in accordance with the provisions of the specification for “Reinforced Concrete®
unless otherwise noted in the drawings.

3. Casting of RC (comer sheet piles) shail be done with the length lying horizontally. The pite
yard must be reasonably level and the ground sufficiently compact or hard, stable and not
subject to any settlement, scour or erosion.

4, Pre-cast units shall be lifted only by lifting bars as indicated in the drawings, or when not
provided can be lifted by slings placed securely at corresponding points. Units shall be kept
in the upright position at all times and shock shall be avoided. Any unit considered by the
Engineer to have become sub-standard in any way shall be rejected and replaced by an
acceptable unit.

5. Each pre-cast member is to be uniquely and permanently marked to show its type, date of
casting and length of pile.

6. Forms shall conform to the geometry of the pile with the provision of chamfer as shown on
the Drawings.

PRE-CAST REINFORCED CONCRETE

Precast concrete for R.C. comer sheet piles and its reinforcement shall conform to the requirement
of *Reinforced Concrete”.

1. Fabrication Yard and Equipment shall be products of approved manufacturers regulary
engaged in pile production of the same size or larger for a period of three years or more.
However, the Contractors may be allowed to manufacturer R.C piles upon presentation to
the Engineer of proof that they have past experienced in manufacturing RC piles from their
previous contracts having the same or bigger requirements.

Before casting of piles is started, approval shall be obtained of casting method, the casting
yard and storage site and equipment. The Contractor shall provide all equipment necessary

Construction of Back-up Ases
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for the fabrication of piles. Special care shall be made for curing, handling and transport of
piles. :

2. Casting and Fabrication

Piles shall be cast separately. The formwork for the piles shall have an even and solid bed
and be constructed so that the piles can be easily removed from the form. The formwork and
its placing shall be approved before casting of concrete. The formwork shall not be removed
from its bed until the concrete has attained a compressive strength of at least 70% of its
required 28 day strength.

The pile shall not be removed from its casting bed until it has reached its full 28 day
compressive strength. Piles shall be moist cured for a period of 28 days after casting.

The Contractor shall detenmine the points where the piles will be supported during handling,
transportation and storage. Care shall be taken to prevent piles from any damage during
transportation. iIf the piles are placed in stacks, the supporting points at each layer shall be
vertically over one another and the location of the supporting points shall be approved by the
Engineer.

3. Formwork

Forms shall conform to the applicable provisions in Section, *Reinforced Concrete®
Chamfers shall be provided at each comer of piles as indicated on the Drawings.

4, Marking

After the concrete has hardened, the piles shall be marked in approved format in durable
paint indicating:

Serial Number, marked close to both ends

Date of casting, marked as ()

Date of arrival, marked as (b)

Length of pile, marked as (¢}

Position of lifting points as approved by the Engineer
Meter marks in two faces, throughout the length

¥ W R

TIE = RODS and FITTINGS

All components of tie-rod assemblies to be supplied, assembled and installed by the Contractor
shall be in accordance with the applicable requirements of the ASTM standards. The tie-rods shall
have upset treaded ends and the minimum yield point shall be as shown on the drawings.

Bolts for assembly of structural steel and for connections or special sections shall conform {o ASTM
A325 and ASTM A 307 or as specified on the Drawings.

GENERAL REQUIREMENTS
Pile Length

Pile lengths shown on the Drawings are for estimating purposes only and are based upon
probable lengths remaining in place in the completed structure.

1. Test piles of length shown on the drawings shall be driven at such points as
designated by the Engineer that they may be left in place, cut off, and become a part

Construction of Back-up Ares
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of the permanent structure. From their performance under driving, the Engineer will
determine the lengths of piles required.

This pile shall be longer than ordinary piles shown in the pile schedule to provide for
contingencies due to variations in soil behavior. Pile penetration observed per blow
of the hammer shall be recorded. If refusal is observed while the required penetration
is not yet obtained, the Contractor shall continue driving the pile with the aid of water
jets. Water jets shall be carried out in all respect with rigorous control and not to
detriment the surrounding ground or any part of the Works.

If necessary, test pile/s shall be spliced and re-driven until the bearing power and
penetration are acceptable to the Engineer.

2. Lengths of regular piles shall be computed by the Hiley's Formula or other formulas
accepted by the Engineer.

The above shall not be construed to mean that driving may stop when such penetration as
shown on the plans has been secured, but that driving shall continue in every case until the
total penetration obtained is satisfactory to the Engineer, regardless of the fact that sufficient
bearing capacity as determined by the formula may be obtained at a lesser depth.

EXECUTION

Uncapped pile heads shall be protected against damage by the use of appropriate pile driving caps
and/or cushions to centralize the driving impact.

The pile headers shall be of sufficient rigidity and fixity to hold the pile firmly in position and true
alignment during driving operations.

A pile hammer shall be used for driving the pre-stressed concrete piles.
The required weight of ram for the diesel pile hammer is 2.5 tons.

The fall of hammer shall not exceed 6m. (19.18 ft.) and shall be of uniform frequency to avoid injury
to the piles.

Piles driven shall be held firmly in position in axial alignment with the hammer by means of leads of
adequate length. Approved cushions shail be provided to the pile butts.

Piling shall commence from the interior outward as the lateral displacement of soil may influence
driving and heaving of already driven piles.

Every effort shall be made to drive continuously without interruption.

The Contractor shall repair all damages to piles during driving. A minimum cut - off allowance, not
less than 600 mm shall be provided for all corrections at in-place splices and at all the pile heads for
removal after completion of the driving.

The piles which have been uplifted after being driven shall be re-driven to the required penetration
after completing other activities in the nearby areas. As heaving is anticipated, survey benchmarks
should be established and elevations must be taken of the driven piles adjoining the piles being
driven to avoid pile displacement affected by the swell rise of sub-soil structures.

Construction of Back-up Aree
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LENGTH OF PILES
The length of piles indicated in the drawings are predetermined lengths considering the actual soil
classification and/or behavior based on geotechnical consultancy report. Pile driven to the required

penetration but failed to develop the required bearing power shall be spliced and re-driven to attain
at least the minimum required bearing power.

INTERRUPTED DRIVING

When driving is stopped before final penetration is reached and/or refusal is attained, the record of
pile penetration shall be taken only after a minimum of 30 cm. (12 in.) total penetration has been
obtained on resumption of driving.

ALIGNMENT TOLERANCE

Piles driven shall be within the allowable tolerance in alignment of 10 cm. (4 in.) in any direction.
DAMAGED AND MISDRIVEN PILES

1. Piles shall not be more than 10 cm. (4 in.) out of place at cut-off level. All vertical piles shall
not be more than 2% out of plumb.

2. Any pile damaged by improper driving or driven out of its proper location, or driven out of
elevation fixed on the plans, shall be comrected correspondingly at the Contractor’s expense
by any of the following methods:

a. Withdrawal of the pile and replacement by a new pile.

b. Driving a second pile adjacent to the defective one.

c. Splicing an additional length. |

The method to be adopted in each case shali be at the discretion of the Engineer.

OBSTRUCTION

Where boulders or other obstructions make it impossibie to drive certain piles in the location shown
and to the required bearing strata, the Engineer may order additional pile or piles driven at other
suitable location.

PILE DRIVING RECORDS

The Contractor shall keep records of each pile driven and shall furnish the Engineer two (2) signed
typewritten/computerized copies. The records shall show the number of blows per 0.50 m. of initial
penetration taken from the free fall elevation of the pile down to penetration depth of 5.0 m., the
penetration under the last 10 blows, and the calculated safe load according to the Hiley's Formula
as stated in bearing power of piles. ;

TESTING OF MATERIALS

The requirements regarding testing of concrete and reinforcement used in reinforced concrete piles
and sheet piles shall be in accordance with “Reinforced Concrete®.

However, the Engineer may conduct the neceésary testing at the approved fabricator’s casting yard
whenever he considers necessary. Tests shall be carried out at the Contractor's expense.

Constiuction of Back-up Alea
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STORAGE AND HANDLING OF PILES
When raising or transporting piles, the Contractor shall provide slings or other equipment to avoid

any appreciable bending of the pile or cracking of the concrete. Pile materials damaged in handling
or driving shall be removed from the site and replaced by the Contractor at his expense.

Concrete piles shall be so handled at all times as to avoid breaking or chipping of the edges.
PILE CHIPPING

Each pile shall be chipped-off to required elevation as indicated in the drawing. The contractor shall
ensure that no damaged/cracked on the main pile will occurred after each chipping. Reinforcement
from driven piles {dowels and strand) shall not be cut and will be incorporated to the construction of
deck. Splicing of dowels are allowed in case of pile cutting due to early refusal.

Construction of Back-up Area
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ITEM 12 : DRAINAGE WORKS
SCOPE OF WORK

The works shall consist of excavation, backfilling and construction of lateral drains, construction of
manholes, reconnection to existing lateral and other related works in accordance with the
dimensions, size, elevation and grade as shown on the drawing and shall conform with the
Specification.

At least thirty (30) days before the start of any construction related to drainage works, the
Contractor shall submit to the Engineer for his approval, shop drawings of the drainage work he
intends to construct. The shop drawings shall include the materials and the general method of
installation he intends to employ.

MATERIAL REQUIREMENTS

SELECTED FILL

Fill shall be in accordance with ltem “Reclamation and Fill™.

CRUSHED AGGREGATE BASE COURSE

Gravel base course shall be in accordance with item “Crushed Aggregate Base Course”.
CONCRETE

Mixing/Casting and steel reinforcements shall be in accordance with ltem “Reinforced Concrete”
while the dimensions shall be as shown on the Drawings.

CEMENT MORTAR

Cement mortar shall consist of one part portland cement to two parts of fine aggregate with water
added as necessary to obtain the required consistency.

REINFORCED CONCRETE PIPE

The fabrication of reinforced concrete pipes shall conform to the Specifications of ASTM C-76. The
Engineer reserves the right to inspect and test the pipe delivered for intended purpose. Defects that
are discovered after acceptance of delivery of the pipe but before installation shall be a cause for
rejection.

Reinforced steel bar for pipe shall be in accordance with ltem “Reinforced Concrete” while concrete
to be used shall be 4,000 psi.

EXECUTION
EARTHWORKS

All earthworks for concrete pipe culvert shall conform to the lines, grades and elevations shown on
the drawings or as directed by the Engineer.

The lateral drain shall be excavated to the depth, grade and width established by the Engineer. The
bedding surface shall provide a firm foundation of uniform density throughout the entire length. Soft,
spongy, or otherwise unstable matenal encountered that will not provide a firm foundation for the
concrete drainage shall be removed to the full width of the trenches and replaced by suitable
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material to a depth of not less than 30 cm. 100mm thick gravel bedding shall be used as foundation
or otherwise as specified.

PIPE LAYING

The pipe shall be tested for water-tightness of joints before backfilling the trench. Unsatisfactory
work shall be comected without additional cost to the PPA. The collar shall have set sufficiently prior
to backfilling.

LATERAL DRAIN

Concrete cover and the existing steel gratings shall be set to the required elevations as shown on
the drawings to fit the adjoining surfaces and shall be installed after the adjoining concrete is struck
off and finished, and the fit on the frames shall be such that there is no rocking.

All completed structures shall be thoroughly cleaned of any accumulations of silts, debris or foreign
matter of any kind, until finally accepted and put into service.

CATCH BASIN INLETS, MANHOLES AND OUTLETS

Lid frames shall be set to the required elevations as shown on the drawings to fit the adjoining
surfaces. Lids shall be installed after the adjoining concrete is struck off and finished, and the fit on
the frames shall be such that there is no rocking.

Where reconstruction of existing catch basin inlets, manholes, outlets, or similar structures are
indicated, the work shall be in accordance to the details and elevations as shown on the drawings,
including re-installation of existing metal frames, grates and lids, or replacing of concrete covers
instead of grates that may have been lost or found lacking. All completed structures shall be
thoroughly cleaned of any accumulations of silts, debris or foreign matter of any kind, until finally
accepted and put into service.

FIELD DENSITY TEST

Field Density tests to determine the percent of compaction of the fill material shall be conducted
until a field density of at least 95 percent of the maximum dry density in accordance with AASHTO
T180, Method D has been achieved. In place density determination shall be made in accordance
with AASHTO T191.

Conatruction of Back-up ATea
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ITEM 13 : MOORING AND FENDERING SYSTEM
SCOPE OF WORK |

1. The work includes fumishing of all labor, materials and equipment to compiete the
installation of mooring bollards and fenders in piers/iwharves.

2. The work shall include the supply, tfansport, handling, storage and installation of fenders
systems in the newly constructed piers.

3. The Contractor shall fumish and install the necessary fittings as shown on the drawings
and/or specified.

Supplementary parts necessary to complete and install each item of works shall be included
whether or not shown or specified. The Contractor shall fumish to relevant trades all anchors,
fastenings, inserts, fittings, fixtures or the like to be installed on or required for securing the works.

The Contractor shall submit shop drawmgs of all fitting works prior to placmg orders and
commencement of any fabrication,

MATERIAL REQUIREMENTS
MOORING SYSTEM

Designated load capacity of mooring bollards shall be as shown in the drawings, and shall be
referred to as the maximum load capacity. The mooring bollards shall be at rupture stage upon
reaching the maximum load capacity.

Mooring bollards shall be of the dimensions, weights, capacities and designs as shown in the
drawings and shall be fabricated by approved manufacturer with cast steel conforming to the
requirements indicated in the plan/drawings, or approved equivalent.

The size of the bolts, nuts and washers shall be in accordance with the specifications provided in
the plans/drawings. The anchor plate shall be connected to the holding down bolt as shown in the
plans/drawings. All bolts, nuts, washers etc., that are exposed shall be hot-dip galvanized.

Samples of the bolts, nuts, washers and anchor plates shall be submitted to the Engineer for
approval before being used in the Works.

The upper part of bollards and base plates which are not embedded in concrete shall be painted.
The surface of bollards shall be cleaned thoroughly by wire brush or other means prior to painting to
remove rust or any other contamination which may interfere with bond of paint to metal.

The exposed surface shall be coated with rust proof paint and finishing paint, which shall be coal-tar
epoxy of 120m micron thickness in accordance with JIS K5623 or the approved standard.

Base Steel:
Chemical composition and mechanical properﬁes of base metal to be used for fabrication of

mooring bollard and its accessories shall comply with ASTM A36 and other required standard stated
therein.
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Concrete Foundation :

Concrete foundation for mooring bollards shall conform to the requirements of the Section
conceming “Reinforced Concrete”.

Visual Inspection :

All mooring boliards delivered to Site shall be inspected by the Engineer for any signs of
flaws or defect inimical to usage.

Mill Test Certificates:

Two (2) copies of mill test reports shall be submitted certifying that materials meet the
specified standards.

Test Inspection:

Inspection of all materials and methods of fabrication shall be carried out by the Contractor.
However, the Engineer reserves the right to inspect all facilities at any time during the
manufacture to ensure that the materials and workmanship are in accordance with
Specifications and the best of workmanship.

Construction of Back-up Ares
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FENDER SYSTEM

The rubber fenders should comply with the performance requirements specified in the table
provided on the plan/drawings of RDF.

PHYSICAL PROPERTIES OF MATERIALS

The rubber for the fenders shall be of high quality natural rubber, synthetic rubber or mixed rubber
blended with carbon black used in the rubber industry and shall have sufficient resilience and anti-
ageing, weathering, abrasion, wear and oil resistant properties. The rubber dock fenders shall be

free from bubbles, cracks and other hamful defects.

The physical properties of the rubber compound used for the fenders shall comply with the
following requirements:

Physical Properties and Test Method

Test Item Properties Test Method
Tensile Strength 160kg/sq.m minimum Test piece: ASTM D412
2 Elongation 350% minimum Dumbell No. 3 ASTM
® . D1456
bt Hardness 76Hs maximum .
o Spring Type
E‘ h ASTM
ardness test
D2240
” {Type A}
P
] H !
8 Tensile Strength Not less than 80% of ASTM D412
>| . . ASTM
£ 9 Elongation original value Aging by air
< heating: 70+1°C | 01456
] o 96 hours
& Hardness Not more than original X : ASTM
value +8° D2240
Compression Test 30% maximum Heat treatment:
70+1°Cx 22 ASTM D395
hours.

Note: Equivalent Standards are acceptable.

FITTINGS AND ANCHORAGE

Anchor bolts and connecting hardware shall be fabricated using type of steel specified (ASTM A36)
and to the required shapes and sizes shown on the approved plan/drawings.

TESTING, SAMPLING, INSPECTION, ACCEPTANCE, MARKING AND PACKAGING

Testing

Sample rubber dock fenders that shall be incorporated in the project shall be subjected to
tests. It shall pass the required energy absorption and reaction force at a certain deflection

as indicated in the plan.

The Contractor shall be required to submit test certificates showing compliance to the above
requirements. The test certificates shall be certified by an independent testing institute /

organization recognized by the Authority.
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.
(Macring and Fendering System)

Ten percent (10%) of the total number of fenders to be supplied and rounded to a unit shall
be tested for performance. The fender shall be compressed repeatedly three (3) times to the
maximum deflection at the speed from 2 to 8 cm. per minute. The load and deflection values
shall be recorded with the precision of 0.1f and 0.5mm respectively. The results shall be
piotted in the form of load-deflection-energy absorption curves. The average data obtained
in the second and third test loading shall be considered as performance values.

Inspection

All fenders of each type shall be inspeded for compliance to specified dimensions and all
fenders shall be inspected for any sign of flaw or defect inimical fo its use.

All anchor bolts and fittings shall be inspected. The material used for the fabrication of boits
and fittings shall be covered by the manufacturer's certified mill certificate and shall be
verified by the Authority. '

Acceptance Tolerance

The acceptance tolerance shall be based on the following:

1. Fender Dimension
Length : -2% to +4%
Width : -2% to +4%
Height : -2% to +4%
Thickness : -2% to +8%

2. Anchor Bolt Holes in Fender

Diameter of the Hole : +2.0mm
Pitch of the Hole : +4.0mm
3. Acceptance tolerance for all fenders supplied shall be as follows:
E = Energy absorption, E 2 Specified E but not less than 10% of the specified E
R = Reaction force, R s Specified R but not more than 10% of the specified R

Construction of Back-up Arsa
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(Mocringand Fendcen Sysco)
Marking
All fender units shall be clearly numbered and marked. Each fender shall have the following
markings.
1. Fender type and manufacturer's name or trade mark
2. Production serial number
3. Date of manufacture or its abbreviation
4. Main dimensions
5. Project identification as follows:
Name of Port/Project :
Year supplied
Packaging

The fenders shail be packaged on wooden crate or wrapped individually with Polypropylene
sheets except when shipped containerized. The bolts and fittings should be placed in crates
and suitably treated for protection when transported by sea and stored in port areas.

EXECUTION

MOORING / FENDERING SYSTEM

All units shall be installed at the locations shown on the drawings and as directed by the Engineer.

Construction of Back-up Asea
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Technical Specifications
{Electrical Works)

ITEM 14 : ELECTRICAL WORKS
SCOPE OF WORK
The work to be done shall consist of fabricating, trenching, fumishing, delivering and installing
electrical materials/fixtures completed in accordance with all the details of the electrical works as
shown on the drawings including materials, labor, tools and equipment and all incidental works
as found necessary.
Refer to electrical plans/drawings for location and extent of work involved.
GENERAL REQUIREMENTS

a) All works shall be done in accordance with the requirements of the pubiications and
agencies having jurisdiction, as well as the requirements of the approved standards.

1. National Fire Protection Association - (NFPA)

2. Nationa! Electrical Manufacturer Association - (NEMA)

3. Underwriter Laboratories, Inc. - {UL)

4, Philippine Electrical Code - (PEC)
Philippine National Standard - (PNS)

5. Federation Specification:

Circuit Breaker, Molded Case, Branch
Circuit and Service

6. American National Standard Institute - (ANSH)
7. American Society for Testing and Materials - (ASTM)
8. llluminating Engineering Society - (IES)
9. Light Emitting Diode - (LED)

b) The electrical power will be connected to the existing electric cooperative supply. The
supply voltages shall be 220 volt, single phase (10), and 60 hertz.

c) The Contractor shatl employ a licensed Registered Electrical Engineer or Master
electrician to perform or to supervise and 10 conduct the continuous inspection of all
electrical work.

d) The Contractor shall first obtain approval from the Authority before procurement,
fabrication or delivery of electrical materials to the site. Partial submittals will not be
acceptable and will be retumed without review. Submittals shall include the
Manufacturer's Name, Trade Name, Place of Manufacture, Catalog Model or Number,
Nameplate Data, Size, Layout Dimensions, Capacity, Project Specification and
Paragraph Reference, Technical Society Publication References and other information
necessary {o establish contract compliance of each item to be furnished.

e) All excavations fill and backfill and concrete works invoived herein, shall be carried to the
required elevations and shall conform to the provisions of specification under Earthwork
and Concrete Construction of this tender document,
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Technical Specificaticna

{Electrical Works)

f) The materials and equipment to be furished shall be standard products of reputable
manufacturer engaged in the reproduction of such materials and equipment.

Q) All permits and electrical fees required for this work shall' be obtained at the expense of
the Contractor. The Contractor shall fumish the Engineer-in-Charge, the final Certificates
of Inspections and approval from the proper govemment authorities after the completion
of work. The Contractor shall prepare all as- built plans and all other paper works as
required by the enforcing authorities.

hy The Contractor shall fumish and install electrical materials as shown in the drawings. A
licensed Electrical Engineer or Master Electrician is required to implement the installation
of the electrical system. A licensed electrical contractor shall oversee/conduct the
installation of the main circuit breaker.

i) Electrical installation shall conform to the requirements of Philippine Electrical Code
{PEC) and the other approved standards.

i) The contractor shall install all electrical works with the supervision of the qualified
Registered Electrical Engineer (REE) or Master Electrician. All electrical instaltation
applications regardless of capacity and voltage whether new, addition or revision shall ba
accompanied by electrical plans signed and sealed by a duly licensed Professional
Electrical Engineer (PEE).

MATERIAL REQUIREMENTS

All materiais shall be brand new and shall be of the approved type meeting all the requirements
of the Philippine Electrical Code and bearing the Philippine Standard Agency (PSA) mark.

PRODUCTS
WIRES AND CABLES

The conductor material to be fumished and installed shall be copper wire Heat-Resistant
Thermoplastic (THHN/THWN-2). All conductors shall be rated 600 volts insulation and shall be
standard for all sizes.

CONDUIT AND FIiTTINGS

Underground PVC conduit shall be polyvinyl chioride with concrete covered. it shall be
manufactured to schedule 40 outside diameter. All fittings and bends shall be solvent bonded
using manufacturers recommended product.

FLOODLIGHT FIXTURE 100 WATT, LED or equivalent
Specifications:

Slim Type LED Floodlight series
Rated -100 watt or equivalent

Color Temperature: warm white {(ww)
Driver: Meanwell

LED Chip: Bridgelux

IP Grade: IP 65

Beam Angle: 120 degree

Luminous Flux: 9000 — 10000 LM
CRI {Ra>): WW>; PW > 70
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Technical Specifications
{Electrical Works)

PANEL BOARD

Panel board shall conform to the schedule of panel board as shown on the approved plans with
respect to supply characteristics, rating of main lugs or main circuit breaker, number and ratings
and capacities of branch circuit breakers.

Panel board shall consist of a factory compieted dead front assembly mounted in an enclosing
NEMA 3R cabinet consisting of code gauge galvanized sheet steel box with trim and door.

Main and branch circuit breakers for panel board shall have the rating, capacity and number of
poles as shown on the approved plans. Breakers shall be thermal magnetic type solid state-type
with interrupting capacity of 10,000 amperes symmetrical minimum. Breaker termina! shall be
UL listed as suitable for type of conductor provided. Breaker shall be the bolt-in type (that is,
bolted to the current carrying bus). Plug-in circuit breakers are not acceptable

SINGLE ANGLE BAR FLOODLIGHT STEEL TAPERED LAMP POST

Lamp Post shall be 10.0 m ht. single angle bar steel tapered, fumished installed and tested as
shown on the approved plans. The post/s shall be dimensioned for a wind velocity of 185 km/hr.
It shall be locally fabricated or manufactured. The post shall be Hot —Dipped Galvanized, prime-
coated with red lead and shall be painted at site with the final coating preferably aluminum paint
to be approved by the Engineer.

EXECUTION
INSTALLATION

Lamp Post shall be installed at the proposed additional back-up area as shown on the approved
plans.

Pole Setting: Depth as shown on the approved pians.

Construction of reinforced concrete lamp post foundation shall be in accordance with the shape
and dimensions as shown on the approved plans.

Excavations / backfilling required before /after instaliation of lamp post with the trench shall
conform to the provisions of Earthwork and Concrete construction.

Concrete Pedestal Post shall be reinforced concrete with appropriate weatherproof fittings as
constructed as shown in the approved plan. Reinforced concrete materials shall conform to the
requirements of concrete. Concrete shall be of 21 Mpa (3000 psi) compressive strength.

Metering: the local utility company of Dumangas, Dumangas, lloilo is responsible for the supply
and installation of metering equipment, and its accessories, but it is part of the contractor
responsibility and expense to coordinate with them on this regard.

WORKMANSHIP

The work throughout shall be executed in the best and most thorough manner under the
direction of and at the satisfaction of the Registered Electrical Engineer or Master Electrician,
who will interpret the intent meaning of the drawings and specification and shall have the power
to reject any work and materials which in his judgment, are not in full accordance therewith.
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Technical Specifications
{Edectrical Works)

TESTING OPERATIONS

When the electrical installation is completed, the Contractor shall test the installed electrical
materials and equipment in the presence of Registered Electrical Engineer or Master Electrician.
The system shall be free from any defects, shorts or grounds. The Contractor at no extra cost
shall furnish all necessary instruments and personnel required for the testing.

GUARANTEE

Upon completion and before final acceptance of the work, the Contractor shall funish the
Engineer a written guarantee stating that all works executed are free from defects on materials
and workmanship. The guarantee shall be for a period of one year from the date of the final
acceptance. Any work that becomes defective during the said period shall be corrected /
replaced by the Contractor at his own expense in a manner satisfactory to the Authority.

Comtnaction of Back-up Area
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ITEM 15 : PROJECT BILLBOARD

SPECIFICATION

The Project Billboard shall be installed at location(s) designated by the Engineer.

The size and specifications of materials for the standard billboard shall be 4ft. x 8ft. {1,200mm x
2,400mm) using %z inch {12mm) marine plywood or tarpaulin poster on 3/16 inch (5mm) marine
plywood.

Project billboards shall not contain Name(s) and/or picture(s) of any personages.

See attached drawings for further details of the standard billboard.
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Technical Specifications
{Safety Signages and Bamcades)

ITEM 16 : SAFETY SIGNAGES AND BARRICADES

DESCRIPTION

This work includes the fumishing and installing of safety signages and barricades in accordance
with the specifications and to the details shown below in the drawings, or as directed by the
Engineer.

SPECIFICATION

The Signage’s and Barricades shall be installed at location(s) designated by the Engineer.

The sizes of the standard signages shall be 2-2/3ft x 4ft (800mm X 1,200mm) for fixed type and
2ft x 2-2/3ft (600mm x 800mm) for mobile type. For barricade standard 2ft x 2—2/3ft (600mm x
800mm) shall be provided.

The materials to be used for signages and barmicades are % inch {(12mm) marine plywood or
tarpaulin poster on 2° x 2” (50mm x 50mm) good lumber frame (see drawing below).

The printing or painting shall be the discretion of the Engineer.

ke

CONSTRUCTION
RECAREA RS

rL_I l—vrxrmoo LUMBER - o \\

2% T GOOD LUMBER —————— ﬂ \

1200
FRONT SE FRONT SDF

FRAMING FOR 0.80m x 1.20m SIGNAGES FRAMING FOR 0.60m x 0.80m SIGNAGES AND BARRICADES

STANDARD PLAN FOR SIGNAGES AND BARRICADES
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