
1 

 

 

 

 

 

 

 

 

 

 

Section IV. 

General Conditions of Contract 

 

 

 

 



 

2 

TABLE OF CONTENTS 

 

1. DEFINITIONS ................................................................................................................. 4 

2. INTERPRETATION .......................................................................................................... 5 

3. GOVERNING LANGUAGE AND LAW.................................................................................. 5 

4. COMMUNICATIONS ........................................................................................................ 5 

5. POSSESSION OF SITE .................................................................................................... 6 

6. THE CONTRACTOR’S OBLIGATIONS ................................................................................ 6 

7. PERFORMANCE SECURITY ............................................................................................. 7 

8. SUBCONTRACTING ........................................................................................................ 7 

9. LIQUIDATED DAMAGES .................................................................................................. 7 

10. SITE INVESTIGATION REPORTS ....................................................................................... 8 

11. THE PROCURING ENTITY, LICENSES AND PERMITS .......................................................... 8 

12. CONTRACTOR’S RISK AND WARRANTY SECURITY ........................................................... 8 

13. LIABILITY OF THE CONTRACTOR ..................................................................................... 9 

14. PROCURING ENTITY’S RISK ........................................................................................... 9 

15. INSURANCE ................................................................................................................ 10 

16. TERMINATION FOR DEFAULT OF CONTRACTOR .............................................................. 10 

17. TERMINATION FOR DEFAULT OF PROCURING ENTITY ..................................................... 11 

18. TERMINATION FOR OTHER CAUSES .............................................................................. 11 

19. PROCEDURES FOR TERMINATION OF CONTRACTS .......................................................... 13 

20. FORCE MAJEURE, RELEASE FROM PERFORMANCE ....................................................... 14 

21. RESOLUTION OF DISPUTES .......................................................................................... 14 

22. SUSPENSION OF LOAN, CREDIT, GRANT, OR APPROPRIATION ........................................ 15 

23. PROCURING ENTITY’S REPRESENTATIVE’S DECISIONS ................................................... 15 

24. APPROVAL OF DRAWINGS AND TEMPORARY WORKS BY THE PROCURING ENTITY’S 

REPRESENTATIVE ....................................................................................................... 15 

25. ACCELERATION AND DELAYS ORDERED BY THE PROCURING ENTITY’S 

REPRESENTATIVE ....................................................................................................... 15 

26. EXTENSION OF THE INTENDED COMPLETION DATE ......................................................... 15 

27. RIGHT TO VARY .......................................................................................................... 15 

28. CONTRACTORS RIGHT TO CLAIM .................................................................................. 16 



 

3 

29. DAYWORKS ................................................................................................................ 16 

30. EARLY WARNING ........................................................................................................ 16 

31. PROGRAM OF WORK ................................................................................................... 16 

32. MANAGEMENT CONFERENCES ..................................................................................... 17 

33. BILL OF QUANTITIES ................................................................................................... 17 

34. INSTRUCTIONS, INSPECTIONS AND AUDITS .................................................................... 17 

35. IDENTIFYING DEFECTS ................................................................................................. 17 

36. COST OF REPAIRS ...................................................................................................... 17 

37. CORRECTION OF DEFECTS ........................................................................................... 18 

38. UNCORRECTED DEFECTS ............................................................................................ 18 

39. ADVANCE PAYMENT .................................................................................................... 18 

40. PROGRESS PAYMENTS ................................................................................................ 18 

41. PAYMENT CERTIFICATES ............................................................................................. 19 

42. RETENTION ................................................................................................................ 19 

43. VARIATION ORDERS .................................................................................................... 19 

44. CONTRACT COMPLETION ............................................................................................. 21 

45. SUSPENSION OF WORK ............................................................................................... 21 

46. PAYMENT ON TERMINATION ......................................................................................... 21 

47. EXTENSION OF CONTRACT TIME ................................................................................... 22 

48. PRICE ADJUSTMENT.................................................................................................... 22 

49. COMPLETION .............................................................................................................. 22 

50. TAKING OVER ............................................................................................................. 22 

51. OPERATING AND MAINTENANCE MANUALS ................................................................... 22 

 

 

 

 



 

4 

1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the Contractor to resolve 
disputes in the first instance, as provided for in GCC Clause 210. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their corresponding unit prices, 
lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by the Procuring Entity’s 
Representative, in accordance with GCC Clause 498. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor to execute, complete, and 
maintain the Works. 

1.5. The Contract Price is the price stated in the Letter of Acceptance and thereafter to be paid by the 
Procuring Entity to the Contractor for the execution of the Works in accordance with this Contract. 

1.6. Contract Time Extension is the allowable period for the Contractor to complete the Works in addition 
to the original Completion Date stated in this Contract. 

1.7. The Contractor is the juridical entity whose proposal has been accepted by the Procuring Entity and to 
whom the Contract to execute the Work was awarded.  

1.8. The Contractor’s Bid is the signed offer or proposal submitted by the Contractor to the Procuring Entity 
in response to the Bidding Documents. 

1.9. Days are calendar days; months are calendar months. 

1.10. Dayworks are varied work inputs subject to payment on a time basis for the Contractor’s employees 
and Equipment, in addition to payments for associated Materials and Plant. 

1.11. A Defect is any part of the Works not completed in accordance with the Contract. 

1.12. The Defects Liability Certificate is the certificate issued by Procuring Entity’s Representative upon 
correction of defects by the Contractor. 

1.13. The Defects Liability Period is the one year period between project completion and final acceptance 
within which the Contractor assumes the responsibility to undertake the repair of any damage to the 
Works at his own expense. 

1.14. Drawings are graphical presentations of the Works. They include all supplementary details, shop 
drawings, calculations, and other information provided or approved for the execution of this Contract. 

1.15. Equipment refers to all facilities, supplies, appliances, materials or things required for the execution 
and completion of the Work provided by the Contractor and which shall not form or are not intended to 
form part of the Permanent Works. 

1.16. The Intended Completion Date refers to the date specified in the SCC when the Contractor is 
expected to have completed the Works.  The Intended Completion Date may be revised only by the 
Procuring Entity’s Representative by issuing an extension of time or an acceleration order. 

1.17. Materials are all supplies, including consumables, used by the Contractor for incorporation in the 
Works. 
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1.18. The Notice to Proceed is a written notice issued by the Procuring Entity or the Procuring Entity’s 
Representative to the Contractor requiring the latter to begin the commencement of the work not later 
than a specified or determinable date. 

1.19. Permanent Works all permanent structures and all other project features and facilities required to be 
constructed and completed in accordance with this Contract which shall be delivered to the Procuring 
Entity and which shall remain at the Site after the removal of all Temporary Works. 

1.20. Plant refers to the machinery, apparatus, and the like intended to form an integral part of the Permanent 
Works. 

1.21. The Procuring Entity is the party who employs the Contractor to carry out the Works stated in the 
SCC. 

1.22. The Procuring Entity’s Representative refers to the Head of the Procuring Entity or his duly 
authorized representative, identified in the SCC, who shall be responsible for supervising the execution 
of the Works and administering this Contract. 

1.23. The Site is the place provided by the Procuring Entity where the Works shall be executed and any other 
place or places which may be designated in the SCC, or notified to the Contractor by the Procuring 
Entity’s Representative as forming part of the Site. 

1.24. Site Investigation Reports are those that were included in the Bidding Documents and are factual and 
interpretative reports about the surface and subsurface conditions at the Site. 

1.25. Slippage is a delay in work execution occurring when actual accomplishment falls below the target as 
measured by the difference between the scheduled and actual accomplishment of the Work by the 
Contractor as established from the work schedule. This is actually described as a percentage of the 
whole Works.  

1.26. Specifications means the description of Works to be done and the qualities of materials to be used, the 
equipment to be installed and the mode of construction. 

1.27. The Start Date, as specified in the SCC, is the date when the Contractor is obliged to commence 
execution of the Works.  It does not necessarily coincide with any of the Site Possession Dates.  

1.28. A Subcontractor is any person or organization to whom a part of the Works has been subcontracted by 
the Contractor, as allowed by the Procuring Entity, but not any assignee of such person. 

1.29. Temporary Works are works designed, constructed, installed, and removed by the Contractor that are 
needed for construction or installation of the Permanent Works. 

1.30. Work(s) refer to the Permanent Works and Temporary Works to be executed by the Contractor in 
accordance with this Contract, including (i) the furnishing of all labor, materials, equipment and others 
incidental, necessary or convenient to the complete execution of the Works; (ii) the passing of any tests 
before acceptance by the Procuring Entity’s Representative; (iii) and the carrying out of all duties and 
obligations of the Contractor imposed by this Contract as described in the SCC. 

2. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male also means female or 
neuter, and the other way around.  Headings have no significance.  Words have their normal meaning 
under the language of this Contract unless specifically defined.  The Procuring Entity’s Representative 
will provide instructions clarifying queries about the Conditions of Contract. 
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2.2. If sectional completion is specified in the SCC, references in the Conditions of Contract to the Works, the 
Completion Date, and the Intended Completion Date apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion Date for the whole of the Works). 

3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the binding and controlling 
language for all matters relating to the meaning or interpretation of this Contract.  All correspondence 
and other documents pertaining to this Contract which are exchanged by the parties shall be written in 
English. 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic of the Philippines. 

4. Communications 

Communications between parties that are referred to in the Conditions shall be effective only when in writing.  A 
notice shall be effective only when it is received by the concerned party. 

5. Possession of Site 

5.1. On the date specified in the SCC, the Procuring Entity shall grant the Contractor possession of so much 
of the Site as may be required to enable it to proceed with the execution of the Works. If the Contractor 
suffers delay or incurs cost from failure on the part of the Procuring Entity to give possession in 
accordance with the terms of this clause, the Procuring Entity’s Representative shall give the Contractor 
a Contract Time Extension and certify such sum as fair to cover the cost incurred, which sum shall be 
paid by Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, the Procuring Entity will 
be deemed to have delayed the start of the relevant activities.  The resulting adjustments in contact time 
to address such delay shall be in accordance with GCC Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary right-of-way required by it in 
connection with access to the Site. The Contractor shall also provide at his own cost any additional 
facilities outside the Site required by it for purposes of the Works. 

5.4. The Contractor shall allow the Procuring Entity’s Representative and any person authorized by the 
Procuring Entity’s Representative access to the Site and to any place where work in connection with this 
Contract is being carried out or is intended to be carried out. 

6. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this Contract. The Contractor 
shall provide all supervision, labor, Materials, Plant and Contractor's Equipment, which may be required. 
All Materials and Plant on Site shall be deemed to be the property of the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and shall carry out the Works 
in accordance with the Program of Work submitted by the Contractor, as updated with the approval of 
the Procuring Entity’s Representative, and complete them by the Intended Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s Representative that comply with 
the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key Personnel, as referred to 
in the SCC, to carry out the supervision of the Works. The Procuring Entity will approve any proposed 
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replacement of key personnel only if their relevant qualifications and abilities are equal to or better than 
those of the personnel listed in the Schedule. 

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a member of the Contractor’s 
staff or work force, for justifiable cause, the Contractor shall ensure that the person leaves the Site 
within seven (7) days and has no further connection with the Work in this Contract. 

6.7. During Contract implementation, the Contractor and his subcontractors shall abide at all times by all 
labor laws, including child labor related enactments, and other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and particulars of the person 
authorized to receive instructions on behalf of the Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and 
the Procuring Entity between the dates given in the schedule of other contractors particularly when they 
shall require access to the Site.  The Contractor shall also provide facilities and services for them during 
this period.  The Procuring Entity may modify the schedule of other contractors, and shall notify the 
Contractor of any such modification thereto. 

6.10. Should anything of historical or other interest or of significant value be unexpectedly discovered on the 
Site, it shall be the property of the Procuring Entity.  The Contractor shall notify the Procuring Entity’s 
Representative of such discoveries and carry out the Procuring Entity’s Representative’s instructions in 
dealing with them. 

7. Performance Security 

7.1. Unless otherwise specified in the SCC, within ten (10) calendar days from receipt of the Notice of Award 
from the Procuring Entity but in no case later than the signing of the contract by both parties, the 
Contractor shall furnish the performance security in any the forms prescribed in ITB Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be forfeited in the event it is 
established that the Contractor is in default in any of its obligations under the Contract.  

7.3. The performance security shall remain valid until issuance by the Procuring Entity of the Certificate of 
Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and returned to the Contractor after 
the issuance of the Certificate of Final Acceptance subject to the following conditions: 

(a) There are no pending claims against the Contractor or the surety company filed by the 
Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed against it; and 

(c) Other terms specified in the SCC. 

7.5. The Contractor shall post an additional performance security following the amount and form specified in 
ITB Clause 32.2 to cover any cumulative increase of more than ten percent (10%) over the original 
value of the contract as a result of amendments to order or change orders, extra work orders and 
supplemental agreements, as the case may be.  The Contractor shall cause the extension of the validity 
of the performance security to cover approved contract time extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works under the contract which are 
usable and accepted by the Procuring Entity the use of which, in the judgment of the implementing 
agency or the Procuring Entity, will not affect the structural integrity of the entire project, the Procuring 
Entity shall allow a proportional reduction in the original performance security, provided that any such 
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reduction is more than ten percent (10%) and that the aggregate of such reductions is not more than 
fifty percent (50%) of the original performance security. 

7.7. The Contractor, by entering into the Contract with the Procuring Entity, acknowledges the right of the 
Procuring Entity to institute action pursuant to  Act 3688 against any subcontractor be they an individual, 
firm, partnership, corporation, or association supplying the Contractor with labor, materials and/or 
equipment for the performance of this Contract. 

8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works more than the 
percentage specified in ITB Clause 8.1. 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of any liability or obligation 
under this Contract.  The Contractor will be responsible for the acts, defaults, and negligence of any 
subcontractor, its agents, servants or workmen as fully as if these were the Contractor’s own acts, 
defaults, or negligence, or those of its agents, servants or workmen. 

8.3. Subcontractors disclosed and identified during the bidding may be changed during the implementation 
of this Contract, subject to compliance with the required qualifications and the approval of the Procuring 
Entity.   

9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day stated in the 
SCC for each day that the Completion Date is later than the Intended Completion Date.  The total 
amount of liquidated damages shall not exceed the amount defined in the SCC.  The Procuring Entity 
may deduct liquidated damages from payments due to the Contractor.  Payment of liquidated damages 
shall not affect the Contractor. Once the cumulative amount of liquidated damages reaches ten percent 
(10%) of the amount of this Contract, the Procuring Entity shall rescind this Contract, without prejudice 
to other courses of action and remedies open to it. 

9.2. If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer of 
the Procuring Entity shall correct any overpayment of liquidated damages by the Contractor by adjusting 
the next payment certificate.  The Contractor shall be paid interest on the overpayment, calculated from 
the date of payment to the date of repayment, at the rates specified in GCC Clause 40.1. 

10. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred to in the SCC 
supplemented by any information obtained by the Contractor. 

11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for permits, licenses or 
approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 

12.1. The Contractor shall assume full responsibility for the Works from the time project construction 
commenced up to final acceptance by the Procuring Entity and shall be held responsible for any 
damage or destruction of the Works except those occasioned by force majeure. The Contractor shall be 
fully responsible for the safety, protection, security, and convenience of his personnel, third parties, and 
the public at large, as well as the Works, Equipment, installation, and the like to be affected by his 
construction work.  
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12.2. The defects liability period for infrastructure projects shall be one year from project completion up to 
final acceptance by the Procuring Entity.  During this period, the Contractor shall undertake the repair 
works, at his own expense, of any damage to the Works on account of the use of materials of inferior 
quality within ninety (90) days from the time the Head of the Procuring Entity has issued an order to 
undertake repair.  In case of failure or refusal to comply with this mandate, the Procuring Entity shall 
undertake such repair works and shall be entitled to full reimbursement of expenses incurred therein 
upon demand. 

12.3. In case the Contractor fails to comply with the preceding paragraph, the Procuring Entity shall forfeit its 
performance security, subject its property (ies) to attachment or garnishment proceedings, and 
perpetually disqualify it from participating in any public bidding. All payables of the GOP in his favor 
shall be offset to recover the costs.  

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall be held responsible for 
“Structural Defects”, i.e., major faults/flaws/deficiencies in one or more key structural elements of the 
project which may lead to structural failure of the completed elements or structure, or “Structural 
Failures”, i.e., where one or more key structural elements in an infrastructure facility fails or collapses, 
thereby rendering the facility or part thereof incapable of withstanding the design loads, and/or 
endangering the safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults attributable to improper 
construction, use of inferior quality/substandard materials, and any violation of the contract 
plans and specifications, the contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty and/or inadequate design 
and specifications as well as construction supervision, then the consultant who prepared the 
design or undertook construction supervision for the project shall be held liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction Managers and Supervisors – 
The project owner’s representative(s), project manager, construction manager, and 
supervisor(s) shall be held liable in cases where the Structural Defects/Failures are due to 
his/their willful intervention in altering the designs and other specifications; negligence or 
omission in not approving or acting on proposed changes to noted defects or deficiencies in 
the design and/or specifications; and the use of substandard construction materials in the 
project; 

(d) Third Parties - Third Parties shall be held liable in cases where Structural Defects/Failures are 
caused by work undertaken by them such as leaking pipes, diggings or excavations, 
underground cables and electrical wires, underground tunnel, mining shaft and the like, in 
which case the applicable warranty to such structure should be levied to third parties for their 
construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to abuse/misuse by the end user of 
the constructed facility and/or non–compliance by a user with the technical design limits and/or 
intended purpose of the same, then the user concerned shall be held liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on force majeure, shall 
cover the period specified in the SCC reckoned from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity.  

12.6. The Contractor shall be required to put up a warranty security in the form of cash, bank guarantee, letter 
of credit, GSIS or surety bond callable on demand, in accordance with the following schedule: 

Form of Warranty 
Minimum Amount in Percentage (%) 

of Total Contract Price 
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(a) Cash or letter of credit issued by Universal or 
Commercial bank: provided, however, that the 
letter of credit shall be confirmed or 
authenticated by a Universal or Commercial 
bank, if issued by a foreign bank 

Five Percent (5%) 

(b) Bank guarantee confirmed by Universal or 
Commercial bank: provided, however, that the 
letter of credit shall be confirmed or 
authenticated by a Universal or Commercial 
bank, if issued by a foreign bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand issued by 
GSIS or any surety or insurance company duly 
certified by the Insurance Commission 

Thirty Percent (30%) 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain effective for one year from 
the date of issuance of the Certificate of Final Acceptance by the Procuring Entity, and returned only 
after the lapse of said one year period. 

12.8. In case of structural defects/failure occurring during the applicable warranty period provided in GCC 
Clause 12.5, the Procuring Entity shall undertake the necessary restoration or reconstruction works and 
shall be entitled to full reimbursement by the parties found to be liable for expenses incurred therein 
upon demand, without prejudice to the filing of appropriate administrative, civil, and/or criminal charges 
against the responsible persons as well as the forfeiture of the warranty security posted in favor of the 
Procuring Entity. 

13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under this Contract shall be 
as provided by the laws of the Republic of the Philippines. 

14. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the following are risks of 
the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, 
Materials, and Equipment), which are due to: 

(i) any type of use or occupation of the Site authorized by the Procuring Entity after the 
official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any legal right by the 
Procuring Entity or by any person employed by or contracted to him except the 
Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to 
a fault of the Procuring Entity or in the Procuring Entity’s design, or due to war or radioactive 
contamination directly affecting the country where the Works are to be executed. 

15. Insurance 

15.1. The Contractor shall, under his name and at his own expense, obtain and maintain, for the duration of 
this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 
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(b) Transportation to the project Site of Equipment, Machinery, and Supplies owned by the 
Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct or indirect act or 
omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s Representative that the insurances 
required under this Contract have been effected and shall, within a reasonable time, provide copies of 
the insurance policies to the Procuring Entity’s Representative.  Such evidence and such policies shall 
be provided to the Procuring Entity’s through the Procuring Entity’s Representative. 

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or program for the execution of 
the Works and ensure the adequacy of the insurances at all times in accordance with the terms of this 
Contract and shall produce to the Procuring Entity’s Representative the insurance policies in force 
including the receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance company approved by the 
Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to herein or any other 
insurance which he may be required to obtain under the terms of this Contract, the Procuring Entity may 
obtain and keep in force any such insurances and pay such premiums as may be necessary for the 
purpose.  From time to time, the Procuring Entity may deduct the amount it shall pay for said premiums 
including twenty five percent (25%) therein from any monies due, or which may become due, to the 
Contractor, without prejudice to the Procuring Entity exercising its right to impose other sanctions 
against the Contractor pursuant to the provisions of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the Procuring Entity may, at the 
Contractor’s expense, take whatever measure is deemed necessary for its protection and that of the 
Contractor’s personnel and third parties, and/or order the interruption of dangerous Works.  In addition, 
the Procuring Entity may refuse to make the payments under GCC Clause 40 until the Contractor 
complies with this Clause. 

15.6. The Contractor shall immediately replace the insurance policy obtained as required in this Contract, 
without need of the Procuring Entity’s demand, with a new policy issued by a new insurance company 
acceptable to the Procuring Entity for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to engage in business 
or its authority to issue insurance policies cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be able, fully and promptly, 
to fulfill its obligation under the insurance policy. 

16. Termination for Default of Contractor 
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16.1. The Procuring Entity shall terminate this Contract for default when any of the following conditions attend 
its implementation: 

16.2. Due to the Contractor’s fault and while the project is on-going, it has incurred negative slippage of 
fifteen percent (15%) or more in accordance with Presidential Decree 1870, regardless of whether or 
not previous warnings and notices have been issued for the Contractor to improve his performance; 

16.3. Due to its own fault and after this Contract time has expired, the Contractor incurs delay in the 
completion of the Work after this Contract has expired; or 

16.4. The Contractor: 

(a) abandons the contract Works, refuses or fails to comply with a valid instruction of the Procuring 
Entity or fails to proceed expeditiously and without delay despite a written notice by the 
Procuring Entity; 

(b) does not actually have on the project Site the minimum essential equipment listed on the Bid 
necessary to prosecute the Works in accordance with the approved Program of Work and 
equipment deployment schedule as required for the project; 

(c) does not execute the Works in accordance with this Contract or persistently or flagrantly 
neglects to carry out its obligations under this Contract; 

(d) neglects or refuses to remove materials or to perform a new Work that has been rejected as 
defective or unsuitable; or 

(e) sub-lets any part of this Contract without approval by the Procuring Entity. 

16.5. All materials on the Site, Plant, Equipment, and Works shall be deemed to be the property of the 
Procuring Entity if this Contract is rescinded because of the Contractor’s default. 

17. Termination for Default of Procuring Entity 

17.1. The Contractor may terminate this Contract with the Procuring Entity if the works are completely 
stopped for a continuous period of at least sixty (60) calendar days through no fault of its own, due to 
any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, materials, right-of-
way, or other items it is obligated to furnish under the terms of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order situation, as certified 
by the Armed Forces of the Philippines Provincial Commander and approved by the Secretary 
of National Defense. 

18. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time for its convenience.  
The Head of the Procuring Entity may terminate this Contract for the convenience of the Procuring 
Entity if he has determined the existence of conditions that make Project Implementation economically, 
financially or technically impractical and/or unnecessary, such as, but not limited to, fortuitous event(s) 
or changes in law and National Government policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other party causes a 
fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the following: 
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(a) The Contractor stops work for twenty eight (28) days when no stoppage of work is shown on 
the current Program of Work and the stoppage has not been authorized by the Procuring 
Entity’s Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay the progress of the 
Works, and the instruction is not withdrawn within twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is declared bankrupt or 
insolvent as determined with finality by a court of competent jurisdiction.  In this event, 
termination will be without compensation to the Contractor, provided that such termination will 
not prejudice or affect any right of action or remedy which has accrued or will accrue thereafter 
to the Procuring Entity and/or the Contractor.  In the case of the Contractor's insolvency, any 
Contractor's Equipment which the Procuring Entity instructs in the notice is to be used until the 
completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not paid by the Procuring Entity 
to the Contractor within eighty four (84) days from the date of the Procuring Entity’s 
Representative’s certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to correct a particular Defect is 
a fundamental breach of Contract and the Contractor fails to correct it within a reasonable 
period of time determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the number of days for which the 
maximum amount of liquidated damages can be paid, as defined in the GCC Clause 9; and 

(h) In case it is determined prima facie by the Procuring Entity that the Contractor has engaged, 
before or during the implementation of the contract, in unlawful deeds and behaviors relative to 
contract acquisition and implementation, such as, but not limited to, the following:  

(i) corrupt, fraudulent, collusive and coercive practices as defined in ITB Clause 3.1a;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in production contrary to 
rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose the maximum civil, 
administrative and/or criminal penalties available under the applicable law on individuals and 
organizations deemed to be involved with corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental breach to the Procuring 
Entity’s Representative  in order to terminate the existing contract for a cause other than those listed 
under GCC Clause 18.3, the Procuring Entity’s Representative shall decide whether the breach is 
fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the Site safe and 
secure, and leave the Site as soon as reasonably possible. 

19. Procedures for Termination of Contracts 

19.1. The following provisions shall govern the procedures for the termination of this Contract: 
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(a) Upon receipt of a written report of acts or causes which may constitute ground(s) for 
termination as aforementioned, or upon its own initiative, the Implementing Unit shall, within a 
period of seven (7) calendar days, verify the existence of such ground(s) and cause the 
execution of a Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Implementing Unit, the Head of the Procuring Entity shall 
terminate this Contract only by a written notice to the Contractor conveying the termination of 
this Contract. The notice shall state: 

(i) that this Contract is being terminated for any of the ground(s) afore-mentioned, and a 
statement of the acts that constitute the ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this Contract should not be 
terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice of Termination, the 
Contractor shall submit to the Head of the Procuring Entity a verified position paper stating why 
the contract should not be terminated.  If the Contractor fails to show cause after the lapse of 
the seven (7) day period, either by inaction or by default, the Head of the Procuring Entity shall 
issue an order terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the Bidder’s verified position paper to 
withdraw the Notice to Terminate if it is determined that certain items or works subject of the 
notice had been completed, delivered, or performed before the Contractor’s receipt of the 
notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt of the verified position 
paper, the Head of the Procuring Entity shall decide whether or not to terminate this Contract.  
It shall serve a written notice to the Contractor of its decision and, unless otherwise provided in 
the said notice, this Contract is deemed terminated from receipt of the Contractor of the notice 
of decision.  The termination shall only be based on the ground(s) stated in the Notice to 
Terminate; and 

(f) The Head of the Procuring Entity may create a Contract Termination Review Committee 
(CTRC) to assist him in the discharge of this function.  All decisions recommended by the 
CTRC shall be subject to the approval of the Head of the Procuring Entity. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of additional administrative 
sanctions as the internal rules of the agency may provide and/or further criminal prosecution as 
provided by applicable laws, the procuring entity shall impose on contractors after the termination of the 
contract the penalty of suspension for one (1) year for the first offense, suspension for two (2) years for 
the second offense from participating in the public bidding process, for violations committed during the 
contract implementation stage, which include but not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to mobilize and start work or 
performance within the specified period in the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its contractual obligations without 
valid cause, or failure by the contractor to comply with any written lawful instruction of the 
procuring entity or its representative(s) pursuant to the implementation of the contract.  For the 
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procurement of infrastructure projects or consultancy contracts, lawful instructions include but 
are not limited to the following: 

(i) Employment of competent technical personnel, competent engineers and/or work 
supervisors; 

(ii) Provision of warning signs and barricades in accordance with approved plans and 
specifications and contract provisions; 

(iii) Stockpiling in proper places of all materials and removal from the project site of waste 
and excess materials, including broken pavement and excavated debris in 
accordance with approved plans and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff and manpower; and 

(v) Renewal of the effectivity dates of the performance security after its expiration during 
the course of contract implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or substitution of key 
personnel named in the proposal without prior written approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or progress of work arising 
from his fault or negligence as reflected in the Constructor's Performance Evaluation System 
(“CPES”) rating sheet.  In the absence of the CPES rating sheet, the existing performance 
monitoring system of the procuring entity shall be applied.  Any of the following acts by the 
constructor shall be construed as poor performance: 

(i) Negative slippage of 15% and above within the critical path of the project due entirely 
to the fault or negligence of the contractor; and 

(ii) Quality of materials and workmanship not complying with the approved specifications 
arising from the contractor's fault or negligence. 

(e) Willful or deliberate abandonment or non-performance of the project or contract by the 
contractor resulting to substantial breach thereof without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by the contractor shall also be 
forfeited. 

20. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” may be used 
interchangeably.  In this regard, a fortuitous event or force majeure shall be interpreted to mean an 
event which the Contractor could not have foreseen, or which though foreseen, was inevitable.  It shall 
not include ordinary unfavorable weather conditions; and any other cause the effects of which could 
have been avoided with the exercise of reasonable diligence by the Contractor. 

20.2. If this Contract is discontinued by an outbreak of war or by any other event entirely outside the control of 
either the Procuring Entity or the Contractor, the Procuring Entity’s Representative shall certify that this 
Contract has been discontinued.  The Contractor shall make the Site safe and stop work as quickly as 
possible after receiving this certificate and shall be paid for all works carried out before receiving it and 
for any Work carried out afterwards to which a commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may then give notice of 
termination, which shall take effect twenty eight (28) days after the giving of the notice. 
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20.4. After termination, the Contractor shall be entitled to payment of the unpaid balance of the value of the 
Works executed and of the materials and Plant reasonably delivered to the Site, adjusted by the 
following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period from the time of the notice 
of termination. 

21. Resolution of Disputes 

21.1. If any dispute or difference of any kind whatsoever shall arise between the parties in connection  with 
the implementation of the contract covered by the Act and this IRR, the parties shall make every effort 
to resolve amicably such dispute or difference by mutual consultation. 

21.2. If the Contractor believes that a decision taken by the PROCURING ENTITY’s Representative was 
either outside the authority given to the PROCURING ENTITY’s Representative by this Contract or that 
the decision was wrongly taken, the decision shall be referred to the Arbiter indicated in the SCC within 
fourteen (14) days of the notification of the PROCURING ENTITY’s Representative’s decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered by the R.A. 9184 and its 
IRR shall be submitted to arbitration in the Philippines according to the provisions of Republic Act No. 
876, otherwise known as the “ Arbitration Law” and Republic Act 9285, otherwise known as the 
“Alternative Dispute Resolution Act of 2004”: Provided, however, That, disputes that are within the 
competence of the Construction Industry Arbitration Commission to resolve shall be referred thereto.  
The process of arbitration shall be incorporated as a provision in this Contract that will be executed 
pursuant to the provisions of the Act and its IRR-A: Provided, further, That, by mutual agreement, the 
parties may agree in writing to resort to other alternative modes of dispute resolution.  Additional 
instructions on resolution of disputes, if any, shall be indicated in the SCC. 

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to the Procuring Entity, 
from which part of the payments to the Contractor are being made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension within seven (7) days of 
having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within forty five (45) days from the 
time the Contractor’s claim for payment has been certified by the Procuring Entity’s Representative, the 
Contractor may immediately issue a suspension of work notice in accordance with SCC Clause 45.2. 

23. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s Representative will decide contractual 
matters between the Procuring Entity and the Contractor in the role representing the Procuring Entity’s  

23.2. The Procuring Entity’s Representative may delegate any of his duties and responsibilities to other 
people, except to the Arbiter, after notifying the Contractor, and may cancel any delegation after 
notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring Entity’s Representative 
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24.1. All Drawings prepared by the Contractor for the execution of the Temporary Works, are subject to prior 
approval by the Procuring Entity’s Representative before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 

24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s responsibility for design 
of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the Temporary Works, when 
required by the Procuring Entity. 

25. Acceleration and Delays Ordered by the Procuring Entity’s Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the 
Procuring Entity’s Representative will obtain priced proposals for achieving the necessary acceleration 
from the Contractor.  If the Procuring Entity accepts these proposals, the Intended Completion Date will 
be adjusted accordingly and confirmed by both the Procuring Entity and the Contractor. 

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the Procuring Entity, they are 
incorporated in the Contract Price and treated as a Variation. 

26. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date if a Variation is issued 
which makes it impossible for the Intended Completion Date to be achieved by the Contractor without 
taking steps to accelerate the remaining work, which would cause the Contractor to incur additional 
costs.  Unless specified in the SCC, no payment shall be made for any event which may warrant the 
extension of the Intended Completion Date. 

26.2. The Procuring Entity’s Representative shall decide whether and by how much to extend the Intended 
Completion Date within twenty one (21) days of the Contractor asking the Procuring Entity’s 
Representative for a decision thereto after fully submitting all supporting information.  If the Contractor 
has failed to give early warning of a delay or has failed to cooperate in dealing with a delay, the delay by 
this failure shall not be considered in assessing the new Intended Completion Date. 

27. Right to Vary 

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring Entity may instruct 
Variations, up to a maximum cumulative amount of ten percent (10%) of the original contract cost. 

27.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be used as the basis for 
valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates and to be agreed upon 
by both parties and approved by the Head of the Procuring Entity. 

28. Contractors Right to Claim 
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If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the Contractor shall be 
entitled to the amount of such cost. If as a result of any of the said events, it is necessary to change the Works, 
this shall be dealt with as a Variation. 

29. Dayworks 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the SCC, the Dayworks 
rates in the Contractor’s Bid shall be used for small additional amounts of work only when the Procuring 
Entity’s Representative has given written instructions in advance for additional work to be paid for in that 
way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the 
Procuring Entity’s Representative.  Each completed form shall be verified and signed by the Procuring 
Entity’s Representative within two days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 

30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest opportunity of specific 
likely future events or circumstances that may adversely affect the quality of the work, increase the 
Contract Price, or delay the execution of the Works.  The Procuring Entity’s Representative may require 
the Contractor to provide an estimate of the expected effect of the future event or circumstance on the 
Contract Price and Completion Date.  The estimate shall be provided by the Contractor as soon as 
reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in making and considering 
proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting instruction of the Procuring Entity’s 
Representative. 

31. Program of Work 

31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity’s Representative 
for approval a Program of Work showing the general methods, arrangements, order, and timing for all 
the activities in the Works. 

31.2. An update of the Program of Work shall the show the actual progress achieved on each activity and the 
effect of the progress achieved on the timing of the remaining work, including any changes to the 
sequence of the activities. 

31.3. The Contractor shall submit to the Procuring Entity’s Representative for approval an updated Program 
of Work at intervals no longer than the period stated in the SCC.  If the Contractor does not submit an 
updated Program of Work within this period, the PROCURING ENTITY’s Representative may withhold 
the amount stated in the SCC from the next payment certificate and continue to withhold this amount 
until the next payment after the date on which the overdue Program of Work has been submitted. 

31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall not alter the Contractor’s 
obligations.  The Contractor may revise the Program of Work and submit it to the Procuring Entity’s 
Representative again at any time.  A revised Program of Work shall show the effect of any approved 
Variations; and if allowed, any Compensation Event. 

31.5. When the Program of Work is updated, the Contractor shall provide the Procuring Entity’s 
Representative with an updated cash flow forecast.  The cash flow forecast shall include different 
currencies, as defined in the Contract, converted as necessary using the Contract exchange rates. 
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31.6. All Variations shall be included in updated Program of Work produced by the Contractor. 

32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the other to attend a 
Management Conference.  The Management Conference shall review the plans for remaining work and 
deal with matters raised in accordance with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of Management Conferences and 
provide copies of the record to those attending the Conference and to the Procuring Entity .  The 
responsibility of the parties for actions to be taken shall be decided by the PROCURING ENTITY’s 
Representative either at the Management Conference or after the Management Conference and stated 
in writing to all who attended the Conference. 

33. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction, installation, testing, and 
commissioning of work to be done by the Contractor. 

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor is paid for the quantity of 
the work done at the rate in the Bill of Quantities for each item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of Quantities for the particular 
item and is not more than twenty five percent (25%) of the original quantity, provided the aggregate 
changes for all items do not exceed ten percent (10%) of the Contract price, the Procuring Entity’s 
Representative shall make the necessary adjustments to allow for the changes subject to applicable 
laws, rules, and regulations. 

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall provide the Procuring Entity’s 
Representative with a detailed cost breakdown of any rate in the Bill of Quantities. 

34. Instructions, Inspections and Audits 

34.1. The Procuring Entity’s personnel shall at all reasonable times during construction of the Work be 
entitled to examine, inspect, measure and test the materials and workmanship, and to check the 
progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a defect and the test shows that it does, the Contractor 
shall pay for the test and any samples.  If there is no defect, the test shall be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the Contractor’s accounts 
and records relating to the performance of the Contractor and to have them audited by auditors 
appointed by the Funding Source, if so required by the Funding Source. 

35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify the Contractor of any defects 
that are found.  Such checking shall not affect the Contractor’s responsibilities.  The Procuring Entity’s 
Representative may instruct the Contractor to search uncover defects and test any work that the Procuring 
Entity’s Representative considers below standards and defective. 

36. Cost of Repairs 
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Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of 
the Defects Liability Periods shall be remedied by the Contractor at the Contractor’s cost if the loss or damage 
arises from the Contractor’s acts or omissions. 

37. Correction of Defects 

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any defects before the end 
of the Defects Liability Period, which begins at Completion Date up to final acceptance by the Procuring 
Entity’s unless otherwise specified in the SCC.  The Defects Liability Period shall be extended for as 
long as defects remain to be corrected. 

37.2. Every time notice of a defect is given, the Contractor shall correct the notified defect within the length of 
time specified in the Procuring Entity’s Representative’s notice. 

37.3. The Contractor shall correct the defects which he notices himself before the end of the Defects Liability 
Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the Procuring Entity considers 
that correction of a defect is not essential, he can request the Contractor to submit a quotation for the 
corresponding reduction in the Contract Price. If the Procuring Entity accepts the quotation, the 
corresponding change in the SCC is a Variation. 

38. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his intention to use a 
third party to correct a Defect. If the Contractor does not correct the Defect himself within the period, the 
Procuring Entity may have the Defect corrected by the third party. The cost of the correction will be 
deducted from the Contract Price. 

38.2. The use of a third party to correct defects that are uncorrected by the Contractor will in no way relieve 
the Contractor of its liabilities and warranties under the Contract. 

39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which shall be submitted as a 
contract document, make an advance payment to the contractor in an amount not exceeding fifteen 
percent (15%) of the total contract price, to be made in lump sum or, at the most two, installments 
according to a schedule specified in the SCC. 

39.2. The advance payment shall be made only upon the submission to and acceptance by the Procuring 
Entity of an irrevocable standby letter of credit of equivalent value from a commercial bank, a bank 
guarantee or a surety bond callable upon demand, issued by a surety or insurance company duly 
licensed by the Insurance Commission and confirmed by the Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to the percentage of the 
total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument by the amounts refunded 
by the Monthly Certificates in the advance payment. 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price as stipulated in the 
Conditions of Contract, subject to the maximum amount stated in SCC Clause 39.1. 

40. Progress Payments 
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40.1. The Contractor may submit a request for payment for Work accomplished.  Such request for payment 
shall be verified and certified by the Procuring Entity’s Representative/Project Engineer.  Except as 
otherwise stipulated in the SCC, materials and equipment delivered on the site but not completely put in 
place shall not be included for payment.   

40.2. The Procuring Entity shall deduct the following from the certified gross amounts to be paid to the 
contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance payments and retention.  
The Procuring Entity shall pay the Contractor the amounts certified by the Procuring Entity’s 
Representative within twenty eight (28) days from the date each certificate was issued.  Unless 
otherwise indicated in the SCC, no payment of interest for delayed payments and adjustments shall be 
made by the Procuring Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the Contractor provided that at least 
twenty percent (20%) of the work has been accomplished as certified by the Procuring Entity’s 
Representative. 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be paid for by the Procuring 
Entity and shall be deemed covered by other rates and prices in the Contract. 

41. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly statements of the 
estimated value of the work executed less the cumulative amount certified previously. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly statement and certify the 
amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of Quantities completed; and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a previous certificate or reduce 
the proportion of any item previously certified in any certificate in the light of later information. 

42. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount equal to a 
percentage thereof using the rate as specified in SCC Clause 42.2. 
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42.2. Progress payments are subject to retention of ten percent (10%), unless otherwise specified in the SCC, 
referred to as the “retention money.”  Such retention shall be based on the total amount due to the 
Contractor prior to any deduction and shall be retained from every progress payment until fifty percent 
(50%) of the value of Works, as determined by the Procuring Entity, are completed.  If, after fifty percent 
(50%) completion, the Work is satisfactorily done and on schedule, no additional retention shall be 
made; otherwise, the ten percent (10%) retention shall again be imposed using the rate specified 
therefor. 

42.3. The total “retention money” shall be due for release upon final acceptance of the Works.  The 
Contractor may, however, request the substitution of the retention money for each progress billing with 
irrevocable standby letters of credit from a commercial bank, bank guarantees or surety bonds callable 
on demand, of amounts equivalent to the retention money substituted for and acceptable to the 
Procuring Entity, provided that the project is on schedule and is satisfactorily undertaken.  Otherwise, 
the ten (10%) percent retention shall be made.  Said irrevocable standby letters of credit, bank 
guarantees and/or surety bonds, to be posted in favor of the Government shall be valid for a duration to 
be determined by the concerned implementing office/agency or Procuring Entity and will answer for the 
purpose for which the ten (10%) percent retention is intended, i.e., to cover uncorrected discovered 
defects and third party liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention money with an “on demand” 
Bank guarantee in a form acceptable to the Procuring Entity. 

43. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any increase/decrease in quantities, 
including the introduction of new work items that are not included in the original contract or 
reclassification of work items that are either due to change of plans, design or alignment to suit actual 
field conditions resulting in disparity between the preconstruction plans used for purposes of bidding 
and the “as staked plans” or construction drawings prepared after a joint survey by the Contractor and 
the Procuring Entity after award of the contract, provided that the cumulative amount of the Variation 
Order does not exceed ten percent (10%) of the original project cost. The addition/deletion of Works 
should be within the general scope of the project as bid and awarded. The scope of works shall not be 
reduced so as to accommodate a positive Variation Order. A Variation Order may either be in the form 
of a Change Order or Extra Work Order. 

43.2. A Change Order may be issued by the implementing official to cover any increase/decrease in 
quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the implementing official to cover the introduction of new work 
necessary for the completion, improvement or protection of the project which were not included as items 
of Work in the original contract, such as, where there are subsurface or latent physical conditions at the 
site differing materially from those indicated in the contract, or where there are duly unknown physical 
conditions at the site of an unusual nature differing materially from those ordinarily encountered and 
generally recognized as inherent in the Work or character provided for in the contract. 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of another contract to be bid 
out if the works are separable from the original contract.  In exceptional cases where it is urgently 
necessary to complete the original scope of work, the Head of the Procuring Entity may authorize a 
positive Variation Order go beyond ten percent (10%) but not more than twenty percent (20%) of the 
original contract price, subject to the guidelines to be determined by the GPPB: Provided, however, That 
appropriate sanctions shall be imposed on the designer, consultant or official responsible for the original 
detailed engineering design which failed to consider the Variation Order beyond ten percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) calendar days after such work 
has been commenced or after the circumstances leading to such condition(s) leading to the extra cost, 
and within twenty-eight (28) calendar days deliver a written communication giving full and detailed 
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particulars of any extra cost in order that it may be investigated at that time. Failure to provide either of 
such notices in the time stipulated shall constitute a waiver by the contractor for any claim. The 
preparation and submission of Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a Change Order or Extra 
Work Order should be issued, he shall prepare the proposed Order accompanied with the 
notices submitted by the Contractor, the plans therefore, his computations as to the quantities 
of the additional works involved per item indicating the specific stations where such works are 
needed, the date of his inspections and investigations thereon, and the log book thereof, and a 
detailed estimate of the unit cost of such items of work, together with his justifications for the 
need of such Change Order or Extra Work Order, and shall submit the same to the Head of the 
Procuring Entity for approval. 

(b) The Head of the Procuring Entity or his duly authorized representative, upon receipt of the 
proposed Change Order or Extra Work Order shall immediately instruct the technical staff of 
the Procuring Entity’s to conduct an on-the-spot investigation to verify the need for the Work to 
be prosecuted. A report of such verification shall be submitted directly to the Head of the 
Procuring Entity or his duly authorized representative. 

(c) The, Head of the Procuring Entity or his duly authorized representative, after being satisfied 
that such Change Order or Extra Work Order is justified and necessary, shall review the 
estimated quantities and prices and forward the proposal with the supporting documentation to 
the Head of Procuring Entity for consideration. 

(d) If, after review of the plans, quantities and estimated unit cost of the items of work involved, the 
proper office of the procuring entity empowered to review and evaluate Change Orders or 
Extra Work Orders recommends approval thereof, Head of the Procuring Entity or his duly 
authorized representative, believing the Change Order or Extra Work Order to be in order, 
shall approve the same. 

(e) The timeframe for the processing of Variation Orders from the preparation up to the approval 
by the Head of the Procuring Entity concerned shall not exceed thirty (30) calendar days. 

44. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract amount, the Procuring 
Entity may create an inspectorate team to make preliminary inspection and submit a punch-list to the Contractor 
in preparation for the final turnover of the project. Said punch-list will contain, among others, the remaining 
Works, Work deficiencies for necessary corrections, and the specific duration/time to fully complete the project 
considering the approved remaining contract time. This, however, shall not preclude the claim of the Procuring 
Entity for liquidated damages. 

45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly by written order for 
such period as may be deemed necessary, due to force majeure or any fortuitous events or for failure 
on the part of the Contractor to correct bad conditions which are unsafe for workers or for the general 
public, to carry out valid orders given by the Procuring Entity or to perform any provisions of the 
contract, or due to adjustment of plans to suit field conditions as found necessary during construction. 
The Contractor shall immediately comply with such order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to suspend work operation on 
any or all projects/activities along the critical path of activities after fifteen (15) calendar days from date 
of receipt of written notice from the Contractor to the district engineer/regional director/consultant or 
equivalent official, as the case may be, due to the following: 
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(a) There exist right-of-way problems which prohibit the Contractor from performing work in 
accordance with the approved construction schedule. 

(b) Requisite construction plans which must be owner-furnished are not issued to the contractor 
precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not possible, to work. However, 
this condition must be certified in writing by the Philippine National Police (PNP) station which 
has responsibility over the affected area and confirmed by the Department of Interior and Local 
Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver government-furnished materials 
and equipment as stipulated in the contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond forty-five (45) calendar 
days from the time the Contractor’s claim has been certified to by the procuring entity’s 
authorized representative that the documents are complete unless there are justifiable reasons 
thereof which shall be communicated in writing to the Contractor. 

45.3. In case of total suspension, or suspension of activities along the critical path, which is not due to any 
fault of the Contractor, the elapsed time between the effective order of suspending operation and the 
order to resume work shall be allowed the Contractor by adjusting the contract time accordingly. 

46. Payment on Termination 

46.1. If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the 
Procuring Entity’s Representative shall issue a certificate for the value of the work done and Materials 
ordered less advance payments received up to the date of the issue of the certificate and less the 
percentage to apply to the value of the work not completed, as indicated in the SCC. Additional 
Liquidated Damages shall not apply.  If the total amount due to the Procuring Entity exceeds any 
payment due to the Contractor, the difference shall be a debt payable to the Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a fundamental breach 
of Contract by the Procuring Entity, the Procuring Entity’s Representative shall issue a certificate for the 
value of the work done, Materials ordered, the reasonable cost of removal of Equipment, repatriation of 
the Contractor’s personnel employed solely on the Works, and the Contractor’s costs of protecting and 
securing the Works, and less advance payments received up to the date of the certificate. 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the notice of termination. 

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the Procuring Entity shall 
promptly return the Performance Security to the Contractor. 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special circumstances of any kind whatsoever 
occur such as to fairly entitle the contractor to an extension of contract time, the Procuring Entity shall 
determine the amount of such extension; provided that the Procuring Entity is not bound to take into 
account any claim for an extension of time unless the Contractor has, prior to the expiration of the 
contract time and within thirty (30) calendar days after such work has been commenced or after the 
circumstances leading to such claim have arisen, delivered to the Procuring Entity notices in order that it 
could have investigated them at that time. Failure to provide such notice shall constitute a waiver by the 
Contractor of any claim. Upon receipt of full and detailed particulars, the Procuring Entity shall examine 
the facts and extent of the delay and shall extend the contract time completing the contract work when, 
in the Procuring Entity’s opinion, the findings of facts justify an extension. 
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47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary unfavorable weather 
conditions and (b) inexcusable failure or negligence of Contractor to provide the required equipment, 
supplies or materials. 

47.3. Extension of contract time may be granted only when the affected activities fall within the critical path of 
the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to support the request for 
extension was already considered in the determination of the original contract time during the conduct of 
detailed engineering and in the preparation of the contract documents as agreed upon by the parties 
before contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for the 
prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of the 
number of rainy/unworkable days pre-determined by the Procuring Entity in relation to the original 
contract time during the conduct of detailed engineering and in the preparation of the contract 
documents as agreed upon by the parties before contract perfection, and/or for equivalent period of 
delay due to major calamities such as exceptionally destructive typhoons, floods and earthquakes, and 
epidemics, and for causes such as non-delivery on time of materials, working drawings, or written 
information to be furnished by the Procuring Entity, non-acquisition of permit to enter private properties 
within the right-of-way resulting in complete paralyzation of construction activities, and other meritorious 
causes as determined by the Procuring Entity’s Representative and approved by the Head of the 
Procuring Entity. Shortage of construction materials, general labor strikes, and peace and order 
problems that disrupt construction operations through no fault of the Contractor may be considered as 
additional grounds for extension of contract time provided they are publicly felt and certified by 
appropriate government agencies such as DTI, DOLE, DILG, and DND, among others. The written 
consent of bondsmen must be attached to any request of the Contractor for extension of contract time 
and submitted to the Procuring Entity for consideration and the validity of the Performance Security shall 
be correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the GPPB, no price adjustment 
shall be allowed unless otherwise specified in the SCC.   

49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a certificate of Completion of the 
Works, and the Procuring Entity’s Representative will do so upon deciding that the work is completed. 

50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from the date the Procuring 
Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall 
supply them by the dates stated in the SCC. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC, or they 
do not receive the Procuring Entity’s Representative’s approval, the Procuring Entity’s Representative 
shall withhold the amount stated in the SCC from payments due to the Contractor. 
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Section V. 

Special Conditions of Contract 
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Special Conditions of Contract 

 

GCC 
Clause 

 

1.16 The Intended Completion Date is: 

24 Calendar Days from commencement of work 

1.21 The Procuring Entity is: 

Philippine Ports Authority, PMO-NCR South, Admin Bldg,  SH, Port Area, Manila 

1.22 The Procuring Entity’s Representative is  

ATTY. OLIVER S. RODULFO, JR.                                                                                                        
Manager, MICT  PMO-NCR South                                                                                          
2nd Floor, Admin Bldg.,                                                                                                         
South Harbor, Port Area, Manila 

1.23 The Site is located at: 

At 2nd St., South Harbor, Port Area, Manila and is defined in drawings No.  

1.27 The Start Date is: Within seven (7) Calendar Days from the issuance of the Notice to 
Proceed. 

1.30 The Works consist of: 

I. GENERAL EXPENSES   
II. ASPHALT WORKS 
III. PAVEMENT MARKINGS 
IV. DECLOGGING WORKS 
 

2.2 None 

5.1 The Procuring Entity shall give possession of all parts of the Site to the Contractor upon 
commencement of the project. 

6.5 The Contractor shall employ the following Key Personnel:   

       a.   Project Manager: 

       b.  Project Engineer:    

      c.    Materials Engineer 

       d.   Construction Safety and Health Officer: 

       e.   General Foreman: 

      f.   Other Positions: 

7.4(c) No further instructions 

8.1 No further instructions 
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10 None 

12.5 N / A 

13 “No additional provision.” or, if the Contractor is a joint venture, “All partners to the joint 
venture shall be jointly and severally liable to the Procuring Entity.” 

21.2 The Arbiter is: (To be appointed) 

21.3 No further instructions 

26.1 No further instructions 

29.1 No dayworks are applicable to the contract. 

31.1 The Contractor shall submit the Program of Work to the Procuring Entity’s Representative 
within ______days of delivery of the Notice of Award. 

31.3 The period between Program of Work updates is ______ days. 

The amount to be withheld for late submission of an updated Program of Work is ________. 

34.3 The Funding Source is the Philippine Ports Authority’s Corporate Budget for CY 2019  

37.1 No further instructions 

39.1 No advance payment or mobilization be extended or paid in accordance with DOTr 
Memorandum dated 10 July 2018. 

40.1 No further instructions 

40.3 No further instructions 

42.2 No further instructions 

48 No further instructions 

51.1 The date by which operating and maintenance manuals are required is __________. 

The date by which “as built” drawings are required is __________. 

51.2 The amount to be withheld for failing to produce “as built” drawings and/or operating and 
maintenance manuals by the date required is _________ 
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Section VI. 

Standard/Technical Specifications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

30 

 

General Conditions: 
 
 These specifications cover the requirements for the construction/completion of the subject 
project mentioned above. It shall supplement the plans and shall govern over the plans in case of 
conflict. 
 All drawings are intended to cooperate with the specifications to form part thereof. When 
figures are given, they are to be followed in the preference to measurements by scale. Anything in the 
drawings but not mentioned in the specifications or vice versa or anything not expressly set forth in 
either but which is reasonably implied shall be furnished as though specifically shown and mentioned in 
both. 
 The work of the contractor stipulated in the contract includes the furnishing of labor, materials, 
tools, equipment and supervision necessary to complete all phases of work in accordance with the 
plans and specifications. 
 All phases of work stipulated hereunder will be done in good workmanship to the satisfaction of 
the owner or his duly authorized representative determined during the progress of work or before the 
acceptance date. The construction work in this project includes all preliminary works related to the 
preparation of the construction site, safety devices, construction and cleaning of the site as required in 
the contract. 

 
 SAFETY 
 

During the course of survey and clearing, any obstacles which are recognized and seemed to be 
explosive or hazardous to workers shall be removed from the site by the proper Authority. 
 
At the end of each day’s work, the Contractor shall keep the workplace in safe condition, so that no part 
is in danger of falling or creating hazard to personnel or equipment. 

 

ASPHALT OVERLAY 

A.  SURFACE PREPARATION 

 Immediately before applying the prime coat, the full width of surface to be treated shall be swept and 
any loose dirt and other objectionable materials shall be removed.  Prime coat shall be applied only when the 
surface to be treated is dry except that when emulsified asphalt is used, the surface shall be  reasonably moist.  
No application shall be made when the weather is foggy or rainy.  The use of power broom or blower when 
available shall be welcomed. 

 Traffic signs and barricades during the whole duration of the construction work shall be provided by the 
contractor.  The Engineer reserves the right for approval before any phase of works done.  In places wherein  
the thickness of asphalt required exceeds greatly those specified in the plan, spreading of gravel base coarse 
may be allowed provided it will be compacted properly and approved by the Engineer. 

 

B.  BITUMINOUS PRIME COAT 

 This  shall consist of furnishing and applying bituminous material on the prepared and untreated base 
coarse in accordance with the standard specifications.  Bituminous materials shall be applied by means of a 
pressure distributor at the rate directed by the Engineer and at a temperature stated in the specification, for the 
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particular materials being used.  The pressure distributor used for applying asphaltic materials shall be 
equipped with pneumatic tires and shall be so designed and operated as to distribute the asphaltic materials at 
the specific rate. 

 If emulsified asphalt is used as a prime coat, the rate of application shall be from 0.50 to 1.0 liters/sq.m. 
and it shall be diluted with pure water when so directed by the Engineer.  No extra payment shall be made to 
the contractor for such dilution and quality of bituminous materials to be paid for undiluted emulsified asphalt 
measure.  Care shall be taken that the application of bituminous material at junction of spreads is not in excess 
of the specified amount, any excess existing shall be squeezed from the surface by hand.  If there is no 
convenient detour available for traffic, operations shall be confined to one-half the roadway width at a time. 

 The prime coat shall be left undistributed for a period of at least 24 hours and longer if necessary, and 
shall not opened to traffic until it has penetrated and cured sufficiently so that it will not be picked up to the 
wheels of passing vehicles.  The contractor shall maintain this prime coat until the next course has been placed.  
Such maintenance shall include the repair and patching of all breaks in the coating.  Any area that has become 
fouled by traffic or otherwise, shall be cleaned before the next course is applied. 

 

C. READY MIXED ASPHALT (ITEM 310) 

 This shall consist of furnishing, delivering, laying, rolling and correcting of ready mixed asphalt (1tem 
310) to and existing bituminous base or road surface or concrete base or surface in accordance with the 
standard specifications for Item 310 and to the dimensions shown in the plan.   No application shall be made in 
foggy or rainy days. 

Fine aggregates shall consist of sand, stone, screening or a blend of sand and stone screening 
composed of clean, tough, rough surface and angular grains.  The materials after drying shall be free from 
lumps or balls of clay or sand or coating of clay or silt. 

 Mineral filler shall consist of limestone, dust, dolomite dust or other equally suitable rock dust, Portland 
cement or hydrated lime and shall be free from foreign or other objectionable materials. 

 Bituminous materials shall be asphalt cement conforming to the requirements for asphaltic materials. 

 Bituminous mixture – that portion of mix aggregate used in the bituminous mixture which passes the 
No. 40 sieves have a plasticity index of no more than 6 determine by Method A of AASHO Method T – 101. 

Where not tack coat is to be applied prior to placing the ready mixed asphalt, the existing base which 
the pavement is to be constructed shall be swept thoroughly and cleaned of all loose dirt and other 
objectionable materials immediately before spreading the mixture. 

Upon arrival of the mixture at the point of the use,  the mixture shall be spread and struck off as to give 
the profile grade elevation and cross-section shape required after compaction.  For this purpose, self powered 
spreading and finishing equipment provided with an activated sceed off assembly shall be used.   Distributing 
the mixture either over the entire width or over such partial width lanes as may practicable. 

After strike-off and spreading  and  while  still  workable,  the course shall be compacted thoroughly and 
uniformly rolling.  A sufficient number of rollers shall be furnished on the work to  provide one roller for each 25 
tons of mixture laid per hour.  All rollers shall be kept in good condition and each shall weigh not less than 250 
lbs. to the inch width of thread. 
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Section of the newly finished pavement  shall be protected from traffic until they have become properly 
hardened by cooling or setting.  In no case shall traffic be permitted in less than 6 hours after the pavement’s 
completion. 

 

TRAFFIC LANE/PAVEMENT MARKINGS 

SPECIFICATION FOR WHITE AND YELLOW THERMOPLASTIC TRAFFIC LINE MARKINGS  
        

I. General Requirements 
1. Appearance in Container – in powder or blocks 
2. Condition Upon Application – shall be in molten state heated to a temperature of 211 ºC + 7 ºC 

( 412.5 + 12.5 ºF) 
3. Drying Time : 

a. Set to bear traffic when applied at air temperature of 10 ºC ( 50 ºF) – 2 minutes max. 
b. Set to bear traffic when applied at air temperature of 32 ºC ( 90 ºF ) – 10 minutes 

max. 
4. Bond strength to Portland Cement – 180 psi (1.24 Mpa) minimum. 
5. Impact Resistance – 10 inch lbs. minimum 
6. Softening Point – 102.5 ºC + 9.5 ºC ( 215 ºC + 15 ºF ). 
7. Specific Gravity – 2.15 maximum 
8. The thermoplastic materials shall not exude fumes which are toxic, obnoxious or injurious to 

persons or property when it is heated during application. 
9. Application of additional beads by drop-on method shall be at the rate specified by the end-user 

and agreed upon by the applicator/supplier. 
10. Primer shall be used when marking a smooth surface of concrete. Rate of application of primer 

shall be at  a minimum 2 grams per sq. meter. 

 

II. Composition of  Thermoplastic Materials 

 

Components   White   Yellow 

---------------   --------   ---------- 

Binder, %    15.0 min.  15.0 min. 

Glass Beads, %   15.0 min.  15.0 min. 

Titanium Dioxide, %    8.0 min.     ** 

Calcium Carbonate %   

 Inert Fillers, %  55.0 – 75.0      **     

III. Glass Beads ( Premix ) 

 

1. Refractive Index  – 1.5 minimum 
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2. Spheres, %  - 90.0 minimum 

a. Passing sieve #  40 ( 0.425 mm )  95.0 min 

b. Passing sieve # 70 ( 0.212 mm )  15.0 max 

STANDARD PROCEDURES AND REQUIREMENTS FOR TAKING PHOTOGRAPHS, PER PPA ENGINEERING MEMO 
CIRCULAR NO. 001-2005 

1. The points where the photographs are to be taken shall be designed by the Project Engineer/ Project 
Representative. 

2. Each item of works for the project must be photographed before, during and after the completion of 
the item 

3. Photographs shall be taken with a person holding a signboard indicating the station and date. 
4. Photographs shall be taken on the same points at the same angle before, during and after the 

completion of the particular item of work. The “during” photographs shall include equipment being 
used. 

5. The photographs shall be colored and at least 4” by 6”. 
6. The photographs shall be properly labeled indicating the item of work, the stage of construction (i.e. 

before, during, after) the name of the photographer and the front initialed by the Project Engineer 
concerned. 
 
 

CLEAN-UP & DISPOSAL OF WASTE  

The contractor shall be responsible for the general cleaning and disposing of all tools, surplus materials 
and equipment used in the execution of the work. As part of the demobilization cost, the Contractor shall furnish 
the owner the required as-built drawings as indicated in the General Conditions. 

NOTE:  Any of the aforementioned items of works not in conformity with the plans and specifications 
are subjected for replacement/repair at the expense of the Contractor. 

 

AS - BUILT PLAN  

Upon completion of the project, the contractor shall submit and file with owner a complete mark-up print 
of the as-built plan including electrical system layout as actually installed in AUTO CAD form for the owner’s 
future reference. 
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Section VII. 

Drawings 

(To be issued manually) 

 

 

 

 

 

 

 

 

 

 

 


