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 Philippine Ports Authority 
PMO-Palawan 

 
BIDS AND AWARDS COMMITTEE FOR ENGINEERING PROJECTS 

INSTRUCTIONS FOR SUBMISSION OF BIDS 
I. Bidders shall submit to the Bids and Awards Committee, through the Secretariat, 

their Bids on or before the published deadline.  Bids submitted/received after the 
published deadline shall be marked “LATE” and shall not be accepted. 

 
II. Bidders shall submit their bids using the forms specified in the Bidding Documents 

in two (2) sealed envelopes, and which shall be submitted simultaneously. 
(Section 25.2 of the 2016 Revised IRR of RA 9184). 

 
III. The First Envelope shall contain the technical component of the bid including the 

eligibility requirements, or Technical Bid for short. The Technical Bid shall 
therefore be composed of two parts, as follows: 

A) Part A  -  Eligibility requirements. Please refer to the Eligibility Statement 
Form for the eligibility requirements and instructions. 
 

 B) Part B  -   Project requirements. This shall contain the following documents: 
 

1. Bid Security 
2. Organization chart for the contract to be bid 
3. List of contractor’s key personnel with their complete qualification 

and experience data 
4. List of contractor’s equipment units supported by certification of 

availability of equipment 
 

5. Sworn statement by the prospective bidder that: 
(a)  It is not blacklisted or barred from bidding; 

                                   (b)  All documents submitted are authentic; 
                                       (c) It is authorizing the PM-PMO-PLW to verify all documents 

submitted; 
(d)  The signatory is the authorized signing official;  
(e)  It complies with the disclosure provision; 
(f)   It complies with the responsibilities as a bidder;  
(g)  It complies with existing labor laws and standards; and 
(h)  It did not give or pay any commission. 

 
IV. The Second Envelope shall contain the financial component of the bid, or 

Financial Bid for short,  and shall have the following documents: 
 

1. Bid proposal in the prescribed form 
2. Bid prices in the Bill of Quantities in the prescribed form 
3. Detailed Estimates 
4. Summary sheet indicating the unit prices of construction materials, 

labor rates and equipment rental rates used in coming up with the 
bid. 

5. Cash flow by quarter and payment schedule 
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V. Bidders shall submit their Bids using the Forms supplied in the Bidding Documents. 
Bidders must use and properly accomplished all supplied forms without alternations 
to their format. Substitute Forms shall not be accepted. Bidders shall fill out all the 
supplied forms very legibly and shall likewise attach clear and legible copies of 
supporting documents. Any interlineations, erasures or overwriting to the entries on 
the forms shall be valid only if signed or initialed by the authorized signatory. 
 

VI. All attached supporting photocopied documents must be marked or stamped 
“certified true copy” by the issuing agency/office/entity and duly signed by the 
responsible official of said agency/office/entity. 

         If the original copy of the documents is in the possession of the bidder, the 
photocopies of such documents must be marked or stamped “certified true copy” 
duly signed by the bidder/authorized signatory. 

 
VII. Pages in the Technical Bid shall be paged as follows: 
 

1. Part A - Eligibility requirements. The paging on the eligibility statements including 
attached documents thereto shall be A1, A2, A3 and so on. 

 
2. Part B - Project requirements. The paging on the project requirements including 

attached documents thereto shall be B1, B2, B3 and so on.  
 

All pages of the Technical Bid (Part A and Part B, including all Forms and attached 
documents thereto) must be initialed/signed by the authorized signatory at the right 
bottom corner of each and every page.  

 
VIII. All pages of the Financial Bid including attached documents thereto shall be 

chronologically paged (1, 2, 3, and so on) and initialed/signed by the authorized 
signatory at the right bottom corner of each and every page.  
 
By affixing the initial/signature at the right bottom corner of each and every page of 
the Technical Bid and Financial Bid, the authorized signatory acknowledges that 
he/she prepared the requirements/bid himself/herself or the same were prepared 
under his/her direct supervision. 

 
IX. Bidders shall use legal size bond paper in their Technical and Financial Bids. Except 

original copies of documents from other agencies/entities that must be attached to 
the Technical and Financial Bids. 

 
X. The Technical and Financial Bids shall be provided with “cover” and “table of 

contents”, samples of which are attached in Section VIII (Bidding Forms) of this 
Bidding Documents. 

 
XI. Bidders shall submit eight (8) sets (one original and 7 clear copies) each of the 

Technical Bid and Financial Bid. All sets/copies shall be properly book bound. 
Properly book-bound means hard-bound. Screw-bound, ring-bound, combo-bound, 
fastener-bound or stapler-bound are not acceptable. Failure to comply with these 
requirements shall be ground for disqualification/failure of Bid. 

 
1. The Technical Bid – The eligibility requirements (Part A) and the 

technical/project requirements (Part B) shall be consolidated into one properly 
bound book which shall be denominated as the “Technical Bid”. 
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The original and seven (7) copies of the Technical Bid shall be placed in one (1) 
envelope (or properly wrapped together), duly sealed and marked as “Envelope 
No. 1 - Technical Bid”. 

 
2. The original and seven (7) copies of the Financial Bid shall be placed in another 

envelope (or properly wrapped together), duly sealed and marked as “Envelope 
No. 2 - Financial Bid”. 
 

3. The envelopes containing the Technical and Financial Bid shall then be placed in 
a single envelope (or properly wrapped together), duly sealed and with the 
following markings: 

a) Name of the Contract to be Bid 
b) Name and address of Bidder 
c) Name and address of Procuring Entity 
d) Shall bear the warning “DO NOT OPEN BEFORE(the scheduled time  

and date of the opening of bids)  “. 
 

XII. Failure to comply with any of the above-mentioned requirements shall be ground for 
disqualification/failure of bid. 

 
XIII. Bidders or their duly authorized representatives are enjoined to attend the opening 

of the Bids, the date and time of which are indicated in the Invitation to Bid. Bidders’ 
authorized representatives should present a written authority (from the concerned 
Bidder-Firm) to be allowed to attend the meetings/proceedings. Failure to present 
the written authority shall result to non-recognition of the bidders’ representatives 
during BAC meetings/proceedings. 

 
XIV. Failure to comply with any of the above requirements shall be ground for 

disqualification. 
 
XV. For samples of the Bidding Documents, visit the GPPB website at 

www.gppb.gov.ph. 
 
XVI. For further clarification regarding the above instructions, please visit or call the 

Contact Person/s indicated in the Invitation to Bid. 
 
 
 
 
 
 
 
 
 
 
 

http://www.gppb.gov.ph/


 

 

 

 

 

 

 

 

SECTION I.  

INVITATION TO BID 
 
 

 

 

 

 

 

 

 

 

 

 

 



 
 

 
 

PORT MANAGEMENT OFFICE - PALAWAN 
Port Area, Puerto Princesa City, Palawan   Telefax.  Nos. (048) 434-5321/(048) 434-5626/(048) 433-2351 

Telephone Nos. (048) 433-2351/ (048) 434-2945/(048) 434-6606/(048)-434-4881 
Email address: pmoppc@yahoo.com.hk, pmopuerto@gmail.com 

 

RE-INVITATION TO BID 
 

FOR THE BUSUANGA PORT DEVELOPMENT PROJECT,  
PORT OF BUSUANGA, BUSUANGA, PALAWAN 

 

The Philippine Ports Authority - PMO Palawan, through the DOTC CY 2015 Tourism and Social Reform 
Related Ports Projects Budget, intends to apply the sum P 19,445,991.21 being the Approved Budget for the 
Contract (ABC) to payments under the contract for the Busuanga Port Development Project, Port of 
Busuanga, Busuanga, Palawan (DOTC-LFP-PLW-02-2015). Bids received in excess of the ABC shall be 
automatically rejected at bid opening. 
 
The Philippine Ports Authority – PMO Palawan now invites bids for the following Scope of Works: 
 

1. General Expenses 
2. Rock Causeway (9M x 9M) 
3. Retaining Wall 
4. R.C. Pier  (9M x 18M) 

 
Completion of the Works is required in Two Hundred Ten (210) calendar days.  Bidders must have 
completed a Single Largest Completed Contract (SLCC) that is similar to the contract to be bid, and whose 
value, adjusted to current prices using the PSA consumer price indices, must be at least fifty (50%) of the 
ABC to be bid.  The description of an eligible bidder is contained in the Bidding Documents, particularly, in 
Section II, Instructions to Bidders. 
 
The Equipment Requirement, (Owned/Leased and/or Under Purchase Agreement), for this project are: 

1 unit  – Crane Barge, 319 GW with 60T Crane 
1 unit  – Tugboat, 500 HP 
2 units –Clamshell 
1 unit  – Crawler crane, 30T 
1 unit   –Diesel Pile Hammer, 7,500 Kg-m 
2 units –Concrete Vibrator, 3.50HP 
2 units  -Electric Bar Cutter, 25mm dia. max. capacity 
2 units  -Electric Bar Bender, 25mm dia. max. capacity 
1 unit   - Drop Hammer, 2T 
1 unit   - Welding Machine, 400Amp 
1 unit   - Dump Truck, 8 cu.m. 
1 unit   - Water Truck, up to 1,000 gal. capacity with pump 
1 unit   - Oxy-Acetylene Cutting Outfit 
1 unit   - Road Roller, 10T, vibratory 
1 unit   - Road Grader, 125 HP 
1 unit   - Pay Loader, 1.05 cu.m., 80HP 
1 unit   - Concrete Bucket 
2 units - Concrete Transit Mixer, 5-6 cu.m. capacity 
1 unit   - Cargo Truck 
1 unit   - Concrete Batching Plant, 30 Cu.m. 
1 lot   -   LCT 1000DWT (10M x 45M) 
 

VISION 

By 2020, PPA shall have provided port services of global standards.  
 

MISSION 

1. Provide reliable and responsive services in ports, sustain development of communities and environment, and be a model corporate 
agency of the government. 

2. Establish a mutually beneficial, equitable and fair relationship with partners and service providers. 

3. Provide meaningful and gainful employment while creating a nurturing environment that promotes continuous learning and 
improvement. 

4. Establish a world-class port operation that is globally competitive adding value to the country’s image and reputation. 
 
 
 
 
 

mailto:pmoppc@yahoo.com.hk
mailto:pmopuerto@gmail.com


 
 

Bidding will be conducted through open competitive bidding procedures using non-discretionary 
“pass/fail” criterion as specified in the 2016 Revised Implementing Rules and Regulations (IRR) of 
Republic Act 9184 (R.A. 9184), otherwise known as the “Government Procurement Reform Act.” 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and partnerships or 
organizations with at least seventy five percent (75%) interest or outstanding capital stock 
belonging to citizens of the Philippines. 

Interested bidders may obtain further information from the Bids and Awards Committee (BAC) for 
Engineering Projects, Philippine Ports Authority, Port Management Office- Palawan and inspect 
the Bidding Documents at the address given below from 8:00 a. m. to 5:00 p.m. 

A complete set of Bidding Documents may be acquired by interested Bidders starting May 8-29, 
2017 f rom the address below and upon payment of the applicable fee for the B idd ing 
Documents ,  pursuant  to  the  la tes t  Gu ide l ines  issued by t he  GPPB,  in  the  amount  of  
TWENTY F IVE THOUSAND PESOS ( P25,000.00 ) .  

It may also be downloaded free of charge from the website of the Philippine Government 
Electronic Procurement System (PhilGEPS) and at the website of the Philippine Ports Authority, 
provided that bidders shall pay the applicable fee for the Bidding Documents not later than the 
submission of their bids. 

The Bids and Awards Committee (BAC) for Engineering Projects, Philippine Ports Authority, Port 
Management Office- Palawan will hold a Pre-Bid Conference on May 15, 2017, 9:30 a.m. at Social Hall, 
3rd Floor, PPA Administrative Building, Port Area, Puerto Princesa City, which shall be open to all 
interested bidders. 

Bids must  be duly received by the BAC Secretar iat  at  the address below on or  before 
8:30 a.m.  of May 29, 2017. All bids must be accompanied by a Bid Security in any of the acceptable 
forms and in the amount stated in ITB Clause 18. 
 

Form of Bid Security Amount of Bid Security 
(Equal to Percentage of the ABC) 

c) Bid Securing Declaration No percentage required 

d) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the 
Insurance Commission as authorized 
to issue such security. 

Five percent (5%) 

 

Bid opening shall be on May 29, 2017, 9:00 a.m. at Social Hall, 3rd Floor, PPA PMO-Palawan 
Administrative Building, Port Area, Puerto Princesa City. Bids will be opened in the presence of the 
Bidders’ representatives who choose to attend at the address below. Late bids shall not be accepted. 
 

• Required PCAB Registration: Medium A - Ports, Harbor & Offshore Engineering  
           
The Philippine Ports Authority PMO-Palawan reserves the right to reject any and all bids, declare a 
failure of bidding, or not award the contract at any time prior to contract award in accordance with Section 
41 of RA 9184 and its IRR, without thereby incurring any liability to the affected bidder or bidders. 
 
For further information, please refer to: 
  

BAC Secretariat, Arch. Allan P. Aborot/Lucila N. Tamayo 
Bids and Awards Committee, PPA PMO-Palawan 
3rd Floor PPA Admin. Bldg., Port Area, Puerto Princesa City, Palawan 
Tel. No. (048) 434-6606  

 
 
(SGD.) MARLON N. SENDAYDIEGO 
Chairperson, Bids and Awards Committee 
 
Date of Publication: MAY 8, 2017 - The Manila Times 
Period of Posting in the PhilGEPS, PPA websites & PMO bulletin board:  MAY 8-14, 2017  
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A. GENERAL 

1. SCOPE OF BID 

1.1 The  Procuring  Entity as defined in the BDS, invites bids for the construction 
of Works, as described in VI. Specifications.   

1.2 The name, identification, and number of lots specific to this bidding are 
provided in the BDS. The contracting strategy and basis of evaluation of lots 
is described in ITB Clause 27. 

1.3 The successful bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.17. 

2. SOURCE OF FUNDS 

The Procuring Entity has a budget or received funds from the Funding Source 
named in the BDS, and in the amount indicated in the BDS.  It intends to apply part 
of the funds received for the Project, as defined in the BDS, to cover eligible 
payments under the Contract for the Works. 

3. CORRUPT, FRAUDULENT, COLLUSIVE, AND COERCIVE PRACTICES 

3.1.   Unless otherwise specified in the BDS, the Procuring Entity, as well as 
bidders and contractors, shall observe the highest standard of ethics during 
the procurement and execution of the contract.  In pursuance of this policy, 
the Funding Source:  
(a) defines, for purposes of this provision, the terms set forth below as 

follows:  

(i) "corrupt practice" means behavior on the part of officials in the 
public or private sectors by which they improperly and 
unlawfully enrich themselves, others, or induce others to do so, 
by misusing the position in which they are placed, and includes 
the offering, giving, receiving, or soliciting of anything of value 
to influence the action of any such official in the procurement 
process or in contract execution; entering, on behalf of the 
Procuring Entity, into any contract or transaction manifestly and 
grossly disadvantageous to the same, whether or not the public 
officer profited or will profit thereby, and similar acts as 
provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in 
order to influence a procurement process or the execution of a 
contract to the detriment of the Procuring Entity, and includes 
collusive practices among Bidders (prior to or after Bid 
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the 
benefits of free and open competition; 

(iii) “collusive practices” means a scheme or arrangement between 
two or more bidders, with or without the knowledge of the 
Procuring Entity, designed to establish bid prices at artificial, 
non-competitive levels; and 

(iv) “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence their 
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participation in a procurement process, or affect the execution 
of a contract; 

(v) “obstructive practice” is 

(aa)    deliberately destroying, falsifying, altering or concealing 
of evidence material to an administrative proceedings or 
investigation or making false statements to investigators 
in order to materially impeded an administrative 
proceedings or investigation of the Procuring Entity or 
any foreign government/foreign or international financing 
institution into allegations of a corrupt, fraudulent, 
coercive or collusive practice;  and/or threatening, 
harassing or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the 
administrative proceedings or investigation or from 
pursuing such proceedings or investigation; or 

(bb) acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or any 
foreign government/foreign or international financing 
institution herein. 

(b) will reject a proposal for award if it determines that the bidder 
recommended for award has engaged in corrupt or fraudulent 
practices in competing for the Contract; and  

(c) will declare a firm ineligible, either indefinitely or for a stated period of 
time, to be awarded Contract funded by the Funding Source if it at any 
time determines that the firm has engaged in corrupt or fraudulent 
practices in competing or, or in executing, a Contract funded by the 
Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws 
on individuals and organizations deemed to be involved in any of the 
practices mentioned in ITB Clause 3.1(a). 

3.3.  Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a contractor in the bidding for and 
performance of a contract themselves or through independent auditors as 
reflected in the GCC Clause 34. 

4. CONFLICT OF INTEREST 

4.1. All bidders found to have conflicting interests shall be disqualified to 
participate in the procurement at hand, without prejudice to the imposition of 
appropriate administrative, civil, and criminal sanctions. A Bidder may be 
considered to have conflicting interests with another Bidder in any of the 
events described in paragraphs (a) through (c) and a general conflict of 
interest in any of the circumstances set out in paragraphs (d) through (g) 
below:  

(a)    A Bidder has controlling shareholders in common with another 
Bidder;  

(b)    A Bidder receives or has received any direct or indirect subsidy from 
any other Bidder;  

(c)   A Bidder has the same legal representative as that of another Bidder 
for purposes of this Bid;  
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(d)   A Bidder has a relationship, directly or through third parties, that puts 
them in a position to have access to information about or influence 
on the bid of another Bidder or influence the decisions of the 
Procuring Entity regarding this bidding process; 

(e)   A Bidder submits more than one bid in this bidding process. 
However, this does not limit the participation of subcontractors in 
more than one bid;  

(f)   A Bidder who participated as a consultant in the preparation of the 
design or technical specifications of the goods and related services 
that are the subject of the bid; or 

(g)   A Bidder who lends, or temporary seconds, its personnel to firms or 
organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the 
project, if the personnel would be involved in any capacity on the 
same project. 

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents 
shall be accompanied by a sworn affidavit of the Bidder that it is not related 
to the Head of the Procuring Entity (HoPE), members of the Bids and Awards 
Committee (BAC), members of the Technical Working Group (TWG), 
members of the BAC Secretariat, the head of the Project Management Office 
(PMO) or the end-user unit, and the project consultants, by consanguinity or 
affinity up to the third civil degree. On the part of the bidder, this Clause shall 
apply to the following persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 
himself; 

(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and controlling 
stockholders; and 

(d) If the Bidder is a cooperative, to all its officers, directors, and 
controlling shareholders or members; and 

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) or 
(d) of this Clause shall correspondingly apply to each of the members of 
the said JV, as may be appropriate. 

Relationship of the nature described above or failure to comply with this 
Clause will result in the automatic disqualification of a Bidder. 

5. ELIGIBLE BIDDERS 

5.1 Unless otherwise indicated in the BDS, the following persons shall be eligible 
to participate in this Bidding:  

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnership duly organized under the laws of the Philippines, and of 
which at least seventy five percent (75%) of the interest belongs to 
citizens of the Philippines; 
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(c) Corporation duly organized under the laws of the Philippines, and of 
which at least seventy five percent (75%) of the outstanding capital 
stock belongs to citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines.  

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) 
or more persons/entities that intend to be jointly and severally 
responsible or liable for a particular contract: Provided, however, that, 
in accordance with Letter of Instructions No. 630, Filipino ownership or 
interest of the joint venture concerned shall be at least seventy five 
percent (75%): Provided, further, that joint ventures in which Filipino 
ownership or interest is less than seventy five percent (75%) may be 
eligible where the structures to be built require the application of 
techniques and/or technologies which are not adequately possessed 
by a person/entity meeting the seventy five percent (75%) Filipino 
ownership requirement: Provided, finally, that in the latter case, 
Filipino ownership or interest shall not be less than twenty five percent 
(25%). For this purpose Filipino ownership or interest shall be based 
on the contributions of each of the members of the joint venture as 
specified in their JVA. 

5.2. The Procuring Entity may also invite foreign bidders when provided for  
under any Treaty or International or Executive Agreement as specified in 
the BDS. 

5.3. Government Owned or Controlled Corporations (GOCCs) may be eligible to 
participate only if they can establish that they (a) are legally and financially 
autonomous, (b) operate under commercial law, and (c) are not attached 
agencies of the Procuring Entity. 

5.4.   (a) The Bidder must have an experience of having completed a Single 
Largest Completed Contract (SLCC) that is similar to this Project, 
equivalent to at least fifty percent (50%) of the ABC adjusted, if necessary, 
by the Bidder to current prices using the Philippine Statistics Authority 
(PSA) consumer price index.  However, contractors under Small A and 
Small B categories without similar experience on the contract to be bid may 
be allowed to bid if the cost of such contract is not more than the Allowable 
Range of Contract Cost (ARCC) of their registration based on the 
guidelines as prescribed by the PCAB. 

 (b)For foreign-funded Procurement, the Procuring and the foreign 
government/foreign or international financing institution may agree on 
another track record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in 
the BDS. 

5.5. The Bidder must submit a computation of its Net Financial Contracting 
Capacity (NFCC), which must be at least equal to the ABC to be bid, 
calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of 
all outstanding or uncompleted portions of the projects under ongoing 
contracts, including awarded contracts yet to be started coinciding with 
the contract for this Project. 
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The values of the domestic bidder’s current assets and current liabilities shall 
be based on the latest Audited Financial Statements (AFS) submitted to the 
BIR. 

For purposes of computing the foreign bidders’ NFCC, the value of the 
current assets and current liabilities shall be based on their audited financial 
statements prepared in accordance with international financial reporting 
standards. 

6.    BIDDERS’S RESPONSIBILITIES  

6.1. The Bidder or its duly authorized representative shall submit a sworn 
statement in the form prescribed in Section IX. Bidding Forms as required in 
ITB Clause 12.1 (b)(iii). 

6.2. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   
Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the 
contract to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure 
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP 
or any of its agencies, offices, corporations, or LGUs, including foreign 
government/foreign or international financing institution whose 
blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, 
and all statements and information provided therein are true and 
correct; 

(g) Authorizing the HoPE or its duly authorized representative/s to verify 
all the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and 
perform any and all acts necessary to participate, submit the bid, and 
to sign and execute the ensuing contract, accompanied by the duly 
notarized Special Power of Attorney, Board/Partnership Resolution, or 
Secretary’s Certificate, whichever is applicable; 

(i) Complying with the disclosure provision under Section 47 of RA 9184 
and its IRR in relation to other provisions of RA 3019; 

(j) Complying with existing labor laws and standards, in the case of 
procurement of services. Moreover, bidder undertakes to: 

(i) Ensure the entitlement of workers to wages, hours of work, 
safety and health and other prevailing conditions of work as 
established by national laws, rules and regulations; or collective 
bargaining agreement; or arbitration award, if and when 
applicable. 
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In case there is a finding by the Procuring Entity or the DOLE of 
underpayment or non-payment of workers’ wage and wage-
related benefits, bidder agrees that the performance security or 
portion of the contract amount shall be withheld in favor of the 
complaining workers pursuant to appropriate provisions of 
Republic Act No. 9184 without prejudice to the institution of 
appropriate actions under the Labor Code, as amended, and 
other social legislations. 

(ii) Comply with occupational safety and health standards and to 
correct deficiencies, if any.  

In case of imminent danger, injury or death of the worker, 
bidder undertakes to suspend contract implementation pending 
clearance to proceed from the DOLE Regional Office and to 
comply with Work Stoppage Order; and 

(iii) Inform the workers of their conditions of work, labor clauses 
under the contract specifying wages, hours of work and other 
benefits under prevailing national laws, rules and regulations; 
or collective bargaining agreement; or arbitration award, if and 
when applicable, through posting in two (2) conspicuous places 
in the establishment’s premises; and 

    (k) Ensuring that it did not give or pay, directly or indirectly, any 
commission, amount, fee, or any form of consideration, pecuniary or 
otherwise, to any person or official, personnel or representative of the 
Procuring Entity; 

Failure to observe any of the above responsibilities shall be at the risk of the 
Bidder concerned. 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected 
the site and determined the general characteristics of the contract works and 
the conditions for this Project and examine all instructions, forms, terms, and 
project requirements in the Bidding Documents. 

6.4.  It shall be the sole responsibility of the prospective bidder to determine and to 
satisfy itself by such means as it considers necessary or desirable as to all 
matters pertaining to this Project, including: (a) the location and the nature of 
the contract, project, or work; (b) climatic conditions; (c) transportation 
facilities; (c) nature and condition of the terrain, geological conditions at the 
site communication facilities, requirements, location and availability of 
construction aggregates and other materials, labor, water, electric power and 
access roads; and (d) other factors that may affect the cost, duration and 
execution or implementation of the contract, project, or work. 

6.5.  The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the 
data furnished by the procuring entity. However, the Procuring Entity shall 
ensure that all information in the Bidding Documents, including 
supplemental/bid bulletins issued are correct and consistent. 

6.6.  Before submitting their bids, the Bidders are deemed to have become familiar 
with all existing laws, decrees, ordinances, acts and regulations of the 
Philippines which may affect the contract in any way. 
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6.7. The Bidders shall bear all cost associated with the preparation and 
submission of his bid, and the Procuring Entity will in no case be responsible 
or liable for those costs, regardless of the conduct or outcome of the bidding 
process. 

6.8.   Bidders should note that the Procuring Entity will only accept bids only from 
those that have paid the applicable fee for the Bidding Documents at the 
Office indicated in the Invitation to Bid. 

 
7.     ORIGIN OF GOODS AND SERVICES 
 

There is no restriction on the origin of Goods, or Contracting of Works or Services 
other than those prohibited by a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations. 
 

8.     SUBCONTRACTS 

8.1.  Unless otherwise specified in the BDS, the Bidder may subcontract portions of 
the Works to an extent as may be approved by the Procuring Entity and stated 
in the BDS. However, subcontracting of any portion shall not relieve the Bidder 
from any liability or obligation that may arise from the contract for this Project. 

8.2.   Subcontractors must submit the documentary requirements under ITB Clause 
12 and comply with the eligibility criteria specified in the BDS. In the event that 
any subcontractor is found by the Procuring Entity to be ineligible, the 
subcontracting of such portion of the Works shall be disallowed.   

8.3.   The Bidder may identify the subcontractor to whom a portion of the Works will 
be subcontracted at any stage of the bidding process or during contract 
implementation. If the Bidder opts to disclose the name of the subcontractor 
during bid submission, the Bidder shall include the required documents as part 
of the technical component of its bid. 

B.  CONTENTS OF BIDDING DOCUMENTS 

9. PRE-BID CONFERENCE 
 

9.1. (a)  If so specified in  the BDS, a pre-bid conference shall be held at the 
venue and on the date indicated therein, to clarify and address the Bidders’ 
questions on the technical and financial components of this Project.  

 (b) The pre-bid conference shall be held at least twelve (12) calendar days 
before the deadline for the submission of and receipt of bid, but not earlier 
than seven (7) calendar days from the posting of the Invitation to Bid/Bidding 
Documents in the PhilGEPS website. If the Procuring Entity determines that, 
by reason of the method, nature, or complexity of the contract to be bid, or 
when international participation will be more advantageous to the GOP, a 
longer period for the preparation of bids is necessary, the pre-bid conference 
shall be held at least (30) calendar days before the deadline for the 
submission and receipt of bids, as specified in the BDS. 

9.2.  Bidders are encouraged to attend the pre-bid conference to ensure that they 
fully understand the Procuring Entity’s requirements. Non-attendance of the 
Bidder will in no way prejudice its bid; however, the Bidder is expected to 
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know the changes and/or amendments to the Bidding Documents as 
recorded in the minutes of the pre-bid conference and the Supplemental/Bid 
Bulletin. The minutes of the pre-bid conference shall be recorded and 
prepared not later than five (5) calendar days after the pre-bid conference. 
The minutes shall be made available to prospective bidders not later than 
five (5) days upon written request 

9.3.  Decisions of the BAC amending any provision of the bidding documents shall 
be issued in writing through a Supplemental/Bid Bulletin at least seven (7) 
calendar days before the deadline for the submission and receipt of bids. 

 
 

10.1.  Prospective bidders may request for clarification(s) on and/or interpretation of 
any part of the Bidding Documents. Such a request must be in writing and 
submitted to the Procuring Entity at the address indicated in the BDS at least 
ten (10) calendar days before the deadline set for the submission and receipt 
of Bids.   

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid 
Bulletin, to be made available to all those who have properly secured the 
Bidding Documents, at least seven (7) calendar days before the deadline for 
the submission and receipt of Bids. 

10.3.  Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the 
submission and receipt of Bids.  Any modification to the Bidding Documents 
shall be identified as an amendment.   

10.4.   Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the 
PhilGEPS and the website of the Procuring Entity concerned, if available, 
and at any conspicuous place in the premises of the Procuring Entity 
concerned. It shall be the responsibility of all Bidders who have properly 
secured the Bidding Documents to inquire and secure Supplemental/Bid 
Bulletins that may be issued by the BAC. However, Bidders who have 
submitted bids before the issuance of the Supplemental/Bid Bulletin must be 
informed and allowed to modify or withdraw their bids in accordance with ITB 
Clause 23. 

C.    PREPARATION OF BIDS 

11. LANGUAGE OF BIDS 
 

The eligibility requirements or statements, the bids, and all other documents to be 
submitted to the BAC must be in English. If the eligibility requirements or 
statements, the bids, and all other documents submitted to the BAC are in foreign 
language other than English, it must be accompanied by a translation of the 
documents in English. The documents shall be translated by the relevant foreign 
government agency, the foreign government agency authorized to translate 
documents, or a registered translator in the foreign bidder’s country; and shall be 
authenticated by the appropriate Philippine foreign service establishment/post or the 
equivalent office having jurisdiction over the foreign bidder’s affairs in the 
Philippines. The English translation shall govern, for purposes of interpretation of 
the bid. 
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12. DOCUMENTS COMPRISING THE BID: ELIGIBILITY AND TECHNICAL COMPONENTS  
 

12.1.  “Unless otherwise indicated in the BDS, the first envelope shall contain the 
following eligibility and technical documents: 

(a) Eligibility Documents – 

   Class "A" Documents: 

  (i)  PhilGEPS Certificate of Registration and Membership in 
accordance with Section 8.5.2 of the IRR, except for foreign 
bidders participating in the procurement by a Philippine Foreign 
Service Office or Post, which shall submit their eligibility 
documents under Section 23.1 of the IRR, provided, that the 
winning bidder shall register with the PhilGEPS in accordance 
with Section 37.1.4 of the IRR; 

(ii)  Statement of all its ongoing government and private contracts, 
including contracts awarded but not yet started, if any, whether 
similar or not similar in nature and complexity to the contract to 
be bid; and 

Statement of the Bidder’s SLCC similar to the contract to be 
bid, in accordance with ITB Clause 5.4. 

The two statements required shall indicate for each contract the 
following: 

 (ii.1)    name of the contract; 
 (ii.2)    date of the contract; 
 (ii.3)    contract duration; 
 (ii.4)    owner’s name and address; 
 (ii.5)    nature of work; 
 (ii.6)    contractor’s role (whether sole contractor,subcontractor,  
            or partner in a JV) and percentage of participation; 
 

 (ii.7)    total contract value at award; 
 (ii.8)    date of completion or estimated completion time; 
 (ii.9)    total contract value at completion, if applicable; 
 (ii.10)  percentages of planned & actual accomplishments, if  
            applicable;  
 

 (ii.11)   value of outstanding works, if applicable; 

The statement of the Bidder’s SLCC shall be supported by the 
Notice of Award and/or Notice to Proceed, Project Owner’s 
Certificate of Final Acceptance issued by the Owner other than 
the Contractor or the Constructors Performance Evaluation 
System (CPES) Final Rating, which must be at least 
satisfactory. In case of contracts with the private sector, an 
equivalent document shall be submitted; 
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(iii) Unless otherwise provided in the BDS, valid Philippine 
Contractors Accreditation Board (PCAB) license and 
registration for the type and cost of the contract for this Project; 

(iv) NFCC computation in accordance with ITB Clause 0. 

             Class "B" Document: 

(v) If applicable, Joint Venture Agreement (JVA) in accordance 
with RA 4566. 

 Technical Documents –   

(i) Bid security as prescribed in ITB Clause 18. If the Bidder opts 
to submit the bid security in the form of:  

(i.1) a bank draft/guarantee or an irrevocable letter of credit 
issued by a foreign bank, it shall be accompanied by a 
confirmation from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming 
from the Insurance Commission that the surety or 
insurance company is authorized to issue such 
instruments; 

(ii)    Project Requirements, which shall include the following: 

(i.1) Organizational chart for the contract to be bid; 
(ii.2)   List of  contractor’s personnel (e.g., Project Manager, 

Project Engineers, Materials Engineers, and 
Foremen), to be assigned to the contract to be bid, 
with their complete qualification and experience 
data. These personnel must meet the required 
minimum years ;of experience set in the BDS; and 

(ii.3)  List of contractor’s major equipment units, which are 
owned, leased, and/or under purchase agreements, 
supported by proof of ownership, certification of 
availability of equipment from the equipment 
lessor/vendor for the duration of the project, as the 
case may be, which must meet the minimum 
requirements for the contract set in the BDS; and 

(iii) Sworn statement in accordance with Section 25.3  of the IRR of 
RA 9184 and using the form prescribed in Section IX. Bidding 
Forms. 

 
13. DOCUMENTS COMPRISING THE BID: FINANCIAL COMPONENT 

13.1.  Unless otherwise stated in the BDS, the financial component of the bid shall 
contain the following: 

 
(a) Financial Bid Form, which includes bid prices and the bill of quantities, 

in accordance  in accordance with ITB Clauses 15.1 and 15.3 ; and 
 

(b) Any other document related to the financial component of the bid as 
stated in the BDS.  
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13.2. (a) Unless otherwise stated  in the BDS, all Bids that exceed the ABC shall 
not be accepted. 

 
 (b) Unless otherwise indicated in the BDS, for foreign-funded procurement, a 

ceiling may be applied to bid prices provided the following conditions are 
met: 

 
(i) Bidding Documents are obtainable free of charge on a freely 

accessible website. If payment of Bidding Documents is required by 
the procuring entity, payment could be made upon the submission 
of bids. 

 
(ii) The procuring entity has procedures in place to ensure that the 

ABC is based on recent estimates made by the engineer or to the 
responsible unit of the procuring entity and that the estimates are 
based on adequate detailed engineering (in the case of 
infrastructure works) and reflect the quality, supervision and risk 
and inflationary factors, as well as prevailing market prices, 
associated with the types of works or goods to be procured. 

 
(iii) The procuring entity has trained cost estimators on estimating 

prices and analyzing bid variances. In the case of infrastructure 
projects, the procuring entity must also have trained quantity 
surveyors. 

 
(iv) The procuring entity has established a system to monitor and report 

bid prices relative to ABC and engineer’s/procuring entity’s 
estimate. 

 
(v) The procuring entity has established a monitoring and evaluation 

system for contract implementation to provide a feedback on actual 
total costs of goods and works. 

 
14. ALTERNATIVE BIDS 

14.1.  Alternative Bids shall be rejected. For this purpose, alternative bid is an offer 
made by a Bidder in addition or as a substitute to its original bid which may 
be included as part of its original bid or submitted separately therewith for 
purposes of bidding. A bid with options is considered an alternative bid 
regardless of whether said bid proposal is contained in a single envelope or 
submitted in two (2) or more separate bid envelopes. 
 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings 
and specifications.  Unless there is a value engineering clause in the BDS, 
alternative bids shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a 
JV.  A Bidder who submits or participates in more than one bid (other than as 
a subcontractor if a subcontractor is permitted to participate in more than one 
bid) will cause all the proposals with the Bidder’s participation to be 
disqualified. This shall be without prejudice to any applicable criminal, civil 
and administrative penalties that may be imposed upon the persons and 
entities concerned. 
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15. BID PRICES 

15.1. The contract shall be for the whole Works, as described in ITB Clause 0, 
based on the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in 
the Bill of Quantities.  Bids not addressing or providing all of the required 
items in the Bidding Documents including, where applicable, bill of quantities, 
shall be considered non-responsive and, thus, automatically disqualified. In 
this regard, where a required item is provided, but no price is indicated, the 
same shall be considered as non-responsive, but specifying a zero (0) or a  
dash (-) for the said item would mean that it is being offered for free to the 
Government, except those required by law or regulations to be provided for. 

15.3. All duties, taxes, and other levies payable by the Contractor under the 
Contract, or for any other cause, prior to the deadline for submission of bids, 
shall be included in the rates, prices, and total bid price submitted by the 
Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 
considered as fixed prices, and therefore not subject to price escalation 
during contract implementation, except under extraordinary circumstances as 
specified in the GCC Clause 48. Upon the recommendation of the Procuring 
Entity, price escalation may be allowed in extraordinary circumstances as 
may be determined by the National Economic and Development Authority in 
accordance with the Civil Code of the Philippines, and upon approval by the 
GPPB. Furthermore, in cases where the cost of the awarded contract is 
affected by any applicable new laws, ordinances, regulations, or other acts of 
the GoP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-
no gain basis. 

16. BID CURRENCIES 

16.1.   All bid prices shall be quoted in Philippine Pesos unless otherwise provided 
in the BDS. However, for purposes of bid evaluation, bids denominated in 
foreign currencies shall be converted to Philippine currency based on the 
exchange rate prevailing on the day of the Bid opening. 

16.2.  If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for 
purposes of bid evaluation and comparing the bid prices will convert the 
amounts in various currencies in which the bid price is expressed to 
Philippine Pesos at the exchange rate as published in the Bangko Sentral ng 
Pilipinas (BSP) reference rate bulletin on the day of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be 
made in Philippine Pesos. 

17. BID VALIDITY 

17.1.   Bids shall remain  valid for the period specified in  the BDS which shall not 
exceed one hundred twenty (120) calendar days from the date of the opening 
of bids. 

17.2.  In exceptional circumstances, prior to the expiration of the bid validity period, 
the Procuring Entity may request Bidders to extend the period of validity of 
their bids. The request and the responses shall be made in writing. The bid 
security described in ITB Clause 18 should also be extended corresponding 
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to the extension of the bid validity period at the least. A Bidder may refuse 
the request without forfeiting its bid security, but his bid shall no longer be 
considered for further evaluation and award. A Bidder granting the request 
shall not be required or permitted to modify its bid. 

18. BID SECURITY  

18.1. The bidder shall submit a Bid Securing Declaration or any form of Bid 
Security in an amount stated in the BDS which shall be not be less than 
the percentage of the ABC in accordance with the following schedule: 

Form of Bid Security 
Amount of Bid Security 

(Not less than the Percentage of 
the ABC) 

(a) Cash or cashier’s/manager’s check, 
issued by a Universal or Commercial 
Bank 
 

For biddings conducted by LGUs, the 
cashier’s/manager’s check may be issued by 
other banks certified by the BSP as 
authorized to issue such financial instrument. 

Two percent (2%) 
 

(b) Bank draft/guarantee or irrevocable 
letter of credit issued by a Universal 
or Commercial Bank: Provided, 
however, that it shall be confirmed 
or authenticated by a Universal or 
Commercial Bank, if issued by a 
foreign bank. 

 

For biddings conducted by LGUs, the Bank 
Draft/ Guarantee, or irrevocable letter of 
credit may be issued by other banks 
certified by the BSP as authorized to issue 
such financial instrument. 

 

(c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the 
Insurance Commission as 
authorized to issue such security. 

 
 

Five percent (5%) 

The Bid Securing Declaration mentioned above is an undertaking which 
states, among others, that the bidder shall enter into contract with the 
procuring entity and furnish the performance security required under 
ITB Clause 32.2,  within ten (10) calendar days from receipt of the Notice 
of Award, and commits to pay the corresponding amount as fine, and be 
suspended for a period of time from being qualified to participate in any 
government procurement activity in the event it violates any of the 
conditions stated therein as provided in the guidelines issued by the 
GPPB. 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid 
not accompanied by an acceptable bid security shall be rejected by the 
Procuring Entity as non-responsive.   

18.3. No bid securities shall be returned to bidders after the opening of bids and 
before contract signing, except to those that failed or declared as post-
disqualified, upon submission of a written waiver of their right to file a request 
for reconsideration and/or protest, or lapse of the reglementary period 
without having filed a request for reconsideration or protest.  Without 
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prejudice on its forfeiture, Bid Securities shall be returned only after the 
bidder with the Lowest Calculated Responsive Bid (LCRB) has signed the 
contract and furnished the Performance Security, but in no case later than 
the expiration of the Bid Security validity period indicated in ITB Clause 18.2. 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and 
the posting of the performance security, pursuant to ITB Clause 32, the 
successful Bidder’s Bid Security will be discharged, but in no case later than 
the Bid Security validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 
(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in 
ITB Clause 17; 

(ii) does not accept the correction of errors pursuant to ITB Clause 
27.3(b); 

(iii) has a finding against the veracity of the required documents 
submitted in accordance with ITB Clause 28.2;  

(iv) submission of eligibility requirements containing false 
information or falsified documents; 

(v) submission of bids that contain false information or falsified 
documents, or the concealment of such information in the bids 
in order to influence the outcome of eligibility screening or any 
other stage of the public bidding; 

(vi) allowing the use of one’s name, or using the name of another 
for purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into 
contract with the Government without justifiable cause, after the 
Bidder had been adjusted as having submitted the LCRB; 

(viii) refusal or failure to post the required performance security 
within the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from 
receipt of the request for clarification; 

(x) any document attempt by a bidder to unduly influence the 
outcome of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into the 
joint venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive 
bidding, such as habitually withdrawing from bidding, submitting 
late Bids or patently insufficient bid, for at least three (3) times 
within a year, except for valid reasons. 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 
(ii) fails to furnish performance security in accordance with ITB 

Clause 32. 
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19. FORMAT AND SIGNING OF BIDS  

19.1.  Bidders  shall submit their bids through their duly authorized representative 
using the appropriate forms provided in Section IX. Bidding Forms on or 
before the deadline specified in the ITB Clause 21 in two (2) separate sealed 
bid envelopes, and which shall be submitted simultaneously. The first shall 
contain the technical component of the bid, including the eligibility 
requirements under ITB Clause 12.1, and the second shall contain the 
financial component of the bid. This shall also be observed for each lot in the 
case of lot procurement. 

 
19.2. Forms as mentioned in ITB Clause 19.1 must be completed without any 

alterations to their format, and no substitute form shall be accepted. All blank 
spaces shall be filled in with the information requested. 

19.3.  The Bidder shall prepare an original of the first and second envelopes as 
described in ITB Clauses 12 and 13.  In addition, the Bidder shall submit 
copies of the first and second envelopes.  In the event of any discrepancy 
between the original and the copies, the original shall prevail. 

19.4.  Each and every page of the Bid Form, including the Bill of Quantities, under 
Section IX hereof, shall be signed by the duly authorized representative/s of 
the Bidder. Failure to do so shall be a ground for the rejection of the bid. 

19.5.  Any interlineations, erasures, or overwriting shall be valid only if they are 
signed or initialed by the duly authorized representative/s of the Bidder.  

 
20. SEALING AND MARKING OF BIDS 

20.1. Bidders shall enclose their original eligibility and technical documents 
described in ITB Clause 12, in one sealed envelope marked “ORIGINAL - 
TECHNICAL COMPONENT”, and the original of their financial component in 
another sealed envelope marked “ORIGINAL - FINANCIAL COMPONENT”, 
sealing them all in an outer envelope marked “ORIGINAL BID”.   

20.2.  Each copy of the first and second envelopes shall be similarly sealed duly 
marking the inner envelopes as “COPY NO. ___ - TECHNICAL 
COMPONENT” and “COPY NO. ___ – FINANCIAL COMPONENT” and the 
outer envelope as “COPY NO. ___”, respectively.  These envelopes 
containing the original and the copies shall then be enclosed in one single 
envelope.  

20.3.   The original and the number of copies of the Bid as indicated in the BDS 
shall be typed or written in ink and shall be signed by the Bidder or its duly 
authorized representative/s.   

20.4.    All envelopes shall: 
 

(a) contain the name of the contract to be bid in capital letters; 
 

(b) bear the name and address of the Bidder in capital letters; 
 

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB 
Clause 20.1; 
 

(d) bear the specific identification of this bidding process indicated in the 
ITB Clause 1.2; and 
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(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 
opening of bids, in accordance with ITB Clause 21. 

20.5. If bids are not sealed and marked as required, the Procuring Entity will 
assume no responsibility for the misplacement or premature opening of the 
bid. Bid envelopes that are not properly sealed and marked, as required in 
the bidding documents, shall not be rejected, but the Bidder or its duly 
authorized representative shall acknowledge such condition of the bid as 
submitted. The BAC or the Procuring Entity shall assume no responsibility for 
the misplacement of the contents of the improperly sealed or marked bid, or 
for its premature opening.  

 

D.  SUBMISSION AND OPENING OF BIDS 

 

21. DEADLINE FOR SUBMISSION OF BIDS 

Bids must be received by the Procuring Entity’s BAC at the address and on or 
before the date and time indicated in the BDS. 

22. LATE BIDS 

Any bid submitted after the deadline for submission and receipt of bids prescribed 
by the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and 
shall not be accepted by the Procuring Entity. The BAC shall record in the minutes 
of Bid Submission and Opening, the Bidder’s name, its representative and the time 
the late bid was submitted. 

23. MODIFICATION AND WITHDRAWAL OF BIDS 

23.1.  The Bidder may modify its bid after it has been submitted; provided that the 
modification is received by the Procuring Entity prior to the deadline 
prescribed for submission and receipt of bids. The Bidder shall not be 
allowed to retrieve its original bid, but shall be allowed to submit another bid 
equally sealed and properly identified in accordance with Clause 20, linked to 
its original bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL 
MODIFICATION” and stamped “received” by the BAC. Bid modifications 
received after the applicable deadline shall not be considered and shall be 
returned to the Bidder unopened.   

 
23.2.  A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has 

been submitted, for valid and justifiable reason; provided that the Letter of 
Withdrawal is received by the Procuring Entity prior to the deadline 
prescribed for submission and receipt of bids. The Letter of Withdrawal must 
be executed by the authorized representative of the Bidder identified in the 
Omnibus Sworn Statement, a copy of which should be attached to the letter. 

 
23.3.  Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be 

returned unopened to the Bidders.  A Bidder, who has acquired the bidding 
documents may also express its intention not to participate in the bidding 
through a letter which should reach and be stamped by the BAC before the 
deadline for submission and receipt of bids. A Bidder that withdraws its bid 
shall not be permitted to submit another bid, directly or indirectly, for the 
same contract. 

23.4.  No bid may be modified after the deadline for submission of bids. No bid may 
be withdrawn in the interval between the deadline for submission of bids and 
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the expiration of the period of bid validity specified by the Bidder on the 
Financial Bid Form.  Withdrawal of a bid during this interval shall result in the 
forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the 
imposition of administrative, civil, and criminal sanctions as prescribed by RA 
9184 and its IRR. 

24. OPENING AND PRELIMINARY EXAMINATION OF BIDS  

24.1. The BAC shall open the Bids in public, immediately after the deadline for the 
submission and receipt of bids in public, as specified in the BDS. In case the 
Bids cannot be opened as scheduled due to justifiable reasons, the BAC 
shall take custody of the Bids submitted and reschedule the opening of Bids 
on the next working day or at the soonest possible time through the issuance 
of a Notice of Postponement to be posted in the PhilGEPS website and the 
website of the Procuring Entity concerned.  

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid 
envelopes and determine each Bidder’s compliance with the documents 
prescribed in ITB Clause 12, using a non-discretionary “pass/fail” criterion. If 
a Bidder submits the required document, it shall be rated “passed” for that 
particular requirement. In this regard, bids that fail to include any requirement 
or are incomplete or patently insufficient shall be considered as “failed”. 
Otherwise, the BAC shall rate the said first bid envelope as “passed”. 

24.3. Unless otherwise specified in the BDS, immediately after determining 
compliance with the requirements in the first envelope, the BAC shall 
forthwith open the second bid envelope of each remaining eligible Bidder 
whose first bid envelope was rated “passed.” The second envelope of each 
complying Bidder shall be opened within the same day. In case one or more 
of the requirements in the second envelope of a particular bid is missing, 
incomplete or patently insufficient, and/or if the submitted total bid price 
exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC 
shall rate the bid concerned as “failed.” Only bids that are determined to 
contain all the bid requirements for both components shall be rated “passed” 
and shall immediately be considered for evaluation and comparison. 

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and 
the envelope containing the corresponding withdrawn bid shall be returned to 
the Bidder unopened. 

24.5. All members of the BAC who are present during bid opening shall initial 
every page of the original copies of all bids received and opened. 

24.6. In the case of an eligible foreign bidder as described in ITB Clause Error! 
Reference source not found., the following Class “A” Documents may be 
substituted with the appropriate equivalent documents, if any, issued by the 
country of the foreign bidder concerned, which shall likewise be uploaded 
and maintained in the PhilGEPS in accordance with Section 8.5.2 of the 
IRR.: 

a) Registration certificate from the Securities and Exchange Commission 
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or 
CDA for cooperatives; 

b) Mayor’s/Business permit issued by the local government where the 
principal place of business of the Bidder is located; and 
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c) Audited Financial Statements showing, among others, the prospective 
Bidder’s total and current assets and liabilities stamped “received” by the 
Bureau of Internal Revenue or its duly accredited and authorized 
institutions, for the preceding calendar year which should not be earlier 
than two years from the date of bid submission. 

24.7.  Each partner of a joint venture agreement shall likewise submit the document 
required in ITB Clause 12.1(a)(i). Submission of documents required under 
ITB Clauses Error! Reference source not found. to 12.1(a)(iv) by any of 
the joint venture partners constitutes compliance. 

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid 
opening that shall include,  as a minimum: (a) names of Bidders, their bid 
price (per lot, if applicable, and/or including discount, if any), bid security, 
findings of preliminary examination, and whether there is a withdrawal or 
modification; and (b) attendance sheet. The BAC members shall sign the 
abstract of bids as read.  

24.9.  The Bidders or their duly authorized representatives may attend the opening 
of bids. The BAC shall ensure the integrity, security, and confidentiality of all 
submitted bids. The Abstract of Bids as read and the minutes of the Bid 
Opening shall be made available to the public upon written request and 
payment of a specified fee to recover cost of materials. 

24.10 To ensure transparency and accurate representation of the bid submission, 
the BAC Secretariat shall notify in writing all Bidders whose bids it has 
received through its PhilGEPS-registered physical address or official e-mail 
address. The notice shall be issued within seven (7) calendar days from the 
date of the bid opening. 

           
         E.    EVALUATION AND COMPARISON OF BIDS 

25. PROCESS TO BE CONFIDENTIAL  
25.1. Members of the BAC, including its staff and personnel, as well as its 

Secretariat and TWG, are prohibited from making or accepting any kind of 
communication with any Bidder regarding the evaluation of their bids until the 
issuance of the Notice of Award, unless otherwise allowed in the case of ITB 
Clause 26.   

25.2.  Any effort by a Bidder to influence the Procuring Entity in the Procuring 
Entity’s decision in respect of bid evaluation, bid comparison or contract 
award will result in the rejection of the Bidder’s Bid. 

26. CLARIFICATION OF BIDS  

To assist in the evaluation, comparison and post-qualification of the bids, the 
Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All 
responses to requests for clarification shall be in writing. Any clarification submitted 
by a Bidder in respect to its bid and that is not in response to a request by the 
Procuring Entity shall not be considered.  
 

27. DETAILED EVALUATION AND COMPARISON OF BIDS  

27.1.  The Procuring Entity will undertake the detailed evaluation and comparison of 
Bids which have passed the opening and preliminary examination of Bids, 
pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid. 
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27.2.  The Lowest Calculated Bid shall be determined in two steps: 
(a) The detailed  evaluation of the financial component of the bids, to 

establish the correct calculated prices of the bids; and 
(b) The ranking of the total bid prices as so calculated from the lowest to 

highest. The bid with the lowest price shall be identified as the Lowest 
Calculated Bid. 

27.3.  The  Procuring Entity's BAC shall immediately conduct a detailed evaluation 
of all bids rated “passed,” using non-discretionary “pass/fail” criterion. The 
BAC shall consider the following in the evaluation of bids:  

(a) Completeness of the bid. Unless the BDS  allows partial bids, bids  not 
addressing or providing all of the required items in the Schedule of 
Requirements including, where applicable, bill of quantities, shall be 
considered non-responsive and, thus, automatically disqualified. In this 
regard, where a required item is provided, but no price is indicated, the 
same shall be considered as non-responsive, but specifying a zero (0) or 
a dash (-) for the said item would mean that it is being offered for free to 
the Procuring Entity, except those required by law or regulations to be 
provided for; and 

(b)  Arithmetical corrections. Consider computational errors and omissions to 
enable proper comparison of all eligible bids.  It may also consider bid 
modifications. Any adjustment shall be calculated in monetary terms to 
determine the calculated prices. 

27.4.  Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the Lowest Calculated Bid.  
Total calculated bid prices, as evaluated and corrected for computational 
errors, discounts and other modifications, which exceed the ABC shall not be 
considered, unless otherwise indicated in the BDS. 

27.5.   The Procuring Entity’s evaluation of bids shall be based on the bid price 
quoted in the Bid Form, which includes the Bill of Quantities. 

27.6.   Bids shall be evaluated on an equal footing to ensure fair competition.  For 
this purpose, all bidders shall be required to include in their bids the cost of 
all taxes, such as, but not limited to, value added tax (VAT), income tax, local 
taxes, and other fiscal levies and duties which shall be itemized in the bid 
form and reflected in the detailed estimates.  Such bids, including said taxes, 
shall be the basis for bid evaluation and comparison.  

27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual 
lots or for any combination thereof, provided that all Bids and combinations of 
Bids shall be received by the same deadline and opened and evaluated 
simultaneously so as to determine the bid or combination of bids offering the 
lowest calculated cost to the Procuring Entity. Bid prices quoted shall 
correspond to all of the requirements specified for each lot. Bid Security as 
required by ITB Clause 18 shall be submitted for each contract (lot) 
separately. The basis for evaluation of lots is specified in BDS Clause 27.3. 
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28. POST QUALIFICATION  
28.1. The BAC shall determine to its satisfaction whether the Bidder that is 

evaluated as having submitted the Lowest Calculated Bid complies with and 
is responsive to all the requirements and conditions specified in ITB Clauses 
5, 12, and 13.  
 

28.2. Within a non-extendible period of five (5) calendar days from receipt by the 
bidder of the notice from the BAC that it submitted the Lowest Calculated Bid 
the Bidder shall submit its latest income and business tax returns filed and 
paid through the BIR Electronic Filing and Payment System (eFPS) and 
other appropriate licenses and permits required by law and stated in the 
BDS. 
 
Failure to submit any of the post-qualification requirements on time, or a 
finding against the veracity thereof, shall disqualify the Bidder for award.  
Provided in the event that a finding against the veracity of any of the 
documents submitted is made, it shall cause the forfeiture of the bid security 
in accordance with Section 69 of the IRR of RA 9184. 

28.3. The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 
and 13, as well as other information as the Procuring Entity deems 
necessary and appropriate, using a non-discretionary “pass/fail” criterion, 
which shall be completed within a period of twelve (12) calendar days. 
 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes 
all the criteria for post-qualification, it shall declare the said bid as theLCRB, 
and recommend to the HoPE the award of contract to the said Bidder at its 
submitted price or its calculated bid price, whichever is lower, subject to ITB 
Clause 30.3. 
 

28.5. A negative determination shall result in rejection of the Bidder’s Bid, in which 
event the Procuring Entity shall proceed to the next Lowest Calculated Bid, 
with a fresh period to make a similar determination of that Bidder’s 
capabilities to perform satisfactorily. If the second Bidder, however, fails the 
post qualification, the procedure for post qualification shall be repeated for 
the Bidder with the next Lowest Calculated Bid, and so on until the LCRB is 
determined for contract award. 
 

28.6. Within a period not exceeding fifteen (15) calendar days from the 
determination by the BAC of the LCRB and the recommendation to award 
the contract, the HoPE or his duly authorized representative shall approve or 
disapprove the said recommendation. 
 

28.7. In the event of disapproval, which shall be based on valid, reasonable, and 
justifiable grounds as provided for under Section 41 of the IRR of RA 9184, 
the HoPE shall notify the BAC and the Bidder in writing of such decision and 
the grounds for it. When applicable, the BAC shall conduct a post-
qualification of the Bidder with the next Lowest Calculated Bid. A request for 
reconsideration may be filed by the Bidder with the HoPE in accordance with 
Section 37.1.3 of the IRR of RA 9184. 
 

29. RESERVATION CLAUSE 
 

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring 
Entity concerned reserves the right to review its qualifications at any stage of 
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the procurement process if it has reasonable grounds to believe that a 
misrepresentation has been made by the said Bidder, or that there has been 
a change in the Bidder’s capability to undertake the project from the time it 
submitted its eligibility requirements.  Should such review uncover any 
misrepresentation made in the eligibility and bidding requirements, 
statements or documents, or any changes in the situation of the Bidder which 
will affect its capability to undertake the project so that it fails the preset 
eligibility or bid evaluation criteria, the Procuring Entity shall consider the said 
Bidder as ineligible and shall disqualify it from submitting a bid or from 
obtaining an award or contract. 
 

29.2. Based on the following grounds, the Procuring Entity reserves the right to 
reject any and all Bids, declare a Failure of Bidding at any time prior to the 
contract award, or not to award the contract, without thereby incurring any 
liability, and make no assurance that a contract shall be entered into as a 
result of the bidding: 
 
(a) if there is prima facie evidence of collusion between appropriate public 

officers or employees of the Procuring Entity, or between the BAC and 
any of the Bidders, or if the collusion is between or among the Bidders 
themselves, or between a Bidder and a third party, including any act 
which restricts, suppresses or nullifies or tends to restrict, suppress or 
nullify competition; 

(b) if the Procuring Entity’s BAC is found to have failed in following the 
prescribed bidding procedures; or 

(c) For any justifiable and reasonable ground where the award of the 
contract will not redound to the benefit of the GoP as follows: 
 

(i) If the physical and economic conditions have significantly changed 
so as to render the project no longer economically, financially or 
technically feasible as determined by the HoPE;  

(ii) If the project is no longer necessary as determined by the HoPE; and  

(iii) If the source of funds for the project has been withheld or reduced 
through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding 
when: 
 
(a)  No bids are received; 

 
(b) All prospective Bidders are declared ineligible; 

 
(c) All bids fail to comply with all the bid requirements, fail post-

qualification; or 
 

(d) The bidder with the LCRB refuses, without justifiable cause, to 
accept the award of contract, and no award is made in accordance 
with Section 40 of the IRR of RA 9184. 
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F.  AWARD OF CONTRACT 

30. CONTRACT AWARD  

30.1.  Subject to ITB Clause 28, the HoPE or its duly authorized representative shall 
award the contract to the Bidder whose Bid has been determined to be the 
LCRB. 

30.2.  Prior to the expiration of the period of bid validity, the Procuring Entity shall 
notify the successful Bidder in writing that its Bid has been accepted, through 
a Notice of Award duly received by the Bidder or its representative personally 
or by registered mail or electronically, receipt of which must be confirmed in 
writing within two (2) days by the Bidder with the LCRB and submitted 
personally or sent by registered mail or electronically to the Procuring Entity. 

30.3.  Notwithstanding the issuance of the Notice of Award, award of contract shall 
be subject to the following conditions: 
(a) Submission of the following documents within ten (10) calendar days 

from receipt of Notice of Award: 

(i) In the case of procurement by a Philippine Foreign Service 
Office or Post, the PhilGEPS Registration Number of the 
winning foreign Bidder; or 

(ii) Valid PCAB license and registration for the type and cost of the 
contract to be bid for foreign bidders when the Treaty or 
International or Executive Agreement expressly allows 
submission of the PCAB license and registration for the type 
and cost of the contract to be bid as a pre-condition to the 
Award; 

 (b)      Posting of the performance security in accordance with ITB Clause 
32; 

(c)      Signing of the contract as provided in ITB Clause 31; and 
(d)     Approval by higher authority, if required, as provided in Section 37.3 of 

the IRR of RA 9184 
 
 
31. SIGNING OF THE CONTRACT 

31.1.  At  the same time as the Procuring Entity notifies the successful Bidder that 
its Bid has been accepted, the Procuring Entity shall send the Contract Form 
to the Bidder, which Contract has been provided in the Bidding Documents, 
incorporating therein all agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the 
successful Bidder shall post the required performance security, sign and date 
the contract and return it to the Procuring Entity. 

31.3.  The Procuring Entity shall enter into contract with the successful Bidder within 
the same ten (10) calendar day period provided that all the documentary 
requirements are complied with. 

31.4. The following documents shall form part of the contract: 
(a) Contract Agreement; 
(b) Bidding Documents; 
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(c) Winning Bidder’s bid, including the Technical and Financial Proposals, 
and all other documents/statements submitted (e.g Bidder’s response 
to request for clarification on the bid), including correction to the bid, if 
any, resulting from the Procuring Entity’s bid evaluation; 

(d) Performance Security; 
(e) Notice of Award of Contract; and 
(f) Other contract documents that may be required by existing laws 

and/or specified in the BDS. 
 

32. PERFORMANCE SECURITY  

32.1. To guarantee the faithful performance by the winning Bidder of its obligations 
under the contract, it shall post a performance security within a maximum 
period of ten (10) calendar days from the receipt of the Notice of Award from 
the Procuring Entity and in no case later than the signing of the contract. 

32.2.  The Performance Security shall be denominated in Philippine Pesos and 
posted in favor of the Procuring Entity in an amount not less than the 
percentage of the total contract price in accordance with the following 
schedule: 

Form of Performance Security 
Amount of Performance Security 

(Not less than the Percentage of the  
Total Contract Price) 

(a) Cash or cashier’s/manager’s check 
issued by a Universal or Commercial 
Bank. 
 

For biddings conducted by the LGUs, the 
Cashier’s/Manager’s Check may be issued by 
other banks certified by the BSP as authorized to 
issue such financial instrument. 
 

Ten percent (10%) 
(b) Bank draft/guarantee or irrevocable letter 

of credit issued by a Universal or 
Commercial Bank: Provided, however, 
that it shall be confirmed or authenticated 
by a Universal or Commercial Bank, if 
issued by a foreign bank. 
 

For biddings conducted by the LGUs, Bank 
Draft/Guarantee, or Irrevocable Letter of Credit may 

be issued by other banks certified by the BSP as 

authorized to issue such financial instrument. 
(c) Surety bond callable upon demand 

issued by a surety or insurance company 
duly certified by the Insurance 
Commission as authorized to issue such 
security. 

 
Thirty percent (30%) 

32.3.  Failure of  the successful Bidder to comply with the above-mentioned 
requirement shall constitute sufficient ground for the annulment of the award 
and forfeiture of the bid security, in which event the Procuring Entity shall 
have a fresh period to initiate and complete the post qualification of the 
second Lowest Calculated Bid. The procedure shall be repeated until LCRB 
is identified and selected for recommendation of contract award. However if 
no Bidder passed post-qualification, the BAC shall declare the bidding a 
failure and conduct a re-bidding with re-advertisement, if necessary. 
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33. NOTICE TO PROCEED 

Within seven (7) calendar days from the date of approval of the Contract by the 
appropriate government approving authority, the Procuring Entity shall issue the 
Notice to Proceed to the Bidder (NTP) together with a copy or copies of the 
approved contract to the successful Bidder. All notices called for by the terms of the 
contract shall be effective only at the time of receipt thereof by the successful 
Bidder.  

34. PROTEST MECHANISM 

34.1. Decision of the procuring entity at any stage of the procurement process may 
be questioned in accordance with Section 55 of the IRR of RA 9184. 
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BID DATA SHEET 
ITB Clause  

1.1 The PROCURING ENTITY is Philippine Ports Authority – PMO-Palawan. 

The name of the Contract is BUSUANGA  PORT DEVELOPMENT PROJECT 
PORT OF BUSUANGA, BUSUANGA, PALAWAN. 

The identification number of the Contract is  DOTC-LFP-PLW-02-2015  

2 

 

The Funding Source is: 

The Government of the Philippines (GOP) through the DOTC Funds, Budget 
Year 2015 in the amount of  P 19,800,000.00.   

The name of the Project is BUSUANGA PORT DEVELOPMENT PROJECT, 
PORT OF BUSUANGA, BUSUANGA, PALAWAN. 

3.1 No further instructions. 

5.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1 

5.4 The Bidder must have completed a single contract that is similar to this Project, 
equivalent to at least fifty percent (50%) of the ABC. 

For this purpose, similar contracts shall refer to the contract to be bid if it has 
the same major categories of work. 

8.1 Subcontracting is not allowed. 

8.2 Not applicable 

9.1 The Procuring Entity will hold a pre-bid conference for this project on the date 
stated in the Invitation to Bid. 

10.1 The Procuring Entity’s address is: 

PPA-PMO Palawan 
Admin. Building, Port Area,  
Puerto Princesa City 
 
Marlon N. Sendaydiego 
BAC Chairperson and ESD Manager 
Tel. No.434-6606 
e-mail:  marlonns@yahoo.com 
 

10.3 No further instructions. 

12.1 The first envelope shall contain the eligibility and technical documents stated in 
the ITB Clause. However, if the Bidder maintains a current and updated file of 
its Class “A” Documents with the Procuring Entity, a certification to that effect 
issued by its BAC may be submitted in lieu of the Class “A” Documents. 

12.1(a)(i) No other acceptable proof of registration is recognized. 

mailto:marlonns@yahoo.com
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12.1(a)(iii) No further instructions. 

12.1(a)(iv) No further instructions. 

13.1 “No additional Requirements”. 

13.1(b) The ABC is P 19,445,991.21.  Any bid with a financial component exceeding 
this amount shall not be accepted. 

14.2 “No further instructions.” 

15.4 Bid Prices shall be fixed.  Adjustable price proposals shall be treated as non-
responsive and shall be rejected. 

16.1 The bid prices shall be quoted in Philippine Pesos. 

17.1 Bids will be valid until One Hundred Twenty (120) c.d. from the date of the 
opening of bids. 

18.1 The bid security shall be  in the following categories  

1. Bid Securing Declaration (duly notarized); or 

2. SURETY BOND, CALLABLE UPON DEMAND, 5% OF ABC= NINE 
HUNDRED SEVENTY-TWO THOUSAND TWO HUNDRED NINETY-
NINE AND 56/100 PESOS ONLY (P 972,299.56). 

18.2 The bid security shall be valid for Two Hundred ten (210) c.d. reckoned from 
the date of the opening of bids as indicated in the Invitation to Bid. 

18.5(a)(iv) The following shall be the additional grounds for forfeiture of the bid security: 

1. Submission of eligibility requirements containing false information or 
falsified documents. 

2. Submission of bids that contain false information or falsified documents, or 
the concealment of such information in the bids in order to influence the 
outcome of eligibility screening or any other stage of the public bidding. 

3. Allowing the use of one’s name, or using the name of another for purposes 
of public bidding. 

4. Withdrawal of a bid, or refusal to accept an award, or enter into contract 
with the Government without justifiable cause, after the Bidder had been 
adjudged as having submitted the Lowest Calculated and Responsive Bid.  

5. Refusal or failure to post the required performance security within the 
prescribed time. 

6. Refusal to clarify or validate in writing its bid during post-qualification within 
a period of seven (7) calendar days from receipt of the request for 
clarification. 

7. Any documented unsolicited attempt by a bidder to unduly influence the 
outcome of the bidding in his favor. 

8. Failure of the potential joint venture partners to enter into the joint venture 
after the bid is declared as successful. 

9. All other acts that tend to defeat the purpose of the competitive bidding, 
such as habitually withdrawing from bidding, submitting late Bids or patently 
insufficient bid, for at least three (3) times within a year, except for valid 
reasons.  
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20.3 Each Bidder shall submit One (1) original and Seven (7) copies of each of the 
first and second components of its bid. 

21 The address for submission of bids is as indicated in the Invitation to Bid. 

The deadline for submission of bids is as indicated in the Invitation to Bid. 

24.1 The place of bid opening is as indicated in the Invitation to Bid. 

The date and time of bid opening is as indicated in the Invitation to Bid 

24.2 No further instructions. 

27.3(b) Bid modification is allowed to determine the bid price as calculated. 

27.4 No further instructions. 

28.2(b) Only tax return filed and taxes paid through BIR Electronic Filing and Payments 
System (EFPS) shall be accepted. 

NOTE: The latest income and business tax returns are those within the last six 
months preceding the date of bid submission. 

28.2(d) No further instruction. 

31.4(f) Other appropriate licenses and permits required by law and stated in the 
Bidding Documents: 
 

(a) Tax Clearance 
(b) Latest Income Tax and Business Tax Returns 
(c) Certificate of PhilGEPS Registration 
(d) Construction Schedule, S-Curve, PERT/CPM Network Diagram 
(e) Manpower Schedule 
(f) Equipment Utilization Schedule 
(g) Construction Method in narrative Form 
(h) Affidavit of Site Inspection/Certificate of Site Inspection issued by the 

Terminal Manager/Supervisor of the Port where the project is located 
(i) Construction Safety and Health Program duly received by DOLE 

 
33 The effective date of the Contract is upon receipt by the Bidder of the Notice to 

Proceed. 
32.2 The performance security shall be in the following categories with 

corresponding amount; that bidders may opt to use. 

1. The amount of P __________ (10% of Total Contract Price), if 
performance security is in cash, cashier’s check, bank draft/guarantee or 
irrevocable letter of credit; 

2. The amount of P ____________ (30% of Total Contract Price), if 
performance security is in Surety Bond. 
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1.     DEFINITIONS  

For purposes of this Clause, boldface type is used to identify defined terms. 
1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 

Contractor to resolve disputes in the first instance, as provided for in GCC 
Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 
corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified 
by the Procuring Entity’s Representative, in accordance with GCC Clause 
49. 

1.4. The Contract is the contract between the Procuring Entity and the 
Contractor to execute, complete, and maintain the Works. 

1.5. The Contract Effectivity Date is the date of signing of the Contract. 
However, the Contractor shall commence execution of the Works on the 
Start Date as defined in GCC Clause 1.28 

1.6. The Contract Price is the price stated in the Notice of Award and 
thereafter to be paid by the Procuring Entity to the Contractor for the 
execution of the Works in accordance with this Contract. 

1.7. Contract Time Extension is the allowable period for the Contractor to 
complete the Works in addition to the original Completion Date stated in 
this Contract. 

1.8. The Contractor is the juridical entity whose proposal has been accepted 
by the Procuring Entity and to whom the Contract to execute the Work 
was awarded.  

1.9. The Contractor’s Bid is the signed offer or proposal submitted by the 
Contractor to the Procuring Entity in response to the Bidding Documents. 

1.10. Days are calendar days; months are calendar months. 
1.11. Dayworks are varied work inputs subject to payment on a time basis for 

the Contractor’s employees and Equipment, in addition to payments for 
associated Materials and Plant. 

1.12. A Defect is any part of the Works not completed in accordance with the 
Contract. 

1.13. The Defects Liability Certificate is the certificate issued by Procuring 
Entity’s Representative upon correction of defects by the Contractor. 

1.14. The Defects Liability Period is the one year period between contract 
completion and final acceptance within which the Contractor assumes the 
responsibility to undertake the repair of any damage to the Works at his 
own expense. 

1.15. Drawings are graphical presentations of the Works. They include all 
supplementary details, shop drawings, calculations, and other information 
provided or approved for the execution of this Contract. 

1.16. Equipment refers to all facilities, supplies, appliances, materials or things 
required for the execution and completion of the Work provided by the 
Contractor and which shall not form or are not intended to form part of the 
Permanent Works. 

1.17. The Intended Completion Date refers to the date specified in the SCC 
when the Contractor is expected to have completed the Works.  The 
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Intended Completion Date may be revised only by the Procuring Entity’s 
Representative by issuing an extension of time or an acceleration order. 

1.18. Materials are all supplies, including consumables, used by the Contractor 
for incorporation in the Works. 

1.19. The Notice to Proceed is a written notice issued by the Procuring Entity 
or the Procuring Entity’s Representative to the Contractor requiring the 
latter to begin the commencement of the work not later than a specified or 
determinable date. 

1.20. Permanent Works all permanent structures and all other project features 
and facilities required to be constructed and completed in accordance with 
this Contract which shall be delivered to the Procuring Entity and which 
shall remain at the Site after the removal of all Temporary Works. 

1.21. Plant refers to the machinery, apparatus, and the like intended to form an 
integral part of the Permanent Works. 

1.22. The Procuring Entity is the party who employs the Contractor to carry out 
the Works stated in the SCC. 

1.23. The Procuring Entity’s Representative refers to the Head of the 
Procuring Entity or his duly authorized representative, identified in the 
SCC, who shall be responsible for supervising the execution of the Works 
and administering this Contract. 

1.24. The Site is the place provided by the Procuring Entity where the Works 
shall be executed and any other place or places which may be designated 
in the SCC, or notified to the Contractor by the Procuring Entity’s 
Representative as forming part of the Site. 

1.25. Site Investigation Reports are those that were included in the Bidding 
Documents and are factual and interpretative reports about the surface 
and subsurface conditions at the Site. 

1.26. Slippage is a delay in work execution occurring when actual 
accomplishment falls below the target as measured by the difference 
between the scheduled and actual accomplishment of the Work by the 
Contractor as established from the work schedule. This is actually 
described as a percentage of the whole Works.  

1.27. Specifications means the description of Works to be done and the 
qualities of materials to be used, the equipment to be installed and the 
mode of construction. 

1.28. The Start Date, as specified in the SCC, is the date when the Contractor 
is obliged to commence execution of the Works.  It does not necessarily 
coincide with any of the Site Possession Dates.  

1.29. A Subcontractor is any person or organization to whom a part of the 
Works has been subcontracted by the Contractor, as allowed by the 
Procuring Entity, but not any assignee of such person. 

1.30. Temporary Works are works designed, constructed, installed, and 
removed by the Contractor that are needed for construction or installation 
of the Permanent Works. 

1.31. Work(s) refer to the Permanent Works and Temporary Works to be 
executed by the Contractor in accordance with this Contract, including (i) 
the furnishing of all labor, materials, equipment and others incidental, 
necessary or convenient to the complete execution of the Works; (ii) the 
passing of any tests before acceptance by the Procuring Entity’s 
Representative; (iii) and the carrying out of all duties and obligations of the 
Contractor imposed by this Contract as described in the SCC. 
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2.      INTERPRETATION 
2.1.   In interpreting the Conditions of Contract, singular also means plural, male 

also means female or neuter, and the other way around.  Headings have 
no significance.  Words have their normal meaning under the language of 
this Contract unless specifically defined.  The Procuring Entity’s 
Representative will provide instructions clarifying queries about the 
Conditions of Contract. 

2.2.   If sectional completion is specified in the SCC, references in the Conditions 
of Contract to the Works, the Completion Date, and the Intended Completion 
Date apply to any Section of the Works (other than references to the 
Completion Date and Intended Completion Date for the whole of the Works). 

2.3.    The documents forming this Contract shall be interpreted in the following 
order of priority: 
a) Contract Agreement; 
b) Bid Data Sheet; 
c) Instruction to Bidders; 
d) Addenda to the Bidding Documents; 
e) Special Conditions of the Contract; 
f) General Conditions of the Contract; 
g) Specifications; 
h) Bill of Quantities; and 
i) Drawings. 

 

3. GOVERNING LANGUAGE AND LAW 
3.1.   This Contract has been executed in the English language, which shall be the 

binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract.  All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be 
written in English. 

3.2.   This Contract shall be interpreted in accordance with the laws of the 
Republic of the Philippines. 

4.    COMMUNICATIONS 
Communications between parties that are referred to in the Conditions shall be 
effective only when in writing.  A notice shall be effective only when it is received 
by the concerned party. 

5.    POSSESSION OF SITE 

5.1.  On the date specified in the SCC, the Procuring Entity shall grant the 
Contractor possession of so much of the Site as may be required to enable 
it to proceed with the execution of the Works. If the Contractor suffers delay 
or incurs cost from failure on the part of the Procuring Entity to give 
possession in accordance with the terms of this clause, the Procuring 
Entity’s Representative shall give the Contractor a Contract Time Extension 
and certify such sum as fair to cover the cost incurred, which sum shall be 
paid by Procuring Entity. 

5.2.    If possession of a portion is not given by the date stated in the SCC Clause 
5.1, the Procuring Entity will be deemed to have delayed the start of the 
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relevant activities.  The resulting adjustments in contact time to address 
such delay shall be in accordance with GCC Clause 47. 

5.3.    The Contractor shall bear all costs and charges for special or temporary 
right-of-way required by it in connection with access to the Site. The 
Contractor shall also provide at his own cost any additional facilities outside 
the Site required by it for purposes of the Works. 

5.4.   The Contractor shall allow the Procuring Entity’s Representative and any 
person authorized by the Procuring Entity’s Representative access to the 
Site and to any place where work in connection with this Contract is being 
carried out or is intended to be carried out. 

6.    THE CONTRACTOR’s OBLIGATIONS 

6.1.   The Contractor shall carry out the Works properly and in accordance with 
this Contract. The Contractor shall provide all supervision, labor, Materials, 
Plant and Contractor's Equipment, which may be required. All Materials and 
Plant on Site shall be deemed to be the property of the Procuring Entity. 

6.2.    The Contractor shall commence execution of the Works on the Start Date 
and shall carry out the Works in accordance with the Program of Work 
submitted by the Contractor, as updated with the approval of the Procuring 
Entity’s Representative, and complete them by the Intended Completion 
Date. 

6.3.    The Contractor shall be responsible for the safety of all activities on the Site. 
6.4.  The Contractor shall carry out all instructions of the Procuring Entity’s 

Representative that comply with the applicable laws where the Site is 
located. 

6.5.   The Contractor shall employ the key personnel named in the Schedule of 
Key Personnel, as referred to in the SCC, to carry out the supervision of the 
Works. The Procuring Entity will approve any proposed replacement of key 
personnel only if their relevant qualifications and abilities are equal to or 
better than those of the personnel listed in the Schedule. 

6.6.   If the Procuring Entity’s Representative asks the Contractor to remove a 
member of the Contractor’s staff or work force, for justifiable cause, the 
Contractor shall ensure that the person leaves the Site within seven (7) 
days and has no further connection with the Work in this Contract. 

6.7.    During Contract implementation, the Contractor and his subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, 
and other relevant rules. 

6.8.   The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.9.   The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities, and the Procuring Entity between the dates given 
in the schedule of other contractors particularly when they shall require 
access to the Site.  The Contractor shall also provide facilities and services 
for them during this period.  The Procuring Entity may modify the schedule 
of other contractors, and shall notify the Contractor of any such modification 
thereto. 

6.10.  Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the 
Procuring Entity.  The Contractor shall notify the Procuring Entity’s 
Representative of such discoveries and carry out the Procuring Entity’s 
Representative’s instructions in dealing with them. 
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7.     PERFORMANCE SECURITY 

7.1.    Within TEN (10) calendar days from receipt of the Notice of Award from the 
Procuring Entity but in no case later than the signing of the contract by both 
parties, the Contractor shall furnish the performance security in any of the 
forms prescribed in ITB Clause 32.2. 

7.2.    The performance security posted in favor of the Procuring Entity shall be 
forfeited in the event it is established that the Contractor is in default in any 
of its obligations under the Contract.  

7.3.    The performance security shall remain valid until issuance by the Procuring 
Entity of the Certificate of Final Acceptance. 

7.4.   The performance security may be released by the Procuring Entity and 
returned to the Contractor after the issuance of the Certificate of Final 
Acceptance subject to the following conditions: 

(a)     There are no pending claims against the Contractor or the surety 
company filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed 
against it; and 

(c) Other terms specified in the SCC. 

7.5.    The Contractor shall post an additional performance security following the 
amount and form specified in ITB Clause 32.2 to cover any cumulative 
increase of more than ten percent (10%) over the original value of the 
contract as a result of amendments to order or change orders, extra work 
orders and supplemental agreements, as the case may be.  The Contractor 
shall cause the extension of the validity of the performance security to cover 
approved contract time extensions. 

7.6.     In case of a reduction in the contract value or for partially completed Works 
under the contract which are usable and accepted by the Procuring Entity 
the use of which, in the judgment of the implementing agency or the 
Procuring Entity, will not affect the structural integrity of the entire project, 
the Procuring Entity shall allow a proportional reduction in the original 
performance security, provided that any such reduction is more than ten 
percent (10%) and that the aggregate of such reductions is not more than 
fifty percent (50%) of the original performance security. 

7.7.   Unless  otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring 
Entity to institute action pursuant to  Act 3688 against any subcontractor be 
they an individual, firm, partnership, corporation, or association supplying 
the Contractor with labor, materials and/or equipment for the performance 
of this Contract. 

 

8.     SUBCONTRACTING 
8.1.    Unless otherwise indicated in the SCC, the Contractor cannot subcontract 

Works more than the percentage specified in BDS Clause 8.1. 
8.2.    Subcontracting of any portion of the Works does not relieve the Contractor 

of any liability or obligation under this Contract.  The Contractor will be 
responsible for the acts, defaults, and negligence of any subcontractor, its 
agents, servants or workmen as fully as if these were the Contractor’s own 
acts, defaults, or negligence, or those of its agents, servants or workmen. 
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8.3.   If subcontracting is allowed. The contractor may identify its subcontractor 
during the implementation stage. Subcontractors disclosed and identified 
during the bidding may be changed during the implementation of this 
Contract.  In either case, subcontractors may submit the documentary 
requirements under ITB Clause 12 and comply with the eligibility criteria 
specified in the BDS. In the event that any subcontractor is found by any 
Procuring Entity to be ineligible, the subcontracting of such portion of the 
Works shall be disallowed. 
 

9. LIQUIDATED DAMAGES 
 

9.1.    The Contractor shall pay liquidated damages to the Procuring Entity for 
each day that the Completion Date is later than the Intended Completion 
Date.  The applicable liquidated damages is at least one-tenth (1/10) of a 
percent of the cost of the unperformed portion for every day of delay. The 
total amount of liquidated damages shall not exceed ten percent (10%) of 
amount of the contract. The Procuring Entity may deduct liquidated 
damages from payments due to the Contractor.  Payment of liquidated 
damages shall not affect the Contractor’s liabilities. Once the cumulative 
amount of liquidated damages reaches ten percent (10%) of the amount of 
this Contract, the Procuring Entity may rescind or terminate this Contract, 
without prejudice to other courses of action and remedies available under 
the circumstances. 

9.2.    If the Intended Completion Date is extended after liquidated damages have 
been paid, the Engineer of the Procuring Entity shall correct any 
overpayment of liquidated damages by the Contractor by adjusting the 
next payment certificate.   

10.   SITE INVESTIGATION REPORTS 
 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the 
Contractor. 
and or representative. 

11.  THE PROCURING ENTITY, LICENSES AND PERMITS 
 

The Procuring Entity shall, if requested by the Contractor, assist him in applying 
for permits, licenses or approvals, which are required for the Works. 

12.  CONTRACTOR’s RISK AND WARRANTY SECURITY 

12.1.  The Contractor shall assume full responsibility for the Works from the time 
project construction commenced up to final acceptance by the Procuring 
Entity and shall be held responsible for any damage or destruction of the 
Works except those occasioned by force majeure. The Contractor shall be 
fully responsible for the safety, protection, security, and convenience of his 
personnel, third parties, and the public at large, as well as the Works, 
Equipment, installation, and the like to be affected by his construction work.  

12.2.  The defects liability period for infrastructure projects shall be one year from 
contract completion up to final acceptance by the Procuring Entity.  During 
this period, the Contractor shall undertake the repair works, at his own 
expense, of any damage to the Works on account of the use of materials of 
inferior quality within ninety (90) days from the time the HoPE has issued an 
order to undertake repair.  In case of failure or refusal to comply with this 
mandate, the Procuring Entity shall undertake such repair works and shall 
be entitled to full reimbursement of expenses incurred therein upon 
demand. 
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12.3.  Unless otherwise indicated in the SCC in case the Contractor fails to comply 
with the preceding paragraph, the Procuring Entity shall forfeit its 
performance security, subject its property(ies) to attachment or garnishment 
proceedings, and perpetually disqualify it from participating in any public 
bidding. All payables of the GoP in his favor shall be offset to recover the 
costs.  

12.4.   After final acceptance of the Works by the Procuring Entity, the Contractor 
shall be held responsible for “Structural Defects”, i.e., major 
faults/flaws/deficiencies in one or more key structural elements of the 
project which may lead to structural failure of the completed elements or 
structure, or “Structural Failures”, i.e., where one or more key structural 
elements in an infrastructure facility fails or collapses, thereby rendering the 
facility or part thereof incapable of withstanding the design loads, and/or 
endangering the safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults 
attributable to improper construction, use of inferior 
quality/substandard materials, and any violation of the contract 
plans and specifications, the contractor shall be held liable; 
 

(b) Consultants – Where Structural Defects/Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or 
undertook construction supervision for the project shall be held 
liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction 
Managers and Supervisors – The project owner’s representative(s), 
project manager, construction manager, and supervisor(s) shall be 
held liable in cases where the Structural Defects/Failures are due to 
his/their willful intervention in altering the designs and other 
specifications; negligence or omission in not approving or acting on 
proposed changes to noted defects or deficiencies in the design 
and/or specifications; and the use of substandard construction 
materials in the project; 

(d) Third Parties - Third Parties shall be held liable in cases where 
Structural Defects/Failures are caused by work undertaken by them 
such as leaking pipes, diggings or excavations, underground cables 
and electrical wires, underground tunnel, mining shaft and the like, 
in which case the applicable warranty to such structure should be 
levied to third parties for their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to 
abuse/misuse by the end user of the constructed facility and/or 
non–compliance by a user with the technical design limits and/or 
intended purpose of the same, then the user concerned shall be 
held liable. 

12.5.  The warranty against Structural Defects/Failures, except those occasioned 
on force majeure, shall cover the period specified in the SCC reckoned from 
the date of issuance of the Certificate of Final Acceptance by the Procuring 
Entity. 
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12.6.  The Contractor shall be required to put up a warranty security in the form of 
cash, bank guarantee, letter of credit, GSIS or surety bond callable on 
demand, in accordance with the following schedule: 

Form of Warranty 
Amount of Warranty Security 
Not less than the Percentage 

(%) of Total Contract Price 
(a)   Cash or letter of credit issued by 
Universal or Commercial bank: provided, 
however, that the letter of credit shall be 
confirmed or authenticated by a Universal 
or Commercial bank, if issued by a foreign 
bank 

Five Percent (5%) 

(b)   Bank  guarantee  confirmed  by 
Universal or Commercial bank: provided, 
however, that the letter of credit shall be 
confirmed or authenticated by a Universal 
or Commercial bank, if issued by a foreign 
bank 

Ten Percent (10%) 

(c)   Surety bond callable upon demand 
issued by GSIS or any surety or insurance 
company duly certified by the Insurance 
Commission 

Thirty Percent (30%) 

 

12.7.  The warranty security shall be stated in Philippine Pesos and shall remain 
effective for one year from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity, and returned only after the lapse of 
said one year period. 

12.8.  In case of structural defects/failure occurring during the applicable warranty 
period provided in GCC Clause 12.5, the Procuring Entity shall undertake 
the necessary restoration or reconstruction works and shall be entitled to 
full reimbursement by the parties found to be liable for expenses incurred 
therein upon demand, without prejudice to the filing of appropriate 
administrative, civil, and/or criminal charges against the responsible 
persons as well as the forfeiture of the warranty security posted in favor of 
the Procuring Entity. 

 
13.  LIABILITY OF THE CONTRACTOR 
 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s 
liability under this Contract shall be as provided by the laws of the Republic of the 
Philippines. 

 

 

14.   PROCURING ENTITY’s RISK 
 

14.1 From the Start Date until the Certificate of Final Acceptance has been 
issued, the following are risks of the Procuring Entity: 

 
(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and Equipment), 
which are due to: 

 
(i) any type of use or occupation of the Site authorized by the 

Procuring Entity after the official acceptance of the works; 
or 

 
(ii) negligence, breach of statutory duty, or interference with 

any legal right by the Procuring Entity or by any person 
employed by or contracted to him except the Contractor. 
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(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the Procuring 
Entity or in the Procuring Entity’s design, or due to war or 
radioactive contamination directly affecting the country where the 
Works are to be executed. 
 
 

15.  INSURANCE 

15.1.   The Contractor shall, under his name and at his own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 
 

(b) Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

 
(c) Personal injury or death of Contractor’s employees; and 

 
(d) Comprehensive insurance for third party liability to Contractor’s 

direct or indirect act or omission causing damage to third 
persons. 

 
15.2. The Contractor shall provide evidence to the Procuring Entity’s 

Representative that the insurances required under this Contract have been 
effected and shall, within a reasonable time, provide copies of the 
insurance policies to the Procuring Entity’s Representative.  Such evidence 
and such policies shall be provided to the Procuring Entity’s through the 
Procuring Entity’s Representative. 

 
15.3.  The Contractor shall notify the insurers of changes in the nature, extent, or 

program for the execution of the Works and ensure the adequacy of the 
insurances at all times in accordance with the terms of this Contract and 
shall produce to the Procuring Entity’s Representative the insurance 
policies in force including the receipts for payment of the current premiums. 

 
           The above insurance policies shall be obtained from any reputable 

insurance company approved by the Procuring Entity’s Representative. 
 
15.4.   If the Contractor fails to obtain and keep in force the insurances referred to 

herein or any other insurance which he may be required to obtain under the 
terms of this Contract, the Procuring Entity may obtain and keep in force 
any such insurances and pay such premiums as may be necessary for the 
purpose.  From time to time, the Procuring Entity may deduct the amount it 
shall pay for said premiums including twenty five percent (25%) therein from 
any monies due, or which may become due, to the Contractor, without 
prejudice to the Procuring Entity exercising its right to impose other 
sanctions against the Contractor pursuant to the provisions of this Contract. 

 
15.5. In the event the Contractor fails to observe the above safeguards, the 

Procuring Entity may, at the Contractor’s expense, take whatever measure 
is deemed necessary for its protection and that of the Contractor’s 
personnel and third parties, and/or order the interruption of dangerous 
Works.  In addition, the Procuring Entity may refuse to make the payments 
under GCC Clause 40 until the Contractor complies with this Clause. 

 
15.6.  The Contractor shall immediately replace the insurance policy obtained as 

required in this Contract, without need of the Procuring Entity’s demand, 
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with a new policy issued by a new insurance company acceptable to the 
Procuring Entity for any of the following grounds: 

 
(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  
 
(ii) been placed under receivership or under a management 

committee;  
 
(iii)    been sued for suspension of payment; or 
 
(iv) been suspended by the Insurance Commission and its 

license to engage in business or its authority to issue 
insurance policies cancelled; or  

 
(v) Where reasonable grounds exist that the insurer may not 

be able, fully and promptly, to fulfill its obligation under the 
insurance policy. 

 

16.  TERMINATION FOR DEFAULT OF CONTRACTOR 

16.1. The Procuring Entity shall terminate this Contract for default when any of 
the following conditions attend its implementation: 

(i)  Due to the Contractor’s fault and while the project is on-going, it has 
incurred negative slippage of fifteen percent (15%) or more in 
accordance with Presidential Decree 1870, regardless of whether or not 
previous warnings and notices have been issued for the Contractor to 
improve his performance; 

(ii)  Due to its own fault and after this Contract time has expired, the 
Contractor incurs delay in the completion of the Work after this 
Contract has expired; or 

(iii) The Contractor: 

(i) abandons the contract Works, refuses or fails to comply with a valid 
instruction of the Procuring Entity or fails to proceed expeditiously 
and without delay despite a written notice by the Procuring Entity; 

(ii) does not actually have on the project Site the minimum essential  
equipment listed on the bid necessary to prosecute the Works in 
accordance with the approved Program of Work and equipment 
deployment schedule as required for the project; 

(iii) does not execute the Works in accordance with this Contract or 
persistently or flagrantly neglects to carry out its obligations under 
this Contract; 

(iv) neglects or refuses to remove materials or to perform a new Work 
that has been rejected as defective or unsuitable; or 

(v) sub-lets any part of this Contract without approval by the Procuring     
Entity. 

16.2.   All materials on the Site, Plant, Works, including Equipment purchased and 
funded under the Contract shall be deemed to be the property of the 
Procuring Entity if this Contract is rescinded because of the Contractor’s 
default. 
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17.  TERMINATION FOR DEFAULT OF PROCURING ENTITY 
The Contractor may terminate this Contract with the Procuring Entity if the works 
are completely stopped for a continuous period of at least sixty (60) calendar days 
through no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, 
supplies, materials, right-of-way, or other items it is obligated to 
furnish under the terms of this Contract; or 

(b)  The prosecution of the Work is disrupted by the adverse peace and 
order situation, as certified by the Armed Forces of the Philippines 
Provincial Commander and approved by the Secretary of National 
Defense. 

18.  TERMINATION FOR OTHER CAUSES 
18.1.  The Procuring Entity may terminate this Contract, in whole or in part, at any 

time for its convenience.  The HoPE may terminate this Contract for the 
convenience of the Procuring Entity if he has determined the existence of 
conditions that make Project Implementation economically, financially or 
technically impractical and/or unnecessary, such as, but not limited to, 
fortuitous event(s) or changes in law and National Government policies. 

18.2.  The Procuring Entity or the Contractor may terminate this Contract if the 
other party causes a fundamental breach of this Contract. 

18.3.  Fundamental breaches of Contract shall include, but shall not be limited to, 
the following: 
(a) The Contractor stops work for twenty eight (28) days when no stoppage 

of work is shown on the current Program of Work and the stoppage has 
not been authorized by the Procuring Entity’s Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay 
the progress of the Works, and the instruction is not withdrawn within 
twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is 
declared bankrupt or insolvent as determined with finality by a court of 
competent jurisdiction.  In this event, termination will be without 
compensation to the Contractor, provided that such termination will not 
prejudice or affect any right of action or remedy which has accrued or 
will accrue thereafter to the Procuring Entity and/or the Contractor.  In 
the case of the Contractor's insolvency, any Contractor's Equipment 
which the Procuring Entity instructs in the notice is to be used until the 
completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not paid 
by the Procuring Entity to the Contractor within eighty four (84) days 
from the date of the Procuring Entity’s Representative’s certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to correct 
a particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  
(g) The Contractor has delayed the completion of the Works by the number 

of days for which the maximum amount of liquidated damages can be 
paid, as defined in the GCC Clause 9; and 

(h)  In case it is determined prima facie by the Procuring Entity that the 
Contractor has engaged, before or during the implementation of the 
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contract, in unlawful deeds and behaviors relative to contract 
acquisition and implementation, such as, but not limited to, the 
following:  

(i)  corrupt, fraudulent, collusive, coercive, and obstructive practices 
as defined in ITB Clause 3.1(a), unless otherwise specified in the 
SCC;  

(ii)  drawing up or using forged documents;  
(iii)  using adulterated materials, means or methods, or engaging in  

production contrary to rules of science or the trade; and 
(iv)  any other act analogous to the foregoing. 

18.4.  The Funding Source or the Procuring Entity, as appropriate, will seek to 
impose the maximum civil, administrative and/or criminal penalties available 
under the applicable law on individuals and organizations deemed to be 
involved with corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a 
fundamental breach to the Procuring Entity’s Representative  in order to 
terminate the existing contract for a cause other than those listed under 
GCC Clause 18.3, the Procuring Entity’s Representative shall decide 
whether the breach is fundamental or not. 

18.6.   If this Contract is terminated, the Contractor shall stop work immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably 
possible. 

 

19.   PROCEDURES FOR TERMIANTION OF CONTRACTS 
19.1.  The following provisions shall govern the procedures for the termination of 

this Contract: 
(a) Upon receipt of a written report of acts or causes which may constitute 

ground(s) for termination as aforementioned, or upon its own initiative, 
the Procuring Entity shall, within a period of seven (7) calendar days, 
verify the existence of such ground(s) and cause the execution of a 
Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the HoPE shall terminate 
this Contract only by a written notice to the Contractor conveying the 
termination of this Contract. The notice shall state: 
 

(i) that this Contract is being terminated for any of the ground(s) afore-
mentioned, and a statement of the acts that constitute the ground(s) 
constituting the same; 

 
(ii) the extent of termination, whether in whole or in part;  
 
(iii)  an instruction to the Contractor to show cause as to why this  

Contract should not be terminated; and 
(iv) special instructions of the Procuring Entity, if any. 
The Notice to Terminate shall be accompanied by a copy of the Verified 
Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice of 
Termination, the Contractor shall submit to the HoPE a verified position 
paper stating why the contract should not be terminated.  If the 
Contractor fails to show cause after the lapse of the seven (7) day 
period, either by inaction or by default, the HoPE shall issue an order 
terminating the contract;  
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(d) The Procuring Entity may, at anytime before receipt of the Contractor’s 
verified position paper described in item (c) above withdraw the Notice 
to Terminate if it is determined that certain items or works subject of the 
notice had been completed, delivered, or performed before the 
Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt of 
the verified position paper, the HoPE shall decide whether or not to 
terminate this Contract.  It shall serve a written notice to the Contractor 
of its decision and, unless otherwise provided in the said notice, this 
Contract is deemed terminated from receipt of the Contractor of the 
notice of decision.  The termination shall only be based on the 
ground(s) stated in the Notice to Terminate; and 

(f)  The HoPE may create a Contract Termination Review Committee 
(CTRC) to assist him in the discharge of this function.  All decisions 
recommended by the CTRC shall be subject to the approval of the 
HoPE. 

19.2.  Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition 
of additional administrative sanctions as the internal rules of the agency 
may provide and/or further criminal prosecution as provided by applicable 
laws, the procuring entity shall impose on contractors after the termination 
of the contract the penalty of suspension for one (1) year for the first 
offense, suspension for two (2) years for the second offense from 
participating in the public bidding process, for violations committed during 
the contract implementation stage, which include but not limited to the 
following: 
(a) Failure of the contractor, due solely to his fault or negligence, to 

mobilize and start work or performance within the specified period in 
the Notice to Proceed (“NTP”); 

(b)   Failure by the contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the 
contractor to comply with any written lawful instruction of the 
procuring entity or its representative(s) pursuant to the 
implementation of the contract.  For the procurement of infrastructure 
projects or consultancy contracts, lawful instructions include but are 
not limited to the following: 
(i) Employment of competent technical personnel, competent 

engineers and/or work supervisors; 
(ii) Provision of warning signs and barricades in accordance with 

approved plans and specifications and contract provisions; 
(iii) Stockpiling in proper places of all materials and removal from the 

project site of waste and excess materials, including broken 
pavement and excavated debris in accordance with approved 
plans and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff and 
manpower; and 

(v) Renewal of the effectivity dates of the performance security 
after its expiration during the course of contract implementation. 

(c)   Assignment and subcontracting of the contract or any part thereof or 
substitution of key personnel named in the proposal without prior 
written approval by the procuring entity. 
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(d)    Poor performance by the contractor or unsatisfactory quality and/or 
progress of work arising from his fault or negligence as reflected in the 
Constructor's Performance Evaluation System (“CPES”) rating sheet.  
In the absence of the CPES rating sheet, the existing performance 
monitoring system of the procuring entity shall be applied.  Any of the 
following acts by the constructor shall be construed as poor 
performance: 

(i) Negative slippage of 15% and above within the critical path 
of the project due entirely to the fault or negligence of the 
contractor; and 

(ii) Quality of materials and workmanship not complying with the 
approved specifications arising from the contractor's fault or 
negligence. 

(e)     Willful or deliberate abandonment or non-performance of the project 
or contract by the contractor resulting to substantial breach thereof 
without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted 
by the contractor shall also be forfeited. 
 

20.  FORCE MAJEURE, RELEASE FROM PERFORMANCE 
 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous 
event” may be used interchangeably.  In this regard, a fortuitous event or 
force majeure shall be interpreted to mean an event which the Contractor 
could not have foreseen, or which though foreseen, was inevitable.  It shall 
not include ordinary unfavorable weather conditions; and any other cause 
the effects of which could have been avoided with the exercise of 
reasonable diligence by the Contractor. 

20.2.   If this Contract is discontinued by an outbreak of war or by any other event 
entirely outside the control of either the Procuring Entity or the Contractor, 
the Procuring Entity’s Representative shall certify that this Contract has 
been discontinued.  The Contractor shall make the Site safe and stop work 
as quickly as possible after receiving this certificate and shall be paid for all 
works carried out before receiving it and for any Work carried out 
afterwards to which a commitment was made. 

20.3.   If the event continues for a period of eighty four (84) days, either party may 
then give notice of termination, which shall take effect twenty eight (28) 
days after the giving of the notice. 

20.4.   After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant 
reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 
 

20.5.  The net balance due shall be paid or repaid within a reasonable time 
period from the time of the notice of termination. 

 
21.   RESOLUTION OF DISPUTES 

21.1.   If any dispute or difference of any kind whatsoever shall arise between the 
parties in connection  with the implementation of the contract covered by 
the Act and this IRR, the parties shall make every effort to resolve 
amicably such dispute or difference by mutual consultation. 
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21.2. If the Contractor believes that a decision taken by the Procuring Entity’s 
Representative was either outside the authority given to the Procuring 
Entity’s Representative by this Contract or that the decision was wrongly 
taken, the decision shall be referred to the Arbiter indicated in the SCC 
within fourteen (14) days of the notification of the Procuring Entity’s 
Representative’s decision. 

21.3.  Any and all disputes arising from the implementation of this Contract 
covered by the R.A. 9184 and its IRR shall be submitted to arbitration in 
the Philippines according to the provisions of Republic Act No. 876, 
otherwise known as the “ Arbitration Law” and Republic Act 9285, 
otherwise known as the “Alternative Dispute Resolution Act of 2004”: 
Provided, however, That, disputes that are within the competence of the 
Construction Industry Arbitration Commission to resolve shall be referred 
thereto.  The process of arbitration shall be incorporated as a provision in 
this Contract that will be executed pursuant to the provisions of the Act 
and its IRR: Provided, further, That, by mutual agreement, the parties may 
agree in writing to resort to other alternative modes of dispute resolution.   

 

22.  SUSPENSION OF LOAN, CREDIT, GRANT, OR APPROPRIATION 
 

In the event that the Funding Source suspends the Loan, Credit, Grant, or 
Appropriation to the Procuring Entity, from which part of the payments to the 
Contractor are being made: 
(a) The Procuring Entity is obligated to notify the Contractor of such suspension 

within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due if for work already done within 
forty five (45) days from the time the Contractor’s claim for payment has been 
certified by the Procuring Entity’s Representative, the Contractor may 
immediately issue a suspension of work notice in accordance with GCC 
Clause 45.2. 

23.  PROCURING ENTITY’s REPRESENTATIVE’s DECISIONS 
 

23.1. Except where otherwise specifically stated, the Procuring Entity’s 
Representative will decide contractual matters between the Procuring Entity 
and the Contractor in the role representing the Procuring Entity’s. 

  
23.2. The Procuring Entity’s Representative may delegate any of his duties and 

responsibilities to other people, except to the Arbiter, after notifying the 
Contractor, and may cancel any delegation after notifying the Contractor. 

 
24. APPROVAL OF DRAWING AND TEMPORARY WORKS BY THE 

PROCURING ENTITY’S REPRESENTATIVE 
 

24.1.   All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity’s 
Representative before its use.  

24.2.   The Contractor shall be responsible for design of Temporary Works. 
24.3. The Procuring Entity’s Representative’s approval shall not alter the 

Contractor’s responsibility for design of the Temporary Works. 
24.4.  The Contractor shall obtain approval of third parties to the design of the 

Temporary Works, when required by the Procuring Entity. 
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25. ACCELERATION AND DELAYS ORDERED BY THE PROCURING 
ENTITY’S REPRESENTATIVE 
25.1.  When the Procuring Entity wants the Contractor to finish before the Intended 

Completion Date, the Procuring Entity’s Representative will obtain priced 
proposals for achieving the necessary acceleration from the Contractor.  If 
the Procuring Entity accepts these proposals, the Intended Completion 
Date will be adjusted accordingly and confirmed by both the Procuring 
Entity and the Contractor. 

 
25.2.  If the Contractor’s Financial Proposals for an acceleration are accepted by 

the Procuring Entity, they are incorporated in the Contract Price and treated 
as a Variation. 

 
26. EXTENSION OF THE INTENDED COMPLETION DATE 
 

26.1.  The Procuring Entity’s Representative shall extend the Intended Completion 
Date if a Variation is issued which makes it impossible for the Intended 
Completion Date to be achieved by the Contractor without taking steps to 
accelerate the remaining work, which would cause the Contractor to incur 
additional costs.  No payment shall be made for any event which may 
warrant the extension of the Intended Completion Date. 

 
26.2  The Procuring Entity’s Representative shall decide whether and by how 

much to extend the Intended Completion Date within twenty one (21) days 
of the Contractor asking the Procuring Entity’s Representative for a decision 
thereto after fully submitting all supporting information.  If the Contractor 
has failed to give early warning of a delay or has failed to cooperate in 
dealing with a delay, the delay by this failure shall not be considered in 
assessing the new Intended Completion Date. 

 

27. RIGHT TO VARY 
 

27.1. The Procuring Entity’s Representative with the prior approval of the 
Procuring Entity may instruct Variations, up to a maximum cumulative 
amount of ten percent (10%) of the original contract cost. 

 
27.2.   Variations shall be valued as follows: 

 
(a) At a lump sum price agreed between the parties;  

 
(b) Where appropriate, at rates in this Contract; 

 
(c) in the absence of appropriate rates, the rates in this Contract shall 

be used as the basis for valuation; or failing which 
 

(d) at appropriate new rates, equal to or lower than current industry 
rates and to be agreed upon by both parties and approved by the 
HoPE. 
 

28. CONTRACTORS RIGHT TO CLAIM 
 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, 
the Contractor shall be entitled to the amount of such cost. If as a result of any of 
the said events, it is necessary to change the Works, this shall be dealt with as a 
Variation. 
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29. DAYWORKS 
29.1.  Subject to GCC Clause 43 on Variation Order, and if applicable as indicated 

in the SCC, the Dayworks rates in the Contractor’s bid shall be used for 
small additional amounts of work only when the Procuring Entity’s 
Representative has given written instructions in advance for additional work 
to be paid for in that way. 

29.2.   All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Procuring Entity’s Representative.  Each completed 
form shall be verified and signed by the Procuring Entity’s Representative 
within two days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

30. EARLY WARNING 

30.1.  The Contractor shall warn the Procuring Entity’s Representative at the 
earliest opportunity of specific likely future events or circumstances that 
may adversely affect the quality of the work, increase the Contract Price, or 
delay the execution of the Works.  The Procuring Entity’s Representative 
may require the Contractor to provide an estimate of the expected effect of 
the future event or circumstance on the Contract Price and Completion 
Date.  The estimate shall be provided by the Contractor as soon as 
reasonably possible. 

30.2.  The Contractor shall cooperate with the Procuring Entity’s Representative in 
making and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the work 
and in carrying out any resulting instruction of the Procuring Entity’s 
Representative. 

31. PROGRAM OF WORK 

31.1. Within the time stated in the SCC, the Contractor shall submit to the 
Procuring Entity’s Representative for approval a Program of Work showing 
the general methods, arrangements, order, and timing for all the activities in 
the Works. 

31.2.  An update of the Program of Work shall show the actual progress achieved 
on each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 

31.3.  The Contractor shall submit to the Procuring Entity’s Representative for 
approval an updated Program of Work at intervals no longer than the period 
stated in the SCC.  If the Contractor does not submit an updated Program 
of Work within this period, the Procuring Entity’s Representative may 
withhold the amount stated in the SCC from the next payment certificate 
and continue to withhold this amount until the next payment after the date 
on which the overdue Program of Work has been submitted. 

31.4.  The Procuring Entity’s Representative’s approval of the Program of Work 
shall not alter the Contractor’s obligations.  The Contractor may revise the 
Program of Work and submit it to the Procuring Entity’s Representative 
again at any time.  A revised Program of Work shall show the effect of any 
approved Variations. 

31.5.   When the Program of Work is updated, the Contractor shall provide the 
Procuring Entity’s Representative with an updated cash flow forecast.  The 
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cash flow forecast shall include different currencies, as defined in the 
Contract, converted as necessary using the Contract exchange rates. 

31.6.  All Variations shall be included in updated Program of Work produced by the 
Contractor. 

 

32. MANAGEMENT CONFERENCES 

32.1.  Either the Procuring Entity’s Representative or the Contractor may require 
the other to attend a Management Conference.  The Management 
Conference shall review the plans for remaining work and deal with 
matters raised in accordance with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of 
Management Conferences and provide copies of the record to those 
attending the Conference and to the Procuring Entity.  The responsibility 
of the parties for actions to be taken shall be decided by the Procuring 
Entity’s Representative either at the Management Conference or after the 
Management Conference and stated in writing to all who attended the 
Conference. 

33. BILL OF QUANTITIES 

33.1.  The Bill of Quantities shall contain items of work for the construction, 
installation, testing, and commissioning of work to be done by the 
Contractor. 

33.2.  The Bill of Quantities is used to calculate the Contract Price.  The Contractor 
is paid for the quantity of the work done at the rate in the Bill of Quantities 
for each item. 

33.3.  If the final quantity of any work done differs from the quantity in the Bill of 
Quantities for the particular item and is not more than twenty five percent 
(25%) of the original quantity, provided the aggregate changes for all items 
do not exceed ten percent (10%) of the Contract price, the Procuring 
Entity’s Representative shall make the necessary adjustments to allow for 
the changes subject to applicable laws, rules, and regulations. 

33.4.   If requested by the Procuring Entity’s Representative, the Contractor shall 
provide the Procuring Entity’s Representative with a detailed cost 
breakdown of any rate in the Bill of Quantities. 

34. INSTRUCTIONS, INSPECTIONS AND AUDITS 

34.1.  The Procuring Entity’s personnel shall at all reasonable times during 
construction of the Work be entitled to examine, inspect, measure and test 
the materials and workmanship, and to check the progress of the 
construction.  

34.2.   If the Procuring Entity’s Representative instructs the Contractor to carry out 
a test not specified in the Specification to check whether any work has a 
defect and the test shows that it does, the Contractor shall pay for the test 
and any samples.  If there is no defect, the test shall be a Compensation 
Event. 

34.3.  The Contractor shall permit the Funding Source named in the SCC to 
inspect the Contractor’s accounts and records relating to the performance 
of the Contractor and to have them audited by auditors appointed by the 
Funding Source, if so required by the Funding Source. 
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35. IDENTIFYING DEFECTS 

The Procuring Entity’s Representative shall check the Contractor’s work and notify 
the Contractor of any defects that are found.  Such checking shall not affect the 
Contractor’s responsibilities.  The Procuring Entity’s Representative may instruct 
the Contractor to search uncover defects and test any work that the Procuring 
Entity’s Representative considers below standards and defective. 

 

36. COST OF REPAIRS 
Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start Date and the end of the Defects Liability Periods shall be 
remedied by the Contractor at the Contractor’s cost if the loss or damage arises 
from the Contractor’s acts or omissions. 

37. CORRECTION OF DEFECTS 
37.1.  The Procuring Entity’s Representative shall give notice to the Contractor of 

any defects before the end of the Defects Liability Period, which is One (1) 
year from project completion up to final acceptance by the Procuring 
Entity’s Representative. 

37.2.  Every time notice of a defect is given, the Contractor shall correct the 
notified defect within the length of time specified in the Procuring Entity’s 
Representative’s notice. 

37.3.   The Contractor shall correct the defects which he notices himself before the 
end of the Defects Liability Period. 

37.4.  The Procuring Entity shall certify that all defects have been corrected. If the 
Procuring Entity considers that correction of a defect is not essential, he 
can request the Contractor to submit a quotation for the corresponding 
reduction in the Contract Price. If the Procuring Entity accepts the 
quotation, the corresponding change in the SCC is a Variation. 

 
38. UNCORRECTED DEFECTS 

38.1.  The Procuring Entity shall give the Contractor at least fourteen (14) days 
notice of his intention to use a third party to correct a Defect. If the 
Contractor does not correct the Defect himself within the period, the 
Procuring Entity may have the Defect corrected by the third party. The cost 
of the correction will be deducted from the Contract Price. 

38.2.  The use of a third party to correct defects that are uncorrected by the 
Contractor will in no way relieve the Contractor of its liabilities and 
warranties under the Contract. 

39. ADVANCE PAYMENT 
39.1.  The Procuring Entity shall, upon a written request of the contractor which 

shall be submitted as a contract document, make an advance payment to 
the contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price, to be made in lump sum or, at the most two, installments 
according to a schedule specified in the SCC. 

39.2.  The advance payment shall be made only upon the submission to and 
acceptance by the Procuring Entity of an irrevocable standby letter of credit 
of equivalent value from a commercial bank, a bank guarantee or a surety 
bond callable upon demand, issued by a surety or insurance company duly 
licensed by the Insurance Commission and confirmed by the Procuring 
Entity. 
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39.3.  The advance payment shall be repaid by the Contractor by an amount equal 
to the percentage of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee 
instrument by the amounts refunded by the Monthly Certificates in the 
advance payment. 

39.5.  The Procuring Entity will provide an Advance Payment on the Contract Price 
as stipulated in the Conditions of Contract, subject to the maximum amount 
stated in SCC Clause 39.1. 

 
40. PROGRESS PAYMENTS 
 

40.1.   The Contractor may submit a request for payment for Work accomplished.  
Such request for payment shall be verified and certified by the Procuring 
Entity’s Representative/Project Engineer.  Except as otherwise stipulated in 
the SCC, materials and equipment delivered on the site but not completely 
put in place shall not be included for payment.   

 
40.2.  The Procuring Entity shall deduct the following from the certified gross 

amounts to be paid to the contractor as progress payment: 
 

(a) Cumulative value of the work previously certified and paid for. 
(b) Portion of the advance payment to be recouped for the month. 
(c) Retention money in accordance with the condition of contract 
(d) Amount to cover third party liabilities. 
(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity’s Representative within twenty 
eight (28) days from the date each certificate was issued.  No payment of 
interest for delayed payments and adjustments shall be made by the 
Procuring Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the 
Contractor provided that at least twenty percent (20%) of the work has been 
accomplished as certified by the Procuring Entity’s Representative. 

40.5.   Items of the Works for which a price of “0” (zero) has been entered will not 
be paid for by the Procuring Entity and shall be deemed covered by other 
rates and prices in the Contract. 

41. PAYMENT CERTIFICATES 
41.1. The  Contractor shall submit to the Procuring Entity’s Representative 

monthly statements of the estimated value of the work executed less the 
cumulative amount certified previously. 

41.2.  The Procuring Entity’s Representative shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

41.3.   The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 
(b) comprise the value of the quantities of the items in the Bill of 

Quantities completed; and 
(c) include the valuations of approved variations. 
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41.4.  The Procuring  Entity’s Representative may exclude any item certified in a 
previous certificate or reduce the proportion of any item previously certified 
in any certificate in the light of later information. 

 
42. RETENTION 
 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC 
Sub-Clause 42.2. 

 
42.2.  Progress  payments are subject to retention of ten percent (10%), referred 

to as the “retention money.”  Such retention shall be based on the total 
amount due to the Contractor prior to any deduction and shall be retained 
from every progress payment until fifty percent (50%) of the value of Works, 
as determined by the Procuring Entity, are completed.  If, after fifty percent 
(50%) completion, the Work is satisfactorily done and on schedule, no 
additional retention shall be made; otherwise, the ten percent (10%) 
retention shall again be imposed using the rate specified therefor. 

 
42.3.  The total “retention money” shall be due for release upon final acceptance of 

the Works.  The Contractor may, however, request the substitution of the 
retention money for each progress billing with irrevocable standby letters of 
credit from a commercial bank, bank guarantees or surety bonds callable 
on demand, of amounts equivalent to the retention money substituted for 
and acceptable to the Procuring Entity, provided that the project is on 
schedule and is satisfactorily undertaken.  Otherwise, the ten (10%) percent 
retention shall be made.  Said irrevocable standby letters of credit, bank 
guarantees and/or surety bonds, to be posted in favor of the Government 
shall be valid for a duration to be determined by the concerned 
implementing office/agency or Procuring Entity and will answer for the 
purpose for which the ten (10%) percent retention is intended, i.e., to cover 
uncorrected discovered defects and third party liabilities. 

 
42.4.  On completion of the  whole Works, the Contractor may substitute retention 

money with an “on demand” Bank guarantee in a form acceptable to the 
Procuring Entity. 

 
43. VARIATION ORDERS 
 

43.1. Variation Orders may be issued by the Procuring Entity to cover any 
increase/decrease in quantities, including the introduction of new work items 
that are not included in the original contract or reclassification of work items 
that are either due to change of plans, design or alignment to suit actual field 
conditions resulting in disparity between the preconstruction plans used for 
purposes of bidding and the “as staked plans” or construction drawings 
prepared after a joint survey by the Contractor and the Procuring Entity after 
award of the contract, provided that the cumulative amount of the Variation 
Order does not exceed ten percent (10%) of the original project cost. The 
addition/deletion of Works should be within the general scope of the project 
as bid and awarded. The scope of works shall not be reduced so as to 
accommodate a positive Variation Order. A Variation Order may either be in 
the form of a Change Order or Extra Work Order. 

43.2. Change Order may be issued by the Procuring Entity to cover any 
increase/decrease in quantities of original Work items in the contract. 

43.3.  An Extra Work Order may be issued by the Procuring Entity to cover the 
introduction of new work necessary for the completion, improvement or 
protection of the project which were not included as items of Work in the 
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original contract, such as, where there are subsurface or latent physical 
conditions at the site differing materially from those indicated in the contract, 
or where there are duly unknown physical conditions at the site of an unusual 
nature differing materially from those ordinarily encountered and generally 
recognized as inherent in the Work or character provided for in the contract. 

43.4.  Any cumulative Variation Order beyond ten percent (10%) shall be subject of 
another contract to be bid out if the works are separable from the original 
contract.  In exceptional cases where it is urgently necessary to complete the 
original scope of work, the HoPE may authorize a positive Variation Order go 
beyond ten percent (10%) but not more than twenty percent (20%) of the 
original contract price, subject to the guidelines to be determined by the 
GPPB: Provided, however, That appropriate sanctions shall be imposed on 
the designer, consultant or official responsible for the original detailed 
engineering design which failed to consider the Variation Order beyond ten 
percent (10%). 

43.5.   In claiming for any Variation Order, the Contractor shall, within seven (7) 
calendar days after such work has been commenced or after the 
circumstances leading to such condition(s) leading to the extra cost, and 
within twenty-eight (28) calendar days deliver a written communication giving 
full and detailed particulars of any extra cost in order that it may be 
investigated at that time. Failure to provide either of such notices in the time 
stipulated shall constitute a waiver by the contractor for any claim. The 
preparation and submission of Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that 
a Change Order or Extra Work Order should be issued, he shall 
prepare the proposed Order accompanied with the notices submitted 
by the Contractor, the plans therefore, his computations as to the 
quantities of the additional works involved per item indicating the 
specific stations where such works are needed, the date of his 
inspections and investigations thereon, and the log book thereof, and 
a detailed estimate of the unit cost of such items of work, together 
with his justifications for the need of such Change Order or Extra 
Work Order, and shall submit the same to the HoPE for approval. 

(b) The HoPE or his duly authorized representative, upon receipt of the 
proposed Change Order or Extra Work Order shall immediately 
instruct the appropriate technical staff or office of the Procuring Entity 
to conduct an on-the-spot investigation to verify the need for the 
Work to be prosecuted and to review the proposed plan, and prices 
of the work involved.  

(c) The technical staff or appropriate office of the Procuring Entity shall 
submit a report of their findings and recommendations, together with 
the supporting documents, to the Head of Procuring Entity or his duly 
authorized representative for consideration.  

(d) The, HoPE or his duly authorized representative, acting upon the 
recommendation of the technical staff  or appropriate office, shall 
approve the Change Order or Extra Work Order after being satisfied 
that the same is justified, necessary, and in order. 

(e) The timeframe for the processing of Variation Orders from the 
preparation up to the approval by the Procuring Entity concerned 
shall not exceed thirty (30) calendar days. 
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44. CONTRACT COMPLETION 
 

Once the project reaches an accomplishment of ninety five (95%) of the total 
contract amount, the Procuring Entity may create an inspectorate team to make 
preliminary inspection and submit a punch-list to the Contractor in preparation for 
the final turnover of the project. Said punch-list will contain, among others, the 
remaining Works, Work deficiencies for necessary corrections, and the specific 
duration/time to fully complete the project considering the approved remaining 
contract time. This, however, shall not preclude the claim of the Procuring Entity 
for liquidated damages. 

 

45. SUSPENSION OF WORK 
45.1.  The Procuring Entity shall have the authority to suspend the work wholly or 

partly by written order for such period as may be deemed necessary, due to 
force majeure or any fortuitous events or for failure on the part of the 
Contractor to correct bad conditions which are unsafe for workers or for the 
general public, to carry out valid orders given by the Procuring Entity or to 
perform any provisions of the contract, or due to adjustment of plans to suit 
field conditions as found necessary during construction. The Contractor 
shall immediately comply with such order to suspend the work wholly or 
partly. 

45.2. The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects/activities along the critical 
path of activities after fifteen (15) calendar days from date of receipt of 
written notice from the Contractor to the district engineer/regional 
director/consultant or equivalent official, as the case may be, due to the 
following: 
(a) There exist right-of-way problems which prohibit the Contractor from 

performing work in accordance with the approved construction 
schedule. 

(b) Requisite construction plans which must be owner-furnished are not 
issued to the contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in writing 
by the Philippine National Police (PNP) station which has 
responsibility over the affected area and confirmed by the Department 
of Interior and Local Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor’s claim has 
been certified to by the procuring entity’s authorized representative 
that the documents are complete unless there are justifiable reasons 
thereof which shall be communicated in writing to the Contractor. 

45.3.  In case of total suspension, or suspension of activities along the critical 
path, which is not due to any fault of the Contractor, the elapsed time 
between the effectivity of the order suspending operation and the order to 
resume work shall be allowed the Contractor by adjusting the contract time 
accordingly. 
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46. PAYMENT ON TERMINATION 
46.1.   If the Contract is terminated because of a fundamental breach of Contract 

by the Contractor, the Procuring Entity’s Representative shall issue a 
certificate for the value of the work done and Materials ordered less 
advance payments received up to the date of the issue of the certificate and 
less the percentage to apply to the value of the work not completed, as 
indicated in the SCC. Additional Liquidated Damages shall not apply.  If the 
total amount due to the Procuring Entity exceeds any payment due to the 
Contractor, the difference shall be a debt payable to the Procuring Entity. 

46.2.  If the Contract is terminated for the Procuring Entity’s convenience or 
because of a fundamental breach of Contract by the Procuring Entity, the 
Procuring Entity’s Representative shall issue a certificate for the value of 
the work done, Materials ordered, the reasonable cost of removal of 
Equipment, repatriation of the Contractor’s personnel employed solely on 
the Works, and the Contractor’s costs of protecting and securing the Works, 
and less advance payments received up to the date of the certificate. 

46.3.  The net balance due shall be paid or repaid within twenty eight (28) days 
from the notice of termination. 

46.4.  If the Contractor has terminated the Contract under GCC Clauses 17 or 18, 
the Procuring Entity shall promptly return the Performance Security to the 
Contractor. 

 

47. EXTENSION OF CONTRACT TIME 
47.1. Should the amount of additional work of any kind or other special 

circumstances of any kind whatsoever occur such as to fairly entitle the 
contractor to an extension of contract time, the Procuring Entity shall 
determine the amount of such extension; provided that the Procuring Entity 
is not bound to take into account any claim for an extension of time unless 
the Contractor has, prior to the expiration of the contract time and within 
thirty (30) calendar days after such work has been commenced or after the 
circumstances leading to such claim have arisen, delivered to the Procuring 
Entity notices in order that it could have investigated them at that time. 
Failure to provide such notice shall constitute a waiver by the Contractor of 
any claim. Upon receipt of full and detailed particulars, the Procuring Entity 
shall examine the facts and extent of the delay and shall extend the 
contract time completing the contract work when, in the Procuring Entity’s 
opinion, the findings of facts justify an extension. 

47.2.  No extension of contract time shall be granted the Contractor due to (a) 
ordinary unfavorable weather conditions and (b) inexcusable failure or 
negligence of Contractor to provide the required equipment, supplies or 
materials. 

47.3.   Extension of contract time may be granted only when the affected activities 
fall within the critical path of the PERT/CPM network. 

47.4.   No extension of contract time shall be granted when the reason given to 
support the request for extension was already considered in the 
determination of the original contract time during the conduct of detailed 
engineering and in the preparation of the contract documents as agreed 
upon by the parties before contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days 
considered unfavorable for the prosecution of the works at the site, based 
on the actual conditions obtained at the site, in excess of the number of 
rainy/unworkable days pre-determined by the Procuring Entity in relation to 
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the original contract time during the conduct of detailed engineering and in 
the preparation of the contract documents as agreed upon by the parties 
before contract perfection, and/or for equivalent period of delay due to 
major calamities such as exceptionally destructive typhoons, floods and 
earthquakes, and epidemics, and for causes such as non-delivery on time 
of materials, working drawings, or written information to be furnished by the 
Procuring Entity, non-acquisition of permit to enter private properties or 
non-execution of deed of sale or donation within the right-of-way resulting in 
complete paralyzation of construction activities, and other meritorious 
causes as determined by the Procuring Entity’s Representative and 
approved by the HoPE. Shortage of construction materials, general labor 
strikes, and peace and order problems that disrupt construction operations 
through no fault of the Contractor may be considered as additional grounds 
for extension of contract time provided they are publicly felt and certified by 
appropriate government agencies such as DTI, DOLE, DILG, and DND, 
among others. The written consent of bondsmen must be attached to any 
request of the Contractor for extension of contract time and submitted to the 
Procuring Entity for consideration and the validity of the Performance 
Security shall be correspondingly extended. 

48. PRICE ADJUSTMENT 
Except for extraordinary circumstances as determined by NEDA and approved by 
the GPPB, no price escalation shall be allowed. Nevertheless, in cases where the 
cost of the awarded contract is affected by any applicable new laws, ordinances, 
regulations, or other acts of the GoP, promulgated after the date of bid opening, a 
contract price adjustment shall be made or appropriate relief shall be applied on a 
no loss-no gain basis.   

49. COMPLETION 
The Contractor shall request the Procuring Entity’s Representative to issue a 
certificate of Completion of the Works, and the Procuring Entity’s Representative 
will do so upon deciding that the work is completed. 

50. TAKING OVER 
The Procuring Entity shall take over the Site and the Works within seven (7) days 
from the date the Procuring Entity’s Representative issues a certificate of 
Completion. 

51. OPERATING AND MAINTENANCE MANUALS 
51.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the SCC. 
51.2 If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the SCC, or they do not receive the Procuring Entity’s 
Representative’s approval, the Procuring Entity’s Representative shall 
withhold the amount stated in the SCC from payments due to the Contractor. 
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SPECIAL CONDITIONS OF CONTRACT 
GCC 
Clause 

 

1.17 The Intended Completion Date is within 210 calendar days (c.d.) 
starting from the effectivity of the contract. 

1.22 The Procuring Entity is Philippine Ports Authority-PMO Palawan, 
Admin. Bldg., Barangay Bagong Pag-Asa, Port Area, Palawan. 

1.23 The Procuring Entity’s Representative is: 

Engr. Marlon N. Sendaydiego, ESD Manager, PMO Palawan, Admin. 
Bldg., Barangay Bagong Pag-Asa, Port Area, Palawan. 

1.24 The Site is located at Port of Busuanga, Busuanga, Palawan and is 
defined in the plans/drawings (vicinity map). 

1.28 The Start Date shall commence within TEN (10) c.d. from the date of 
the Notice to Proceed. 

1.31 The Works consist of GENERAL EXPENSES; ROCK CAUSEWAY 
(9M X 9M); RETAINING WALL; AND R.C. PIER (9M X 18M). 

2.2 Not applicable. 

5.1 The Procuring Entity shall give possession of all parts of the Site to 
the Contractor upon effectivity of the Contract or upon receipt of the 
Notice to Proceed by the Contractor. 

6.5 The Contractor shall employ the following Key Personnel:   
1. Project Manager 
2. Project Engineer 
3. Materials Engineer 
4. Foreman 

7.4(c) No further instructions. 

7.7 No further instructions. 

8.1 No further instructions. 

10 The site investigation reports are: None.  

12.3 No further instructions. 

12.5 In case of permanent structures, such as buildings of types 4 and 5 as 
classified under the National Building Code of the Philippines and other 
structures made of steel, iron, or concrete which comply with relevant 
structural codes (e.g., DPWH Standard Specifications), such as, but not 
limited to, steel/concrete bridges, flyovers, aircraft movement areas, 
ports, dams, tunnels, filtration and treatment plants, sewerage systems, 
power plants, transmission and communication towers, railway system, 
and other similar permanent structures: Fifteen (15) years. 

In case of semi-permanent structures, such as buildings of types 1, 2, 
and 3 as classified under the National Building Code of the Philippines, 
concrete/asphalt roads, concrete river control, drainage, irrigation lined 
canals, river landing, deep wells, rock causeway, pedestrian overpass, 
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and other similar semi-permanent structures: Five (5) years. 

In case of other structures, such as Bailey and wooden bridges, shallow 
wells, spring developments, and other similar structures: Two (2) years. 

13 No additional provision. 

For Joint Venture, “All partners to the joint venture shall be jointly and 
severally liable to the Procuring Entity.” 

21.2 The Arbiter is an accredited arbiter as agreed upon by the contracting 
parties. 

29.1 Day works are applicable at the rate shown in the Contractor’s original 
Bid. 

31.1 The Contractor shall submit the Program of Work to the Procuring 
Entity’s Representative within Fifteen (15) days of delivery of the Letter 
of Acceptance. 

31.3 The period between Program of Work updates is Sixty (60) days. 

The amount to be withheld for late submission of an updated Program of 
Work is One-tenth of one percent (1/10 of 1%) of the amount of his 
succeeding billing claim. 

34.3 The Funding Source is the Government of the Philippines, DOTC Funds 
CY 2015.  

39.1 The amount of the advance payment is Fifteen percent (15%) of the 
contract price to be repaid or recouped pro-rata for every billing of the 
contractor. 

40.1 No further instructions. 

40.3 No further instructions. 

42.2 No further instructions. 

48 No further instructions. 

51.1 The date by which “as built” drawings are required is Fifteen (15) days 
after project completion. 

51.2 The amount to be withheld for failing to produce “as built” drawings 
and/or operating and maintenance manuals by the date required is 
One-tenth of one percent (1/10 of 1%) of the amount of the final billing. 
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SITE WORKS 

 

1.0 MOBILIZATION & DEMOBILIZATION  

1.1.1  GENERAL  

Work under this Contract shall be in accordance with the terms and 
conditions stipulated in the Conditions of Contract and Section 1 "General 
Requirements" of these Specifications and shall apply to this Section 
whether herein referred to or not.  

1.1.2  SCOPE OF WORK  

This Section includes mobilization, demobilization, assembly and 
disassembly of equipment/plants including incidentals necessary to 
complete the work.  

1.1.3 MOBILIZATION  

a) The Contractor shall mobilize and put into operation all equipment and 
plants   required to undertake the Contract.  

b) Mobilization shall include the transferring to the job-sites of all equipment, 
plants, supplies and materials, personnel, and all items necessary for the 
execution and completion of the work, and shall also include the setting up 
of all equipment, instruments and all other plants until rendered operable, 
subject to the confirmation of the Engineer.  

c) Sufficient supply of spares for the equipment and plants shall be carried 
on-site. Equipment/plants encountering breakdowns must be repaired on 
site by the most expeditious method possible at no cost to the Procuring 
Entity. In the event that the equipment/plants call for major repair works 
that cannot be undertaken at the site, the Contractor shall replace such 
equipment/plants with equal or better performance capacity at no 
additional mobilization costs to the Procuring Entity and the Contractor 
shall not be entitled to any time extension.  

1.1.4     DEMOBILIZATION  

Demobilization upon request of the Contractor and approved by the 
Engineer, shall include the following:  

The dismantling, preparation and loading for removal and shipment of all 
Contractor’s plant, equipment and personnel at each site after completion 
of the works. 

2.0 CONSTRUCTION PHOTOGRAPHS  

a)   Provide record progress photographs taken at a fixed point and angle as when and where 
directed by the Engineer at intervals of not more than ten (10) days. The photographs shall 
be sufficient in number and location to record the exact progress of works. The Contractor 
shall provide the Engineer all the photographs stored in CDs- properly labeled. Billing 
photographs shall be in 4R size with corresponding billboard indicating the name of the 
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project and location, bill number, item number, name of the person taking the photograph, 
date taken and the on-going activity.  

3.0 MONTHLY PROGRESS REPORT  

a)  The Contractor shall maintain a daily log describing the important events pertaining to 
the Works, the working hours, the number of laborers employed, effective operation time of 
equipment, overtime hours, delays due to meteorological and maritime conditions, lack of 
labor, materials or equipment, progress made including those for dredging and reclamation 
works, and instructions, notifications and recommendations made by the Engineer.  

4.0 AS-BUILT DRAWINGS AND FINAL CONSTRUCTION REPORT 

Within thirty (30) calendar days after the issuance of the Taking over Certificate, the 
Contractor shall prepare and as-built drawings and a final construction report as draft. And 
within thirty (30) calendar days after the issuance of the Taking over Certificate, the 
Contractor shall submit the Final Construction Report and Final As-Built drawings.  

5.0 DEMOLITION WORK 

5.1.1 DESCRIPTION 

This section shall be applied to the demolition work of existing port 
structures as indicated on the Drawings. 

5.1.2 GENERAL PROVISIONS 

a) The Contractor shall be deemed to have satisfied himself of the site 
conditions, and to have included in his unit prices provision for all 
risks that may arise during or in connection with the work. 

b) The demolition work shall be carried out by approved methods and 
equipment such as concrete breakers, gas-cutters, hydraulic jacks, 
compressed air disintegrators. Etc., however, no blasting shall be used 
unless approved in writing by the Engineer and after obtaining the 
written permission of the concerned Authorities. 

c) The Contractor shall provide suitable equipment, skilled labor and 
appropriate temporary works such as scaffoldings to ensure safety in 
his demolition works as well as in the adjacent area. 

d) The Contractor shall demolish all the structural members above the 
level on which the subsequent and permanent works under this 
Contract will begin.  To this end, the temporary construction works 
such as excavation shall be conducted by the Contractor.   

e) Materials coming from the demolition works, except general earth, 
shall remain the property of the Procuring Entity, the designated part 
of which shall be stored by the Contractor at places specified by the 
Engineer’s authorized Representative. 

5.1.3 PARTICULAR REQUIREMENTS 

a) Steel Members 

Demolished materials shall be removed from the site and dumped at the 
disposal areas approved by the Engineer. 
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Concrete and Other Members 

Demolished members, shall be broken to small pieces and debris, and 
shall be removed from the site as soon as possible and dumped at the 
disposal areas approved by the Engineer.                                                                                             

5.1.4 CONSTRUCTION METHODS  

Prior to the commencement of any works herein, the Contractor shall 
submit his proposed works, and methods, including temporary works such 
as formwork, supports, scaffolding etc., for the Engineer’s approval.  

5.1.5 STORAGE AND DUMPING  

Prior to the commencement of the demolition work, the Engineer shall 
submit to the Contractor a list in which all the materials to be salvaged and 
overhauled, as property of  the Procuring Entity and the location of their 
storage shall be described. Materials embedded in concrete units shall not 
be salvaged.  

The Contractor shall separate materials to be salvaged from debris. 
Salvaged materials shall be loaded, transported and unloaded by the 
Contractor at the specified locations.  

Debris, if it does not contain any pollutant in the opinion of the Contractor 
may be dumped at the offshore area.  

The Contractor may dump debris on land areas but out of the site, which 
areas shall be procured and prepared at his own expense. In this case, 
safety measures shall be undertaken in the transporting, unloading, 
covering and others as requested by the Engineer.  

5.1.6 SAFETY  

At the end of each day’s work, the site shall be left in safe condition, so that 
no part is in danger of toppling, or falling or creating hazards to personnel 
or equipment. 

The construction site shall be properly lighted at night. Warning signs 
shall be properly located for the safety of the port users. 

SPECIFICATIONS 

6.1 CONCRETE WORKS 

6.1.1 GENERAL 

All works falling under this category shall include reinforced concrete for 
all kinds and parts of any reinforced concrete structure.  

6.1.2   MATERIALS  

a.   Cement                          

Cement used shall be Type I Portland conforming to the requirements 
of the latest revision of ASTM C 150 "Standard Specifications for 
Portland Cement.”.  
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b.  Coarse Aggregates  .      

Coarse Aggregates shall be washed, well graded, hard pieces of gravel, 
crushed gravel or rock conforming to the requirements of ASTM C 33 
"Standard Specification for Concrete Aggregates".  

c.  Fine Aggregates        

Fine Aggregates shall be washed sand, 'stone screenings or other inert 
materials of same characteristics, or any combination thereof composed 
clean, hard, strong, uncoated grains and free from injurious amount of 
dust, lumps of clay, shale, alkali, and organic matter. It shall conform to 
the requirements of ASTM C33 "Standard Specifications for Concrete 
Aggregates". Beach sand shall not be used unless approved by the 
Engineer.  

                   d.  Admixtures        

Unless otherwise required by field conditions admixtures may be used 
subject to the expressed approval of the Engineer. The cost thereof shall 
be considered as already included in the unit cost bid of the Contractor 
for the concrete.  

6.1.3  STORAGE OF MATERIALS  

a. Cement shall, be stockpiled as closely as possible, in weatherproof  storage   
sheds, stacks suitably elevated above ground to prevent cement absorption 
of moisture.  

b. Aggregates shall be placed in stockpile in a manner preventing 
segregation   thereof and contamination with foreign materials.  

Reinforcing steel bars shall be stored properly, covered and protected from 
humidity to prevent rusting and contamination with oil, dirt or other 
objectionable matters. 

6.1.4   DESIGNED STRENGTH OF CONCRETE  

Concrete for deck or floor slabs, beams & girders of the structure shall    
develop a minimum 28-day compressive cylinder strength of 3,500 psi. 
unless otherwise indicated in the drawings. 

6.1.5    TRIAL BATCH FOR CONCRETE 

Thirty (30) calendar days before the start of concreting works, the 
Contractor shall submit design mixes and the corresponding test result made 
on sample thereof. Sampling and testing shall be in accordance with the 
ASTM Standard procedures for sampling and testing, for the particular 
design strength(s) required.  

The particulars of the mix such as the slump and the proportionate weights 
of cement, saturated surface dry aggregates and water used shall be stated. 
Test results shall show 28-day strength(s) fifteen (15%) percent higher than 
the ultimate strength(s) required.  

The design mix for concrete to be used shall be submitted together with at 
least three (3) standard cylinder samples for approval at least one (1) month 
prior to the start of each concreting schedule. Such samples shall be 
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prepared in the presence of the Engineer.  

Standard laboratory strength test for the 7, 14 and 28 days periods shall be 
taken to all concrete samples in addition to routine field tests, at cost to the 
Contractor. Only design mixes represented by test proving the required 
strength for 7, 14 and 28 days tests shall be allowed.  

The cost of sampling, handling and transporting samples from jobsite to the 
laboratory and the cost of subsequent tests made until the desired mix is 
attained shall be for the account of the Contractor.  

6.1.6   CONCRETE PROPORTION AND CONSISTENCY 

Concrete proportion should produce mix consistencies that will work readily 
into angles and comers of the forms and around reinforcements irrespective 
of the method of placing employed, without permitting -the -materials to 
segregate or excess water to collect on the surface of the concrete and with 
separated individual particles of aggregates showing coating of mortar with 
proportionate amount of sand. The total aggregate in the proportion used 
shall be such that when sieved, the weight passing the No. 4 standard sieve 
shall be thirty percent (30%) of the total.  

The methods used for measuring materials going into the concrete mix shall 
permit easy checking and control of proportions at any time during the 
work.  

6.1.7.   MIXING OF CONCRETE  

All concrete used shall be machine-mixed at the site. Each batch shall be 
mixed at the mixer's design speed, for at least 1-112 minutes after all 
concrete materials are simultaneously placed in the mixer. The ideal 
rotation speed of the mixer shall be between 14 and 20 rpm.  

All mix contents of the mixer shall be thoroughly removed before any 
succeeding batch is placed. 

The materials for the first batch shall contain sufficiently excess cement, 
sand and water to coat the inside walls of the mixer without reducing the 
required mortar content of the mix.  

The mixer shall be provided with devices for accurately measuring and 
controlling the amount of water used in each batch and for automatically 
recording the number of revolutions of the mixer.  

Hand mixing of concrete will only be allowed in case of mixer breakdown, 
in which case it shall be stopped as soon as pouring for the particular 
section is completed, or at a construction joint as directed by the Engineer.  

Re-tempering or remixing of partially hardened concrete with the addition 
of water will not be permitted.                           

6.1.8 PLACING OF CONCRETE  

  1. Concrete shall be placed in the presence of the Engineer only after the 
forms, reinforcing bars and other spaces to receive the concrete have 
been inspected and approved by him. 

  2. Concrete shall be placed only when wind and weather conditions will 
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allow proper placement and curing of the concrete. Notice of any 
concreting operations shall be served to the Engineer at least three (3) 
days ahead of each schedule.  

  3. Mixed concrete shall be deposited in its final position within a 
practicable time. Each succeeding fresh deposit for particular 
structural member shall be placed at a practicable rate to prevent cold 
joints. Each successive fresh deposit of concrete shall be vibrated 
vertically at uniformly spaced points and levels, of such duration and 
intensity to compact the concrete thoroughly but shall be discontinued 
the moment segregation of materials is noticed. 

  4. Where concreting operations involve a fall more than I .50meters 
(4.92 feet), the fresh concrete shall be poured through approved sheet 
metal conduit or pipes. The pipes shall be kept full of concrete and its 
lower end kept below the surface of concrete throughout, the, pouring 
operations.  

  5. Deposition of concrete shall be in such a way as to prevent segregation 
of the materials and the displacement of the reinforcement. Placing 
shall be done preferably with the use of buggies, buckets or wheel-
borrows. Troughs, conveyors and pipes and the manner of use of each 
one shall be with the expressed permission of the Engineer.  

  6. Each layer of concrete shall be placed approximately normal as possible 
in  uniform layers not exceeding 0.30 meter, unless otherwise ordered. 
The rate of placing concrete in the forms shall preferably be 0.025 
meter (0.082 feet) vertical rise per minute.  

7. Concrete spacer of 3” thickness shall be provided to maintain the 
concrete covering of steel reinforcements. 

8.  Concrete epoxy shall be provided to have a complete bond between the 
old concrete and the new one.                                                                               

6.1.9    FORMS AND FALSEWORK  

All forms and false work to be used in the work must be designed, and 
constructed by the Contractor for rigidity and adequacy for carrying the 
loads of the fresh concrete and/or additional superimposed construction 
loads. The Authority may from time to time verify the adequacy and safety 
of such temporary works and may require the Contractor to submit 
detailed designed drawings of forms and falseworks proposed to be used. 
Approval of such drawings or design of forms, however, shall not relieve 
the Contractor of his liability on resulting imperfections or damages to the 
finished concrete, or other damages which may directly result therefrom.  

Forms may be re-used but shall be scrapped by a wire brush of all clinging 
mortar. Bulges should be planed and realigned prior to its use.  

Prior to placing concrete form surfaces should be oiled for easy form 
removal. However, the oil coating should not be so thick as to stain and 
soften the concrete surface. Oil coatings should be applied before rebars 
are placed.  

6.1.10    CURING AND WATER PROOFING  

All concrete shall be cured for at least 14 days after the date of placing in 
accordance with the approved and accepted methods.  
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6.1.11 FINISHING OF CONCRETE SURFACES  

Concrete surfaces shall conform accurately to the form, alignment, grades 
and sections shown in the drawings or as prescribed by the Engineer. It 
shall be free from bulges, ridges, honeycombing or roughness of any kind 
and shall be of a reasonably smooth wood float finish.  

6.1.12   ARCHITECTURAL FINISH  

All exposed concrete exterior surfaces shall be given an architectural finish 
as directed by the Engineer.  

6.1.13    PLACING OF REINFORCEMENT  

Metal reinforcement shall be placed as accurately detailed on drawings and 
properly secured by approved means. 

All reinforcing steel shall be cleaned of all rust or scale and deleterious 
materials which tend to destroy the bond between the concrete and the 
steel. Concrete covering must be strictly observed 

6.1.14  REINFORCING BAR SPLICES  

Generally, splice/s of reinforcement at points of maximum stress especially 
in slabs, beams and girders shall be avoided. Such splice/s may however be 
approved by the Engineer in writing provided the lap if bonded or butt 
welded is sufficient to transfer tensile stress between bars by at least 125 % 
of the specified yield strength of the reinforcing bar. For adjacent bars 
splices shall staggered. 

6.1.15 TEST ON CONCRETE 

Test on concrete shall be in accordance with the following: 

Concrete samples for tests shall be secured and molded in accordance With 
ASTM C172 – “ Method of sampling Concrete”, and ASTM C31 – “Method 
of making Curing, Concrete Compression and Flexure Test specimens in the 
fields”. 

Strength tests on samples shall be made in accordance with ASTM C39 
“Standard Method of Test for Compressive Strength of Molded Concrete 
Cylinder”. 

Not less than four (4) cylindrical specimens shall be made for each test for 
which at least two (2) shall be reserved for 28 –day test. Not less than one 
(1) test shall be made for every fifty (50) cubic meters of concrete but in no 
case less than on (1) test for each day’s concreting. 

Samples shall be taken by the Contractor under dose supervision of the 
Engineer; and shall be delivered as soon as practicable for testing, at his 
expense, to the designated laboratories. 

The average strength of test samples representing any definite class of 
concrete used as well as the average of any five (5) consecutive strength test 
representing the class of concrete shall be equal to or greater than the 
specified strength and not more than one (1) strength test in ten (10) shall 
have an average value less than 90% of the remaining work, or in the 
procedure of curing the concrete. 

 



  BUSUANGA PORT DEVELOPMENT 

PROJECT, PORT OF BUSUANGA, 

BUSUANGA, PALAWAN 

8 | Technical Specifications 

 

 

6.1.17 FIELD TESTS 

Field Tests as may deem necessary to check on the quantity of the materials 
and mixtures and the manner of construction employed shall be conducted 
by the Project Engineer assigned to the project. And when such tests result 
to values less than that tolerated by standards set in applicable provisions of 
the ASTM Specifications referred herein, or contrary to accepted good 
Engineering practice, the Contractor shall comply to any instructions given 
by the Project Engineer to upgrade the materials used and method of 
construction employed. 

7.0 PILING WORKS 

7.1 GENERAL 

           Work under this Contract shall be in accordance with Division1, “General 
Requirements”, and shall apply to the Section, whether herein referred to or not. 

    7.1.2 SCOPE OF WORK  

  This section covers the technical requirements for the material, workmanship, 
fabrication, installation and testing of piling works, and shall form part of this 
Specification to the extent indicated by the reference thereto. 

  7.1.3 MATERIAL REQUIREMENTS 

     7.1.3.1 PRESETRESSED REINFORCED CONCRETE PILES (RC PILES) 

Pres-stressed concrete piles shall be constructed in accordance with 
the normal practice employed for the particular system specified 
and as directed by the Engineer subject to the following clauses. 

1. Prestressed concrete piles shall be of readymade products of 

approved fabricator regularly engaged in the production of pre-

stressed concrete piles for a period of three years or more. 

 
2. The design report, specification, handling manual and shop 

drawings of piles to be applied shall be submitted by the 

Contractor for the Engineer’s approval. 

 
3. If an alternative system of pre stressing to that shown in the 

Drawings in proposed by the Contractor, full details, procedures 

and explanations shall be submitted in writing to the Engineer 

for his approval. When approved for the work, the provisions of 

this Specification and such other provisions as he may shall be 

fully satisfied. 

 
4. Concrete strength, wires/strands, bars to be used for pre stressed 

concrete work shall be as specified in the Drawings. 

 
5. The Contractor shall submit the casting method including 

prestressing, application of stress and casting schedule and shall 

obtain the approval of the Engineer before commencement of 

fabrication of the piles. 

 
6. The Contractor shall arrange for the Engineer to have free access 

to the place of manufacture of the piles. 
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7. Casting of prestressed concrete piles shall be in manner that 

there shall be no leakage of concrete or grout into the space to be 

occupied by the steel. The ducts shall be of the correct cross-

section, the ends being formed out as shown on the Drawings or 

as required by the prestressing system in use. Adequate means, 

subject to the Engineer’s approval, shall be employed to ensure 

that their location is maintained exactly throughout the 

concreting operations. Passage shall be provided in the locations 

indicate don the Drawings for the injection and escape of grout 

and the release or air. 

Piles shall be cast on a horizontal platform in approved steel 
moulds and details of the formwork and methods of concreting 
shall be as specified. The concreting of each pile shall be 
completed on one continuous operation and no interruption 
shall be permitted. The ends of the piles must be formed truly 
square to the axis of the piles. 

8. Anchorages shall be made from steel of a suitable quality to 

withstand permanently the forces imposed upon them, and shall 

in general be in accordance with the normal practice of the 

proprietors of the prestressing system in use. 

 
9. Application of stress, grouting of prestressing cables, protection 

of prestressing cable anchorages and other necessary steps to 

complete the prestressing process shall conform to the standard 

practice of the prestressing system in use or as directed by the 

Engineer. When the stress has been transferred to the pile, the 

pile shall exhibit no curvature in its strength on any face greater 

than 3 millimeters deviation along a chord of 15 meters (1 in 

500). 

 
10. Precast prestressed units shall be lifted only by lifting holes near 

the ends of the units, or when not provided can be lifted by 

slings placed securely at corresponding points. Units shall be 

kept in the upright position at all times and shock shall be 

avoided. Any unit considered by the Engineer to have become 

substandard in any way shall be rejected and replaced by an 

acceptable unit. 

 

11. Each prestressed member is to be uniquely and permanently 

marked to show its type, date of casting and reinforcement. 

 

8.0 MOORING AND FENDER SYSTEMS 

8.1.1 GENERAL 

 8.1.2 SCOPE OF WORK 

1. The work includes furnishing of all labor, materials and equipment to 
complete the installation of mooring bollards.      

2. Work shall include the supply, transport, handling, storage and 
installation of fender systems in the newly constructed piers. 
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3. The Contractor shall furnish and install the necessary fittings for a 
complete job as shown on the drawings and/ or as specified. 
Supplementary parts necessary to complete and install each item of works 
shall be included whether or not shown or specified. The Contractor shall 
furnish to relevant trades all anchors, fastenings. Inserts, fittings, fixtures 
or the like to be installed on or required for securing the works. The 
Contractor shall submit shop drawings of all fitting works prior to placing 
orders and commencement of any fabrication. 

              8.1.3 MOORING SYSTEM 

1. Designated load capacity of mooring bollards shall be as shown on the 
drawings, and shall refer to the safe working load. For this project, 25T T-
head mooring bollard shall be installed. The bollards shall be capable of 
withstanding a proof test load of 1.5 times the safe working load. 

 2. Bollards @ the new berth shall be installed @ the edge of concrete 
    decks   of piers. 
 

            8.1.4 MATERIAL REQUIREMENTS 

            8.1.4.1 MOORING SYSTEM 

  
1. Mooring bollards shall be of the dimensions, weight, capacities 

and design in accordance with shop drawing approved by the 
Engineer and shall be fabricated by approved manufacturers 
with cast steel conforming to the following requirements or 
approved equivalent. 

  

The size of the bolts, nuts and washers shall be in accordance with the 
specifications of the manufacturer. However, the length of the bolts shall be 
as indicated on the drawings. The anchor plate shall be connected the 
holding down bolt with 12.5 mm weld, as show on the drawings. All bolts, 
nuts, washers, etc. that are exposed shall be galvanized to the satisfaction of 
the Engineer. Provide lead cover for exposed threads of galvanized anchor 
bolts. Samples of the bolts, nuts, washers and anchor plates shall be 
submitted to the Engineer for approval before being used in the works. 

 
a.) The upper parts of bollards, bitts, and cleats not embedded in 

concrete shall be painted. The surface of bollards and bitts 
shall be cleaned thoroughly by wire brush or other means 
prior to painting to remove rust or any other contamination 
which may interfere with bond of paint to metal. The 
exposed surface shall be which may interfere with bond of 
paint to metal. The exposed surface shall be coated with rust 
proof paint and finishing paint, which shall be coal-tar 
epoxy of 120 micron thickness in accordance with JIS K5623 
or the approved standard. 

 
b.) Alternative 

The Contractor can submit to the Engineer’s approval 
bollards different from these specifications but with the 
capacities indicated in the drawings. 

c.) Concrete foundations/base of bollards shall conform to the 

requirements of Section 6, “Concrete Works.” 
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d.) Visual Inspection 

All bollards delivered to site shall be inspected by the 
Engineer for any signs of flaws or defects inimical to usage. 

e.) Mill Test Certificates 

Two (2) copies of mill test reports shall be submitted 
certifying that materials meet the specified standards. 

f.) Tests and Inspection 

Inspection of all materials and methods of fabrication shall 
be carried out by the Contractor. However, the Engineer 
reserves the right to inspect all facilities at any time during 
the manufacture to ensure that the materials and 
workmanship are in accordance with the specifications and 
the best workmanship. 

              8.1.5 RUBBER FENDER SYSTEMS 

                      8.1.5.1 MATERIAL REQUIREMENTS 

 1. Material for fender systems such as rubber fenders, anchor bolts 
and templates shall be supplied by the Contractor.                                    

         2. The Contractor shall install the fender system properly according 
to the drawing and the instructions prepared by the Engineer. 

 3. Performance Requirements. 

 The fenders shall be procured in accordance with the performance 
characteristics, under 45% - 50% fender deflection, specified 
hereunder. 

 Type of Fender   Min. Energy   Max. Reaction Force 

       Absorption    (Ton) 

         (Ton-M) 
(1)                     2.57     25.7 

 
4. Types of Fender 

 

 Type (1) = 300 mm in height and 1000 mm in length 

   

   8.1.5.2 RUBBER FENDER SYSTEM 

1. Concrete with reinforcing bars on which the fenders are fixed 
shall  conform to the requirements of Section 6, “Concrete 
Works.” 

2. Physical Properties                                                                                             

Material for rubber fenders will be one of the international 
accepted materials. Test methods shall conform to JIS K6301 or 
equivalent. The rubber material used for rubber fenders shall be 
a compound of natural rubber and synthetic rubber of high 
quality having sufficient resilience, anti – aging, weather and 
wear resistant property according to the following table. 
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3. Anchor 

Anchor Bolts and connecting hardware shall be fabricated from 
type SUS 304 stainless steel to the required shapes and sized as 
shown on the approved shop drawings, and conforming to JIS G 
4303 or equivalent. 

4. Testing 

The Contractor shall be required to submit test certificates 
showing compliance to the above requirements. The test 
certificates should be certified by an independent inspection 
organization recommended by the Contractor and approved by 
the Engineer. One fender of each type (1, 2 & 3) selected at 
random shall be tested for performance. The fender shall be 
compressed repeatedly three times to the minimum deflection at 
speed from 2 to 8 cm. per minute. 

The load and deflection values shall be recorded with a precision of 
0.5 mm. The results shall be plotted in the form of load-deflection-
energy absorption curves. The average data obtained in the second 
and third test loadings shall be considered as performance values. 
The tests and reporting shall be carried by an approved laboratory 
and shall be supervised and certified by the independent inspection 
organization. 

Testing shall be in accordance with PIANC: Guidelines for the 
Design of Fender System 2002: Appendix A: Section 6. 

5. Sampling of Specimen 

The specimens of rubber shall be taken at the mixing stage 
directly from each batch of rubber compound from 
manufacturing of fenders. The specimens shall be tested for 
compliance with requirements as specified in paragraph b of 
this Subsection. 

6. Inspection for Dimension 

The fenders shall be inspected by the independent inspection 
organization. One fender out of five fenders of each type shall 
be inspected for compliance with dimensions. Five percent (5%) 
of anchor bolts and fittings shall be selected at random and 
inspected. Material for bolts and fittings to be covered by 
certified organization. 

b. Anchoring Bolt Holes in Fender 

Diameter of the Hole Pitch of the Hole Tolerance +2 mm + 4 
mm 

c. Performance requirements shall conform to paragraph c of 
Subsection 3.13.1.3 As basis for acceptance of all finished 
fenders supplied, a tolerance of + 10% on the performance 
requirements indicated will be acceptable. The cost of tests and 
inspection required herein are all for the Contractor’s account. 

7. Marking 

All fender units shall be clearly numbered and marked. Each 
fender shall have the following marking: 
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a. Fender type and manufacturer’s name or trademark 

b. Production serial number 

c. Date of manufacturing 

d. Main dimension (length, height) 

e. Bill number in accordance with the project code specified in 
the Bill off Quantities. 

8.1.5.3 Warranty 

The Contractor shall guarantee the fenders against any defects that 
are attributable to faulty design and manufacture and shall also 
guarantee the performance of the fenders under normal working 
conditions. The guarantee shall be for a minimum period of 12 
months from the date of the issuance of Taking-Over Certificate of 
the Works. 

 During the period of guarantee, repairs and replacement of 
defective fender units and/ or material shall be carried by the 
Contractor at his own cost. 

9.0  REVETMENT/SLOPE PROTECTION 

 

 9.1.1   GENERAL 

 

Work under this Contract shall be in accordance with Division 1, "General 
Requirements" and shall apply to this Section, whether herein referred to or not. 

 

         9.1.1.1 SCOPE OF WORK 

 

This Specification covers the construction of all revetments for the 
Project. The works to be carried out shall be, but not limited to the 
following: 

 

1. Supply and laying of erosion protection mat (filter fabric) 
as shown in the drawings.      Refer   to   Section   3.8   
“Reclamation”   of   these Specifications. 

2.  Supply and laying of granular core rocks as shown in the     
drawings. 

3.  Casting of reinforced concrete curbs as shown in the 
drawings. 

 

  9.1.1.2 SURVEY AND SETTING OUT 

 

1. Topographic/Hydrographic Surveys: Prior t o  
c o m m e n c e m e n t  o f  t h e  Work the Contractor shall 
conduct a topographic/hydrographic survey in conjunction with 
the Engineer instructions.   This survey shall form the basis for 
future quantity measurements. 

 

2. The Contractor shall set out Works and shall be solely 
responsible for accuracy of such setting out.  Prior to placement of 
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any materials, the Contractor shall establish visible construction 
markers to clearly define horizontal limits of Works. 

 

 9.2.2 MATERIAL REQUIREMENTS 

 

1.Type of Revetment (as shown in the drawings). 

         2. Concrete curb shall be fabricated in accordance with Section 3.2 - 
Concrete Works. Use fc' = [25] MPa. 

3. The weight of individual pieces may exceed the maximum specified in 
the drawings by up to 25 percent. 

 
                    9.3.3 EXECUTION 

 

1. Revetments may be constructed by any method acceptable to the 
Engineer.  Prior to start of work, the Contractor shall submit his method 
and sequence of construction for approval to the Engineer.   The 
Engineer’s approval of the method and sequence of construction shall 
not release the Contractor from the responsibility to achieve the 
satisfactory implementation of the Work. 

 

2. Core  rocks  shall  be  placed  as  uniformly  as  possible  by  controlled 
dumping or by other means acceptable to the Engineer. 

 

  3. Reinforced concrete blocks where required or as indicated in the 
Drawings shall be placed individually by a crane equipped or by other 
means acceptable to the Engineer. 

 

                  9.4.4 QUARRY SITE AND ROCK QUANTITY 

 

1. It  is  the  Contractor's  responsibility  to  make  necessary  surveys  / 
investigations on quarry sites applicable to the Works, taking into 
consideration the nature of the rock works required under the Contract 
such as required quality, total quantity and daily required quantity, 
transportation method and route etc., 

 

2. The Contractor shall submit data on characteristics of proposed quarry 
sites together with the location of sites, test results of their products 
and samples for the approval of the Engineer. 

 
3. When the Contractor intends to operate a quarry for the Works, 

the Contractor shall take all the responsibilities in connection with its 
operation including, but not limited to, obtaining all necessary permits 
and approvals, payment of safety measures or like (if any), provisions 
and maintenance of safety measures and temporary access roads, all of  
private  and  public  roads  and  temporary  jetties  to  be  used  to 
transport quarried materials and the compliance with all 
regulations etc. required by the authorities having jurisdiction over any 
part of the operation. 

 

Should any explosive be used in the quarry operations, the Contractor 
shall   be   responsible   to   meet   laws   and   regulations,   wherever 
applicable, established by the Local Government and Central 
Government Department concerned. 

 

4. Despite the Engineer’s previous approval of the natural rock and 
borrow pits, the Engineer reserves the right to suspend any operation 
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in connection with the rock, if, in its opinion, such rock is not 
suitable for the work.   In such case, the Contractor shall comply with 
the Engineer's instructions. 

 

                     9.1.5  MEASUREMENT AND PAYMENT  

 

1. Quantities of granular /core rock, and rock fragments to be paid for 
shall each be measured in cubic meters.  The volumes to be paid for 
shall be measured by taking cross-sections of the sea bed on the site of 
work at 10 meter intervals or closer, if necessary, immediately before 
placing the rock.  The volumes of the different classes of rock shall 
then be computed based on the neat lines and elevations shown on 
the drawings and on the foregoing data, with probable settlement as 
shown in the drawings. 

 

 2. Unless   otherwise   directed   by   the   Engineer,   measurement   for 
settlement shall be done by providing a 28mm diameter x 6.0m round 
bar calibrated rod attached or welded to the center of a one (1) x one 
(1) m steel plate at 6mm thick.  Measuring device shall be installed at 

20.0m interval prior to laying of 1
st 

stage rock. 

 

3. Concrete works for reinforced concrete curb shall be measured and 
paid for by the length in linear meters of each type of curb along its 
front face at the finished grade elevation.   Reinforcing steel bars for 
R.C. curb shall be measured in accordance with Section 3.2, “Concrete 
Works”. 

 

10. 0 CLEARING WORKS 

 The Contractor shall remove all temporary structures erected, excess materials and 
construction debris within the construction/port area upon completion of the project. 

 

 

Date Prepared:  February 18, 2016 



 

 

 

 

 

 

 

 

 

 

 

B A S I S   O F 
PAYMENT 
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BASIS OF PAYMENT FOR WORK ITEMS 

INCLUDED IN THE PROPOSAL 

The work items included in the proposal including the basis of payment for each 
item are as follows: 
 

 

BILL NO. I–GENERAL EXPENSES 

 
 

Item 1.01 Mobilization, Demobilization and Cleaning 
 
The quantity to be paid for shall be the actual number of minimum equipment 
requirement enumerated in the bid documents mobilized and demobilized. The 
contract lump sum price shall be full compensation for furnishing all materials, 
labor, equipment, tools and incidentals necessary to mobilize and demobilize all 
the minimum equipment requirement enumerated in the bid documents. Fifty 
percent (50%) of the total amount shall be payable after the mobilization activity 
while the remaining (50%) payable after demobilization. 
 
 
Item 1.02 Rental of Temporary Site Office and Residence for the 

Engineer and Staff 
 
The quantity to be paid for shall be the actual rental of temporary site office and 
residence for the engineer and staff. The contract unit price shall be full 
compensation for the provision of site office and residence for the engineer and 
staff within the duration of the project. 
 
 
Item 1.03 Maintain Temporary Site Office and Residence for the 

Engineer and Staff 
 
The quantity to be paid for shall be the actual maintenance cost of rented 
temporary site office and residence for the engineer and staff. The contract unit 
price shall be full compensation for the provision of maintenance of the 
temporary site office and residence of engineer and staff. 
 
 
Item 1.04 Provide Construction Safety and Health Program in the 

Execution of the Project 
 
The quantity to be paid for shall be the actual implementation of construction 
safety and health program and accepted by the Engineer. The contract unit 
price shall be full compensation for furnishing all materials, labor, equipment, 
tools and incidentals necessary to complete the implementation of the 
Construction Safety and Health Program, as required and approved by the 
Department of Labor and Employment (DOLE). 
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BILL NO. II – ROCK CAUSEWAY (9M X9M) 

 
 

Item 2.01 Supply and Place Concrete Block for Footing and Side Slope 
Protection 

 
The quantity to be paid for shall be the actual volume in cubic meter of concrete 
block to be supplied and placed for footing and side slope protection in 
accordance with the plans and specifications and accepted by the Engineer. 
The contract unit price shall be full compensation for furnishing all materials, 
labor, equipment, tools and incidentals expenses necessary to complete the 
work. 
 
 
Item 2.02 Supply and Install Steel Reinforcement for Item 2.01 
 
The quantity to be paid for shall be the actual weight in kilograms of supplied 
and installed reinforcing bars for Item 2.01 in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and 
incidentals expenses necessary to complete the work. 

 
 

Item 2.03 Supply, Spread and Compact Selected Granular Fill 
 

The quantity to be paid for shall be the actual volume in cubic meter of selected 
granular fill to be supplied, spread and compacted in accordance with the plans 
and specifications and accepted by the Engineer. The contract unit price shall 
be full compensation for furnishing all materials, labor, equipment, tools and 
incidentals expenses necessary to complete the work. 
 
 
Item 2.04 Supply, Spread & Compact Aggregate Base Course (20mm thick) 
 
The quantity to be paid for shall be the actual volume in cubic meter of 
aggregate base course (20mm thick) to be supplied, spread and compacted in 
accordance with the plans and specifications and accepted by the Engineer. 
The contract unit price shall be full compensation for furnishing all materials, 
labor, equipment, tools and incidentals expenses necessary to complete the 
work. 
 
 
Item 2.05 Supply and Place 3,500 PSI Concrete Pavement (25mm Thick) 

and Concrete Block 
 
The quantity to be paid for shall be the actual volume in cubic meter of supplied 
and placed (3,500 psi) concrete pavement (25mm thick) and concrete block in 
accordance with the plans and specifications and accepted by the Engineer. 
The contract unit price shall be full compensation for furnishing all materials, 
labor, equipment, tools and incidentals expenses necessary to complete the 
work. 
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Item 2.06 Supply and Install Steel Reinforcement for Item 2.05 
 
The quantity to be paid for shall be the actual weight in kilograms of supplied 
and installed reinforcing bars for Item 2.05 in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and 
incidentals expenses necessary to complete the work. 
 

 
BILL NO. III – RETAINING WALL 

 
 

Item 3.01 Excavation of Existing Seabed prior to the Construction of 
Retaining Wall  

 
The quantity to be paid for shall be the actual volume in cubic meter of existing 
seabed to be excavated prior to the construction of retaining wall in accordance 
with the plans and specifications and accepted by the Engineer. The contract 
unit price shall be full compensation for furnishing all materials, labor, 
equipment, tools and incidentals expenses necessary to complete the work. 
 
 
Item 3.02 Supply and Install Steel Reinforcement for Retaining Wall 
 
The quantity to be paid for shall be the actual weight in kilograms of supplied 
and installed reinforcing bars for retaining wall in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and 
incidentals expenses necessary to complete the work. 

 
 

Item 3.03 Supply and Place 3,500 PSI Concrete for Retaining Wall and 
Pavement 

 
The quantity to be paid for shall be the actual volume in cubic meter of supplied 
and placed (3,500 psi) concrete for retaining wall and pavement in accordance 
with the plans and specifications and accepted by the Engineer. The contract 
unit price shall be full compensation for furnishing all materials, labor, 
equipment, tools and incidentals expenses necessary to complete the work. 
 
Item 3.04 Supply and Place 500 Kgs. Armour Rocks for Retaining Wall 

Base and Slope Protection 
 
The quantity to be paid for shall be the actual volume in cubic meter of 500 
kilograms armour rocks for retaining wall base and slope protection in 
accordance with the plans and specifications and accepted by the Engineer. 
The contract unit price shall be full compensation for furnishing all materials, 
labor, equipment, tools and incidentals expenses necessary to complete the 
work. 
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BILL NO. III – RC PIER (9M x 18M) 

 
Item 4.01 Supply and Deliver to Site 400mm X 400mm PSC Piles  
 
The quantity to be paid for shall be the actual length in linear meters of supplied 
and delivered to site 400mm x 400mm PSC piles in accordance with the plans 
and specifications and accepted by the Engineer. The contract unit price shall 
be full compensation for furnishing all materials, labor, equipment, tools and 
incidentals expenses necessary to complete the work. 
 
 
Item 4.02 Handle, Pitch, Drive and Splice 400mm X 400mm Vertical PSC 

Piles 
 
The quantity to be paid for shall be the actual length in linear meters of handled, 
pitched, driven and spliced 400mm X 400mm vertical PSC piles in accordance 
with the plans and specifications and accepted by the Engineer. The contract 
unit price shall be full compensation for furnishing all materials, labor, 
equipment, tools and incidentals expenses necessary to complete the work. 

 
 
Item 4.03 Handle, Pitch, Drive and Splice 400mm X 400mm Batter PSC 

Piles 
 

The quantity to be paid for shall be the actual length in linear meters of handled, 
pitched, driven and spliced 400mm X 400mm batter PSC piles in accordance 
with the plans and specifications and accepted by the Engineer. The contract 
unit price shall be full compensation for furnishing all materials, labor, 
equipment, tools and incidentals expenses necessary to complete the work. 
 
 
Item 4.04 Chip/Cut and Dispose Portion of Driven PSC Piles up to 

Required Elevation 
 
The quantity to be paid for shall be the actual number of chipped/cut and 
disposed portion of driven PSC piles up to required elevation in accordance 
with the plans and specifications and accepted by the Engineer. The contract 
unit price shall be full compensation for furnishing all materials, labor, 
equipment, tools and incidentals expenses necessary to complete the work. 
 
 
Item 4.05 Supply and Place 3,500 PSI Concrete for the Superstructure 
 
The quantity to be paid for shall be the actual volume in cubic meters of 
supplied and placed 3,500 psi concrete for the superstructure in accordance 
with the plans and specifications and accepted by the Engineer. The contract 
unit price shall be full compensation for furnishing all materials, labor, 
equipment, tools and incidentals expenses necessary to complete the work. 
 
Item 4.06 Supply and Install Steel Reinforcement for Item 4.05 
 
The quantity to be paid for shall be the actual weight in kilograms of supplied 
and installed steel reinforcing bars for Item 4.05 in accordance with the plans 
and specifications and accepted by the Engineer. The contract unit price shall 
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be full compensation for furnishing all materials, labor, equipment, tools and 
incidentals expenses necessary to complete the work. 

 
Item 4.07 Supply and Install Hot-Dipped Galvanized 100mm X 100mm X 

10mm Angle Bar for Construction Joint  
 
The quantity to be paid for shall be the actual length in linear meters of supplied 
and installed hot-dipped galvanized 100mm x 100mm x 10mm angle bars for 
construction joint in accordance with the plans and specifications and accepted 
by the Engineer. The contract unit price shall be full compensation for furnishing 
all materials, labor, equipment, tools and incidentals expenses necessary to 
complete the work. 
 
 
Item 4.08 Supply and Deliver to Site Mooring Bollard (25T-T-Head) 

Including Accessories 
 
The quantity to be paid for shall be the actual number/set of supplied and 
delivered to site mooring bollard (25T-T-Head) including accessories in 
accordance with the plans and specifications and accepted by the Engineer. 
The contract unit price shall be full compensation for furnishing all materials, 
labor, equipment, tools and incidentals expenses necessary to complete the 
work. 

 
 

Item 4.09 Install Mooring Bollard (25T-T-Head) Including Accessories 
 
The quantity to be paid for shall be the actual number/set of installed mooring 
bollard (25T-T-Head) including accessories in accordance with the plans and 
specifications and accepted by the Engineer. The contract unit price shall be full 
compensation for furnishing all materials, labor, equipment, tools and 
incidentals expenses necessary to complete the work. 
 
 
Item 4.10 Supply and Deliver to Site Rubber Fenders (V300H X 1000L) 

Including Accessories 
 
The quantity to be paid for shall be the actual number/set of supplied and 
delivered to site rubber fenders (V300H x 1000L) including accessories by the 
Engineer. The contract unit price shall be full compensation for furnishing all 
materials, labor, equipment, tools and incidentals expenses necessary to 
complete the work. 
 
 
Item 4.11 Install Rubber Dock Fenders (V300 X 1000L) Including 

Accessories 
 
The quantity to be paid for shall be the actual number/set of installed rubber 
dock fenders (V300H x 1000L) including accessories in accordance with the 
plans and specifications and accepted by the Engineer. The contract unit price 
shall be full compensation for furnishing all materials, labor, equipment, tools 
and incidentals expenses necessary to complete the work. 
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	1. SCOPE OF BID
	1.1 The  Procuring  Entity as defined in the BDS, invites bids for the construction of Works, as described in VI. Specifications.
	1.2 The name, identification, and number of lots specific to this bidding are provided in the BDS. The contracting strategy and basis of evaluation of lots is described in ITB Clause 27.
	1.3 The successful bidder will be expected to complete the Works by the intended completion date specified in SCC Clause 1.17.
	2. SOURCE OF FUNDS
	The Procuring Entity has a budget or received funds from the Funding Source named in the BDS, and in the amount indicated in the BDS.  It intends to apply part of the funds received for the Project, as defined in the BDS, to cover eligible payments un...
	3. CORRUPT, FRAUDULENT, COLLUSIVE, AND COERCIVE PRACTICES
	(a) defines, for purposes of this provision, the terms set forth below as follows:
	(i) "corrupt practice" means behavior on the part of officials in the public or private sectors by which they improperly and unlawfully enrich themselves, others, or induce others to do so, by misusing the position in which they are placed, and includ...
	(ii) "fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Procuring Entity, and includes collusive practices among Bidders (prior to or after Bid su...
	(iii) “collusive practices” means a scheme or arrangement between two or more bidders, with or without the knowledge of the Procuring Entity, designed to establish bid prices at artificial, non-competitive levels; and
	(iv) “coercive practices” means harming or threatening to harm, directly or indirectly, persons, or their property to influence their participation in a procurement process, or affect the execution of a contract;
	(v) “obstructive practice” is
	(aa)    deliberately destroying, falsifying, altering or concealing of evidence material to an administrative proceedings or investigation or making false statements to investigators in order to materially impeded an administrative proceedings or inve...
	(bb) acts intended to materially impede the exercise of the inspection and audit rights of the Procuring Entity or any foreign government/foreign or international financing institution herein.
	(b) will reject a proposal for award if it determines that the bidder recommended for award has engaged in corrupt or fraudulent practices in competing for the Contract; and
	(c) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded Contract funded by the Funding Source if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing or, or i...
	3.2. Further, the Procuring Entity will seek to impose the maximum civil, administrative, and/or criminal penalties available under the applicable laws on individuals and organizations deemed to be involved in any of the practices mentioned in ITB Cla...
	3.3.  Furthermore, the Funding Source and the Procuring Entity reserve the right to inspect and audit records and accounts of a contractor in the bidding for and performance of a contract themselves or through independent auditors as reflected in the ...
	4. CONFLICT OF INTEREST

	4.1. All bidders found to have conflicting interests shall be disqualified to participate in the procurement at hand, without prejudice to the imposition of appropriate administrative, civil, and criminal sanctions. A Bidder may be considered to have ...
	(a)    A Bidder has controlling shareholders in common with another Bidder;
	(b)    A Bidder receives or has received any direct or indirect subsidy from any other Bidder;
	(c)   A Bidder has the same legal representative as that of another Bidder for purposes of this Bid;
	(d)   A Bidder has a relationship, directly or through third parties, that puts them in a position to have access to information about or influence on the bid of another Bidder or influence the decisions of the Procuring Entity regarding this bidding ...
	(e)   A Bidder submits more than one bid in this bidding process. However, this does not limit the participation of subcontractors in more than one bid;
	(f)   A Bidder who participated as a consultant in the preparation of the design or technical specifications of the goods and related services that are the subject of the bid; or
	(g)   A Bidder who lends, or temporary seconds, its personnel to firms or organizations which are engaged in consulting services for the preparation related to procurement for or implementation of the project, if the personnel would be involved in any...
	4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall be accompanied by a sworn affidavit of the Bidder that it is not related to the Head of the Procuring Entity (HoPE), members of the Bids and Awards Committee (BAC), ...
	(a) If the Bidder is an individual or a sole proprietorship, to the Bidder himself;
	(b) If the Bidder is a partnership, to all its officers and members;
	(c) If the Bidder is a corporation, to all its officers, directors, and controlling stockholders; and
	(d) If the Bidder is a cooperative, to all its officers, directors, and controlling shareholders or members; and
	(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) or (d) of this Clause shall correspondingly apply to each of the members of the said JV, as may be appropriate.
	Relationship of the nature described above or failure to comply with this Clause will result in the automatic disqualification of a Bidder.
	5. ELIGIBLE BIDDERS
	5.1 Unless otherwise indicated in the BDS, the following persons shall be eligible to participate in this Bidding:
	(a) Duly licensed Filipino citizens/sole proprietorships;
	(b) Partnership duly organized under the laws of the Philippines, and of which at least seventy five percent (75%) of the interest belongs to citizens of the Philippines;
	(c) Corporation duly organized under the laws of the Philippines, and of which at least seventy five percent (75%) of the outstanding capital stock belongs to citizens of the Philippines;
	(d) Cooperatives duly organized under the laws of the Philippines.
	(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or more persons/entities that intend to be jointly and severally responsible or liable for a particular contract: Provided, however, that, in accordance with Letter of Instruc...
	5.2. The Procuring Entity may also invite foreign bidders when provided for  under any Treaty or International or Executive Agreement as specified in the BDS.
	5.3. Government Owned or Controlled Corporations (GOCCs) may be eligible to participate only if they can establish that they (a) are legally and financially autonomous, (b) operate under commercial law, and (c) are not attached agencies of the Procuri...
	5.4.   (a) The Bidder must have an experience of having completed a Single Largest Completed Contract (SLCC) that is similar to this Project, equivalent to at least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current prices...
	(b)For foreign-funded Procurement, the Procuring and the foreign government/foreign or international financing institution may agree on another track record requirement, as specified in the BDS.
	5.5. The Bidder must submit a computation of its Net Financial Contracting Capacity (NFCC), which must be at least equal to the ABC to be bid, calculated as follows:
	6.    BIDDERS’S RESPONSIBILITIES
	6.1. The Bidder or its duly authorized representative shall submit a sworn statement in the form prescribed in Section IX. Bidding Forms as required in ITB Clause 12.1 (b)(iii).
	6.2. The Bidder is responsible for the following:
	(a) Having taken steps to carefully examine all of the Bidding   Documents;
	(b) Having acknowledged all conditions, local or otherwise, affecting the implementation of the contract;
	(c) Having made an estimate of the facilities available and needed for the contract to be bid, if any;
	(d) Having complied with its responsibility to inquire or secure Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4.
	(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP or any of its agencies, offices, corporations, or LGUs, including foreign government/foreign or international financing institution whose blacklisting rules have been recogniz...
	(f) Ensuring that each of the documents submitted in satisfaction of the bidding requirements is an authentic copy of the original, complete, and all statements and information provided therein are true and correct;
	(g) Authorizing the HoPE or its duly authorized representative/s to verify all the documents submitted;
	(h) Ensuring that the signatory is the duly authorized representative of the Bidder, and granted full power and authority to do, execute and perform any and all acts necessary to participate, submit the bid, and to sign and execute the ensuing contrac...
	(i) Complying with the disclosure provision under Section 47 of RA 9184 and its IRR in relation to other provisions of RA 3019;
	(j) Complying with existing labor laws and standards, in the case of procurement of services. Moreover, bidder undertakes to:
	(i) Ensure the entitlement of workers to wages, hours of work, safety and health and other prevailing conditions of work as established by national laws, rules and regulations; or collective bargaining agreement; or arbitration award, if and when appl...
	In case there is a finding by the Procuring Entity or the DOLE of underpayment or non-payment of workers’ wage and wage-related benefits, bidder agrees that the performance security or portion of the contract amount shall be withheld in favor of the c...
	(ii) Comply with occupational safety and health standards and to correct deficiencies, if any.
	In case of imminent danger, injury or death of the worker, bidder undertakes to suspend contract implementation pending clearance to proceed from the DOLE Regional Office and to comply with Work Stoppage Order; and
	(iii) Inform the workers of their conditions of work, labor clauses under the contract specifying wages, hours of work and other benefits under prevailing national laws, rules and regulations; or collective bargaining agreement; or arbitration award, ...
	(k) Ensuring that it did not give or pay, directly or indirectly, any commission, amount, fee, or any form of consideration, pecuniary or otherwise, to any person or official, personnel or representative of the Procuring Entity;
	Failure to observe any of the above responsibilities shall be at the risk of the Bidder concerned.
	6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected the site and determined the general characteristics of the contract works and the conditions for this Project and examine all instructions, forms, terms, and project ...
	6.4.  It shall be the sole responsibility of the prospective bidder to determine and to satisfy itself by such means as it considers necessary or desirable as to all matters pertaining to this Project, including: (a) the location and the nature of the...
	6.5.  The Procuring Entity shall not assume any responsibility regarding erroneous interpretations or conclusions by the prospective or eligible bidder out of the data furnished by the procuring entity. However, the Procuring Entity shall ensure that ...
	6.6.  Before submitting their bids, the Bidders are deemed to have become familiar with all existing laws, decrees, ordinances, acts and regulations of the Philippines which may affect the contract in any way.
	6.7. The Bidders shall bear all cost associated with the preparation and submission of his bid, and the Procuring Entity will in no case be responsible or liable for those costs, regardless of the conduct or outcome of the bidding process.
	6.8.   Bidders should note that the Procuring Entity will only accept bids only from those that have paid the applicable fee for the Bidding Documents at the Office indicated in the Invitation to Bid.
	7.     ORIGIN OF GOODS AND SERVICES

	There is no restriction on the origin of Goods, or Contracting of Works or Services other than those prohibited by a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations.
	8.     SUBCONTRACTS
	8.1.  Unless otherwise specified in the BDS, the Bidder may subcontract portions of the Works to an extent as may be approved by the Procuring Entity and stated in the BDS. However, subcontracting of any portion shall not relieve the Bidder from any l...
	8.2.   Subcontractors must submit the documentary requirements under ITB Clause 12 and comply with the eligibility criteria specified in the BDS. In the event that any subcontractor is found by the Procuring Entity to be ineligible, the subcontracting...
	8.3.   The Bidder may identify the subcontractor to whom a portion of the Works will be subcontracted at any stage of the bidding process or during contract implementation. If the Bidder opts to disclose the name of the subcontractor during bid submis...

	B.  CONTENTS OF BIDDING DOCUMENTS
	9. PRE-BID CONFERENCE
	9.1. (a)  If so specified in  the BDS, a pre-bid conference shall be held at the venue and on the date indicated therein, to clarify and address the Bidders’ questions on the technical and financial components of this Project.
	(b) The pre-bid conference shall be held at least twelve (12) calendar days before the deadline for the submission of and receipt of bid, but not earlier than seven (7) calendar days from the posting of the Invitation to Bid/Bidding Documents in the ...
	9.2.  Bidders are encouraged to attend the pre-bid conference to ensure that they fully understand the Procuring Entity’s requirements. Non-attendance of the Bidder will in no way prejudice its bid; however, the Bidder is expected to know the changes ...
	9.3.  Decisions of the BAC amending any provision of the bidding documents shall be issued in writing through a Supplemental/Bid Bulletin at least seven (7) calendar days before the deadline for the submission and receipt of bids.
	10. CLARIFICATION AND AMENDMENT OF BIDDING DOCUMENTS
	10.1.  Prospective bidders may request for clarification(s) on and/or interpretation of any part of the Bidding Documents. Such a request must be in writing and submitted to the Procuring Entity at the address indicated in the BDS at least ten (10) ca...
	10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid Bulletin, to be made available to all those who have properly secured the Bidding Documents, at least seven (7) calendar days before the deadline for the submission and rece...
	10.3.  Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s initiative for purposes of clarifying or modifying any provision of the Bidding Documents not later than seven (7) calendar days before the deadline for the submission an...
	10.4.   Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the PhilGEPS and the website of the Procuring Entity concerned, if available, and at any conspicuous place in the premises of the Procuring Entity concerned. It shall be t...

	C.    PREPARATION OF BIDS
	11. LANGUAGE OF BIDS
	The eligibility requirements or statements, the bids, and all other documents to be submitted to the BAC must be in English. If the eligibility requirements or statements, the bids, and all other documents submitted to the BAC are in foreign language ...
	12. DOCUMENTS COMPRISING THE BID: ELIGIBILITY AND TECHNICAL COMPONENTS
	12.1.  “Unless otherwise indicated in the BDS, the first envelope shall contain the following eligibility and technical documents:
	(a) Eligibility Documents –
	(i)  PhilGEPS Certificate of Registration and Membership in accordance with Section 8.5.2 of the IRR, except for foreign bidders participating in the procurement by a Philippine Foreign Service Office or Post, which shall submit their eligibility do...
	(ii)  Statement of all its ongoing government and private contracts, including contracts awarded but not yet started, if any, whether similar or not similar in nature and complexity to the contract to be bid; and
	Statement of the Bidder’s SLCC similar to the contract to be bid, in accordance with ITB Clause 5.4.
	The two statements required shall indicate for each contract the following:
	(ii.1)    name of the contract;
	(ii.2)    date of the contract;
	(ii.3)    contract duration;
	(ii.4)    owner’s name and address;
	(ii.5)    nature of work;
	(ii.6)    contractor’s role (whether sole contractor,subcontractor,
	or partner in a JV) and percentage of participation;
	(ii.7)    total contract value at award;
	(ii.8)    date of completion or estimated completion time;
	(ii.9)    total contract value at completion, if applicable;
	(ii.10)  percentages of planned & actual accomplishments, if
	applicable;
	(ii.11)   value of outstanding works, if applicable;
	The statement of the Bidder’s SLCC shall be supported by the Notice of Award and/or Notice to Proceed, Project Owner’s Certificate of Final Acceptance issued by the Owner other than the Contractor or the Constructors Performance Evaluation System (CPE...
	(iii) Unless otherwise provided in the BDS, valid Philippine Contractors Accreditation Board (PCAB) license and registration for the type and cost of the contract for this Project;
	(iv) NFCC computation in accordance with ITB Clause 0.
	Class "B" Document:
	(v) If applicable, Joint Venture Agreement (JVA) in accordance with RA 4566.
	Technical Documents –
	(i) Bid security as prescribed in ITB Clause 18. If the Bidder opts to submit the bid security in the form of:
	(i.1) a bank draft/guarantee or an irrevocable letter of credit issued by a foreign bank, it shall be accompanied by a confirmation from a Universal or Commercial Bank; or
	(i.2) a surety bond accompanied by a certification coming from the Insurance Commission that the surety or insurance company is authorized to issue such instruments;
	(ii)    Project Requirements, which shall include the following:
	(i.1) Organizational chart for the contract to be bid;
	(ii.2)   List of  contractor’s personnel (e.g., Project Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete qualification and experience data. These personnel must meet the requi...
	(ii.3)  List of contractor’s major equipment units, which are owned, leased, and/or under purchase agreements, supported by proof of ownership, certification of availability of equipment from the equipment lessor/vendor for the duration of the project...
	(iii) Sworn statement in accordance with Section 25.3  of the IRR of RA 9184 and using the form prescribed in Section IX. Bidding Forms.
	13. DOCUMENTS COMPRISING THE BID: FINANCIAL COMPONENT
	13.1.  Unless otherwise stated in the BDS, the financial component of the bid shall contain the following:
	(a) Financial Bid Form, which includes bid prices and the bill of quantities, in accordance  in accordance with ITB Clauses 15.1 and 15.3 ; and
	(b) Any other document related to the financial component of the bid as stated in the BDS.
	13.2. (a) Unless otherwise stated  in the BDS, all Bids that exceed the ABC shall not be accepted.
	(b) Unless otherwise indicated in the BDS, for foreign-funded procurement, a ceiling may be applied to bid prices provided the following conditions are met:
	(i) Bidding Documents are obtainable free of charge on a freely accessible website. If payment of Bidding Documents is required by the procuring entity, payment could be made upon the submission of bids.
	(ii) The procuring entity has procedures in place to ensure that the ABC is based on recent estimates made by the engineer or to the responsible unit of the procuring entity and that the estimates are based on adequate detailed engineering (in the cas...
	(iii) The procuring entity has trained cost estimators on estimating prices and analyzing bid variances. In the case of infrastructure projects, the procuring entity must also have trained quantity surveyors.
	(iv) The procuring entity has established a system to monitor and report bid prices relative to ABC and engineer’s/procuring entity’s estimate.
	(v) The procuring entity has established a monitoring and evaluation system for contract implementation to provide a feedback on actual total costs of goods and works.
	14. ALTERNATIVE BIDS
	14.1.  Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made by a Bidder in addition or as a substitute to its original bid which may be included as part of its original bid or submitted separately therewith for purpos...
	14.2. Bidders shall submit offers that comply with the requirements of the Bidding Documents, including the basic technical design as indicated in the drawings and specifications.  Unless there is a value engineering clause in the BDS, alternative bid...
	14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  A Bidder who submits or participates in more than one bid (other than as a subcontractor if a subcontractor is permitted to participate in more than one bid) wi...
	15. BID PRICES
	15.2. The Bidder shall fill in rates and prices for all items of the Works described in the Bill of Quantities.  Bids not addressing or providing all of the required items in the Bidding Documents including, where applicable, bill of quantities, shall...
	16. BID CURRENCIES
	17. BID VALIDITY
	18. BID SECURITY
	The Bid Securing Declaration mentioned above is an undertaking which states, among others, that the bidder shall enter into contract with the procuring entity and furnish the performance security required under ITB Clause 32.2,  within ten (10) calend...
	18.2. The bid security should be valid for the period specified in the BDS.  Any bid not accompanied by an acceptable bid security shall be rejected by the Procuring Entity as non-responsive.
	18.3. No bid securities shall be returned to bidders after the opening of bids and before contract signing, except to those that failed or declared as post-disqualified, upon submission of a written waiver of their right to file a request for reconsid...
	18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the posting of the performance security, pursuant to ITB Clause 32, the successful Bidder’s Bid Security will be discharged, but in no case later than the Bid Security va...
	18.5. The bid security may be forfeited:
	(a) if a Bidder:
	(i) withdraws its bid during the period of bid validity specified in ITB Clause 17;
	(ii) does not accept the correction of errors pursuant to ITB Clause 27.3(b);
	(iii) has a finding against the veracity of the required documents submitted in accordance with ITB Clause 28.2;
	(iv) submission of eligibility requirements containing false information or falsified documents;
	(v) submission of bids that contain false information or falsified documents, or the concealment of such information in the bids in order to influence the outcome of eligibility screening or any other stage of the public bidding;
	(vi) allowing the use of one’s name, or using the name of another for purposes of public bidding;
	(vii) withdrawal of a bid, or refusal to accept an award, or enter into contract with the Government without justifiable cause, after the Bidder had been adjusted as having submitted the LCRB;
	(viii) refusal or failure to post the required performance security within the prescribed time;
	(ix) refusal to clarify or validate in writing its bid during post-qualification within a period of seven (7) calendar days from receipt of the request for clarification;
	(x) any document attempt by a bidder to unduly influence the outcome of the bidding in his favor;
	(xi) failure of the potential joint venture partners to enter into the joint venture after the bid is declared successful; or
	(xii) all other acts that tend to defeat the purpose of the competitive bidding, such as habitually withdrawing from bidding, submitting late Bids or patently insufficient bid, for at least three (3) times within a year, except for valid reasons.
	(b) if the successful Bidder:
	(i) fails to sign the contract in accordance with ITB Clause 31;
	(ii) fails to furnish performance security in accordance with ITB Clause 32.
	19. FORMAT AND SIGNING OF BIDS
	19.1.  Bidders  shall submit their bids through their duly authorized representative using the appropriate forms provided in Section IX. Bidding Forms on or before the deadline specified in the ITB Clause 21 in two (2) separate sealed bid envelopes, a...
	19.2. Forms as mentioned in ITB Clause 19.1 must be completed without any alterations to their format, and no substitute form shall be accepted. All blank spaces shall be filled in with the information requested.
	19.3.  The Bidder shall prepare an original of the first and second envelopes as described in ITB Clauses 12 and 13.  In addition, the Bidder shall submit copies of the first and second envelopes.  In the event of any discrepancy between the original ...
	19.4.  Each and every page of the Bid Form, including the Bill of Quantities, under Section IX hereof, shall be signed by the duly authorized representative/s of the Bidder. Failure to do so shall be a ground for the rejection of the bid.
	19.5.  Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialed by the duly authorized representative/s of the Bidder.
	20. SEALING AND MARKING OF BIDS
	(a) contain the name of the contract to be bid in capital letters;
	(b) bear the name and address of the Bidder in capital letters;
	(c) be addressed to the Procuring Entity’s BAC in accordance with ITB Clause 20.1;
	(d) bear the specific identification of this bidding process indicated in the ITB Clause 1.2; and
	(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the opening of bids, in accordance with ITB Clause 21.
	20.5. If bids are not sealed and marked as required, the Procuring Entity will assume no responsibility for the misplacement or premature opening of the bid. Bid envelopes that are not properly sealed and marked, as required in the bidding documents, ...
	D.  SUBMISSION AND OPENING OF BIDS
	21. DEADLINE FOR SUBMISSION OF BIDS
	22. LATE BIDS
	23. MODIFICATION AND WITHDRAWAL OF BIDS
	23.1.  The Bidder may modify its bid after it has been submitted; provided that the modification is received by the Procuring Entity prior to the deadline prescribed for submission and receipt of bids. The Bidder shall not be allowed to retrieve its o...
	23.2.  A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has been submitted, for valid and justifiable reason; provided that the Letter of Withdrawal is received by the Procuring Entity prior to the deadline prescribed for submis...
	23.3.  Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be returned unopened to the Bidders.  A Bidder, who has acquired the bidding documents may also express its intention not to participate in the bidding through a letter whi...
	23.4.  No bid may be modified after the deadline for submission of bids. No bid may be withdrawn in the interval between the deadline for submission of bids and the expiration of the period of bid validity specified by the Bidder on the Financial Bid ...
	24. OPENING AND PRELIMINARY EXAMINATION OF BIDS
	24.1. The BAC shall open the Bids in public, immediately after the deadline for the submission and receipt of bids in public, as specified in the BDS. In case the Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall take custod...
	24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid envelopes and determine each Bidder’s compliance with the documents prescribed in ITB Clause 12, using a non-discretionary “pass/fail” criterion. If a Bidder submits the req...
	24.3. Unless otherwise specified in the BDS, immediately after determining compliance with the requirements in the first envelope, the BAC shall forthwith open the second bid envelope of each remaining eligible Bidder whose first bid envelope was rate...
	24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and the envelope containing the corresponding withdrawn bid shall be returned to the Bidder unopened.
	24.5. All members of the BAC who are present during bid opening shall initial every page of the original copies of all bids received and opened.
	24.6. In the case of an eligible foreign bidder as described in ITB Clause Error! Reference source not found., the following Class “A” Documents may be substituted with the appropriate equivalent documents, if any, issued by the country of the foreign...
	a) Registration certificate from the Securities and Exchange Commission (SEC), Department of Trade and Industry (DTI) for sole proprietorship, or CDA for cooperatives;
	b) Mayor’s/Business permit issued by the local government where the principal place of business of the Bidder is located; and
	c) Audited Financial Statements showing, among others, the prospective Bidder’s total and current assets and liabilities stamped “received” by the Bureau of Internal Revenue or its duly accredited and authorized institutions, for the preceding calenda...
	24.7.  Each partner of a joint venture agreement shall likewise submit the document required in ITB Clause 12.1(a)(i). Submission of documents required under ITB Clauses Error! Reference source not found. to 12.1(a)(iv) by any of the joint venture par...
	24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid opening that shall include,  as a minimum: (a) names of Bidders, their bid price (per lot, if applicable, and/or including discount, if any), bid security, findings of ...
	24.9.  The Bidders or their duly authorized representatives may attend the opening of bids. The BAC shall ensure the integrity, security, and confidentiality of all submitted bids. The Abstract of Bids as read and the minutes of the Bid Opening shall ...
	24.10 To ensure transparency and accurate representation of the bid submission, the BAC Secretariat shall notify in writing all Bidders whose bids it has received through its PhilGEPS-registered physical address or official e-mail address. The notice ...

	E.    EVALUATION AND COMPARISON OF BIDS
	25. PROCESS TO BE CONFIDENTIAL
	25.1. Members of the BAC, including its staff and personnel, as well as its Secretariat and TWG, are prohibited from making or accepting any kind of communication with any Bidder regarding the evaluation of their bids until the issuance of the Notice ...
	25.2.  Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s decision in respect of bid evaluation, bid comparison or contract award will result in the rejection of the Bidder’s Bid.
	26. CLARIFICATION OF BIDS
	27. DETAILED EVALUATION AND COMPARISON OF BIDS
	27.1.  The Procuring Entity will undertake the detailed evaluation and comparison of Bids which have passed the opening and preliminary examination of Bids, pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid.
	27.2.  The Lowest Calculated Bid shall be determined in two steps:
	(a) The detailed  evaluation of the financial component of the bids, to establish the correct calculated prices of the bids; and
	(b) The ranking of the total bid prices as so calculated from the lowest to highest. The bid with the lowest price shall be identified as the Lowest Calculated Bid.
	27.3.  The  Procuring Entity's BAC shall immediately conduct a detailed evaluation of all bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall consider the following in the evaluation of bids:
	(a) Completeness of the bid. Unless the BDS  allows partial bids, bids  not addressing or providing all of the required items in the Schedule of Requirements including, where applicable, bill of quantities, shall be considered non-responsive and, thus...
	(b)  Arithmetical corrections. Consider computational errors and omissions to enable proper comparison of all eligible bids.  It may also consider bid modifications. Any adjustment shall be calculated in monetary terms to determine the calculated prices.
	27.4.  Based on the detailed evaluation of bids, those that comply with the above-mentioned requirements shall be ranked in the ascending order of their total calculated bid prices, as evaluated and corrected for computational errors, discounts and ot...
	27.5.   The Procuring Entity’s evaluation of bids shall be based on the bid price quoted in the Bid Form, which includes the Bill of Quantities.
	27.6.   Bids shall be evaluated on an equal footing to ensure fair competition.  For this purpose, all bidders shall be required to include in their bids the cost of all taxes, such as, but not limited to, value added tax (VAT), income tax, local taxe...
	27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual lots or for any combination thereof, provided that all Bids and combinations of Bids shall be received by the same deadline and opened and evaluated simultaneously...
	28. POST QUALIFICATION
	28.3. The determination shall be based upon an examination of the documentary evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 13, as well as other information as the Procuring Entity deems necessary and appropriate, us...
	28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the criteria for post-qualification, it shall declare the said bid as theLCRB, and recommend to the HoPE the award of contract to the said Bidder at its submitted pr...
	28.5. A negative determination shall result in rejection of the Bidder’s Bid, in which event the Procuring Entity shall proceed to the next Lowest Calculated Bid, with a fresh period to make a similar determination of that Bidder’s capabilities to per...
	28.6. Within a period not exceeding fifteen (15) calendar days from the determination by the BAC of the LCRB and the recommendation to award the contract, the HoPE or his duly authorized representative shall approve or disapprove the said recommendation.
	28.7. In the event of disapproval, which shall be based on valid, reasonable, and justifiable grounds as provided for under Section 41 of the IRR of RA 9184, the HoPE shall notify the BAC and the Bidder in writing of such decision and the grounds for ...
	29. RESERVATION CLAUSE
	29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring Entity concerned reserves the right to review its qualifications at any stage of the procurement process if it has reasonable grounds to believe that a misrepresent...
	29.2. Based on the following grounds, the Procuring Entity reserves the right to reject any and all Bids, declare a Failure of Bidding at any time prior to the contract award, or not to award the contract, without thereby incurring any liability, and ...
	(a) if there is prima facie evidence of collusion between appropriate public officers or employees of the Procuring Entity, or between the BAC and any of the Bidders, or if the collusion is between or among the Bidders themselves, or between a Bidder ...
	(b) if the Procuring Entity’s BAC is found to have failed in following the prescribed bidding procedures; or
	(c) For any justifiable and reasonable ground where the award of the contract will not redound to the benefit of the GoP as follows:
	(i) If the physical and economic conditions have significantly changed so as to render the project no longer economically, financially or technically feasible as determined by the HoPE;
	(ii) If the project is no longer necessary as determined by the HoPE; and
	(iii) If the source of funds for the project has been withheld or reduced through no fault of the Procuring Entity.
	29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when:
	(a)  No bids are received;
	(b) All prospective Bidders are declared ineligible;
	(c) All bids fail to comply with all the bid requirements, fail post-qualification; or
	(d) The bidder with the LCRB refuses, without justifiable cause, to accept the award of contract, and no award is made in accordance with Section 40 of the IRR of RA 9184.

	F.  AWARD OF CONTRACT
	30. CONTRACT AWARD
	30.1.  Subject to ITB Clause 28, the HoPE or its duly authorized representative shall award the contract to the Bidder whose Bid has been determined to be the LCRB.
	30.2.  Prior to the expiration of the period of bid validity, the Procuring Entity shall notify the successful Bidder in writing that its Bid has been accepted, through a Notice of Award duly received by the Bidder or its representative personally or ...
	30.3.  Notwithstanding the issuance of the Notice of Award, award of contract shall be subject to the following conditions:
	(a) Submission of the following documents within ten (10) calendar days from receipt of Notice of Award:
	(i) In the case of procurement by a Philippine Foreign Service Office or Post, the PhilGEPS Registration Number of the winning foreign Bidder; or
	(ii) Valid PCAB license and registration for the type and cost of the contract to be bid for foreign bidders when the Treaty or International or Executive Agreement expressly allows submission of the PCAB license and registration for the type and cost...
	(b)      Posting of the performance security in accordance with ITB Clause 32;
	(c)      Signing of the contract as provided in ITB Clause 31; and
	(d)     Approval by higher authority, if required, as provided in Section 37.3 of the IRR of RA 9184
	31. SIGNING OF THE CONTRACT
	31.1.  At  the same time as the Procuring Entity notifies the successful Bidder that its Bid has been accepted, the Procuring Entity shall send the Contract Form to the Bidder, which Contract has been provided in the Bidding Documents, incorporating t...
	31.2. Within ten (10) calendar days from receipt of the Notice of Award, the successful Bidder shall post the required performance security, sign and date the contract and return it to the Procuring Entity.
	31.3.  The Procuring Entity shall enter into contract with the successful Bidder within the same ten (10) calendar day period provided that all the documentary requirements are complied with.
	31.4. The following documents shall form part of the contract:
	(a) Contract Agreement;
	(b) Bidding Documents;
	(c) Winning Bidder’s bid, including the Technical and Financial Proposals, and all other documents/statements submitted (e.g Bidder’s response to request for clarification on the bid), including correction to the bid, if any, resulting from the Procur...
	(d) Performance Security;
	(e) Notice of Award of Contract; and
	(f) Other contract documents that may be required by existing laws and/or specified in the BDS.
	32. PERFORMANCE SECURITY
	32.1. To guarantee the faithful performance by the winning Bidder of its obligations under the contract, it shall post a performance security within a maximum period of ten (10) calendar days from the receipt of the Notice of Award from the Procuring ...
	32.2.  The Performance Security shall be denominated in Philippine Pesos and posted in favor of the Procuring Entity in an amount not less than the percentage of the total contract price in accordance with the following schedule:
	32.3.  Failure of  the successful Bidder to comply with the above-mentioned requirement shall constitute sufficient ground for the annulment of the award and forfeiture of the bid security, in which event the Procuring Entity shall have a fresh period...
	33. NOTICE TO PROCEED
	Within seven (7) calendar days from the date of approval of the Contract by the appropriate government approving authority, the Procuring Entity shall issue the Notice to Proceed to the Bidder (NTP) together with a copy or copies of the approved contr...
	34. PROTEST MECHANISM
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	1.     DEFINITIONS
	For purposes of this Clause, boldface type is used to identify defined terms.
	2.      INTERPRETATION
	2.2.   If sectional completion is specified in the SCC, references in the Conditions of Contract to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and In...
	2.3.    The documents forming this Contract shall be interpreted in the following order of priority:
	a) Contract Agreement;
	b) Bid Data Sheet;
	c) Instruction to Bidders;
	d) Addenda to the Bidding Documents;
	e) Special Conditions of the Contract;
	f) General Conditions of the Contract;
	g) Specifications;
	h) Bill of Quantities; and
	i) Drawings.
	3. GOVERNING LANGUAGE AND LAW
	3.1.   This Contract has been executed in the English language, which shall be the binding and controlling language for all matters relating to the meaning or interpretation of this Contract.  All correspondence and other documents pertaining to this ...
	3.2.   This Contract shall be interpreted in accordance with the laws of the Republic of the Philippines.
	4.    COMMUNICATIONS
	Communications between parties that are referred to in the Conditions shall be effective only when in writing.  A notice shall be effective only when it is received by the concerned party.
	5.    POSSESSION OF SITE
	5.1.  On the date specified in the SCC, the Procuring Entity shall grant the Contractor possession of so much of the Site as may be required to enable it to proceed with the execution of the Works. If the Contractor suffers delay or incurs cost from f...
	5.2.    If possession of a portion is not given by the date stated in the SCC Clause 5.1, the Procuring Entity will be deemed to have delayed the start of the relevant activities.  The resulting adjustments in contact time to address such delay shall ...
	5.3.    The Contractor shall bear all costs and charges for special or temporary right-of-way required by it in connection with access to the Site. The Contractor shall also provide at his own cost any additional facilities outside the Site required b...
	5.4.   The Contractor shall allow the Procuring Entity’s Representative and any person authorized by the Procuring Entity’s Representative access to the Site and to any place where work in connection with this Contract is being carried out or is inten...
	6.    THE CONTRACTOR’s OBLIGATIONS
	6.1.   The Contractor shall carry out the Works properly and in accordance with this Contract. The Contractor shall provide all supervision, labor, Materials, Plant and Contractor's Equipment, which may be required. All Materials and Plant on Site sha...
	6.2.    The Contractor shall commence execution of the Works on the Start Date and shall carry out the Works in accordance with the Program of Work submitted by the Contractor, as updated with the approval of the Procuring Entity’s Representative, and...
	6.3.    The Contractor shall be responsible for the safety of all activities on the Site.
	6.4.  The Contractor shall carry out all instructions of the Procuring Entity’s Representative that comply with the applicable laws where the Site is located.
	6.5.   The Contractor shall employ the key personnel named in the Schedule of Key Personnel, as referred to in the SCC, to carry out the supervision of the Works. The Procuring Entity will approve any proposed replacement of key personnel only if thei...
	6.6.   If the Procuring Entity’s Representative asks the Contractor to remove a member of the Contractor’s staff or work force, for justifiable cause, the Contractor shall ensure that the person leaves the Site within seven (7) days and has no further...
	6.7.    During Contract implementation, the Contractor and his subcontractors shall abide at all times by all labor laws, including child labor related enactments, and other relevant rules.
	6.8.   The Contractor shall submit to the Procuring Entity for consent the name and particulars of the person authorized to receive instructions on behalf of the Contractor.
	6.9.   The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Procuring Entity between the dates given in the schedule of other contractors particularly when they shall require access to the Si...
	6.10.  Should anything of historical or other interest or of significant value be unexpectedly discovered on the Site, it shall be the property of the Procuring Entity.  The Contractor shall notify the Procuring Entity’s Representative of such discove...
	7.     PERFORMANCE SECURITY
	7.1.    Within TEN (10) calendar days from receipt of the Notice of Award from the Procuring Entity but in no case later than the signing of the contract by both parties, the Contractor shall furnish the performance security in any of the forms prescr...
	7.2.    The performance security posted in favor of the Procuring Entity shall be forfeited in the event it is established that the Contractor is in default in any of its obligations under the Contract.
	7.3.    The performance security shall remain valid until issuance by the Procuring Entity of the Certificate of Final Acceptance.
	7.4.   The performance security may be released by the Procuring Entity and returned to the Contractor after the issuance of the Certificate of Final Acceptance subject to the following conditions:
	(a)     There are no pending claims against the Contractor or the surety company filed by the Procuring Entity;
	(b) The Contractor has no pending claims for labor and materials filed against it; and
	(c) Other terms specified in the SCC.
	7.5.    The Contractor shall post an additional performance security following the amount and form specified in ITB Clause 32.2 to cover any cumulative increase of more than ten percent (10%) over the original value of the contract as a result of amen...
	7.6.     In case of a reduction in the contract value or for partially completed Works under the contract which are usable and accepted by the Procuring Entity the use of which, in the judgment of the implementing agency or the Procuring Entity, will ...
	7.7.   Unless  otherwise indicated in the SCC, the Contractor, by entering into the Contract with the Procuring Entity, acknowledges the right of the Procuring Entity to institute action pursuant to  Act 3688 against any subcontractor be they an indiv...
	8.     SUBCONTRACTING
	8.1.    Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works more than the percentage specified in BDS Clause 8.1.
	8.2.    Subcontracting of any portion of the Works does not relieve the Contractor of any liability or obligation under this Contract.  The Contractor will be responsible for the acts, defaults, and negligence of any subcontractor, its agents, servant...
	8.3.   If subcontracting is allowed. The contractor may identify its subcontractor during the implementation stage. Subcontractors disclosed and identified during the bidding may be changed during the implementation of this Contract.  In either case, ...
	9. LIQUIDATED DAMAGES
	9.1.    The Contractor shall pay liquidated damages to the Procuring Entity for each day that the Completion Date is later than the Intended Completion Date.  The applicable liquidated damages is at least one-tenth (1/10) of a percent of the cost of t...
	9.2.    If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer of the Procuring Entity shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate.
	10.   SITE INVESTIGATION REPORTS
	11.  THE PROCURING ENTITY, LICENSES AND PERMITS
	12.  CONTRACTOR’s RISK AND WARRANTY SECURITY
	12.1.  The Contractor shall assume full responsibility for the Works from the time project construction commenced up to final acceptance by the Procuring Entity and shall be held responsible for any damage or destruction of the Works except those occa...
	12.2.  The defects liability period for infrastructure projects shall be one year from contract completion up to final acceptance by the Procuring Entity.  During this period, the Contractor shall undertake the repair works, at his own expense, of any...
	12.3.  Unless otherwise indicated in the SCC in case the Contractor fails to comply with the preceding paragraph, the Procuring Entity shall forfeit its performance security, subject its property(ies) to attachment or garnishment proceedings, and perp...
	12.4.   After final acceptance of the Works by the Procuring Entity, the Contractor shall be held responsible for “Structural Defects”, i.e., major faults/flaws/deficiencies in one or more key structural elements of the project which may lead to struc...
	(a) Contractor – Where Structural Defects/Failures arise due to faults attributable to improper construction, use of inferior quality/substandard materials, and any violation of the contract plans and specifications, the contractor shall be held liable;
	(b) Consultants – Where Structural Defects/Failures arise due to faulty and/or inadequate design and specifications as well as construction supervision, then the consultant who prepared the design or undertook construction supervision for the project ...
	(c) Procuring Entity’s Representatives/Project Manager/Construction Managers and Supervisors – The project owner’s representative(s), project manager, construction manager, and supervisor(s) shall be held liable in cases where the Structural Defects/F...
	(d) Third Parties - Third Parties shall be held liable in cases where Structural Defects/Failures are caused by work undertaken by them such as leaking pipes, diggings or excavations, underground cables and electrical wires, underground tunnel, mining...
	(e) Users - In cases where Structural Defects/Failures are due to abuse/misuse by the end user of the constructed facility and/or non–compliance by a user with the technical design limits and/or intended purpose of the same, then the user concerned sh...
	12.7.  The warranty security shall be stated in Philippine Pesos and shall remain effective for one year from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity, and returned only after the lapse of said one year period.
	12.8.  In case of structural defects/failure occurring during the applicable warranty period provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary restoration or reconstruction works and shall be entitled to full reimbursemen...
	13.  LIABILITY OF THE CONTRACTOR
	14.   PROCURING ENTITY’s RISK
	14.1 From the Start Date until the Certificate of Final Acceptance has been issued, the following are risks of the Procuring Entity:
	(a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials, and Equipment), which are due to:
	(i) any type of use or occupation of the Site authorized by the Procuring Entity after the official acceptance of the works; or
	(ii) negligence, breach of statutory duty, or interference with any legal right by the Procuring Entity or by any person employed by or contracted to him except the Contractor.
	(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the Procuring Entity or in the Procuring Entity’s design, or due to war or radioactive contamination directly affecting the country where t...
	15.  INSURANCE
	(a) Contractor’s All Risk Insurance;
	(b) Transportation to the project Site of Equipment, Machinery, and Supplies owned by the Contractor;
	(c) Personal injury or death of Contractor’s employees; and
	(d) Comprehensive insurance for third party liability to Contractor’s direct or indirect act or omission causing damage to third persons.
	15.3.  The Contractor shall notify the insurers of changes in the nature, extent, or program for the execution of the Works and ensure the adequacy of the insurances at all times in accordance with the terms of this Contract and shall produce to the P...
	15.4.   If the Contractor fails to obtain and keep in force the insurances referred to herein or any other insurance which he may be required to obtain under the terms of this Contract, the Procuring Entity may obtain and keep in force any such insura...
	15.5. In the event the Contractor fails to observe the above safeguards, the Procuring Entity may, at the Contractor’s expense, take whatever measure is deemed necessary for its protection and that of the Contractor’s personnel and third parties, and/...
	15.6.  The Contractor shall immediately replace the insurance policy obtained as required in this Contract, without need of the Procuring Entity’s demand, with a new policy issued by a new insurance company acceptable to the Procuring Entity for any o...
	(a) The issuer of the insurance policy to be replaced has:
	(i) become bankrupt;
	(ii) been placed under receivership or under a management committee;
	(iii)    been sued for suspension of payment; or
	(iv) been suspended by the Insurance Commission and its license to engage in business or its authority to issue insurance policies cancelled; or
	(v) Where reasonable grounds exist that the insurer may not be able, fully and promptly, to fulfill its obligation under the insurance policy.
	16.  TERMINATION FOR DEFAULT OF CONTRACTOR
	16.1. The Procuring Entity shall terminate this Contract for default when any of the following conditions attend its implementation:
	(ii)  Due to its own fault and after this Contract time has expired, the Contractor incurs delay in the completion of the Work after this Contract has expired; or
	(i) abandons the contract Works, refuses or fails to comply with a valid instruction of the Procuring Entity or fails to proceed expeditiously and without delay despite a written notice by the Procuring Entity;
	(ii) does not actually have on the project Site the minimum essential  equipment listed on the bid necessary to prosecute the Works in accordance with the approved Program of Work and equipment deployment schedule as required for the project;
	(iii) does not execute the Works in accordance with this Contract or persistently or flagrantly neglects to carry out its obligations under this Contract;
	(iv) neglects or refuses to remove materials or to perform a new Work that has been rejected as defective or unsuitable; or
	(v) sub-lets any part of this Contract without approval by the Procuring     Entity.
	16.2.   All materials on the Site, Plant, Works, including Equipment purchased and funded under the Contract shall be deemed to be the property of the Procuring Entity if this Contract is rescinded because of the Contractor’s default.
	17.  TERMINATION FOR DEFAULT OF PROCURING ENTITY
	The Contractor may terminate this Contract with the Procuring Entity if the works are completely stopped for a continuous period of at least sixty (60) calendar days through no fault of its own, due to any of the following reasons:
	(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, materials, right-of-way, or other items it is obligated to furnish under the terms of this Contract; or
	(b)  The prosecution of the Work is disrupted by the adverse peace and order situation, as certified by the Armed Forces of the Philippines Provincial Commander and approved by the Secretary of National Defense.
	18.  TERMINATION FOR OTHER CAUSES
	18.1.  The Procuring Entity may terminate this Contract, in whole or in part, at any time for its convenience.  The HoPE may terminate this Contract for the convenience of the Procuring Entity if he has determined the existence of conditions that make...
	18.2.  The Procuring Entity or the Contractor may terminate this Contract if the other party causes a fundamental breach of this Contract.
	18.3.  Fundamental breaches of Contract shall include, but shall not be limited to, the following:
	(a) The Contractor stops work for twenty eight (28) days when no stoppage of work is shown on the current Program of Work and the stoppage has not been authorized by the Procuring Entity’s Representative;
	(b) The Procuring Entity’s Representative instructs the Contractor to delay the progress of the Works, and the instruction is not withdrawn within twenty eight (28) days;
	(d) A payment certified by the Procuring Entity’s Representative is not paid by the Procuring Entity to the Contractor within eighty four (84) days from the date of the Procuring Entity’s Representative’s certificate;
	(e) The Procuring Entity’s Representative gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Procuring Entity’s Repre...
	(f) The Contractor does not maintain a Security, which is required;
	(g) The Contractor has delayed the completion of the Works by the number of days for which the maximum amount of liquidated damages can be paid, as defined in the GCC Clause 9; and
	(h)  In case it is determined prima facie by the Procuring Entity that the Contractor has engaged, before or during the implementation of the contract, in unlawful deeds and behaviors relative to contract acquisition and implementation, such as, but n...
	(i)  corrupt, fraudulent, collusive, coercive, and obstructive practices as defined in ITB Clause 3.1(a), unless otherwise specified in the SCC;
	(ii)  drawing up or using forged documents;
	(iii)  using adulterated materials, means or methods, or engaging in  production contrary to rules of science or the trade; and
	(iv)  any other act analogous to the foregoing.
	18.4.  The Funding Source or the Procuring Entity, as appropriate, will seek to impose the maximum civil, administrative and/or criminal penalties available under the applicable law on individuals and organizations deemed to be involved with corrupt, ...
	18.5. When persons from either party to this Contract gives notice of a fundamental breach to the Procuring Entity’s Representative  in order to terminate the existing contract for a cause other than those listed under GCC Clause 18.3, the Procuring E...
	18.6.   If this Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the Site as soon as reasonably possible.
	19.   PROCEDURES FOR TERMIANTION OF CONTRACTS
	19.1.  The following provisions shall govern the procedures for the termination of this Contract:
	(a) Upon receipt of a written report of acts or causes which may constitute ground(s) for termination as aforementioned, or upon its own initiative, the Procuring Entity shall, within a period of seven (7) calendar days, verify the existence of such g...
	(b) Upon recommendation by the Procuring Entity, the HoPE shall terminate this Contract only by a written notice to the Contractor conveying the termination of this Contract. The notice shall state:
	(i) that this Contract is being terminated for any of the ground(s) afore-mentioned, and a statement of the acts that constitute the ground(s) constituting the same;
	(ii) the extent of termination, whether in whole or in part;
	(iii)  an instruction to the Contractor to show cause as to why this  Contract should not be terminated; and
	(iv) special instructions of the Procuring Entity, if any.
	(c) Within a period of seven (7) calendar days from receipt of the Notice of Termination, the Contractor shall submit to the HoPE a verified position paper stating why the contract should not be terminated.  If the Contractor fails to show cause after...
	(d) The Procuring Entity may, at anytime before receipt of the Contractor’s verified position paper described in item (c) above withdraw the Notice to Terminate if it is determined that certain items or works subject of the notice had been completed, ...
	(e) Within a non-extendible period of ten (10) calendar days from receipt of the verified position paper, the HoPE shall decide whether or not to terminate this Contract.  It shall serve a written notice to the Contractor of its decision and, unless o...
	(f)  The HoPE may create a Contract Termination Review Committee (CTRC) to assist him in the discharge of this function.  All decisions recommended by the CTRC shall be subject to the approval of the HoPE.
	19.2.  Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of additional administrative sanctions as the internal rules of the agency may provide and/or further criminal prosecution as provided by applicable laws, the procurin...
	(a) Failure of the contractor, due solely to his fault or negligence, to mobilize and start work or performance within the specified period in the Notice to Proceed (“NTP”);
	(b)   Failure by the contractor to fully and faithfully comply with its contractual obligations without valid cause, or failure by the contractor to comply with any written lawful instruction of the procuring entity or its representative(s) pursuant t...
	(i) Employment of competent technical personnel, competent engineers and/or work supervisors;
	(ii) Provision of warning signs and barricades in accordance with approved plans and specifications and contract provisions;
	(iii) Stockpiling in proper places of all materials and removal from the project site of waste and excess materials, including broken pavement and excavated debris in accordance with approved plans and specifications and contract provisions;
	(iv) Deployment of committed equipment, facilities, support staff and manpower; and
	(v) Renewal of the effectivity dates of the performance security after its expiration during the course of contract implementation.
	(c)   Assignment and subcontracting of the contract or any part thereof or substitution of key personnel named in the proposal without prior written approval by the procuring entity.
	(d)    Poor performance by the contractor or unsatisfactory quality and/or progress of work arising from his fault or negligence as reflected in the Constructor's Performance Evaluation System (“CPES”) rating sheet.  In the absence of the CPES rating ...
	(i) Negative slippage of 15% and above within the critical path of the project due entirely to the fault or negligence of the contractor; and
	(ii) Quality of materials and workmanship not complying with the approved specifications arising from the contractor's fault or negligence.
	(e)     Willful or deliberate abandonment or non-performance of the project or contract by the contractor resulting to substantial breach thereof without lawful and/or just cause.
	20.  FORCE MAJEURE, RELEASE FROM PERFORMANCE
	20.2.   If this Contract is discontinued by an outbreak of war or by any other event entirely outside the control of either the Procuring Entity or the Contractor, the Procuring Entity’s Representative shall certify that this Contract has been discont...
	20.3.   If the event continues for a period of eighty four (84) days, either party may then give notice of termination, which shall take effect twenty eight (28) days after the giving of the notice.
	20.4.   After termination, the Contractor shall be entitled to payment of the unpaid balance of the value of the Works executed and of the materials and Plant reasonably delivered to the Site, adjusted by the following:
	(a) any sum to which the Contractor is entitled under GCC Clause 28;
	(b) the cost of his suspension and demobilization;
	(c) any sum to which the Procuring Entity is entitled.
	20.5.  The net balance due shall be paid or repaid within a reasonable time period from the time of the notice of termination.
	21.   RESOLUTION OF DISPUTES
	21.1.   If any dispute or difference of any kind whatsoever shall arise between the parties in connection  with the implementation of the contract covered by the Act and this IRR, the parties shall make every effort to resolve amicably such dispute or...
	21.2. If the Contractor believes that a decision taken by the Procuring Entity’s Representative was either outside the authority given to the Procuring Entity’s Representative by this Contract or that the decision was wrongly taken, the decision shall...
	21.3.  Any and all disputes arising from the implementation of this Contract covered by the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines according to the provisions of Republic Act No. 876, otherwise known as the “ Arbitr...
	22.  SUSPENSION OF LOAN, CREDIT, GRANT, OR APPROPRIATION
	In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to the Procuring Entity, from which part of the payments to the Contractor are being made:
	(a) The Procuring Entity is obligated to notify the Contractor of such suspension within seven (7) days of having received the suspension notice.
	(b) If the Contractor has not received sums due if for work already done within forty five (45) days from the time the Contractor’s claim for payment has been certified by the Procuring Entity’s Representative, the Contractor may immediately issue a s...
	23.  PROCURING ENTITY’s REPRESENTATIVE’s DECISIONS
	23.1. Except where otherwise specifically stated, the Procuring Entity’s Representative will decide contractual matters between the Procuring Entity and the Contractor in the role representing the Procuring Entity’s.
	23.2. The Procuring Entity’s Representative may delegate any of his duties and responsibilities to other people, except to the Arbiter, after notifying the Contractor, and may cancel any delegation after notifying the Contractor.
	24. APPROVAL OF DRAWING AND TEMPORARY WORKS BY THE PROCURING ENTITY’S REPRESENTATIVE
	24.1.   All Drawings prepared by the Contractor for the execution of the Temporary Works, are subject to prior approval by the Procuring Entity’s Representative before its use.
	24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s responsibility for design of the Temporary Works.
	24.4.  The Contractor shall obtain approval of third parties to the design of the Temporary Works, when required by the Procuring Entity.
	25. ACCELERATION AND DELAYS ORDERED BY THE PROCURING ENTITY’S REPRESENTATIVE
	25.1.  When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the Procuring Entity’s Representative will obtain priced proposals for achieving the necessary acceleration from the Contractor.  If the Procuring Ent...
	25.2.  If the Contractor’s Financial Proposals for an acceleration are accepted by the Procuring Entity, they are incorporated in the Contract Price and treated as a Variation.
	26. EXTENSION OF THE INTENDED COMPLETION DATE
	26.1.  The Procuring Entity’s Representative shall extend the Intended Completion Date if a Variation is issued which makes it impossible for the Intended Completion Date to be achieved by the Contractor without taking steps to accelerate the remainin...
	27. RIGHT TO VARY
	27.1. The Procuring Entity’s Representative with the prior approval of the Procuring Entity may instruct Variations, up to a maximum cumulative amount of ten percent (10%) of the original contract cost.
	27.2.   Variations shall be valued as follows:
	(a) At a lump sum price agreed between the parties;
	(b) Where appropriate, at rates in this Contract;
	(c) in the absence of appropriate rates, the rates in this Contract shall be used as the basis for valuation; or failing which
	(d) at appropriate new rates, equal to or lower than current industry rates and to be agreed upon by both parties and approved by the HoPE.
	28. CONTRACTORS RIGHT TO CLAIM
	29. DAYWORKS
	29.1.  Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the SCC, the Dayworks rates in the Contractor’s bid shall be used for small additional amounts of work only when the Procuring Entity’s Representative has given writ...
	29.2.   All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the Procuring Entity’s Representative.  Each completed form shall be verified and signed by the Procuring Entity’s Representative within two days of t...
	29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.
	30. EARLY WARNING
	30.1.  The Contractor shall warn the Procuring Entity’s Representative at the earliest opportunity of specific likely future events or circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay the execution...
	30.2.  The Contractor shall cooperate with the Procuring Entity’s Representative in making and considering proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in carrying out any r...
	31. PROGRAM OF WORK
	31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity’s Representative for approval a Program of Work showing the general methods, arrangements, order, and timing for all the activities in the Works.
	31.2.  An update of the Program of Work shall show the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining work, including any changes to the sequence of the activities.
	31.3.  The Contractor shall submit to the Procuring Entity’s Representative for approval an updated Program of Work at intervals no longer than the period stated in the SCC.  If the Contractor does not submit an updated Program of Work within this per...
	31.4.  The Procuring Entity’s Representative’s approval of the Program of Work shall not alter the Contractor’s obligations.  The Contractor may revise the Program of Work and submit it to the Procuring Entity’s Representative again at any time.  A re...
	31.5.   When the Program of Work is updated, the Contractor shall provide the Procuring Entity’s Representative with an updated cash flow forecast.  The cash flow forecast shall include different currencies, as defined in the Contract, converted as ne...
	31.6.  All Variations shall be included in updated Program of Work produced by the Contractor.
	32. MANAGEMENT CONFERENCES
	32.1.  Either the Procuring Entity’s Representative or the Contractor may require the other to attend a Management Conference.  The Management Conference shall review the plans for remaining work and deal with matters raised in accordance with the ear...
	32.2. The Procuring Entity’s Representative shall record the business of Management Conferences and provide copies of the record to those attending the Conference and to the Procuring Entity.  The responsibility of the parties for actions to be taken ...
	33. BILL OF QUANTITIES
	33.1.  The Bill of Quantities shall contain items of work for the construction, installation, testing, and commissioning of work to be done by the Contractor.
	33.2.  The Bill of Quantities is used to calculate the Contract Price.  The Contractor is paid for the quantity of the work done at the rate in the Bill of Quantities for each item.
	33.3.  If the final quantity of any work done differs from the quantity in the Bill of Quantities for the particular item and is not more than twenty five percent (25%) of the original quantity, provided the aggregate changes for all items do not exce...
	33.4.   If requested by the Procuring Entity’s Representative, the Contractor shall provide the Procuring Entity’s Representative with a detailed cost breakdown of any rate in the Bill of Quantities.
	34. INSTRUCTIONS, INSPECTIONS AND AUDITS
	34.1.  The Procuring Entity’s personnel shall at all reasonable times during construction of the Work be entitled to examine, inspect, measure and test the materials and workmanship, and to check the progress of the construction.
	34.2.   If the Procuring Entity’s Representative instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a defect and the test shows that it does, the Contractor shall pay for the test and any samp...
	34.3.  The Contractor shall permit the Funding Source named in the SCC to inspect the Contractor’s accounts and records relating to the performance of the Contractor and to have them audited by auditors appointed by the Funding Source, if so required ...
	35. IDENTIFYING DEFECTS
	36. COST OF REPAIRS
	37. CORRECTION OF DEFECTS
	37.1.  The Procuring Entity’s Representative shall give notice to the Contractor of any defects before the end of the Defects Liability Period, which is One (1) year from project completion up to final acceptance by the Procuring Entity’s Representative.
	37.2.  Every time notice of a defect is given, the Contractor shall correct the notified defect within the length of time specified in the Procuring Entity’s Representative’s notice.
	37.3.   The Contractor shall correct the defects which he notices himself before the end of the Defects Liability Period.
	37.4.  The Procuring Entity shall certify that all defects have been corrected. If the Procuring Entity considers that correction of a defect is not essential, he can request the Contractor to submit a quotation for the corresponding reduction in the ...
	38. UNCORRECTED DEFECTS
	38.1.  The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his intention to use a third party to correct a Defect. If the Contractor does not correct the Defect himself within the period, the Procuring Entity may have ...
	38.2.  The use of a third party to correct defects that are uncorrected by the Contractor will in no way relieve the Contractor of its liabilities and warranties under the Contract.
	39. ADVANCE PAYMENT
	39.1.  The Procuring Entity shall, upon a written request of the contractor which shall be submitted as a contract document, make an advance payment to the contractor in an amount not exceeding fifteen percent (15%) of the total contract price, to be ...
	39.2.  The advance payment shall be made only upon the submission to and acceptance by the Procuring Entity of an irrevocable standby letter of credit of equivalent value from a commercial bank, a bank guarantee or a surety bond callable upon demand, ...
	39.3.  The advance payment shall be repaid by the Contractor by an amount equal to the percentage of the total contract price used for the advance payment.
	39.4. The contractor may reduce his standby letter of credit or guarantee instrument by the amounts refunded by the Monthly Certificates in the advance payment.
	39.5.  The Procuring Entity will provide an Advance Payment on the Contract Price as stipulated in the Conditions of Contract, subject to the maximum amount stated in SCC Clause 39.1.
	40. PROGRESS PAYMENTS
	40.1.   The Contractor may submit a request for payment for Work accomplished.  Such request for payment shall be verified and certified by the Procuring Entity’s Representative/Project Engineer.  Except as otherwise stipulated in the SCC, materials a...
	40.2.  The Procuring Entity shall deduct the following from the certified gross amounts to be paid to the contractor as progress payment:
	(a) Cumulative value of the work previously certified and paid for.
	(b) Portion of the advance payment to be recouped for the month.
	(c) Retention money in accordance with the condition of contract
	(d) Amount to cover third party liabilities.
	(e) Amount to cover uncorrected discovered defects in the works.
	40.3. Payments shall be adjusted by deducting therefrom the amounts for advance payments and retention.  The Procuring Entity shall pay the Contractor the amounts certified by the Procuring Entity’s Representative within twenty eight (28) days from th...
	40.4. The first progress payment may be paid by the Procuring Entity to the Contractor provided that at least twenty percent (20%) of the work has been accomplished as certified by the Procuring Entity’s Representative.
	40.5.   Items of the Works for which a price of “0” (zero) has been entered will not be paid for by the Procuring Entity and shall be deemed covered by other rates and prices in the Contract.
	41. PAYMENT CERTIFICATES
	41.1. The  Contractor shall submit to the Procuring Entity’s Representative monthly statements of the estimated value of the work executed less the cumulative amount certified previously.
	41.2.  The Procuring Entity’s Representative shall check the Contractor’s monthly statement and certify the amount to be paid to the Contractor.
	41.3.   The value of Work executed shall:
	(a) be determined by the Procuring Entity’s Representative;
	(b) comprise the value of the quantities of the items in the Bill of Quantities completed; and
	(c) include the valuations of approved variations.
	41.4.  The Procuring  Entity’s Representative may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.
	42. RETENTION
	42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount equal to a percentage thereof using the rate as specified in GCC Sub-Clause 42.2.
	42.2.  Progress  payments are subject to retention of ten percent (10%), referred to as the “retention money.”  Such retention shall be based on the total amount due to the Contractor prior to any deduction and shall be retained from every progress pa...
	42.3.  The total “retention money” shall be due for release upon final acceptance of the Works.  The Contractor may, however, request the substitution of the retention money for each progress billing with irrevocable standby letters of credit from a c...
	42.4.  On completion of the  whole Works, the Contractor may substitute retention money with an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.
	43. VARIATION ORDERS
	43.1. Variation Orders may be issued by the Procuring Entity to cover any increase/decrease in quantities, including the introduction of new work items that are not included in the original contract or reclassification of work items that are either du...
	43.2. Change Order may be issued by the Procuring Entity to cover any increase/decrease in quantities of original Work items in the contract.
	43.3.  An Extra Work Order may be issued by the Procuring Entity to cover the introduction of new work necessary for the completion, improvement or protection of the project which were not included as items of Work in the original contract, such as, w...
	43.4.  Any cumulative Variation Order beyond ten percent (10%) shall be subject of another contract to be bid out if the works are separable from the original contract.  In exceptional cases where it is urgently necessary to complete the original scop...
	43.5.   In claiming for any Variation Order, the Contractor shall, within seven (7) calendar days after such work has been commenced or after the circumstances leading to such condition(s) leading to the extra cost, and within twenty-eight (28) calend...
	(a) If the Procuring Entity’s representative/Project Engineer believes that a Change Order or Extra Work Order should be issued, he shall prepare the proposed Order accompanied with the notices submitted by the Contractor, the plans therefore, his com...
	(b) The HoPE or his duly authorized representative, upon receipt of the proposed Change Order or Extra Work Order shall immediately instruct the appropriate technical staff or office of the Procuring Entity to conduct an on-the-spot investigation to v...
	(c) The technical staff or appropriate office of the Procuring Entity shall submit a report of their findings and recommendations, together with the supporting documents, to the Head of Procuring Entity or his duly authorized representative for consid...
	(d) The, HoPE or his duly authorized representative, acting upon the recommendation of the technical staff  or appropriate office, shall approve the Change Order or Extra Work Order after being satisfied that the same is justified, necessary, and in o...
	(e) The timeframe for the processing of Variation Orders from the preparation up to the approval by the Procuring Entity concerned shall not exceed thirty (30) calendar days.
	44. CONTRACT COMPLETION
	45. SUSPENSION OF WORK
	45.1.  The Procuring Entity shall have the authority to suspend the work wholly or partly by written order for such period as may be deemed necessary, due to force majeure or any fortuitous events or for failure on the part of the Contractor to correc...
	45.2. The Contractor or its duly authorized representative shall have the right to suspend work operation on any or all projects/activities along the critical path of activities after fifteen (15) calendar days from date of receipt of written notice f...
	(a) There exist right-of-way problems which prohibit the Contractor from performing work in accordance with the approved construction schedule.
	(b) Requisite construction plans which must be owner-furnished are not issued to the contractor precluding any work called for by such plans.
	(c) Peace and order conditions make it extremely dangerous, if not possible, to work. However, this condition must be certified in writing by the Philippine National Police (PNP) station which has responsibility over the affected area and confirmed by...
	(d) There is failure on the part of the Procuring Entity to deliver government-furnished materials and equipment as stipulated in the contract.
	(e) Delay in the payment of Contractor’s claim for progress billing beyond forty-five (45) calendar days from the time the Contractor’s claim has been certified to by the procuring entity’s authorized representative that the documents are complete unl...
	45.3.  In case of total suspension, or suspension of activities along the critical path, which is not due to any fault of the Contractor, the elapsed time between the effectivity of the order suspending operation and the order to resume work shall be ...
	46. PAYMENT ON TERMINATION
	46.1.   If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Procuring Entity’s Representative shall issue a certificate for the value of the work done and Materials ordered less advance payments received up...
	46.2.  If the Contract is terminated for the Procuring Entity’s convenience or because of a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s Representative shall issue a certificate for the value of the work done, Materia...
	46.3.  The net balance due shall be paid or repaid within twenty eight (28) days from the notice of termination.
	46.4.  If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the Procuring Entity shall promptly return the Performance Security to the Contractor.
	47. EXTENSION OF CONTRACT TIME
	47.1. Should the amount of additional work of any kind or other special circumstances of any kind whatsoever occur such as to fairly entitle the contractor to an extension of contract time, the Procuring Entity shall determine the amount of such exten...
	47.2.  No extension of contract time shall be granted the Contractor due to (a) ordinary unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor to provide the required equipment, supplies or materials.
	47.3.   Extension of contract time may be granted only when the affected activities fall within the critical path of the PERT/CPM network.
	47.4.   No extension of contract time shall be granted when the reason given to support the request for extension was already considered in the determination of the original contract time during the conduct of detailed engineering and in the preparati...
	47.5. Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for the prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of the number of rainy/unworkable days pre-...
	48. PRICE ADJUSTMENT
	49. COMPLETION
	50. TAKING OVER
	51. OPERATING AND MAINTENANCE MANUALS
	51.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the SCC.
	51.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC, or they do not receive the Procuring Entity’s Representative’s approval, the Procuring Entity’s Representative shall withhold the amount stated in the S...
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