PROJECT PROCUREMENT MANAGEMENT PLAN

Project Title:
  Outsourcing of Janitorial Services for the Port Management Office-SOCSARGEN for CY 2017-2020 

	Pre-Proc

June 6, 2017 @ 3:30 PM
	Advertisement/Posting of Invitation to Bid
	Availability of Bidding Documents
	Pre-Bid Conference
	Request for Clarification
	Supplemental Bid Bulletin
	Submission

of Bids
	Opening/ Evaluation of Bids
	Post Qua

Report
	Issuance of 

Notice of Award
	Submission to HO of Contract   and Bid Documents
	Contract 

Signing


	Issuance of 

Notice to Proceed

	Date/Time

2017
	June 9, 2017

to June 15, 2017
	June 9 to June 22, 2017

8:00A.M. to

5:00P.M.

Monday to Friday

June 22, 2017 up to 8:30A.M.


	June 19, 2017

9:00A.M.
	June 20, 2017
	June 23, 2017
	July 3, 2017  @ 9:00AM
	July 3, 2017  @ 9:30 AM
	July 7, 2017

@2:00 PM
	July 10, 2017
	July 14, 2017
	July 21, 2017
	July 28, 2017

	Notice of Meeting

served
	
	
	June 5, 2017


	
	
	
	
	
	
	
	
	53 CD


Pre-Bid

:
June 19 2017 @ 9:00 AM

Bid Opening
:
July 3, 2017 @ 9:30 A.M.
Approved by:

	
	
	
	
	

	MARIBEL Y. MENDOZA
	ARMANDO B. ULUAN
	ARNEL M. DIGNADICE
	JURIE T. SENDICO
	JONAS L. EBITA

	Chairperson
	Vice-Chairperson
	Member
	Provisional Member
	Provisional Member


_____________:
BAC notifies winning bidder as LCB & to submit  doc req w/in 3 cd non-extendable from receipt by the bidder

a. Tax Clearance

b. Latest income & business tax returns in the form specified in the BDS

c. Cert of PhilGEPS reg

d. Other appropriate licenses & permits required by law as stated in the BDS

_____________:
BAC to recommend award with LCRB to HOPE (HOPE to approve/disapprove not exceeding 15 cd)

_____________:
Prior the expiration period of Bid Validity, HOPE to notify thru NOA to LCRB bidder in writing that “its bid has been accepted”

              

Receipt by LCRB must be confirmed in writing within 2 cd and submitted personally/sent by reg mail/electronically

LCRB submits the ff. docs w/in prescribe period from receipt by the bidder of NOA

A. Valid JVA, if applicable, within 10 cd

B. Valid PCAB license & reg for the type & cost of the contract to be bid?

C. Posting of the Performance Security within 10 cd from receipt of NOA

D. Signing of the contract form within 10 cd from receipt of NOA and return to PE

HOPE to enter into contract with the successful bidder within 10 cd from receipt of all complete doc req

Notice of Award – w/in 7 CD from the date of receipt of LCRB recom of the BAC, the PE shall approve/disapprove the said recom. If ABC is 50M and below & GOCC, 15 CD. W/in same period, 

 
the BAC shall notify all losing bidders of its decision.

Notice to Proceed – PE to issue NTP with a copy of the approved contract to the successful bidder w/in 3 CD from the date of approval of the contract. If 50M below, only 2 CD is max. 

The contract effectivity shall be provided in the NTP by the PE, w/c date shall not be later than 7 CD from its issuance. 

Request for Recon – 3 cd upon receipt of written notice or, if present during bid opening, upon verbal notification

BAC Decision for Req for Recon – w/in 7 cd from receipt of RFR. Clause 24.7, ITB, PBD

Request for Recon – not granted if it is established the finding of failure is due to the fault of the bidder concerned.  Clause 24.7, ITB, PBD

PE to act w/in 15 cd the BAC recom for LCRB

Performance Security – valid up to the issuance of Cert of Acceptance subject to conditions. Clause 7.4, GCC, PBD

Defects Liability – 1 yr from project completion up to final acceptance by the PE.  Performance Security will be forfeited if contractor fails to undertake repair.

Warranty Against Structural Defects – from cert of final acceptance by the PE to 2 yrs, or 5 yrs, or 15 yrs. Clause 12.5, GCC, PBD

Warranty Security – effective for 1 yr from cert of final acceptance by PE & to be returned after lapse of 1 yr period 

