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       SCHEDULE OF PROCUREMENT ACTIVITIES 

       Code (PAP) ZAM 01-2017 (NRP-ZBO-01-17) 

Procurement Program/Project 

Repair of Damaged RC Wharf Slabs, Beams, Pile 
Jacketing, Pile Cap, Curtain Wall, Curb and Overlay of 
Damaged Sagged Pavement and Gate, Port of Isabela, 
Basilan 

Project Duration (in Calendar Days) 210 

PMO/End-User PMO/TMO-Isabela 

Mode of Procurement Public Bidding 

Pre-Procurement Conference March 16, 2017, 10:00 AM 

Ads/Posting of IAEB March 23-30, 2017 

Submission of LOI 
March 23-April 11, 2017 (Office Hours), April 12, 2017 up 
to 9:30AM 

Issuance of Bidding Documents 
March 23-April 11, 2017 (Office Hours), April 12, 2017 up 
to 9:30 AM 

Pre-bid Conference March 30, 2017, 10:00 AM 

Submission of Bids April 12, 2017 up to 9:30 AM 

Opening of Bids April 12, 2017, 9:30 AM 

Bid Evaluation April 12, 2017 

Notice of Bid Results April 13, 2017 

Post Qualification  April 17-18, 2017 

Post Qualification Evaluation Meeting & Preparation 
of BAC Resolution 

April 20, 2017, 10:00 AM 

Approval of BAC Resolution April 24, 2017   

Notice of Award April 25, 2017 

Contract Preparation/Signing April 27-28, 2017 

Contract Approval May 2, 2017 

Notice to Proceed May 3, 2017 

Delivery/Start of Project May 10, 2017 

Completion December 6, 2017 

Acceptance/ Turnover December 13, 2017 

Source of Funds PPA Corporate Fund 

Estimated 
Budget (PhP) 

Total 12,397,582.00 

Estimated Contract Cost 12,274,834.00 

A/E Expenses 122,748.00 

Remarks (brief description of Program/Project) Repair and Maintenance Project 
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