PHILIPPINE PORTS AUTHORITY
Port Management Office - Zamboanga

Bids and Awards Committee for Engineering Projects and Consulting Services

SCHEDULE OF PROCUREMENT ACTIVITIES

Code (PAP)

ZAM 01-2017 (NRP-ZBO-01-17)

Procurement Program/Project

Repair of Damaged RC Wharf Slabs, Beams, Pile
Jacketing, Pile Cap, Curtain Wall, Curb and Overlay of
Damaged Sagged Pavement and Gate, Port of Isabela,
Basilan

Project Duration (in Calendar Days) 210
PMO/End-User PMO/TMO-Isabela
Mode of Procurement Public Bidding

Pre-Procurement Conference

March 16, 2017, 10:00 AM

Ads/Posting of IAEB

March 23-30, 2017

Submission of LOI

March 23-April 11, 2017 (Office Hours), April 12, 2017 up
to 9:30AM

Issuance of Bidding Documents

March 23-April 11, 2017 (Office Hours), April 12, 2017 up
to 9:30 AM

Pre-bid Conference

March 30, 2017, 10:00 AM

Submission of Bids

April 12, 2017 up to 9:30 AM

Opening of Bids

April 12, 2017, 9:30 AM

Bid Evaluation

April 12, 2017

Notice of Bid Results

April 13, 2017

Post Qualification

April 17-18, 2017

Post Qualification Evaluation Meeting & Preparation

of BAC Resolution

April 20, 2017, 10:00 AM

Approval of BAC Resolution April 24, 2017
Notice of Award April 25, 2017
Contract Preparation/Signing April 27-28, 2017
Contract Approval May 2, 2017
Notice to Proceed May 3, 2017
Delivery/Start of Project May 10, 2017

Completion

December 6, 2017

Acceptance/ Turnover

December 13, 2017

Source of Funds

PPA Corporate Fund

Total

12,397,582.00

Estimated

Budget (PhP) Estimated Contract Cost

12,274,834.00

A/E Expenses

122,748.00

Remarks (brief description of Program/Project)

Repair and Maintenance Project

Prepared by:

TASHMA H. ASID-MAADIL (sgd)
TWG Head

Approved:

JOHNSON D. KHO (sgd)
BAC Chairperson for Engineering Projects
and Consulting Services




