PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

VARIATION ORDER NO. 1
(Change Order/Extra Work OrderNo.1)

REVISED CONTRACT AMOUNT

(First Revision)

CONSTRUCTION OF PASSENGER TERMINAL
BUILDING

PORT OF CAGAYAN DE ORO, CAGAYAN DE ORO
MISAMIS ORIENTAL

JEJOR'S CONSTRUCTION CORPORATION
A. CONSTRUCTION OF PASSENGER TERMINAL

BUILDING (PTB)
1. Supply and drive 0.45m x 0.45m pre-cast piles for PTB

foundation (10,248 I.m.).
2. Construction of two-storey with roof deck Passenger
Terminal Building (5,625.00 sg.m.).
3. Construction of slab on Grade (200mm thk.) outside PTB
including reinforcements and gravel bedding (808 sg.m.).
22 March 2016
12 May 2016
14 June 2016
720 calendar days
P283,577,210.46
PPA CORPORATE BUDGET
PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)
P276,704,480.48
21 June 2016

10 June 2018

P18,041,275.85

Covering the quantity adjustment of some of the original items of work
and inclusion of additional works which are necessary to enhance the

amenities of the PTB and provide better services to the port
user/passengers.

P294,745,756.33



VARIATION ORDER NO. 2 : P6,686,0712.28

(Change Order/Extra Work OrderNo.2) Covering the quantity adjustments of some of the original items of
work and inclusion of the above-mentioned additional works which
are necessary for the completion, protection and improvement of the

project.
REVISED CONTRACT AMOUNT P301,431,768.61
(Second Revision)
RECAPITULATION : -2,362,041.34

Covering the variance of the pre-determined quantities indicated in the
BOQ as bid, as against the actual quantities measured after the
completion of the project.

REVISED CONTRACT AMOUNT : P299,069,727.27
(Final Revision)

TIME EXTENSION NO. 1 : 103 calendar days
Covering the delays incurred by the project brought about by
late removal of valuable items stored inside the existing building
affecting the demolition works and execution of the project.

REVISED EXPIRY DATE . 21 September 2018

TIME EXTENSION NO. 2 . 122 calendar days
Covering the unworkable days caused by bad weather for the period
of 12 October 2016 to 25 July 2018.

REVISED EXPIRY DATE : 21 January 2019

TIME EXTENSION NO. 3 : 115 calendar days
Covering the needed time to execute/implement the additional works
reflected in the Variation Order No. 1

REVISED EXPIRY DATE ;16 May 2019

TIME EXTENSION NO. 4 . 64 calendar days
Covering the unworkable days caused by bad weather condition for
the period July 26 to December 25, 2018 and time needed in the
execution of the additional works reflected in the Variation Order

No.2
REVISED EXPIRY DATE : 19 July 2019
PROJECT STATUS : - Completed on 12 July 2019
REMARKS: : - As-built plans was approved on 12 October

2020 and recapitulation was approved on 04
February 2021.



OFFICER-IN-CHARGE . EXZUR G. GOMEZ
(Project Manager)

CONTACT NUMBER ;09770980427
EMAIL ADDRESS :exzurgomez@yahoo.com



mailto:exzurgomez@yahoo.com

PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No. 1/ Extra Work Order No. 1)

REVISED CONTRACT AMOUNT
(First Revision)

TIMACO PORT DEVELOPMENT PROJECT

PORT OF TIMACO, BRGY KALANGANAN,
COTABATO CITY MAGUINDANAO

VICTORIANO C. LIM CONSTRUCTION

A. CONSTRUCTION OF ACCESS TRESTLE
(AREA =513.00 SQ.M.)

1. Supply and drive 0.40m x 0.40m PSC piles (1,660 I.m.),
including shipping and cutting of newly driven piles up to
required elevation (40 pcs) and splicing of PSC piles (40 sets).

2 Supply and place 3500 PSI reinforced concrete (238 cu.m.)
and steel bars (30,587 kg.) for superstructure.

B. ROCK CAUSEWAY (AREA =1,377.00 SQ.M.)

1. Construction of rock bulkhead (17,973 cu.m.), fill materials
(2,136 cu.m.), reinforced concrete for R.C. curb and R.C.
seat (110 cu.m. of concrete and 3,581 kg. of reinforcing bars
of various sizes).

2 Construction of Portland Cement Concrete Pavement
(250mm thk-1,286 sq.m.) including aggregate base coarse
(258 cu.m.).

3. Supply and install geotextile fabric (2,493 sq.m.).

23 November 2016

16 December 2016

27 February 2017

360 calendar days
P83,498,191.46

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P81,256,925.92

-66,332.09
Covering the quantity adjustment/deletion of some of the original scopes
of work and introduction of new work items as called for by the approved
modified lay-out plan for the extended trestle, additional crane way,

adjustment in causeway & changes on pile design/length

P81,190,593.83



EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1/
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2

REVISED EXPIRY DATE

TIME EXTENSION NO. 3

REVISED EXPIRY DATE

TIME ADJUSTMENT NO. 4

REVISED EXPIRY DATE

TIME EXTENSION NO. 5

REVISED EXPIRY DATE

TIME EXTENSION NO. 6

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 October 2021)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

06 March 2017
28 February 2018

53 calendar days
Covering the time elapsed due to issued suspension order for the
period from 06 March to 27 April 2017 due to port zone delineation

issue.

22 April 2018

90 calendar days
Covering the unworkable days caused by bad weather condition for
the period from 29 April to 30 December 2017.

21 July 2018

88 calendar days
Covering the unworkable days caused by bad weather/rough sea
condition for the period from 02 January 2018 to 25 April 2018.

17 October 2018

30 calendar days
Covering the time elapsed of the suspended period from 04 May to

02 June 2018 caused by peace and order situation in the area.
16 November 2018

91 calendar days
Covering the unworkable days caused by bad weather for the period
from 03 June to 25 September 2018.

15 February 2019

576 calendar days

(1) Covering the delays brought about by the issuance of Suspension/
Resumption Order due to Peace & Order situation from the period

02 to 24 January 2019. (2) Issuance of Suspension Order due to COVID-19
crisis from the period 17 March to 12 April 2020. (3) Unworkable days
caused by bad weather conditions for the period 04 October 2018 to

08 February 2019. (4) Due to Variation Order No. 1

13 September 2020

: - Completed on 23 December 2020.

: - Recapitulation is under evaluation.

MA. NANCY S. SILVA
(Project Manager)

09451143248
nanz0128@yahoo.com



mailto:nanz0128@yahoo.com

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

DAPITAN PORT DEVELOPMENT PROJECT

PORT OF DAPITAN, DAPITAN CITY, ZAMBOANGA
DEL NORTE

F. GURREA CONSTRUCTION INC. /
GRACE CONST. CORP. - JV

A.

CONSTRUCTION OF BACK UP AREA
(AREA = 5,255 SQ.M.)

Removal and disposal of existing RoRo ramp (98 sg.m.),
existing of PCCP (160 sg.m.) and existing CHB fence
(18 sg.m.), removal and turn-over to authority of existing
mooring bollard (2 pcs) and existing RDF (3 pcs).

. Supply and driving of A252 Grade 2, 900mm dia. X 13mm

thk Steel Pipe Sheet Piles with interlocking connectors
(1,189 mt-3,806 I.m.), including application of polyurethane
external coating (2,520 sg.m.) and concrete piles

(0.40m x 0.40m PSC piles - 3,876 I.m., 0.35m x 0.60m
PSC sheet piles - 1,152 |.m. and R.C. corner sheet piles -
54 I.m.), including chipping and cutting of driven conduit
piles (271 pcs).

. Supply and installation of steel channel wale (12,805 kg),

tie-rod (12 sets - 32mm dia. X 18.0m and 100 sets - 70mm
dia X 16.0m), geotextile fabric (4,725 sg.m) and anchor blocks
(12 sets).

. Supply and place 3500 PSI concrete filler (312 cu.m.), sand filler

(1,386 cu.m.), reinforcing steel cage bar (45,730 kg.) and
extraction of existing seabed materials (736 cu.m.) for Steel
Pipe Sheet Piles (SPSP).

. Construction of rock bulkhead (13,112 cu.m.), fill materials

(40,818 cu.m.), shear key (301 sg.m.) and reinforced concrete
for pile cap, retaining walls, anchor beam, mooring and fender
blocks, wing wall and slotted R.C. curb (783 cu.m. of concrete
and 70,146 kg of reinforcing bars of various sizes).

. Supply and install interlocking concrete block pavement

(4,131 sq.m.), Portland Cement Concrete Pavement (759 sg.m.),
including aggregate base coarse (851 cu.m.), cement treated
base coarse (620.0 cu.m.) and leveling sand cushion

(207 cu.m.).

. Supply and installation of mooring bollard (8 sets - 50T,

T-head type) and Rubber Dock Fenders (12 sets - V-type,
1000H x 1000L and 7 sets - V-type, 500H x 1500L).
Excavate existing seabed and excess filling materials up to
required elevation (9,980 cu.m.).

PORT LIGHTING SYSTEM

. Supply and install single bar floodlight steel tapered lamp

post, 10m ht., hot-dipped galvanized (2 sets) with floodlight

fixture SON-T250 watt, HPS (4 sets), including port lighting
accessories.



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

VARIATION ORDER NO. 1
(Change Order/Extra Work OrderNo.1)

REVISED CONTRACT AMOUNT

(First Revision)

TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2

REVISED EXPIRY DATE

TIME EXTENSION NO. 3

22 November 2016

16 December 2016

02 March 2017

600 calendar days
P324,250,440.31

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P320,940,462.47
09 March 2017
29 October 2018

P1,927,445.17
Covers the quantity adjustment of some of the original items of work and
inclusion of additional works as called for by the construction of perimeter
fence and reclamation of the vacant area which are necessary for the
protection and improvement of the project and to suit the actual field

condition.

P322,867,907.64

45 calendar days
Covering the time elapsed due to issued suspension order for the
period of 10 May 2017 to 23 June 2017.

13 December 2018

109 calendar days

Covering the additional order reflected in the approved Variation

Order No.1 and due to unworkable bad weather/rough sea condition for
the period 26 June 2017 to 25 July 2018.

01 April 2019

238 calendar days

Covering the delays caused by (a) unworkable bad weather/rough sea
conditions for the period 26 July to 25 March 2019; (b) busy port
operations for the period 26 June 2017 to 25 March 2019 and ©

non-availability of working/stacking area.



REVISED EXPIRY DATE

TIME EXTENSION NO. 4

REVISED EXPIRY DATE

TIME EXTENSION NO. 5/
TIME ADJUSTMENT NO. 5

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARK

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

25 November 2019

139 calendar days

Covering the delays caused by (a) unworkable bad weather/rough sea
conditions and busy port operations for the period 26 March to 25
October 2019; (b) non-availability of working/stacking area and (c)
delayed in the execution of perimeter fence cause by the presence of the
existing Coast Guard building which has been agreed for demolition to

facilitate the construction therein.

12 April 2020

147 calendar days
Due to delays caused by time elapsed of the suspended period brought
about by the issues with Philippine Reclamation Authority (PRA)

regarding reclamation projects and due to COVID-19 pandemic.

20 April 2021

: - The project is 97.740% completed with a negative slippage of

2.260%.

- On-going.

MELANIE T. NAPIZA
(Project Manager)

09178052060

napizam@yahoo.com



mailto:napizam@yahoo.com

PROJECT BRIEF

PROJECT TITLE ;. OZAMIZ PORT EXPANSION PROJECT

LOCATION : PORT OF OZAMIZ, OZAMIZ CITY, MISAMIS
OCCIDENTAL

CONTRACTOR : IBCINTERNATIONAL BUILDERS CORP.

GRACE CONSTRUCTION CORPORATION - JV

SCOPE OF WORK : A. RC WHARF AND RORO RAMP
(AREA =1,993.15 SQ.M.)

1. Remove and dispose existing R.C. deck (1,229 sg.m.),
including chipping of existing R.C. piles up to required elevation
(204 pcs) remove and turn-over to authority existing bollard
(29 sets), existing RDF (25 sets) and existing used truck tire
fender (42 sets).

2. Supply and drive 0.40m x 0.40m PSC piles (3,700 I.m.),
including chipping and cutting of newly driven piles up to
required elevation (29 pcs), supply and place 3500 PSI
reinforced concrete (1,004 cu.m.), and steel bars
(151,455 kgs.) of various sizes for superstructure.

3. Supply and install Rubber Dock Fenders, V-type, 500H x 2000L
(20 sets) and mooring bollards, 35Tons, T-head (6 sets).

B. BACK UP AREA (AREA =7,254.14 SQ.M.)

1. Remove and dispose portion of existing PCCP (84 sq.m.) and
chipping of existing R.C. curb (164 I.m.)

2. Construction of rock bulkhead (31,261 cu.m.), fill materials
(78,474 cu.m.), reinforced concrete retaining walls and
perimeter fence column (274 cu.m of concrete and 24,304 kg
of reinforcing steel bars of various sizes), CHB wall for
perimeter fence (150mm thk-89 sq.m.) and cyclone wire mesh
(133 sq.m.).

3. Construction of Portland Cement Concrete Pavement (300mm
thk - 84 sg.m.) and shear key/concrete edging (287 sq.m.)
including aggregate base coarse (2,098 sq.m.).

4. Supply and install geotextile fabric (4,952 sg.m), 800mm®@
RCP (170 I.m.), including catch drain manhole (12 sets) and
gravel bedding (704 cu.m.).

DATE OF BIDDING . 08 January 2016
DATE OF AWARD : 17 February 2016
DATE OF NOTICE TO PROCEED .17 March 2016
CONTRACT DURATION : 480 calendar days

APPROVED BUDGET AMOUNT



SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT
(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO.1/

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME ADJUSTMENT NO.2/

TIME EXTENSION NO. 2

REVISED EXPIRY DATE

TIME EXTENSION NO. 3

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 November 2020)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P243,223,946.77

-1,352,685.71

Covering the variance of the pre-determined quantities indicated in the

BOQ as bid, as against the actual quantities measured after the
completion of the project.

P241,871,261.06

24 March 2016
16 July 2017

285 calendar days
Covering the time elapsed of the affected period due to issued
suspension order.

27 August 2018

189 calendar days
Covering the time elapsed of the affected period due to issued
suspension order, reckoned on 27 December 2018.

3 July 2019

117 calendar days

Covering the delays incurred by the project brought about by the
unworkable bad weather/rough sea condition for the period 26 April
2017 to 25 June 2019.

28 October 2019

- Completed on 27 November 2019.

- As-built plans was approved on 7 February 2020
- Recapitulation was approved on 17 December 2020.

(Project Manager)



PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order/Extra Work OrderNo.1)

REVISED CONTRACT AMOUNT
(First Revision)

EFFECTIVITY DATE

CONSTRUCTION OF RC PIER EXTENSION

PORT OF DAPITAN, DAPITAN CITY, ZAMBOANGA
DEL NORTE

GRACE CONSTRUCTION CORPORATION

A. CONSTRUCTION OF RC PIER EXTENSION
(AREA =810.00 SQ.M.)

1. Supply and drive A252 Grade 2,550mm@ x 12mm thk. Steel
Pipe Piles (352 m.t. - 2,205 I.m.) including application of
polyurethane external coating (519 sq.m.), cutting (75 pcs),
and installation of reinforcing band tip (75 pcs).

2. Supply and place 3,500 PSI concrete filler (278 cu.m.) and
reinforcing steel cage (58,858 kgs of various sizes) for Steel
Pipe Piles including extraction of clogged materials (83 cu.m.).

3. Supply and place 3,500 PSI concrete (387 cu.m.) and reinforcing
steel bars (55,928 kg of various sizes) for superstructure.

4. Supply and install mooring bollard, 35 tons, T-head (8 sets),
and Rubber Dock Fender, V-type, 500H x 1500L (14 sets).

22 May 2018

08 June 2018

12 September 2018

330 calendar days
P66,228,667.57

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P65,187,677.00
P3,586,752.35
- Covering the quantity adjustments of some of the original items of
work and issuance of the revised plan covering the final piling plan/

pile schedule.

P68,774,429.35

12 September 2018



ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO. 1/
TIME EXTENSION NO. 1

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

07 August 2019

270 calendar days

- Covering the time elapsed of the affected period / activities caused

by the issued Suspension Orders and changes / revisions reflected
in the proposed Variation Order No. 1

11 July 2021

. - Completed as of 11 July 2021.

- As-built plans and recapitulation are under

preparation.

MELANIE T. NAPIZA
(Project Manager)

09178052060

napizam@yahoo.com



mailto:napizam@yahoo.com

PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

INSTALLATION OF ADDITIONAL RESERVOIR AT
TRESTLE-2

PORT OF ILIGAN, LANAO DEL NORTE

MAMSAR CONSTRUCTION AND INDUSTRIAL
CORPORATION

A. INSTALLATION OF ADDITIONAL RESERVOIR
AT TRESTLE-2

Supply & driving of PSC square piles (656 I.m.).

Supply & placing of 3,500 PSI concrete (62 cu.m.).

Supply & installation of reinforcing steel bar (12,104 kg.)
Supply & application of water proofing (287 sg.m.).

ok w e

Construction of pumphouse (9 sq.m.).

24 August 2018

21 September 2018

07 January 2019

180 calendar days
P10,125,423.25

PPA CORPORATE BUDGET

PPA-PCMD

P9,987,027.00

-85,425.87

Covering the variance of the pre-determined quantities indicated in the

BOQ as bid, as against the actual quantities measured after the
completion of the project.

P9,901,601.13

07 January 2019
05 July 2019
49 calendar days

Covering the delays incurred by the project brought about by the weather
condition for the period 07 January to 05 July 2019.



REVISED EXPIRY DATE

PROJECT STATUS

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

23 August 2019

. - Completed on 28 December 2019.

. - As-built plans was approved on 12 October

2020 and recapitulation was approved on 15
January 2021.

GERALINE C. BAUTISTA
(Project Manager)

09178620737

geraline bautista@yahoo.com



mailto:geraline_bautista@yahoo.com

PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT
(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

CONSTRUCTION OF R.C. WHARF EXTENSION
PORT OF LILOY, LAMAO, ZAMBOANGA DEL ORTE
RCDG CONSTRUCTION CORPORATION

A. CONSTRUCTION OF RC WHARF EXTENSION
(AREA =594 SQ.M.)

1. Supply and drive A252 Grade 2,500mm@ x 12mm thk. Steel Pipe
Piles (318 m.t. - 2,196 |.m.) including application of polyurethane
external coating (1,493 sqg.m.), splicing (72 pcs), cutting
(72 pcs) and installation of reinforcing band tip (72 pcs).

2. Supply and place 3,500 PSI concrete filler (197 cu.m.) and
reinforcing steel cage (52,859 kgs of various sizes) for Steel
Pipe Piles including extraction of clogged materials (65 cu.m.).

3. Supply and place 3,500 PSI concrete (309 cu.m.) and reinforcing
steel bars (43,201 kg of various sizes) for superstructures.

4. Supply and install mooring bollard, 35 tons, T-head (10 sets),
and Rubber Dock Fenders, V-type, 500H x 1500L (18 sets).

18 April 2018

23 May 2018

01 August 2018

300 calendar days
P63,789,567.78

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P62,350,758.84

(896,642.85)

- Covering the variance of the pre-determined quantities indicated in the

BOQ as bid, as against the actual quantities measured after the
completion of the project.

P61,454,115.99

02 August 2018

28 May 2019



TIME EXTENSION NO. 1 : 53 calendar days

Covering the delays brought about by unworkable bad weather and

rough sea conditions from 21 January 2019 to 25 May 2019

REVISED EXPIRY DATE : 20 July 2019

TIME EXTENSION NO. 2 : 42 calendar days
Covering the delay due to unworkable weather conditions from
May 2019 to July 2019.

REVISED EXPIRY DATE : 31 August 2019

PROJECT STATUS . - Completed on 27 May 2020.

REMARKS : - Recapitulation with time extension was

approved on 10 March 2021.

OFFICER-IN-CHARGE . HECTOR R. ATIENZA
(Project Manager)
CONTACT NUMBER . 09238611277

EMAIL ADDRESS :  hectoratienza@gmail.com



mailto:hectoratienza@gmail.com

PROJECT BRIEF

ILIGAN PORT IMPROVEMENT PROJECT

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

PORT OF ILIGAN CITY, ILIGAN CITY, LANAO DEL
NORTE

MAMSAR CONST. & INDUSTRIAL CORP.

A.

WIDENING OF ACCESS TRESTLE
(AREA = 810.13 SQ.M.)

. Supply and drive 400mm x 400mm PSC piles (4,116 I.m.),

including splicing, chipping and cutting of newly driven piles
up to required elevation (116 pcs), supply and place 3500 PSI
reinforced concrete (304 cu.m.) and steel bars (49,361 kg of
various sizes).

CONSTRUCTION OF BACK-UP AREA WITH
RORO RAMP ON FILL (AREA =376.07 SQ.M.)

. Demolish and dispose existing concrete pavement (573 sq.m.)

including subgrade preparation (573 cu.m.), and cutting of
existing materials (58 cu.m.), R.C. deck (788 sg.m.) including
chipping/cutting of existing piles up to elevation MLLW

(107 pcs) and foundation of existing R.C. curb up to required
elevation (16 cu.m.).

. Remove and turn-over to authority of existing RDF (6 sets) and

bollard (7 sets). Extraction of rock materials from existing
bulkhead (306 cu.m.) and chipping of existing R.C. curb
(207 I.m.).

. Construction of rock bulkhead (1576 cu.m.), fill materials

(10,081 cu.m.), reinforced concrete for retaining walls, anchor
wall, mooring and fendering blocks and wing wall (389 cu.m. of
concrete and 36,930 kg of reinforcing steel bars of various
sizes).

. Supply and driven of concrete piles (0.35m x 0.525m PSC

sheet piles - 3,546 I.m., R.C. corner sheet piles - 36 |.m. and
400mm x 400mm PSC piles - 525 I.m.) including chipping and
cutting of newly driven piles up to required elevation (220 pcs).

. Construction of catch drain manhole (8 sets) and Portland

Cement Concrete Pavement (PCCP, 250mm thk - 3,142 sq.m.),
including aggregate base coarse (630 co..).

. Supply and install of geotextile fabric (1,094 sq.m.), tie-rod of

various sizes (8 sets - 32mmdia x 12m, 58 sets - 70mmdia x
15.00m, and 8 sets - 32mmdia x 6.00m) and RCP (800mm
RCP - 103 I.m.), including sand bedding (19 cu.m.) and
excavation/backfilling prior.

7. Supply and place anchor blocks (16 sets).
. Supply and install Rubber Dock Fenders, V-type, 500H x 1500L

(8 sets) and mooring bollards, 35 tons, T-head (8 sets).

11 December 2017

29 December 2017

22 February 2018

420 calendar days



APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2/

TIME ADJUSTMENT NO. 2

REVISED EXPIRY DATE

TIME EXTENSION NO. 3

REVISED EXPIRY DATE

TIME EXTENSION NO. 4/
TIME ADJUSTMENT NO. 4

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 November 2021)

REMARKS:

OFFICER-IN-CHARGE

P125,027,231.55
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P123,988,867.00

(1,718,251.57)

- Covering the variance of the pre-determined quantities indicated in the

BOQ as bid, as against the actual quantities measured after the
completion of the project.

P122,270,615.43

28 February 2018
23 April 2019

60 calendar days
Covering the unworkable days caused by bad weather and rough sea
condition for the period from 01 March 2018 to 15 December 2018.

22 June 2019

171 calendar days
Covering the delays incurred by the project brought about by the

execution of phasing of works brought about by busy port operations.

10 December 2019

119 calendar days

Covering the delays brought by the unworkable days caused by bad
weather/rough sea conditions for the period of January 1, 2019 to
December 10, 2019.

07 April 2020

255 calendar days

Covering the delays due to bad weather conditions from the period

11 Dec 2019 to 16 March 2020 and due to issuance of Suspension Order
from the period 17 March to 30 Sept 2020 caused by COVID-19 crisis.

18 December 2020.

: - Completed on 25 November 2020

- Recapitulation is now for approval.

GERALINE C. BAUTISTA
(Project Manager)



CONTACT NUMBER ;09178620737
EMAIL ADDRESS . geraline bautista@yahoo.com



mailto:geraline_bautista@yahoo.com

PROJECT BRIEF

CANTILAN PORT EXPANSION PROJECT

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

BRGY. CONSUELO, CANTILAN, SURIGAO DEL SUR

EQUI-PARCO CONSTRUCTION CO.

A.

CONSTRUCTION OF RC WHARF
(AREA =1,044.00 SQ.M.)

. Chipping of existing R.C. curb (18 l.m.) and existing R.C. piles

up to MLLW (4 pcs).

. Supply and drive 450mm x 450mm PSC piles (6,886 I.m.),

including splicing, chipping and cutting of newly driven piles

up to required elevation (150 pcs), supply and place 3,500 PSI
reinforced concrete (452 cu.m.) and steel bars (60,261 kg of
various sizes) for superstructure.

. Supply and install Rubber Dock Fenders, V-type, 500H x 1,500L

(7 sets) and mooring bollards, 35 tons, T-head (4 sets).

CONSTRUCTION OF BACK-UP AREA
(AREA = 5,676 SQ.M.)

1. Chipping of existing R.C. curb (94 I.m.).
2. Construction of rock bulkhead (19,398 cu.m), fill materials

(28,984 cu.m.), reinforced concrete retaining wall and perimeter
fence column (210 cu.m. of concrete and 38,718 kg of
reinforcing bars of various sizes), CHB wall for perimeter fence
(150mm thk. - 146sqg.m.), including plastering of CHB wall and
column (364 sqg.m.) and cyclone wire mesh (193 sqg.m.).

. Construction of interlocking Concrete Blocks Pavement

(5,425 sq.m.) and concrete edging (220 sg.m.), including
aggregate base coarse (855 cu.m.), cement treated base
coarse (814 cu.m.) and sand cushion (272 cu.m.).

. Supply and installation geotextile fabric (3,643 sq.m.).
. Supply and install 600mm@ RCP (95 I.m.), including bedding

(13 cu.m.).

. Supply and place of concrete blocks of various sizes (26 pcs).
. Construction of catch drain manhole including cover (7 sets).

PORT LIGHTING SYSTEM

. Remove and re-installation of existing lighting post (3 sets),

including construction of new foundation (3 sets) and installation
various electrical accessories.

21 May 2018

08 June 2018

30 August 2018

450 calendar days



APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

VARIATION ORDER NO. 1
(Change Order/Extra Work OrderNo.1)

REVISED CONTRACT AMOUNT
(First Revision)

RECAPITULATION

REVISED CONTRACT AMOUNT
(Final Revision)

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2

REVISED EXPIRY DATE

TIME EXTENSION NO. 3
TIME ADJUSTMENT NO. 3

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 June 2021)

REMARKS

P198,489,483.35
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P196,518,314.00
04 September 2018
27 November 2019

P14,286,175.00
Covering the quantity adjustments on some of the original scopes of
work and introduction of new work items as called for by the
approved plans/drawings for the reconstruction/widening of the
existing RoRo ramp.

P210,804,489.00

1,091,268.23
- Covering the variance of the pre-determined quantities indicated in the
BOQ as bid, as against the actual quantities measured after the
completion of the project.

P211,895,757.23

121 calendar days

Covering the delays incurred by the project brought about by the
unworkable bad weather/rough sea conditions for the period

04 September 2018 to 27 November 2019.

27 March 2020

97 calendar days
Due to Variation Order No. 1

02 July 2020

118 calendar days

Covering the unworkable days due to weather disturbances from
December 2019 to June 2020 and the time frame of the suspended
period in light of COVID-19 pandemic.

28 October 2020

. - Completed on 25 September 2020.

: - As-built plans was approved on 29 January



OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

2021 and Recapitulation was approved on
26 May 2021.

GERALINE C. BAUTISTA
(Project Manager)

09178620737

geraline bautista@yahoo.com



mailto:geraline_bautista@yahoo.com

PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No. 1/ Extra Work Order No. 1)

EXTENSION OF R.C. PIER

PORT OF SINDANGAN, ZAMBOANGA DEL NORTE

VICENTE T. LAO CONSTRUCTION

A. EXTENSION OF R.C. PIER
Supply & driving of PSC square piles (4,788 Il.m.).
Splicing of PSC square piles (148 no.).
Supply & placing of 3,500 PSI concrete (409 cu.m.).
Supply & installation of reinforcing steel bar (61,256 kg.).
Supply & installation of construction joints (9 I.m.).
Supply & installation of Rubber Dock Fenders, V500H x 1500L
(18 sets).
7. Supply & installation of Mooring Bollard, 35-tons, T-head
(18 sets).

S e o

14 September 2018

4 October 2018

14 January 2019

360 calendar days
P67,542,516.83

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P66,378,098.05

P0.00

Covering the quantity adjustments/deletion of some of the
original items of work and inclusion of new items as called for
by the approved revised plans/drawings brought about by the
use of steel pipe piles(SPP) in lieu of the originally designed
PSC piles and construction methodology from cast-in-situ
construction to pre-cast beams/slabs was approved on

12 November 2019.



REVISED CONTRACT AMOUNT
(First Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO.1/
TIME EXTENSION NO. 1

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P66,378,098.05

5 February 2019
30 January 2020

82 calendar days
Covering the delays incurred by the project brought

about by the weather disturbances and due to issuance

of Suspension Order.

21 April 2020

- Completed as of 15 January 2021

. - Recapitulation with time extension due to

rough sea condition and restrictions on
Community Quarantine was approved on 23
December 2021.

MA. NANCY S. SILVA
(Project Manager)

09451143248

nanz0128@yahoo.com



mailto:nanz0128@yahoo.com

PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No. 1/ Extra Work Order No. 1)

REVISED CONTRACT AMOUNT

(First Revision)

CONSTRUCTION OF PORT OPERATIONS BUILDING

PORT OF BABAK, SAMAL, DAVAO DEL NORTE

ZET CONSTRUCTION

A. DEMOLITION & REMOVAL WORKS
1. Demolition and disposal of existing building structures
(244 sq.m.).
2. Demolition and disposal of existing concrete pavement
(988 sq.m.).
3. Chipping and disposal of existing R.C. Curb (35 I.m.).
4, Scraping of existing gravel base materials (198 cu.m.).

B. PORT OPERATIONS BUILDING
1. Supply and driving of 400 x 400mm PSC foundation piles
(1,147 I.m.).
2. Construction of 1-storey Port Operations Building
(682.77 sq.m., 250 pax).

3. Construction of pumphouse and appurtenances (12.24 sqg.m.).
4. Construction of 300mm thk. Concrete Pavement (661 sg.m.).
5. Construction of R.C. Duct bank & lamp post foundation (3 cu.m.).
6. Supply, delivery, installation of gang chairs (1 lot).
17 April 2018
23 May 2018
20 July 2018.

330 calendar days
P42,744,256.77
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P41,852,524.69

P3,924,317.54
Covering the additional works requested by PMO-Davao for the provision
of substitute temporary working office to be used by the affected TMO-
Babak personnel and access/alternate road to facilitate movement of

vehicles/cargoes coming in/out the port.

P45,776,842.23



EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO. 1/
TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2

REVISED EXPIRY DATE

TIME ADJUSTMENT NO. 3/
TIME EXTENSION NO. 3

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

31 July 2018
25 June 2019

142 calendar days

Covering the time elapsed of the suspended period from 10 October 2018
to 28 February 2019 caused by issues and concerns; e.g. relocation of the
proposed POB, provision of temporary office for the TMO-Babak personnel,

demolition of existing Government offices and rerouting of service road.

14 November 2019

148 calendar days

Additional contract time extension to facilitate the execution of foregoing
additional works as reflected in the proposed Variation Order No. 1,
delay in the demolition and weather disturbances from 02 April to

24 October 2019.

10 April 2020

60 calendar days

Covering the time elapsed of the suspended period from 17 March to
15 May 2020 due to extended Enhanced Community Quarantine (ECQ)
in the specified areas and General Community Quarantine (GCQ) in

other parts of the country brought by COVID-19 crisis.

09 June 2020

. - Completed as of 24 December 2020

- Recapitulation is under evaluation.

HECTOR R. ATIENZA
(Project Manager)

09238611277

hectoratienza@gmail.com



mailto:hectoratienza@gmail.com

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

ISABELA PORT IMPROVEMENT PROJECT

PORT OF ISABELA, ISABELA CITY, BASILAN

F. GURREA CONSTRUCTION INC./
GRACE CONSTRUCTION CORP. - JV

A.

IMPROVEMENT OF EXISTING RC WHARF
(AREA = 3,883.49 SQ.M.)

Demolish and dispose existing R.C. wharf (1,549 sq.m.),
existing concrete pavement (693 sg.m.) and existing
concrete fender (13 pcs), including chipping of existing
R.C. piles up to elevation Mean Lower Low Water
(MLLW-270pcs), remove and turn-over to authority
existing mooring bitt (11 sets) existing RDF (6 sets),
existing timber wale (40 sets) and existing lamp post

(3 sets).

. Supply and drive A252 Grade 2, 900mm dia. X 13mm thk

Steel Pipe Piles (1,217 mt. equivalent to 3,906 I.m.), including
application of polyurethane external coating (2,104 sgq.m.),
supply and place of sand filler (670 cu.m.), concrete filler
(447 cu.m).

. Supply and installation of steel channel wale (13,587 kg.),

tie-rod (18 sets-32mm dia x 11.954m and 99 sets-60mm
dia x 12m), geotextile fabric (4,608 sq.m) and anchor
blocks (18 sets).

. Supply and drive of concrete piles (0.35m x 0.525m pcs

sheet piles-459 I.m, 0.40m x 0.40m PSC piles - 3,960 I.m.
and R.C. corner sheet piles - 37 I.m.) including chipping and
cutting (227 pcs).

. Construction of rock bulkhead (13,188 cu.m.), fill materials

(20,171 cu.m.), shear key (362 sq.m.) and reinforcing
concrete for retaining walls, perimeter fence column, pile
cap/anchor block, mooring and fendering blocks and
slotted R.C. curb (717 cu.m.) of concrete and 65,079 kg. of
reinforcing bars of various sizes.

. Construction of Portland Cement Concrete Pavement

(595 sg.m.), and interlocking concrete block pavement
(2,875 sq.m.) including aggregate base coarse (563 cu.m.),
cement treated base coarse (432 cu.m.) and leveling sand
cushion (144 cu.m.).

. Construction of catch drain manhole including cover (8 sets),

supply and install RCP of various sizes (400mm RCP-90

I.m. and 600 RCP-49 I.m.) including gravel bedding (6 cu.m.),
CHB wall to perimeter fence (97 sq.m.), including

plastering (243 sg.m.) and installation.

. Supply and install mooring bollards, 50 tons, T-head and

Rubber Dock Fenders, V-type, 500H x 2000L (27 sets).

. Excavate existing seabed up to required elevation prior to

installation of rocks (6,724 cu.m.).



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No. 1/ Extra Work Order No. 1)

REVISED CONTRACT AMOUNT
(First Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2/
TIME ADJUSTMENT NO. 2

B. CONSTRUCTION OF RORO RAMP AND RC
PLATFORM (AREA =376.07 SQ.M.)

1. Supply and drive A252 Grade 2, 900mm dia. X 13mm thk.
pile (212 mt-1,352 I.m.), including application of
polyurethane external coating (346 sg.m.), cutting
(55 pcs) and installation of reinforcing band tip (55 pcs).

2. Supply and place 3500 PSiI filler (165 cu.m.) and reinforcing
steel cage (41,798 kgs of various sizes) for Steel Pipe
Piles including extraction of clogged materials (36 cu.m.).

3. Supply and place 3500 PSI concrete (201 cu.m.), and
reinforcing steel bars (36,878 kg. of various sizes) for
superstructure.

26 October 2017

24 November 2017

23 January 2018

660 calendar days
P363,819,720.70

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P361,068,041.92

20,907,942.58

- Covering the approval of the revised plans/drawing as called for the

construction of four(4) units breasting dolphin and adjustment/
deletion on some.

P381,975,984.50

25 January 2018
15 November 2019

149 calendar days
Covering the delays brought about by unworkable bad weather
condition for the period May 2018 to July 2019.

12 April 2020

246 calendar days

To facilitate the execution of the approved additional works for the
construction of four (4) units breasting dolphin as reflected in the
proposed Variation Order No. 1 and the time elapsed for the
suspended period from 17 March to 15 May 2020 due to COVID-19
pandemic.



REVISED EXPIRY DATE

TIME EXTENSION NO. 3/
TIME ADJUSTMENT NO. 3

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

14 December 2020

313 calendar days

Covering the delays caused by the unworkable weather
condition and the issued suspension order due to
Covid-19 pandemic and imposition of Enhance
Community Quarantine (ECQ).

24 December 2021

- The project is 74.335% completed with a negative slippage of

25.665%.

: - On-going.
- Negative slippage was due to late granting

of work area to avoid traffic operations.

EUFEMIO C. VELASCO JR.
(Project Manager)

09289640011

ec velascojr@yahoo.com



mailto:ec_velascojr@yahoo.com

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

OZAMIZ PORT IMPROVEMENT PROJECT

PORT OF OZAMIZ, OZAMIZ CITY, MISAMIS
OCCIDENTAL

GRACE CONSTRUCTION CORP.

A.

CONSTRUCTION OF RC PIER
(AREA = 1,008.00 SQ.M.)

. Supply and drive 400mm x 400mm PSC piles (4,502 l.m.)

including splicing, chipping and cutting of newly driven piles
up to required elevation (139 pcs), supply and place 3500 PSI
reinforced concrete (440 cu.m.) and steel bars (72,173 kg of
various sizes) for superstructure.

. Supply and install Rubber Dock Fenders, V-type, 600H x 1500L

(18 sets) and mooring bollards, 35 tons, T-head (10 sets).

CONSTRUCTION OF BACK-UP AREA
(AREA = 2,272.32 SQ.M.)

. Chip off existing R.C. curb and flush deck level (5 .m.), remove

and turn-over to authority existing mooring bollard (2 sets).

. Construction of rock bulkhead (4,949 cu.m.), fill materials

(13,293 cu.m.), reinforced concrete for retaining walls,

anchor wall, mooring and fendering blocks and curb (423 cu.m.
of concrete and 35,876 kg of reinforcing steel bars of various
sizes).

. Supply and drive of concrete piles (0.35m x 0.525m PSC sheet

piles - 3,740 |.m. and R.C. corner sheet piles - 85 |.m. including
chipping and cutting of newly driven piles up to required
elevation (225 pcs).

. Construction of catch drain manhole (1 set) and Portland

Cement Concrete Pavement (PCCP, 250mm thk - 2,228 sq.m.),
including aggregate base coarse (467 cu.m.).

. Supply and install of geotextile fabric (2,231 sq.m.), tie-rod of

various sizes (10 sets - 32mm dia x 11m, 38 sets - 60mmdia

x 15.50m, and 12 sets - 60mmdia x 16.50m and 8 set-

60mm dia. x 16.60m) and RCP (760mm RCP -25 I.m.), including
sand bedding (11 cu.m.).

. Supply and place anchor blocks (10 sets), concrete block of

various sizes (43 sets) and concrete jute (29 cu.m.).

. Supply and install Rubber Dock Fenders, V-type, 500H x 1500L

(8 sets) and mooring bollards, 35 tons, T-head (8 sets).

PAVING OF EXISTING BACK UP AREA
(AREA = 6,893 SQ.M.)

. Supply and install interlocking concrete blocks pavement

(6,893 sg.m.), including aggregate base coarse (1,035 cu.m.),
cement treated base coarse (1,035 cu.m.) and sand cushion
(34 cu.m.).

. Cutting/scraping of existing back-up area up to required

elevation (3,275 cu.m.), including subgrade preparation
(6,893 sg.m.), including aggregate base coarse (1,035 cu.m.),



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO.1/
TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME ADJUSTMENT NO. 2/
TIME EXTENSION NO. 2

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

D. PORT LIGHTING SYSTEM
1. Supply and erection of floodlight steel tapered lamp post,
12.00m ht, hot-dipped galvanized (1 sets), including various
port lighting accessories.
2. Supply and drive 400mm x 400mm x 20m PSC piles,
including chipping and cutting of newly driven piles up to
required elevation (1 pc) for floodlight pole foundation.

22 November 2017

19 December 2017

12 March 2018

450 calendar days
P126,056,648.80

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P177,954,409.04
23 March 2018
15 June 2019

223 calendar days

Covering the delays brought about by unworkable days caused by
weather condition and late turn-over of existing back-up area caused
by busy port operations.

24 January 2020

108 calendar days

Due to delays caused by (a) unworkable bad weather / rough sea
conditions for the period 16 June 2019 to 17 November 2019; and
(b) time elapsed of the suspended period caused by the issues with
Philippine Reclamation Authority (PRA) regarding reclamation
projects.

15 January 2021

Completed as of 25 September 2021.

As-built plans and recapitulation are under
preparation.

EUFEMIO C. VELASCO JR.
(Project Manager)

09289640011

ec velascojr@yahoo.com



mailto:ec_velascojr@yahoo.com

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

CONSTRUCTION OF CARGO SHIP PORT

PORT OF JUBANG, DAPA, SURIGAO DEL NORTE

MAC BUILDER'S / ULTICON BUILDER'S INC. - JV

A.

CONSTRUCTION OF RC WHARF
(AREA = 2,205.00 SQ.M.)

. Supply and drive A252 Grade 2,700mm@ x 13mm thk. Steel

Pipe Piles (2,221 mt. - 10,080 I.m.) including application of
polyurethane external coating (2,464 sq.m.), splicing (280 pcs)
cutting (280 pcs) and installation of reinforcing band tip (280 pcs).

. Supply and place 3,500 PSI concrete filler (1,999 cu.m.)

and reinforcing steel cage (462,715 kgs of various sizes) for
Steel Pipe Piles including extraction of clogged materials
(1,312 cu.m.).

. Supply and place 3,500 PSI concrete filler (1,525 cu.m.) and

steel bars (226,230 kg of various sizes) for superstructure.

. Supply and install mooring bollard, 100 tons, T-head (12 sets)

and RDF, Hyper Omega Fender (HOM-1000H x 100 - 12 sets).

CONSTRUCTION OF RC PLATFORM
(AREA = 945.00 SQ.M.)

. Supply and drive 400mm x 400mm PSC piles (3,444 |.m.),

including chipping and cutting of newly driven piles up to required
elevation (138 pcs), supply and place 3,500 PSI reinforced
concrete (403 cu.m.) and steel bars (61,794 kg of various sizes)
for superstructure.

CONSTRUCTION OF BACK-UP AREA
(AREA = 7,350.00 SQ.M.)

. Construction of rock bulkhead (7,890 cu.m.), fill materials

(33,741 cu.m.), reinforced concrete for retaining walls (553 cu.m.
of concrete and 56,239 kg of reinforcing bars of various sizes).

. Construction of interlocking concrete blocks pavement

(7,073 sg.m.), and concrete edging (178 sg.m.), including
aggregate base coarse (1,088 cu.m.), cement treated base
coarse (1,061 cu.m.), and sand cushion (354 cu.m.).

. Supply and install geotextile fabric (4,181 sgq.m.).

CONSTRUCTION OF ACCESS ROAD WITH
BACK-UP AREA (AREA =5,516.79 SQ.M.)

. Scrape/cut and dispose existing materials up to required

elevation (593 cu.m.), including subgrade preparation (439 sg.m.).

. Construction of rock bulkhead (8,721 cu.m.), fill materials

(14,941 cu.m.), reinforced concrete for retaining walls, R.C. curb,
zocalo walls, perimeter fence column, center island column and
footings (652 cu.m. of concrete and 62,226 kg of reinforcing bars
of various sizes), CHB wall for perimeter fence (150mm thk. -
198 sg.m.), including plastering of CHB wall and column

(501 sg.m.), cyclone wire mesh (665 sg.m.) and catch drain
manhole (10 sets).



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

TIME ADJUSTMENT NO. 2

REVISED EXPIRY DATE

TIME ADJUSTMENT NO. 3

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

3. Construction of Portland Cement Concrete Pavement (PCCP,
250mm thk. - 5,269 sg.m.), including aggregate base coarse
(1,054 cu.m.).

4. Supply and install geotextile fabric (4,907 sq.m.).

5. Supply and install 600mm@ RCP (117 I.m.) and 100mm@ RCP
(72 1.m.).

E. PORT LIGHTING SYSTEM
1. Supply and installation of single arm steel tapered lamp post,
10.00m ht., hot-dipped galvanized (21 sets) with 70 watt LED
solar lamp fixture (21 sets).

18 July 2018

08 August 2018

10 October 2018

660 calendar days
P638,125,905.79

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P636,800,105.00
12 November 2018
01 September 2020

191 calendar days
Covering the time elapsed of the suspended period due to right-of-way

problem and necessary plan revision.
11 March 2021

60 calendar days

Covering the time elapsed of the suspended period from 17 March

to 15 May 2020 due to extended Enhanced Community Quarantine (ECQ)
in the specified areas and General Community Quarantine (GCQ) in

other parts of the country brought by COVID-19 crisis

10 May 2021

292 calendar days

Covering the time adjustment from 11 May 2021 to 26 February 2022
in view of the suspended period brought by Cease and Desist Order
(CDO) issued by PRA.

26 February 2022

- The project is 51.950% completed with a negative slippage of

39.966%.



REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

- On-going.
- Negative slippage is due to slow pile driving

activity and unworkable weather condition.

- Second and Final warning letter was

already issued to contractor per letter dated
20 October 2021.

GERALINE C. BAUTISTA
(Project Manager)

09178620737

geraline bautista@yahoo.com



mailto:geraline_bautista@yahoo.com

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

CONSTRUCTION OF CRUISE SHIP PORT

PORT OF JUBANG, DAPA, SURIGAO DEL NORTE

MAC BUILDER'S / ULTICON BUILDER, INC. - JV

A.

CONSTRUCTION OF RC WHARF
(AREA = 120.00m x 15.00m)

. Supply and drive A252 Grade 2,700mm@ x 13mm thk. Steel

Pipe Piles (1,496 m.t.- 6,788 I.m.) including application of
polyurethane external coating (1,390 sg.m.), splicing (158 pcs)
cutting (158 pcs) and installation of reinforcing band tip (158 pcs).

. Supply and place 3,500 PSI concrete filler (1,128 cu.m.)

and reinforcing steel cage (266,153 kgs of various sizes) for
Steel Pipe Piles including extraction of clogged materials
(282 cu.m.).

. Supply and place 3,500 PSI concrete filler (1,101 cu.m.) and

steel bars (151,647 kg of various sizes) for superstructure.

. Supply and install mooring bollard, 100 tons, T-head (10 sets)

and RDF, Hyper Omega Fender (HOM-1000H x 100 - 10 sets).

CONSTRUCTION OF RC PLATFORM
(AREA = 120.00m x 21.00m)

. Supply and drive 400mm x 400mm PSC piles (11,094 I.m.),

including chipping and cutting of newly driven piles up to required
elevation (394 pcs), supply and place 3,500 PSI reinforced
concrete (985 cu.m.) and steel bars (132,807 kg of various sizes)
for superstructure.

CONSTRUCTION OF BACK-UP AREA
(AREA = 4,800.00 SQ.M.)

. Construction of rock bulkhead (7,330 cu.m.), fill materials

(22,688 cu.m.), reinforced concrete for retaining walls (288 cu.m.
of concrete and 50,727 kg of reinforcing bars of various sizes).

. Construction of interlocking concrete blocks pavement

(4,942 sq.m.), and concrete edging (373 sg.m.), including
aggregate base coarse (778 cu.m.), cement treated base
coarse (742 cu.m.), and sand cushion (248 cu.m.).

. Supply and install geotextile fabric (3,549 sg.m.).

CONSTRUCTION OF ACCESS ROAD WITH
BACK-UP AREA (AREA = 10,440.00 SQ.M.)

. Scrape/cut and dispose existing materials up to required

elevation (85 cu.m.), including subgrade preparation (373 sg.m.).

. Construction of rock bulkhead (6,838 cu.m.), fill materials

(39,898 cu.m.), reinforced concrete for retaining walls, R.C. curb,
zocalo walls, perimeter fence column, center island column and
footings (961 cu.m. of concrete and 102,090 kg of reinforcing bars
of various sizes), CHB wall for perimeter fence (150mm thk. -
1,210 sg.m.), including plastering of CHB wall and column

(2,274 sq.m.), cyclone wire mesh (975 sq.m.) and catch drain
manhole (39 sets).



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2/

TIME ADJUSTMENT NO. 2

REVISED EXPIRY DATE

TIME EXTENSION NO. 3/
TIME ADJUSTMENT NO. 3

3. Construction of Portland Cement Concrete Pavement (PCCP,
250mm thk. - 9,279 sg.m.), including aggregate base coarse
(1,856 cu.m.).

4. Supply and install geotextile fabric (5,327 sq.m.).

5. Supply and install 600mm@ RCP (532 I.m.) and 1000mm@ RCP
(136 I.m.).

E. PORT LIGHTING SYSTEM
1. Supply and installation of single arm steel tapered lamp post,
10.00m ht., hot dipped galvanized (27 sets) with 70 watt LED
solar lamp fixture (27 sets) and single angle bar floodlight steel
tapered lamp post, 10.00m ht., hot-dipped galvanized (8 sets)
with 100 watt floodlight fixture (16 sets).

24 July 2018

13 August 2018

10 October 2018

600 calendar days
P600,558,709.23

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P598,128,007.75
12 November 2018
03 July 2020

165 calendar days
Covering the time elapsed of the suspended period from 18 March 2018
to 29 August 2019 due to right-of-way problem and necessary plan

revision.

15 December 2020

60 calendar days

Covering the time elapsed of the suspended period from 17 March to

15 May 2020 due to extended Enhanced Community Quarantine (ECQ)
in the specified areas and General Community Quarantine (GCQ) in other

parts of the country brought by COVID-19 crisis.

13 February 2021

270 calendar days
Covering the time elapsed of the suspended period due to issue with

PRA. Said time shall be reckoned on the expiry date of the project.



REVISED EXPIRY DATE : 10 November 2021

PROJECT STATUS . - The project is 62.440% completed with a negative slippage of
(As of 25 December 2021) 37.560%.
REMARKS . - On-going.

- Negative slippage is due to slow pile driving
activity and unworkable weather condition.
Second and Final warning letter was
already issued to contractor per letter dated
20 October 2021.

OFFICER-IN-CHARGE . ARLINA G. MAGPALE
(Project Manager)
CONTACT NUMBER . 09175265577

EMAIL ADDRESS ;. agmagpale@gmail.com.ph



mailto:agmagpale@gmail.com.ph

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

EXPANSION OF BACK-UP AREA AND R.C. WHARF

PORT OF CAGAYAN DE ORO, CAGAYAN DE ORO
MISAMIS ORIENTAL

UKC BUILDERS, INC.

A.

CONSTRUCTION OF BACK UP AREA
(AREA = 13,800 SQ.M.)

1. Removal and excavation works
2. Supply and driving of PSC and RC sheet piles (2,830 I.m.)

including chipping of driven piles (283 no.) up to required
elevation

. Supply and installation of 50mm@ x 11m long tie-rod including

accessories (74 sets)

. Supply and placing of 3500 PSI concrete for the retaining wall,

anchor block, RC curb, lateral drainage and catch basin (1,026
cu.m.) including installation of steel

. Supply and placing of 1000 kg armour rocks (3,313 cu.m), 50-100

kg/pc core rocks (4,609 cu.m.) and geotextile filter (4,951 sg.m.)
as containment structure and sand gravel fill (30,953 cu.m.) and
selected fill (12,676 cu.m.) as fill materials

. Supply and placing of aggregate base coarse (1,995 cu.m.),

shear keys (747 cu.m.), cement treated base (1,882 cu.m.)
leveling sand cushion (628 cu.m.) and interlocking concrete block
pavement (12,546 sg.m.)

. Supply and installation of serrated steel grating cover (449 I.m.),

400mm dia. RCP (3 I.m.), gravel bedding (110 cu.m.), and lean
concrete (23 cu.m.)

EXTENSION OF WHARF
(AREA = 3,000 SQ.M.)

1. Removal works
2. Supply and driving of 500mm dia. Steel Pipe Piles (990 mt.),

including extraction of sand and cutting of driven piles up to
required elevation, installation of 9mm thk. reinforcing band (250
units) and application of protective coating (6,321 sq.m.)

. Supply and placing 3500 PSI concrete filler for Steel Pipe Piles

(812 cu.m.) including steel reinforcement (226,267 kg)

. Supply and placing of 3500 PSI concrete filler for superstructure

(1,835 cu.m.) including steel reinforcement (253,489 kg)

. Supply and installation of construction joints (380 I.m.)
. Supply and installation of Rubber Dock Fenders (M400H x 1500L

-12 sets, M800OH x 2000L-13 sets)

. Supply and installation of water supply system

R.C. RELIEVING PLATFORM
(AREA = 2,700 SQ.M.)

. Supply and driving of 450mm x 450mm PSC piles (60,600 I.m.)

including chipping of driven piles (250 no.) up to required elevation

. Supply and placing of 3500 PSI concrete for superstructure

(1,326 cu.m.) including steel reinforcement (176,194 kg)

. Supply and installation of construction joints (372 I.m.)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 July 2021)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

D. PORT LIGHTING SYSTEM

1. Supply and installation of wires, cables, conduit pipes and fittings
of various sizes

2. Construction of reinforced concrete foundation, pedestal, handhole
and ductbank (28 cu.m.)

3. Supply and drive 450mm x 450mm PSC piles (1 unit) including
chipping of driven pile up to required elevation

4. Supply and installation of 10 meter high single bracket, steel
tapered lamp post including fixtures and accessories

5. Supply and installation of 30 meter high mast tower including
fixtures and accessories

6. Supply and installation of protective devices and lighting
protection including accessories

30 October 2018

19 November 2018

11 February 2019

660 calendar days
P523,195,772.85

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P521,898,767.92

P4,663,546.09
Covering the variance of the pre-determined quantities indicated in the
BOQ as bid, as against the actual quantities measured after the
completion of the project.

P526,562,314.01

12 February 2019
02 December 2020

Completed on 28 September 2020.

As-built plans was approved on 19 March
2021 and recapitulation was approved on
02 July 2021.

MELANIE T. NAPIZA
(Project Manager)

09178052060

napizam@yahoo.com



mailto:napizam@yahoo.com

PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

(Final Revision)

CONSTRUCTION OF RC PIER AND
CONTINUOUS RORO RAMP

PORT OF BENONI, MAHINOG, CAMIGUIN
JEJOR'S CONSTRUCTION CORP.

A. CONSTRUCTION OF RC WHARF WITH RORO
RAMPS (AREA = 71m x 9m = 639.000 SQ.M.)

1. Chipping of existing RC curb, flush to deck level and smoothened
with mortar (71 1.m.)

2. Supply and drive 450mm x 450mm PSC piles (3,976 I.m.),
including splicing, chipping and cutting of newly driven piles
up to required elevation (104 pcs.), supply and place 3500
PSlI reinforced concrete (371 cu.m.) and steel bars (68,290 kg
of various sizes) for superstructure

3. Supply and install Rubber Dock Fender, V-Type, 500H x
1,500L (5 sets)

4. Supply and re-install existing RDF (11 sets) and existing
bollard (7 sets), remove and turn-over to authority existing
bollard (4 sets)

B. CONSTRUCTION OF RC PLATFORM WITH RORO

RAMP (AREA = 428.00 SQ.M.)

1. Supply and drive 450mm x 450mm PSC piles (2,392 I.m.),
including splicing, chipping and cutting of newly driven piles
up to required elevation (68 pcs.), supply and place 3,500 PSI
reinforced concrete (236 cu.m.) and steel bars (45,801 kg. of
various sizes) for superstructure

2. Supply and install Rubber Dock Fender, V-Type, 500H x 1,500L
(6 sets)

3. Remove and turn-over to authority existing bollard (2 sets),
demolish and dispose existing RC deck (81 sq.m.), including
chipping of existing piles up to required elevation (18 pcs.)

07 December 2018

21 December 2018

05 March 2019

420 calendar days
P88,922,233.49

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P88,305,110.00

(850,361.39)
- Covering the variance of the pre-determined quantities indicated in the
BOQ as bid, as against the actual quantities measured after the
completion of the project.

P87,454,748.61



EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1

REVISED EXPIRY DATE

TIME EXTENSION NO. 2

REVISED EXPIRY DATE

PROJECT STATUS

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

11 March 2019
03 May 2020

139 calendar days
Covering the time elapsed of the suspended period from 17 March to
15 June 2020 due to COVID-19 crisis and issuance of approved revised

plan for the modified sideway R.C pier extension

19 September 2020

109 calendar days
Covering the delays due to unfavorable weather conditions from March
2019 to - September 2020 which hampered the execution and completion

of the superstructure/deck slab for the proposed R.C. wharf.
06 January 2021

Completed on 15 October 2020.

As-built plans was approved on 01 February
2021

Recapitulation with Time Extension was
approved on 14 June 2021.

MANUEL B. SABATE
(Project Manager)
09178537667

sabate.manuel@yahoo.com



mailto:sabate.manuel@yahoo.com

PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

RECAPITULATION

REVISED CONTRACT AMOUNT

(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 July 2021)

REMARKS:

DESIGN, SUPPLY AND INSTALLATION OF
VRF-HVAC SYSTEM AND GENERATOR UNITS FOR
THE PASSENGER TERMINAL BUILDING

PORT OF CAGAYAN DE ORO, MISAMIS ORIENTAL

KALAYAAN ENGINEERING CO., INC./
JEJOR'S CONSTRUCTION CORPORATION - JV

A. HVAC-VRF SYSTEM AND GENERATOR SETS
1. Design, supply and install VRF-HVAC System
2. Design, supply and install Generator Units
10 April 2019
16 May 2019
14 Aug 2019
120 calendar days
P106,775,507.59

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P107,141,000.00

(933,340.79)

- Covering the variance of the pre-determined quantities indicated in the

BOQ as bid, as against the actual quantities measured after the
completion of the project.

P106,207,659.21

15 August 2019

12 December 2019

- Completed as of 28 December 2020.

- As-built plans was approved on 23 June

2021 and recapitulation was approved on
08 July 2021.



OFFICER-IN-CHARGE . MANUEL B. SABATE
(Project Manager)

CONTACT NUMBER ;09178537667
EMAIL ADDRESS . sabate.manuel@yahoo.com



mailto:sabate.manuel@yahoo.com

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

MATI PORT IMPROVEMENT PROJECT

PORT OF MATI, MATI, DAVAO ORIENTAL

MAKAPA CORPORATION/KXBG CONSTRUCTION
& DEVELOPMENT CORPORATION - JV

A.

ENCLOSURE OF BREATHER AREA
(Area =664.10 sq.m.)

. Excavate/backfill and compaction of existing fill materials

(213 cu.m.), demolish and dispose existing RC curb up to
required elevation (21 cu.m.), existing concrete slope protection
(331 sg.m.), and extraction of rock materials from existing
bulkhead (924 cu.m.), prior to construction of continuous
anchor block

. Construction of rock bulkhead (954 cu.m.), fill materials

(2,428 cu.m.), reinforced concrete for retaining wall, pile cap
and continuous anchor block (146 cu.m. of concrete and
16,233 kg of reinforcing steel bars of various sizes)

. Supply and drive of concrete piles (0.35m x 0.525 PSC sheet

piles - 2,700 I.m., RC corner sheet piles - 100 I.m. and 0.40m
x 0.40m PSC piles - 765 I.m.), including chipping and cutting of
newly driven piles up to required elevation (129 pcs.) and
splicing for square pile (17 pcs.)

. Supply and install of geotextile fabric (787 sq.m.), tie-rod of

various sizes (2 sets - 50mm@ x 2.234m and 25 sets - 50mmg@
x 13.00m)

. Supply and place of concrete blocks (35 cu.m.), concrete

sacked (42 cu.m.) and gravel bedding (12 cu.m.)

. Construction of Portland Cement Concrete Pavement for

breather area (300mm thk., 665 sg.m.), including aggregate
base coarse (133 cu.m.)

CONSTRUCTION OF BREASTING DOLPHIN
(Number =4 sets)

. Supply and drive of 0.40m x 0.40m PSC piles (1,648 I.m.),

including chipping/cutting (36 pcs.) and splicing (36 pcs.)

. Construction of reinforced concrete for breasting dolphin

(65 cu.m. of concrete and 2,096 kg of reinforcing bars of
various sizes)

. Supply and install Rubber Dock fenders, V-type, 500H x

1,500 L (4 sets) and mooring bollards, 35 tons, T-Head (4 sets)

PAVING OF EXISTING BACK-UP AREA
(Area =831.30 sg.m.)

. Removal and disposal of vegetation, trees and high grass

(853. sq.m.), cutting/scraping of existing materials up to
required elevation (427 cu.m.), including subgrade preparation
(853 sg.m.)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No. 1/ Extra Work Order No. 1)

REVISED CONTRACT AMOUNT
(First Revision)

RECAPITULATION

REVISED CONTRACT AMOUNT

(Final Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO.1/
TIME EXTENSION NO. 1

REVISED EXPIRY DATE

PROJECT STATUS

2. Construction of Portland Cement Concrete Pavement for
existing back-up area (300mm thk., 832 sq.m.), including
aggregate base coarse (167 cu.m.)

18 January 2019

07 February 2019

24 April 2019

360 calendar days
P76,932,695.36

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P76,384,964.03

-81,917.05

- Covering the quantity adjustment/deletion on some of the original

scopes of work and introduction of new work items as called for by the
approved revised plans for the adjusted back-up area, extended wharf,

and deferment of breasting dolphin.

P76,303,046.98

(307,012.25)

- Covering the variance of the pre-determined quantities indicated in the

BOQ as bid, as against the actual quantities measured after the
completion of the project.

P75,996,034.73

29 April 2019

22 April 2020

267 calendar days

- To offset the delayed in the project completion due to PRA's issues/

suspension order and additional works as reflected in the proposed
Variation Order No. 1

14 January 2021

- Completed as of 13 January 2021.



REMARKS:

OFFICER-IN-CHARGE . EUFEMIO C. VELASCO
(Project Manager)
CONTACT NUMBER : 09289640011

EMAIL ADDRESS . ec_velascojr@yahoo.com



mailto:ec_velascojr@yahoo.com

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

DONA HELENE PORT EXPANSION PROJECT

PORT OF DONA HELENE, SOCORRO SURIGAO
DEL NORTE

OCTAGON CONCRETE SOLUTIONS

A.

UPGRADING OF EXISTING BACK-UP AREA AND
ROCK CAUSEWAY (AREA =1,421.20 SQ.M.)

. Demolish and dispose existing building structure (124 sq.m.),

existing concrete pavement (431 sg.m.) and foundation of
existing RC curb up to required elevation (76 cu.m.).

. Excavate/ back-fill and compaction of existing fill materials

(77 cu.m.), scrapping/ cutting of existing materials (285 cu.m.)
including sub-grade preparation (1,422 sg.m.).

. Supply and place additional fill material (411 cu.m.) and

reinforced concrete for retaining wall and perimeter fence column
(98 cu.m. of concrete) and (8,951 kg of reinforcing steel bars of
various sizes).

. Construction of Portland Cement Concrete Pavement (250mm

thk., 1,369 sg.m.), including aggregate base course (274 cu.m.)
and gravel bedding (44 cu.m.).

. Construction of CHB wall (194 sg.m.) including plastering

(525 sg.m.) and various materials for cyclone wire mesh

CONSTRUCTION OF BACK-UP AREA
(AREA = 690 SQ.M.)

. Chipping of existing RC curb, flush to deck level and smoothened

with mortar (30 I.m.).

. Construction of rock bulkhead (2,437 cu.m.), fill materials

(2,662 cu.m.), reinforced concrete for retaining wall, mooring
cleat attachment, stairlanding, RC curb and perimeter fence
column (141 cu.m. of concrete) and (11,271 kg of reinforcing
steel bars of various sizes).

. Supply and install of geotextile fabric (850 sq.m.) and mooring

cleat (5 sets).

. Construction of Portland Cement Concrete Pavement (PCCP)

(250mm thk., 668 sg.m.), including aggregate base course
(134 cu.m.).

. Construction of CHB wall (26 sq.m.), including plastering

(64 sq.m.) and various materials for cyclone wire mesh (42 sg.m.).

CONSTRUCTION OF RC PLATFORM AND RORO
RAMP (AREA = 369 SQ.M.)

. Supply and drive 450mm x 450mm PSC piles (1,546 .m.)

including chipping and cutting od newly driven piles up to
required elevation (56 pcs.), supply and place 3,500 PSI
reinforced concrete (199 cu.m.) and steel bars (35,761 kg of
various sizes) for superstructure.

. Supply and install Rubber Dock Fenders (RDF), V-Type, 500H



x 1,500L (4 sets) and mooring bollards, 35T, T-head (2 sets).

D. CONSTRUCTION OF BREASTING DOLPHIN

(NUMBER = 2 SETS)

1. Supply and drive 0.45m x 0.45m PSC piles (518 I.m.), including
chipping/ cutting (18 pcs.).

2. Construction of reinforced concrete for breasting dolphin (33 cu.m.
of concrete) and (1,070 kg of reinforcing bars of various sizes).

3. Supply and install Rubber Dock Fenders, V-Type, 500H x
1,500L (2 sets) and mooring bollards, 35T, T-head (2 sets).

E. PORT LIGHTING SYSTEM
1. Supply and installation of single angle bar floodlight steel post,

10m hot dipped galvanized (4 sets) with 100-watt LED floodlight
fixture (8 sets).

DATE OF BIDDING ;13 June 2019

DATE OF AWARD ;04 July 2019

DATE OF NOTICE TO PROCEED ;24 October 2019

CONTRACT DURATION . 360 calendar days

APPROVED BUDGET AMOUNT : P63,757,348.81

SOURCE OF FUNDS : PPA CORPORATE BUDGET

IMPLEMENTING OFFICE : PPA-PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT : P63,412,200.00

EFFECTIVITY DATE : 24 October 2019

ORIGINAL EXPIRY DATE : 17 October 2020

TIME ADJUSTMENT NO. 1/ . 335 calendar days

TIME EXTENSION NO. 1 - Covering the time elapsed of the suspended period from 18 November

2019 to 05 October due to Philippine Reclamation Authority (PRA) issues
on legality/ownership in the implementation of reclamation projects.
Time Adjustment shall be reckoned on 06 October 2020.

REVISED EXPIRY DATE . 05 September 2021

PROJECT STATUS - The project is 71.360% completed with a negative slippage of
(As of 25 December 2021) 28.640%.

REMARKS - On-going.

Negative slippage was due to unworkable
days caused by bad weather condition.

Contractor's request for Time Extension is
now for approval.

OFFICER-IN-CHARGE : RESTITUTO C. LANTACA
(Project Manager)
CONTACT NUMBER : 09205279429

EMAIL ADDRESS ;. donixs@yahoo.com



mailto:donixs@yahoo.com

PROJECT BRIEF

PROJECT TITLE : CONSTRUCTION OF BACK-UP AREA AND RC
WHARF ON FILL

LOCATION : PORT OF OZAMIZ, OZAMIZ CITY,
MISAMIS OCCIDENTAL

CONTRACTOR : F. GURREA CONSTRUCTION, INCORPORATED/
GRACE CONSTRUCTION CORPORATION/JV

SCOPE OF WORK : A, CONSTRUCTION OF BACK-UP AREA
(AREA =115.50M X 50.00M =5,775.00 SQ.M.)

1. Remove and turn-over to authority existing mooring bollard
(5 sets), existing RDF (6sets), demolish and dispose existing
CHB fence (120 sg.m.), existing concrete pavement (407 sq.m.),
concrete of existing breasting dolphin (17 cu.m.) including
cutting of existing concrete piles (9 pcs) up to elevation MLLW
and chipping of existing RC curb flush to deck level (39 I.m.)

2. Supply and drive A252 Grade 2, 1000mmg@ x 15mm thk.

Steel Pipe Sheet Piles 893 m.t. equivalent to 2,325 I.m.,
including application of polyurethane external coating

(1,169 sg.m.), supply and place of sand filler (756 cu.m.),
concrete filler (275 cu.m.), installation of reinforcing steel cage
bar (39,473 kg of various size), extraction of clogged materials
(550 cu.m.), and cutting of SPSP up to cut-off elevation

(93 pcs).

3. Supply and installation of steel channel wale (8,057), tie-rod of
various sizes (45 sets - 70mmg@ x 17m, 27 sets - 60mmg x
15m and 20 sets - 32mm@ x 12m), geotextile fabric (4,044
sg.m.) and anchor block (20 sets)

4. Construction of rock bulkhead (10,009 cu.m.), fill materials
(41,170 cu.m.), reinforced concrete for retaining wall, anchor
wall, mooring block, fender block, RC curb, anchor pile block,
wingwall and perimeter fence column (695 cu.m. of concrete
and 57,255 kg of reinforcing steel bars of various sizes)

5. Supply and drive of concrete piles (0.35m x 0.525m PSC sheet
piles - 2,163 I.m. RC corner sheet piles - 42 I.m. and 0.45m x
0.45 PSC piles - 2,691 I.m.) including chipping and cutting of
newly driven piles up to required elevation (222 pcs.)

6. Construction of CHB wall (103 sg.m.), including plastering
(257 sg.m.), and various materials for cyclone wire mesh
(167 sgq.m.)

7. Construction of Portland Cement Concrete Pavement (300mm
thk., 419 sg.m.) and interlocking concrete block pavement
(5,415 sg.m.), including aggregate base course (931 cu.m.),
cement treated base course (813 cu.m.), sand cushion (271
cu.m.) and concrete edging (231 sg.m.)

8. Construction of catch drain manhole (8 sets) and reinforced
concrete pipe (610mmg - 116 I.m.), including gravel bedding
(33 cu.m.)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO.1

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

. Supply and install Rubber Dock Fender of various sizes(Cone

type fender, 100H x 100 - 6 sets and V-type 500H x 1500L -
12sets) and mooring bollard of various sizes(100T T-Head -
6sets and 35T, T-Head - 4 sets)

CONSTRUCTION OF BREASTING DOLPHIN
(NUMBER =1 SET)

. Supply and drive of 0.45m x 0.45m PSC piles (250 l.m.),

including chipping/cutting (9 pcs)

. Construction of reinforced concrete for breasting dolphin (17

cu.m. of concrete and 965 kg of reinforcing bars of various
sizes)

. Supply and install Rubber Dock Fenders, V-Type, 500H x

1,500L (1 set) and mooring bollards, 35 tons, T-head (1 set)
PORT LIGHTING SYSTEM

. Supply and installation of single angle bar floodlight steel post,

10.00m ht., hot-dipped galvanized (2 sets) with 100 watt LED

floodlight fixture (4 sets)
13 June 2019

04 July 2019

16 September 2019

600 calendar days
P324,872,239.42

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P323,625,092.85
20 September 2019
11 May 2021

436 calendar days

Covering the delays due to issued Suspension Order from the period

18 November 2019 to 26 January 2021.

21 July 2022

- The project is 78.482% completed and progressing ahead of

10.893%.

: - On-going.

ALLAN L. BELEN
(Project Manager)

09166250683

allanbelen25@gmail.com



mailto:allanbelen25@gmail.com

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

EXTENSION OF RC PIER AND CONST. OF
BACK-UP AREA WITH RORO RAMP ON FILL

PORT OF SULTAN NAGA DIMAPORO (SND)
LANAO DEL NORTE

WTG CONSTRUCTION AND DEV'T. CORP/MINDANAO
ROCK - JOINT VENTURE

A.

CONSTRUCTION OF RC PIER

(AREA =540 SQ.M)

Supply and drive 450mm x 450mm PSC piles (2,960 |.m.) includin
chipping and cutting of newly driven piles up to required elevation
(80 pcs), splicing (80 pcs), supply and place 3500 PSI reinforced
concrete (301 cu.m) and steel bars (35,403 kg of various sizes)
for superstructure

Supply and install Rubber Dock Fenders, V-type, 500H x 1500L (Z
sets) and mooring bollard, 35 tons, T-head (10sets)

CONSTRUCTION OF BACK-UP AREA

(AREA = 2,950 SQ.M)

Construction of rock bulkhead (7,920 cu.m), fill materials (18,363
cu.m), reinforced concrete for retaining wall, anchor wall, RC curb
wing wall and mooring block (484 cu.m. of concrete and 34,883
kg of reinforcing bars of various sizes)

Supply and drive of concrete piles (0.35m x 0.525m PSC sheet
piles-3,240 I.m., RC corner piles-80 I.m. and 0.45m x 0.45m PSC
piles-946 I.m, including chipping and cutting of newly driven piles
up to required elevation (209 pcs)

Construction of PCCP of various thickness (PCCP, 300mm

thk.-108 sgq.m and PCCP, 250mm thk.-2,777 sq.m) including

aggregate base coarse (577 cu.m)

Supply and install of geotextile fabric (3,399 sq.m), tie-rod of
various sizes (4 sets-32mm dia. X 12m and 43 sets-60mmdia x
13m) and anchor block (4 pcs) including gravel bedding (5 cu.m)
Supply and install Rubber Dock Fenders, V-type, 500H x 1500L (<
sets) and mooring bollard (35 tons, T-head-2 sets)

Excavate existing seabed up to required elevation (1,524 cu.m)

UPGRADING OF EXISTING ROCK CAUSEWAY

(AREA =1,191.10 SQ.M.)

Demolish and dispose existing concrete pavement (764 sqg.m) anc
existing RC curb foundation (82 cu.m)

Scrape/cut and dispose existing materials up to required
elevation (54 cu.m), including subgrade preparation (764 cu.m)
Construction of rock bulkhead (2,180 cu.m), fill materials (81
cu.m), reinforced concrete for retaining wall and RC curb (90 cu.n
of concrete and 7,104 kg of reinforcing bars of various sizes)
Construction of PCCP (PCCP-250mm thk-1,159 sq.m) including
aggregate base coarse (211 cu.m)

Supply and install geotextile fabric (336 sqg.m)

EXTENSION OF ROCK CAUSEWAY

Remove and turn over to authority existing mooring cleat (2 sets)
and existing steel lamp post (4 sets)

Demolish and dispose existing RC deck (450 sg.m) including
chipping and cutting of existing concrete piles up to el MLLW

(54 pcs)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO.1

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

3. Construction of rock bulkhead (4,983 cu.m), fill materials (1,938
cu.m), reinforced concrete for retaining wall and RC curb (345 cu.
of concrete and 34,684 kg of reinforcing bars of various sizes)

4. Construction of PCCP (PCCP 250mm thk-815 sqg.m) including
aggregate base coarse (162 cu.m)

5. Supply and install of geotextile fabric (1,942 sqg.m)

E. PORT LIGHTING SYSTEM
1. Supply and installation of single arm steel tapered lamp post,
10.00m ht, hot dipped galvanized (10 sets) with 100 watt LED
roadway fixture (10 sets) and single angle bar floodlight steel
post 10m ht., hot dipped galvanized (2 sets) with 100 watt LED
floodlight fixture (4 sets)

06 December 2018

21 December 2018

18 March 2019

480 calendar days
P205,299,409.79

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P204,301,400.87
26 March 2019
17 July 2020

178 calendar days

Covering the delays caused by the time elapsed of the suspended
perioud brought about by the issues with Philippine Reclamation
Authority (PRA) regarding reclamation projects and due to COVID-19
Pandemic.

23 July 2021

Completed as of 29 October 2021.

As-built plans and recapitulation are now
under preparation.

MA. NANCY S. SILVA
(Project Manager)

09451143248
nanz0128@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

UPGRADING OF GENERAL CARGO BERTH

PORT OF DAVAO, SASA, DAVAO CITY

MAC BUILDER'S/ULTICON BUILDERS, INC. -JV

A.

UPGRADING OF GENERAL CARGO BERTH
(AREA = 8,954 SQ.M.)

. Remove and turn-over to authority existing mooring bollard

(18 sets), existing RDF (21 sets), demolish and dispose
existing RC deck (3,668 sg.m.) including chipping of existing
concrete piles (357 pcs.) and Steel Pipe Piles (127 pcs) up to
elevation MLLW

. Supply and drive A252 Grade 2, 1000mmg x 18mm thk. Steel

Pipe Sheet Piles (3,349 m.t. equivalent to 7,350 I.m.), including
application of polyurethane external coating (2,843 sq.m.),
supply and place of sand filler (386 cu.m.), concrete filler
(3,016 cu.m.), installation of reinforcing steel cage bar
(638,071 kg. of various sizes), extraction of clogged materials
(1,438 cu.m.) and cutting of SPSP up to cut-off elevation (245

pcs)

. Supply and installation of steel channel wale (20,317 kg), tie-

rod of various sizes of (122 sets-80mm@ x 18m, 13 sets-60mmgJ
X 14m, 9 sets - 60mm@ x 16m and 48 sets - 32mm@ x 12m),
geotextile fabric (8,755 sqg.m.) and anchor block (48 sets)

. Construction of rock bulkhead (27,288 cu.m.), fill materials

(66,749 cu.m.), reinforced concrete for retaining wall, anchor
wall, mooring block, fender block, RC curb, pile cap, curtain
wall and perimeter fence column (1,711 cu.m.) of concrete and
137,810 kg of reinforcing steel bars of various sizes)

. Supply and drive of concrete piles (0.35, x 0.525m PSC sheet

piles - 1,580 I.m., RC corner sheet piles - 80 I.m. and 0.45m x
0.45m PSC piles - 6,615 I.m.), including chipping and cutting of
newly driven piles up to required elevation (328 pcs.)

. Construction of CHB wall (106 sg.m.), including plastering

(266 sg.m.), and various materials for cyclone wire mesh
(139 sg.m.)

. Construction of Portland Cement Concrete Pavement (300mm

thk., 8,340 sg.m.) including aggregate base coarse (1,668
cu.m.)

. Supply and install Rubber Dock Fenders, Hyper Omega Fender,

HOM-1000H x 100 (24 sets) and mooring bollard 100T-T-Head
(24 sets)

. Construction of catch drain manhole (15 sets) and reinforced

concrete pipe (920mmg - 217 I.m.) including gravel bedding
(33 cu.m.) and sand bedding (72 cu.m.)

PORT LIGHTING SYSTEM

. Supply and installation of floodlight steel post, 30.00m ht.,

hot-dipped galvanized (1 set) with 500 watt LED floodlight
fixture (8 sets)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO.1/
TIME EXTENSION NO. 1

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

28 January 2019

14 February 2019

30 May 2019

720 calendar days
P885,095,592.23

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P883,490,000.00
30 May 2019
18 May 2021
299 calendar days
Covering the delays caused by time elapsed of the suspended period
brought about by the issues with Philippine Reclamation Authority
(PRA) regarding reclamation projects and due to COVID-19

pandemic.

13 March 2022

. - The project is 56.419% completed with a negative slippage of

37.368%.

. - On-going.
- Negative slippage was due to delayed

delivery of construction materials,
insufficient pile driving equipment and
unworkable days.

MELANIE T. NAPIZA
(Project Manager)

09178052060

napizam@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

BALINGOAN PORT EXPANSION PROJECT

PORT OF BALINGOAN, MISAMIS ORIENTAL

PREMIUM MEGASTRUCTURE INC.

A.

© ©® N o g w

12.

L e o

UPGRADING OF EXISTING BACK-UP AREA
Area = 6,242 sq.m.

Demolition, chipping, removal & disposal works:

a.) Existing mooring bitt (2 sets)

b.) Existing portion of fence & gates (198 I.m.)

c.) Existing portion of R.C. Curb, concrete slope & coping wall
(155 I.m.)

d.) Existing concrete pavement (6,115 sq.m.)

Supply & placing of 3,500 PSI concrete for retaining walls, etc.
(294 cu.m.)

Supply & installation of steel reinforcement for retaining walls,
etc. (294 cu.m.)

Supply & placing of rubble concrete (209 cu.m.)

Supply & placing of selected fill, base course & gravel bedding
(4,695 cu.m.)

Construction of PCCP (5,905 sqg.m.)

Construction of Security Fence (1 lot)

CONSTRUCTION OF NEW BACK-UP AREA

Area = 10,832 sq.m.

Supply & placing of 3,500 PSI concrete for retaining walls, etc.
(457 cu.m.)

Supply & installation of steel reinforcement for retaining wall,
etc. (32,895 kg.)

Supply & placing of 50 to 1,000 kg/pc rocks (6,257 cu.m.)
Supply & installation of geotextile fabric (2,510 sg.m.)

Supply & placing of fill materials (50,621 cu.m.)

Supply & placing of gravel bedding & base course (1,350 cu.m.)
Supply & placing of cement treated base course (1,301 cu.m.)
Supply & placing of leveling course sand cushion (434 cu.m.)
Supply & installation of interlocking concrete paving blocks
(8,670 sgq.m.)

. Construction of Security Fence (1 lot)
11.

Supply & installation of reinforced concrete drainage pipe

(134 1.m.)

Supply and installation of floodlight steel lamp post & accessories
(11 sets)

CONSTRUCTION OF RO-RO RAMP

Area = 355.73 sq.m.

Supply, driving & chipping of 400 x 400mm PSC foundation
piles (2,294 1.m.)

Handling & driving of steel pipe piles (1,600 I.m.)

Splicing & cutting of steel pipe piles (32 sets)

Extraction of clogged materials inside the SPP (17 cu.m.)
Supply & placing of concrete for superstructure (300 cu.m.)
Supply & installation of reinforcing steel bar for the
superstructure (52,423 kg.)



7. Supply & installation of construction joints (107 I.m.)
8, Supply & installation of Rubber Dock Fenders (11 sets)
9. Supply & installation of mooring bollards (2 sets)

D. PORT OPERATIONS BLDG., PUMPHOUSE &
GATE COMPLEX
1. Supply, driving & chipping of 400 x 400mm PSC foundation
piles (2,294 1.m.)

2. Construction of 2-storey Port Operations Building, complete
with architectural finishes, electro/mechanical, water/sewerage
system, painting, etc. (3,082.50 sg.m., 500 pax)

Construction of Pumphouse & appurtenances (34 sq.m.)
Supply & installation of PPA logo & regulatory signages (1 lot)
Supply, delivery & installation of gang chairs (1 lot)

Supply & delivery of Office furniture (1 lot)

Construction of Gate Complex (127.5 sg.m.)

© N o g s~

Supply, delivery & installation of distribution Transformer &
accessories (1 lot)

9. Supply & installation of fire protection system (1 lot)

10. Supply & installation of wastewater treatment facility (1 lot)

DATE OF BIDDING 15 December 2020

DATE OF AWARD 21 January 2021

DATE OF NOTICE TO PROCEED 23 February 2021

CONTRACT DURATION 660 calendar days

APPROVED BUDGET AMOUNT P418,169,554.41

SOURCE OF FUNDS PPA CORPORATE BUDGET

IMPLEMENTING OFFICE PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P411,799,343.26
23 February 2021

14 December 2022

The project is 36.970% completed and progressing ahead of
14.626%.

On-going.

ANSELMO A. GUNIO
(Project Manager)

09175067043
N/A



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

EXTENSION OF RC WHARF AND RECLAMATION
OF BACK-UP AREA

PORT OF ILIGAN, ILIGAN CITY, LANAO DEL NORTE

MAMSAR CONSTRUCTION AND INDUSTRIAL
CORPORATION

A.

CONSTRUCTION OF BACK-UP AREA
(AREA = 7,269.14 SQ.M.)

. Demolish and dispose existing CHB fence (182 sg.m.),

existing breasting dolphin (170 cu.m.) including chipping and
cutting of existing RC piles up to elevation Mean Lower Low
Water (MLLW) (9 sets)

. Chipping of existing RC curb, flush to deck and smoothen with

mortar (111 I.m.)

. Construction of rock bulkhead (15,963 cu.m.) fill materials

(24,791 cu.m.), reinforced concrete for retaining walls, RC
ditch and perimeter fence column (274 cu.m. of concrete and
32,796 kg of reinforcing steel bars of various sizes)

. Supply and install geotextile fabric (2,424 sq.m.)
. Supply and install interlocking concrete block pavement

(6,910 sq.m.), including aggregate base coarse (1,014 cu.m.),
cement treated base coarse (1,037 cu.m.), sand cushion
(134 cu.m.) and concrete edging (346 sg.m.)

. Construction of CHB wall (268 sg.m.), including plastering

(643 sg.m.), and various materials for barbed wire fence (100
.m.)

. Construction of catch drain manhole (4 sets) and reinforced

concrete pipe (610 diameter - 58 |.m.), including gravel
bedding (1 cu.m.)

. Excavate existing seabed up to required elevation prior to

laying or rocks (23,614 cu.m.)

CONSTRUCTION OF RC WHARF
(AREA = 99m x 24m = 2,736.00 SQ.M.)

. Supply and drive 450mm x 450mm PSC piles (13,002 I.m.),

including splicing (330 pcs.) and chipping/cutting of newly
riven piles up to required elevation (330 pcs), supply and place
3,500 PSI reinforced concrete (988 cu.m.) and steel bars
(145,685 kg of various sizes) for superstructure

. Supply and install Rubber Dock Fenders, V-type, 500H x

1500L (17 sets) and mooring bollards, 35 tons, T-head (8 sets)

. Chipping of existing RC curb, flush to deck level and

smoothened with mortar (24 I.m.)

PORT LIGHTING SYSTEM

. Supply and installation of single angle bar floodlight steel post

10.00m ht., hot-dipped galvanized (2 sets) with 100-watt LED
floodlight fixture (4 sets)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME ADJUSTMENT NO.1/
TIME EXTENSION NO. 1

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

05 November 2019

29 November 2019

28 January 2020

630 calendar days
P302,340,325.33

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P296,289,853.15
18 February 2020
08 November 2021
225 calendar days
Covering the time elapsed of the suspended period from 18 February
2020 to 14 October 2020 due to Philippine Reclamation Authority (PRA)

issues on legality/ownership in the implementation of reclamation

projects.

21 June 2022

- The project is 73.134% completed with a negative slippage of

8.882%.

- On-going
- Negative slippage of the project is due to

busy port operation and work restrictions
due to COVID-19 crisis.

- Contractor's request for Time Extension is

under evaluation.

ARLINA G. MAGPALE
(Project Manager)
09175265577

agmagpale@gmail.com.ph
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PROJECT BRIEF

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

CONSTRUCTION OF PASSENGER TERMINAL
BUILDING (PTB)

PORT OF ZAMBOANGA, ZAMBOANGA CITY
MAC BUILDERS

A. DEMOLITION AND REMOVAL WORKS

1. Demolition & disposal of existing PTB & other structures
(2,654 sq.m.)

2. Demolition & disposal of existing septic vault (40 sq.m.)

3. Demolition & disposal of existing concrete pavement
(7,835 sq.m.)

4. Scraping of existing gravel materials (2,030 cu.m.)

5. Removal of existing & temporary fence (615 I.m.)

B. PASSENGER TERMINAL BUILDING
1. Supply, driving & chipping of 450 x 450mm PSC foundation
piles (5,520 I.m.)

2. Construction of 2-storey Passenger Terminal Building with
Penthouse, complete with architectural finishes,
electro/mechanical, water/sewerage system, painting, etc.
(9,416.22 sg.m., 3,000 pax)

Construction of Pumphouse & appurtenances (25.29 sg.m.)
Supply & installation of PPA logo & accessories (1 lot)
Supply, delivery & installation of elevators (4 units)

Supply, delivery & installation of escalators (2 units)

Supply, delivery & installation of gang chairs (1 lot)

Supply & delivery of Office furnitures (1 lot)

© © N o O~

Supply, delivery & installation of distribution Transformer &
accessories (1 lot)
10. Supply & installation of Fire Protection System (1 lot)
11. Supply & installation of Wastewater Treatment facility (1 lot)
10 December 2020
21 January 2021
23 February 2021
720 calendar days
P487,133,295.90

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)



ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P485,000,086.63
23 February 2021

12 February 2023

- The project is 1.789% completed with a negative slippage of

12.328%.

- On-going.

Negative slippage was due to unworkable
days caused by bad weather condition.

MELANIE T. NAPIZA
(Project Manager)

09178052060

napizam@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

CONSTRUCTION OF GATE COMPLEX

PORT OF CAGAYAN DE ORO, CAGAYAN DE, ORO
MISAMIS ORIENTAL

JEJOR'S CONSTRUCTION CORPORATION

10.
11.

12.

13.

14.
15.

16.

17.

18.

19.

PROPOSED GATE COMPLEX

Removal of existing concrete block pavement (2,505 sg.m.)

and excavation of existing seabed up to required elevation

(940 cu.m.)

Excavation of existing fill for the construction of concrete
foundation (142 cu.m.)

Supply, handle and drive 0.40m x 0.40m x 18m RC piles
including chipping up to required elevation (180 I.m.)

Subgrade preparation (2,483 sq.m.)

Supply and place gravel bedding (30 cu.m.), aggregate base
course (492 cu.m.) and 2,500 PSI lean concrete (3 cu.m.)
Supply and place 3,500 PSI concrete (940 cu.m.) including
steel reinforcements (25,130 kg)

Supply, fabricate and install structural steel and accessories

for trusses, beams and columns (126,547 kg)

Supply and install 1:00mm thick CHB wall including

Supply, fabricate and install hand rails, stairs and catwalk

(1 lot)

Supply and place 10mm thick stair nosing (19 I.m.)

Supply and apply paint for concrete surfaces (223 sq.m.), wood
metal surfaces (1,885 sgq.m.)

Supply and place 0.60m x 0.60m unglazed ceramic floor tiles
(32 sq.m.) and 0.30m x 0.60m glazed ceramic wall tiles (9 sq.m.)
Supply and install solid polycarbonate roof sheet (1 lot) including
framing system, aluminum clip-in perforated and panel for ceiling
(18 sg.m.) and PPGL pre-insulated panels, pre-painted hi-rib
main roofing (337 sg.m.)

Supply and install aluminum composite panels (108 sq.m.)
Supply and install various types of door and windows including
accessories

Supply, fabricate and install steel fence and manual steel gate
(1 lot) and construct CHB security fence (56 I.m.)

Supply and install plumbing pipes and fitting and toilet fixtures
(1 lot) and construct catch basin including accessories (11 no.)
Supply and deliver/install midback office chairs (5 sets), wall
mounted table (5 sets) and LED screens for port location (1 set)
and for exit & entrance (8 sets)

Supply, deliver and install electrical system including
accessories



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 November 2021)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

20 October 2021

11 November 2021

300 calendar days
P55,144,384.64
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P54,761,684.64

- Notice of Award was issued to contractor

on 11 November 2021.

- For issuance of Notice to Proceed.



PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

PROJECT BRIEF

EXPANSION OF BACK-UP AREA WITH RORO
RAMP

PORT OF LIPATA, SURIGAO CITY,
SURIGAO DEL NORTE

EQUI-PARCO CONSTRUCTION COMPANY

A.

CONSTRUCTION OF BACK-UP AREA
(AREA = 5,766.00 SQ.M.)

. Demolish and dispose existing CHB fence including turn-over

to authority of steel fence (60 sq.m.) and chipping of existing
RC curb flush to deck level (25 I.m.)

. Construction of rock bulkhead (7,759 cu.m.), fill materials

(22,389 cu.m.), reinforced concrete for retaining wall, RC curb,
RC ditch and perimeter fence column (321 cu.m. of concrete
and 40,219 kg of reinforcing steel bars of various sizes), CHB
wall for perimeter fence (150mm thk. - 157 sg.m.), including
plastering of CHB wall and column (390 sg.m.), fabrication and
installation of various materials for steel fence (208 sq.m.)

. Supply and drive of concrete piles (0.35m x 0.525m PSC sheet

piles - 1,274 I.m. and RC corner sheet piles - 35 I.m.), including
chipping and cutting of newly driven piles up to required
elevation (187 pcs)

. Construction of Portland Cement Concrete Pavement (PCCP,

250mm thk., 5,610 sg.m.) including aggregate base coarse
(1,141 cu.m.)

. Construction of catch drain manhole (8 sets) and reinforced

concrete pipe (610mm diameter - 62 |.m.), including gravel
bedding (6 cu.m.)

. Supply and install geotextile fabric (2,330 sq.m.) and concrete

block (9 cu.m.), including jute concrete (1 cu.m.)

. Excavate existing seabed up to required elevation prior to

laying of rocks (3,968 cu.m.)

CONSTRUCTION OF RC WHARF WITH RORO
RAMPS (AREA = 1,801.16 SQ.M.)

. Supply and drive A252, Grade 2, 600mm diameter x 13m thk.

Steel Pipe Piles (718 m.t. - 3,812 l.m.) including application of
polyurethane external coating (1,299 sq.m.), cutting (170 pcs.),
and installation of reinforcing band tip (170 pcs.)

. Supply and place 3,500 PSI concrete filler (486 cu.m.) and

reinforcing steel cage (125,035 kg of various sizes for Steel
Pipe Piles including extraction of clogged materials (110 cu.m.)

. Supply and place of 3,500 PSI concrete (1,028 cu.m.) and

reinforcing steel bars (1,765 kg of various sizes) for
superstructure.

. Supply and install mooring bollard, 35 Tons, T-head (7 sets),

Rubber Dock Fender, V-type, (500H x 1500L - 19 sets) and
used tire fender (4 sets)



DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

VARIATION ORDER NO. 1
(Change Order No. 1/ Extra Work Order No. 1)

REVISED CONTRACT AMOUNT
(First Revision)

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

TIME EXTENSION NO. 1
TIME ADJUSTMENT NO. 1

REVISED EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

C. PORT LIGHTING SYSTEM
1. Supply and installation of single angle bar floodlight steel post,
10.00m ht., hot-dipped galvanized (4 sets) with 100 watt LED
floodlight fixture (8 sets)

05 November 2019

29 November 2019

17 February 2020

600 calendar days
P267,839,136.26

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P253,030,720.00
P12,561,359.12
- Covering the additional works brought about by the approved
modified RoRo ramp design (continuous ramp) and quantity
adjustment on some of the original items of work due to noted

discrepancy between BOQ and approved construction plans/
survey plans.

P265,592,079.12

02 March 2020
22 October 2021

302 calendar days

- Covering the delays brought about by suspension of reclamation

activities due to issues and concerns with Philippine Reclamation
Activities (PRA) was approved on 23 November 2020.

13 May 2022

. - The project is 89.823% completed and progressing ahead of

16.752%.

. - On-going.

ARLINA G. MAGPALE
(Project Manager)

09175265577

agmagpale@gmail.com.ph
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PROJECT BRIEF
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CONTRACT DURATION

APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE
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REMARKS:
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CONTACT NUMBER
EMAIL ADDRESS

EXTENSION OF R.C. WHARF

PORT OF CANTILAN, SURIGAO DEL SUR
VICENTE T. LAO CONSTRUCTION

A. EXTENSION OF R.C. WHARF

1. Supply/driving & chipping of PSC square pile (7,050 I.m.)
2. Supply & installation of reinforcing steel bar (64,242 kg.)
3. Supply & placing of 3,500 PSI concrete (507 cu.m.)

4. Supply & installation of construction joints (1 lot)
5
6
8

. Supply & installation of Rubber Dock Fenders (10 sets)
. Supply & installation of mooring bollard (5 sets)

28 May 2021

25 June 2021

29 July 2021

360 calendar days
P95,128,012.70

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE

DEPARTMENT (PCMD)
P93,895,313.30
12 August 2021

06 August 2022

- The project is 11.891% completed with a negative slippage of

10.068%.

. - On-going.

EUFEMIO C. VELASCO
(Project Manager)

09289640011

ec velascojr@yahoo.com
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PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

PROJECT BRIEF

CONSTRUCTION OF CONTINUOUS RORO RAMP

PORT OF CAGAYAN DE ORO, CAGAYAN DE ORO
CITY

UKC BUILDERS INC.

A. DEMOLITION & REMOVAL WORKS

1. Remove and dispose existing RoRo Ramp to be upgraded /
re-slab (Area = 117 sgq.m.)

2. Remove and dispose existing RC wharf deck slab to be
upgraded / re-slab (Area = 1,303 sq.m.)

3. Remove and turn-over to Authority existing Rubber Dock
Fenders (1 no.)

4. Remove existing 50-Ton mooring bollard for relocation /
re-installation (1 no.)

B. RECONSTRUCTION OF EXISTING RC WHARF
SLAB AND RORO RAMP (10.70M X 132M,
AREA =1,412.40 SQ.M.)

1. Supply and place 3,500 PSI concrete for the superstructure
(466 cu.m.)

2. Supply and install reinforcing steel bars (61,727 kg.)

3. Supply and place concrete epoxy prior to pouring of new
concrete (440 sq.m.)

4. Supply and install hot-dipped galvation 200mm x 100mm x
10mm angle bar for construction joint, including dowel bars
(132 1.m.)

5. Restoration of existing water supply service station (1 lot)

C. CONTINUOUS RORO RAMP (9M x 175M,

AREA =1,575 SQ.M.)

1. Supply, driving, splicing & cutting of 600mm @ SPP (7,236 I.m.,
1,199 m.t.)

2. Extraction of clogged materials and placing concrete filler and
reinforcing steel cage for SPP (180 no.)

3. Supply and place 3,500 PSI concrete (1,827 cu.m.)

4. Supply and install reinforcing steel bars (319,995 kg.)

5. Supply and install hot-dipped galvation 200mm x 100mm x
10mm angle bar construction joint, including dowel bars
(175 1.m.)

D. MOORING AND FENDERING SYSTEM
1. Supply and install Rubber Dock Fender V-type, 500H x 1500L
(36 set)
2. Re-install mooring bollard 50 Tons T-head including supply
and delivery of anchor bolts and accessories (1 no.)

04 June 2021
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25 June 2021

14 July 2021

540 calendar days
P224,939,478.50

PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P182,171,720.73
15 July 2021

05 January 2023

- The project is 51.163% completed and progressing ahead of

15.188%.

- On-going.



PROJECT BRIEF

UPGRADING AND EXPANSION OF LAWIGAN PORT

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

PORT OF LAWIGAN, BISLIG, SURIGAO DEL SUR

EQUI-PARCO CONSTRUCTION COMPANY

A.

10.

11.

12.

13.

14.

15.

16.

UPGRADING AND EXTENSION OF R.C. PIER
Chip-off existing RC curb, flush to deck level and smoothen with
mortar (12 1.m.)

Supply, deliver and drive 600mm@ steep pipe test pile with
protective external coating (2 units)

Supply and deliver to site steel pipe piles 600mmg@, A252
Grade 2 (866 m.t.)

Supply and install 9mm thk. Reinforcing band tip for steel pipe
piles (156 units)

Apply protective external coating for steel pipe piles
(Polyurethane : 32-10 @ 1,500 microns dry film thickness or
equivalent) (4,276 sq.m.)

Driving of 600mmg@ vertical (2,720 I.m.) and batter (2,343 I.m.)
steel pipe piles

Splicing of steel pipe piles (158 units)

. Cutting of steel pipe piles up to cut-off elevation including

turning-over of recovered materials to Authority (158 units)
Extraction of natural sand fill from steel pipe piles up to required
elevation (126 cu.m.)

Supply and place 3,500 PSI. concrete filler for steel pipe piles
(655 cu.m.)

Supply and install reinforcing steel cage for steel pipe piles
(133,617 cu.m.)

Supply and place 3,500 PSI. concrete for superstructure
(945 cu.m.)

Supply and install steel reinforcements for the superstructure
(131,506 kg.)

Supply and install hot-dipped galvanized 100mm x 100mm x
10mm angle bar for construction and expansion joints
including dowel bars (54 I.m.)

Supply, deliver and install V-type Rubber Dock fenders
(V500H x 2000L) including accessories (23 units)

Supply, deliver and install 50T, T-head mooring bollards
including accessories (23 units)

27 May 2021

25 June 2021

12 July 2021

420 calendar days



APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE
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REMARKS:
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EMAIL ADDRESS

P181,299,117.33
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P178,688,000.00
15 July 2021
07 September 2022

- The project is 56.693% completed and progressing ahead of
55.371%.

- On-going.

: GERALINE C. BAUTISTA

(Project Manager)

: 09178620737

: geraline bautista@yahoo.com
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PROJECT BRIEF

REHABILITATION / UPGRADING OF POWER
SUBSTATION

PROJECT TITLE

LOCATION

CONTRACTOR

SCOPE OF WORK

DATE OF BIDDING

DATE OF AWARD

DATE OF NOTICE TO PROCEED

CONTRACT DURATION

PORT OF CAGAYAN DE ORO, CAGAYAN DE ORO,
MISAMIS ORIENTAL

FABMIK CONST. & EQUIPMENT COMPANY INC. /
JEJORS CONSTRUCTION CORPORATION/JV

A.

© © N o O

11.

12.

CONSTRUCTION OF POWER HOUSE
BUILDING, SECURITY FENCE AND STEEL GATE
Construction of Power House Building (A = 494.45 sq.m.)

a. Earthworks, Removal and Miscellaneous Works

b. Concreting works

c. Steel works

d. Masonry Works

e. Finishing Works

—h

. Supply and install roofing materials

g. Construction of Septic Vault and catch basin

h. Supply and install toilet fixtures, water line, sewerage pipes
and drainage pipes.

i. Supply and install electrical system

ELECTRICAL AND MECHANICAL WORKS

Excavation Works

. Supply and place gravel bedding and concrete including

reinforcements

Supply and install primary service entrance devices including
accessories

Supply and install primary conduits and fittings including
accessories

Supply and install primary cables including accessories
Supply and install switchgears assembly including accessories
Supply and install primary transformers including accessories
Supply and install generator sets including accessories
Supply and install distribution panels including accessories

. Supply and install exterior underground distribution conduits

and fittings including accessories

Supply and install grounding and lightning arrester including
accessories

Testing and commissioning

04 June 2021

06 July 2021

20 August 2021

360 calendar days



APPROVED BUDGET AMOUNT

SOURCE OF FUNDS

IMPLEMENTING OFFICE

ORIGINAL CONTRACT AMOUNT

EFFECTIVITY DATE

ORIGINAL EXPIRY DATE

PROJECT STATUS
(As of 25 December 2021)

REMARKS:

OFFICER-IN-CHARGE

CONTACT NUMBER
EMAIL ADDRESS

P258,525,035.18
PPA CORPORATE BUDGET

PPA - PORT CONSTRUCTION AND MAINTENANCE
DEPARTMENT (PCMD)

P257,492,715.26
23 August 2021

17 August 2022

- The project is 1.010% completed with a negative slippage of

5.409%.

- On-going.
- Negative slippage of the project was due to

unworkable weather condition.



PROJECT BRIEF

PROJECT TITLE :  CONSTRUCTION OF PORT OPERATIONAL AREA
LOCATION . PORT OF OPOL, MISAMIS ORIENTAL
CONTRACTOR

SCOPE OF WORK : A, PORT OPERATIONAL AREA

1. Chip-off portion of existing RC curb, flushed to
deck level and smoothened with mortar (115 I.m.)

2. Demolition and disposal of existing CHB fence (60 I.m.)

3. Removal of existing lamp post including relocation to new site
(2 set)

4. Supply and drive of 450mm x 450mm PSC anchor piles
(2,146 I.m.)

5. Spliec 450mm x 450mm PSC anchor piles (58 no.)

6. Supply and deliver to site steel pipe piles (A252 Grade 2,
900mm & x 13mm thk.) (534 m.t.)

7. Supply and weld of O-pile connector to the steel pipe pile, 1 pc.
male and 1 pc. female (1,798 .m.)

8. Application of polyurethane external coating for
the steel pipe piles (1,669 I.m.)

9. Handle, pitch and drive steel pipe sheet piles (1,879 I.m.)

10. Supply and install steel channel/wale, dowel bars, steel plates,
bolts and other accessories/incidentals for steel waling (7,597 kg.)

11. Removal/extraction of clogged materials prior to placing of concrete
filler inside the driven steel pipe sheet piles (149 cu.m.)

12. Supply and place sand filler for steel pipe sheet piles (236 cu.m.)

13. Supply and place 3,500 PSI concrete filler for steel pipe sheet
piles (106 cu.m.)

14. Supply and install reinforcing steel cage for steel pipe sheet
piles (15,939 kg.)

15. Supply and place of 3,500 PSI concrete (493 cu.m.)

16. Supply and install of steel reinforcement (38,159 kg.)

17. Supply and place concrete blocks (106 units)

18. Supply and place jute (sacked) concrete, 3,500 PSI (13 cu.m.)

19. Supply and place of 50 to 1,000 kg/pc rocks (7,553 cu.m.)

20. Supply and install of tie-rods (29 sets)

21. Supply and place of geotextile fabric filler (5,895 sq.m.)

22. Supply and place of fill materials (31,109 cu.m.)

23. Supply, spread and compact aggregate base course (805 cu.m.)

24. Excavation of fill materials for catch drain manhole, drainage
pipe lamp post foundation and ductbank (371 cu.m.)

25. Supply, place and compact gravel bedding for anchor wall, catch
drain manhole and reinforced concrete pipe culvert (8 cu.m.)

26. Supply, spread and compact cement treated base course
(757 cu.m.)

27. Supply, spread and compact levelling course sand cushion
(252 cu.m.)



DATE OF BIDDING

DATE OF AWARD
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28. Supply and install interlocking concrete paving blocks
(5,044 sq.m.)

29. Construct CHB fence with cyclone wire mesh and barbed wire
including accessories (103 I.m.)

30. Construct catch drain manhole including concrete cover with
angle and channel bars (8 set)

31. Supply and install reinforced concrete pipe culvert 610mmg
(209 I.m.)

32 Supply and install hot-dipped galvanized angle bar, 100mm x
100m x 10mm for construction joints including dowel bars
(60 I.m.)

33. Construct Port Lighting System including all appurtenances
(1 lot)

600 calendar days

P234,734,704.70

P265,250,216.31



